

(DPWH-Benguet 1st District Engineering Office) Updated Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
A. INFRA PROJECTS												
18PE0001	Construction of Multi-Purpose Covered Court, Barangay Lubas, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	3-Oct-17	23-Oct-17	25-Jan-18	12-Feb-18	GOP	4,973,159.67	-	4,973,159.67	Project Completed
18PE0002	Construction of Multi-Purpose Covered Court, Barangay Bahong, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	3-Oct-17	23-Oct-17	25-Jan-18	12-Feb-18	GOP	1,989,103.16	-	1,989,103.16	Project Completed
18PE0003	Construction of Flood Mitigation Structure along Bued River Basin, Twin Peaks Section, Tuba, Benguet	Construction Section	PUBLIC BIDDING	6-Oct-17	26-Oct-17	25-Jan-18	12-Feb-18	GOP	9,445,469.00	-	9,445,469.00	Project Completed
18PE0004	Improvement of Sitio Bayabas, Pico Road, Sta. 0+000 - Sta. 1+000, Barangay Pico, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	6-Oct-17	26-Oct-17	25-Jan-18	12-Feb-18	GOP	2,886,941.80	-	2,886,941.80	Project Completed
18PE0007	Construction of Slope Protection Structure - BENGUET- NUEVA VIZCAYA ROAD, K0271+780 - K0271+824, Itogon, Benguet	Construction Section	PUBLIC BIDDING	9-Feb-18	7-Mar-18	9-Mar-18	10-Mar-18	GOP	96,488,204.00	-	96,488,204.00	Project Completed
18PE0008	Preventive Maintenance of Road: Concrete Reblocking - BENGUET- NUEVA VIZCAYA ROAD, K0260+423-K0260+459, K0267+200-K0267+245, K0270+960-K0270+996, Itogon, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	1,928,588.00	-	1,928,588.00	Project Completed
18PE0009	Rehabilitation of Paved Road - BENGUET- NUEVA VIZCAYA ROAD, K0286+430-K0286+592, Bokod, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	4,820,932.00	-	4,820,932.00	Project Completed
18PE0010	Off-Carriageway Improvement: Shoulder Paving / Construction - BENGUET- NUEVA VIZCAYA ROAD, K0304+000 - K0307+000, Bokod, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	17,709,126.20	-	17,709,126.20	Project Completed
18PE0011	Rehabilitation of Paved Road - GUREL- BOKOD-KABAYAN-BUGUIAS-ABATAN ROAD, K0302+968-K0303+600, K0303+900-K0304+024, Bokod, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	23,540,526.50	-	23,540,526.50	Project Completed
18PE0012	Construction of Tacdian E/S Shilan, La Trinidad, Benguet Multi-Purpose Building (Gym), Shilan, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	2,983,560.40	-	2,983,560.40	Project Completed
18PE0013	Completion of San Pascual, Tuba, Benguet Multi-Purpose Building (Gym), Phase 2, San Pascual, Tuba, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	1,988,607.93	-	1,988,607.93	Project Completed
18PE0014	Completion of Nangalisán, Tuba, Benguet Multi-Purpose Building (Gym), Phase 2, Nangalisán, Tuba, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	1,989,311.04	-	1,989,311.04	Project Completed
18PE0015	Rehabilitation/ Major Repair of Bridge - Adunot Br. (B02368LZ) along Benguet-Nueva Vizcaya Road, K0275+536, Bokod, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	1,156,889.00	-	1,156,889.00	Project Completed
18PE0016	Rehabilitation/ Major Repair of Bridge - Pachel Br. (B02662LZ) along Gurel-Bokod-Kabayan-Buguias-Abatan Road, K0324+336, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	1,882,291.77	-	1,882,291.77	Project Completed
18PE0017	Rehabilitation/ Major Repair of Bridge - Pito Br. (B00908LZ) along Benguet-Nueva Vizcaya Road, K0316+094, Bokod, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	961,454.76	-	961,454.76	Project Completed
18PE0018	Improvement of Adaoay NHS Road, Sta. 0+000 - Sta. 0+800 (v.s.), Adaoay, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	1,925,098.10	-	1,925,098.10	Project Completed
18PE0019	Rehabilitation/ Major Repair of Bridge - New Badiwan Br. (B01359LZ) along Marcos Highway, K0276+885, Tuba, Benguet	Construction Section	PUBLIC BIDDING	10-Oct-17	30-Oct-17	25-Jan-18	12-Feb-18	GOP	6,262,598.00	-	6,262,598.00	Project Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/Posting of IS/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
18PE0020	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Bauang River Basin Sabdang Section, Sta. 036+280 - Sta. 036+680, Sablan, Benguet	Construction Section	PUBLIC BIDDING	25-Oct-17	16-Nov-17	26-Feb-18	7-Mar-18	GOP	14,163,589.00	-	14,163,589.00	Project Completed
18PE0021	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Agno River Basin Pangtal - Cotcot Section, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	25-Oct-17	16-Nov-17	25-Jan-18	12-Feb-18	GOP	9,441,472.00	-	9,441,472.00	Project Completed
18PE0022	Rehabilitation / Major Repair of Bridge - Dungon Br. (B02190LZ) along Kennon-Agat Road, K0217+680, Tuba, Benguet	Construction Section	PUBLIC BIDDING	27-Oct-17	16-Nov-17	25-Jan-18	12-Feb-18	GOP	959,890.00	-	959,890.00	Project Completed
18PE0023	Rehabilitation / Major Repair of Bridge - Picao Br. (B02162LZ) along Baguio-Itogon Road, K0262+812, Itogon, Benguet	Construction Section	PUBLIC BIDDING	27-Oct-17	16-Nov-17	25-Jan-18	12-Feb-18	GOP	958,306.10	-	958,306.10	Project Completed
18PE0024	Retrofitting / Strengthening of Bridge - Puguis Br. (B02189LZ) along Pico-Lamtang Road, K0255+832, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	27-Oct-17	16-Nov-17	25-Jan-18	12-Feb-18	GOP	2,566,317.90	-	2,566,317.90	Project Completed
18PE0025	Improvement of Kinejang Barangay Road, Sta. 0+000 - Sta. 2+000 (v.s.), Adaoay, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	22-Nov-17	12-Dec-18	22-Mar-18	2-Apr-18	GOP	6,750,289.50	-	6,750,289.50	Project Completed
18PE0026	Rehabilitation of Paved Road - BAGUIO-ITOGON ROAD, K0267+546-K0268+055, Itogon, Benguet	Construction Section	PUBLIC BIDDING	3-Nov-17	24-Nov-17	25-Jan-18	12-Feb-18	GOP	6,557,627.00	-	6,557,627.00	Project Completed
18PE0027	Reconstruction from Paved to Concrete - PA Cadre Rd - (S00402LZ) Chainage 0 - Chainage 234, (S00405LZ) Chainage 0 - Chainage 465, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	3-Nov-17	24-Nov-17	25-Jan-18	19-Feb-18	GOP	15,713,791.00	-	15,713,791.00	Project Completed
18PE0028	Construction of Concrete Road - Construction/ Improvement of Kaling Bridge-Lower Bashoy-Upper Babadak Road leading to Mount Pulag, Kabayan, Benguet	Construction Section	Negotiated Procurement (Two Failed Bidding)	12-Jan-18	24-Jan-18	21-Feb-18	9-Mar-18	GOP	24,112,099.12	-	24,112,099.12	Project Completed
18PE0029	Construction of Concrete Road - Baguio-Bontoc Road Jct. to Batan-Adaoay, Kabayan Road in support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	28-Nov-17	18-Dec-17	25-Jan-18	12-Feb-18	GOP	28,933,492.82	-	28,933,492.82	Project Completed
18PE0030	Construction of Concrete Road - Baguio-Bontoc Road Jct. to Guiweng-Nawal-Tickey-Daclan Road in support of Coffee, and Processed Food Meat Industries, Bokod, Benguet	Construction Section	PUBLIC BIDDING	3-Nov-17	24-Nov-17	26-Feb-18	12-Mar-18	GOP	28,924,724.40	-	28,924,724.40	Project Completed
18PE0031	Construction of Concrete Road - Camp 3 Torre-Mangga-Bellis-Piminging-Angasan Proper Road in support of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	PUBLIC BIDDING	3-Nov-17	24-Nov-17	25-Jan-18	26-Jan-18	GDP	35,644,030.80	-	35,644,030.80	Project Completed
18PE0032	Off-Carriageway Improvement: Shoulder Paving / Construction-BAGUIO-BAUANG ROAD, K0293+342-K0298+035, Sablan, Benguet	Construction Section	Negotiated Procurement (Two Failed Bidding)	12-Jan-18	24-Jan-18	28-Feb-18	9-Mar-18	GOP	38,584,647.07	-	38,584,647.07	Project Completed
18PE0033	Construction of Road Slope Protection Structure - Benguet-Nueva Vizcaya Road, K0254+(-034) - K0254+255, K0314+570 - K0314+680, La Trinidad and Bokod, Benguet	Construction Section	PUBLIC BIDDING	3-Nov-17	24-Nov-17	25-Jan-18	26-Jan-18	GOP	48,251,917.76	-	48,251,917.76	Project Completed
18PE0034	Construction of Road Slope Protection Structure - Gurel-Bokod-Kabayan-Bugulas-Abatan Rd - K0313+314 - K0313+388, K0314+103 - K0314+227, K0314+439 - K0314+496, K0314+520 - K0314+570, Bokod, Benguet	Construction Section	PUBLIC BIDDING	3-Nov-17	24-Nov-17	25-Jan-18	26-Jan-18	GOP	48,237,987.64	-	48,237,987.64	Project Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
18PE0035	Construction of Concrete Road - Ballay-Tablo-Tonoman-Bulalacao-Tawangan-Lusod Road leading to Bulalacao Lakes and Mt. Tabeo, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	3-Nov-17	24-Nov-17	6-Apr-18	10-Apr-18	GOP	56,399,373.00	-	56,399,373.00	Project Completed
18PE0036	Construction of Road Slope Protection Structure - Itogon-Dalupirip-Sn Manuel Bdry Road, K0275+504 - K0275+852, Itogon, Benguet	Construction Section	PUBLIC BIDDING	3-Nov-17	24-Nov-17	12-Feb-18	5-Mar-18	GOP	71,817,372.91	-	71,817,372.91	Project Completed
18PE0037	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Bued River Basin Camp 6 Section, Tuba, Benguet	Construction Section	PUBLIC BIDDING	10-Nov-17	1-Dec-17	25-Jan-18	12-Feb-18	GOP	11,806,049.50	-	11,806,049.50	Project Completed
18PE0038	Rehabilitation / Major Repair of Bridge - Bolo Br. (B02658LZ) along Gurel-Bokod-Kabayay-Buguias-Abatan Road, K0301+(-431), Bokod, Benguet	Construction Section	PUBLIC BIDDING	10-Nov-17	1-Dec-17	25-Jan-18	12-Feb-18	GOP	6,137,914.10	-	6,137,914.10	Project Completed
18PE0039	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Agno River Basin Eddet - Adaoay Section, Sta. 018+820 - Sta. 019+011, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	10-Nov-17	1-Dec-17	26-Feb-18	7-Mar-18	GOP	9,439,410.00	-	9,439,410.00	Project Completed
18PE0040	Rehabilitation / Major Repair of Bridge - Camp 1 Br. (B02168LZ) along Kennon Road, K0216+120, Tuba, Benguet	Construction Section	PUBLIC BIDDING	10-Nov-17	1-Dec-17	25-Jan-18	12-Feb-18	GOP	1,638,309.58	-	1,638,309.58	Project Completed
18PE0041	Rehabilitation / Major Repair of Bridge - Camp 4 Br. 2 (B02176LZ) along Kennon road, K0227+727, Tuba, Benguet	Construction Section	PUBLIC BIDDING	10-Nov-17	1-Dec-17	25-Jan-18	12-Feb-18	GOP	1,926,273.58	-	1,926,273.58	Project Completed
18PE0042	Completion of Camp 5, Acupan, Itogon, Benguet Multi-Purpose Building (Gym), Phase 2, Acupan, Itogon, Benguet	Construction Section	PUBLIC BIDDING	15-Nov-17	5-Dec-17	25-Jan-18	12-Feb-18	GOP	1,491,881.95	-	1,491,881.95	Project Completed
18PE0043	Completion/Rehabilitation of Multipurpose Building (Gym) Phase 2, Daclan, Bokod, Benguet	Construction Section	PUBLIC BIDDING	15-Nov-17	5-Dec-17	25-Jan-18	12-Feb-18	GOP	1,988,612.96	-	1,988,612.96	Project Completed
18PE0044	Construction of Multipurpose building (Gym) Lebeng E/S, Bokod, Benguet	Construction Section	PUBLIC BIDDING	15-Nov-17	5-Dec-17	25-Jan-18	12-Feb-18	GOP	2,983,654.57	-	2,983,654.57	Project Completed
18PE0045	Construction of Flood Mitigation Structure - Construction of Flood Control Adaoay, Sta. 17+590 - Sta. 18+040, Sta. 17+880 - Sta. 17+940, Sta. 18+600 - Sta. 18+820, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	22-Nov-17	12-Dec-17	26-Feb-18	7-Mar-18	GOP	48,231,819.00	-	48,231,819.00	Project Completed
18PE0046	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Agno River Basin, Ambalanga Section, Sta. 155+560 - Sta. 156+560, Itogon, Benguet	Construction Section	PUBLIC BIDDING	22-Nov-17	12-Dec-17	26-Feb-18	7-Mar-18	GOP	48,233,742.00	-	48,233,742.00	Project Completed
18PE0047	Construction of Bahong, La Trinidad, Benguet Multi-Purpose Building, Bahong, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	22-Nov-17	12-Dec-17	25-Jan-18	12-Feb-18	GOP	1,989,367.99	-	1,989,367.99	Project Completed
18PE0048	Construction of Lusod, Kabayan, Benguet Multi-Purpose Building, Lusod, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	22-Nov-17	12-Dec-17	25-Jan-18	12-Feb-18	GOP	994,650.82	-	994,650.82	Project Completed
18PE0049	Retrofitting/Strengthening of Permanent Bridges, Moatong Bridge (B02660LZ) along Gurel-Bokod-Kabayay-Buguias-Abatan Road, K0301+743, Bokod, Benguet	Construction Section	PUBLIC BIDDING	22-Nov-17	12-Dec-17	25-Jan-18	12-Feb-18	GOP	5,657,715.84	-	5,657,715.84	Project Completed
18PE0050	Construction of Footbridge of Liboong to Anshingshing, Bokod, Benguet	Construction Section	PUBLIC BIDDING	24-Nov-17	14-Dec-17	26-Feb-18	7-Mar-18	GOP	2,895,858.09	-	2,895,858.09	Project Completed
18PE0052	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Naguilian River Basin Balli River Section, Sta. 0+700 - Sta. 1+425 (w/exceptions), La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	24-Nov-17	14-Dec-17	26-Feb-18	19-Mar-18	GOP	45,685,808.70	-	45,685,808.70	Project Completed

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
18PE0053	Construction of Flood Mitigation Structure - Construction of Flood Control Poblacion to Karao, Bokod, Benguet	Construction Section	PUBLIC BIDDING	24-Nov-17	14-Dec-17	12-Feb-18	16-Feb-18	GOP	93,485,991.10	-	93,485,991.10	Project Completed
18PE0054	Construction of Footbridge Sitio Colorado to Sitio Twin Peaks Norte, Tuba, Benguet	Construction Section	PUBLIC BIDDING	24-Nov-17	14-Dec-17	26-Feb-18	7-Mar-18	GOP	1,932,093.10	-	1,932,093.10	Project Completed
18PE0055	Construction of Waterworks of Midway, Ampucao, Itozon, Benguet	Construction Section	Competitive Bidding	29-Dec-17	17-Jan-18	12-Feb-18	8-Mar-18	GOP	1,446,563.60	-	1,446,563.60	Project Completed
18PE0056	Improvement of Twin Peaks Barangay Road, Sta. 0 + 000 - Sta. 0 + 800 (various Sections), Tuba, Benguet	Construction Section	PUBLIC BIDDING	24-Nov-17	14-Dec-17	26-Feb-18	7-Mar-18	GOP	4,817,800.30	-	4,817,800.30	Project Completed
18PE0057	Road Opening/Improvement Saddle, Poblacion, Sta. 0+000 - Sta. 0+420, Tuba, Benguet	Construction Section	PUBLIC BIDDING	24-Nov-17	14-Dec-17	26-Feb-18	7-Mar-18	GOP	1,926,528.00	-	1,926,528.00	Project Completed
18PE0058	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kennon Road, K0233+904 - K0234+000, Tuba, Benguet	Construction Section	PUBLIC BIDDING	28-Feb-18	20-Mar-18	6-Apr-18	10-Apr-18	GOP	48,996,001.00	-	48,996,001.00	Project Completed
18PE0059	Construction of Flood Control at Atad-Asin, Tuba, Benguet	Construction Section	PUBLIC BIDDING	17-Jan-18	5-Feb-18	1-Mar-18	12-Mar-18	GOP	18,879,884.00	-	18,879,884.00	Project Completed
18PE0060	Construction of a Multipurpose Building (Open Gym), Adaoay National High School, Barangay Adaoay, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	17-Jan-18	5-Feb-18	1-Mar-18	12-Mar-18	GOP	5,967,775.67	-	5,967,775.67	Project Completed
18PE0061	Construction of a Multipurpose Building, Saguitang Elementary School, Ansanagan, Tuba, Benguet	Construction Section	PUBLIC BIDDING	17-Jan-18	5-Feb-18	1-Mar-18	13-Mar-18	GOP	994,653.29	-	994,653.29	Project Completed
18PE0062	Concreting of Bagto-Bakanganga Road, Sta. 0+000 - Sta. 1+500 (v.s.), Ballay, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	17-Jan-18	5-Feb-18	1-Mar-18	12-Mar-18	GOP	2,890,519.50	-	2,890,519.50	Project Completed
18PE0063	Rehabilitation and Improvement of Various National Roads within BFDEO, Benguet First District	Maintenance Section	PUBLIC BIDDING	4-Apr-18	24-Apr-18	15-May-18	30-May-18	GOP	2,934,577.60	2,934,577.60	-	Project Completed
18PE0064	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Benguet First District	Planning & Design Section	PUBLIC BIDDING	4-Apr-18	24-Apr-18	25-May-18	6-Jun-18	GOP	3,331,972.32	-	3,331,972.32	Project Completed
18PE0065	Concreting of Lamtang FMR, Brgy. Puguis, La Trinidad, Benguet, Sta. 0+000 - Sta. 0+200, Barangay Puguis, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	4-Apr-18	24-Apr-18	15-May-18	4-Jun-18	GOP	1,927,136.30	-	1,927,136.30	Project Completed
18PE0066	Repainting of Concrete Bridges along BFDEO National Roads, Along Various Sections within Benguet First District	Maintenance Section	PUBLIC BIDDING	12-Apr-18	2-May-18	9-May-18	16-May-18	GOP	1,995,840.00	1,995,840.00	-	Project Completed
18PE0067	Repair / Maintenance of Flood Control and Drainage along Itozon-Dalupirip Road, K0 272+250, Itozon, Benguet	Maintenance Section	PUBLIC BIDDING	12-Apr-18	2-May-18	23-May-18	7-Jun-18	GOP	1,792,792.38	1,792,792.38	-	Project Completed
18PE0068	Repair / Maintenance of Flood Control and Drainage along Itozon-Dalupirip Road, K0 273+250, Itozon, Benguet	Maintenance Section	PUBLIC BIDDING	12-Apr-18	2-May-18	23-May-18	4-Jun-18	GOP	1,465,516.43	1,465,516.43	-	Project Completed
18PE0069	Repair & Maintenance of Flood Control and Drainage Structures along Baguio-Bauang Road, K0283+000 - K0287+000 (v.s.) & K0296+700 - K0297+000 (v.s.), Tuba & Sablan, Benguet	Maintenance Section	PUBLIC BIDDING	12-Apr-18	2-May-18	23-May-18	4-Jun-18	GOP	1,479,571.50	1,479,571.50	-	Project Completed
18PE0070	Repair / Maintenance of Flood Control and Drainage Structure along Aspiras-Palispis, Marcos Highway, K0 263+980, Tuba, Benguet	Maintenance Section	PUBLIC BIDDING	12-Apr-18	2-May-18	23-May-18	4-Jun-18	GOP	314,096.00	314,096.00	-	Project Completed
18PE0071	Repair & Maintenance of Flood Control and Drainage Structures along Asin-Nangallsan-San Pascual Road, K0274+900 - K0274+915, Sitio Apni, Brgy. San Pascual, Tuba, Benguet	Maintenance Section	PUBLIC BIDDING	12-Apr-18	2-May-18	23-May-18	4-Jun-18	GOP	788,376.00	788,376.00	-	Project Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
18PE0072	Repair / Maintenance of Flood Control and Drainage Structure along Benguet-Nueva Vizcaya Road, K0314+950 - K0314+962, Sitio Pakak, Brgy. Pito Bokod, Benguet	Maintenance Section	PUBLIC BIDDING	12-Apr-18	2-May-18	23-May-18	4-Jun-18	GOP	841,387.80	841,387.80	-	Project Completed
18PE0073	Repair / Maintenance of Flood Control and Drainage Structures along Baguio-Bontoc Road, K0254+000 - K0254+115, Pico, La Trinidad, Benguet	Maintenance Section	PUBLIC BIDDING	12-Apr-18	2-May-18	23-May-18	4-Jun-18	GOP	1,437,382.00	1,437,382.00	-	Project Completed
18PE0074	Repair / Maintenance of Flood Control and Drainage Structures along Tawang-Ambiong Road, K0262+150 - K0262+300, La Trinidad, Benguet	Maintenance Section	PUBLIC BIDDING	12-Apr-18	2-May-18	23-May-18	4-Jun-18	GOP	963,431.50	963,431.50	-	Project Completed
18PE0077	Construction of 2 Storey 6 Classroom School Building at Gumatdang ES, Itogon, Benguet	Construction Section	PUBLIC BIDDING	18-Apr-18	8-May-18	8-Jun-18	20-Jun-18	GOP	11,536,466.97	-	11,536,466.97	Project On-going
18PE0078	Construction of 2 Storey 4 Classroom School Building at Acupan ES, Itogon, Benguet	Construction Section	PUBLIC BIDDING	24-May-18	18-Jun-18	23-Jul-18	3-Aug-18	GOP	10,078,296.55	-	10,078,296.55	Project On-going
18PE0079	Construction of 3 Storey 3 Regular Workshop School Building at Laurencio Fianza National High School-Main, Itogon, Benguet	Construction Section	PUBLIC BIDDING	24-May-18	18-Jun-18	27-Jun-18	10-Jul-18	GOP	13,851,829.39	-	13,851,829.39	Project On-going
18PE0080	Construction of 3 Storey 2 Classroom 2 ICT LAB School Building at Laurencio Fianza National High School-Main, Itogon, Benguet	Construction Section	PUBLIC BIDDING	24-May-18	18-Jun-18	27-Jun-18	9-Jul-18	GOP	13,851,771.96	-	13,851,771.96	Project On-going
18PE0081	Construction of 3 Storey 12 Classroom 2 Regular Workshop 2 Science LAB 2 ICT LAB School Building at Twin Peaks National High School, Tuba, Benguet	Construction Section	PUBLIC BIDDING	18-Apr-18	8-May-18	8-Jun-18	20-Jun-18	GOP	24,954,118.46	-	24,954,118.46	Project On-going
18PE0082	Construction of 3 Storey 9 Classroom School Building at Sablan National High School Extension-Balluay, Sablan, Benguet	Construction Section	PUBLIC BIDDING	18-Apr-18	8-May-18	11-Jun-18	20-Jun-18	GOP	20,846,224.96	-	20,846,224.96	Project On-going
18PE0083	Construction of 3 Storey 6 Classroom School Building at Benguet SPED Center, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	24-May-18	18-Jun-18	27-Jun-18	11-Jul-18	GOP	14,877,147.13	-	14,877,147.13	Project On-going
18PE0084	Construction of 3 Storey 3 Regular Workshop School Building at Evelio Javier Memorial NHS Annex - Ansagan, Tuba, Benguet	Construction Section	PUBLIC BIDDING	24-May-18	18-Jun-18	23-Jul-18	3-Aug-18	GOP	13,852,018.13	-	13,852,018.13	Project On-going
18PE0085	Construction of 2 Storey 2 Science LAB 2 ICT LAB School Building at Evelio Javier Memorial NHS Annex - Ansagan, Itogon, Benguet	Construction Section	PUBLIC BIDDING	24-May-18	18-Jun-18	23-Jul-18	3-Aug-18	GOP	17,165,349.72	-	17,165,349.72	Project On-going
18PE0086	Construction of 3 Storey 6 Classroom School Building at Alapang Camp Dangwa Elementary School, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	9-May-18	29-May-18	13-Jun-18	20-Jun-18	GOP	13,617,720.96	-	13,617,720.96	Project On-going
18PE0087	Construction of 2 Storey 2 Regular Workshop 1 Science LAB 1 ICT LAB School Building at Alejo M. Pacalso Memorial NHS, Itogon, Benguet	Construction Section	PUBLIC BIDDING	9-May-18	29-May-18	13-Jun-18	20-Jun-18	GOP	16,458,958.14	-	16,458,958.14	Project On-going
18PE0088	Construction of 4 Storey 16 Classroom School Building at Puguis Elementary School, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	9-May-18	29-May-18	13-Jun-18	20-Jun-18	GOP	37,750,320.00	-	37,750,320.00	Project On-going
18PE0089	Construction of 4 Storey 4 Classroom 6 Regular Workshop 1 Science LAB 1 ICT LAB School Building at Benguet National High School-Main, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	9-May-18	29-May-18	18-Jun-18	20-Jun-18	GOP	35,679,720.60	-	35,679,720.60	Project On-going
18PE0090	Construction of 4 Storey 6 Classroom 5 Regular Workshop 1 Science LAB 1 ICT LAB School Building at Benguet National High School-Main, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	9-May-18	29-May-18	18-Jun-18	20-Jun-18	GOP	35,679,669.01	-	35,679,669.01	Project On-going
18PE0091	Construction of 4 Storey 2 Classroom 3 Regular Workshop 2 Science LAB 2 ICT LAB School Building at Bokod NHS-Main, Bokod, Benguet	Construction Section	PUBLIC BIDDING	9-May-18	29-May-18	18-Jun-18	20-Jun-18	GOP	31,574,282.27	-	31,574,282.27	Project On-going

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
18PE0092	Construction of 4 Storey 2 Science LAB 2 ICT LAB School Building at Cordillera Regional Science High School, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	8-Aug-18	28-Aug-18	11-Oct-18	24-Oct-18	GOP	19,044,055.34	-	19,044,055.34	Project On-going
18PE0093	Construction of 4 Storey 4 Classroom 2 Science LAB 2 ICT LAB School Building at Evello Javier Memorial NHS, Tuba, Benguet	Construction Section	PUBLIC BIDDING	9-May-18	29-May-18	18-Jun-18	20-Jun-18	GOP	26,979,786.43	-	26,979,786.43	Project On-going
18PE0094	Construction of 4 Storey 2 Science LAB 2 ICT LAB School Building at Kamora NHS, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	6-Jun-18	26-Jun-18	23-Jul-18	3-Aug-18	GOP	17,064,123.62	-	17,064,123.62	Project On-going
18PE0095	Construction of 4 Storey 2 Science LAB 2 ICT LAB School Building at Adaoay NHS, Kabayan, Benguet	Construction Section	PUBLIC BIDDING	11-May-18	31-May-18	14-Jun-18	20-Jun-18	GOP	16,715,682.10	-	16,715,682.10	Project On-going
18PE0096	Construction of 4 Storey 2 Science LAB 2 ICT LAB School Building at Sablan NHS, Sablan, Benguet	Construction Section	PUBLIC BIDDING	11-May-18	31-May-18	14-Jun-18	20-Jun-18	GOP	16,864,673.30	-	16,864,673.30	Project On-going
18PE0097	Construction of 4 Storey 6 Classroom 3 Regular Workshop 2 Science LAB 2 ICT LAB School Building at Tuba NHS (Nangalisan), Tuba, Benguet	Construction Section	PUBLIC BIDDING	11-May-18	31-May-18	14-Jun-18	20-Jun-18	GOP	35,679,655.25	-	35,679,655.25	Project On-going
18PE0098	Construction of 4 Storey 2 Classroom 1 Regular Workshop 1 Science LAB 1 ICT LAB School Building at Tublay School of Home Industries - Annex (Ambukdao), Bokod, Benguet	Construction Section	PUBLIC BIDDING	11-May-18	31-May-18	14-Jun-18	20-Jun-18	GOP	16,924,916.40	-	16,924,916.40	Project On-going
18PE0099	Construction of 4 Storey 4 Classroom 2 Science LAB 2 ICT LAB School Building at Bokod NHS Annex - Daklan, Bokod, Benguet	Construction Section	PUBLIC BIDDING	11-May-18	31-May-18	14-Jun-18	20-Jun-18	GOP	26,337,716.57	-	26,337,716.57	Project On-going
18PE0100	Construction of 4 Storey 6 Classroom 1 Regular Workshop 2 Science LAB 2 ICT LAB School Building at La Trinidad NHS, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	11-May-18	31-May-18	14-Jun-18	20-Jun-18	GOP	35,859,787.11	-	35,859,787.11	Project On-going
18PE0101	Construction of 4 Storey 8 Classroom 2 Science LAB 2 ICT LAB School Building at Eastern La Trinidad NHS, La Trinidad, Benguet	Construction Section	PUBLIC BIDDING	11-May-18	31-May-18	18-Jun-18	20-Jun-18	GOP	32,170,832.43	-	32,170,832.43	Project On-going
18PE0102	Repair & Maintenance along Baguio-Bontoc Road, K0253+(-586) - K0255+400 (v.s.), La Trinidad, Benguet	Maintenance Section	PUBLIC BIDDING	24-May-18	18-Jun-18	13-Jul-18	20-Jul-18	GOP	2,992,988.00	2,992,988.00	-	Project Completed
18PE0103	Repainting of Bridges along Various Roadlines within BFDEO	Maintenance Section	PUBLIC BIDDING	8-Jun-18	28-Jun-18	13-Jul-18	19-Jul-18	GOP	1,313,435.00	1,313,435.00	-	Project Completed
18PE0104	Construction of 4 Storey 2 Classroom 1 Science LAB 2 ICT LAB School Building at Fianza Memorial National High School	Construction Section	PUBLIC BIDDING	21-Jun-18	11-Jul-18	13-Aug-18	22-Aug-18	GOP	17,219,733.55	-	17,219,733.55	Project On-going
18PE0105	Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Public Buildings, Wangal, La Trinidad, Benguet	Maintenance Section	PUBLIC BIDDING	21-Jun-18	11-Jul-18	13-Aug-18	22-Aug-18	GOP	3,043,891.50	3,043,891.50	-	Project Completed
18PE0106	Rehabilitation and Construction of Bued River Basin Flood Mitigation Structure, Camp 1 Section, Tuba, Benguet	Construction Section	PUBLIC BIDDING	15-Aug-18	4-Sep-18	17-Oct-18	23-Oct-18	GOP	96,455,097.50	-	96,455,097.50	Project On-going
18PE0107	Rehabilitation and Construction of Dungon Bridge Flood Control, Camp 1, Tuba, Benguet	Construction Section	PUBLIC BIDDING	15-Aug-18	4-Sep-18	17-Oct-18	23-Oct-18	GOP	96,444,116.00	-	96,444,116.00	Project On-going
18PE0108	Improvement/Concreting of Daclan-Penged Capelscian Road, Daclan, Bokod, Benguet	Construction Section	PUBLIC BIDDING	17-Oct-18	6-Nov-18	20-Dec-18	11-Jan-19	GOP	9,401,245.00	-	9,401,245.00	Project On-going
18PE0109	Restoration of Road Cut Along Kennon Road, K0 239+276.20 - K0 239+349.00, Camp 6, Tuba, Benguet	Maintenance Section	PUBLIC BIDDING	16-Nov-18	6-Dec-18	27-Dec-18	16-Jan-19	GOP	11,839,660.60	-	11,839,660.60	Project On-going
18PE0110	Restoration of Road Cut Along Kennon Road, K0 216+090 - K0 216+137, Camp 1, Tuba, Benguet	Maintenance Section	PUBLIC BIDDING	16-Nov-18	6-Dec-18	27-Dec-18	16-Jan-19	GOP	9,660,574.90	-	9,660,574.90	Project On-going
A.2. Alternative Methods of Procurement												
01-18 RFQ	Rehabilitation of Benguet First District Engineering Office Water Supply System, Wangal, La Trinidad, Benguet	Planning & Design Section	Small Value Procurement	16-Mar-18	19-Mar-18	22-Mar-18	13-Apr-18	GOP	192,842.00	-	192,842.00	Project Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
02-18 RFQ	Repair & Maintenance of New Badiwan Bridge along Marcos Highway (Expansion Joint B), KO 277+385, Tuba, Benguet	Maintenance Section	Small Value Procurement	23-Apr-18	26-Apr-18	7-May-18	17-May-18	GOP	218,391.90	218,391.90	-	Project Completed
03-18 RFQ	Landscaping for Areas within the Office Vicinity of Benguet 1st DEO, Wangal, La Trinidad, Benguet	Maintenance Section	Small Value Procurement	27-Apr-18	2-May-18	9-May-18	16-May-18	GOP	999,841.04	-	999,841.04	Project Completed
04-18 RFQ	Installation of KM. Posts along Various National Roads within BFDEO, Benguet First District	Planning & Design Section	Small Value Procurement	5-May-18	8-May-18	29-May-18	6-Jun-18	GOP	893,241.22	893,241.22	-	Project Completed
05-18 RFQ	Conduct of Automated/Manual Traffic Data Collection and Axle Load Survey along Various, National Roads of Benguet First District DEO, Benguet First District	Planning & Design Section	Small Value Procurement	8-Jun-18	11-Jun-18	18-Jun-18	22-Jun-18	GOP	999,990.00	-	999,990.00	Project Completed
06-18 RFQ	Conduct of Travel Time Survey from Manila to Baguio and Baguio to Manila and Results Monitoring and Evaluation of Survey of Completed Road Project along Baguio-Bajang Road	Planning & Design Section	Small Value Procurement	5-Oct-18	9-Oct-18	15-Oct-18	16-Oct-18	GOP	481,800.00	-	481,800.00	Project Completed

B. GOODS

B. 1 Bidded Goods

18PE0001(G)	Supply and Delivery of Maintenance Supplies for use of the Maintenance Section, BFDEO	Maintenance Section	PUBLIC BIDDING	12-Jan-18	1-Feb-18	6-Feb-18	7-Feb-18	GOP	1,239,930.00	1,239,930.00	-	Project Completed
18PE0002(G)	Supply and Delivery of Penetration Asphalt 85/100 and Others for use in the Project: Penetration Patching and Sealing of Crack and Joints along Various National Roads w/in BFDEO	Maintenance Section	PUBLIC BIDDING	29-Jan-18	19-Feb-18	19-Feb-18	19-Feb-18	GOP	1,995,006.00	1,995,006.00	-	Project Completed
18PE0003(G)	Supply and Delivery of Laboratory Equipment for the use of Quality Assurance Section	Quality Assurance Section	PUBLIC BIDDING	27-Apr-18	17-May-18	28-Jun-18	29-Jun-18	GOP	1,070,248.00	-	1,070,248.00	Project Completed
18PE0004(G)	Supply and Delivery of Various Spare Parts, Lubricants & Filters for use of Various Service Vehicles and Heavy Equipment of this office, BFDEO	Maintenance Section	Competitive Bidding	26-Jun-18	17-Jul-18	24-Jul-18	27-Jul-18	GOP	1,182,230.00	1,182,230.00	-	Project Completed
18PE0005(G)	Supply and Delivery of Penetration Asphalt 85/100 and Others for use in the Project: Penetration Patching and Sealing of Crack and Joints along Various National Roads w/in BFDEO	Maintenance Section	Competitive Bidding	29-Jun-18	19-Jul-18	23-Jul-18	23-Jul-18	GOP	1,995,006.00	1,995,006.00	-	Project Completed
18PE0006(G)	Supply and Delivery of Universal Testing Machine with complete accessories for use of Laboratory Unit, Quality Assurance Section, BFDEO	Quality Assurance Section	Competitive Bidding	4-Jul-18	15-Aug-18	12-Sep-18	17-Sep-18	GOP	1,400,000.00	-	1,400,000.00	Project Completed
18PE0007(G)	Supply and Delivery of Thermoplastic Powder Paint (White and yellow) and for use in the Project: Repainting of Pavement Markings along Various National Roads within BFDEO	Maintenance Section	Competitive Bidding	19-Jul-18	8-Aug-18	10-Aug-18	14-Aug-18	GOP	1,997,640.00	1,997,640.00	-	Project Completed
18PE0008(G)	Supply and Delivery of IT Equipment for use of various sections/unit of this office, BFDEO	Various Sections	Competitive Bidding	9-Aug-18	29-Aug-18	16-Oct-18	25-Oct-18	GOP	1,523,000.00	-	1,523,000.00	Project Completed
18PE0009(G)	Supply and Delivery of Road Signs for use in the Project: Replacement and Installation of Warning Signs, Bridge Load Limits and Guide Signs along Various National Roads within BFDEO	Maintenance Section	Competitive Bidding	29-Oct-18	19-Nov-18	27-Nov-18	29-Nov-18	GOP	1,505,670.10	1,505,670.10	-	Project Completed
18PE0010(G)	Supply and Delivery of Various Spare Parts, Lubricants & Filters for use of Various Service Vehicles and Heavy Equipment of this office, BFDEO	Maintenance Section	Competitive Bidding	12-Nov-18	3-Dec-18	4-Dec-18	5-Dec-18	GOP	2,034,710.00	2,034,710.00	-	Project Completed
18PE0011(G)	One (1) Set Robotics Total Station w/ Scanning for use of the Planning and Design Section, BFDEO	Planning and Design Section	Public Bidding	December 6 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	4,200,000.00	-	4,200,000.00	Project On-Going

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
18PE0012(G)	Supply and Delivery of Thermoplastic Powder Paint (White & Yellow) for use in the Project: Repainting of Centerlines and lane lines along Various National Roads within BFDEO	Maintenance Section	Public Bidding	December 6 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	1,492,690.00	1,492,690.00	-	Project On-Going
B.2 Alternative Methods of Procurement												
01G-18 RFQ	Supply and Delivery of Various Office Supplies for use of DPWH BFDEO (All Sections) for First Quarter CY 2018, Benguet 1st District	BFDEO	Small Value Procurement	10-Feb-18	13-Feb-18	19-Feb-18	20-Feb-18	GOP	917,259.00	-	917,259.00	Project Completed
02G-18 RFQ	Supply and Delivery of Thermoplastic Powder Paint (White) and Others for use in the Project: Repainting of Faded Pavement Markings along Various National Roads within BFDEO	Maintenance Section	Small Value Procurement	10-Feb-18	13-Feb-18	19-Feb-18	20-Feb-18	GOP	998,925.00	998,925.00	-	Project Completed
03G-18 RFQ	Supply and Delivery of IT Equipment for use of the Quality Assurance Section, BFDEO	Quality Assurance Section	Small Value Procurement	10-Feb-18	13-Feb-18	19-Feb-18	13-Apr-18	GOP	509,500.00	-	509,500.00	Project Completed
04G-18 RFQ	Supply and Delivery of Thermoplastic Powder Paint (White) and Others for use in the Project: Repainting of Faded Pavement Markings along Various National Roads within BFDEO	Maintenance Section	Small Value Procurement	9-Mar-18	12-Mar-18	19-Mar-18	20-Mar-18	GOP	997,518.00	997,518.00	-	Project Completed
05G-18 RFQ	Supply and Delivery of T-Shirts and Caps for use of the Maintenance Section, BFDEO	Maintenance Section	Small Value Procurement	23-Mar-18	26-Mar-18	2-Apr-18	3-Apr-18	GOP	199,080.00	199,080.00	-	Project Completed
06G-18 RFQ	Supply and Delivery of Consumables for use of the Planning and Design and Construction Section	Various Section	Small Value Procurement	23-Mar-18	26-Mar-18	2-Apr-18	3-Apr-18	GOP	405,485.00	-	405,485.00	Project Completed
07G-18 RFQ	Supply and Delivery of Maintenance Tools for use of the Maintenance Section, BFDEO	Maintenance Section	Small Value Procurement	3-Apr-18	6-Apr-18	12-Apr-18	13-Apr-18	GOP	995,000.00	995,000.00	-	Project Completed
08G-18 RFQ	Supply and Delivery of Oscillating Tower Fan and others for use of Bids And Committee and Procurement Unit	BAC/ Procurement Unit	Small Value Procurement	3-Apr-18	6-Apr-18	12-Apr-18	13-Apr-18	GOP	127,388.00	-	127,388.00	Project Completed
09G-18 RFQ	Supply and Delivery of Thermoplastic Powder Paint (White) and Others for use in the Project: Repainting of Centerlines and Lane Lines along Various National Roads within BFDEO	Maintenance Section	Small Value Procurement	27-Apr-18	2-May-18	7-May-18	8-May-18	GOP	998,625.00	998,625.00	-	Project Completed
10G-18 RFQ	Supply and Delivery of Chevron Directional Signs for use in the Project: Replacement/Installation of Road Signs along Various National Roads within BFDEO	Maintenance Section	Small Value Procurement	27-Apr-18	2-May-18	7-May-18	8-May-18	GOP	998,880.00	998,880.00	-	Project Completed
11G-18 RFQ	Supply and Delivery of IT Equipment for use of the Planning & Design Section	Planning and Design Section	Small Value Procurement	4-May-18	8-May-18	11-May-18	15-May-18	GOP	854,340.00	-	854,340.00	Project Completed
012G-18 RFQ	Supply and Delivery of Sign Maintenance for use in the Project: Installation of Reflective Delineators along Benguet-Nueva Vizcaya Road	Maintenance Section	Small Value Procurement	17-May-18	21-May-18	23-May-18	24-May-18	GOP	998,448.00	998,448.00	-	Project Completed
013G-18 RFQ	Supply and Delivery of Xerox Copying Machine for use of the Procurement Unit, BFDEO	Procurement Unit	Small Value Procurement	17-May-18	21-May-18	23-May-18	24-May-18	GOP	126,390.00	-	126,390.00	Project Completed
014G-18 RFQ	Supply and Delivery of Mower Blades for use of the Maintenance Section	Maintenance Section	Small Value Procurement	31-May-18	4-Jun-18	6-Jun-18	8-Jun-18	GOP	99,000.00	99,000.00	-	Project Completed
015G-18 RFQ	Supply and Delivery of Uninterrupted Power Supply (UPS) for use of the Finance Section, BFDEO	Accounting Section	Small Value Procurement	8-Jun-18	11-Jun-18	13-Jun-18	13-Jun-18	GOP	56,406.00	-	56,406.00	Project Completed
016G-18 RFQ	Supply and Delivery of Road Signs for use in the Project: Replacement/Installation of Warning, Prohibitive and Regulatory Signs along Various National Roads within BFDEO	Maintenance Section	Small Value Procurement	8-Jun-18	11-Jun-18	13-Jun-18	13-Jun-18	GOP	998,723.00	998,723.00	-	Project Completed

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
017G-18 RFQ	Supply and Delivery of Reflectorized Paints for use in the Project: Repainting of Guardrails and Faded Pavement Markings along Various National Roads within BFDEO	Maintenance Section	Small Value Procurement	19-Jun-18	22-Jun-18	25-Jun-18	26-Jun-18	GOP	585,120.00	585,120.00	-	Project Completed
018G-18 RFQ	Supply and Delivery of Various Office Supplies for the use of Finance Section, BFDEO	Finance Section	Small Value Procurement	19-Jun-18	22-Jun-18	25-Jun-18	26-Jun-18	GOP	184,169.00	-	184,169.00	Project Completed
019G-18 RFQ	Supply and Delivery of Office Supplies for use of Planning and Design/Procurement Unit, 3rd Quarter, BFDEO	Planning and Design Section	NP-53.9 - Small Value Procurement	August 15 - 20, 2018	20-Aug-18	22-Aug-18	23-Aug-18	GOP	372,253.00	-	372,253.00	Project Completed
020G-18 RFQ	Supply and Delivery of Road Signs for use in the Project: Installation of Informative Signs for Emergency Evacuation in times of Calamity at BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	August 20 - 24, 2018	24-Aug-18	28-Aug-18	29-Aug-18	GOP	55,398.00	55,398.00	-	Project Completed
021G-18 RFQ	Supply and Delivery of Ink for the use of Developer Unit Fuji Machine SC-2020 assigned at Maintenance Section, BFDEO.	Maintenance Section	NP-53.9 - Small Value Procurement	August 30 - September 4, 2018	4-Sep-18	6-Sep-18	7-Sep-18	GOP	60,600.00	60,600.00	-	Project Completed
022G-18 RFQ	Supply and Delivery of Office Supplies for use of Various sections/unit of this office, for the 3rd Quarter, BFDEO	Various Sections	NP-53.9 - Small Value Procurement	August 31 - September 6, 2018	6-Sep-18	21-Sep-18	24-Sep-18	GOP	623,182.00	-	623,182.00	Project Completed
023G-18 RFQ	Furnishing labor for the repair of various service vehicle/equipment of this office, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	September 13 - 19, 2018	19-Sep-18	24-Sep-18	24-Sep-18	GOP	149,380.00	149,380.00	-	Project Completed
24G-18 RFQ	Supply and Delivery of Various Office Supplies for the use of Finance Section, for the 4th Quarter 2018, BFDEO	Finance Section	NP-53.9 - Small Value Procurement	October 26 - 30, 2018	30-Oct-18	31-Oct-18	5-Nov-18	GOP	163,831.00	-	163,831.00	Project Completed
25G-18 RFQ	Supply and Delivery of Thermoplastic Powder Paint (White & Yellow) for use in the Project: Repainting of Centerlines and Lane lines along Various National Roads within BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	October 27 - 30, 2018	30-Oct-18	31-Oct-18	5-Nov-18	GOP	462,525.00	462,525.00	-	Project Completed
26G-18 RFQ	Supply and Delivery of IT Equipment for use of Administrative Section, BFDEO	Administrative Section	NP-53.9 - Small Value Procurement	October 24 - 30, 2018	30-Oct-18	31-Oct-18	5-Nov-18	GOP	126,500.00	-	126,500.00	Project Completed
27G-18 RFQ	Supply and Delivery of IT Equipment for use of Finance Section, BFDEO	Finance Section	NP-53.9 - Small Value Procurement	November 8 - 12, 2018	12-Nov-18	14-Nov-18	15-Nov-18	GOP	180,500.00	-	180,500.00	Project Completed
28G-18 RFQ	Supply and Delivery of Tools & Equipment for use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	November 8 - 12, 2018	12-Nov-18	14-Nov-18	15-Nov-18	GOP	798,680.00	798,680.00	-	Project Completed
29G-18 RFQ	Furnishing Labor and Materials for the Installation of Electrical Connection of Universal Testing Machine for use of Quality Assurance Section, BFDEO	Quality Assurance Section	NP-53.9 - Small Value Procurement	November 8 - 12, 2018	12-Nov-18	14-Nov-18	15-Nov-18	GOP	110,000.00	-	110,000.00	Project Completed
30G-18 RFQ	Supply and Delivery of Distillation machine for cutback asphalt for use of Quality Assurance	Quality Assurance Section	NP-53.9 - Small Value Procurement	November 13 - 16, 2018	16-Nov-18	20-Nov-18	22-Nov-18	GOP	250,000.00	-	250,000.00	Project Completed
31G-18 RFQ	Supply and Delivery of IT Equipment for use of Planning and Design Section, BFDEO	Planning and Design Section	NP-53.9 - Small Value Procurement	November 29 - December 3, 2018	3-Dec-18	5-Dec-18	6-Dec-18	GOP	904,000.00	-	904,000.00	Project Completed
32G-18 RFQ	Supply and Delivery of Safety Shoes for use of Planning and Design Section, BFDEO	Planning and Design Section	NP-53.9 - Small Value Procurement	November 29 - December 3, 2018	3-Dec-18	5-Dec-18	6-Dec-18	GOP	258,000.00	-	258,000.00	Project Completed
33G-18 RFQ	Supply and Delivery of IT Equipment for use of Finance Section, BFDEO	Finance Section	NP-53.9 - Small Value Procurement	November 29 - December 3, 2018	3-Dec-18	5-Dec-18	6-Dec-18	GOP	126,500.00	-	126,500.00	Project Completed
34G-18 RFQ	Supply and Delivery of Various Supplies for use of the Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	December 7 - 12, 2018	12-Dec-18	13-Dec-18	14-Dec-18	GOP	298,000.00	298,000.00	-	Project Completed
35G-18 RFQ	Supply and Delivery of Automated Color Copier & IC Voice Recorder for the use of Quality Assurance Section, BFDEO	Quality Assurance Section	NP-53.9 - Small Value Procurement	December 7 - 12, 2018	12-Dec-18	13-Dec-18	14-Dec-18	GOP	135,000.00	-	135,000.00	Project Completed
36G-18 RFQ	Supply and Delivery of Automated Color Copier for the use of Supply, BFDEO	Supply Unit	NP-53.9 - Small Value Procurement	December 7 - 12, 2018	12-Dec-18	13-Dec-18	14-Dec-18	GOP	120,000.00	-	120,000.00	Project Completed

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
37G-18-RFQ	Annual Medical Examination for 70 Budgetary Employees of this Office, BFDEO	BFDEA Employees	NP-53.9 - Small Value Procurement	December 18 - 21, 2018	21-Dec-18	26-Dec-18	27-Dec-18	GOP	175,000.00	-	175,000.00	Project Completed
38G-18-RFQ	Supply & Delivery of various construction materials for use of GSO, Supply Unit, Network and Procurement for minor repair of Office Building	Various Sections	NP-53.9 - Small Value Procurement	December 18 - 21, 2018	21-Dec-18	26-Dec-18	27-Dec-18	GOP	67,641.00	-	67,641.00	Project Completed
39G-18-RFQ	Supply and Delivery of Plastic Water Tank for the use of Benguet First District Engineering Office	BFDEO	NP-53.9 - Small Value Procurement	December 15 - 18, 2018	18-Dec-18	20-Dec-18	21-Dec-18	GOP	228,000.00	-	228,000.00	Project Completed
40G-18-RFQ	Supply and Delivery of Various Supplies for use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	December 15 - 18, 2018	18-Dec-18	20-Dec-18	21-Dec-18	GOP	335,000.00	335,000.00	-	Project Completed
41G-18-RFQ	Supply and Delivery of IT Equipments for the use of Finance Section and Procurement Unit, BFDEO	Finance Section and Procurement Unit	NP-53.9 - Small Value Procurement	December 18 - 21, 2018	21-Dec-18	26-Dec-18	27-Dec-18	GOP	871,800.00	-	871,800.00	Project Completed
42G-18-RFQ	Supply and Delivery of IT Equipments for the use of Office of the District Engineer, Quality Assurance Section, Maintenance Section and Administrative Section, BFDEO	Various Section	NP-53.9 - Small Value Procurement	December 21 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	735,000.00	-	735,000.00	Project Completed
43G-18-RFQ	Supply and Delivery of California Bearing Ratio Test and Paint Centrifuge for the use of Laboratory Unit, Quality Assurance Section, BFDEO	Quality Assurance Section	NP-53.9 - Small Value Procurement	December 18 - 21, 2018	21-Dec-18	26-Dec-18	27-Dec-18	GOP	940,000.00	-	940,000.00	Project Completed
44G-18-RFQ	Supply and Delivery of Mower Blade for use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	December 18 - 21, 2018	21-Dec-18	26-Dec-18	27-Dec-18	GOP	114,000.00	-	114,000.00	Project Completed
45G-18-RFQ	Supply and Delivery of Various Equipment for the use Laboratory Unit, Quality Assurance Section, BFDEO	Quality Assurance Section	NP-53.9 - Small Value Procurement	December 18 - 21, 2018	21-Dec-18	26-Dec-18	27-Dec-18	GOP	819,000.00	-	819,000.00	Project Completed
046G-18 RFQ	Furnishing labor of various service for use at Maintenance Section	Maintenance Section	NP-53.9 - Small Value Procurement	December 22 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	108,600.00	108,600.00	-	Project Completed
047G-18 RFQ	Supply and Delivery ID Printing Machine, Ribbon, ID Card/Jacket/Lace for use of this office, BFDEO	Various Sections	NP-53.9 - Small Value Procurement	December 22 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	332,000.00	-	332,000.00	Project Completed
048G-18 RFQ	Supply and Delivery of Various Office Supply for the use of Various Sections/Units, for the 4th Quarter 2018, BFDEO	Various Sections	NP-53.9 - Small Value Procurement	December 22 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	798,468.00	-	798,468.00	Project Completed
049G-18 RFQ	Supply and Delivery of Various Appliances for the use of Office of the District Engineer, BFDEO	OFFICE OF THE DISTRICT ENGINEER	NP-53.9 - Small Value Procurement	December 22 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	249,900.00	-	249,900.00	Project Completed
050G-18 RFQ	Supply and Delivery of various spare parts for use of Admin, Finance, Construction and Planning & Design Section, BFDEO	Various Sections	NP-53.9 - Small Value Procurement	December 22 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	359,710.00	-	359,710.00	Project Completed
051G-18 RFQ	Supply and Delivery of various spare parts for use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	December 22 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	980,620.02	980,620.02	-	Project Completed
052G-18 RFQ	Supply and Delivery of One (1) Welding Generator for use of Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	December 22 - 26, 2018	27-Dec-18	27-Dec-18	28-Dec-18	GOP	800,000.00	800,000.00	-	Project Completed
C. Consultancy												
18PE0001C	SOIL TESTING/EXPLORATION FOR MULTI-STORY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEPEO'S BASIC EDUCATIONAL FACILITIES FUND (BEFF) 2019, BENGUET FIRST DISTRICT	Planning & Design Section	PUBLIC BIDDING	30-Nov-18	20-Dec-18	28-Dec-18	5-Jan-19	GOP	7,852,702.28	-	7,852,702.28	Project On-going

Prepared by:

DANILO O. MESINA
Chief, Procurement Unit

Date: January 18, 2018

Recommended by:

MENLAUS C. SANTOS
Chairman, BAC

Date: January 18, 2018

Approved by:

IRENEO S. GALLATO
District Engineer

Date: January 18, 2018

(DPWH-Benguet 1st District Engineering Office) UPDATED Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
GOODS													
18PE0004(G)	Supply and Delivery of Various Spare Parts, Lubricants & Filters for use of Various Service Vehicles and Heavy Equipment of this office, BFDEO	Various Section		Public Bidding	June 26 - July 17, 2018	17-Jul-18	24-Jul-18	27-Jul-18	GOP	1,182,230		1,182,230	
18PE0005(G)	Supply and Delivery of Penetration Asphalt 85/100 and Others for use in the Project: Penetration Patching and Sealing of Crack and Joints along Various National Roads w/in BFDEO	Maintenance Section		Public Bidding	June 29 - July 19, 2018	19-Jul-18	23-Jul-18	23-Jul-18	GOP	1,995,006	1,995,006		
18PE0006(G)	Supply and Delivery of Universal Testing Machine with complete accessories for use of Laboratory Unit, Quality Assurance Section, BFDEO	Quality Assurance Section		Public Bidding	July 4 - 24, 2018	24-Jul-18	12-Sep-18	17-Sep-18	GOP	1,400,000.00		1,400,000.00	
18PE0007(G)	Supply and Delivery of Thermoplastic Powder Paint (White and yellow) and for use in the Project: Repainting of Pavement Markings along Various National Roads within BFDEO	Maintenance Section		Public Bidding	July 19 - August 8, 2018	8-Aug-18	10-Aug-18	14-Aug-18	GOP	1,997,640.00	1,997,640.00		
18PE0008(G)	Supply and Delivery of IT Equipment for use of various sections/unit of this office, BFDEO	Various Sections/Unit		Public Bidding	August 9 - 29, 2018	29-Aug-18			GOP	1,523,000.00		1,523,000.00	POST QUALIFICATION
019G-18 RFQ	Supply and Delivery of Office Supplies for use of Planning & Design and Procurement Unit for thr 3rd Quarter, BFDEO	Panning & Design and Procurement Unit		NP-53.9 - Small Value Procurement	July 24 - 27, 2018	27-Jul-18	30-Jul-18	31-Jul-18	GOP	372,253.00		372,253.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
020G-18RFQ	Supply and Delivery of Road Signs for use in the Project: Installation of Informative Signs for Emergency Evacuation in times of Calamity at BFDEO	Administrative Section	NP-53.9 - Small Value Procurement	August 20 - 24, 2018	24-Aug-18	28-Aug-18	29-Aug-18	GOP	55,398.00		55,398.00	
021G-18RFQ	Supply and Delivery of ink for the use of Developer Unit Fuji Machine SC-2020 assigned at Maintenance Section, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	August 30 - September 4, 2018	4-Sep-18	6-Aug-18	7-Aug-18	GOP	60,600.00	60,600.00		
022G-18RFQ	Supply and Delivery of Office Supplies for use of Various sections/unit of this office, for the 3rd Quarter, BFDEO	Various Sections/Unit	NP-53.9 - Small Value Procurement	August 31 - September 6, 2018	6-Sep-18	21-Sep-18	24-Sep-18	GOP	623,182.00		623,182.00	
023G-18RFQ	Furnishing labor for the repair of various service vehicle/equipment of this office, BFDEO	Maintenance Section	NP-53.9 - Small Value Procurement	September 6 - 11, 2018	11-Sep-18	21-Sep-18	24-Sep-18	GOP	149,380.00	149,380.00		


Prepared by:



DANILO O. MESINA
 Head, Procurement Unit

Recommended by:


MENELAUS C. SANTOS
 Chairman, BAC

Approved by:


DAVID A. BULIYAT
 District Engineer


BENEDICTA C. MENDOZA
 Assistant District Engineer
 "For and in the absence of the District Engineer"