

Republic of the Philippines  
 Department of Public Works and Highways (DPWH)  
 Region VII  
 OFFICE OF THE DISTRICT ENGINEER  
 Bohol 3rd District Engineering Office  
 Guindulman, Bohol

**Annual Procurement Plan for FY 2018**

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of I/AEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>CIVIL WORKS</b>												
310102100167000	18HB0035 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Jct. (LIR) Carmen - Sagbayan - Bacani Road - K0161+743.60 - K0162+805; K0162+885 - K0163+000; K0171+071.44 - K0171+326; K0172+620 - K0173+000	Construction	Public Bidding	12/7/2017 to 12/14/2017	12/27/2017	1/29/2018	2/8/2018	Regular Infra - Asset Preservation Program	15,318,380.00			
310102100168000	18HB0072 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Jct. (TER) Jagna - Sierra Bullones Road - K0079+067 - K0079+462; K0098+566.22 - K0098+727	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018	- do -	4,626,580.00			
310102100169000	18HB0022 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Jct. Dal-an - Carmen - Sierra Bullones -Pilar - Alicia Road - K0066+035-K0066+075; K0066+260-K0066+285, K0066+440-K0066+450, K0066+580-K0066+605, K0066+700-K0066+720, K0066+730-K0066+750, K0066+880-K0066+900, K0067+100-K0067+145, K0067+200-K0067+210, K0067+240-K0067+250, K0067+340-K0067+380, K0067+520-K0067+600, K0067+750-K0067+800, K0067+910-K0068+000, K0070+000-K0071+037	- do -	- do -	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/2/2018	- do -	25,619,160.00			
310102100170000	18HB0018 Asset Preservation Program - Preventive Maintenance- Secondary Roads - Loay Interior Road - K0154+000-K0154+ 583; K0154+611-K0154+914	- do -	- do -	- do -	- do -	- do -	- do -	- do -	7,375,480.00			
310103100191000	18HB0019 Asset Preservation Program - Preventive Maintenance- Tertiary Roads - Jct. Dal-an - Carrion - Sierra Bullones - Pilar - Alicia Road - K0076+108-K0076+500; K0076+508-K0076+678; K0076+798-K0076+928; K0077+000-K0077+167; K0077+300-K0077+440	- do -	- do -	- do -	- do -	- do -	- do -	- do -	17,238,200.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100152000	18HB0020 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct. (LIR) Carmen - Sagbayan - Bacani Road - K0167+000- K0167+361	Construction	Public Bidding	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/2/2018	Regular Infra	10,550,680.00			
31010510153000	18HB0052 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Loay Interior Road K0189+279, K0189+472	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/9/2018	3/19/2018	- do -	5,375,300.00			
310105100154000	18HB0027 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0232+370 - K0233+005 - K0233+005; K0237+451-K0238+000	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/26/2018	2/5/2018	- do -	31,631,460.00			
310108100121000	18HB0073 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct. (TER) Jagna - Sierra Bullones Road - K0094+161 - K0094+261	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018	- do -	9,900,000.00			
310108100122000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Loay Interior Road - K0155+309 - K0155+367	- do -	- do -	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018	- do -	980,000.00			
310108100123000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0192+340 - K0192+440	- do -	- do -	- do -	- do -	- do -	- do -	- do -	24,182,480.00			
310108100124000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0203+840 - K0204+040	- do -	- do -	- do -	- do -	- do -	- do -	- do -	41,356,000.00			
310109100106000	18HB0075 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Jct. Dal-an - Carmen - Sierra Bullones - Pilar - Alicia Road - K0082+371 - K0082+406	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018	- do -	980,000.00			
310208100105000	18HB0021 Network Development - Off-Carriageway Improvement - Secondary Roads - Jct Dal-an - Carmen - Sierra Bullones - Pilar - Alicia Road - K0063+807 - K0066+000	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	31,268,860.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020810 0166000	18HB0025 Network Development - Off-Carriageway Improvement - Secondary Roads - Loay Interior Road - K0158+420-K0159+319, K0159+361-K0160+199, K0160+214-K0160+730	Construction	Public Bidding	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/2/2018	Regular Infra	28,213,220.00			
310208100107000	18HB0026 Network Development - Off-Carriageway Improvement - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0161+500 - K0162+519; K0179+656 - K0179+772; K0179+845-K018+384; K0185+000-K0185+318; K0185+454-K0185+679; K0186+000-K186+742; K0209+1400-K0211+499; K0226+000-K0226+635	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/24/2018	2/3/2018	- do -	49,000,000.00			
310209100084000	18HB0030 Network Development - Off-Carriageway Improvement - Tertiary Roads - Jct. Dal-an - Carmen - Sierra Bullones - Pilar - Alicia Road - K0086+894-K0088+794	- do -	- do -	- do -	- do -	1/26/2018	2/5/2018	- do -	24,557,820.00			
310209100085000	18HB0029 Network Development - Off-Carriageway Improvement - Tertiary Roads - Tagbilaran City - Corella - Sikatuna - Loboc Road - K0022+ (-175) - K0025+380	- do -	- do -	- do -	- do -	- do -	- do -	- do -	29,400,000.00			
31030310 0231000	18HB0023 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Alejawan Bridge (B00044BH) along Tagbilaran East Road (Tagbilaran-Jagna)	- do -	- do -	10/25/2017 to 11/1/2017	11/14/2017	1/23/2018	2/2/2018	- do -	11,760,000.00			
31030310 0232000	18HB0033 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Banban Bridge (B00066BH) along Tagbilaran East Road (Tagbilaran-Jagna)	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	- do -	5,390,000.00			
31030310 0233000	18HB0028 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Guinacot Bridge (B00036BH) along Tagbilaran East Road (Tagbilaran-Jagna)	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/24/2018	2/3/2018	- do -	1,960,000.00			
31030310 0234000	18HB0038 Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Mayana Bridge (B00106BH) along (TER) -Jagna - Sierra Bullones Road	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	10,780,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030410 0168000	18HB0024 Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Buenavista Bridge(B00078BH) along Loay Interior Road	Construction	Public Bidding	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	Regular Infra - Bridge Program	7,840,000.00			
3201011 01839000	18HB0048 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Guindulman Shore Protection, Sawang, Guindulman	- do -	- do -	- do -	- do -	- do -	- do -	Regular Infra - Flood Management Program	16,023,000.00			
32010110184000 32010110184000	18HB0034 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Completion of Guindulman Shore Protection, Sawang, Guindulman	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	- do -	29,400,000.00			
32010110 1841000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Alejawan River Control, Jagna & Duero	- do -	- do -	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018	- do -	9,800,000.00			
32010110 1842000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culvert, Brgy. Balbalan, Dimiao, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018	- do -	4,900,000.00			
32010110 1843000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cansibao River Control, Valencia, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	9,800,000.00			
320101101844000 320101101844000	18HB0053 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Concrete River Dike (with apron), Brgy. Casbu, Guindulman, Bohol	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/4/2018	1/14/2018	- do -	2,940,000.00			
320101101845000 320101101845000	18HB0042 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Duero Shore Protection (Phase II), Duero, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	9,800,000.00			
320101101846000 320101101846000	18HB0040 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Guinsularan River Control, Guinsularan, Duero, Bohol	- do -	- do -	- do -	- do -	2*9/2018	2/19/2018	- do -	9,800,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 1847000	18HB0037 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Loboc River Control, Loboc	Construction	Public Bidding	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	Regular Infra - Flood Management Program	29,400,000.00			
32010110 1848000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Madua Norte River Control, Duero, Bohol	- do -	- do -	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018	- do -	4,900,000.00			
32010110 1849000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Madua Sur River Control, Duero, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
32010110 1850000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manaba River Control, Manaba, Garcia-Hernandez, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	24,500,000.00			
32010110 1851000	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manao River Control, West Poblacion, Garcia-Hernandez, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	9,800,000.00			
32010110 1852000	18HB0046 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Napo River Control, Napo, Alicia, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	9,800,000.00			
32010110 1853000	18HB0082 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pagina I River Control, Jagna, Bohol	- do -	- do -	1/30/2018 to 2/6/2018	2/19/2018	3/21/2018	3/31/2018	- do -	9,800,000.00			
32010110 1854000	18HB0036 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Panangatan River Control, Valencia, Bohol	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	- do -	9,800,000.00			
32010110 1855000	18HB0039 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ponod River Control, Sawang, Guindulman, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	9,800,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101101856000	18HB0041 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Antonio River Control, Duero, Bohol	Construction	Public Bidding	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	Regular Infra - Flood Management Program	9,800,000.00			
320101101857000	18HB0047 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall with Reinforcement Concrete Slope at Alejawan, Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	13,720,000.00			
320101101858000	18HB0071 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tabajan River Control, Guindulman, Bohol	- do -	- do -	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/24/2018	- do -	9,800,000.00			
320101101859000	18HB0043 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of West Lungsodaan Seawall Road Protection, West Lungsodaan, Garcia-Hernandez, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	9,800,000.00			
320101101860000	18HB0056 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Brgy. Pagina, Jagna, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	- do -	4,900,000.00			
320101101861000	18HB0044 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Brgy. Poblacion, Jagna, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	4,900,000.00			
320101101862000	18HB0045 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Brgy. Loooc, Jagna, Bohol	- do -	- do -	12/15/2017 to 12/22/2017	1/9/2018	2/9/2018	2/19/2018	- do -	4,900,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101101863000	18HB0074 Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Improvement of Seawall at Brgy. Pangdan, Jagna, Bohol	Construction	Public Bidding	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018	Regular Infra - Flood Management Program	4,900,000.00			
300203101414000	18HB0064 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring in Brgy. Cabungaan, Jagna	- do -	- do -	- do -	- do -	- do -	- do -	Regular Infra - Convergence and Special Support Program	19,600,000.00			
300203100415000	18HB0062 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Corbada - Inahagan - Cabahis - La Hacienda (Alicia) Barangay Road leading to Birhen sa Nature Resort and Cagongcagong, Brgy. La Hacienda, Alicia	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	- do -	14,700,000.00			
300203100416000	18HB0049 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Lct. (TER) Candijay - Cogtong - Panas - Badiang (Anda) Road leading to Lamanok and Beaches, Anda, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	19,600,000.00			
300203100417000	18HB0060 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Dimiao - Oac - Bilar - Kct. (LIR) Road Access from Beaches leading to Man-made Forest, Tarsier, Loganita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao	- do -	- do -	- do -	- do -	- do -	- do -	- do -	19,600,000.00			
300203100418000	18HB0076 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Gabayan - Anoling (Candijay) - Inughuban - Pilar Road leading to Canawa Spring and Can-Umantad Falls, Brgy. Anoling, Candijay, Bohol	- do -	- do -	1/23/2018 to 1/31/2018	2/12/2018	3/14/2018	3/24/2018	- do -	22,540,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203100419000	18HB0065 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Anda - Badiang - Coglong Road leading to Anda Beaches, Bohol	Construction	Public Bidding	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018	Regular infra - Convergence and special Support Program	14,700,000.00			
300303100420000	18HB0077 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Itum - Duay - Payao Road, Duero leading to Camp Verde Nature Park in Duero, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	24,500,000.00			
300203100421000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) La Union - Mabini - Cabulao - Ubay Road (leading to beach areas at Anda and Ubay), Mabini, Bohol	- do -	- do -	3/13/2018 to 3/20/2018	4/2/2018	5/2/2018	5/12/2018	- do -	31,360,000.00			
300203100422000	18HB0058 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Jct. (TER) Lungsodaan - Tambongan - Cadapdapan Road (Candijay) leading to Can-Umantad Falls, Brgy. Lungsodaan, Candijay, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	- do -	19,600,000.00			
300204100173000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Bagumbayan - Estaca (Pilar) - Caluasan - Dagohoy Road in Support of the Agribusiness Industry, Pilar	- do -	- do -	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018	- do -	19,600,000.00			
300204100174000	18HB0055 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Hinawanan (Loay) - Concepcion - Jct. (Sikatuna-Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	- do -	19,600,000.00			
300204100175000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (Dimiao-Bilar) Oac - Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol	- do -	- do -	2/9/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018	- do -	19,600,000.00			



Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100176000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (LIR) Buenos Aires - Nueva Vida (Carmen) - Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol	Construction	Public Bidding	2/8/2018 to 2/15/2018	2/28/2018	3/30/2018	4/9/2018	Regular Infra - Convergence and Special Support Program	19,600,000.00			
300204100177000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (LIR) Quinoguitan - Sevilla - Hanopol - Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla	- do -	- do -	- do -	- do -	- do -	- do -	- do -	19,600,000.00			
300204100178000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Dimiao - Oac - Bilar (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol	- do -	- do -	2/14/2018 to 2/21/2018	3/6/2018	4/5/2018	4/15/2018	- do -	19,600,000.00			
300204100179000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Gabayan - Anoling (Candijay) - Inaghuban - Pilar Road in support of the Agribusiness Industry, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	19,600,000.00			
300204100180000	18HB0054 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Guio-ang - Cogtong road in support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	- do -	19,600,000.00			
300204100181000	18HB0059 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Itum - Duay - Payao - Eskaya Road in support of the Agribusiness Industry, Duero, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	19,600,000.00			
300204100182000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Lungsodaan - Tambongan Road in support of the Agribusiness Industry, Candijay, Bohol	- do -	- do -	2/14/2018 to 2/21/2018	3/6/2018	4/5/2018	4/15/2018	- do -	19,600,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100183000	18HB0061 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Poblacion (Valencia) - Anoyon - Omjon - Quezon (Batuán Road, in support of the Agribusiness Industry, Valencia	Construction	Public Bidding	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	Regular Infra - Convergence and Special Support Program	19,600,000.00			
300103200495000	Local Program- Const/ Repair/ Rehab/ Imprvt. Of VILP Projects -Completion of Multi-Purpose Building (Loay Municipal Hall), Loay, Bohol	- do -	- do -	2/14/2018 to 2/21/2018	3/6/2018	4/5/2018	4/15/2018	Regular Infra - Local Infra Program (VILP)	19,600,000.00			
300106200128000	Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Candua Oriental, Valencia, Bohol	- do -	- do -	3/8/2018 to 3/15/2018	3/28/2018	4/27/2018	5/7/2018	Regular Infra - Local Infra Program - Flood Control Structures/Facilities	4,900,000.00			
300106200312000	Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Catugasan, Lila, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300106200133000	Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Taongon Cabatuan, Dimiao, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300116201066000	Local Roads - Concreting of Cambance - Buenavista, Loboc-Calvario, Lila, Loboc-Lila, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	Regular Infra - Local Infra Program -Local Roads	9,800,000.00			
300104203433000	18HB0031 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Alicia Municipal Evacuation Center, Alicia, Bohol	- do -	- do -	11/14/2017 to 1/21/2017	12/4/2017	1/26/2018	2/5/2018	Regular Infra - Local Infra Program - Buildings and Other Structures	35,640,000.00			
300104203435000	18HB0014 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Barangay Hall, Barangay Cambance, Loboc, Bohol	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/6/2018	- do -	495,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<p>Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities (Cluster I):</p> <p>1- (300104203434000) Const. (Compl.) of Barangay Hall, Brgy. Calvario, Lila;</p> <p>2- (300104203447000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Baguhan, Dimiao;</p> <p>3- (300104203438000) Const. (Compl.) of Barangay Hall, Brgy. Tocdog Dacu, Loay;</p> <p>4- (300104203440000) Const. (Compl.) of Barangay Hall, Brgy. Villalimpia, Loay;</p> <p>5- (300104203442000) Const. (Compl.) of Covered Court, Brgy. Agape, Loay;</p> <p>6- (300104203469000) Const. (Compl.) of MPB (Evacuation Center), Brgy. Gotozon, Loboc;</p> <p>7- (300104203449000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Banban, Lila;</p> <p>8- (300104203466000) Const. (Compl.) of MPB (Covered Court), Brgy. Lomanoy, Lila;</p> <p>9- (300104203448000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Banban, Dimiao;</p> <p>10- (300104203465000) Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Guinadaguitan, Dimiao, Bohol</p>	Construction	Public Bidding	3/13/2018 to 3/20/2018	4/2/2018	5/2/2018	5/12/2018	Regular Infra - Local Infra Program - Buildings and Other Structures	5,950,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities (Cluster II): 1- (300104203436000) ConstL (Compl.) of Barangay Hall, Brgy. San Jose, Sierra Bullones ; 2- (300104203439000) Const. (Compl.) of Barangay Hall, Brgy. Valaga, Mabini ; 3- (300104203436000) Const. (Compl.) of Barangay Hall, Brgy. Canlangit, Sierra Bullones ; 4- (300104203443000) Const. (Compl.) of Covered Court, Brgy. Poblacion II, Mabini; 5- (300104203445000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Abaca, Mabini; 6- (300104203446000) ConstL (Compl.) of MPB (Barangay Hall), Brgy. Anibongan, Duero ; 7- (300104203458000) Const. (Compl.) of MPB (Barangay Hall), Brgy. San Rafael, Mabini ; 8- (300104203437000) Const. (Compl.) of Barangay Hall, Brgy. San Vicente, Pilar; 9- (300104203461000) ConstL (Compl.) of MPB (Barangay Hall), Brgy. Tejero, Jagna; 10- (300104203467000) Const. (Compl.) of MPB (Covered Court), Brgy. Looc, Jagna; 11- (300104203483000) Rehab. of MPB (Covered Court/ Evacuation Center), Brgy. Malinao, Garcia-Hernandez, Bohol	Construction	Public Bidding	3/13/2018 to 3/20/2018	4/2/2018	5/2/2018	5/12/2018	Regular Infra - Local Infra Program - Buildings and Other Structures	5,445,000.00 (495,000.00 x 11)			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<p>Local infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities (Cluster III):</p> <p>1- (300104203450000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Catmon, Garcia-Hernandez;</p> <p>2- (300104203453000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Pangdan, Jagna;</p> <p>3- (300104203454000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Poblacion East, Garcia-Hernandez;</p> <p>4- (300104203455000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Poblacion West, Garcia-Hernandez;</p> <p>5- (300104203456000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Poblacion, Jagna;</p> <p>6- (300104203457000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Puangyuta, Dimiao;</p> <p>7- (300104203459000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Sawang, Dimiao;</p> <p>8- (300104203460000) Const. (Compl.) of MPB (Barangay Hall), Brgy. Taongon Can-andam, Dimiao;</p> <p>9- (300104203470000) Const. (Compl.) of MPB, Brgy. Lungsodaan, Mabini;</p> <p>10- (300104203479000) Const. of Multi-Purpose Building Brgy. Balbalan, Dimiao;</p> <p>11- (300104203482000) Const. of MPB (Barangay Hall), Brgy. Alejawan, Duero, Bohol</p>	Construction	Public Bidding	3/13/2018 to 3/20/2018	4/2/2018	5/2/2018	5/12/2018	Regular Infra - Local Infra Program - Buildings and Other Structures	5,445,000.00 (495,000.00 x 11)			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104203444000	18HB0010 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Covered Court, Brgy. Roxas, Bilar, Bohol	Construction	Public Bidding	10/11/2017 to 10/18/2017	11/2/2017	1/22/2018	2/1/2018	Regular Infra - Local Infra Program - Buildings and Other Structures	990,000.00			
300104203451000	18HB0015 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Cogon, Lila, Bohol	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/8/2018	- do -	495,000.00			Rebid - failure at first bidding
300104203452000	18HB0017 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Ipil, Jagna, Bohol	- do -	- do -	10/11/2017 to 10/18/2017	11/2/2017	1/22/2018	2/1/2018	- do -	495,000.00			
300104203462000	18HB0013 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Stage), Brgy. Cambayaon, Dimiao, Bohol	- do -	- do -	10/11/2017 to 10/18/2017	12/27/2017	1/27/2018	2/6/2018	- do -	495,000.00			Rebid - failure at first bidding
300104203463000	18HB0012 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Stage), Brgy. Cantagay, Jagna, Bohol	- do -	- do -	10/11/2017 to 10/18/2017	11/2/2017	1/22/2018	2/1/2018	- do -	495,000.00			
300104203464000	18HB0016 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Concepcion, Mabini, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	495,000.00			
300104203468000	18HB0011 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Sta. Cruz, Batuan	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/27/2018	2/6/2018	- do -	495,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104203471000	18HB0005 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Covered Court, Brgy. East Lungsodaan, Garcia-Hernandez, Bohol	Construction	Public Bidding	10/5/2017 to 10/12/2017	11/2/2017	1/22/2018	2/1/2018	Regular Infra -Local infrastructure Program - Buildings and Other Structures	1,980,000.00			
300104203472000	18HB0004 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Agape, Loboc, Bohol	- do -	- do -	10/11/2017 to 10/17/2017	11/2/2018	1/22/2018	2/1/2018	- do -	1,980,000.00			
300104203473000	18HB0008 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Bahian, Loboc, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,980,000.00			
300104203474000	18HB0009 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Canlusong, Valencia Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,980,000.00			
300104203475000	18HB0001 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Marawis, Valencia Bohol	- do -	- do -	12/7/2017 to 12/15/2017	12/27/2017	1/29/2018	2/6/2018	- do -	1,980,000.00			
300104203476000	18HB0003 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Rizal, Bilar, Bohol	- do -	- do -	10/5/2017 to 10/12/2017	11/2/2017	1/22/2018	2/1/2018	- do -	1,980,000.00			
300104203477000	18HB0002 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court) Brgy. Untaga, Alicia, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,980,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010420 3478000	18HB0006 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Evacuation Center) Brgy. Boyoan, Candijay, Bohol	Construction	Public Bidding	10/5/2017 to 10/12/2017	11/2/2017	1/22/2018	2/1/2018	Regular Infra -Local Infrastructure Program - Buildings and Other Structures	1,980,000.00			
30010420 3480000	18HB0007 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. San Isidro, Candijay	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018	- do -	1,980,000.00			
30011720 1695000	18HB0078 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Cabacitan, Bilar, Bohol	- do -	- do -	1/30/2018 to 1/6/2018	2/19/2018	3/21/2018	3/31/2018	- do -	1,980,000.00			
30011720 1696000	18HB0050 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Cagawasan, Pilar, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	Regular Infra - Local Infra Program - Local Roads	1,980,000.00			
30011720 1697000	18HB0051 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Cambacay, Batuan, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	- do -	1,980,000.00			
3011720 1698000	18HB0067 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Campagao, Bilar, Bohol	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018	- do -	1,980,000.00			
30011720 1699000	18HB0032 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Canhaway, Guindulman, Bohol	- do -	- do -	11/14/2017 to 11/21/2017	12/4/2017	1/26/2018	2/25/2018	- do -	1,980,000.00			
30011720 1700000	18HB0066 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Can-olin, Candijay, Bohol	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	3/24/2018	- do -	1,980,000.00			
30011720 1701000	18HB0081 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Cayupo - La Fortuna, Lila	- do -	- do -	1/30/2018 to 2/6/2018	2/19/2018	3/21/2018	3/31/2018	- do -	1,980,000.00			
30011720 1702000	18HB0063 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Del Monte - Sudlon, Alicia	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	- do -	1,980,000.00			
30011720 1703000	18HB0068 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Panadtaran, Candijay, Bohol	- do -	- do -	1/23/2018 to 1/30/2018	2/12/2018	3/14/2018	2/24/2018	- do -	1,980,000.00			
30011720 1704000	18HB0069 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Poblacion, Sierra Buliones	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,980,000.00			



Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 1705000	18HB0079 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Quezon, Bilar, Bohol	Construction	Public Bidding	1/30/2018 to 2/6/2018	2/19/2018	3/21/2018	3/31/2018	Regular Infra - Local Infra Program - Local Roads	1,980,000.00			
30011720 1706000	18HB0080 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Brgy. Virgen, Anda, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,980,000.00			
30011720 1707000	18HB0083 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Sitio Alcantara, Brgy. Poblacion Sur, Carmen, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,980,000.00			
30011720 1708000	18HB0078 Local Infrastructure Program - Local Roads - Construction of Concrete Road, Sitio Kabulihan - Duangon, Brgy. Zamora, Bilar, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,980,000.00			
30012120 0133000	Water Management Facilities - Water Supply - Construction of Water Supply System (Level I), Brgy. Roxas, Bilar, Bohol	- do -	- do -	2/14/2018 to 2/21/2018	3/6/2018	4/5/2018	4/15/2018	Regular Infra - Local Infra Program- Water Management Facilities	1,485,000.00			
30012120 0134000	Water Management Facilities - Water Supply - Construction of Water Supply System (Level III), Brgy. Bato, Guindulman, Bohol	- do -	- do -	2/14/2018 to 2/21/2018	3/6/2018	4/5/2018	4/15/2018	- do -	1,980,000.00			
300103200 498000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Batuan Public Market, Batuan, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	Regular Infra - VILP - Buildings and Other Structures	19,600,000.00			
300103200 500000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Covered Court, San Antonio, Duero, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200 499000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Loay Municipal Hall, Loay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	19,600,000.00			
300103200 497000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Completion of Loboc Public Market, Loboc, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	19,600,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103200 507000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Health Center), Brgy. Tambongan, Candijay, Bohol	Construction	Public Bidding	2/19/2018 to 2/25/2018	3/12/2018	4/11/2018	4/21/2018	Regular Infra - VILP - Buildings and Other Structures	4,900,000.00			
300103200 505000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building at Candijay E/S, Poblacion, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200 509000	Local infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Abihilan, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200 508000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Anoling, Candijay, Bohol	Construction	Public Bidding	2/19/2018 to 2/25/2018	3/12/2018	4/11/2018	4/21/2018	- do -	4,900,000.00			
300103200 501000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Boyoan, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200 506000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Cambane, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200504000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Canawa, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200 510000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Can-olin, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
30010320 0503000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. La Union, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103200 5110000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Luan, Candijay, Bohol	Construction	Public Bidding	2/19/2018 to 2/25/2018	3/12/2018	4/11/2018	4/21/2018	Regular Infra - VILP - Buildings and Other Structures	4,900,000.00			
300103200 512000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Pagahat, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200 515000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Panadtaran, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200 514000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Panas, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200 517000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Poblacion, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	9,800,000.00			
300103200 502000	18HB00 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. San Isidro, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300103200 513000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Tawid, Candijay	- do -	- do -	3/8/2018 to 3/15/2018	3/28/2018	4/27/2018	5/7/2018	- do -	4,900,000.00			
300103200 516000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Tubod, Candijay	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106300 131000	Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Canduaog Oriental, Valencia, Bohol	Construction	Public Bidding	2/14/2018 to 2/21/2018	3/6/2018	4/5/2018	4/15/2018	Regular Infra - VILP - Flood Control and Drainage	4,900,000.00			
300106200 130000	Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Catugasan, Lila, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300106200 129000	Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Seawall, Brgy. Taongon Cabatuan, Dimiao, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300116201 068000	Local Roads - Concreting of Cambance - Buenavista, Loboc-Calvario, Lila, Loboc-Lila, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	Regular Infra - VILP Local Roads and Bridges	9,800,000.00			
30011620 1069000	Local Roads - Concreting of Mahail-Boongon Road, Brgy. Poblacion - Tugas, Candijay, Bohol	- do -	- do -	3/8/2018 to 3/15/2018	3/28/2018	4/27/2018	5/7/2018	- do -	4,900,000.00			
300116201 070000	Local Roads - Concreting of Roads leading to Can-umantad Falls, Brgy. Cadapdapan, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
300116201 071000	Local Roads - Concreting of Roads Upper Puntod, Brgy. Lungsodaan, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
30011620 1072000	Local Roads - Concreting of Roads Purok 1,2 & 6, Brgy. Mahangin, Candijay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,900,000.00			
30010420 3484000	Local Infrastructure Program- Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Evacuation Center) in Loboc, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	Regular Infra - Local Infra Program - Buildings and Other Structures	2,970,000.00			
30010420 3487000	Local Infrastructure Program- Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building Libertad E/S, Garcia-Hernandez, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,970,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signng		Total	MOOE	CO	
30010420 3486000	Local Infrastructure Program- Buildings and Other Structures - Multi-Purpose/Facilities - Repair and Improvement of Loay People's Center. Brgy. Poblacion Ubos, Loay, Bohol	Construction	Public Bidding	3/8/2018 to 3/15/2018	3/28/2018	4/27/2018	5/7/2018	Regular Infra - Local Infra Program - Buildings and Other Structures	1,485,000.00			
30010420 3485000	Local Infrastructure Program- Buildings and Other Structures - Multi-Purpose/Facilities - Repair and Rehabilitation of Basketball Court, Brgy. Poblacion, Lila, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,485,000.00			
300104203481000	18HB0057 Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities -Construction of Multi-Purpose Building, Brgy. Villa Garcia, Sierra Bullones, Bohol	- do -	- do -	1/17/2018 to 1/24/2018	2/6/2018	3/8/2018	3/18/2018	- do -	1,980,000.00			
30010320 0496000	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Bangwalog, Duero, Bohol	- do -	- do -	3/8/2018 to 3/15/2018	3/28/2018	4/27/2018	5/7/2018	- do -	4,950,000.00			
30011620 1067000	Local Infrastructure Program - Local Roads - Concreting of Brgy. Malbog, Jagna, Bohol	- do -	- do -	3/13/2018 to 3/20/2018	4/2/2018	5/2/2018	5/12/2018	- do -	9,900,000.00			
30011620 1073000	Local Infrastructure Program - Local Roads - Concreting of Brgy. Alejawan, Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	9,900,000.00			
300117201 693000	Local Infrastructure Program - Local Roads - Concreting of Brgy. Buyog-Balili Road, Buyog and Balili, Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	4,950,000.00			
30011720 1694000	Local Infrastructure Program - Local Roads - Concreting of Road, Brgy. Cayam, Garcia-Hernandez, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,980,000.00			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS												
	COMMON ELECTRICAL SUPPLIES (1st Quarter to 4th Quarter)	DPWH-BOHOL III DEO	Small Value	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/6/2018- 4/18/2018- 7/19/2018- 11/14/2018	2/20/2018- 5/2/2018- 8/2/2018- 11/28/2018	2/28/2018- 5/11/2018- 8/13/2018- 12/7/2018	GAA	1,778,090.48			
	COMMON OFFICE SUPPLIES (1st Quarter to 4th Quarter)	- do -	Public Bidding	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/19/2018- 5/1/2018- 8/1/2018- 11/27/2018	3/1/2018- 5/15/2018- 8/15/2018- 12/10/2018	3/11/2018- 5/24/2018- 8/26/2018- 12/20/2018	GAA	7,162,823.19			
	COMMON OFFICE DEVICES (1st Quarter to 4th Quarter)	- do -	Small Value	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/6/2018- 4/18/2018- 7/19/2018- 11/14/2018	2/20/2018- 5/2/2018- 8/2/2018- 11/28/2018	2/28/2018- 5/11/2018- 8/13/2018- 12/7/2018	GAA	55,416.08			
	COMMON JANITORIAL SUPPLIES (1st Quarter to 4th Quarter)	- do -	Small Value	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/6/2018- 4/18/2018- 7/19/2018- 11/14/2018	2/20/2018- 5/2/2018- 8/2/2018- 11/28/2018	2/28/2018- 5/11/2018- 8/13/2018- 12/7/2018	GAA	38,926.14			
	COMMON OFFICE EQUIPMENT (1st Quarter to 4th Quarter)	- do -	Public Bidding	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/19/2018- 5/1/2018- 8/1/2018- 11/27/2018	3/1/2018- 5/15/2018- 8/15/2018- 12/10/2018	3/11/2018- 5/24/2018- 8/26/2018- 12/20/2018	GAA	5,272,257.50			
	COMMON COMPUTER SUPPLIES (1st Quarter to 4th Quarter)	- do -	Small Value	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/6/2018- 4/18/2018- 7/19/2018- 11/14/2018	2/20/2018- 5/2/2018- 8/2/2018- 11/28/2018	2/28/2018- 5/11/2018- 8/13/2018- 12/7/2018	GAA	458,534.64			
	HANDBOOK ON PROCUREMENT (1st Quarter to 4th Quarter)	- do -	Small Value	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/6/2018- 4/18/2018- 7/19/2018- 11/14/2018	2/20/2018- 5/2/2018- 8/2/2018- 11/28/2018	2/28/2018- 5/11/2018- 8/13/2018- 12/7/2018	GAA	4,452.00			
	CONSUMABLES (1st Quarter to 4th Quarter)	- do -	Public Bidding	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/19/2018- 5/1/2018- 8/1/2018- 11/27/2018	3/1/2018- 5/15/2018- 8/15/2018- 12/10/2018	3/11/2018- 5/24/2018- 8/26/2018- 12/20/2018	GAA	9,316,473.10			
	AUDIO AND VISUAL PRESENTATION AND COMPOSING EQUIPMENT (1st Quarter to 4th Quarter)	- do -	Small Value	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/6/2018- 4/18/2018- 7/19/2018- 11/14/2018	2/20/2018- 5/2/2018- 8/2/2018- 11/28/2018	2/28/2018- 5/11/2018- 8/13/2018- 12/7/2018	GAA	1,800,000.00			
SUB TOTAL									25,886,973.13			


Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE EQUIPMENT AND ACCESSORIES (1st Quarter to 4th Quarter)	DPWH-BOHOL III DEO	Public Bidding	1/29/2018-4/11/2018-7/12/2018-11/7/2018		3/1/2018-5/15/2018-8/15/2018-12/10/2018	3/11/2018-5/24/2018-8/26/2018-12/20/2018	GAA	18,138,003.04			
	PHOTOGRAPIC OR FILMING OR VIDEO EQUIPMENT (1st Quarter to 4th Quarter)	-do-	Small Value	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/6/2018-4/18/2018-7/19/2018-11/14/2018	2/20/2018-5/2/2018-8/2/2018-11/28/2018	2/28/2018-5/11/2018-8/13/2018-12/7/2018	GAA	320,000.00			
	PAPER MATERIALS AND PRODUCTS (1st Quarter to 4th Quarter)	-do-	Small Value	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/6/2018-4/18/2018-7/19/2018-11/14/2018	2/20/2018-5/2/2018-8/2/2018-11/28/2018	2/28/2018-5/11/2018-8/13/2018-12/7/2018	GAA	182,070.00			
	LIGHTING & FIXTURES & ACCESSORIES (1st Quarter to 4th Quarter)	-do-	Small Value	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/6/2018-4/18/2018-7/19/2018-11/14/2018	2/20/2018-5/2/2018-8/2/2018-11/28/2018	2/28/2018-5/11/2018-8/13/2018-12/7/2018	GAA	23,720.00			
	COMPUTER SUPPLIES (1st Quarter to 4th Quarter)	-do-	Public Bidding	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/19/2018-5/1/2018-8/1/2018-11/27/2018	3/1/2018-5/15/2018-8/15/2018-12/10/2018	3/11/2018-5/24/2018-8/26/2018-12/20/2018	GAA	4,359,680.00			
	COMPUTER EQUIPMENT AND ACCESSORIES (1st Quarter to 4th Quarter)	-do-	Public Bidding	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/19/2018-5/1/2018-8/1/2018-11/27/2018	3/1/2018-5/15/2018-8/15/2018-12/10/2018	3/11/2018-5/24/2018-8/26/2018-12/20/2018	GAA	31,397,459.16			
	LUBRICANTS/FUEL OF VEHICLES & HEAVY EQUIPMENT (1st Quarter to 4th Quarter)	-do-	Public Bidding		2/19/2018-5/1/2018-8/1/2018-11/27/2018	3/1/2018-5/15/2018-8/15/2018-12/10/2018	3/11/2018-5/24/2018-8/26/2018-12/20/2018	GAA	10,848,500.00			
	VEHICLE PARTS AND ACCESSORIES (1st Quarter to 4th Quarter)	-do-	Public Bidding	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/19/2018-5/1/2018-8/1/2018-11/27/2018	3/1/2018-5/15/2018-8/15/2018-12/10/2018	3/11/2018-5/24/2018-8/26/2018-12/20/2018	GAA	19,854,281.00			
	COMMON CONSTRUCTION MATERIALS SUPPLIES (1st Quarter to 4th Quarter)	-do-	Public Bidding	1/29/2018-4/11/2018-7/12/2018-11/7/2018	2/19/2018-5/1/2018-8/1/2018-11/27/2018	3/1/2018-5/15/2018-8/15/2018-12/10/2018	3/11/2018-5/24/2018-8/26/2018-12/20/2018	GAA	56,681,560.00			
SUB TOTAL									141,805,273.20			

Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ROAD SIGNAGES (1st Quarter to 4th Quarter)	DPWH-BOHOL III DEO	Public Bidding	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/19/2018- 5/1/2018- 8/1/2018- 11/27/2018	3/1/2018- 5/15/2018- 8/15/2018- 12/10/2018	3/11/2018- 5/24/2018- 8/26/2018- 12/20/2018	GAA	37,291,200.00			
	COMMON MAINTENANCE EQUIPMENTS (1st Quarter to 4th Quarter)	- do -	Public Bidding	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/19/2018- 5/1/2018- 8/1/2018- 11/27/2018	3/1/2018- 5/15/2018- 8/15/2018- 12/10/2018	3/11/2018- 5/24/2018- 8/26/2018- 12/20/2018	GAA	7,981,200.00			
	LABORATORY EQUIPMENT (1st Quarter to 4th Quarter)	- do -	Public Bidding	1/29/2018- 4/11/2018- 7/12/2018- 11/7/2018	2/19/2018- 5/1/2018- 8/1/2018- 11/27/2018	3/1/2018- 5/15/2018- 8/15/2018- 12/10/2018	3/11/2018- 5/24/2018- 8/26/2018- 12/20/2018	GAA	55,421,798.40			
SUB TOTAL									100,694,198.40			
GRAND TOTAL									268,386,444.73			
<b>CONSULTING SERVICES</b>												
	SOIL EXPLORATION	DPWH-BOHOL III DEO	Public Bidding	9/13/2018 to 9/20/2018	10/3/2018	10/24/2018	11/2/2018	BEEF 2018	9,450,000.00			


Prepared:

  
**MARCELA B. DALEN**  
 Engineer III  
 Head, Procurement Unit

Submitted:

  
**TEOTIMO C. BAGHUCAN**  
 Engineer III  
 BAC Chairman

Approved:

  
**CONCORDIO E. LANGOMEZ**  
 OIC - District Engineer