



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bulacan First District Engineering Office
Tikay, City of Malolos, Bulacan

ANNUAL PROCUREMENT PLAN (APP) FY 2018

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/REI		Submission/ Opening of Bids	Notice of Award		Contract Signing			Total	MOOE	CO	
1	School Improvement of One storey One Classroom, Padre Pio ES, Casacang Bata, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/25/2018	3/6/2018	GoP	1,000	0	1,000	School Improvement
2	School Improvement, Matias B. Salvador MES, Sinao Bata, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/16/2018	2/26/2018	2/27/2018	3/6/2018	GoP	700	0	700	School Improvement
3	School Improvement, Sto. Nifo ES, Sto. Nifo, Parídel, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/25/2018	3/6/2018	GoP	1,000	0	1,000	School Improvement
4	Construction of Multi-Purpose Building (Municipal Hall Compound), Igulot, Doctore, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/1/2018	3/8/2018	4/19/2018	5/2/2018	5/12/2018	5/13/2018	5/23/2018	Co	50,000	0	50,000	Construction of multi-purpose building
5	Completion of covered court in Imanrada Mendaza Memorial High School Bambang, Doctore, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/31/2018	4/1/2018	4/10/2018	GoP	2,000	0	2,000	Completion of multi-purpose building
6	Completion of Multipurpose Building, BSU Bustos, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Completion of multi-purpose building
7	Completion of Multi-Purpose Building, Bualo ES, Bualo, Doctore, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/25/2018	3/6/2018	GoP	700	0	700	Completion of multi-purpose building
8	Completion of Multi-Purpose Building, Bustos CS Poblacion, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/16/2018	2/26/2018	2/27/2018	3/6/2018	GoP	700	0	700	Completion of multi-purpose building
9	Completion of Multi-Purpose Building, Carachelian, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	700	0	700	Completion of multi-purpose building
10	Completion of Multi-Purpose Building, Cambacy, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	700	0	700	Completion of multi-purpose building
11	Completion of Multi-Purpose Building, Daungan, Gugukino, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Completion of multi-purpose building
12	Completion of Multi-Purpose Building, Cyn, Igulot, Doctore, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	2,000	0	2,000	Completion of multi-purpose building

Code (P&P)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (Php'000)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REI		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
13	Completion of Multi-Purpose Building, Gym, Malls, Guiquinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Completion of multi-purpose building	
14	Completion of Multi-Purpose Building, Malamig ES, Malamig, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	700	0	700	Completion of multi-purpose building	
15	Completion of Multi-Purpose Building, San Pedro ES, San Pedro, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/16/2018	2/26/2018	2/27/2018	3/8/2018	GoP	700	0	700	Completion of multi-purpose building	
16	Completion of Multi-Purpose Building, Siling Matanda ES, Siling Matanda, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/16/2018	2/26/2018	2/27/2018	3/8/2018	GoP	700	0	700	Completion of multi-purpose building	
17	Completion of Multi-Purpose Building, Subic ES, Subic, Baliuag, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/25/2018	3/6/2018	GoP	700	0	700	Completion of multi-purpose building	
18	Completion of Multi-Purpose Building, Tibagan HS, Tibagan, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/16/2018	2/26/2018	2/27/2018	3/8/2018	GoP	700	0	700	Completion of multi-purpose building	
19	Construction (Completion) of Multi-purpose Building, Banga Menor Elementary School, Rustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction (Completion) of multi-purpose building	
20	Construction of Barangay Hall at Brgy. Matangubog, Bawag, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	500	0	500	Construction of multi-purpose building	
21	Construction of Barangay Hall Bambang, Bulacan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction of multi-purpose building	
22	Construction of Covered Court- Brgy. Bagong Slang, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/25/2018	3/6/2018	GoP	3,000	0	3,000	Construction of multi-purpose building	
23	Construction of Covered Court- Brgy. Tabang, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/25/2018	3/6/2018	GoP	3,000	0	3,000	Construction of multi-purpose building	
24	Construction of Covered Court Calingin, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/31/2018	4/1/2018	4/10/2018	GoP	2,000	0	2,000	Construction of multi-purpose building	
25	Construction of Day Care Center, Sto. Niño, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/22/2016	11/29/2016	12/13/2016	12/26/2016	1/1/2017	1/2/2017	1/11/2017	GoP	1,000	0	1,000	Construction of multi-purpose building	
26	Construction of Health Center Ruerfa, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction of multi-purpose building	
27	Construction of Multi Purpose Hall, Sta. Rita, Guiquinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	12/12/2017	12/19/2017	12/28/2017	1/29/2018	2/7/2018	2/8/2018	2/18/2018	GoP	1,000	0	1,000	Construction of multi-purpose building	
28	Construction of Multi Purpose Building (Bahay Pagbabagay), Peñabaten, Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction of multi-purpose building	
29	Construction of Multi-purpose Building (Child-Minding Center) Municipal Hall Compound, Baliuag, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction of multi-purpose building	

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/B/EI		Submission/ Opening of Bids	Notice of Award		Contract Signing			Total	MOOE	CO	
30	Construction of Multi-Purpose Building (Day Care Center), Panginay, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	1,000	0	1,000	Construction of multi-purpose building
31	Construction of Multi-Purpose Building (Day Care Center), San Jose, Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/19/2018	2/26/2018	3/1/2018	3/10/2018	GoP	1,500	0	1,500	Construction of multi-purpose building
32	Construction of Multi-Purpose Building (Health Center), San Isidro, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	12/12/2017	12/19/2017	12/28/2017					GoP	1,000	0	1,000	Construction of multi-purpose building
33	Construction of Multi-Purpose Building (MRF), Palapat, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	1,500	0	1,500	Construction of multi-purpose building
34	Construction of Multi Purpose Building (Senior Citizen) Sta. Cruz, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	1,500	0	1,500	Construction of multi-purpose building
35	Construction of Multi-Purpose Building (Training Center, Bleaching), Bahatin, Marikina City	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	1,500	0	1,500	Construction of multi-purpose building
36	Construction of Multi-Purpose Building Divine Grace Villa, Borol 1st, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	1,000	0	1,000	Construction of multi-purpose building
37	Construction of Multi Purpose Building Magulang Lupa, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	12/12/2017	12/19/2017	12/28/2017					GoP	1,000	0	1,000	Construction of multi-purpose building
38	Construction of Multi-Purpose Building Municipal Hall Compound, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/24/2018	3/26/2018	4/5/2018	GoP	1,000	0	1,000	Construction of multi-purpose building
39	Construction of Multi-Purpose Building San Isidro II, Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	1,000	0	1,000	Construction of multi-purpose building
40	Construction of Multi-purpose Building, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Construction of multi-purpose building
41	Construction of Multi-Purpose Building, Bulacan Heights, Catachan, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction of multi-purpose building
42	Construction of Multi-Purpose Building, Lagundi, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	4,000	0	4,000	Construction of multi-purpose building
43	Construction of Multi-Purpose Building, Pandi Residences 1 ES, Magulang Lupa, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	12/12/2017	12/19/2017	12/28/2017					GoP	1,000	0	1,000	Construction of multi-purpose building
44	Construction of Multi-Purpose Building, Paridel CS, Poblacion, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction of multi-purpose building
45	Construction of Multi-Purpose Building, Poblacion, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	5,000	0	5,000	Construction of multi-purpose building
46	Construction of Multi-Purpose Building, San Isidro, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	12/12/2017	12/19/2017	12/28/2017					GoP	1,500	0	1,500	Construction of multi-purpose building
47	Construction of Multi-Purpose Building, Tibag, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	1/29/2018	2/7/2018	2/8/2018	2/18/2018	GoP	2,000	0	2,000	Construction of multi-purpose building
48	Construction of Multi Purpose Bldg. (Covered Court) at Barangay Belang B Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	3,500	0	3,500	Construction of multi-purpose building

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/REI		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
49	Construction of Multi Purpose Bldg. (Covered Court) at Barangay Longos Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	3,500	0	3,500	Construction of multi-purpose building	
50	Construction of Multi Purpose Bldg. (Covered Court) at Barangay Mambog City of Malolos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	1,500	0	1,500	Construction of multi-purpose building	
51	Construction of SB Hali Municipal Hall Compound, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	2,000	0	2,000	Construction of multi-purpose building	
52	Construction/Improvement of Multi-purpose Building (LCU satellite office) Barla, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	5,000	0	5,000	Construction/Improvement of multi-purpose bldg.	
53	Construction/Improvement of Multi-purpose Building, Alilag, Malolos City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction/Improvement of multi-purpose bldg.	
54	Construction/Improvement of Multi-Purpose Building, Carigagan, Malolos City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction/Improvement of multi-purpose bldg.	
55	Construction/Improvement of Multi-Purpose Building, San Vicente, Malolos City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction/Improvement of multi-purpose bldg.	
56	Construction/Rehabilitation of Day Care Center, Calibawan Barang 1st District, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction/Rehabilitation of multi-purpose building	
57	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), San Jose, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	1,500	0	1,500	Construction/Rehabilitation of multi-purpose building	
58	Construction/Rehabilitation of Multi-Purpose Building, Pangasinan, Malolos City	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Construction/Rehabilitation of multi-purpose building	
59	Improvement of Multi-Purpose Building, Bunsuran ES, Bunsuran, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	2/13/2018	GoP	500	0	500	Improvement of multi-purpose building	
60	Improvement of Multi-Purpose Building, Gym, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	2,000	0	2,000	Improvement of multi-purpose building	
61	Improvement of Multi-Purpose Building, Gym, Poblacion, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	1,000	0	1,000	Improvement of multi-purpose building	
62	Improvement of Multi-Purpose Building, Parulan ES, Parulan, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/5/2018	1/12/2018	1/30/2018	2/19/2018	2/28/2018	3/1/2018	3/10/2018	GoP	500	0	500	Improvement of multi-purpose building	
63	Improvement of Multi-Purpose Building, Pinagkustaban, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GoP	500	0	500	Improvement of multi-purpose building	
64	Rehabilitation of Multi-Purpose Building (Basketball Court), Calero, Malolos City	Bulacan 1st DEO	Competitive Bidding	1/23/2018	2/5/2018	2/22/2018	3/13/2018	3/19/2018	3/20/2018	2/20/2018	GoP	2,000	0	2,000	Rehabilitation of multi-purpose building	
65	Rehabilitation of Multi-Purpose Building (Basketball Court), Talpup, Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	1,500	0	1,500	Rehabilitation of multi-purpose building	
66	Rehabilitation of Multi-Purpose Building (Basketball Court) Tinac, Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	1,500	0	1,500	Rehabilitation of multi-purpose building	
67	Rehabilitation of Multi-Purpose Building (Brgy. Hall), Sta. Ines, Bulacan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	3/1/2018	3/21/2018	3/31/2018	4/1/2018	4/10/2018	GoP	1,500	0	1,500	Rehabilitation of multi-purpose building	

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (Php'000)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/B/E/I		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
68	Rehabilitation of Multi-Purpose Building (Day Care Center) San Pascual, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	CoP	1,500	0	1,500	Rehabilitation of multi-purpose building	
69	Rehabilitation of Multi-Purpose Building (Day Care Center) Sta. Perpetua, Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	CoP	1,500	0	1,500	Rehabilitation of multi-purpose building	
70	Rehabilitation of Multi-Purpose Building (Day Care Center), Dampol, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	CoP	1,000	0	1,000	Rehabilitation of multi-purpose building	
71	Rehabilitation of Multi-Purpose Building (Day Care Center), North 6, Santol, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	CoP	1,000	0	1,000	Rehabilitation of multi-purpose building	
72	Rehabilitation of Multi-Purpose Building (Evacuation Center), Tibaguin, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	CoP	2,000	0	2,000	Rehabilitation of multi-purpose building	
73	Rehabilitation of Multi-Purpose Building, Dampol, Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	CoP	1,500	0	1,500	Rehabilitation of multi-purpose building	
74	Rehabilitation of Multi-Purpose Building, Dulong Malabon, Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	CoP	1,500	0	1,500	Rehabilitation of multi-purpose building	
75	Rehabilitation of Multi-Purpose Building, Meyto, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/19/2018	2/23/2018	3/1/2018	3/10/2018	CoP	1,500	0	1,500	Rehabilitation of multi-purpose building	
76	Rehabilitation of Multi-Purpose Building, San Isidro 1, Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	CoP	1,500	0	1,500	Rehabilitation of multi-purpose building	
77	Rehabilitation of Multi-Purpose Building, San Roque, Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	2/13/2018	CoP	1,500	0	1,500	Rehabilitation of multi-purpose building	
78	Rehabilitation/Renovation Multi-Purpose Building (Barangay Hall), Pangnay, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	CoP	1,000	0	1,000	Rehabilitation/Renovation of multi-purpose building	
79	Rehabilitation/Renovation of Multi-Purpose Building (Barangay Hall), Duliha, Malolos City	Bulacan 1st DEO	Competitive Bidding	12/12/2017	12/19/2017	12/26/2017	1/20/2018	2/7/2018	2/20/2018	2/19/2018	CoP	1,000	0	1,000	Rehabilitation/Renovation of multi-purpose building	
80	Rehabilitation/Renovation of Multi-Purpose Building (Covered Court), Poblacion, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/14/2018	4/15/2018	4/25/2018	CoP	10,000	0	10,000	Rehabilitation/Renovation of multi-purpose building	
81	Construction of PESCO Building, Provincial Capitol Compound, Malolos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/15/2018	CoP	10,000	0	10,000	Construction of multi-purpose building	
82	Construction of Livelihood Center/ Multi-purpose Covered Court, Barangay Calmon, Malolos City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	CoP	5,000	0	5,000	Construction of multi-purpose building	
83	Construction of a Multi-purpose Building (Disaster Management/ Evacuation Center), Barangay Pagala, Balweg, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	CoP	10,000	0	10,000	Construction of multi-purpose building	
84	Construction/Repair/Rehabilitation of Multi-purpose Building at Balweg Polytechnic College, Balweg, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	CoP	15,000	0	15,000	Construction/Repair/Rehabilitation of multi-purpose building	
85	Construction/Repair/Rehabilitation of Multi-purpose Building at Ilang-ilang, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	CoP	5,000	0	5,000	Construction/Repair/Rehabilitation of multi-purpose building	
86	Construction of Flood Control, Taling, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/22/2018	2/6/2018	2/26/2018	3/7/2018	3/8/2018	3/18/2018	CoP	2,000	0	2,000	Construction of Flood Control Structure	
87	Construction of Rip Rap in Look 1st City of Malolos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	CoP	1,500	0	1,500	Construction of riprap	
88	Improvement of Flood Control, Purok 2, Balagtas St., Cutot, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/22/2018	2/6/2018	2/26/2018	3/7/2018	3/8/2018	3/18/2018	CoP	1,500	0	1,500	Improvement of flood control	

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/REI		Submission/ Opening of Bids	Notice of Award		Contract Signing			Total	MOOE	CO	
				Start	End	Start	Start	End	Start	End					
89	Construction/Repair/Rehabilitation of a Flood Control System along Bocaue River at Lokmboy Section, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/25/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Construction/Repair/Rehabilitation of flood control
90	Construction/Repair/Rehabilitation with Slope protection along NIA Road, Barangay Bintog to Barangay San Jose, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Construction/Repair/Rehabilitation of concrete slope protection
91	Construction of Drainage at Brgy. Look II, Marikol City	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	2,000	0	2,000	Construction of drainage canal
92	Construction of Drainage Canal at Brgy. Lipitan Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Construction of drainage canal
93	Construction of Drainage Canal, Iguin, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	GoP	2,000	0	2,000	Construction of drainage canal
94	Construction of Drainage Canal, Lumbac, Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Construction of drainage canal
95	Construction of Drainage Canal, San Nicolas, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/8/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Construction of drainage canal
96	Construction of Drainage Canal, Sto. Cristo, Baliuag, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	GoP	2,000	0	2,000	Construction of drainage canal
97	Construction of Drainage Canal, Taal, Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Construction of drainage canal
98	Construction of Drainage Canal, Ting, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Construction of drainage canal
99	Improvement of Drainage Canal, Buisan, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding								GoP	1,500	0	1,500	Improvement of drainage canal
100	Improvement of Drainage Canal, Longos, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	1,500	0	1,500	Improvement of drainage canal
101	Improvement of Drainage Canal, Santol, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	1,500	0	1,500	Completion of multi-purpose building
102	Improvement of Drainage System, Brgy. Sulcan, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	GoP	2,000	0	2,000	Improvement of drainage canal
103	Rehabilitation of Drainage Canal, Corazon, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	2,000	0	2,000	Rehabilitation of drainage canal
104	Concrete/Improvement of Roads along Barangay Cruz Tabo and Tacing leading to Plaridel Bypass, Guiguinto Section (Phase III), Guiguinto, Bulacan, Sta. 1+114 - Sta. 2+800	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/12/2018	5/2/2018	5/12/2018	5/13/2018	5/23/2018	GoP	20,000	0	20,000	Construction/Improvement of road
105	Construction/Rehabilitation/Improvement of Roads leading to NHA's Resettlement Site, Cacarong Mata, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/23/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Construction/Rehabilitation/Improvement of road
106	Construction/Rehabilitation/Improvement of Roads leading to NHA's Resettlement Site, Cacarong Matanda, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/23/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Construction/Rehabilitation/Improvement of road
107	Construction/Rehabilitation/Improvement of Roads leading to NHA's Resettlement Site, Real de Cacarong, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	10,000	0	10,000	Construction/Rehabilitation/Improvement of road
108	Construction/Rehabilitation/Improvement of Roads leading to NHA's Resettlement Site, Sling Bata, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/22/2018	1/31/2018	2/26/2018	3/7/2018	3/8/2018	3/18/2018	GoP	10,000	0	10,000	Construction/Rehabilitation/Improvement of road
108	Rehabilitation of Malolos-San Miguel Provincial Road, Dampol Section, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	5,000	0	5,000	Rehabilitation of provincial road
109	Rehabilitation of Malolos-San Miguel Provincial Road, Legunro Section, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Rehabilitation of provincial road
110	Construction/Improvement of Roads with Drainage Canal, Barangay Taal, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/12/2018	5/2/2018	5/12/2018	5/13/2018	5/23/2018	GoP	20,000	0	20,000	Construction/Improvement of road with drainage

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (Php'000)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/REI		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
				3/19/2018	3/26/2018		4/30/2018	5/9/2018	5/10/2018	5/20/2018						
111	Construction/Improvement of Roads with Drainage Canal, Lolomboy St., Bocue, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	15,000	0	15,000	Construction/Improvement of road with drainage	
112	Construction/Improvement of Roads with Stone Protection, Barangay San Juan Balagtas - Barangay Taa!, Bocue, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	25,000	0	25,000	Construction/Improvement of road with drainage	
113	Road Concreting of Brgy. Cateste, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Concreting of barangay road	
114	Road Concreting of Brgy. Malwak, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Concreting of barangay road	
115	Road Concreting of Brgy. Tanawan, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
116	Road Concreting of Brgy. Mulaan, Tarcen, Baliwag, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
117	Road Concreting of Brgy. Tilapayong, Baliwag, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
118	Road Concreting of Brgy. Pinalan, Baliwag, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
119	Road Concreting of Brgy. Calantipay, Baliwag, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
120	Road Concreting of Brgy. Bagbaguin, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
121	Road Concreting of Brgy. Singsing, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
122	Improvement/Rehabilitation/Re-Blocking of Brgy. Poblacion, Pandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Improvement/rehabilitation/Re-blocking of barangay road	
123	Road Concreting of Brgy. Lagundi, Floridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
124	Road Concreting of Brgy. Sipa, Floridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
125	Road Concreting of Brgy. Lumangayan, Floridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000	0	10,000	Concreting of barangay road	
126	Concreting of Bagio Road, Dagumbayan, Bulacan, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Concreting of barangay road	
127	Concreting of Barangay Road, Purok 1 and 2 Cantil, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding								GoP	1,500	0	1,500	Concreting of barangay road	
128	Concreting of Brgy. Road (Pathway) 7th Sta. Monica, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/24/2017	12/1/2017	12/15/2017	12/28/2017	1/3/2018	1/4/2018	1/13/2018	GoP	1,500	0	1,500	Concreting of barangay road	
129	Concreting of Road Brgy. Meynido, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/25/2018	4/1/2018	4/5/2018	4/15/2018	GoP	1,500	0	1,500	Concreting of barangay road	
130	Concreting of Road, Esmeralda St. and San Bernardo St., Dampol II-B, Pulilan, Bulacan	Bulacan 1st DEO	Competitive Bidding	10/30/2017	11/6/2017	11/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Concreting of barangay road	
131	Concreting of Roads, Talampas, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	2,500	0	2,500	Concreting of barangay road	
132	Concreting of Roads, Tinagan, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	2,500	0	2,500	Concreting of barangay road	
133	Construction of Barangay Road, Matang Tubig, Baguio, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	3,000	0	3,000	Concreting of barangay road	
134	Construction of Brgy. Road at Pk. 6 Sikad Road, Brgy. Paombong, Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	2,000	0	2,000	Concreting of barangay road	
135	Construction of Brgy. Road at Sitio Bukid, Brgy. Bagna, Marikina City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/1/2018	4/5/2018	4/15/2018	GoP	2,000	0	2,000	Concreting of barangay road	
136	Construction of Brgy. Road, Purok 1 & 2 and Sitio Romo, Pta. Cuzcosa, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	3,500	0	3,500	Concreting of barangay road	
137	Construction of Brgy. Road, Sta. Rosario, Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Concreting of barangay road	

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/PEI		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
138	Construction of Road including right of way (Bunlo-Igulot Road), Bunlo-Igulot, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	45,000	0	45,000	Concreting of barangay road	
139	Construction of Road Synplexo St., Pulong Gubat, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/5/2018	4/15/2018	GoP	1,500	0	1,500	Concreting of barangay road	
140	Construction of Road Tabo, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/28/2018	4/6/2018	4/7/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road	
141	Construction of Road, Laguna, Florida, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	3/13/2018	GoP	2,000	0	2,000	Concreting of barangay road	
142	Construction of Road, Liang, Malolos City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/28/2018	4/6/2018	4/7/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road	
143	Construction of Road, Sitio Bubog, Sta. Elena, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/26/2018	3/30/2018	GoP	1,500	0	1,500	Concreting of barangay road	
144	Construction/Improvement of Barangay Road in Trike Junction Matungao Bulacan, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Construction/Improvement of barangay road	
145	Rehabilitation of Barangay Road (Asphalt Overlay) at Purok 4, Ting Bulakan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/28/2018	4/6/2018	4/7/2018	4/17/2018	GoP	1,500	0	1,500	Asphalt overlay of barangay road	
146	Road Concreting and Construction of Drainage, Brgy Concepcion, Baliuag, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/28/2018	4/6/2018	4/7/2018	4/17/2018	GoP	2,000	0	2,000	Concreting of barangay road with drainage	
147	Road Concreting at Tarcan Ph. 1 at Brgy. Concepcion, Baliuag, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/19/2018	2/28/2018	3/1/2018	3/10/2018	GoP	2,000	0	2,000	Concreting of barangay road	
148	Road Improvement of Local Road, Borol 1st, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	3/13/2018	GoP	1,500	0	1,500	Concreting of barangay road	
149	Road Improvement of Local Road, Bunga Mayor, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/28/2018	4/6/2018	4/7/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road with drainage	
150	Road Improvement of Local Road, Dulong Bayan, Sulivan, Baliuag, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	3/13/2018	GoP	1,500	0	1,500	Concreting of barangay road	
151	Road Improvement of Local Road, Gonzales St., Purok 6, Bunga Mayor, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/28/2018	4/6/2018	4/7/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road	
152	Road Improvement of Local Road, Hinukay, Baliuag, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	3/13/2018	GoP	1,500	0	1,500	Concreting of barangay road with drainage	
153	Road Improvement of Local Road, Malambig, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/28/2018	4/6/2018	4/7/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road	
154	Road Improvement of Local Road, Matibo, Malanda, Fandi, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	3/13/2018	GoP	1,500	0	1,500	Concreting of barangay road	
155	Road Improvement of Local Road, Pangalay, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/19/2018	2/28/2018	3/1/2018	3/10/2018	GoP	1,500	0	1,500	Concreting of barangay road with drainage	
156	Road Improvement of Local Road, Pinagbabilan, Baliuag, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	3/13/2018	GoP	1,500	0	1,500	Concreting of barangay road	
157	Road Improvement of Local Road, Pulonggubat, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	10/30/2017	11/6/2017	11/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Concreting of barangay road	
158	Road Improvement of Local Road, Purok 4, Mala, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	10/30/2017	11/6/2017	11/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Concreting of barangay road with drainage	
159	Road Improvement of Local Road, San Juan, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	3/13/2018	GoP	1,500	0	1,500	Concreting of barangay road	
160	Road Improvement of Local Road, Sitio Wakas, Poblacion, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	10/30/2017	11/6/2017	11/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Concreting of barangay road	
161	Road Improvement of Local Road, Sta. Cruz, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	10/30/2017	11/6/2017	11/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Concreting of barangay road with drainage	
162	Road Improvement of Local Road, Tuktukan, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	10/30/2017	11/6/2017	11/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Concreting of barangay road	
163	Road Improvement of Local Road, Virgen Delina Flores, Baliuag, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	3/13/2018	GoP	1,500	0	1,500	Concreting of barangay road	
164	Road Improvement of Local Road, Wawa, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/21/2018	3/2/2018	3/3/2018	3/13/2018	GoP	1,500	0	1,500	Concreting of barangay road	
165	Upgrading of Brgy. Road (Umbay Road, Purok, Bulacan, Bulacan)	Bulacan 1st DEO	Competitive Bidding	11/30/2016	12/7/2016	12/20/2016	1/2/2017	1/8/2017	1/9/2017	1/19/2017	GoP	1,500	0	1,500	Upgrading of barangay road	

Code (PAF)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/PEI		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
				Start Date	End Date		Start Date	End Date	Start Date	End Date						
166	Upgrading of Brgy. Road, San Sebastian, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	1,500	0	1,500	Upgrading of barangay road	
167	Upgrading/Concrete of Barangay road at Sitio Maltak Sta. Ana Bulacan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/23/2018	4/6/2018	4/7/2018	4/17/2018	GoP	2,000	0	2,000	Upgrading of barangay road	
168	Construction/Repair/Rehabilitation of road, Masagana Homes, Phase 3, Tahang, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	4,000	0	4,000	Construction/Repair/Rehabilitation of barangay road	
169	Construction/Repair/Rehabilitation of Shangria Road, LGU-Lot, Bocaan, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	20,000	0	20,000	Construction/Repair/Rehabilitation of barangay road	
170	Concrete of road, Barangay Canio, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	5,000	0	5,000	Concrete of barangay road	
171	Construction of Bridge Connecting Sitio Paraan, Tenejero and Poblacion, Pullan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/28/2018	4/6/2018	4/7/2018	4/17/2018	GoP	1,500	0	1,500	Construction of concrete bridge	
172	Repair/Rehabilitation/Improvement of Brgy. Bridge at Purok 1, Uno de Enero Paraan Baran City of Malolos	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/8/2018	3/28/2018	4/6/2018	4/7/2018	4/17/2018	GoP	2,000	0	2,000	Repair/Rehabilitation/Improvement of bridge	
173	Taba-Tiaong Municipal Road connecting Balingtas-Guiguinto Bypass Road in support of Transport and Logistics, Others: Warehouses, Industrial Estates, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	15,000	0	15,000	Construction of road	
174	Bigaa-Paradel via Bulacan & Malolos Rd - K0053 + 072 - K0053 + 637	Bulacan 1st DEO	Competitive Bidding	10/30/2017	11/6/2017	11/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	3,648	0	3,648	Asphalt Overlay 50mm with correction	
175	Bigaa-Paradel via Bulacan & Malolos Rd - K0032 + 000 - K0033 + 000	Bulacan 1st DEO	Competitive Bidding	10/30/2017	11/6/2017	11/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	7,853	0	7,853	Slab Replacement 280mm	
176	Bigaa-Paradel via Bulacan & Malolos Rd - K0036 + 035 - K0036 + 033, K0036 + 108.60 - K0036 + 325, K0042 + 810 - K0042 + 515.5	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	7,005	0	7,005	Asphalt Overlay 50mm with correction	
177	Bigaa-Paradel via Bulacan & Malolos Rd - K0031 + 784 - K0032 + 000, K0033 + 000 - K0033 + 026	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	2,350	0	2,350	Upgrading (Asphalt to Concrete) with 280mm slab with drainage	
178	Bigaa-Paradel via Bulacan & Malolos Rd - K0050 + 800 - K0051 + 000	Bulacan 1st DEO	Competitive Bidding	11/30/2018	12/7/2018	12/20/2018	1/7/2019	1/8/2019	1/9/2019	1/19/2019	GoP	3,718	0	3,718	Concrete reconstruction with 280mm Slab with Drainage	
179	Paradel-Pullan Div Rd - K0042 + (-781) - K0042 + -264, K0042 + 000 - K0042 + 610, K0042 + 910 - K0043 + 000, K0043 + 130 - K0043 + 170, K0044 + 200 - K0044 + 260	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/25/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	31,938	0	31,938	Asphalt reconstruction with 80mm Surfacing with Drainage	
180	Sta Rda Service Rd - (S01484LZ) Chainage C - Chainage 576	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/20/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	15,468	0	15,468	Rehabilitation of existing drainage canal	
181	Balwag-Candaba Rd - K0052 + (-1570) - K0052 + (-306), K0052 + (-511) - K0052 + (-360), K0055 + 100 - K0055 + 300	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/22/2018	2/6/2018	2/20/2018	3/3/2018	3/4/2018	3/14/2018	GoP	29,641	0	29,641	Rehabilitation of existing drainage canal	
182	Gen Aljo Santos Highway - K0047 + 707 - K0049 + 639, K0049 + 645 - K0050 + 428, K0050 + 443 - K0050 + 507, K0051 + 072 - K0053 + 000	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	23,464	0	23,464	Rehabilitation of existing drainage canal	
183	Old Cagayan Valley Rd - K0043 + (-100) - K0045 + 377	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	24,578	0	24,578	Rehabilitation of existing drainage canal	
184	Old Cagayan Valley Rd - K0045 + 377 - K0050 + 000, K0051 + 800 - K0052 + 400	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	20,074	0	20,074	Rehabilitation of existing drainage canal	
185	Paradel-Pullan Div Rd - K0043 + 000 - K0043 + 300	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/23/2018	GoP	3,248	0	3,248	Rehabilitation of existing drainage canal	
186	Daang Maharika (LZ) incl. ROW - K0045 + 000 - K0045 + 525	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	5/2/2018	5/12/2018	5/13/2018	5/23/2018	GoP	35,528	0	35,528		

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REI		Submission/ Opening of Bids	Notice of Awards		Contract Signing		Total		MOOE	CO		
				Start	End		Start	End	Start	End						
167	Mania North Rd - (S05920LZ) Chainage 0 - Chainage 223	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	6,690	0	6,690	Road Widening including Drainage and RROW	
188	Bigaa-Plaridel via Bulacan & Malolos Rd - K0053 + 403 - K0053 + 765	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/9/2018	5/10/2018	5/20/2018	GoP	35,040	0	35,040	Road Widening including Drainage	
189	Plaridel Airport Rd - K0053 + (-091) - K0053 + 663	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/22/2018	2/6/2018	2/20/2018	3/3/2018	3/4/2018	3/14/2018	GoP	25,808	0	25,808	Road Widening including Drainage	
190	Gov. Hani Bypass Road-NLEX, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018	4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	50,000	0	50,000	Road Concreting	
191	Plaridel Bypass Road Northbound Exit, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018	4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	50,000	0	50,000	Road Concreting	
192	Daang Maharlika (LZ) (S01505LZ) - K0042 + 545	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018	4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	11,568	0	11,568	Flaring of Intersection	
193	Panginay Br. (B01721LZ) along Bigaa-Plaridel via Bulacan & Malolos Rd	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018	4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	15,000	0	15,000	Replacement of concrete bridge	
194	San Jose Br. (B01955LZ) along Daang Maharlika (LZ)	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018	4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	15,000	0	15,000	Widening of concrete bridge	
195	Taon Br. (B02102LZ) along Pullan-Calumpit Rd	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018	4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	15,000	0	15,000	Widening of concrete bridge	
196	Construction/Rehabilitation of Flood Control Structures along Balagtas River at Daag Section, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	20,000	0	20,000	Construction/Rehabilitation of concrete slope protection	
197	Construction/Rehabilitation of Flood Control Structures along Bocaue River at Bataog 1st Section, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection	
198	Construction/Rehabilitation of Flood Control Structures along Bocaue River at Sunlo Section, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection	
199	Construction/Rehabilitation of Flood Control Structures along Bocaue River at Lolomboy Section, Bocaue	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000	0	30,000	Construction/Rehabilitation of concrete slope protection	
200	Construction/Rehabilitation of Flood Control Structures along Bocaue River at Tamalung Section, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection	
201	Construction/Rehabilitation of Flood Control Structures along Bocaue River at Turo Section, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection	
202	Construction/Rehabilitation of Flood Control Structures along Guiguinto River at Daungun Section, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/22/2018	2/5/2018	2/20/2018	3/3/2018	3/4/2018	3/14/2018	GoP	20,000	0	20,000	Construction/Rehabilitation of concrete slope protection	
203	Construction/Rehabilitation of Flood Control Structures along Guiguinto River at Ilampalong Section, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	20,000	0	20,000	Construction/Rehabilitation of concrete slope protection	
204	Construction of Flood Control Structure along Balagtas River – San Juan Section, San Juan, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	23,000	0	23,000	Construction of concrete slope protection	
205	Construction of Flood Control Structure along Balagtas River – Wawa Section, Wawa, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	27,000	0	27,000	Construction of concrete slope protection	
206	Construction of Flood Control Structure along Bocaue River, Bambang Section, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/28/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	9,500	0	9,500	Construction of concrete slope protection	
207	Construction of Revetment Along Labangan Channel at Iba O' Estre, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/22/2017	12/5/2017	12/20/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000	0	30,000	Construction of concrete slope protection	
208	Construction of Revetment Along Labangan Channel at Piragadan, Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/12/2018	5/2/2018	5/12/2018	5/13/2018	5/23/2018	GoP	30,000	0	30,000	Construction of concrete slope protection	


Code (PAF)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/RSE		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
				Start	End	Start	Start	End	Start	End						
209	Construction of Revetment Along Labangan Channel at San Jose, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	30,000	0	30,000	Construction of concrete slope protection	
210	Construction of Revetment Along Labangan Channel at Sta. Elena, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/30/2018	GoP	30,000		30,000	Construction of concrete slope protection	
211	Construction of Revetment, Brgy. San Roque, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/6/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	24,975		24,975	Construction of concrete slope protection	
212	Construction of Revetment, Brgy. Sto. Niño, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	30,000		30,000	Construction of concrete slope protection	
213	Construction/Rehabilitation of Slope Protection in Sto. Niño, Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	30,000		30,000	Construction of concrete slope protection	
214	Construction/Rehabilitation/Improvement of Dike/Seawall at Babatnin, City of Malolos, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction/Rehabilitation/Improvement of concrete seawall	
215	Construction/Rehabilitation/Improvement of Dike/Seawall at Masurul, Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction/Rehabilitation/Improvement of concrete seawall	
216	Construction/Rehabilitation/Improvement of Dike/Seawall at Pamarawan, City of Malolos, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction/Rehabilitation/Improvement of concrete seawall	
217	Construction/Rehabilitation/Improvement of Dike/Seawall at Tinagan, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction/Rehabilitation/Improvement of concrete seawall	
218	Construction/Rehabilitation/Improvement of Dike/Seawall, Sinakod (Sito Lantali), Paombong, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	30,000		30,000	Construction/Rehabilitation/Improvement of concrete seawall	
219	Construction/Rehabilitation/Improvement of Revetment in Pasuod, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/22/2018	2/9/2018	2/20/2018	3/3/2018	3/4/2018	3/14/2018	GoP	50,000		50,000	Construction/Rehabilitation/Improvement of concrete seawall	
220	Dredging/Deepening of Labangan Channel, Hagonoy, Province of Bulacan	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/22/2018	2/9/2018	2/20/2018	3/3/2018	3/4/2018	3/14/2018	GoP	50,000		50,000	Dredging/Deepening of river	
221	Improvement of Baguigas River Revetment and Deepening, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	30,000		30,000	Improvement of concrete slope protection	
222	Rehabilitation of Flood Control Structures Along Pacuae River at Turu Section, Sta. 00+814 - Sta. 00+620, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	20,000		20,000	Rehabilitation of concrete slope protection	
223	Rehabilitation of Flood Mitigation Facilities along Guiguinto River, Malis, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Rehabilitation/Improvement of concrete slope protection	
224	Rehabilitation/Improvement of Flood Control Structure along Baguigas River, Balagtas, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	34,863		34,863	Rehabilitation/Improvement of concrete slope protection	
225	Rehabilitation/Improvement of Flood Control Structure along Guiguinto River, Daungan Section, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	34,889		34,889	Rehabilitation/Improvement of concrete slope protection	
226	Rehabilitation/Improvement of Flood Control Structures along Guiguinto River, Malis Section, Guiguinto, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	14,464		14,464	Rehabilitation/Improvement of concrete slope protection	
227	Construction/Rehabilitation of Flood Control Structures along Angat River at Banga 2nd, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	10,000		10,000	Construction/Rehabilitation of concrete slope protection	

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (Php'000)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IS/REI		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
228	Construction/Rehabilitation of Flood Control Structures along Angat River at Baniog, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
229	Construction/Rehabilitation of Flood Control Structures along Angat River at Bonga Mayor, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
230	Construction/Rehabilitation of Flood Control Structures along Angat River at Bonga Menor, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
231	Construction/Rehabilitation of Flood Control Structures along Angat River at Cambaog, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction/Rehabilitation of concrete slope protection	
232	Construction/Rehabilitation of Flood Control Structures along Angat River at Culliam, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction/Rehabilitation of concrete slope protection	
233	Construction/Rehabilitation of Flood Control Structures along Angat River at Lumang Bayan, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	10,000		10,000	Construction/Rehabilitation of concrete slope protection	
234	Construction/Rehabilitation of Flood Control Structures along Angat River at Makinabang, Balweg, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	12/5/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
235	Construction/Rehabilitation of Flood Control Structures along Angat River at Poblacion, Balweg, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000		10,000	Construction/Rehabilitation of concrete slope protection	
236	Construction/Rehabilitation of Flood Control Structures along Angat River at Poblacion, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	25,000		25,000	Construction/Rehabilitation of concrete slope protection	
237	Construction/Rehabilitation of Flood Control Structures along Angat River at Rueda, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/15/2018	1/22/2018	2/6/2018	2/23/2018	3/2/2018	3/4/2018	3/14/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
238	Construction/Rehabilitation of Flood Control Structures along Angat River at Sabang, Balweg, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	12/5/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	25,000		25,000	Construction/Rehabilitation of concrete slope protection	
239	Construction/Rehabilitation of Flood Control Structures along Angat River at San Jose, Balweg, Bulacan	Bulacan 1st DEO	Competitive Bidding								GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
240	Construction/Rehabilitation of Flood Control Structures along Angat River at San Pedro, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/9/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,000		10,000	Construction/Rehabilitation of concrete slope protection	
241	Construction/Rehabilitation of Flood Control Structures along Angat River at Sipat, Plaridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	25,000		25,000	Construction/Rehabilitation of concrete slope protection	
242	Construction/Rehabilitation of Flood Control Structures along Angat River at Sta. Barbara, Balweg, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	12/5/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
243	Construction/Rehabilitation of Flood Control Structures along Angat River at Talampas, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
244	Construction/Rehabilitation of Flood Control Structures along Angat River at Tarawan, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
245	Construction/Rehabilitation of Flood Control Structures along Angat River at Taran-Sta. Barbara, Balweg, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection	
246	Construction/Rehabilitation of Flood Control Structures along Angat River at Tibog, Balweg, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	10,000		10,000	Construction/Rehabilitation of concrete slope protection	

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (Php'000)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of Bids		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
247	Construction/Rehabilitation of Flood Control Structures along Angat River at Tibagan, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection
248	Construction of Flood Control Structure along Angat River Basins, Bonga Menor-Bonga Mayor Section, Bonga Menor-Bonga Mayor, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/6/2017	11/13/2017	11/26/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	11,716		11,716	Construction of concrete slope protection
249	Construction of Revetment along Angat River - Makinabang, Baliuan, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018		4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	50,000		50,000	Construction of concrete slope protection
250	Construction of Revetment Along Angat River at Dalungao, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/21/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	40,000		40,000	Construction of concrete slope protection
251	Construction of Revetment Along Angat River at Buguion, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	33,279		33,279	Construction of concrete slope protection
252	Construction of Revetment Along Angat River at Frances, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/26/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction of concrete slope protection
253	Construction of Revetment Along Angat River at Gatbuca, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	40,000		40,000	Construction of concrete slope protection
254	Construction of Revetment Along Angat River at Maysala, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/26/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction of concrete slope protection
255	Construction of Revetment Along Angat River at San Marcos, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction of concrete slope protection
256	Construction of Revetment Along Angat River at Sapang Bayan, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Construction of concrete slope protection
257	Construction of Revetment along Angat River in Calzon, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding									GoP	30,000		30,000	Construction of concrete slope protection
258	Construction of Revetment along Angat River in Puroo, Calumpit, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018		4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	50,000		50,000	Construction of concrete slope protection
259	Construction of Slope Protection along Angat River, Dampol Section, Floridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	31,089		31,089	Construction of concrete slope protection
260	Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers - along Angat River Basins, Cuisano-San Jose Section, Cuisano-San Jose, Floridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/26/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	32,516		32,516	Construction/Rehabilitation of concrete slope protection
261	Dredging/Deepening of Angat River, Calumpit, Province of Bulacan	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018		4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	50,000		50,000	Dredging/Deepening of river
262	Rehabilitation of Flood Control Structure along Angat River Basins Parulan Section, Parulan, Floridel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017		1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	30,000		30,000	Rehabilitation of concrete slope protection
263	Rehabilitation of Flood Control Structures Along Angat River at Dampol Section, Sta. 00+415 - Sta. 00+221, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018		4/11/2018	4/21/2018	4/22/2018	5/1/2018	GoP	20,000		20,000	Rehabilitation of concrete slope protection
264	Rehabilitation/Improvement of Concrete Slope Protection along Angat River, Faltao, Pullan, Bulacan	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018		4/25/2018	5/4/2018	5/5/2018	5/15/2018	GoP	50,000		50,000	Rehabilitation/Improvement of concrete slope protection

Code (PA#)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (PhP'000)			Remarks (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/REI		Submission/ Opening of Bids	Notice of Award		Contract Signing		Total		MOOE	CO		
265	Rehabilitation/Improvement of Flood Control structures Angat River, Cambaog Section, Bustos, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	14,447		14,447	Rehabilitation/Improvement of concrete slope protection	
266	River Improvement in Balag, Bulacan along Angat River, Tibao-Sahang, Balag, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018	GoP	28,613		28,613	Improvement of concrete slope protection	
267	Construction of Flood Control Structure along Angat River, Dampol, Pandel, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/20/2018	4/8/2018	4/19/2018	4/20/2018	4/30/2018	GoP	10,500		10,500	Construction of concrete slope protection	
												3,047,078				


SUBMITTED BY:


NORBERTO L. SANTOS
 Engineer III
 Head-BAC Secretariat

RECOMMENDED BY:


ERNESTO V. DAO
 Engineer III
 BAC Chairman

APPROVED BY:


RUEL V. ANGELES
 District Engineer
 Head of the Procuring Entity