

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE


1/30/2018

Aparri, Cagayan


FINAL-ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES CY 2018

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	Brief description of Program Project
<b><u>Cagayan 1st District Engineering Office</u></b>											
1. Subsurface Exploration of Construction of Flood Control Sta 0+000 - Sta 0+493 (Downstream), L. Adviento - Casicalian Sur, Gattaran Section, Cagayan	Construction Section	Public Bidding	01/30/2018	02/20/2018	02/27/2018	02/28/2017	PDE Funded FY 2018	210,000.00	-		Construction of Flood Mitigation Structure
2. Subsurface Exploration of Construction/Improvement of Access Roads leading to Declared Tourism Destinations Poblacion Sta. Ana-Marede-Sta. Clara-Patunungan-Sinago Road leading to Boacag Falls & Sinago Coves, incl. Bridge, Dungeg, Sta. Ana, Cagayan	Construction Section	Public Bidding	01/30/2018	02/20/2018	02/27/2018	02/28/2017	PDE Funded FY 2018	210,000.00	-		Construction of RCDG Bridge

Submitted by:

  
**ALFONSO H. BACLIG, JR.**  
Procurement Officer

Recommended by:

  
**PEDRITO R. BAUTISTA**  
BAC Chairman

APPROVED BY:

  
**ROSAURO R. GUERRERO**  
District Engineer

**DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE**

1/30/2018

Aparri, Cagayan

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018**

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
<b><u>Cagayan 1st District Engineering Office</u></b>											
<b><u>I. Operations</u></b>											
<b><u>A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System</u></b>											
<b><u>1. Asset Preservation Program</u></b>											
<b><u>a. Preventive Maintenance</u></b>											
<b><u>Primary Roads</u></b>											
01		Construction Section	2/08/2017	12/28/2017	-	-	FY 2018 Infra. Program	20,043,000.00	-	19,642,140.00	Preventive Maintenance of Road. Concrete Reblocking
1. Asset Preservation Program-Preventive Maintenance- Primary Road Cagayan Valley Road K0541+000 - K0542+009, K0543+531 - K0543+731, K0547+750 - K0548+616, Brgys. Dummun and L. Adviento, Gattaran, Cagayan											
<b><u>Secondary Roads</u></b>											
04		Construction Section	12/01/2017	12/28/2017	-	-	FY 2018 Infra. Program	10,000,000.00	-	9,800,000.00	Preventive Maintenance of Road: Asphalt Overlay
1. Asset Preservation-Preventive Maintenance-Secondary Roads-Aparri Airport Rd K0583+-714.20-K0583+589, Brgy. Centro - Maura, Aparri, Cagayan											
02		Construction Section	11/08/2017	11/28/2017	-	-	FY 2018 Infra. Program	40,000,000.00	-	39,200,000.00	Preventive Maintenance of Road: Asphalt Overlay
2. Asset Preservation Program - Preventive Maintenance - Secondary Road Cagayan Valley Road K0570+745 - K0575+584.10, Dacalla Fugu - Catotoran, Camalaniugan, Cagayan											
03		Construction Section	11/08/2017	11/28/2017	-	-	FY 2018 Infra. Program	15,000,000.00	-	14,700,000.00	Preventive Maintenance of Road: Concrete Reblocking
3. Asset Preservation Program - Preventive Maintenance - Magapit-Mission Road K0558+273-K0558+379(B/S), K0558+406-K0558+525(R/S), K0558+525-K0559+000(B/S), K0559+060-K0559+444(B/S), K0559+750-K0559+803(R/S), Brgy. San Mariano, Lal- lo, Cagayan											

**DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE**

1/30/2018

Aparri, Cagayan

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018**

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
56											
<p><u>Tertiary Roads</u></p> <p>1. Asset Preservation – Preventive Maintenance – Tertiary Roads – Preventive Maintenance of Road: Concrete Reblocking – Jct. Gattaran-Curnao-Capissayan-Sta. Margarita-Bolos Point Road – K0572+489.70-K0572+565.10(B/S), K0574+166-K0574+223.50(R/S), K0574+166-K0574+223(L/S), K0574+232-K0574+317(R/S), K0574+286.50-K0574+348.50(L/S), K0574+353-K0574+376(L/S), K0574+362.50-K0574+376(R/S), K0574+385-K0574+452.50(L/S), K0574+461.50-K0574+480(L/S), K0574+466-K0574+524.50(R/S), K0574+484.50-K0574+594.90(L/S), K0574+537.50-K0574+594.90(R/S), K0574+671.90-K0574+808.40(B/S), K0575+090.60-K0575+125.50(R/S), K0575+090.60-K0575+140.30(L/S), K0575+320.40-K0575+431.10(B/S), K0575+553.50-K0575+589.80(B/S), K0575+911.70-K0575+979.70(B/S), K0576+000-K0576+061.50(B/S) Brgy. Pena Weste and San Carlos, Gattaran, Cagayan (S00645LZ)</p>	Construction Section	Public Bidding	01/17/2018	02/06/2018	-	-	FY 2018 Intra. Program	11,207,000.00	-	10,982,860.00	Preventive Maintenance of Road: Concrete Reblocking

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

1/30/2018

Aparri, Cagayan

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project	
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO		
<b>b. Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads</b>												
<u>Secondary Roads</u>												
08		Construction Section	Public Bidding	11/15/2017	12/05/2017	-	-	FY 2018 Infra. Program	30,883,000.00	-	30,265,340.00	Rehabilitation of Concrete Road
1. Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary – Dugo San Vicente Rd (Dugo – Mission Sect.) K0571+(-705) – K0571+(-111) B/S, K0571+000 – K0571+016 B/S, K0571+016 – K0571+040 (R/S, K0571+040 – K0571+113 B/S, K0571+113 – K0571+147 R/S, K0571+147 – K0571+208 B/S, K0571+208 – K0571+245 R/S, K0571+245 – K0571+341.40 B/S, K0571+377.40 – K0571+507.85 L/S, K0571+508.85 – K0571+522.40 R/S, K0571+565.80 – K0571+626.70 R/S, K0571+795.70 – K0571+848.20 B/S, K0571+848.20 – K0571+880 R/S, K0571+880 – K0571+940.70 B/S, K0571+908.30 – K0571+962 R/S, K0573+045.70 – K0573+059.90 R/S, K0573+088-K0573+129.25 L/S, K0573+157 – K0573+189.10 L/S, K0573+285.75 – K0573+322.65 R/S, K0573+304.25 – K0573+318.10 L/S, K0573+350.20 – K0573+396.80 R/S, K0573+779 – K0573+850 B/S, K0574+639 – K0574+673.10 B/S, K0574+697.65 – K0575+011.40 B/S, K0575+022.20 – K0575+072.25 L/S, K0575+72.25 – K0575+104.70 B/S, K0575+251 – K0575+368.20 B/S,												

## DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

Aparri, Cagayan

## ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	Brief description of Program Project
<p>K0575+368.20 – K0575+404.90 L/S, K0576+237.40 – K0576+293.30 B/S, K0576+496.15 – K0576+511.40 R/S, K0576+503.40 – K0576+540.15 L/S, K0576+584.10 – K0576+610.55 R/S, K0576+679.05 – K0576+798.75 R/S, K0576+706.35 – K0576+724.50 L/S, K0576+900.65 – K0576+932.45 R/S, K0576+983.25 – K0576+996.85 R/S, K0577+032.40 – K0577+155.10 R/S, K0577+177.70 – K0577+217.70 R/S, K0577+264.75 – K0577+309.80 R/S, K0577+273.70 – K0577+295.15 L/S, K0577+350.30 – K0577+368.30 R/S, K0577+386.25 – K0577+399.80 L/S, K0577+437.30 – K0577+468.90 B/S, K0577+497.25 – K0577+546.40 R/S, K0577+727.60 – K0577+741.30 R/S, K0579+993 – K0580+026.40 R/S , Brgys. Bulala, Afunan, Ziminila, Luec, Abagao, and Cullit – Camalaniugan, Cagayan and Brgys. Dalaya and Fula-Buguey, Cagayan (S04662LZ)</p> <p><u>Tertiary Roads</u></p>											
59	1. Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Rehabilitation of Paved Road-Baybayog-Baggao-Dalin-Sta. Margarita Rd, K0544+173.40-K0544+223(L/S), K0544+223-K0544+232(B/S), K0544+232-K0544+316.20(L/S), K0544+316.2-K0544+340.80(B/S), K0544+427-K0544+469.60(B/S), K0544+568.30-K0544+595.70B/S, K0544+595.70-K0-544+602.70(R/S), K0544+609-K0544+664.80(L/S), K0544+696.70-K0544+701.20(R/S), K0544+733.70-K0544+742.20(B/S), K0544+742.20-K0544+764.80(L/S), K0544+792-K0544+825.50(L/S), K0544+859.10-K0544+899(R/S), K0544+909.60-K0544+959.50(B/S), K0545+013.30-K0545+100.30(R/S) , Brgy. San Isidro, Baggao, Cagayan (500663LZ)	Construction Section	Public Bidding	01/17/2018	02/06/2018	-	FY 2018 Infra. Program	5,556,000.00	-	5,444,880.00	Slab Replacement (300 mm)

## DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

Aparri, Cagayan

## ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
57											
2. Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Rehabilitation of Paved Roads – Jct. Gattaran-Cumao-Capissayan-Sta. Margarita-Bolos Point Rd – K0566+(-399)- K0566+006.50(B/S), K0566+060.70- K0566+092.60(B/S), K0566+119.70- K0566+142.40(L/S), K0566+160.60- K0566+197.50(B/S), K0566+206.50-K0566+422(R/S), K0566+215.70-K0566+246.50(L/S), K0566+260- K0566+659.65(L/S), K0566+431-K0566+659.65(R/S), K0566+682.40-K0566+745.60(R/S), K0566+682.40- K0566+727.60(L/S), K0566+786.40-K0567+000(B/S), K0567+004.50-K0567+343(B/S), K0567+373.60- K0567+396.30(B/S), K0567+437.70-K0567+605(B/S), K0567+673.40-K0567+695.90(B/S), K0567+786.70- K0567+804.80(B/S), K0567+886.20- K0567+945.30(B/S), K0567+958.90-  K0568+017.80(B/S), K0568+167.10- K0568+221.50(B/S), K0568+262.40- K0568+298.70(B/S), K0568+321.20- K0568+389.70(B/S), K0568+461.80- K0568+506.60(B/S), K0568+561-K0568+602(B/S), K0568+905.40-K0568+928.20(B/S), K0569+105.40- K0569+128.20(B/S), K0569+200.10- K0569+214.40(B/S), K0569+349.40- K0569+367.40(B/S), K0569+603.40- K0569+630.30(B/S), K0569+786.10- K0569+817.80(B/S), K0569+854-K0569+881.20(B/S), K0570+000-K0570+190(B/S) Brgy. Capissayan Sur and Pena Este, Gattaran, Cagayan (S00645LZ)	Construction Section	Public Bidding	01/17/2018	02/06/2018	-	-	FY 2018 Infra Program	30,942,000.00	-	30,323,160.00	Concrete Reconstruction (with 300mm slab and Drainage)

Aparri, Cagayan

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project	
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO		
<p><b>c. Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide</b></p> <p><u>Secondary Roads</u></p>												
29		Construction Section	Public Bidding	11/24/2017	12/14/2017	-	-	FY 2018 Infra. Program	25,200,000.00	-	24,696,000.00	Construction of Road Slope Protection Structure
<p>1. Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse , and Landslide – Secondary Roads – Magapit-Mission Rd – K0560+000 – K0560+050, K0560+150 – K0560+280, K0560+340 – K0560+520, K0560+ 599 – K0560+729, K0560+835 – K0560+ 924, Brgy. San Mariano, Lal-lo, Cagayan (S00681LZ)</p>												
<p><u>Tertiary Roads</u></p>												
		Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program	25,000,000.00	-	24,500,000.00	Construction of Road Slope Protection Structure
<p>1. Baybayog-Baggao-Dalin-Sta. Margarita Rd - K0547 + 000 - K0547 + 300</p>												
<p><b>2. Network Development</b></p> <p><b>a. Road Widening</b></p> <p><u>Primary Roads</u></p>												
58		Construction Section	Public Bidding	01/17/2018	02/06/2017	-	-	FY 2018 Infra. Program	53,860,000.00	-	45,190,950.00	Road Widening
<p>1. Network Development Program – Road Widening – Primary Roads – Road Widening – Cagayan Valley Road including ROW – K0539+759.40 – K0541+904, K0549+352 – K0550+142.70 Brgy. Guising, Brgy. Dummun and Brgy. Aguiguican, Gattaran, Cagayan (S00887LZ)</p>												
<p><u>Secondary Roads</u></p>												
35		Construction Section	Public Bidding	12/01/2017	12/28/2017	-	-	FY 2018 Infra. Program	62,280,000.00	-	60,100,200.00	Road Widening
<p>1. Network Development Program – Road Widening – Secondary Roads – Cagayan Valley Rd. (Magapit – Jct. Aparri, Airport Section) – K0568+415 – K0570+255.80 B/S, K0570+255.80 – K0570+295.80 L/S, K0570+295.80 – K0571+000 B/S, Brgys. Gen. E. Batalla – Dacala Fugu, Camalaniugan, Cagayan (S00662LZ)</p>												
<p><b>b. Construction of By-pass and Diversion Roads</b></p>												
		Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program	99,000,000.00	-	90,395,000.00	Construction of Concrete Road (incl. ROW and Slope Protection)
<p>1. Alcala Bypass Road, incl. ROW and Slope Protection, Cagayan</p>												
<p><b>c. Construction of Missing Links/ New Roads</b></p>												
		Construction Section	Public Bidding	02/09/2018	03/01/2018	03/13/2018	03/14/2018	FY 2018 Infra. Program	99,000,000.00	-	94,715,000.00	Construction of Concrete Road (incl. ROW and Slope Protection)
<p>2. San Jose-Quibal Road, incl. ROW and Slope Protection, Cagayan</p>												

Aparri, Cagayan

## ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project	
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO		
50												
<b>d. Off-Carriageway Improvement</b> <u>Secondary Roads</u>												
1. Network Development–Off–Carriageway Improvement - Secondary Roads Off – Carriageway Improvement: Shoulder Paving/Construction – Cagayan Valley Road (Magapit- Jct. Aparri Airport Sect), K0558+658-K0559+545, K0559+760-K0559+930.50, Brgy. Catayauan, Lal-lo, Cagayan (S00662LZ)	Construction Section	Public Bidding	01/05/2018	01/25/2018	-	-	FY 2018 Infra. Program	18,295,620.00	-	18,295,620.00	Off-Carriageway Improvement: Shoulder Paving / Construction	
<b>B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods</b>												
<b>1. Flood Management Program</b>												
<b>a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems</b>												
1. Construction of Flood Control Sta 0+000 - Sta 0+493 (Downstream), L. Adviento - Casicallan Sur, Gattaran Section, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program	70,000,000.00	-	67,550,000.00	Construction of Flood Mitigation Structure	
<b>b. Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers</b>												
014												
1. Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, Chainage 0 ~ Chainage 361.20, Brgys. L. Adviento and Casicallan Sur, Gattaran, Cagayan	Construction Section	Public Bidding	11/14/2017	12/05/2017	-	-	FY 2018 Infra. Program	81,400,000.00	-	78,551,000.00	Construction of Flood Mitigation Structure	
015												
2. Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, Chainage 361.20 – Chainage 724.80, Brgys. Casicallan Sur, Gattaran, Cagayan	Construction Section	Public Bidding	11/14/2017	12/05/2017	-	-	FY 2018 Infra. Program	81,720,000.00	-	78,859,800.00	Construction of Flood Mitigation Structure	
016												
3. Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, Chainage 724.80 – Chainage 1114.80, Brgy. Casicallan Sur, Gattaran, Cagayan	Construction Section	Public Bidding	11/14/2017	12/05/2017	-	-	FY 2018 Infra. Program	81,630,000.00	-	78,772,950.00	Construction of Flood Mitigation Structure	
017												
4. Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, Chainage 1114.80 – Chainage 1493.20, Brgy. Casicallan Norte, Gattaran, Cagayan	Construction Section	Public Bidding	11/14/2017	12/05/2017	-	-	FY 2018 Infra. Program	81,400,000.00	-	78,551,000.00	Construction of Flood Mitigation Structure	



Aparri, Cagayan

## ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
018 5. Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, Chainage 1493.20 – Chainage 1827.20, Brgy. Casicallan Norte, Gattaran, Cagayan	Construction Section	Public Bidding	11/14/2017	12/05/2017	-	-	FY 2018 Infra. Program	76,400,000.00	-	73,726,000.00	Construction of Flood Mitigation Structure
019 6. Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, Chainage 1827.20 – Chainage 2209.60, Brgy. Casicallan Norte, Gattaran, Cagayan	Construction Section	Public Bidding	11/14/2017	12/05/2017	-	-	FY 2018 Infra. Program	76,720,000.00	-	74,034,800.00	Construction of Flood Mitigation Structure
7. Restoration of Taguntungan River Control Sta 0+149 - Sta 0+438 , Sta Margarita, Baggao, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program	26,805,000.00	-	25,866,825.00	Restoration
<b>C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM</b>											
<b>1. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations</b>											
05 1. Construction/Improvement of Access Road leading to Declared Tourism Destinations – Access Roads leading to Arindar Cave, Brgy. Pateng, Gonzaga, Cagayan	Construction Section	Public Bidding	11/08/2017	11/28/2017			FY 2018 Infra. Program	35,000,000.00	-	34,300,000.00	Construction of Concrete Road
55 2. Convergence and Special Support – Construction/Improvement of Access Roads leading to Declared Tourism Destinations Construction of Concrete Road-Access Road leading to Bagsang Falls, Brgy. Santa Clara, Gonzaga, Cagayan, Gonzaga, Cagayan	Construction Section	Public Bidding	01/17/2018	02/06/2018	-	-	FY 2018 Infra. Program	35,000,000.00	-	34,300,000.00	Construction of Concrete Road
49 3. Convergence and Special Support – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Hotspring Falls & Caves, Duba Caves Underground River and Lag-lagto Caves, Asinga-Via & San Miguel, Brgy. Asinga-Via, Baggao, Cagayan	Construction Section	Public Bidding	01/05/2018	01/25/2018	-	-	FY 2018 Infra. Program	35,000,000.00	-	34,300,000.00	Construction of Concrete Road

Aparri, Cagayan

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project	
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO		
28												
4. Convergence and Special Support – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access road leading to Manaring Hotspring, Brgy. Cabiraoan, Gonzaga, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	-	-	FY 2018 Infra. Program	35,000,000.00	-	34,300,000.00	Construction of Concrete Road	
5. Convergence and Special Support – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access road leading to Tanglagan Falls, Brgy. Tanglagan, Gattaran, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program	50,000,000.00	-	49,000,000.00	Construction of Concrete Road	
6. Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Masi-Aridowen Road leading Bangalao Lake & Caves, Brgy. Masi, Santa Teresita, Cagayan	Construction Section	Public Bidding	11/24/2017	12/14/2017	-	-	FY 2018 Infra. Program	30,000,000.00	-	29,400,000.00	Construction of Concrete Road	
7. Poblacion Sta. Ana-Marede-Sta. Clara-Patunungan-Sinago Road leading to Boacag Falls & Sinago Coves, incl. Bridge, Dungeg, Sta. Ana, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program	50,000,000.00	-	49,000,000.00	Construction of Concrete Road (incl. Bridge)	
<b>2. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones</b>												
34												
1. Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Diora-Zinungan Barangay Road leading to Dugu San Vicente Road in support of Agribusiness (Pineapple Growers), Santa Ana, Cagayan Brgy. Zinungan, Santa Ana, Cagayan	Construction Section	Public Bidding	12/01/2017	12/28/2017	-	-	FY 2018 Infra. Program	100,000,000.00	-	96,500,000.00	Construction of Concrete Road	
<b>D. LOCAL PROGRAM</b>												
<b>1. Local Infrastructure Program</b>												
<b>a. Buildings And Other Structures</b>												
<b>School Buildings</b>												
12 (Re-ad)												
1. Construction (Completion) of 1-Storey (2) Two Classroom School Building , Cabiraoan National High School, Gonzaga, Cagayan	Construction Section	Public Bidding	01/26/2018	02/15/2018	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Classrooms	
11												
2. Construction of 1-Storey (1) One Classroom School Building, San Antonio ES, Aparri, Cagayan	Construction Section	Public Bidding	11/15/2017	12/05/2017	-	-	FY 2018 Infra. Program (LIP)	1,000,000.00	-	990,000.00	Construction of School Building	

**DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE**

1/30/2018

Aparri, Cagayan

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018**

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
<u>Multipurpose / Facilities</u>											
43 (Re-ad)											
1. Construction of Multi-Purpose Hall (Columns, Beams and Roofing) Magrafil, Gonzaga, Cagayan	Construction Section	Public Bidding	01/26/2018	02/15/2018	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Multi Purpose Building
24											
2. Construction of Multi-Purpose Building (Adapted from LGU Standard Plan), Brgy. Tapei, Gonzaga, Cagayan	Construction Section	Public Bidding	11/22/2017	12/12/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Multi Purpose Building
61											
3. Construction of Multi-Purpose Building Brgy. Ziminila, Camalaniugan, Cagayan	Construction Section	Public Bidding	01/17/2018	02/06/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Multi Purpose Building
13											
4. Construction of Multi-Purpose Hall (Stage Only without Roof), Binalan, Aparri, Cagayan	Construction Section	Public Bidding	11/15/2017	12/05/2017	-	-	FY 2018 Intra. Program (LIP)	1,000,000.00	-	990,000.00	Construction of Multi Purpose Building
47											
5. Construction of Multi-Purpose Building (Gymnasium) Centro East, Sta. Teresita, Cagayan	Construction Section	Public Bidding	12/22/2017	01/25/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Multi Purpose Building
42											
6. Construction of Multi-Purpose Building (Gymnasium) San Esteban, Alcala, Cagayan	Construction Section	Public Bidding	01/05/2018	01/25/2018	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Multi Purpose Building
10											
7. Construction of Multi-Purpose Hall (Stage & Comfort Room with Roof), Cullit, Gattaran, Cagayan	Construction Section	Public Bidding	11/15/2017	12/05/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Rehabilitation of Multi Purpose Building
36											
8. Construction of Multi-Purpose Hall (Roofing with Columns), Piña Weste, Gattaran, Cagayan	Construction Section	Public Bidding	12/6/2017	12/28/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Rehabilitation of Multi Purpose Building
48											
9. Construction of Multi-Purpose Hall Smart, Gonzaga, Cagayan	Construction Section	Public Bidding	12/29/2017	01/18/2018	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Rehabilitation of Multi Purpose Building
60											
10. Rehabilitation of Two (2) Storey Multi-Purpose Building Afusing Daga, Alcala, Cagayan	Construction Section	Public Bidding	01/17/2018	02/06/2018	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Rehabilitation of Multi Purpose Building
11. Construction of Multi-Purpose Building at Brgy. Nassiping, Gattaran, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Multi Purpose Building

DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE

1/30/2018

Aparri, Cagayan

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project	
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO		
<b>b. Local Roads and Bridges</b>												
<u>Local Roads</u>												
07												
	1. Local Infrastructure Program – Local Roads and Bridges – Construction of Concrete Road, Brgy. Agani, Alcala, Cagayan	Construction Section	Public Bidding	11/08/2017	11/28/2017	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
32												
	2. Local Infrastructure Program – Construction of Concrete Road, Brgy. Aguiguican, Gattaran, Cagayan	Construction Section	Public Bidding	11/24/2017	12/14/2017	-	-	FY 2018 Infra. Program (LIP)	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
41 (Re-ad)												
	3. Local Infrastructure Program – Construction of Concrete Road, Brgy. Alfa, Baggao, Cagayan	Construction Section	Public Bidding	01/26/2018	02/15/2018	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
40 (Re-ad)												
	4. Local Infrastructure Program – Construction of Concrete Road, Brgy. Asinga-Via, Baggao, Cagayan	Construction Section	Public Bidding	01/26/2018	02/15/2018	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
45												
	5. Local Infrastructure Program – Construction of Concrete Road, Brgy. Barsat West, Baggao, Cagayan	Construction Section	Public Bidding	01/05/2018	01/25/2018	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
44												
	6. Local Infrastructure Program – Construction of Concrete Road, Brgy. Bitag Grande, Baggao, Cagayan	Construction Section	Public Bidding	01/05/2018	01/25/2017	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
39												
	7. Local Infrastructure Program – Construction of Concrete Road, Brgy. Bunugan, Baggao, Cagayan	Construction Section	Public Bidding	12/06/2017	12/28/2017	-	-	FY 2018 Infra. Program (LIP)	4,500,000.00	-	4,455,000.00	Construction of Concrete Road
30												
	8. Local Infrastructure Program – Construction of Concrete Road, Brgy. Calaoagan Basit, Gattaran, Cagayan	Construction Section	Public Bidding	11/24/2017	12/14/2017	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
38												
	9. Local Infrastructure Program – Construction of Concrete Road, Brgy. Carupian, Baggao, Cagayan	Construction Section	Public Bidding	12/06/2017	12/28/2017	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
23												
	10. Local Infrastructure Program - Construction of Concrete Road, Brgy. Catotoran Norte, Camalaniugan, Cagayan	Construction Section	Public Bidding	11/22/2017	12/12/2017	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
31												
	11. Local Infrastructure Program – Construction of Concrete Road, Brgy. Casicallan Norte, Gattaran, Cagayan	Construction Section	Public Bidding	11/24/2017	12/14/2017	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road

**DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE**

1/30/2018

Aparri, Cagayan

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018**

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project	
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO		
26	12. Local Infrastructure Program - Construction of Concrete Road, Brgy. Catugan, Lal-lo, Cagayan	Construction Section	Public Bidding	11/24/2017	12/14/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
52	13. Local Infrastructure Program – Construction of Concrete Road, Brgy. Centro, Sta. Ana, Cagayan	Construction Section	Public Bidding	01/05/2018	01/25/2018	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
21	14. Local Infrastructure Program - Construction of Concrete Road, Brgy. Cullit, Camalaniugan, Cagayan	Construction Section	Public Bidding	11/22/2017	12/12/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
22	15. Local Infrastructure Program - Construction of Concrete Road, Brgy. Dummun, Gattaran, Cagayan	Construction Section	Public Bidding	11/22/2017	12/12/2017	-	-	FY 2018 Intra. Program (LIP)	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
27	16. Local Infrastructure Program - Construction of Concrete Road, Brgy. Fula, Buguey, Cagayan	Construction Section	Public Bidding	11/24/2017	12/14/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
09	17. Local Infrastructure Program-Local Roads and Bridges – Construction of Concrete Road, Brgy. Masin, Alcala, Cagayan	Construction Section	Public Bidding	12/06/2017	12/28/2017	-	-	FY 2018 Intra. Program (LIP)	6,000,000.00	-	5,940,000.00	Construction of Concrete Road
53	18. Local Infrastructure Program – Construction of Concrete Road, Brgy. Paddaya, Aparri, Cagayan	Construction Section	Public Bidding	01/26/2018	02/5/2018	-	-	FY 2018 Intra. Program (LIP)	4,000,000.00	-	3,960,000.00	Construction of Concrete Road
33	19. Local Infrastructure Program – Construction of Concrete Road, Brgy. Paragat, Camalaniugan, Cagayan	Construction Section	Public Bidding	11/24/2017	12/14/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
46	20. Local Infrastructure Program – Construction of Concrete Road, Brgy. San Jose, Lal-lo, Cagayan	Construction Section	Public Bidding	12/13/2017	12/28/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
20	21. Local Infrastructure Program - Construction of Concrete Road, Brgy. San Vicente, Gattaran, Cagayan	Construction Section	Public Bidding	11/22/2017	12/12/2017	-	-	FY 2018 Intra. Program (LIP)	2,500,000.00	-	2,475,000.00	Construction of Concrete Road
25	22. Local Infrastructure Program - Construction of Concrete Road, Pojas and Landeta, Brgy. Dugo, Camalaniugan, Cagayan	Construction Section	Public Bidding	11/24/2017	12/14/2017	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
54	23. Local Infrastructure Program – Construction of Concrete Road, Rizal St., Brgy. Flourishing, Gonzaga, Cagayan	Construction Section	Public Bidding	01/05/2018	01/25/2018	-	-	FY 2018 Intra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road

**DPWH-CAGAYAN FIRST DISTRICT ENGINEERING OFFICE**

1/30/2018

Aparri, Cagayan

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2018**

PROGRAMS / ACTIVITIES / PROJECTS	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program Project	
			Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO		
06	24. Local Infrastructure Program – Local Roads and Bridges – Construction of Concrete Road, Zone 3, Brgy. Calantac, Alcala, Cagayan	Construction Section	Public Bidding	11/08/2017	11/28/2017	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
37 (Re-ad)	25. Local Infrastructure Program – Construction of Concrete Road, Zone 5, Brgy. Canagatan, Baggao, Cagayan	Construction Section	Public Bidding	12/06/2017	12/28/2017	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
51 (Re-ad)	26. Local Infrastructure Program – Construction of Road, Sitio Limbos, Brgy. Rapuli, Sta. Ana, Cagayan	Construction Section	Public Bidding	01/26/2018	02/5/2018	-	-	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
	27. Construction of Roads, Brgy. Dugo, Camalaniugan, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program (LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
	28. Concreting of Roads, Brgy. Naguililan, Lal-lo, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program (LIP)	5,000,000.00	-	4,500,000.00	Construction of Concrete Road
	29. Improvement/Concreting of Vill-Catugan-Centro East, Sta Teresita , Camalaniugan, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program (LIP)	15,000,000.00	-	14,400,000.00	Improvement/ Concreting of Road
	30. Concreting of Rosario - CambOng - Centro East Road, Lal-lo, Cagayan	Construction Section	Public Bidding	02/16/2018	03/08/2018	03/19/2018	03/20/2018	FY 2018 Infra. Program (LIP)	20,000,000.00	-	19,400,000.00	Concreting of Road

Submitted by:

**ALFONSO H. BACLIG, JR.**  
Procurement Officer

Recommended by:

**PEDRITO R. BAUTISTA**  
BAC Chairman

APPROVED BY:

**ROSAURO R. GUERRERO**  
District Engineer