



**Department of Public Works and Highways (DPWH)  
Camarines Sur 2nd District Engineering Office**

Name of Office: DPWH Camarines Sur 2nd District Engineering Office

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018**

Standard Coding	Procurement Program/Project	Impl Unit/End User Unit	Mode of Procurement	Schedule for each Procurement Activity					Source of Funds	Estimated Budget			Remarks	
				Pre-Procurement	Advertisement Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	<b>COMMON OFFICE SUPPLIES</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	1,207,675.50	1,207,675.50			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	756,772.47	756,772.47			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	1,364,848.50	1,364,848.50			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	1,033,029.76	1,033,029.76			
										<b>4,362,326.23</b>	<b>4,362,326.23</b>			
	<b>COMMON OFFICE EQUIPMENT</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	303,790.73	303,790.73			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	699,141.10	699,141.10			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	94,051.71	94,051.71			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	31,181.10	31,181.10			
										<b>1,128,164.64</b>	<b>1,128,164.64</b>			
	<b>COMMON OFFICE DEVICES</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	66,684.19	66,684.19			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	513.48	513.48			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	4,634.13	4,634.13			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	513.48	513.48			
										<b>72,345.28</b>	<b>72,345.28</b>			
	<b>COMMON USE SUPPLIES</b>													
	1st Quarter	QAS	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	11,386.38	11,386.38			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	7,066.86	7,066.86			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	8,781.06	8,781.06			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	9,672.18	9,672.18			
										<b>36,906.48</b>	<b>36,906.48</b>			
	<b>COMPUTER EQUIPMENT &amp; ACCESSORIES</b>													
	1st Quarter	Admin & Finance	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	412,000.00	412,000.00			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	463,225.45	463,225.45			
										<b>875,225.45</b>	<b>875,225.45</b>			
	<b>COMMON COMPUTER SUPPLIES</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	254,669.50	254,669.50			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	1,837,246.00	1,837,246.00			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	793,525.54	793,525.54			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	274,433.50	274,433.50			
										<b>3,159,874.54</b>	<b>3,159,874.54</b>			
	<b>COMMON ELECTRICAL SUPPLIES</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	8,964.94	8,964.94			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	20,078.75	20,078.75			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	15,356.58	15,356.58			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	19,102.25	19,102.25			
										<b>63,502.52</b>	<b>63,502.52</b>			
	<b>PRINTING SERVICES</b>													
	1st Quarter	Admin. And Finance	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	7,500.00	7,500.00			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	49,780.00	49,780.00			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	7,500.00	7,500.00			
										<b>64,780.00</b>	<b>64,780.00</b>			
	<b>BUILDING INSURANCE</b>													
	1st Quarter	Admin.	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	480,000.00	480,000.00			
										<b>480,000.00</b>	<b>480,000.00</b>			
	<b>MAILING SERVICES</b>													
	1st Quarter	Admin., Finance & Const.	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	30,450.00	30,450.00			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	22,200.00	22,200.00			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	30,450.00	30,450.00			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	22,200.00	22,200.00			
										<b>105,300.00</b>	<b>105,300.00</b>			



Department of Public Works and Highways (DPWH)  
Camarines Sur 2nd District Engineering Office

Name of Office: DPWH Camarines Sur 2nd District Engineering Office

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018**

SPORTSFEST UNIFORM		Admin.	Public	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	97,500.00	97,500.00
2nd Quarter										<b>97,500.00</b>	<b>97,500.00</b>
<b>JANITORIAL SUPPLIES</b>											
1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	15,872.88	15,872.88
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	19,698.09	19,698.09
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	24,271.36	24,271.36
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	19,431.74	19,431.74
										<b>79,274.07</b>	<b>79,274.07</b>
<b>EQUIPMENT MAINTENANCE &amp; REPAIR</b>											
1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	27,500.00	27,500.00
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	117,500.00	117,500.00
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	69,500.00	69,500.00
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	64,500.00	64,500.00
										<b>279,000.00</b>	<b>279,000.00</b>
<b>FUEL</b>											
1st Quarter	DE & ADE and Maintenance Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	777,556.00	777,556.00
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	777,556.00	777,556.00
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	822,556.00	822,556.00
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	822,556.00	822,556.00
										<b>3,200,224.00</b>	<b>3,200,224.00</b>
<b>FUEL, OIL, LUBRICANTS, ETC.</b>											
1st Quarter	Planning, Maintenance, & QAS Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	243,617.90	243,617.90
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	254,139.90	254,139.90
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	243,617.90	243,617.90
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	254,139.90	254,139.90
										<b>995,515.60</b>	<b>995,515.60</b>
<b>VEHICLE PARTS &amp; ACCESSORIES</b>											
1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	198,354.80	198,354.80
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	2,091,915.80	2,091,915.80
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	762,506.80	762,506.80
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	112,535.80	112,535.80
										<b>3,165,313.20</b>	<b>3,165,313.20</b>
<b>REG.,EMISSION &amp; INSURANCE OF SERVICE VEHIC</b>											
1st Quarter	Maintenance Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	20,572.17	20,572.17
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	33,621.18	33,621.18
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	-	-
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	-	-
										<b>54,193.35</b>	<b>54,193.35</b>
<b>VARIOUS EQUIPMENT, PARTS &amp; SUPPLIES</b>											
1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	4,287,304.18	4,287,304.18
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	540,987.00	540,987.00
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	9,291,086.00	9,291,086.00
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	146,510.00	146,510.00
										<b>14,265,887.18</b>	<b>14,265,887.18</b>
<b>REPAIR/MAINTENANCE OF SERVICE VEHICLE</b>											
1st Quarter	Maintenance and DE & ADE Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	17,794.73	17,794.73
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	59,366.47	59,366.47
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	81,990.80	81,990.80
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	20,794.80	20,794.80
										<b>179,946.80</b>	<b>179,946.80</b>
<b>MAINTENANCE SUPPLIES &amp; MATERIALS</b>											
1st Quarter	Maintenance Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	459,055.05	459,055.05
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	360,568.38	360,568.38
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	404,748.60	404,748.60
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	347,429.20	347,429.20
										<b>1,571,801.23</b>	<b>1,571,801.23</b>



Department of Public Works and Highways (DPWH)  
Camarines Sur 2nd District Engineering Office

Name of Office: DPWH Camarines Sur 2nd District Engineering Office

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018**


PARTS/SERVICES B1 D375		QAS	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	5,950.00	5,950.00
1st Quarter	2nd Qtr. 2018			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018			
2nd Quarter	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	-	-
3rd Quarter	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	-	-
4th Quarter									GOP	-	-
										<b>25,950.00</b>	<b>25,950.00</b>
CASH RECEIPT		Admin. and Const.	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	8,400.00	8,400.00
1st Quarter	2nd Qtr. 2018			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018			
2nd Quarter	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	-	-
3rd Quarter	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	-	-
4th Quarter									GOP	-	-
										<b>16,800.00</b>	<b>16,800.00</b>
INVENTORY/PRINTING SUPPLIES		Admin & Finance	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	171,000.00	171,000.00
1st Quarter											
										<b>171,000.00</b>	<b>171,000.00</b>
OTHER CATEGORIES		DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	10,466,243.00	10,466,243.00
1st Quarter	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018			
2nd Quarter	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	997,252.20	997,252.20
3rd Quarter	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	9,633,985.00	9,633,985.00
4th Quarter									GOP	2,113,678.80	2,113,678.80
										<b>23,211,159.00</b>	<b>23,211,159.00</b>
UNFORESEEN CONTINGENCY		DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	325,000.00	325,000.00
1st Quarter	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018			
2nd Quarter	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	475,000.00	475,000.00
3rd Quarter	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	475,000.00	475,000.00
4th Quarter									GOP	475,000.00	475,000.00
										<b>1,750,000.00</b>	<b>1,750,000.00</b>
<b>Grand Total</b>										<b>59,411,989.57</b>	<b>59,411,989.57</b>

Prepared/Submitted by:

Recommending Approval:

Approved by:

  
**DEBBIE H. ESCURO**  
Head, Procurement Unit  
Date: 8/24/18

  
**BERNARDITHA B. MILLETE**  
Chairperson, BAC  
Date: 08/24/18

  
**REBECCA J. ROJAS**  
District Engineer  
Date: 8/24/18



**Department of Public Works and Highways (DPWH)  
Camarines Sur 2nd District Engineering Office**

Name of Office: DPWH Camarines Sur 2nd District Engineering Office

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018**

Standard Coding	Procurement Program/Project	Impl Unit/End User Unit	Mode of Procurement	Schedule for each Procurement Activity					Source of Funds	Estimated Budget			Remarks	
				Pre-Procurement	Advertisement Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	<b>COMMON OFFICE SUPPLIES</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	1,207,675.50	1,207,675.50			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	756,772.47	756,772.47			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	1,364,848.50	1,364,848.50			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	1,033,029.76	1,033,029.76			
										<b>4,362,326.23</b>	<b>4,362,326.23</b>			
	<b>COMMON OFFICE EQUIPMENT</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	303,790.73	303,790.73			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	699,141.10	699,141.10			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	94,051.71	94,051.71			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	31,181.10	31,181.10			
										<b>1,128,164.64</b>	<b>1,128,164.64</b>			
	<b>COMMON OFFICE DEVICES</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	66,684.19	66,684.19			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	513.48	513.48			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	4,634.13	4,634.13			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	513.48	513.48			
										<b>72,345.28</b>	<b>72,345.28</b>			
	<b>COMMON USE SUPPLIES</b>													
	1st Quarter	QAS	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	11,386.38	11,386.38			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	7,066.86	7,066.86			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	8,781.06	8,781.06			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	9,672.18	9,672.18			
										<b>36,906.48</b>	<b>36,906.48</b>			
	<b>COMPUTER EQUIPMENT &amp; ACCESSORIES</b>													
	1st Quarter	Admin & Finance	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	412,000.00	412,000.00			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	463,225.45	463,225.45			
										<b>875,225.45</b>	<b>875,225.45</b>			
	<b>COMMON COMPUTER SUPPLIES</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	254,669.50	254,669.50			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	1,837,246.00	1,837,246.00			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	793,525.54	793,525.54			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	274,433.50	274,433.50			
										<b>3,159,874.54</b>	<b>3,159,874.54</b>			
	<b>COMMON ELECTRICAL SUPPLIES</b>													
	1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	8,964.94	8,964.94			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	20,078.75	20,078.75			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	15,356.58	15,356.58			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	19,102.25	19,102.25			
										<b>63,502.52</b>	<b>63,502.52</b>			
	<b>PRINTING SERVICES</b>													
	1st Quarter	Admin. And Finance	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	7,500.00	7,500.00			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	49,780.00	49,780.00			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	7,500.00	7,500.00			
										<b>64,780.00</b>	<b>64,780.00</b>			
	<b>BUILDING INSURANCE</b>													
	1st Quarter	Admin.	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	480,000.00	480,000.00			
										<b>480,000.00</b>	<b>480,000.00</b>			
	<b>MAILING SERVICES</b>													
	1st Quarter	Admin., Finance & Const.	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	30,450.00	30,450.00			
	2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	22,200.00	22,200.00			
	3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	30,450.00	30,450.00			
	4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	22,200.00	22,200.00			
										<b>105,300.00</b>	<b>105,300.00</b>			



**Department of Public Works and Highways (DPWH)  
Camarines Sur 2nd District Engineering Office**

Name of Office: DPWH Camarines Sur 2nd District Engineering Office

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018**

<b>SPORTSFEST UNIFORM</b>													
2nd Quarter	Admin.	Public	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	97,500.00	97,500.00		
										<b>97,500.00</b>	<b>97,500.00</b>		
<b>JANITORIAL SUPPLIES</b>													
1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	15,872.88	15,872.88		
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	19,698.09	19,698.09		
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	24,271.36	24,271.36		
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	19,431.74	19,431.74		
										<b>79,274.07</b>	<b>79,274.07</b>		
<b>EQUIPMENT MAINTENANCE &amp; REPAIR</b>													
1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	27,500.00	27,500.00		
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	117,500.00	117,500.00		
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	50,500.00	50,500.00		
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	64,500.00	64,500.00		
										<b>260,000.00</b>	<b>260,000.00</b>		
<b>FUEL</b>													
1st Quarter	DE & ADE and Maintenance Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	777,556.00	777,556.00		
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	777,556.00	777,556.00		
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	822,556.00	822,556.00		
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	822,556.00	822,556.00		
										<b>3,200,224.00</b>	<b>3,200,224.00</b>		
<b>FUEL, OIL, LUBRICANTS, ETC.</b>													
1st Quarter	Planning, Maintenance, & QAS Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	243,617.90	243,617.90		
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	254,139.90	254,139.90		
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	243,617.90	243,617.90		
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	254,139.90	254,139.90		
										<b>995,515.60</b>	<b>995,515.60</b>		
<b>VEHICLE PARTS &amp; ACCESSORIES</b>													
1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	198,354.80	198,354.80		
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	2,091,915.80	2,091,915.80		
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	762,506.80	762,506.80		
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	112,535.80	112,535.80		
										<b>3,165,313.20</b>	<b>3,165,313.20</b>		
<b>REG.,EMISSION &amp; INSURANCE OF SERVICE VEHICLE</b>													
1st Quarter	Maintenance Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	20,572.17	20,572.17		
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	33,621.18	33,621.18		
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	-	-		
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	-	-		
										<b>54,193.35</b>	<b>54,193.35</b>		
<b>VARIOUS EQUIPMENT, PARTS &amp; SUPPLIES</b>													
1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	4,287,304.18	4,287,304.18		
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	540,987.00	540,987.00		
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	9,291,086.00	9,291,086.00		
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	146,510.00	146,510.00		
										<b>14,265,887.18</b>	<b>14,265,887.18</b>		
<b>REPAIR/MAINTENANCE OF SERVICE VEHICLE</b>													
1st Quarter	Maintenance and DE & ADE Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	17,794.73	17,794.73		
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	59,366.47	59,366.47		
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	81,990.80	81,990.80		
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	20,794.80	20,794.80		
										<b>179,946.80</b>	<b>179,946.80</b>		
<b>MAINTENANCE SUPPLIES &amp; MATERIALS</b>													
1st Quarter	Maintenance Section	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	459,055.05	459,055.05		
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	360,568.38	360,568.38		
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	404,748.60	404,748.60		
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	347,429.20	347,429.20		
										<b>1,571,801.23</b>	<b>1,571,801.23</b>		



Department of Public Works and Highways (DPWH)  
Camarines Sur 2nd District Engineering Office

Name of Office: DPWH Camarines Sur 2nd District Engineering Office


**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018**


PARTS/SERVICES B1 D375		QAS	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	5,950.00	5,950.00				
1st Quarter				2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018				2nd Qtr. 2018	GOP	20,000.00	20,000.00
2nd Quarter				3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018				3rd Qtr. 2018	GOP	-	-
3rd Quarter				4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018				4th Qtr. 2018	GOP	-	-
4th Quarter														<b>25,950.00</b>	<b>25,950.00</b>
<b>CASH RECEIPT</b>															
1st Quarter	Admin. and Const.	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	8,400.00	8,400.00				
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	8,400.00	8,400.00				
3rd Quarter										-	-				
4th Quarter										-	-				
											<b>16,800.00</b>	<b>16,800.00</b>			
<b>INVENTORY/PRINTING SUPPLIES</b>															
1st Quarter	Admin & Finance	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	171,000.00	171,000.00				
											<b>171,000.00</b>	<b>171,000.00</b>			
<b>OTHER CATEGORIES</b>															
1st Quarter	DPWH Cam. Sur 2nd DEO	Public Bidding	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	10,466,243.00	10,466,243.00				
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	997,252.20	997,252.20				
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	9,171,914.00	9,171,914.00				
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	1,926,818.80	1,926,818.80				
											<b>22,562,228.00</b>	<b>22,562,228.00</b>			
<b>UNFORESEEN CONTINGENCY</b>															
1st Quarter	DPWH Cam. Sur 2nd DEO		1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	1st Qtr. 2018	GOP	325,000.00	325,000.00				
2nd Quarter			2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	2nd Qtr. 2018	GOP	475,000.00	475,000.00				
3rd Quarter			3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	3rd Qtr. 2018	GOP	475,000.00	475,000.00				
4th Quarter			4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	4th Qtr. 2018	GOP	475,000.00	475,000.00				
											<b>1,750,000.00</b>	<b>1,750,000.00</b>			
<b>Grand Total</b>										<b>58,744,058.57</b>	<b>58,744,058.57</b>				


Prepared/Submitted by:

Recommending Approval:

Approved by:

  
**DEBBIE H. ESCURO**  
Head, Procurement Unit  
Date: 7/31/18

  
**BERNARDITHA B. MILLETE**  
Chairperson, BAC  
Date: 08/31/18

  
**REBECCA J. ROCES**  
District Engineer  
Date: 7/27/18



**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
**Annual Procurement Plan for FY 2018**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0001 UACS: 5060403001	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance – Tertiary Roads Manguring-Cagsao-Cabanban Rd K0458+247-K0458+763, K0458+793,45-K0458+948	Construction Section	Competitive Bidding	10/2/17-10/7/17	10/23/2017	1/17/2018	2/1/2018	GoP	10,845,000.00		10,845,000.00	Preventive Maintenance of Road: Concrete Reblocking
18FE0002 UACS: 5060403001	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance – Tertiary Roads Pili Diversion Rd K0450+260-K0450+939, K0451+240-K0451+473	Construction Section	Competitive Bidding	10/3/17-10/9/17	10/23/2017	1/17/2018	2/1/2018	GoP	13,689,000.00		13,689,000.00	Preventive Maintenance of Road: Concrete Reblocking
18FE0003 UACS: 5060404001	Rehabilitation of Municipal Convention Center, Magarao, Camarines Sur	Construction Section	Competitive Bidding	10/3/17-10/9/17	10/23/2017	1/17/2018	2/1/2018	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Other Building
18FE0004 UACS: 5060404001	Rehabilitation of Municipal Hall, Magarao, Camarines Sur	Construction Section	Competitive Bidding	10/5/17-10/12/17	10/26/2017	1/17/2018	2/1/2018	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Other Building
18FE0005 UACS: 5060404001	Construction of Multi-Purpose Building, Barangay San Isidro, Pili Camarines Sur	Construction Section	Competitive Bidding	10/6/17-10/13/17	10/27/2017	1/17/2018	2/1/2018	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
18FE0006 UACS: 5060404001	Construction/Improvement of Calabanga Municipal Building, Camarines Sur	Construction Section	Competitive Bidding	10/6/17-10/13/17	10/27/2017	1/18/2018	2/1/2018	GoP	5,000,000.00		5,000,000.00	Construction of Other Building
18FE0007 UACS: 5060403002	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program Construction/Rehabilitation/Improvement of Cadlan Creek, Brgy. Cadlan, Pili, Camarines Sur	Construction Section	Competitive Bidding	10/6/17-10/13/17	10/27/2017	1/18/2018	2/1/2018	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
18FE0008 UACS: 5060403002	Organizational Outcome 2: Protect Lives And Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation/Improvement of Canaman, Flood Control, Canaman, Camarines Sur	Construction Section	Competitive Bidding	10/14/17-10/20/17	11/6/2017	1/18/2018	2/1/2018	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
18FE0009 UACS: 5060404001	Construction of Covered Court, Sta. Teresita, Canaman, Camarines Sur	Construction Section	Competitive Bidding	10/19/17-10/25/17	11/8/2017	1/18/2018	2/1/2018	GoP	3,000,000.00		3,000,000.00	Construction of Other Building



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
 Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting of (B/RE)	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0010 UACS: 5060404001	Construction of Covered Court, May-Ogob, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	10/18/17- 10/25/17	11/8/2017	1/18/2018	2/1/2018	GoP	3,000,000.00		3,000,000.00	Construction of Other Building
18FE0011 UACS: 5060404001	Construction of Covered Court, San Jose Oras, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	10/18/17- 10/25/17	11/8/2017	1/18/2018	2/1/2018	GoP	3,000,000.00		3,000,000.00	Construction of Other Building
18FE0012 UACS: 5060404001	Construction of Covered Court, Old Morlonos, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	10/28/17 - 11/01/17	11/18/2017	1/22/2018	2/2/2018	GoP	3,000,000.00		3,000,000.00	Construction of Other Building
18FE0013 UACS: 5060404001	Construction of Covered Court, Burabod, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	10/28/17 - 11/01/17	11/18/2017	1/22/2018	2/2/2018	GoP	3,000,000.00		3,000,000.00	Construction of Other Building
18FE0014 UACS: 5060404001	Construction of Multi-Purpose Building, (Covered Court), Brgy. Bell, Magarao, Camarines Sur	Construction Section	Competitive Bidding	10/28/17 - 11/01/17	11/16/2017	1/22/2018	2/2/2018	GoP	2,000,000.00		2,000,000.00	Construction of Other Building
18FE0016 UACS: 5060404001	Construction of Covered Court, Binobong, Pili, Camarines Sur	Construction Section	Competitive Bidding	10/28/17 - 11/01/17	11/18/2017	1/22/2018	2/2/2018	GoP	3,000,000.00		3,000,000.00	Construction of Other Building
18FE0016 UACS: 5060404001	Construction of Multipurpose Building, Sagurong, Pili, Camarines Sur	Construction Section	Competitive Bidding	11/03/17 -11/09/17	11/24/2017	1/22/2018	2/2/2018	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
18FE0017 UACS: 5060404001	Construction of Multipurpose Building, Pinada, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/11/17 -11/17/17	12/1/2017	1/22/2018	2/2/2018	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
18FE0018 UACS: 5060404001	Construction of Multipurpose Building (Covered Court), Brgy Carangcang, Magarao, Camarines Sur	Construction Section	Competitive Bidding	11/11/17 -11/17/17	12/1/2017	1/22/2018	2/2/2018	GoP	2,000,000.00		2,000,000.00	Construction of Other Building
18FE0019 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program Construction/Rehabilitation/Improvement of Bombon Flood Control, Brgy. Sen Roque, Bombon, Camarines Sur	Construction Section	Competitive Bidding	11/10/17 -11/17/17	12/1/2017	1/22/2018	2/9/2018	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure, Construction of Revetment
18FE0020 UACS: 5060403001	Construction of Barangay Road, Brgy. Camuning, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/11/17 -11/17/17	12/1/2017	3/22/2018	4/12/2018	GoP	3,000,000.00		3,000,000.00	Construction of Concrete Road





DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
 Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0021 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program Construction/Rehabilitation/Improvement of Tinablanan Flood Control (Left Side) Brgy. San Francisco, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	11/11/17 -11/17/17	12/1/2017	1/22/2018	2/2/2018	GoP	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
18FE0022 UACS: 5060403001	Construction/Rehabilitation of Brgy. Road, from Brgy. Himaa to Brgy. Bagong Sirang, Pili, Camarines Sur	Construction Section	Competitive Bidding	11/11/17 -11/17/17	12/1/2017	1/25/2018	2/5/2018	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
18FE0023 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program – Road Widening Tertiary Roads Naga-Carollina-Panicason Rd Incl. RROW K0440+549-K0441+000 , K0442+787-K0443+101	Construction Section	Competitive Bidding	11/11/17 -11/17/17	12/1/2017	3/23/2018	4/12/2018	GoP	39,131,000.00		39,131,000.00	Road Widening and ROW Acquisition
18FE0024 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program – Road Widening-Tertiary Roads Naga City Bdry- Calabanga-Balongay Rd, K0448+311-K0448+745	Construction Section	Competitive Bidding	11/11/17 -11/17/17	12/1/2017	1/30/2018	2/9/2018	GoP	17,128,000.00		17,128,000.00	Road Widening
18FE0025	Construction of Multipurpose Building, 9 <sup>th</sup> Division Training School, PA, Camp Elias Angeles, Zone 6, Caroyroyan, Pili, Camarines Sur	Construction Section	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Deleted in GAA CY 2018 (Cancelled)
18FE0028 UACS: 5060404001	Construction of Covered Court, Sibobo Elementary School Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/11/17 -11/17/17	12/1/2017	1/23/2018	2/2/2018	GoP	3,000,000.00		3,000,000.00	Construction of other Building
18FE0027 UACS: 5080404001	Construction of Multi-Purpose Building, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/14/17 – 11/20/17	12/4/2017	1/23/2018	2/2/2018	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
18FE0028 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program Construction/Rehabilitation/Improvement of Calabanga Flood Control San Antonio Creek Brgy. Quipayo, Calabanga, Camarines Sur (with ROW Acquisition)	Construction Section	Competitive Bidding	11/15/17 – 11/21/17	12/5/2017	2/12/2018	2/26/2018	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
18FE0028 UACS: 5080404001	Construction of Multipurpose Building (Covered Court), Brgy. Binanuanaan, Pili, Camarines Sur	Construction Section	Competitive Bidding	11/21/17 – 11/27/17	12/11/2017	1/23/2018	2/2/2018	GoP	3,000,000.00		3,000,000.00	Construction of Other Building



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
 Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0030 UACS: 5060404001	Construction of Multipurpose Building, (Covered Court), Brgy. Pagatpat, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/21/17 – 11/27/17	12/11/2017	1/23/2018	2/2/2018	GoP	3,000,000.00		3,000,000.00	Construction of Other Building
18FE0031 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Construction/Upgrading/Rahabilitation of Drainage along National Roads-Primary Roads-Daang Maharlika (LZ) – K0454+674-K0455+013	Construction Section	Competitive Bidding	11/21/17 – 11/27/17	12/11/2017	3/28/2018	4/12/2018	GoP	17,739,000.00		17,739,000.00	Construction of Drainage
18FE0032 UACS: 5060404001	Construction Covered Court Menguling, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	11/22/17 – 11/28/17	12/12/2017	1/23/2018	2/2/2018	GoP	3,000,000.00		3,000,000.00	Construction of Other Building
18FE0033 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Cadlan Br. (B00402LZ) along Daang Maharlika (LZ)	Construction Section	Competitive Bidding	11/22/17 – 11/28/17	12/12/2017	2/12/2018	2/28/2018	GoP	12,000,000.00		12,000,000.00	Widening of Bridge
18FE0034 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening Primary Roads Daang Maharlika (LZ) K0434+ - 037-K0434+852	Construction Section	Competitive Bidding	11/28/17 – 12/04/17	12/18/2017	3/23/2018	4/12/2018	GoP	25,000,000.00		25,000,000.00	Road Widening
18FE0036 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening Tertiary Roads MT Villanueva Ave-Magsaysay Rd incl. ROW K0439+ 688-K0440+570	Construction Section	Competitive Bidding	11/28/17 – 12/04/17	12/18/2017	3/23/2018	4/12/2018	GoP	99,870,000.00		99,870,000.00	Road Widening and ROW Acquisition
18FE0036	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Marapong Br. (B00401LZ) along Daang Maharlika (LZ)	Construction Section	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failure of Bidding (Cancelled)
18FE0037 UACS: 5060403002	Construction of Spillway, Tinengls, Pili, Camarines Sur	Construction Section	Competitive Bidding	11/29/17 – 12/05/17	12/19/2017	2/12/2018	2/28/2018	GoP	2,000,000.00		2,000,000.00	Construction of Flood Mitigation Structure



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
 Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0038 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Bridge Program Retrofitting/Strengthening of Permanent Bridges San Antonio Br. (B00423LZ) along Naga City Bdry-Calabanga-Balongay Rd.	Construction Section	Competitive Bidding	11/30/17 - 12/06/17	12/19/2017	1/23/2018	2/2/2018	GoP	2,934,000.00		2,934,000.00	Retrofitting/Strengthening of Bridge
18FE0039 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Bridge Program Retrofitting/Strengthening of Permanent Bridges Calabanga Br. (B00426LZ) along Naga City Bdry-Calabanga-Balongay Rd.	Construction Section	Competitive Bidding	11/30/17 - 12/06/17	12/20/2017	1/23/2018	2/2/2018	GoP	3,066,000.00		3,066,000.00	Retrofitting/Strengthening of Bridge
18FE0040 UACS: 5060404001	Construction of 2-Storey Multipurpose Building, Pili National High School, Pili, Camarines Sur	Construction Section	Competitive Bidding	11/30/17 - 12/06/17	12/20/2017	1/23/2018	2/2/2018	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
18FE0041 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Naga City Bdry-Calabanga-Balongay Rd incl ROW K0444+880-K0445+418	Construction Section	Competitive Bidding	12/01/17 - 12/07/17	12/21/2017	6/6/2018	6/25/2018	GoP	31,063,000.00		31,063,000.00	Road Widening and ROW Acquisition
18FE0042 UACS: 5060404001	Construction of Multi-Purpose Building, Motor Pool and Improvement of DPWH Camarines Sur 2nd District Engineering Office Buildings and Compound, Camarines Sur	Construction Section	Competitive Bidding	12/06/17 - 12/12/17	12/26/2017	1/23/2018	2/2/2018	GoP	46,871,000.00		46,871,000.00	Construction of Other Building
18FE0043 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Construction/Upgrading Rehabilitation of Drainage along National Roads Tertiary Roads Naga City Bdry-Carolina-Panicason Rd ~ K0438+800-K0438+768	Construction Section	Competitive Bidding	12/05/17 - 12/11/17	12/26/2017	2/12/2018	2/26/2018	GoP	7,994,000.00		7,994,000.00	Upgrading of Drainage Structures along Road
18FE0044 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program Construction/Rehabilitation/Improvement of Bombon Flood Control, Brgy. San Antonio Creek, Bombon, Camarines Sur	Construction Section	Competitive Bidding	12/06/17 - 12/12/17	12/27/2017	1/30/2018	2/9/2018	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure, Construction of Revetment



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
 Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0045 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program Construction/Rehabilitation/Improvement of Calabanga Flood Control, Hinulid River Revetment, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/08/17 - 12/14/17	12/28/2017	1/30/2018	2/9/2018	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
18FE0046 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Hanawan-Consoccep Rd - K0471+485-K0471+532, K0471+800-K0471+743	Construction Section	Competitive Bidding	12/08/17 - 12/14/17	12/28/2017	3/28/2018	4/12/2018	GoP	1,120,000.00		1,120,000.00	Construction of Road Slope Protection Structure
18FE0047 UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Secondary Roads Pili-Tigaon-Albay Bdry Rd - K0454+(-1018)-K0454+(-1016)	Construction Section	Competitive Bidding	12/08/17 - 12/14/17	12/28/2017	2/12/2018	2/26/2018	GoP	31,199,000.00		31,199,000.00	Off-Carriageway Improvement/Flaring of Intersections
18FE0048 UACS: 5060403002	Riprapping of Both Sides of Creek, Binanuaanan, Pili, Camarines Sur	Construction Section	Competitive Bidding	12/08/17 - 12/15/17	12/29/2017	2/12/2018	2/26/2018	GoP	2,000,000.00		2,000,000.00	Construction of Flood Mitigation Structure
18FE0049 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program Construction/Rehabilitation/Improvement of Calabanga Circumferential Creek, Brgy. Calabanga, Camarines Sur	Construction Section	Competitive Bidding	12/16/17 - 12/22/17	1/5/2018	2/23/2018	3/12/2018	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
18FE0050 (Re-Ad) UACS: 5060403001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Marapong Br. (B00401LZ) along Daang Maharlika (LZ)	Construction Section	Competitive Bidding	03/26/18- 04/04/18	4/18/2018	4/27/2018	5/10/2018	GoP	25,000,000.00		25,000,000.00	Widening of Bridge
18FE0051 UACS: 5060404001	Construction of Multi-Purpose Building (Livelihood Center), Brgy. Pacol, Naga City	Construction Section	Competitive Bidding	03/26/18 - 04/02/18	4/16/2018	4/27/2018	5/10/2018	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
 Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0052 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods – Flood Management Program Construction/Rehabilitation/Improvement of Ocampo Flood Control (Salvacion Creek), Ocampo Camarines Sur	Construction Section	Competitive Bidding	03/26/18 - 04/02/18	4/16/2018	4/27/2018	5/10/2018	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
18FE0053 UACS: 5060403001	Construction of Road, Barangay Carolina, Naga City, Camarines Sur	Construction Section	Competitive Bidding	03/26/18 - 04/02/18	4/16/2018	4/27/2018	5/10/2018	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
18FE0054 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods – Flood Management Program Construction/Rehabilitation/Improvement of Bicol River Flood Control (Mabolo Section), Naga City, Camarines Sur	Construction Section	Competitive Bidding	03/26/18 - 04/02/16	4/16/2018	4/27/2018	5/10/2018	GoP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
18FE0055 UACS: 5060403004	Project Cluster 2018-001-Construction of Rainwater Collection System	Maintenance Section	Competitive Bidding	03/27/18 - 04/02/18	4/17/2018	4/27/2018	5/10/2018	GoP	3,366,000.00		3,366,000.00	Construction of Rainwater Collection System
18FE0056 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Flood-Flood Management Program Construction/Rehabilitation/Improvement of Brgy. Mangayawan Flood Control, Canaman, Camarines Sur	Construction Section	Competitive Bidding	03/27/18 - 04/02/18	4/17/2018	4/27/2018	5/11/2018	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
18FE0057 UACS: 5021303002	Repair/Maintenance of Revetment along Bicol River, Brgy. San Francisco, Naga City	Maintenance Section	Competitive Bidding	03/27/18 - 04/02/18	4/17/2018	4/27/2018	5/11/2018	GoP	1,190,000.00	1,190,000.00		Rehabilitation/Major Repair of Revetment
18FE0058 UACS: 5021303002	Repair/Maintenance of Tibgao River Control, Brgy. Tibgao, Canaman, Camarines Sur	Maintenance Section	Competitive Bidding	03/27/18 - 04/02/18	4/17/2018	4/27/2018	5/10/2018	GoP	1,400,000.00	1,400,000.00		Rehabilitation/Major Repair of Revetment
18FE0059 UACS: 5021303002	Repair/Maintenance of Casuray River Control, Brgy. Casuray, Magarao, Camarines Sur	Maintenance Section	Competitive Bidding	03/27/18 - 04/02/18	4/17/2018	4/27/2018	5/11/2018	GoP	2,010,000.00	2,010,000.00		Rehabilitation/Major Repair of Revetment
18FE0060 UACS: 5021303002	Repair/Maintenance of Peñafrancia River Control, Brgy. San Jose, Bombon, Camarines Sur	Maintenance Section	Competitive Bidding	03/27/18 - 04/02/18	4/17/2018	4/27/2018	5/10/2018	GoP	1,399,999.10	1,399,999.10		Rehabilitation/Major Repair of Revetment



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
**Annual Procurement Plan for FY 2018**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0061 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods-Flood Management Program Construction/Rehabilitation/Improvement of Bombon Flood Control, Bombon, Camarines Sur	Construction Section	Competitive Bidding	03/27/18 - 04/02/18	4/17/2018	4/27/2018	5/11/2018	GoP	40,000,000.00	40,000,000.00		Construction of Flood Mitigation Structure
18FE0082 UACS: 5021303002	Repair/Maintenance of Del Rosario River Control, Brgy. Del Rosario, Canaman, Camarines Sur	Maintenance Section	Competitive Bidding	03/27/18 - 04/02/18	4/17/2018	4/27/2018	5/10/2018	GoP	2,000,000.00	2,000,000.00		Rehabilitation/Major Repair of Ravement
18FE0063 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods-Flood Management Program Construction/Rehabilitation/Improvement of Blcol River Flood Control along Brgy. San Jose-San Pablo and San Mateo, Camaligan, Camarines Sur	Construction Section	Competitive Bidding	03/28/18 - 04/04/18	4/18/2018	4/27/2018	5/10/2018	GoP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
18FE0064 UACS: 5060403002	Organizational Outcome 2: Protect Lives and Properties Against Major Flood – Flood Management Program Construction/Rehabilitation/Improvement of Canaman Flood Control (Phase 2), Canaman, Camarines Sur	Construction Section	Competitive Bidding	03/28/18 - 04/04/18	4/18/2018	4/27/2018	5/10/2018	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
18FE0066 UACS: 5060403002	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program Construction/Rehabilitation/Improvement of Magarao Flood Control (Sipatan Creek), Magarao, Camarines Sur	Construction Section	Competitive Bidding	04/03/18 - 04/09/18	4/23/2018	5/9/2018	5/25/2018	GoP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
18FE0066 UACS: 5060403002	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program Construction/Rehabilitation/Improvement of Blcol River Flood Control (Tabuco Section), Naga City, Camarines Sur	Construction Section	Competitive Bidding	04/05/18 - 04/11/18	4/25/2018	5/8/2018	5/22/2018	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
18FE0067 UACS: 5060404002	Construction of Two (2) Storey Four (4) Classroom School Building (under DepEd CY-2018 BEFF) Del Rosario Elem. School, PIII, Cam. Sur	Construction Section	Competitive Bidding	04/05/18 - 04/11/18	4/25/2018	5/28/2018	5/11/2018	GoP	13,053,851.04		13,053,851.04	Construction of School Building



**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
**Annual Procurement Plan for FY 2018**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0068 UACS: 5060403001	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement-Primary Roads Daang Maharlika(LZ)-K0449+719,K0437+187, K0440+241, Pili, Camarines Sur	Construction Section	Competitive Bidding	04/05/18 – 04/11/18	4/25/2018	8/28/2018		GoP	27,460,000.00		27,460,000.00	Off-Carriageway Improvement/Flaring of Intersections
18FE0069 UACS: 5060403001	Concreting of Camuning FMR Brgy. Camuning Calabanga, Camarines Sur	Construction Section	Competitive Bidding	04/05/18 – 04/11/18	4/25/2018	5/9/2018	5/25/2018	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
18FE0070 UACS: 5060404002	Construction of Two (2) Storey Four (4) Classroom School Building (under DepEd CY-2018 BEFF) Pili Central School, Pili, Cam. Sur	Construction Section	Competitive Bidding	04/05/18 – 04/11/18	4/25/2018	5/28/2018	6/11/2018	GoP	13,123,131.89		13,123,131.89	Construction of School Building
18FE0071 UACS: 5060404002	Construction of Two (2) Storey Four (4) Classroom School Building (under DepEd CY-2018 BEFF) San Antonio Elem. School, Ocampo, Cam. Sur	Construction Section	Competitive Bidding	04/05/18 – 04/11/18	4/25/2018	5/28/2018	6/11/2018	GoP	9,176,662.31		9,176,662.31	Construction of School Building
18FE0072 UACS: 5060404002	Construction of Two (2) Storey Four (4) Classroom School Building (under DepEd CY-2018 BEFF) Pinit Elem. School, Ocampo, Cam. Sur	Construction Section	Competitive Bidding	04/05/18 – 04/11/18	4/25/2018	5/28/2018	6/11/2018	GoP	8,850,916.76		8,850,916.76	Construction of School Building
18FE0073 UACS: 5060404002	Construction of Two (2) Storey Four (4) Classroom School Building (under DepEd CY-2018 BEFF) Curry Elem. School, Pili, Cam. Sur	Construction Section	Competitive Bidding	4/5/2018 - 4/11/2018	4/25/2018	5/28/2018	6/11/2018	GoP	9,244,397.25		9,244,397.25	Construction of School Building
18FE0074 UACS: 5060403002	Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program Construction/Rehabilitation/Improvement of Peñafrañcia Creek, Brgy. Del Rosario Naga City	Construction Section	Competitive Bidding	04/05/18 – 04/11/18	4/25/2018	5/9/2018	5/24/2018	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
18FE0078 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods- Flood Management Program Construction/ Rehabilitation/Improvement of Canaman Flood Control, San Agustin-Haring-San Vicente-Del Rosario Creek, Camarines Sur	Construction Section	Competitive Bidding	04/06/18 – 04/12/18	4/26/2018	5/9/2018	5/24/2018	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
 Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0076 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods- Flood Management Program Construction/ Rehabilitation/ Improvement of Naga City Flood Control, Brgy. Pacol, Naga City Camarines Sur	Construction Section	Competitive Bidding	04/7/18 – 04/13/18	4/27/2018	5/28/2018	6/21/2018	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
18FE0077 UACS: 5060403002	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods- Flood Management Program Construction/Rehabilitation/Improvement of La Purisima-San Isidro Creek, Pili, Camarines Sur	Construction Section	Competitive Bidding	04/07/18 – 04/13/18	4/27/2018	5/9/2018	5/25/2018	GoP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
18FE0078 (Re-Ad) UACS: 5060404002	Construction of Two (2) Storey Six (6) Classroom School Building (under DepEd CY-2018 BEFF) Anayan Sagrada Elementary School (Site 2), Pili, Camarines Sur	Construction Section	NP-53.1 Two Failed Biddings	05/04/18 – 05/10/18	5/24/2018	6/8/2018	6/21/2018	GoP	11,554,899.84		11,554,899.84	Construction of School Building
18FE0078 UACS: 5060404002	Construction of Two (2) Storey Six (6) Classroom School Building (under DepEd CY-2018 BEFF) Anayan Sagrada Elementary School (Site 1), Pili, Camarines Sur	Construction Section	Competitive Bidding	04/11/18 – 04/17/18	5/2/2018	5/28/2018	6/11/2018	GoP	11,554,899.84		11,554,899.84	Construction of School Building
18FE0080 UACS: 5060404002	Construction of Two (2) Storey Six (6) Classroom School Building (under DepEd CY-2018 BEFF) Hibago Elementary School, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	04/11/18 – 04/17/18	5/2/2018	5/28/2018	6/11/2018	GoP	11,695,522.39		11,695,522.39	Construction of School Building
18FE0081 UACS: 5060404002	Construction of Two (2) Storey Six (6) Classroom Senior High School Building (under DepEd CY-2018 BEFF) Curry Elementary School, Pili, Camarines Sur	Construction Section	Competitive Bidding	04/11/18 – 04/17/18	5/2/2018	5/28/2018	6/11/2018	GoP	11,464,697.12		11,464,697.12	Construction of School Building
18FE0082 (Re-Ad)	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program Construction/Rehabilitation/Improvement of Creek, Brgy. San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	04/11/18 – 04/17/18	5/2/2018	7/28/2018	8/5/2018	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
18FE0083 UACS: 5060404002	Construction of Two (2) Storey Four (4) Classrooms w/ One (1) Regular TVL School Building (Under DepEd CY-2018 BEFF) Concepcion Pequeña National High School, Naga City, Camarines Sur	Construction Section	Competitive Bidding	04/11/18 – 04/17/18	4/27/2018	5/28/2018	5/11/2018	GoP	11,333,694.43		11,333,694.43	Construction of School Building





**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
**Annual Procurement Plan for FY 2018**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0084 UACS: 5060403001	Concreting of Burabod-Quinala FMR Brgy. Burabod and Brgy. Quinala, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	04/18/18 – 04/24/18	5/8/2018	5/23/2018	6/22/2018	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
18FE0085 UACS: 5060403001	Concreting of Sagrada-La Purisima FMR, Brgy. Sagrada and Brgy. La Purisima, Pili, Camarines Sur	Construction Section	Competitive Bidding	04/18/18 – 04/24/18	5/8/2018	5/23/2018	6/22/2018	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
18FE0086 UACS: 5060403001	Concreting of Sitio Camagong, Brgy. San Roque Communal FMR, Brgy. San Roque Communal, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	04/18/18 – 04/24/18	5/8/2018	5/23/2018	6/22/2018	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
18FE0087 UACS: 5060403001	Concreting of Ponong-Carigsa FMR Brgy. Ponong and Brgy. Carigsa, Magarao, Camarines Sur	Construction Section	Competitive Bidding	04/18/18 – 04/24/18	5/8/2018	5/23/2018	6/22/2018	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
18FE0088 UACS: 55060404002	Construction of Three (3) Storey Nine (9) Classroom School Building (under DepEd CY-2018 BEFF) Carolina Elementary School, Naga City	Construction Section	Competitive Bidding	04/19/18 – 04/25/18	5/9/2018	5/28/2018	6/11/2018	GoP	23,032,431.58		23,032,431.58	Construction of School Building
18FE0089 UACS: 5060404002	Construction of Three (3) Storey Nine (9) Classroom School Building (under DepEd CY-2018 BEFF) Hanawan National High School, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	04/19/18 – 04/25/18	5/9/2018	5/28/2018	6/11/2018	GoP	24,104,142.69		24,104,142.69	Construction of School Building
18FE0090 UACS: 5060404002	Construction of Three (3) Storey Bldg. with Two (2) Reg. (GF) Two (2) ICT (SF) & Two (2) Science (TF) Laboratory (under DepEd CY-2018 BEFF) Leon Q. Mercado High School Naga City	Construction Section	Competitive Bidding	04/24/18 – 04/30/18	5/15/2018	5/28/2018	6/11/2018	GoP	30,750,049.43		30,750,049.43	Construction of School Building
18FE0091 UACS: 5060404002	Construction of Three (3) Storey Bldg. with Two (2) Reg. (GF) Two (2) ICT (SF) & Two (2) Science (TF) Laboratory (under DepEd CY-2018 BEFF) Naga City Science High School, Naga City	Construction Section	Competitive Bidding	04/24/18 – 04/30/18	5/15/2018	5/28/2018	6/11/2018	GoP	30,402,639.87		30,402,639.87	Construction of School Building
18FE0092 UACS: 5021304001	Repair/Maintenance of OPWH Multi-Purpose Building	Maintenance Section	Competitive Bidding	04/24/18 – 04/30/18	5/15/2018	5/28/2018	6/11/2018	GoP	443,180.69	443,180.69		Rehabilitation/Mejor Repair of Other Building
18FE0093 UACS: 5060404002	Construction of Two (2) Storey Bldg. with One Science (GF) and One Science (SF) Laboratory Units (under DepEd CY-2018 BEFF) Madroso-Mandoza NHS, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	04/26/18 – 05/03/18	5/16/2018	5/28/2018	6/11/2018	GoP	13,024,384.23		13,024,384.23	Construction of School Building



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
 Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FE0094 UACS: 5060404002	Construction of Two (2) Storey Six (6) Classrooms School Building (under DepEd CY-2018 BEFF) San Jose South Elementary School, Pili, Camarines Sur	Construction Section	Competitive Bidding	04/27/18 – 05/03/18	5/17/2018	5/28/2018	6/11/2018	GoP	11,950,160.25		11,950,160.25	Construction of School Building
18FE0095 UACS: 5060404002	Construction of Two (2) Storey Bldg. with One ICT (GF) and One ICT (SF) Laboratory Units School Building (under DepEd CY-2018 BEFF) Binobong High School, Pili, Camarines Sur	Construction Section	Competitive Bidding	04/30/18 – 05/06/18	5/21/2018	6/5/2018	6/21/2018	GoP	11,183,401.75		11,183,401.75	Construction of School Building
18FE0086 UACS: 5060404002	Construction of Three (3) Storey Building with One Regular (GF), One ICT (SF) and One Science (TF) Laboratory Units School Building (under DepEd CY-2018 BEFF) Concepcion Pequeña National High School, Naga City (Site 1)	Construction Section	Competitive Bidding	05/02/18 – 05/08/18	5/22/2018	6/5/2018	6/21/2018	GoP	16,911,439.01		16,911,439.01	Construction of School Building
18FE0097 UACS: 5060404002	Construction of Two (2) Storey Four (4) Classrooms School Building (under DepEd CY-2018 BEFF) Guillermo Azañes Elementary School, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	05/02/18 – 05/08/18	5/22/2018	6/5/2018	6/21/2018	GoP	14,177,828.83		14,177,828.83	Construction of School Building
18FE0098 UACS: 5060404002	Construction of Two (2) Storey Six (6) Classroom School Building (under DepEd CY-2018 BEFF) Sta. Cruz Elementary School, Naga City (Site 1)	Construction Section	Competitive Bidding	05/02/18 – 05/08/18	5/22/2018	6/5/2018	6/21/2018	GoP	19,801,425.22		19,801,425.22	Construction of School Building
18FE0098 UACS: 5060404002	Construction of Two (2) Storey Six (6) Classroom Senior High School Building (under DepEd CY-2018 BEFF) May-Ogob Elementary School, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	05/02/18 – 05/08/18	5/22/2018	6/5/2018	6/21/2018	GoP	11,121,193.99		11,121,193.99	Construction of School Building
18FE0100 UACS: 5021304001	Repair/Maintenance of DILG Building, CIDG – Multi-Purpose Building, Concepcion Grande, Naga City	Maintenance Section	Competitive Bidding	05/03/18 – 05/09/18	5/23/2018	6/5/2018	6/21/2018	GoP	1,000,000.00	1,000,000.00		Rehabilitation/Major Repair of Other Building
18FE0101 UACS: 5060404002	Construction of Three (3) Storey Building with One Regular (GF), One ICT (SF) and One Science (TF) Laboratory Units School Building (under DepEd CY-2018 BEFF) Concepcion Pequeña National High School, Naga City (Site 2)	Construction Section	Competitive Bidding	05/03/18 – 05/09/18	5/23/2018	6/5/2018	6/21/2018	GoP	16,911,439.01		16,911,439.01	Construction of School Building
18FE0102 UACS: 5060404002	Construction of Two (2) Storey Six (6) Classroom School Building (under DepEd CY-2018 BEFF) Sta. Cruz Elementary School, Naga City (Site 2)	Construction Section	Competitive Bidding	05/03/18 – 05/09/18	5/23/2018	6/5/2018	6/21/2018	GoP	19,801,433.48		19,801,433.48	Construction of School Building




DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**CAMARINES SUR 2ND DISTRICT ENGINEERING OFFICE**  
 Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18FED103 (Re-Ad)	Construction of Two (2) Storey with One ICT (GF) and One ICT (SF) Laboratory Units School Building (under DepEd CY-2018 BEFF) Medroso-Mendoza NHS, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	06/04/18 - 06/10/18	6/25/2018	7/3/2018	7/14/2018	GoP	13,251,834.31		13,251,834.31	Construction of School Building
18FED104	Construction of Two (2) Storey Six (6) Classrooms School Building (under DepEd CY-2018 BEFF) Villaflorida Elementary School, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	08/06/18- 06/12/18	6/28/2018	7/3/2018	7/14/2018	GoP	11,358,334.49		11,358,334.49	Construction of School Building
18FED105	Construction of Three (3) Storey Nine (9) Classrooms School Building (under DepEd CY 2018 BEFF) Naga Central School I, Naga City	Construction Section	Competitive Bidding	08/07/18 - 08/13/18	6/27/2018	7/3/2018	7/14/2018	GoP	26,382,117.99		26,382,117.99	Construction of School Building
18FED106	Construction and setting-up of the Bicol Cooperative Resource Center inside the Central Bicol State University of Agriculture Campus San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	06/22/18 - 08/29/18	6/12/2018	7/19/2018	7/30/2018	GoP	30,000,000.00		30,000,000.00	Construction of Other Building


Submitted by:

  
**DEBBIE H. ESCURO**  
 Head, Procurement Unit  
 Date: 7/3/18

Recommended by:

  
**BERNARDITHA B. MILLETE**  
 Chairperson, BAC  
 Date: 07/03/18

Approved by:

  
**REBECCA J. ROCES**  
 District Engineer  
 Date: 7/2/18