

**Department of Public Works and Highways**

**CAMARINES SUR V DISTRICT ENGINEERING OFFICE  
Baras, Canaman, Camarines Sur**

**FINAL ANNUAL PROCUREMENT PLAN (APP) - GAA 2018 PROJECTS - INFRASTRUCTURES**

Standard Coding (Procurement id/ Contact ID)	Procurement Project	PMO/End- User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget (ABC)			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
18FN0001	Construction( Completion) of Multipurpose Building, Brgy. Anib, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Sep. 28-	Oct. 17,	SHORT OF		GAA- 2018	1,979,999.81		1,979,999.81	Construction (Completion) of Multipurpose Building
	Oct. 4, 2017			2017	AWARD							
18FN0002	Construction( Completion) of Multipurpose Building, Brgy. Salvacion, Del Gallego, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 4-Oct.	Oct. 23,	SHORT OF		GAA- 2018	989,997.98		989,997.98	Construction of Multipurpose Building
	10, 2017			2017	AWARD							
18FN0003	Construction of Multipurpose Building, Manangle National High School, Brgy. Manangle, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 4-Oct.	Oct. 23,	SHORT OF		GAA- 2018	1,979,995.91		1,979,995.91	Construction of Multipurpose Building
	10, 2017			2017	AWARD							
18FN0004	Rehabilitation of Barangay Road, Brgy. South Centro, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 6-Oct.	Oct. 25,	SHORT OF		GAA- 2018	989,988.94		989,988.94	Rehabilitation of Concrete Road
	12, 2017			2017	AWARD							
18FN0005	Concreting of Barangay Road, brgy. Apale to Brgy. Cale, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 6-Oct.	Oct. 25,	SHORT OF		GAA- 2018	1,979,992.91		1,979,992.91	Construction of Concrete Road
	12, 2017			2017	AWARD							

<b>18FN0006</b>	Reblocking of Barangay Road, Brgy. Panaytayan, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 6-Oct. 12, 2017	Oct. 25, 2017	SHORT OF AWARD	GAA- 2018	1,484,995.30	1,484,995.30	Preventive Maintenance of Road: Concrete Reblocking
<b>18FN0007</b>	Concreting of Barangay Road, GK Village, Brgy. Castillo, Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 12-Oct. 18, 2017	Nov. 2, 2017	SHORT OF AWARD	GAA- 2018	989,994.16	989,994.16	Construction of Concrete Road
<b>18FN0008</b>	Concreting of Barangay Road, Purok 13, Sanitarium Compound, brgy. San Pedro, Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 12-Oct. 18, 2017	Nov. 2, 2017	SHORT OF AWARD	GAA- 2018	1,979,982.85	1,979,982.85	Construction of Concrete Road
<b>18FN0009</b>	Concreting of Barangay Road, Brgy. San Pedro to Brgy. San Rafael Sur, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 13-Oct. 19, 2017	Nov. 2, 2017	SHORT OF AWARD	GAA- 2018	1,979,994.63	1,979,994.63	Constuction of Concrete Road
<b>18FN0010</b>	Rehabilitation/ Reblocking of Road at Teofilo Santiago Street, Brgy. New Poblacion, Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 13-Oct. 19, 2017	Nov. 2, 2017	SHORT OF AWARD	GAA- 2018	989,987.50	989,987.50	Rehabilitation of Concrete Road
<b>18FN0011</b>	Preventive Maintenance - Primary Roads, Rlando Andaya Highway ( KO 283+480 - KO 284+000)	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 20- Oct. 26, 2017	Nov. 8, 2017	SHORT OF AWARD	GAA- 2018	10,496,773.52	10,496,773.52	Preventive Maintenance ofd Roads- Asphalt Overlay
<b>18FN0012</b>	Concreting of Barangay Road, Brgy. Barrera Sr., Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 20- Oct. 26, 2017	Nov. 8, 2017	SHORT OF AWARD	GAA- 2018	3,959,977.23	3,959,977.23	Construction of Concrete Road
<b>18FN0013</b>	Concreting of Barangay Road, Brgy. Lourdes to Brgy. Alleomar, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 20- Oct. 26, 2017	Nov. 8, 2017	SHORT OF AWARD	GAA- 2018	1,979,996.98	1,979,996.98	Construction of Concrete Road
<b>18FN0014</b>	Construction of Multi-Purpose Building, Brgy. Manangle, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 24- Oct. 30, 2017	Nov. 14, 2017	SHORT OF AWARD	GAA- 2018	1,979,996.01	1,979,996.01	Construction of Multi-Purpose Building

18FN0015	Construction of Multi-Purpose Building at Brgy. Lohong, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 24-Oct. 30, 2017	Nov. 14, 2017	SHORT OF AWARD	GAA-2018	3,959,995.46	3,959,995.46	Construction of Multi-Purpose Building
18FN0016	Concreting of Barangay Road, Barangay La Purisima to Brgy. Haluban, Lupi, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 26-Nov. 1, 2017	Nov. 14, 2017	SHORT OF AWARD	GAA-2018	1,979,979.82	1,979,979.82	Construction of Concrete Road
18FN0017	Concreting of Barangay Road, Brgy. Mangcawayan, Lupi, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 26-Nov. 1, 2017	Nov. 14, 2017	SHORT OF AWARD	GAA-2018	1,979,997.99	1,979,997.99	Construction of Concrete Road
18FN0018	Construction of Multi-Purpose Building at Brgy. Cawayan, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 3-9, 2017	Nov. 22, 2017	SHORT OF AWARD	GAA-2018	2,474,998.62	2,474,998.62	Construction of Multi-Purpose Building
18FN0019	Concreting of Barangay Road, Brgy. Del Carmen to Brgy. Sagrada, Lupi, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 3-9, 2017	Nov. 22, 2017	SHORT OF AWARD	GAA-2018	1,979,990.54	1,979,990.54	Construction of Concrete Road
18FN0020	Reblocking/ Widening of Brgy. Road, Barangay Baya, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 7-13, 2017	Nov. 27, 2017	SHORT OF AWARD	GAA-2018	1,979,989.49	1,979,989.49	Reblocking/ Widening of Barangay Road
18FN0021	Rehabilitation/ Reblocking of Barangay Road, SitioBagong Pook, Poblacion Iraya to Brgyu. Baya, Ragay, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 7-13, 2017	Nov. 27, 2017	SHORT OF AWARD	GAA-2018	1,979,988.67	1,979,988.67	Rehabilitation / Reblocking of Barangay Road
18FN0022	Concreting of Barangay Road, Brgy. Sta. Cruz, Cabusao, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 14-20, 2017	Dec. 4, 2017	SHORT OF AWARD	GAA-2018	989,995.97	989,995.97	Construction of Concrete Road
18FN0023	Rehabilitation of Barangay Road, Barangay Sta. Lutgarda, Cabusao, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 14-20, 2017	Dec. 4, 2017	SHORT OF AWARD	GAA-2018	989,989.52	989,989.52	Rehabilitation of Barangay Road
18FN0024	Rehabilitation of Multi-Purpose Building, Municipal Police Station, Brgy. South Centro, Sipocot, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 14-20, 2017	Dec. 4, 2017	SHORT OF AWARD	GAA-2018	989,998.15	989,998.15	Rehabilitation of Multi-Purpose Building


18FN0025	Concreting of Road, Sitio Yaguyo, Barangay Apale, Ragay, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 17-23, 2017	Dec. 6, 2017	SHORT OF AWARD		GAA-2018	2,969,986.98	2,969,986.98	Construction of Concrete Road
18FN0026	Concreting of Barangay Road, Barangay Domagandong, Del Gallego, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 17-23, 2017	Dec. 6, 2017	SHORT OF AWARD		GAA-2018	1,979,996.73	1,979,996.73	Construction of Concrete Road
18FN0027	Construction of Multi-Purpose Building, Manangle Elementary School, Brgy. Manangle, Sipocot, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 17-23, 2017	Dec. 6, 2017	SHORT OF AWARD		GAA-2018	989,998.27	989,998.27	Construction of Multi-Purpose Building
18FN0028	Concreting of Brangay Road, Brgy. Del Carmen, Lupi, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	SHORT OF AWARD		GAA-2018	1,979,996.55	1,979,996.55	Construction of Concrete Road
18FN0029	Reblocking/Widening of Barangay Road, Brgy. GRS to Brgy. Catabanagan Proper, Ragay, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	SHORT OF AWARD		GAA-2018	1,979,997.38	1,979,997.38	Road Widening
18FN0030	Reblocking/Widening of Barangay Road, Brgy. Banga Caves to Barangay Tagbac, Ragay, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	SHORT OF AWARD		GAA-2018	1,979,998.11	1,979,998.11	Road Widening
18FN0031	Concreting of Barangay Road, Brgy. Inandawa, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	SHORT OF AWARD		GAA-2018	1,484,993.60	1,484,993.60	Construction of Concrete Road
18FN0032	Construction of Multi-Purpose Building at Baya Elementary School, Brgy. Baya, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	SHORT OF AWARD		GAA-2018	989,997.93	989,997.93	Construction of Multi-Purpose Building
18FN0033	Concreting of Brangay Road, Brgy. St. Rita II, Del Gallego, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	SHORT OF AWARD		GAA-2018	1,979,982.55	1,979,982.55	Construction of Concrete Road

18FN0034	Rehabilitation of Barangay Road, Andaya Highway Junction, Brgy. Sinuknipan II to Brgy. Domagondong, Del Gallego, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	SHORT OF AWARD	GAA- 2018	1,979,988.46	1,979,988.46	Rehabilitation of Concrete Road
18FN0035	Rehabilitation of Multi-Purpose Building at Brgy. Barcelona, Cabusao, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	SHORT OF AWARD	GAA- 2018	1,979,997.84	1,979,997.84	Rehab./ Major Repair of Multi- Purpose Building
18FN0036	Concreting of Barangay Road, Brgy. San Juan, Del Gallego, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	SHORT OF AWARD	GAA- 2018	989,994.44	989,994.44	Construction of Concrete Road
18FN0037	Concreting of Barangay Road, Brgy. Nagkalit to Brgy. Salvacion, Del Gallego, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	SHORT OF AWARD	GAA- 2018	1,979,991.63	1,979,991.63	Construction of Concrete Road
18FN0038	Rehabilitation of Barangay Road, Andaya Highway Junction, Brgy. Comadogcadog to Brgy. Kinalangan, Del Gallego, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	SHORT OF AWARD	GAA- 2018	1,979,991.27	1,979,991.27	Rehabilitation of Concrete Road
18FN0039	Concreting of Barangay Road, Brgy. San Rafael Norte, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	SHORT OF AWARD	GAA- 2018	1,979,979.75	1,979,979.75	Construction of Concrete Road
18FN0040	Concreting of Barangay Road, Brgy. Anib to Brgy. Calampinay, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	SHORT OF AWARD	GAA- 2018	1,979,994.33	1,979,994.33	Construction of Concrete Road
18FN0041	Construction (Completion) of Multi-Purpose Building, Sipocot South Central School, Brgy. South Centro, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	SHORT OF AWARD	GAA- 2018	1,979,997.47	1,979,997.47	Construction of Multi-Purpose Building


<b>18FN0042</b>	Rehabilitation of Multi-Purpose Building, Barangay Castillo, Cabusao, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	SHORT OF AWARD	GAA-2018	1,979,998.94	1,979,998.94	Rehabilitation/ Major Repair of Multi-Purpose Building
<b>18FN0043</b>	Construction of Multi-Purpose Building, Barangay San Isidro, Sipocot, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	SHORT OF AWARD	GAA-2018	1,979,994.70	1,979,994.70	Construction of Multi-Purpose Building
<b>18FN0044</b>	Concreting of Barangay Road, Barangay Panaytayan Nuevo to Brgy. Baya, Ragay, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	SHORT OF AWARD	GAA-2018	2,969,960.44	2,969,960.44	Construction of Concrete Road
<b>18FN0045</b>	Concreting of Barangay Road, Barangay Bucal, Del Gallego, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	SHORT OF AWARD	GAA-2018	1,979,989.77	1,979,989.77	Construction of Concrete Road
<b>18FN0046</b>	Construction of Flood Control System, Barangay North Centro, Sipocot, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	SHORT OF AWARD	GAA-2018	1,979,948.46	1,979,948.46	Construction of Flood Mitigation Structure
<b>18FN0047</b>	Concreting of Barangay Road, Barangay Manlubang, Sipocot, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	SHORT OF AWARD	GAA-2018	989,991.22	989,991.22	Construction of Concrete Road
<b>18FN0048</b>	Concreting of Barangay Road, Baragay Carayrayan, Sipocot, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	SHORT OF AWARD	GAA-2018	1,979,990.42	1,979,990.42	Construction of Concrete Road
<b>18FN0049</b>	Rehabilitation of Multi-Purpose Building at Barangay New Poblacion, Cabusao, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	SHORT OF AWARD	GAA-2018	1,979,997.72	1,979,997.72	Rehabilitation/ Major Repair of Multi-Purpose Building
<b>18FN0050</b>	Rehabilitation of Water System, Barangay Kinalangan, Del Gallego, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	SHORT OF AWARD	GAA-2018	1,979,996.68	1,979,996.68	Rehabilitation of Water Supply Systems
<b>18FN0051</b>	Widening of Permanent Bridges, Pangaluan Br. (BOO436LZ) along Rolando Andaya Highway	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 27, 2017 - Jan. 2, 2018	Jan. 16, 2018	SHORT OF AWARD	GAA-2018	29,987,390.22	29,987,390.22	Widening of Permanent Bridges

18FN0052	Concreting of Road, Sipocot National High Schol Compound, Barangay Tara, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	SHORT OF AWARD	GAA- 2018	2,969,943.24	2,969,943.24	Construction of Concrete Road
18FN0053	Rehabilitation of Barangay Road, Barangay North Centro, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	SHORT OF AWARD	GAA- 2018	989,979.51	989,979.51	Rehabilitation of Concrete Road
18FN0054	Concreting of Drainage System, Brgy. North Centro and Brgy. South Centro, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	SHORT OF AWARD	GAA- 2018	1,979,980.93	1,979,980.93	Construction of Drainage System
18FN0055	Reblocking of Barangay Road, Barangay Panaytayan, Ragay, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	SHORT OF AWARD	GAA- 2018	2,969,970.36	2,969,970.36	Construction of Concrete Road
18FN0056	Rehabilitation of Spillway, Zone 6 & 7 Intramuros, Brgy. Panaytayan, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	SHORT OF AWARD	GAA- 2018	1,484,990.51	1,484,990.51	Rehabilitation/ Major Repair of Flood Control Structure
18FN0057	Rehabilitation/ Reconstruction of Roads slips, Slope Collapse and Landslide-Primary Roads- Daang Maharlika (LZ)	Cam. Sur V DEO- Construction	Competitive Bidding	Jan 12, 2018 - Jan. 18, 2018	Jan. 31, 2018	SHORT OF AWARD	GAA- 2018	17,149,851.06	17,149,851.06	Construction of Road Slope Protection
18FN0058	Widening of Permanent Bridge, Malangog Bridge ( BO431. LZ) Along Rolando A. Andaya Highway	Cam. Sur V DEO- Construction	Competitive Bidding	Jan 12, 2018 - Jan. 18, 2018	Jan. 31, 2018	SHORT OF AWARD	GAA- 2018	35,475,172.42	35,475,172.42	Widening of Bridge
18FN0059	Rehabilitation/ Reconstruction of Roads slips, Slope Collapse and Landslide-Primary Roads- Rolando A. Andaya Highway	Cam. Sur V DEO- Construction	Competitive Bidding	Jan 12, 2018 - Jan. 18, 2018	Jan. 31, 2018	SHORT OF AWARD	GAA- 2018	48,999,922.74	48,999,922.74	Construction of Road Slope Protection


Prepared by:

  
**MARIA LUCIA R. REQUEJO**  
 Engineer III  
 Date: 1-14-2018

Recommended by:

  
**HELENITA C. BERMUNDO**  
 BAC Chairman  
 Date: 1/14/2018

Approved by:

  
**EDY FERDINAND R. JOVEN**  
 Acting District Engineer  
 Date: 1-14-2018

DPWH-INFRA-02-2016

**DPWH Camarines Sur 5th DEO Annual Procurement Plan for Goods for FY 2018**

Code (PAP)	Procurement Program/Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	
	Procurement of Spare Parts Materials/Supplies First Quarter Second Quarter Third Quarter	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation		18,290.00			
	Procurement of Construction Materials/Supplies First Quarter Second Quarter Third Quarter Fourth Quarter	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation		2,303,668.00			
	Procurement of Oil/Fuel/Lubricants First Quarter Second Quarter Third Quarter Fourth Quarter	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation		857,593.20			
	Procurement of Industrial & Scientific Equipment & Supplies First Quarter Second Quarter Third Quarter Fourth Quarter	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation		8,413,640.00			

**DEFINITION**

- PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff to the agency's line functions.
- PROJECT (BESF)** - Special agency undertaking which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- PMO/End User** - Unit as proponent of program or project.
- Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- Schedule for Each Procurement Activity** - Major procurement activities (pre-procurement conference; advertising/posting; pre-bid conference; eligibility screening; submission and receipt of bids; bid evaluation; post qualification; award of contract; contract preparation), delivery/completion and acceptance/turnover.
- Source of Funds** - Whether GoP, Foreign Assisted or Special Fund.
- Estimated Budget** - Agency approved estimate of project/program cost.
- Remarks** - Brief description of program or project.

**REMARKS**

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents.

Any remark that will help GPPB track programs and projects


Prepared by:

  
MARIA LUCIA M. REQUERO  
Head, BAC Secretariat

Submitted by:

  
HELVITA C. BERMUNDO  
BAC Chairperson

Approved by:

  
EDY FERDINAND R. JOVEN  
Assistant District Engineer (Acting District Engineer)



**DPWH Camarines Sur 5th DEO Annual Procurement Plan for Goods for FY 2018**

Code (PAP)	Procurement Program/Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO		
	Procurement of Various Common Supplies (Electrical Supplies, Office Supplies, Office Devices, Janitorial/Cleaning Supplies and Computer Supplies/Consumables)	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation						
	First Quarter																			1,198,846.93	
	Second Quarter																			685,386.90	
	Third Quarter																			805,441.16	
	Fourth Quarter																			424,460.87	
	Procurement of Computer Equipment & Accessories	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation						
	First Quarter																			5,532,860.00	
	Second Quarter																			2,558,250.00	
	Third Quarter																			786,510.00	
	Fourth Quarter																			54,550.00	
	Procurement of Office Furnitures and Fixtures	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation						
	First Quarter																			621,075.00	
	Second Quarter																			333,350.00	
	Third Quarter																			46,000.00	
	Fourth Quarter																			13,000.00	
	Procurement of Office Equipment	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation						
	First Quarter																			868,240.00	
	Second Quarter																			166,850.00	
	Third Quarter																			216,430.00	
	Fourth Quarter																			105,000.00	
	Procurement of Other Supplies	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation						
	First Quarter																			198,410.00	
	Second Quarter																			234,125.00	
	Third Quarter																			172,500.00	

**DEFINITION**

- PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff to the agency's line functions.
- PROJECT (BESF)** - Special agency undertaking which are to be carried out within a definite time frame and which are intended to result in some pre-determined measur of goods and services.
- PMO/End User** - Unit as proponent of program or project.
- Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- Schedule for Each Procurement Activity** - Major procurement activities (pre-procurement conference; advertising/posting; pre-bid conference; eligibility screening; submission and receipt of bids; bid evaluation; post qualification; award of contract; contract preparation), delivery/completion and acceptance/turnover.
- Source of Funds** - Wether GoP, Foreign Assisted or Special Fund.
- Estimated Budget** - Agency approved estimate of project/program cost.
- Remarks** - Brief description of program or project.


**REMARKS**

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents.

Any remark that will help GPPB track programs and projects


Prepared by:

  
**MARIA LUCIA M. REQUEJO**  
 Head, BAC Secretariat

Submitted by:

  
**HELENITA C. BERMUNDO**  
 BAC Chairperson

Approved by:

  
**EDY FERDINAND C. JOVEN**  
 Assistant District Engineer (Acting District Engineer)

**DPWH Camarines Sur 5th DEO Annual Procurement Plan for Goods for FY 2018**

Code (PAP)	Procurement Program/Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Pre-Proc. Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	
	Procurement of Miscellaneous; Computer Supplies Construction Materials/Supplies Construction Equipment & Acce. Electrical Supplies Electrical Tools Fuel, Gasoline & Lubricants Furnitures & Fixtures I.T Equipment/Spare Parts & Acce. I.T Supplies Janitorial Supplies Office Devices Office Equipment & Acce. Office Supplies Regeant Materials Laboratory Devices Industrial & Scientific Equip. & Acce. Spare Parts & Acce. Construction Safety & Safety Gear Tools	Various Sections	Alternative Methods	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation	for consolidation		155,000.00			
																	250,000.00			
																	175,000.00			
																	50,000.00			
																	20,000.00			
																	1,300,000.00			
																	150,000.00			
																	225,000.00			
																	40,000.00			
																	34,250.00			
																	41,250.00			
																	125,000.00			
																	115,000.00			
																	50,000.00			
																	25,000.00			
																	275,000.00			
																	160,000.00			
																	50,000.00			
																	15,000.00			

**DEFINITION**

- PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff to the agency's line functions.
- PROJECT (BESF)** - Special agency undertaking which are to be carried out within a definite time frame and which are intended to result in some pre-determined measur of goods and services.
- PMO/End User** - Unit as proponent of program or project.
- Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shoping, and negotiated procurement.
- Schedule for Each Procurement Activity** - Major procurement activities (pre-procurement conference; advertising/posting; pre-bid conference; eligibility screening; submission and receipt of bids; bid evaluation; post qualification; award of contract; contract preparation), delivery/completion and acceptance/turnover.
- Source of Funds** - Wether GoP, Foreign Assisted or Special Fund.
- Estimated Budget** - Agency approved estimate of project/program cost.
- Remarks** - Brief description of program or project.


**REMARKS**

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mode and co for tracking purposes; aligned with budget documents.

Any remark that will help GPPB track programs and projects

Prepared by:

  
MARIA LUCIA M. REQUEJO  
Head, BAC Secretariat

Submitted by:

  
HELENA C. BERMUNDO  
BAC Chairperson

Approved by:

  
EDY FERDINAND R. JOVEN  
Assistant District Engineer (Acting District Engineer)




Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR V**  
**DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE V  
 Baras, Canaman, Camarines Sur

**FINAL ANNUAL PROCUREMENT PLAN (APP)**


**GOODS**

Standard Coding  [Procurement ID/ Contract ID]	Procurement Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (ABC)			Remarks (Brief description of Project)
				Advt/Posting of IB/REQI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>18FN0001-G</b> <i>(PR 18-02-004)</i>	Supply and Delivery of Materials for Repair and Maintenance of National Roads & Bridges, Rolando R. Andaya Highway K0310+000 to K0320+000	Maintenance Section	COMPETITIVE BIDDING	February 23, 2018 to March 1, 2018	March 14, 2018	March 21, 2018	March 23, 2018	SR2018-02-003826	2,499,946.40		2,499,946.40	Supply and Delivery of Materials
<b>18FN0002-G</b> <i>(PR 18-04-011)</i>	Supply and Delivery of Materials for Repair and Maintenance of National Roads & Bridges, Rolando R. Andaya Highway K0320+000 to K0335+000	Maintenance Section	COMPETITIVE BIDDING	May 16, 2018 to May 22, 2018	June 4, 2018	June 11, 2018	June 13, 2018	SR2018-02-003826	3,062,785.20		3,062,785.20	Supply and Delivery of Materials


Prepared by:

  
**MARIA LUCIA R. REQUEJO**  
 Engineer I  
 Date: 7/9/18

Recommended by:

  
**MAXIMO C. ELEDA**  
 BAC Chairman  
 Date: 7/10/18

Approved by:

  
**EDY FERDINAND R. JOVEN**  
 Acting District Engineer  
 Date: 7/11/18

**Department of Public Works and Highways**

**CAMARINES SUR V DISTRICT ENGINEERING OFFICE  
Baras, Canaman, Camarines Sur**

**INFRASTRUCTURE PROJECTS**

**ANNUAL PROCUREMENT PLAN (APP) - GAA 2018 PROJECTS- 2nd QUARTER**


Standard Coding (Procurement id/ Contact ID)	Procurement Project	PMO/End- User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget (ABC)			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
				Jan. 12, 2018 -May 10, 2018	May 22, 2018	May 31, 2018	June 4, 2018	GAA- 2018				
18FN0057	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide- Primary Roads - Daang Maharlika	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 12, 2018 -May 10, 2018	May 22, 2018	May 31, 2018	June 4, 2018	GAA- 2018	17,149,808.99		17,149,808.99	Construction of Road Slope Protection
18FN0058	Widening of Permanent Bridges, Malangog Bridge ( B00431 LZ) along Rolando Andaya Highway	Cam. Sur V DEO- Maintenance	Competitive Bidding	Jan. 12-18, 2018	February 13, 2018	March 28, 2018	April 3, 2018	GAA- 2018	35,475,172.42		35,475,172.42	Widening of Bridge
18FN0059	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide- Primary Roads - Rolando R. Andaya Highway	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 12-18, 2018	Jan. 31, 2018	March 28, 2018	April 3, 2018	GAA- 2018	48,999,922.74		48,999,922.74	Construction of Road Slope Protection Structure
18FN0060	Concreting of Road, Zone 7, Brgy, Apale, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Feb. 9-15, 2018	March 2, 2018	Mar. 14, 2018	Mar. 19, 2018	GAA- 2018	2,969,969.29		2,969,969.29	Construction of Road
18FN0061	Construction of Rainwater Collection(RWCS) at Del Gallego and Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	April 4 to 10, 2018	April 24, 2018	April 30, 2018	May 3, 2018	GAA- 2018	3,280,880.52		3,280,880.52	Construction of Rainwater Collection
a. Kinalangan ES, Brgy. Kinalangan, Del Gallego, Cam.Sur b. Sta. Rita Elementary School, Brgy. Sta. Rita I, Del Gallego, Cam. Sur c. Mansalaya ES, Del Gallego, Camarines Sur d. Sinuknipan ES, Brgy. Sinuknipan I, Del Gallego, Cam. Sur e. Del Gallego Central School, Del Gallego, Camarines Sur f. Pamplona Community School, Del Gallego, Camarines Sur g. San Pablo Elementray School, Brgy. San Pablo, Del Gallego, Cam. Sur h. Del Gallego NHS ( Senior HS), Del Gallego, Camarines Sur												

- i. Sinuknipan NHS(Main Campus), Del Gallego, Camarines Sur
- j. Barcelonita Day Care Center, Brgy. Barcelonita, Cabusao, Camarines Sur
- k. Blong Brg. Hall, Brgy. Biong, Cabusao, Camarines Sur
- l. Castillo Elementary School, Brgy. Castillo, Cabusao, Camarines Sur
- m. Castillo Evacuation Center , Brgy. Castillo, Cabusao, Cam. Sur
- n. Sabang Pandan Day Care Center, Brgy. Sabang Pandan, Cabusao, Camarines Sur
- o. Sta. Lutgarda Evacuation Center, Brgy. Sta. Lutgarda, Cabusao, Camarines Sur
- p. Sta. Lutgarda Senior High School, Brgy. Sta. Lutgarda, Cabusao, Camarines Sur
- q. Blong Elementary School, Brgy. Blong, Cabusao, Cam. Sur


<b>18FN0062</b>	Cluster: Concreting of Farm to Market Roads at Sipocot and Lupi, Camarines Sur	<b>Cam. Sur V DEO-Construction</b>	<b>Competitive Bidding</b>	<b>April 11-17, 2018</b>	<b>May 2, 2018</b>	<b>June 11, 2018</b>	<b>May 15, 2018</b>	<b>GAA-2018</b>	<b>31,839,971.98</b>		<b>31,839,971.98</b>	<b>Concreting of Farm to Market Road</b>
<b>a</b>	Concreting of Sitio Kaditaan, Brgy. Bagong Sirang FMR, Brgy. Bagong Sirang, Sipocot, Camarines Sur											
<b>b</b>	Concreting of Anib-Cotmo FMR, Brgy. Anib and Brgy. Cotmo, Sipocot, Camarines Sur											
<b>c</b>	Concreting of La Purisima FMR, Brgy. La Purisima, Lupi, Camarines Sur											
<b>18FN0063</b>	Cluster: Concreting of Farm to Market Roads at Del Gallego and Ragay, Camarines Sur	<b>Cam. Sur V DEO-Construction</b>	<b>Competitive Bidding</b>	<b>April 11-17, 2018</b>	<b>May 2, 2018</b>	<b>June 11, 2018</b>	<b>May 15, 2018</b>	<b>GAA-2018</b>	<b>19,899,982.12</b>		<b>19,899,982.12</b>	<b>Concreting of Farm to Market Road</b>
<b>a</b>	Concreting of Sitio Bacoco, Brgy. Bagong Silang FMR, Brgy. Bagong Silang, Del Gallego, Camarines Sur											
<b>b</b>	Concreting of Lanipga-Cawayan-Patalunan FMR, Brgy. Lanipga-Cawayan and Brgy. Patalunan, Ragay, Camarines Sur											
<b>c</b>	Concreting of Banga Caves FMR, Brgy. Banga Caves, Ragay, Camarines Sur											


18FN0064	Rehabilitation of Multi-Purpose Building (Sk Building) Barangay Poblacion Iraya, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive  Bidding	May 2- 8,  2018	June 11,  2018	June 19,  2018	June 6,  2018	GAA-  2018	989,937.92		989,937.92	Rehabilitation/ Major Repair of Multi-Purpose Building
18FN0065	Rehabilitation of Multi-Purpose Building (Cultural Building) Barangay Poblacion Ilaod, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive  Bidding	May 2- 8,  2018	June 11,  2018	June 19,  2018	June 6,  2018	GAA-  2018	1,484,989.35		1,484,989.35	Rehabilitation/ Major Repair of Multi-Purpose Building
18FN0066	Construction of Two (2) Storey, Two (2) Science Laboratory Building at Haluban National High School, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive  Bidding	Jun. 1-7,  2018	June 20,  2018	June 29,  2018	July 3,  2018	GAA-  2018	12,419,609.35		12,419,609.35	Construction of  School Building
18FN0067	Construction of Two (2) Storey, Two (2) ICT Laboratory Building at Haluban National High School, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive  Bidding	Jun. 1-7,  2018	June 20,  2018	June 29,  2018	July 3,  2018	GAA-  2018	12,419,609.35		12,419,609.35	Construction of  School Building
18FN0068	Construction of Two (2) Storey, Four (4) Classrooms School Building at Ragay Central School, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive  Bidding	Jun. 1-7,  2018	June 20,  2018	June 29,  2018	July 3,  2018	GAA-  2018	9,986,994.79		9,986,994.79	Construction of  School Building
18FN0069	Construction of Two (2) Storey, Two (2) Regular Workshop Building at GRS National High School, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive  Bidding	Jun. 1-7,  2018	June 20,  2018	June 29,  2018	July 3,  2018	GAA-  2018	10,176,492.26		10,176,492.26	Construction of  School Building
18FN0070	Cluster: Repair/ Maintenance of Flood Control/ Drainage Structures	Cam. Sur V DEO- Maintenance	Competitive  Bidding	Jun. 7-13,  2018	June 26,  2018	July 6, 2018	July 13,  2018	GAA-  2018	6,933,734.39		6,933,734.39	Repair/ Maintenance of Flood Control/ Drainage Structures

a	Repair/Maintenance of Flood Control/ Drainage Structures, Sinibaan Creek, Sta. Cruz, Cabusao, Camarines Sur											
b	Repair/Maintenance of Flood Control/ Drainage Structures, Panaytayan Revetment 2, Panaytayan, Ragay, Camarines Sur											

Prepared by:   
**MARIA LUCIA R. REQUEJO**  
 Engineer III  
 Date: 7/9/18

DPWH-INFRA-02-2016

Recommended by:   
**MAXIMO C. ELEDA**  
 BAC Chairman  
 Date: 7/10/18

Approved by:   
**EDY FERDINAND R. JOVEN**  
 Acting District Engineer  
 Date: 7/11/18

**Department of Public Works and Highways**

**CAMARINES SUR V DISTRICT ENGINEERING OFFICE**

**Baras, Canaman, Camarines Sur**

**FINAL ANNUAL PROCUREMENT PLAN (APP) - GAA 2018 PROJECTS- 1st QUARTER**

**INFRASTRUCTURE PROJECTS**

Standard Coding (Procurement id/ Contact ID)	Procurement Project	PMO/End-  User (IU)	Mode of  Procurement	Schedule of Each Procurement Activity				Source of  Fund	Estimated Budget (ABC)			Remarks (Brief  Description of  Project)
				Advt/ Posting of	Submission/ Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
				IB/REOI Sep. 28-	Bids Oct. 25, 2017	2018	2018					
18FN0001	Construction( Completion) of Multipurpose Building, Brgy. Anib, Sipocot, Camarines Sur	Cam. Sur V  DEO- Construction	Competitive  Bidding	Oct. 4, 2017	2017	2018	2018	GAA-  2018	1,979,999.81		1,979,999.81	Construction  (Completion) of  Multipurpose  Building
18FN0002	Construction of Multipurpose Building, Brgy. Salvacion, Del Gallego, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 4-Oct. 10, 2017	Oct. 23, 2017	Jan. 31, 2018	Feb. 7, 2018	GAA-  2018	989,997.98		989,997.98	Construction of Multipurpose Building
18FN0003	Construction of Multipurpose Building, Manangle National High School, Brgy. Manangle, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 4-Oct. 10, 2017	Oct. 23, 2017	Jan. 31, 2018	Feb. 7, 2018	GAA-  2018	1,979,995.91		1,979,995.91	Construction of Multipurpose Building
18FN0004	Rehabilitation of Barangay Road, Brgy. South Centro, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 6-Oct. 12, 2017	Oct. 25, 2017	March 1, 2018	March 7, 2018	GAA-  2018	989,988.94		989,988.94	Rehabilitation of Concrete Road
18FN0005	Concreting of Barangay Road, brgy. Apale to Brgy. Cale, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 6-Oct. 12, 2017	Oct. 25, 2017	March 1, 2018	March 7, 2018	GAA-  2018	1,979,992.91		1,979,992.91	Construction of Concrete Road
18FN0006	Reblocking of Barangay Road, Brgy. Panaytayan, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 6-Oct. 12, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GAA-  2018	1,484,995.30		1,484,995.30	Preventive Maintenance of Road: Concrete Reblocking



<b>18FN0007</b>	Concreting of Barangay Road, GK Village, Brgy. Castillo, Cabusao, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 12-Oct. 18, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GAA-2018	989,994.16		989,994.16	Construction of Concrete Road
<b>18FN0008</b>	Concreting of Barangay Road, Purok 13, Sanitarium Compound, brgy. San Pedro, Cabusao, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 12-Oct. 18, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GAA-2018	1,979,982.85		1,979,982.85	Construction of Concrete Road
<b>18FN0009</b>	Concreting of Barangay Road, Brgy. San Pedro to Brgy. San Rafael Sur, Lupi, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 13-Oct. 19, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GAA-2018	1,979,994.63		1,979,994.63	Constuction of Concrete Road
<b>18FN0010</b>	Rehabilitation/ Reblocking of Road at Brgy. New Poblacion, Cabusao, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 13-Oct. 19, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GAA-2018	989,987.50		989,987.50	Rehabilitation of Concrete Road
<b>18FN0011</b>	Preventive Maintenance - Primary Roads, Rlando Andaya Highway ( KO318+000 TO ko 318+525)	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 20-Oct. 26, 2017	Nov. 14, 2017	Jan. 31, 2018	Feb. 7, 2018	GAA-2018	10,496,773.52		10,496,773.52	Preventive Maintenance of Roads- Asphalt Overlay
<b>18FN0012</b>	Concreting of Barangay Road, Brgy. Barrera Sr., Lupi, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 20-Oct. 26, 2017	Nov. 8, 2017	March 7, 2018	March 14, 2018	GAA-2018	3,959,977.23		3,959,977.23	Construction of Concrete Road
<b>18FN0013</b>	Concreting of Barangay Road, Brgy. Lourdes to Brgy. Alleomar, Lupi, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 20-Oct. 26, 2017	Nov. 8, 2017	March 7, 2018	March 14, 2018	GAA-2018	1,979,996.98		1,979,996.98	Construction of Concrete Road
<b>18FN0014</b>	Construction of Multi-Purpose Building, Brgy. Manangle, Sipocot, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 24-Oct. 30, 2017	Nov. 14, 2017	Jan. 31, 2018	Feb. 7, 2018	GAA-2018	1,979,996.01		1,979,996.01	Construction of Multi-Purpose Building
<b>18FN0015</b>	Construction of Multi-Purpose Building at Brgy. Lohong, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 24-Oct. 30, 2017	Nov. 14, 2017	Jan. 31, 2018	Feb. 7, 2018	GAA-2018	3,959,995.46		3,959,995.46	Construction of Multi-Purpose Building
<b>18FN0016</b>	Concreting of Barangay Road, Barangay La Purisima to Brgy. Haluban, Lupi, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 26-Nov. 1, 2017	Nov. 14, 2017	March 7, 2018	March 14, 2018	GAA-2018	1,979,979.82		1,979,979.82	Construction of Concrete Road


18FN0017	Concreting of Barangay Road, Brgy. Mangcawayan, Lupi, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Oct. 26-Nov. 1, 2017	Nov. 14, 2017	March 7, 2018	March 14, 2018	GAA-2018	1,979,997.99		1,979,997.99	Construction of Concrete Road
18FN0018	Construction of Multi-Purpose Building at Brgy. Cawayan, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 3-9, 2017	Nov. 22, 2017	Jan. 31, 2018	Feb. 7, 2018	GAA-2018	2,474,998.62		2,474,998.62	Construction of Multi-Purpose Building
18FN0019	Concreting of Barangay Road, Brgy. Del Carmen to Brgy. Sagrada, Lupi, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 3-9, 2017	Nov. 22, 2017	March 7, 2018	March 14, 2018	GAA-2018	1,979,990.54		1,979,990.54	Construction of Concrete Road
18FN0020	Reblocking/ Widening of Brgy. Road, Barangay Baya, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 7-13, 2017	Nov. 27, 2017	March 7, 2018	March 14, 2018	GAA-2018	1,979,989.49		1,979,989.49	Reblocking/ Widening of Barangay Road
18FN0021	Rehabilitation/ Reblocking of Barangay Road, Sitio Bagong Pook, Poblacion Iraya to Brgy. Baya, Ragay, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 7-13, 2017	Nov. 27, 2017	March 7, 2018	March 14, 2018	GAA-2018	1,979,988.67		1,979,988.67	Rehabilitation / Reblocking of Barangay Road
18FN0022	Concreting of Barangay Road, Brgy. Sta. Cruz, Cabusao, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 14-20, 2017	Dec. 4, 2017	March 14, 2018	March 20, 2018	GAA-2018	989,995.97		989,995.97	Construction of Concrete Road
18FN0023	Rehabilitation of Barangay Road, Barangay Sta. Lutgarda, Cabusao, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 14-20, 2017	Dec. 4, 2017	March 14, 2018	March 20, 2018	GAA-2018	989,989.52		989,989.52	Rehabilitation of Barangay Road
18FN0024	Rehabilitation of Multi-Purpose Building, Municipal Police Station, Brgy. South Centro, Sipocot, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 14-20, 2017	Dec. 4, 2017	Jan. 31, 2018	Feb. 7, 2018	GAA-2018	989,998.15		989,998.15	Rehabilitation of Multi-Purpose Building
18FN0026	Concreting of Barangay Road, Barangay Domagandong, Del Gallejo, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 17-23, 2017	Dec. 6, 2017	March 14, 2018	March 20, 2018	GAA-2018	1,979,996.73		1,979,996.73	Construction of Concrete Road

18FN0027	Construction of Multi-Purpose Building, Manangle Elementary School, Brgy. Manangle, Sipocot, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Nov. 17-23, 2017	Dec. 6, 2017	Feb. 2, 2018	Feb. 9, 2018	GAA-2018	989,998.27	989,998.27	Construction of Multi-Purpose Building
18FN0028	Concreting of Brangay Road, Brgy. Del Carmen, Lupl, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 14, 2018	March 20, 2018	GAA-2018	1,979,996.55	1,979,996.55	Construction of Concrete Road
18FN0029	Reblocking/Widening of Barangay Road, Brgy. GRS to Brgy. Catabanagan Proper, Ragay, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 14, 2018	March 20, 2018	GAA-2018	1,979,997.38	1,979,997.38	Road Widening
18FN0030	Reblocking/Widening of Barangay Road, Brgy. Banga Caves to Barangay Tagbac, Ragay, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 14, 2018	March 20, 2018	GAA-2018	1,979,998.11	1,979,998.11	Road Widening
18FN0031	Concreting of Barangay Road, Brgy. Inandawa, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 14, 2018	March 20, 2018	GAA-2018	1,484,993.60	1,484,993.60	Construction of Concrete Road
18FN0032	Construction of Multi-Purpose Building at Baya Elementary School, Brgy. Baya, Ragay, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	Feb. 2, 2018	Feb. 9, 2018	GAA-2018	989,997.93	989,997.93	Construction of Multi-Purpose Building
18FN0033	Concreting of Brangay Road, Brgy. St. Rita II, Del Gallego, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 21, 2018	March 26, 2018	GAA-2018	1,979,982.55	1,979,982.55	Construction of Concrete Road
18FN0034	Rehabilitation of Barangay Road, Andaya Highway Junction, Brgy. Sinuknipan II to Brgy. Domagondong, Del Gallego, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	April 16, 2017	April 20, 2018	GAA-2018	1,979,988.46	1,979,988.46	Rehabilitation of Concrete Road
18FN0035	Rehabilitation of Multi-Purpose Building at Brgy. Barcelonita, Cabusao, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	Feb. 2, 2018	Feb. 9, 2018	GAA-2018	1,979,997.84	1,979,997.84	Rehab./ Major Repair of Multi-Purpose Building


<b>18FN0036</b>	Concreting of Barangay Road, Brgy. San Juan, Del Gallego, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GAA- 2018	989,994.44		989,994.44	Construction of Concrete Road
<b>18FN0037</b>	Concreting of Barangay Road, Brgy. Nagkalit to Brgy. Salvacion, Del Gallego, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GAA- 2018	1,979,991.63		1,979,991.63	Construction of Concrete Road
<b>18FN0038</b>	Rehabilitation of Barangay Road, Andaya Highway Junction, Brgy. Comadogcadog to Brgy. Kinalangan, Del Gallego, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GAA- 2018	1,979,991.27		1,979,991.27	Rehabilitation of Concrete Road
<b>18FN0039</b>	Concreting of Barangay Road, Brgy. San Rafael Norte, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GAA- 2018	1,979,979.75		1,979,979.75	Construction of Concrete Road
<b>18FN0040</b>	Concreting of Barangay Road, Brgy. Anib to Brgy. Calampinay, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GAA- 2018	1,979,994.33		1,979,994.33	Construction of Concrete Road
<b>18FN0041</b>	Construction (Completion) of Multi-Purpose Building, Sipocot South Central School, Brgy. South Centro, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	Feb. 2, 2018	Feb. 9, 2018	GAA- 2018	1,979,997.47		1,979,997.47	Construction of Multi-Purpose Building
<b>18FN0042</b>	Rehabilitation of Multi-Purpose Building, Barangay Castillo, Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	Feb. 2, 2018	Feb. 9, 2018	GAA- 2018	1,979,998.94		1,979,998.94	Rehabilitation/ Major Repair of Multi-Purpose Building
<b>18FN0043</b>	Construction of Multi-Purpose Building, Barangay San Isidro, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	Feb. 2, 2018	Feb. 9, 2018	GAA- 2018	1,979,994.70		1,979,994.70	Construction of Multi-Purpose Building
<b>18FN0044</b>	Concreting of Barangay Road, Barangay Panaytayan Nuevo to Brgy. Baya, Raqay, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 20- 26, 2017	Jan. 9, 2018	March 21, 2018	March 26, 2018	GAA- 2018	2,969,960.40		2,969,960.40	Construction of Concrete Road


18FN0045	Concreting of Barangay Road, Barangay Bucal, Del Gallego, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	March 21, 2018	March 26, 2018	GAA-2018	1,979,989.77	1,979,989.77	Construction of Concrete Road
18FN0046	Construction of Flood Control System, Barangay North Centro, Sipocot, Cam. Sur	Cam. Sur V DEO-Maintenance	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	Feb. 9, 2018	Feb. 13, 2018	GAA-2018	1,979,948.46	1,979,948.46	Construction of Flood Mitigation Structure
18FN0047	Concreting of Barangay Road, Barangay Manlubang, Sipocot, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	March 21, 2018	March 26, 2018	GAA-2018	989,991.22	989,991.22	Construction of Concrete Road
18FN0048	Concreting of Barangay Road, Baragay Carayrayan, Sipocot, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	March 21, 2018	March 26, 2018	GAA-2018	1,979,990.42	1,979,990.42	Construction of Concrete Road
18FN0049	Rehabilitation of Multi-Purpose Building at Barangay New Poblacion, Cabusao, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	Feb. 2, 2018	Feb. 9, 2018	GAA-2018	1,979,997.72	1,979,997.72	Rehabilitation/ Major Repair of Multi-Purpose Building
18FN0050	Rehabilitation of Water System, Barangay Kinalangan, Del Gallego, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	Feb. 9, 2018	Feb. 13, 2018	GAA-2018	1,979,996.68	1,979,996.68	Rehabilitation of Water Supply Systems
18FN0051	Widening of Permanent Bridges, Pangaluan Br. (BOO436LZ) along Rolando Andaya Highway	Cam. Sur V DEO-Construction	Competitive Bidding	DEC. 27, 2017 - Jan. 2, 2018	Jan. 16, 2018	Feb. 9, 2018	Feb. 13, 2018	GAA-2018	29,987,390.22	29,987,390.22	Widening of Permanent Bridges
18FN0052	Concreting of Road, Sipocot National High School Compound, Barangay Tara, Sipocot, Camarines Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	March 21, 2018	March 28, 2018	GAA-2018	2,969,943.24	2,969,943.24	Construction of Road
18FN0053	Rehabilitation of Barangay Road, brgy. North Centro, Sipocot, Cam. Sur	Cam. Sur V DEO-Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	March 21, 2018	March 28, 2018	GAA-2018	989,979.51	989,979.51	Construction of Road

18FN0054	Concreting of Drainage System, Brgy. North Centro and Brgy. South Centro, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	Feb. 9, 2018	Feb. 13, 2018	GAA- 2018	1,979,980.93		1,979,980.93	Construction of Drainage Structure
18FN0056	Rehabilitation of Spillway, Zone 6 & 7 Intramuros, Brgy. Panaytayan, Raqay, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Feb. 2-14, 2018	Jan. 30, 2018	Feb. 9, 2018	Feb. 13, 2018	GAA- 2018	1,484,990.51		1,484,990.51	Rehab./ Major Repair of Flood Control Structure

Prepared by:   
MARIA LUCIA R. REQUEJO  
 Engineer III  
 Date: 7/9/18

DPWH-INFRA-02-2016

~~Recommended by: ~~  
 \_\_\_\_\_  
 MAXIMO C. ELEDA  
 BAC Chairman  
 Date: 7/10/18

Approved by:   
 \_\_\_\_\_  
 EDY FERDINAND R. JOVEN  
 Acting District Engineer  
 Date: 7/11/18