

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION V - CATANDUANES DISTRICT ENGINEERING OFFICE
FY 2018**

FINAL ANNUAL PROCUREMENT PLAN - CIVIL WORKS

Code (UACS/PAP)	Procurement Package Description	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement				Source of Funds	Estimated Budget (P'000)			(Brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	310102100146000 17FH0212 - Preventive Maintenance - Secondary Roads Catanduanes Circumferential Road K0006+083 - K0007+900, K0015+000 - K0016+000, K0020+000 - K0020+682, K0030+000 - K0031+000, K0031+000 - K0032+000, K0038+223 - K0038+370, K0043+300 - K0043+600, K0045+000 - K0046+000, K0046+000 - K0046+304, K0046+376 - K0046+656, K0047+000 - K0047+065,	Const. Section	Public Bidding	12/7-13/2017	12/28/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	47,319,741.55		47,319,741.55	Reblocking/Reconst. of 5.31 lane km. x 3.05m x 0.28m thk. PCCP
2	310103100171000 17FH0213 - Preventive Maintenance - Tertiary Roads Jct. Bato- Baras Road K0009+000 - K0009+300, K0012+000 - K0013+000, K0013+000 - K0014+000, K0014+000 - K0014+300, K0015+000 - K0015+980, K0016+000 - K0016+300, K0016+300 - K0017+977, K0017+977 - K0018+000	Const. Section	Public Bidding	12/7-13/2017	12/28/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	24,515,186.86		24,515,186.86	Reblocking/Reconst. of 2.750 lane km. x 3.05m x 0.28m thk. PCCP
3	310106100148000 17FH0207 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Baras-Gigmoto-Viga Road K0027+185 - K0027+499, K0040+900 - K0041+000, K0075+915 - K0075+968	Const. Section	Public Bidding	12/1-7/2017	12/27/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	13,576,760.63		13,576,760.63	Rehab./Reconst. of 1.444 lane km. x 3.35m x 0.28m thk. PCCP
4	310106100149000 17FH0206 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Jct. Bato-Baras-Tilis Road Chainage 000 - Chainage 531	Const. Section	Public Bidding	12/1-7/2017	12/27/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	15,244,638.73		15,244,638.73	Reconst. of 1.062 lane km. x 6.70m x 0.28m thk. PCCP
5	310108100111000 18FH0008 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Catanduanes Circumferential Road K0035+550 - K0035+650, K0035+773 - K0035+800, K0035+831 - K0035+909, K0035+957 - K0036+018, K00136+036 - K0036+053, K0036+079 - K0036+101	Const. Section	Public Bidding	1/19-25/2018	2/8/2018 @ 2:00 pm	2/20-26/2018	2/27/2018- 3/8/2018	CY 2018 GAA	44,359,444.65		44,359,444.65	Rehab./Reconst. of 303 l.m. Retaining Wall, Replacement of Damaged PCCP, 560 l.m.x3.50mx0.28m thk. PCCP, Concrete Shoulder 563
6	310108100112000 17FH0210 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Catanduanes Circumferential Road Incl. ROW K0003+060 - K0003+300, K0006+191 - K0006+453	Const. Section	Public Bidding	1/19-25/2018	2/8/2018 @ 2:00 pm	2/20-26/2018	2/27/2018- 3/8/2018	CY 2018 GAA	29,398,805.24		29,398,805.24	Rehab./Reconst. of 333 l.m. Retaining Wall including Concreting of 705 l.m., 3.35x0.28m thk. PCCP, Reblocking of 333 l.m, x 3.05x0.28m thk., 1,335 l.m. x 1.50mx0.28m thk. Shoulder & Box Culvert 1.8mx1.8mx14m

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION V - CATANDUANES DISTRICT ENGINEERING OFFICE
FY 2018**

FINAL ANNUAL PROCUREMENT PLAN - CIVIL WORKS

Code (UACS/PAP)	Procurement Package Description	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement				Source of Funds	Estimated Budget (P'000)			(Brief description of Program/Project)	
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
7	310109100088000	18FH0003 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Tertiary Roads Baras-Gigmoto-Viga Road K0031+700 - K0032+052, K0042+200 - K0042+300, K0081+440 - K0081+590	Const. Section	Public Bidding	1/10-16/2018	1/30/2018 @ 2:00 pm	2/12-16/2018	2/19-23/2018	CY 2018 GAA	19,598,874.00		19,598,874.00	Conc. Of 1,076.50 l.m. x 0.28m thk. PCCP Shoulder & 539.10 l.m. Drainage Structure
8	310109100089	18FH0011 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Tertiary Roads Jct. Bato-Baras Road K0013+380 - K0013+389, K0013+700 - K0014+000	Const. Section	Public Bidding	1/9-25/2018	2/8/2018 @ 2:00 pm	2/20-26/2018	2/27/2018-3/8/2018	CY 2018 GAA	13,571,874.00		13,571,874.00	Const. of 617.90 l.m./, Conc. Of Shoulder incl. 297 l.m. drainage structures
9	31011110004400	18FH0010 - Construction/Upgrading/Rehabilitation of Drainage along National Roads Secondary Roads Catanduanes Circumferential Road K0004+419 - K0004+656 - K0004+656 - K0004+754, K0004+754 - K0005+000, K0005+028 - K0005+135, K0005+163 - K0005+278, K0005+285 - K0005+304, K0005+494 - K0005+537, K0005+543.38 -	Const. Section	Public Bidding	1/9-25/2018	2/8/2018 @ 2:00 pm	2/20-26/2018	2/27/2018-3/8/2018	CY 2018 GAA	14,185,897.02		14,185,897.02	Const./Rehab. Of 1.609 l.m. drainage structure w/ 507 sq.m. base preparation for shoulder w/ curb & gutter
10	31011110004500	18FH0004 - Construction/Upgrading/Rehabilitation of Drainage along National Roads Secondary Roads Catanduanes Circumferential Road K0121+000 - K0122+000, K0122+000 - K0123+000	Const. Section	Public Bidding	1/10-16/2018	1/30/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	17,488,934.00		17,488,934.00	Conc. of 1,545.59 l.m.x 0.28m thk. PCCP Shoulder & Drainage Structure
11	31011110004600	17FH0224 - Construction/Upgrading/Rehabilitation of Drainage along National Roads Secondary Roads Catanduanes Circumferential Road K0201+000 - K0201+811	Const. Section	Public Bidding	12/18-24/2017	1/9/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	7,298,894.00		7,298,894.00	Const. of 209.2 l.m. Drainage & 115.58 l.m. Concrete Shoulder
12	31020810009400	18FH0025 - Off-Carriageway Improvement Secondary Roads Catanduanes Circumferential Road K0013+000 - K0015+486	Const. Section	Public Bidding	2/2-8/2018	2/27/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	44,658,000.00		44,658,000.00	Conc. of 2.420 lane-km. 3mx0.28 Off-Carriageway
13	31020910006800	18FH0026 - Off-Carriageway Improvement Tertiary Roads Baras-Gigmoto-Viga Road K0030+000 - K0031+038.5	Const. Section	Public Bidding	2/2-8/2018	2/27/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	39,141,000.00		39,141,000.00	Conc. of 1.450 lane-km. 3mx0.28 Off-Carriageway
14	31020910006900	17FH0203 - Off-Carriageway Improvement Tertiary Roads Jct. Bato-Baras Road Incl. ROW K0008+003 - K0008+579, K0012+000 - K0012+940	Const. Section	Public Bidding	12/1-7/2017	12/27/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	48,597,849.68		48,597,849.68	Conc. of Shoulder 6,566 sq.m. Incl. drainage, reinforced conc. slope protection
15	31021210006000	17FH0215 - Paving of Unpaved Roads Tertiary Roads Baras-Gigmoto-Viga Road K0056+502 - K0056+530, K0064+155 - K0064+582.50	Const. Section	Public Bidding	12/1-7/2017	12/27/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	14,943,707.70		14,943,707.70	Conc. Of 1.1415 lane-km. x 3.35 x 0.28m thk. Carriageway

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION V - CATANDUANES DISTRICT ENGINEERING OFFICE
FY 2018**

FINAL ANNUAL PROCUREMENT PLAN - CIVIL WORKS

Code (UACS/PAP)	Procurement Package Description	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement				Source of Funds	Estimated Budget (P'000)			(Brief description of Program/Project)	
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
16	31030210006200	18FH0027 - Replacement of Permanent Weak Bridges Pilot Bridge (B00018CN) along Catanduanes Circumferential Road, Viga, Catanduanes	Const. Section	Public Bidding	2/2-8/2018	2/27/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	45,000,000.00		45,000,000.00	Replacement of 40.80 l.m. Bridge with Detour Incl. Conc. Of 240 l.m.x6.70mx0.28m thk. Carriageway & 1.50mx0.28m Shoulder on Both Sides
17	31030410013800	17FH0226 - Rehabilitation/Major Repair of Permanent Bridges, Begonia Bridge (B00063CN) along Baras-Gigmoto-Viga Road, Viga, Catanduanes	Const. Section	Public Bidding	12/18-24/2017	1/9/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA			2,938,870.89	Rehab./Major Repair of 71.97 l.m. Bridge
18	31030610005000	17FH0225 - Construction of New Permanent Bridges, Datag Bridge along Catanduanes Circumferential Road, San Andres, Catanduanes	Const. Section	Public Bidding	12/18-24/2017	1/9/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	11,758,832.87		11,758,832.87	Const. of 12 l.m. New Permanent Bridge
19	32010110169900	18FH0031 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bislig Flood Control and Drainage, Bislig, San Andres, Catanduanes	Const. Section	Public Bidding	2/26/2018-3/4/2018	3/20/2018 @ 2:00 pm	4/3-12/2018	4/13-20/2018	CY 2018 GAA	19,598,874.00		19,598,874.00	Const. of 230 l.m. Revetment Structure, 35 l.m. 3000x2100 & 14.60 l.m. 1500x1500mm Box
20	32010110170000	Construction of Breakwater Rock Causeway, Brgy. Rawis Sta. 0+000 - Sta. 0+500, Virac, Catanduanes	Const. Section	Public Bidding	2/23/2018-3/1/2018	3/20/2018 @ 2:00 pm	3/30/3018-4/5/2018	3/6-13/2018	CY 2018 GAA	30,000,000.00			
21	32010110170100	Construction of Breakwater Rock Causeway, Brgy. Sta. Cruz Sta. 0+000 - Sta. 0+500, Virac, Catanduanes	Const. Section	Public Bidding	2/23/2018-3/1/2018	3/20/2018 @ 2:00 pm	3/30/3018-4/5/2018	3/6-13/2018	CY 2018 GAA	30,000,000.00			
22	32010110170200	18FH0035 - Construction of Brgy. Gogon Protection Wall, Gogon, Virac, Catanduanes	Const. Section	Public Bidding	3/1-7/2018	3/22/2018 @ 2:00 pm	4/4-13/2018	4/16-23/2018	CY 2018 GAA	29,398,428.83		29,398,428.83	Const. of 650 l.m. Flood Protection Wall, 225 l.m. Reinforced Concrete Canal, 80 l.m. Reconstruction of Pavement, 80 l.m. Reconstruction of Concrete Fence and 80 l.m. Box Type Concrete
23	32010110170300	17FH0211 - Construction of Brgy. Palnab Protection Wall, Pacaas Sta. 0+000 - Sta. 0+400, Virac, Catanduanes	Const. Section	Public Bidding	12/7-13/2017	12/28/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	44,097,887.88		44,097,887.88	Const. of 400 l.m. Protection Wall/Seawall
24	32010110170400	17FH0183 - Construction of Dororian Protection Wall, Gigmoto, Catanduanes	Const. Section	Public Bidding	10/27/2017-11/2/2017	11/16/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	4,898,805.82		4,898,805.82	Const. of 53 l.m. Protection Wall/Seawall
25	32010110170500	Construction of Drainage Structure at Brgy. Cavinitan and Brgy. Valencia Sta. 0+000 - Sta. 1+000, Virac, Catanduanes	Const. Section	Public Bidding	2/28/2018-3/6/2018	3/22/2018 @ 2:00 pm	4/3-9/2018	4/10-17/2018	CY 2018 GAA	39,197,432.18		39,197,432.18	Const. of 2,233.95 l.m. Drainage System

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION V - CATANDUANES DISTRICT ENGINEERING OFFICE
FY 2018**

FINAL ANNUAL PROCUREMENT PLAN - CIVIL WORKS

Code (UACS/PAP)	Procurement Package Description	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement				Source of Funds	Estimated Budget (P'000)			(Brief description of Program/Project)	
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
26	32010110170600	17FH0205 - Construction of Drainage Structure at Brgy. Gogon, Sta. 0+000 - Sta. 0+600, Virac, Catanduanes	Const. Section	Public Bidding	12/1-7/2017	12/27/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	29,398,374.83		29,398,374.83	Const. of 395 l.m. Revetment Incl. Conc. of 195 l.m. x 3.50m x 0.28m thk. Pavement
27	32010110170700	17FH0223 - Construction of Drainage Structure at Brgy. San Roque and Brgy. Sta. Elena Sta. 0+000 - Sta. 0+600, Virac, Catanduanes	Const. Section	Public Bidding	12/18-24/2017	1/9/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	39,198,338.62		39,198,338.62	Const. of 1,216 l.m. Flood Mitigation Structure & Drainage
28	32010110170800	18FH0028 - Construction of Drainage Structure along Sibanhon River (Sta. 0+000 - Sta. 0+952), Virac, Catanduanes	Const. Section	Public Bidding	2/2-8/2018	2/27/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	29,398,387.38		29,398,387.38	Const. of 952 l.m. Drainage Structure
29	32010110170900	17FH0222 - Construction of Drainage Structure at Poblacion, San Andres, Catanduanes	Const. Section	Public Bidding	12/18-24/2017	1/9/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	48,998,874.00		48,998,874.00	Const. of 2,726.27 l.m. Drainage System
30	32010110171000	17FH0202 - Construction of Flood Control Structure at Pajo River, Brgy. Buyo Sta. 0+000 - Sta. 0+300, Virac, Catanduanes	Const. Section	Public Bidding	12/1-7/2017	12/27/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	48,998,272.29		48,998,272.29	Const. of 515 l.m. Flood Control Structure
31	32010110171100	17FH0208 - Construction of Flood Control Structure at Pajo River, Brgy. Pajo Baguio Sta. 0+000 - Sta. 0+300, Virac, Catanduanes	Const. Section	Public Bidding	12/7-13/2017	12/28/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	48,998,378.90		48,998,378.90	Const. of 575 l.m. Flood Control Structure
32	32010110171200	Construction of Flood Control Structure at Pajo River, Brgy. Pajo San Isidro Sta. 0+000 - Sta. 0+300, Virac, Catanduanes	Const. Section	Public Bidding	12/7-13/2017	12/28/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	39,200,000.00		39,200,000.00	Const. of 322 l.m. Flood Control
33	32010110171300	17FH0204 - Construction of Flood Control Structure at Pajo River, Brgy. Tubaon Sta. 0+000 - Sta. 0+300, Virac, Catanduanes	Const. Section	Public Bidding	12/1-7/2017	12/27/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	39,198,391.60		39,198,391.60	Const. of 440 l.m. Flood Control Structure
34	32010110171400	17FH0195 - Construction of Genitigan Protection Wall, Baras, Catanduanes	Const. Section	Public Bidding	11/13-19/2017	12/5/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	4,898,817.55		4,898,817.55	Const. of 40 l.m. Flood Control Structure
35	32010110171500	18FH0030 - Construction of Moning Flood Control and Drainage, Moning, Baras, Catanduanes	Const. Section	Public Bidding	2/26/2018-3/4/2018	3/20/2018 @ 2:00 pm	4/3-12/2018	4/13-20/2018	CY 2018 GAA	9,798,718.15		9,798,718.15	Const. of 208 l.m. Drainage Structure, 1pc. - 1.0mX1.0mX4.0m Box Culvert & 80 l.m.
36	32010110171700	Construction of Timbaan Flood Control and Drainage, Timbaan, Baras, Catanduanes	Const. Section	Public Bidding	2/28/2018-3/6/2018	3/22/2018 @ 2:00 pm	4/3-9/2018	4/10-17/2018	CY 2018 GAA	19,598,667.16		19,598,667.16	Const. of 220 l.m. Flood Control Structure
37	30020310031800	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road from Virac to Bagamanoc leading to Loran Station, Loran Beach, Kinamarigan Beach, Sumagongsong Beach, Pusgo and Loroman Cove, Bagamanoc, Catanduanes	Const. Section	Public Bidding	2/23/2018-3/1/2018	3/20/2018 @ 2:00 pm	3/30/3018-4/5/2018	3/6-13/2018	CY 2018 GAA	10,000,000.00			
38	30020310031900	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road from Virac to Bagamanoc leading to Paday Falls, Bagamanoc, Catanduanes	Const. Section	Public Bidding	2/23/2018-3/1/2018	3/20/2018 @ 2:00 pm	3/30/3018-4/5/2018	3/6-13/2018	CY 2018 GAA	16,000,000.00			

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION V - CATANDUANES DISTRICT ENGINEERING OFFICE
FY 2018**

FINAL ANNUAL PROCUREMENT PLAN - CIVIL WORKS

Code (UACS/PAP)	Procurement Package Description	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement				Source of Funds	Estimated Budget (P'000)			(Brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	3002031003200018FH0009 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, San Andres-Pandan-Hiyop Access Roads leading to Hiyop Highlands and Sun-og Sea Cave, San Andres, Catanduanes	Const. Section	Public Bidding	1/19-25/2018	2/8/2018 @ 2:00 pm	2/20-26/2018	2/27/2018-3/8/2018	CY 2018 GAA	32,338,607.19		32,338,607.19	Conc. of 2.275 lane-km.x3.05x0.23m thk. Carriageway Incl. Widening w/ Conc. of 1.1375 km x 1.0mx0.15m thk. Shoulder on both sides
40	3002031003210017FH0214 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, San Andres-Pandan-Sitio Cagnipa Access Road leading to Tuwad-Tuwadan Blue Lagoon and Rock Formation, Cagnipa Rolling Hills, Cagnipa Cave and Murray Beach, Pandan, Catanduanes	Const. Section	Public Bidding	12/7-13/2017	12/28/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	15,678,865.95		15,678,865.95	Const. of 460 l.m. 3.50x0.23m thk. PCCP & 107 l.m. Protection Wall
41	3002031003220018FH0001 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Virac-Bato Pananaogan-Bitaogan Road leading to Bitaoogan Beach, Bato, Catanduanes	Const. Section	Public Bidding	1/5-11/2018	1/9/2018 @ 2:00 pm	2/7-14/2018	2/15-21/2018	CY 2018 GAA	24,498,868.33		24,498,868.33	Road Conc. of 1.77 lane km. x3.05x0.23 Carriageway Incl. Shoulder
42	3001052000690017FH0216 - Extension of MQCS Building and DPWH Quarters, Catanduanes DEO Compound, Virac, Catanduanes	Const. Section	Public Bidding	12/11-17/2017	1/4/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	7,580,429.68		7,580,429.68	Const. of MQCS Building & DPWH Quarters
43	30012020008000Construction of Water System in Upland Barangay of Pandan: Tokio, Lourdes, Wagdas, Tabugoc, San Roque, Marambong, Baldoc and Hiyop, Catanduanes	Const. Section	Public Bidding	2/23/2018-3/1/2018	3/20/2018 @ 2:00 pm	3/30/3018-4/5/2018	3/6-13/2018	CY 2018 GAA	30,000,000.00			
44	3001042027120017FH0221 - Construction of Multi-Purpose Building (Covered Plaza), Brgy. San Rafael, Pandan, Catanduanes	Const. Section	Public Bidding	1/19-25/2018	2/8/2018 @ 2:00 pm	2/20-26/2018	2/27/2018-3/8/2018	CY 2018 GAA	1,979,997.08		1,979,997.08	Const. of 9mx12m Multi-Purpose Building Incl. Renovation of Stage & Fence
45	3001042027130017FH0157 - Construction of Multi-Purpose Building in Antipolo NHS, Brgy. Antipolo, Virac, Catanduanes	Const. Section	Public Bidding	10/9-15/2017	10/31/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,998.80		1,979,998.80	Const. of 10mx24m Multi-Purpose Building
46	3001202000800017FH0160 - Construction of Multi-Purpose Building in Cagdarao ES, Brgy. Cagdarao, Panganiban, Catanduanes	Const. Section	Public Bidding	10/9-15/2017	10/31/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,996.03		1,979,996.03	Const. of 10mx18m Multi-Purpose Building
47	3001042027150017FH0220 - Construction of Multi-Purpose Building in Caramoran RDHS, Brgy. Caramoran, Catanduanes	Const. Section	Public Bidding	1/19-25/2018	2/8/2018 @ 2:00 pm	2/20-26/2018	2/27/2018-3/8/2018	CY 2018 GAA	1,979,999.44		1,979,999.44	Const. of 10mx24m Multi-Purpose Building
48	3001042027160017FH0199 - Construction of Multi-Purpose Building in Caramoran School of Fisheries, Brgy. Hitoma, Caramoran,	Const. Section	Public Bidding	11/13-19/2017	12/5/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,998.10		1,979,998.10	Const. of 10mx24m Multi-Purpose Building
49	3001042027170017FH0161 - Construction of Multi-Purpose Building in Dororian NHS, Brgy. Dororian, Gigmoto, Catanduanes	Const. Section	Public Bidding	1/5-11/2018	1/9/2018 @ 2:00 pm	2/7-14/2018	2/15-21/2018	CY 2018 GAA	1,979,999.78		1,979,999.78	Const. of 10mx24m Multi-Purpose Building
50	3001042027180017FH0219 - Construction of Multi-Purpose Building in JMAMES, Brgy. Lanao, Virac, Catanduanes	Const. Section	Public Bidding	1/10-16/2018	1/30/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,999.28		1,979,999.28	Const. of 10mx18m Multi-Purpose Building

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION V - CATANDUANES DISTRICT ENGINEERING OFFICE
FY 2018**

FINAL ANNUAL PROCUREMENT PLAN - CIVIL WORKS

Code (UACS/PAP)	Procurement Package Description	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement				Source of Funds	Estimated Budget (P'000)			(Brief description of Program/Project)	
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
51	30010420271900	17FH0162 - Construction of Multi-Purpose Building in Mavil ES, Brgy. San Isidro, Bagamanoc, Catanduanes	Const. Section	Public Bidding	11/13-19/2017	12/5/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,999.31		1,979,999.31	Const. of 10mx20m Multi-Purpose Building
52	30010420272000	17FH0154 - Construction of Multi-Purpose Building in Palta NHS, Brgy. Palta, Virac, Catanduanes	Const. Section	Public Bidding	10/9-15/2017	10/31/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,998.80		1,979,998.80	Const. of 10mx24m Multi-Purpose Building
53	30010420272100	17FH0159 - Construction of Multi-Purpose Building in Panganiban NHS, Brgy. San Nicolas, Panganiban, Catanduanes	Const. Section	Public Bidding	11/13-19/2017	12/5/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,998.36		1,979,998.36	Const. of 10mx24m Multi-Purpose Building
54	30010420272200	17FH0158 - Construction of Multi-Purpose Building in Sipi ES, Brgy. Sipi, Bato, Catanduanes	Const. Section	Public Bidding	10/9-15/2017	10/31/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,998.14		1,979,998.14	Const. of 10mx22m Multi-Purpose Building
55	30010420272300	17FH0155 - Construction of Multi-Purpose Building in Sto. Niño ES, Brgy. Sto. Niño, Virac, Catanduanes	Const. Section	Public Bidding	10/9-15/2017	10/31/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,998.80		1,979,998.80	Const. of 10mx24m Multi-Purpose Building
56	30010420272800	17FH0184 - Construction of Multi-Purpose Building/Covered Plaza (Phase I), Brgy. Palta Big, Virac, Catanduanes	Const. Section	Public Bidding	10/27/2017-11/2/2017	11/16/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	4,949,998.98		4,949,998.98	Const. of 12mx32m Multi-Purpose Building
57	30010420272900	17FH0196 - Construction of Multi-Purpose Building/Covered Plaza, Brgy. Abihao, Baras, Catanduanes	Const. Section	Public Bidding	1/5-11/2018	1/9/2018 @ 2:00 pm	2/7-14/2018	2/15-21/2018	CY 2018 GAA	2,969,998.93		2,969,998.93	Const. of 5mx22m Multi-Purpose Building
58	30010420273000	17FH0156 - Construction of Multi-Purpose Building/Covered Plaza, Brgy. Calatagan Proper, Virac, Catanduanes	Const. Section	Public Bidding	11/13-19/2017	12/5/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	4,949,997.26		4,949,997.26	Const. of 17m30m Multi-Purpose Building
59	30010420273100	18FH0006 - Construction of Multi-Purpose Building/Covered Plaza, Brgy. Dayawa, San Miguel, Catanduanes	Const. Section	Public Bidding	1/10-16/2018	1/30/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	2,969,999.16		2,969,999.16	Const. of Multi-Purpose Building
60	30010420273200	17FH0197 - Construction of Multi-Purpose Building/Covered Plaza, Brgy. Hilawan, San Andres, Catanduanes	Const. Section	Public Bidding	1/5-11/2018	1/9/2018 @ 2:00 pm	2/7-14/2018	2/15-21/2018	CY 2018 GAA	2,969,998.60		2,969,998.60	Const. of 5mx22m Multi-Purpose Building
61	30010420273300	17FH0185 - Construction of Multi-Purpose Building/Covered Plaza, Brgy. Paraiso, San Miguel, Catanduanes	Const. Section	Public Bidding	12/11-17/2017	1/4/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	4,949,997.22		4,949,997.22	Const. of 18.6m x 22m Multi-Purpose Building
62	30010420273400	17FH0198 - Construction of Multi-Purpose Building/Covered Plaza, Brgy. Tamburan, Bato, Catanduanes	Const. Section	Public Bidding	11/13-19/2017	12/5/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	2,969,998.20		2,969,998.20	Const. of 12mx20m Multi-Purpose Building
63	30010920017200	18FH0019 - Construction of Drainage, Virac Central Elementary School, Virac, Catanduanes	Const. Section	Public Bidding	1/22-28/2018	2/13/2018 @ 2:00 pm	2/27/2018-3/6/2018	3/7-15/2018	CY 2018 GAA	1,978,597.47		1,978,597.47	Const. of 483 l.m. 4: CHB Line Canal
64	30011720143600	17FH0190 - Construction of Road, Brgy. F. Tacorda Village, Virac, Catanduanes	Const. Section	Public Bidding	10/31/2017-11/6/2017	11/21/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,978,874.00		1,978,874.00	Const. of 203.30 l.m. Road
65	30011720143700	17FH0186 - Construction of Road, Brgy. Hicming, Virac, Catanduanes	Const. Section	Public Bidding	10/31/2017-11/6/2017	11/21/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,978,874.00		1,978,874.00	Const. of 230 l.m. Road
66	30011720143800	17FH0188 - Construction of Road, Brgy. Obi, Caramoran, Catanduanes	Const. Section	Public Bidding	10/31/2017-11/6/2017	11/21/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,978,874.00		1,978,874.00	Const. of 184.53 l.m. Road
67	30011720143900	17FH0187 - Construction of Road, Brgy. Rizal, Vega, Catanduanes	Const. Section	Public Bidding	12/11-17/2017	1/4/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	2,968,874.00		2,968,874.00	Const. of 281.40 l.m. Road

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION V - CATANDUANES DISTRICT ENGINEERING OFFICE
FY 2018**

FINAL ANNUAL PROCUREMENT PLAN - CIVIL WORKS

Code (UACS/PAP)	Procurement Package Description	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement				Source of Funds	Estimated Budget (P'000)			(Brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	3001172014400018FH0023 - Construction of Road, Brgy. San Marcos, San Miguel, Catanduanes	Const. Section	Public Bidding	1/25-31/2017	2/15/2018 @ 2:00 pm	2/28/2018-3/7/2018	3/8-16/2018	CY 2018 GAA	1,978,874.00		1,978,874.00	Conc. of 100 l.m. Road
69	3001172014410017FH0191 - Construction of Road, Brgy. San Pedro, Gigmoto, Catanduanes	Const. Section	Public Bidding	10/31/2017-11/6/2017	11/21/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,978,874.00		1,978,874.00	Const. of 154.64 l.m. Road
70	3001172014420017FH0189 - Construction of Road, Brgy. Sogod Tibgao, Virac, Catanduanes	Const. Section	Public Bidding	10/31/2017-11/6/2017	11/21/2017 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,978,874.00		1,978,874.00	Const. of 212.44 l.m. Road
71	3001172014430018FH0012 - Construction of Road, Brgy. Talisay, Bato, Catanduanes	Const. Section	Public Bidding	1/19-25/2018	2/8/2018 @ 2:00 pm	2/20-26/2018	2/27/2018-3/8/2018	CY 2018 GAA	1,978,874.00		1,978,874.00	Const. of 186.30 l.m. Road
72	32010110171800Construction of Bocon Seawall/Causeway, Caramoran, Catanduanes*	Const. Section	Public Bidding	4/6-12/2018	5/3/2018 @ 2:00 pm	5/6-12/2018	5/23-31/2018	CY 2018 GAA	50,000,000.00			
73	32010110171900Construction of River Control along the Riverbank of Sicmil Bridge, Gigmoto, Catanduanes*	Const. Section	Public Bidding	4/6-12/2018	5/3/2018 @ 2:00 pm	5/6-12/2018	5/23-31/2018	CY 2018 GAA	10,000,000.00			
74	32010110172000Construction of River Protection, Brgy. San Nicolas, Panganiban, Catanduanes*	Const. Section	Public Bidding	4/6-12/2018	5/3/2018 @ 2:00 pm	5/6-12/2018	5/23-31/2018	CY 2018 GAA	20,000,000.00			
75	32010110172100Construction of Solong River Control, San Miguel, Catanduanes*	Const. Section	Public Bidding	4/6-12/2018	5/3/2018 @ 2:00 pm	5/6-12/2018	5/23-31/2018	CY 2018 GAA	20,000,000.00			
76	3201011017160018FH0002 - Construction of Spillway from Brgy. Katipunan to Brgy. Obo, San Miguel, Catanduanes	Const. Section	Public Bidding	1/10-16/2018	1/30/2018 @ 2:00 pm	2/12-16/2018	2/19-23/2018	CY 2018 GAA	24,498,824.32		24,498,824.32	Const. of RCPC Drainage/Spillway - 95 Lm
77	30010620011300Construction of Flood Control in Brgy. Oga, Pandan, Catanduanes	Const. Section	Public Bidding	3/26-31/2018	4/17/2018 @ 2:00 pm	4/27/2018-5/3/2018	5/4-14/2018	CY 2018 GAA	28,000,000.00			
78	30011120003600Concreting of Shoulder with Concrete Line Canal, Junction Road Bato-Baras Km. 12+000 to Km. 20+000, Catanduanes	Const. Section	Public Bidding	3/26-31/2018	4/17/2018 @ 2:00 pm	4/27/2018-5/3/2018	5/4-14/2018	CY 2018 GAA	20,000,000.00			
79	30011620095900Concreting of Iyao-Obi Road, Caramoran, Catanduanes	Const. Section	Public Bidding	3/26-31/2018	4/17/2018 @ 2:00 pm	4/27/2018-5/3/2018	5/4-14/2018	CY 2018 GAA	25,000,000.00			
80	30011620096000Concreting of Iyao-Salvacion Road, Caramoran, Catanduanes	Const. Section	Public Bidding	3/26-31/2018	4/17/2018 @ 2:00 pm	4/27/2018-5/3/2018	5/4-14/2018	CY 2018 GAA	25,000,000.00			
81	30011620096100Concreting of Obi-Iyao Road, Caramoran, Catanduanes	Const. Section	Public Bidding	3/26-31/2018	4/17/2018 @ 2:00 pm	4/27/2018-5/3/2018	5/4-14/2018	CY 2018 GAA	20,000,000.00			
82	3001162009570018FH0022 - Concreting of Road (Lourdes Street from Brgy. Magnesia del Sur to Sitio Labanay), Virac, Catanduanes	Const. Section	Public Bidding	1/25-31/2017	2/15/2018 @ 2:00 pm	2/28/2018-3/7/2018	3/8-16/2018	CY 2018 GAA	4,948,874.00		4,948,874.00	Conc. of 480 l.m. Brgy. Road
83	3001162009580018FH0021 - Concreting of Road (San Jose Street from Brgy. Buenavista to Brgy. Calampong), Virac, Catanduanes	Const. Section	Public Bidding	1/25-31/2017	2/15/2018 @ 2:00 pm	2/28/2018-3/7/2018	3/8-16/2018	CY 2018 GAA	4,948,874.00		4,948,874.00	Conc. of 460 l.m. Brgy. Road
84	30011620096200Construction/Rehabilitation/Improvement of Brgy. Solong Road, San Miguel, Catanduanes	Const. Section	Public Bidding	4/6-12/2018	5/3/2018 @ 2:00 pm	5/6-12/2018	5/23-31/2018	CY 2018 GAA	20,000,000.00			
85	30011620096300Road Opening leading to Toursit Destination Batalay Mangrove Eco Park in Sitio Banago, Batalay, Bato, Catanduanes*	Const. Section	Public Bidding	4/6-12/2018	5/3/2018 @ 2:00 pm	5/6-12/2018	5/23-31/2018	CY 2018 GAA	15,000,000.00			
86	30011620096400Road Opening of Brgy. Porot to Brgy. San Isidro Road, Pandan, Catanduanes*	Const. Section	Public Bidding	4/4-10/2018	4/24/2018 @ 2:00 pm	5/4-11/2018	5/14-23/2018	CY 2018 GAA	15,000,000.00			
87	30011620096500Road Opening/Concreting of Road in Guinsaanan to Abihao via Sitio Abaca, Baras, Catanduanes	Const. Section	Public Bidding	4/4-10/2018	4/24/2018 @ 2:00 pm	5/4-11/2018	5/14-23/2018	CY 2018 GAA	15,000,000.00			

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION V - CATANDUANES DISTRICT ENGINEERING OFFICE
FY 2018**

FINAL ANNUAL PROCUREMENT PLAN - CIVIL WORKS

Code (UACS/PAP)	Procurement Package Description	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement				Source of Funds	Estimated Budget (P'000)			(Brief description of Program/Project)	
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
88	30010420274200	Completion/Rehabilitation of Covered Court, Barangay Magnesia, Virac, Catanduanes*	Const. Section	Public Bidding	4/4-10/2018	4/24/2018 @ 2:00 pm	5/4-11/2018	5/14-23/2018	CY 2018 GAA	5,000,000.00			
89	30010420273700	Construction of a Multi-Purpose Building (Covered Plaza), Barangay San Vicente, Virac, Catanduanes	Const. Section	Public Bidding	4/4-10/2018	4/24/2018 @ 2:00 pm	5/4-11/2018	5/14-23/2018	CY 2018 GAA	5,000,000.00			
90	30010420274300	Construction of a Multi-Purpose Building (Covered Plaza), Barangay Buyo, Virac, Catanduanes	Const. Section	Public Bidding	4/4-10/2018	4/24/2018 @ 2:00 pm	5/4-11/2018	5/14-23/2018	CY 2018 GAA	5,000,000.00			
91	30010420274400	18FH0036 - Construction of a Multi-Purpose Building (Covered Plaza), Barangay Manambag, San Andres, Catanduanes	Const. Section	Public Bidding	3/1-7/2018	3/22/2018 @ 2:00 pm	4/4-13/2018	4/16-23/2018	CY 2018 GAA	4,949,997.26		4,949,997.26	Const. of 17mx30m Multi-Purpose Building
92	30010420273600	Construction of a Multi-Purpose Building (Elderly Center), Bato, Catanduanes	Const. Section	Public Bidding	3/29/2018-4/4/2018	4/19/2018 @ 2:00 pm	5/1-8/2018	5/9-16/2018	CY 2018 GAA	5,000,000.00			
93	30010420273800	18FH0032 - Construction of a Multi-Purpose Building, Hawan Elementary School, Hawan Grande, Virac, Catanduanes	Const. Section	Public Bidding	2/26/2018-3/4/2018	3/20/2018 @ 2:00 pm	4/3-12/2018	4/13-20/2018	CY 2018 GAA	1,979,999.40		1,979,999.40	Const. of 12mx18m Multi-Purpose Building
94	30010420273900	18FH0033 - Construction of a Multi-Purpose Building, Balite Elementary School, Balite, Virac, Catanduanes	Const. Section	Public Bidding	2/26/2018-3/4/2018	3/20/2018 @ 2:00 pm	4/3-12/2018	4/13-20/2018	CY 2018 GAA	1,979,998.81		1,979,998.81	Const. of 10mx24m Multi-Purpose Building
95	30010420274000	18FH0034 - Construction of a Multi-Purpose Building, Yocti Elementary School, San Andres, Catanduanes	Const. Section	Public Bidding	2/26/2018-3/4/2018	3/20/2018 @ 2:00 pm	4/3-12/2018	4/13-20/2018	CY 2018 GAA	1,979,999.48		1,979,999.48	Const. of 12mx18m Multi-Purpose Building
96	30010420274100	Construction of a Multi-Purpose Building/Covered Court, Barangay Tambongon, Viga, Catanduanes	Const. Section	Public Bidding	3/29/2018-4/4/2018	4/19/2018 @ 2:00 pm	5/1-8/2018	5/9-16/2018	CY 2018 GAA	4,000,000.00			
97	30010420270800	18FH0013 - Construction of Multi-Purpose Building (Abaca Buying Station), Caramoran, Catanduanes	Const. Section	Public Bidding	1/22-28/2018	2/13/2018 @ 2:00 pm	2/27/2018-3/6/2018	3/7-15/2018	CY 2018 GAA	2,969,998.62		2,969,998.62	Const. of 10mx18m Multi-Purpose Building
98	30010420270900	18FH0015 - Construction of Multi-Purpose Building (Abaca Buying Station), Pandan, Catanduanes	Const. Section	Public Bidding	1/22-28/2018	2/13/2018 @ 2:00 pm	2/27/2018-3/6/2018	3/7-15/2018	CY 2018 GAA	2,969,997.98		2,969,997.98	Const. of 10mx18m Multi-Purpose Building
99	30010420271000	18FH0016 - Construction of Multi-Purpose Building (Abaca Buying Station), Panganiban, Catanduanes	Const. Section	Public Bidding	1/22-28/2018	2/13/2018 @ 2:00 pm	2/27/2018-3/6/2018	3/7-15/2018	CY 2018 GAA	2,969,998.12		2,969,998.12	Const. of 10mx18m Multi-Purpose Building
100	30010420271100	18FH0014 - Construction of Multi-Purpose Building (Abaca Buying Station), San Miguel, Catanduanes	Const. Section	Public Bidding	1/22-28/2018	2/13/2018 @ 2:00 pm	2/27/2018-3/6/2018	3/7-15/2018	CY 2018 GAA	2,969,998.78		2,969,998.78	Const. of 15mx15m Multi-Purpose Building
101	30010420272400	18FH0007 - Construction of Multi-Purpose Building in Tominawog ES, San Andres, Catanduanes	Const. Section	Public Bidding	1/10-16/2018	1/30/2018 @ 2:00 pm	2/12-16/2018	2/19-23/2018	CY 2018 GAA	1,979,999.45		1,979,999.45	Const. of 15mx10m Multi-Purpose Building
102	30010420272500	18FH0018 - Construction of Multi-Purpose Building in Pagsangahan ES, San Miguel, Catanduanes	Const. Section	Public Bidding	1/22-28/2018	2/13/2018 @ 2:00 pm	2/27/2018-3/6/2018	3/7-15/2018	CY 2018 GAA	1,979,997.76		1,979,997.76	Const. of 10mx22m Multi-Purpose Building
103	30010420272600	17FH0218 - Construction of Multi-Purpose Building in Rizal ES, Brgy. Rizal, San Andres, Catanduanes	Const. Section	Public Bidding	12/11-17/2017	1/4/2018 @ 2:00 pm	2/12-16/2018	2/19-26/2018	CY 2018 GAA	1,979,998.81		1,979,998.81	Const. of 10mx24m Multi-Purpose Building
104	30010420272700	18FH0017 - Construction of Multi-Purpose Building in Sto. Cristo ES, Virac, Catanduanes	Const. Section	Public Bidding	1/22-28/2018	2/13/2018 @ 2:00 pm	2/27/2018-3/6/2018	3/7-15/2018	CY 2018 GAA	1,979,998.45		1,979,998.45	Const. of 10mx18m Multi-Purpose Building

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - REGION V - CATANDUANES DISTRICT ENGINEERING OFFICE
FY 2018**


FINAL ANNUAL PROCUREMENT PLAN - CIVIL WORKS

Code (UACS/PAP)	Procurement Package Description	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement				Source of Funds	Estimated Budget (P'000)			(Brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
105	30010420273500 Construction of Multi-Purpose Hall at Codon Elementary School, Brgy. Codon, San Andres, Catanduanes	Const. Section	Public Bidding	3/29/2018-4/4/2018	4/19/2018 @ 2:00 pm	5/1-8/2018	5/9-16/2018	CY 2018 GAA	2,000,000.00			
106	30011720143300 Concreting of Road in Brgy. San Miguel, Baras, Catanduanes	Const. Section	Public Bidding	3/29/2018-4/4/2018	4/19/2018 @ 2:00 pm	5/1-8/2018	5/9-16/2018	CY 2018 GAA	3,000,000.00			
107	30011720143400 18FH0005 - Concreting of Road in Brgy. Batong Paloway, San Andres, Catanduanes	Const. Section	Public Bidding	1/10-16/2018	1/30/2018 @ 2:00 pm	2/12-16/2018	2/19-23/2018	CY 2018 GAA	1,978,874.00		1,978,874.00	Conc. of 195 l.m. Road
108	30011720143500 18FH0029 - Concreting of Road, Paniquihan to Putsan, Baras, Catanduanes	Const. Section	Public Bidding	2/23/2018-3/1/2018	3/13/2018 @ 2:00 pm	3/23/208-4/2/2018	4/3-9/2018	CY 2018 GAA	4,948,874.00		4,948,874.00	Conc. of 425 l.m. Road
109	30011720144400 18FH0024 - Rehabilitation of Road, Brgy. Salvacion-Taris, Baras, Catanduanes	Const. Section	Public Bidding	1/25-31/2017	2/15/2018 @ 2:00 pm	2/28/2018-3/7/2018	3/8-16/2018	CY 2018 GAA	4,948,874.00		4,948,874.00	Rehab. Of 346 l.m. Road with 100 l.m. Road Concreting

Prepared by:


ELSIE R. GIANAN
Head, BAC Secretariat

Recommended by:


NOLAND CLARO B. GUERRERO
BAC - Chairperson

Approved by:

FOR AND IN THE ABSENCE OF
THE DISTRICT ENGINEER
ELMER R. REDRICO
District Engineer

JOEL S. TURADO
Subst. Eng.