

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Code	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
300117202171000	Concreting of Brgy. Capayuran Road Capayuran, Pigcawayan, Cotabato	Const. Section	Public Bidding	10/17/2017	11/7/2017	11/21-30/2017	12/11-13/2017	GAA 2018	3,925,066.22			Concreting of Road
300117202175000	Concreting of Lower Dado Road Lower Dado, Alamada, North Cotabato	Const. Section	Public Bidding	10/17/2017	11/7/2017	11/21-30/2017	12/11-13/2017	GAA 2018	1,962,631.06			Concreting of Road
300117202170000	Concreting of Baugan - Rebi, Pigcawaran Road Pigcawaran, Alamada, Cotabato	Const. Section	Public Bidding	10/26-11/01/2017	11/14/2017	11/30-12/9/2017	12/20-22/2017	GAA 2018	2,951,132.44			Concreting of Road
300117202176000	Concreting of Lower Kalingawan-Sitio Bugio-Bagumba Road Lower Kalingawan-Bagumba, Midsayap, Cotabato	Const. Section	Public Bidding	10/26-11/1/2017	11/14/2017	11/30-12/9/2017	12/20-22/2017	GAA 2018	1,982,448.27			Concreting of Road
300117202177000	Concreting of National Highway-Pine Tree Mangariwang- Alamada - Camansi Road Alamada, North Cotabato	Const. Section	Public Bidding	10/26-11/1/2017	11/14/2017	11/30-12/9/2017	12/20-22/2017	GAA 2018	1,961,946.18			Concreting of Road
300117202173000	Concreting of Brgy. Raradangan Road Brgy. Raradangan, Alamada, North Cotabato	Const. Section	Public Bidding	10/26-11/1/2017	11/14/2017	11/30-12/9/2017	12/20-22/2017	GAA 2018	1,963,166.92			Concreting of Road
300117202181000	Concreting of Sitio Lamuyon-Barangiran Road Barangiran, Alamada, North Cotabato	Const. Section	Public Bidding	10/26-11/1/2017	11/14/2017	11/30-12/9/2017	12/20-22/2017	GAA 2018	1,968,771.86			Concreting of Road
300117202172000	Concreting of Brgy. Rangayen, Centro Road Brgy. Rangayen, Alamada, North Cotabato	Const. Section	Public Bidding	10/26-11/1/2017	11/14/2017	11/30-12/9/2017	12/20-22/2017	GAA 2018	1,966,878.56			Concreting of Road
310104100018000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Davao-Cotabato Road (jct. Digos-Cotabato Section) Pikit, North Cotabato	Const. Section	Public Bidding	10/26-11/1/2017	11/14/2017	11/30-12/9/2017	12/20-22/2017	GAA 2018	65,028,883.85			Concreting of Road
300104205041000	Const. of Multi-Purpose Building Carmen National High School, Poblacion, Carmen North Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/6/2017	12/20-29/2017	01/10-12/2018	GAA 2018	1,979,972.45			Const. of Multi-Purpose Building
300104205039000	Const. of Multi-Purpose Building Buluan, Kabacan, North Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/6/2017	12/20-29/2017	01/10-12/2018	GAA 2018	1,979,961.64			Const. of Multi-Purpose Building
300104205034000	Const. of Multi-Purpose Building (OSCA Building) Brgy. Kitacubong (Poblacion), Alamada, North Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/6/2017	12/20-29/2017	01/10-12/2018	GAA 2018	1,979,977.62			Const. of Multipurpose Building (OSCA Building)
300104205037000	Const. of Multi-Purpose Building (Brgy. Hall) Paruayan, Alamada, North Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/6/2017	12/20-29/2017	01/10-12/2018	GAA 2018	1,979,977.62			Const. of Multipurpose Building (Brgy Hall)
310303100354000	Retrofitting/ Strengthening of Permanent Bridge Katidluan Br. (B00298MN) along Davao-Cot. Rd.(jct. Digos-Cotabato Sec.) Katidluan, Kabacan, Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/6/2017	12/20-29/2017	01/10-12/2018	GAA 2018	2,925,443.33			Retrofitting/Strengthening of Permanent Bridge
300117202178000	Concreting of Pob. 7, Upper Glad 1, Upper Glad II, Central Bulanan Baliki Road Bulanan, Midsayap, North Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/6/2017	12/20-29/2017	01/10-12/2018	GAA 2018	2,452,721.37			Concreting of Rd.
300204100220000	Construction/ Improvement of Access Roads Leading to Trades Industries and Economic Zone Along Aleosan Brgy. Road From San Mateo-Sitio Taguan Connecting to Pupoyon, Dualing, In Support of Rubber, Palm Oil and Coconut Industries Aleosan, Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/6/2017	12/20-29/2017	01/10-12/2018	GAA 2018	29,399,789.65			Const./Improvement of Access Road
310101100126000	Preventive Maintenance of Roads along Davao- Cotabato Road (Jct. Digos- Cotabato Section) Kabacan, North Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/6/2017	12/20-29/2017	01/10-12/2018	GAA 2018	42,232,409.13			Preventive Maintenance of Road

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Code	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100256000	Rehabilitation/ Major Repair of Permanent Bridges Mutian Br. (B00319MN) along Bukidnon - Cotabato Rd. Kimadzil, Carmen, Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/8/2017	12/20-29/2017	01/10-12/2018	GAA 2018	1,464,030.11			Rehabilitation/Major Repair of Permanent Bridges
300104205045000	Const. of Multi- Purpose Building Mirasol, Alamada, North Cotabato	Const. Section	Public Bidding	11/14-20/2017	12/6/2017	12/20-29/2017	01/10-12/2018	GAA 2018	3,959,971.06			Const. of Multi-Purpose Building
300204100218000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones Along Aleosan Brgy. Road from Katalicanan-Cawilhan Connecting to Lawili in Support of Rubber and Palm Oil Industries Aleosan, North Cotabato	Const. Section	Public Bidding	11/17-23/2017	12/7/2017	12/21-30/2017	12/31/17-01/8/18	GAA 2018	39,295,084.82			Const./Improvement of Access Rd.
300117202166000	Concreting of Bao-Kilusao Road Bao-Kilusao, Alamada, North Cotabato	Const. Section	Public Bidding	11/17-23/2017	12/7/2017	12/21-30/2017	12/31/17-01/8/18	GAA 2018	2,451,767.96			Concreting of Road
300204100221000	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones Along Aleosan Brgy. Road from Upper Katalicanan Connecting to Sitio Citrus New Leon in Support of Rubber and Palm Oil Industries Aleosan, North Cotabato	Const. Section	Public Bidding	11/17-23/2017	12/7/2017	12/21-30/2017	12/31/17-01/8/18	GAA 2018	39,199,021.30			Const./Improvement of Access Roads
300104205030000	Construction of Multi-Purpose Building (Cacao Processing) Sitio Abaga, Kilacubong, Alamada, North Cotabato	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	1,965,889.96			Const. of Multi-purpose Bldg. (Cacao processing)
300104205032000	Construction of Multi-Purpose Building (Covered Court) Macabasa, Alamada, North Cotabato	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	3,959,964.59			Const. of Multi-purpose Bldg.
300104205031000	Construction of Multi-Purpose Building (Covered Court) Rangayen Centro, Rangayen, Alamada, North Cotabato	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	3,959,989.43			Const. of Multi-purpose Bldg.
300104205049000	Construction of Multi-Purpose Building Wadya, Banisilan, North Cotabato	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	1,979,992.70			Const. of Multi-purpose Bldg.
310303100353000	Retrofitting/ Strengthening of Permanent Bridges Inunos Br. (B00601MN) along Banisilan-Guiling-Alamada-Libungan Rd.	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	5,912,673.45			Retrofitting/Strengthening of Permanent Bridges
310303100356000	Retrofitting/ Strengthening of Permanent Bridges Malupog Br. (B01605MN) along Banisilan-Guiling-Alamada_Libungan Rd. Guiling, Alamada, Cotabato	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	3,930,157.90			Retrofitting/Strengthening of Permanent Bridges
310304100254000	Rehabilitation / Major Repair of Permanent Bridges Dandan Br. (B01472MN) along Banisilan, Cotabato-Guiling-Alamada-Libungan Banisilan, Cotabato, Dandan, Banisilan, Cotabato	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	1,470,204.65			Rehabilitation/Major Repair of Permanent Bridges
300117202183000	Rehabilitation of Brgy. Malitubog-Lower Maiting-Talha Rd. Malitubog, Alamada, North Cotabato	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	1,967,481.00			Road Rehabilitation
310304100255000	Rehabilitation/ Major Repair of Permanent Bridge Grebona Br. (B01246MN) along Banisilan-Guiling- Alamada-Libungan Rd. Libungan, North Cotabato, Grebona, Libungan, Cotabato	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	2,941,839.78			Rehabilitation/Major Repair of Permanent Bridges
310303100350000	Retrofitting/Strengthening of Permanent Bridge Anago Br. (B01474MN) along Banisilan-Guiling-Alamada-Libungan Rd.	Const. Section	Public Bidding	11/23-29/2017	12/19/2017	01/3-12/2018	01/23-25/2018	GAA 2018	985,248.74			Retrofitting/Strengthening of Permanent Bridge
300117202182000	Const. of Katud-an EGAS-Banirongan-Pacao Road Katud-an EGAS-Banirongan-Pacao, Alamada, North Cotabato	Const. Section	Public Bidding	11/24-30/2017	12/20/2017	01/3-12/2018	01/23-25/2018	GAA 2018	1,962,399.58			Concreting of Road

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Code	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203100007000	Const. of Concrete Road - Access Road leading to Asik-Asik Falls Brgy. Dado, Municipality of Alamada, North Cotabato	Const. Section	Public Bidding	11/24-30/2017	12/20/2017	01/3-12/2018	01/23-25/2018	GAA 2018	98,249,476.10			Const. of Concrete Rd.
300204100219000	Const. of Concrete Road- Aleosan Brgy. Road from Lawiti to Penitil connecting to Palacat in support of Rubber and Palm Oil Industries	Const. Section	Public Bidding	11/24-30/2017	12/20/2017	01/3-12/2018	01/23-25/2018	GAA 2018	40,270,495.26			Const. of Concrete Rd.
310211100040000	Paving of Unpaved Road - Banisilan- Guling-Alamada-Libungan Rd. Alamada, Cotabato	Const. Section	Public Bidding	11/24-30/2017	12/20/2017	01/3-12/2018	01/23-25/2018	GAA 2018	20,632,389.98			Paving of Unpaved Rd.
310105100171000	Rehabilitation of Paved Road- Banisilan- Guling- Alamada- Libungan Alamada, Cotabato	Const. Section	Public Bidding	11/24-30/2017	12/20/2017	01/3-12/2018	01/23-25/2018	GAA 2018	30,889,635.29			Rehabilitation of Paved Rd.
320101102392000	Const. of Nicaan Flood Control (Gabions) Subsidiary of Libungan River, Libungan, Cotabato	Const. Section	Public Bidding	11/24-30/2017	12/20/2017	01/3-12/2018	01/23-25/2018	GAA 2018	39,219,419.10			Const. of Nicaan Flood Control (Gabions)
320101102391000	Const. of Nicaan Flood Control (Gabions) Nicaan River, Nicaan, Libungan, Cotabato	Const. Section	Public Bidding	11/24-30/2017	12/20/2017	01/3-12/2018	01/23-25/2018	GAA 2018	9,805,801.70			Const. of Nicaan Flood Control (Gabions)
300203100620000	Construction of Concrete Road - Jct. Asik Asik Falls to Mimbala wag leading to Daday Falls Brgy. Dado, Alamada, North Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	1/3-12/2018	01/23-25/2018	GAA 2018	34,387,316.63			Const. of Concrete Rd.
300203100621000	Construction of Concrete Road - Jct. Dualing-New Panay-Midsayap Road to Katalicanan-Uk Peak Aleosan, North Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	34,387,316.63			Const. of Concrete Road
300203100619000	Const. of Concrete Road - Barangiran-Asik-asik-Lower Dado New Luzon-Pigcawaran Tourism Road Brgy. Barangiran, Alamada, North Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	34,387,316.63			Const. of Concrete Road
300204100222000	Const. of Concrete Road - New Panay /Tubig connecting to Kibenes Carmen in support of Rubber Processing Center Aleosan, Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	39,299,790.44			Const. of Concrete Road
300117202185000	Rehabilitation of Tambonan-Matinao-Sitio Iago Road Sitio Iago-Kisolao, Alamada, North Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	3,929,979.04			Rehabilitation of Road
300117202184000	Rehabilitation of Sitio Little Pantar, Brgy Pigcawaran to Brgy. Macabasa Alamada, North Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	1,964,989.52			Rehabilitation of Road
300117202179000	Concreting of Sitio Abaga, Brgy. Kitacubong Road Kitacubong, Alamada, North Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	1,964,989.52			Concreting of Road
300117202174000	Concreting of Crossing Abaga-Nalin Road Abaga-Nalin, Libungan, North Cotabato	Const. Section	Public Bidding	02/02-08/2018	2/21/2018	03/01/2018	5/12/2018	GAA 2018	3,929,961.72			Concreting of Road
310102100201000	Preventive Maintenance of Road: Concrete Reblocking - Banisilan Guling-Alamada-Libungan Road Banisilan, Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	34,200,642.63			Preventive Maint. Of Road
310202100246000	Road Widening - Banisilan-Guling-Alamada-Libungan Road Banisilan, Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	49,124,738.05			Road Widening

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Code	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100248000	Road Widening - Bukidnon-Cotabato Road Carmen, Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	49,124,738.05			Road Widening
300204100071000	Const. of Concrete Road - Sayre Road-Sitio Tawagon-Kilambay, Brgy. Kibudtungan Connecting to Salama, Banisilan Road in support of Coconut Processing Industry (Tree Life Organic Coco Sugar) Carmen, Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	78,599,580.88			Const. of Concrete Road
300203100618000	Const. of Concrete Road - Access Road Leading to Pisan Cave Brgy. Pisan, Kabacan, North Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	34,387,316.63			Const. of Concrete Road
300203100623000	Const. of Concrete Road - NRJ Leading to Liliongan Cave and Sawmill Spring Brgy. Liliongan, Carmen, North Cotabato	Const. Section	Public Bidding	11/28-12/4/2017	12/21/2017	01/3-12/2018	01/23-25/2018	GAA 2018	34,387,316.63			Const. of Concrete Road
320102100565000	Const. of Dike - Const. of Olandang (Highway Junction) Kadigasan Damalulan Earth Dike along Mindanao River Midsayap, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-02/5/2018	GAA 2018	22,544,205.68			Const. of Dike
320101102395000	Const. of Flood Mitigation Structure - Raradangan Flood Control (Gabions) along Libungan River Alamada, Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-2/5/2018	GAA 2018	32,259,778.15			Const. of Flood Mitigation Structure
320101102384000	Const. of flood Mitigation Structure - Const. of Libungan Flood Control Phase IV (Abaga Section (Gabions) Libungan, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-2/5/2018	GAA 2018	25,190,699.39			Const. of Flood Mitigation Structure
320101102379000	Const. of Dike - Const. of Kabacan Flood Control Dike along Brgy. Magalos, Klagasan and Cuyapon Kabacan, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-2/5/2018	GAA 2018	30,385,668.53			Const. of Dike
310109100139000	Const. of Road Slope Protection Structure - Dualing-Baliki-Silik Rd. Aleosan, Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-2/5/2018	GAA 2018	11,079,207.77			Const. of Rd. Slope Protection Structure
300104205035000	Const. of Multi-Purpose Building Poblacion Public Market, Poblacion Banisilan, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-2/5/2018	GAA 2018	1,979,977.46			Const. of Multi-Purpose Building
300104205042000	Const. of Multi-Purpose Building Carugmanan, Banisilan, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-2/5/2018	GAA 2018	1,979,977.46			Const. of Multi-Purpose Building
300104205040000	Const. of Multi-Purpose Building Capayangan, Banisilan, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-02/5/2018	GAA 2018	1,979,977.46			Const. of Multi Purpose Building
300104205046000	Const. Multi-Purpose Building Pantar, Banisilan, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-02/5/2018	GAA 2018	1,979,977.46			Const. of Multi Purpose Building
300104205038000	Const. of Multi-Purpose Building Aringay, Kabacan, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-02/5/2018	GAA 2018	1,979,977.46			Const. of Multi Purpose Building
300104205043000	Const. of Multi-Purpose Building Katiduan High School, Katiduan, Kabacan, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-02/5/2018	GAA 2018	1,979,977.46			Const. of Multi Purpose Building
310303100352000	Retrofitting/ Strengthening of Permanent Bridges Datu Sahid Piang Br. (B01466MN) along Midsayap Makar Rd Midsayap, North Cotabato	Const. Section	Public Bidding	02/9-15/2018	2/28/2018	3/14/2018	4/3/2018	GAA 2018	49,001,614.40			Retrofitting/ Strengthening of Permanent Bridges
320101102383000	Const. of Flood Mitigation Structures - Const. of Libungan Flood Control Phase III, Brgy Abaga Libungan, North Cotabato	Const. Section	Public Bidding	01/6-12/2018	1/25/2018	2/8/2018	2/28/2018	GAA 2018	24,517,341.82			Const./ Maintenance of Flood Mitigation
320101102377000	Const. of Flood Mitigation Structures - Const. of Nalin Flood Control Libungan, North Cotabato	Const. Section	Public Bidding	02/2-8/2018	2/21/2018	3/7/2018	3/27/2018	GAA 2018	34,160,471.83			Const./ Maintenance of Flood Mitigation
310303100351000	Retrofitting/ Strengthening of Permanent Bridges Carmen Br. (B00322MN) along Bukidnon-Cotabato Rd	Const. Section	Public Bidding	02/9-15/2018	2/28/2018	3/14/2018	4/3/2018	GAA 2018	49,115,275.44			Const./ Maintenance of Flood Mitigation
310303100355000	Retrofitting/ Strengthening of Lumayong Br. (B00323MN) along Bukidnon-Cotabato RD	Const. Section	Public Bidding	02/9-15/2018	2/28/2018	3/14/2018	4/3/2018	GAA 2018	49,302,582.21			Const./ Maintenance of Flood Mitigation

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Code	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104205044000	Const. of Multi Purpose Building Kitulaan, Carmen, North Cotabato	Const. Section	Public Bidding	12/6-12/2017	12/27/2017	01/11-20/2018	01/31-02/5/2018	GAA 2018	1,979,977.46			Const. of Multi Purpose Building
310102100202000	Preventive Maintenance of Road: Concrete Reblocking- Banisitan Guling- Alamada- Libungan Road Alamada and Libungan, North Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	6,555,898.29			Preventive Maint. Of Road Concrete Reblocking
310203100026000	Road Widening- Dualing- New Panay- Midsayap Road Aleosan, North Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	98,058,058.32			Road Widening
310202100247000	Road Widening- Bukidnon- Colabato Road Kibudlungan, Carmen, North Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	39,230,202.72			Road Widening
320101102386000	Const. of Flood Mitigation Structure- Const. of Libungan Flood Control Phase V, Upstream of Libungan Bridge Poblacion, Libungan, North Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2016	28,436,865.46			Const. of Flood Mitigation Structure
320101102375000	Const. of Flood Mitigation Structure- Central Labas Flood Control along Libungan River Midsayap, Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	47,827,047.27			Const. of Flood Mitigation Structure
320101102380000	Const. of Flood Mitigation Structure- Const. of Kapayawi Flood Control Project along Libungan River Kapayawi, Libungan, Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	22,544,205.68			Const. of Flood Mitigation Structure
320101102390000	Const. of Flood Mitigation Structure- Const. of Malitubog Flood Control along Malitubog River Alamada, North Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	24,504,571.40			Const. of Flood Mitigation Structure
320101102388000	Const. of Flood Mitigation Structure- Const. of Lumayong Flood Control (Upstream of Carmen Bridge) Lumayong, Kabacan, North Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	27,935,211.39			Const. of Flood Mitigation Structure
320101100185000	Const. of Flood Mitigation Structure- Const. of Ugalingan Flood Control Project II (River Bank Protection with Revetment) Ugalingan, Carmen, Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	80,571,030.75			Const. of Flood Mitigation Structure
320101102393000	Const. of Flood Mitigation Structure- Const. of University of Southern Mindanao (USM) Kabacan Flood Control Project VI Kabacan River USM, Kabacan, Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	24,504,571.40			Const. of Flood Mitigation Structure
320101102394000	Const. of Flood Mitigation Structure- Const. of USM Flood Control Project VII Kabacan River Piang to Pulangi River Kabacan, Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	24,112,498.25			Const. of Flood Mitigation Structure
320101102387000	Const. of Flood Mitigation Structure- Const. of Lumayong Flood Control (Downstream of Carmen Bridge), (Keyaga to Sijio Punol along Pulangi Rivr) Lumayong, Kabacan, North Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	24,504,571.40			Const. of Flood Mitigation Structure

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2018

Code	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100014000	Road Widening- Banisilan- Guiling- Alamada- Libungan Road Alamada, Cotabato	Const Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	86,508,663.70			Road Widening
300104205033000	Const. of Multipurpose Buidling (Covered Court) Mapurok, Alamada, North Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	3,959,954.92			Const. of Multi-Purpose Bldg. (Covered Court)
300104205047000	Const. of Multipurpose Buidling Pedtad, Kabacan, North Cotabato	Const. Section	Public Bidding	12/8-14/2017	12/28/2017	01/12-21/2018	02/1-3/2018	GAA 2018	1,979,977.46			Const. of Multi-Purpose Bldg.
320101102381000	Const. of Libungan Flood Control Project (Downstream of Libungan Bridge FC II) Left bank Libungan, North Cotabato	Const. Section	Public Bidding	12/21-27/2017	12/29/2017	01/16-25/2018	02/5-7/2018	GAA 2018	24,539,548.58			Const. of Flood Control
320101102382000	Const. of Libungan Flood Control Phase III Lope Quial ES Section Poblacion, Libungan, North Cotabato	Const. Section	Public Bidding	12/21-27/2017	12/29/2017	01/16-25/2018	02/5-7/2018	GAA 2018	29,415,953.36			Const. of Flood Control
320101102376000	Const. of Gokotan Road Slope Along Maridagao River, Batulawan-Nunguan, Gokotan Road Pikit Cotabato	Const. Section	Public Bidding	12/21-27/2017	12/29/2017	01/16-25/2018	02/5-7/2018	GAA 2018	29,417,111.25			Const. of Flood Control
320101102378000	Const. of Gokotan Flood Control Project Maridagao River, Edui Daud Elem. School, Gokotan, Pikit, Cotabato	Const. Section	Public Bidding	12/21-27/2017	12/29/2017	01/16-25/2018	02/5-7/2018	GAA 2018	29,417,139.13			Const. of Flood Control
320101102385000	Const. of Libungan Flood Control, Phase IV Libungan River, Poblacion Libungan, Cotabato	Const. Section	Public Bidding	12/21-27/2017	12/29/2017	01/16-25/2018	02/5-7/2018	GAA 2018	28,440,108.40			Const. of Flood Control
320101102389000	Const. of Lumayong Flood Control Project III Lumayong, Kabacan, North Cotabato	Const. Section	Public Bidding	12/21-27/2017	12/29/2017	01/16-25/2018	02/5-7/2018	GAA 2018	29,417,473.74			Const. of Flood Control
310109100140000	Rehabilitation/ Reconst. Of National Roads with Slips, Slope Collapse and Landslide along dualing-New Panay-Midsayap Road Aleosan, Cotabato	Const. Section	Public Bidding	12/21-27/2017	12/29/2017	01/16-25/2018	02/5-7/2018	GAA 2018	5,882,592.92			Rehabilitation/Reconst. of National Road
310108100170000	Rehabilitation/ Reconst. Of National Roads with Slips, Slope Collapse and Landslide along Banisilan-Guiling-Alamada-Libungan Road Alamada, Cotabato	Const. Section	Public Bidding	12/21-27/2017	12/29/2017	01/16-25/2018	02/5-7/2018	GAA 2018	7,353,110.79			Rehabilitation/Reconst. of National Road
300104205048000	Const. of Multi - Purpose Building Poloyagan, Alamada, North Cotabato	Const. Section	Public Bidding	01/31-02/06/2018	2/21/2018	3/1/2018	3/12/2018	GAA 2018	3,959,998.89			Const. of Multi-Purpose Bldg.
300117202180000	Concreting of Sitio Halmat Upper Dado to New Leon, Upper Dado/New Leon	Const. Section	Public Bidding	01/31-02/06/2018	2/21/2018	3/1/2018	3/12/2018	GAA 2018	3,923,805.28			Concreting of Sitio Helmet
300203100622000	Const. of Concrete Road-JCT San Mateo to Upper Mingading Brgy. San Mateo, Aleosan, North Cotabato	Const. Section	Public Bidding	01/31-02/06/2018	2/21/2018	3/1/2018	3/12/2018	GAA 2018	34,301,283.04			Const. of Concrete Road

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato


FINAL ANNUAL PROCUREMENT PLAN FY 2018

Code	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104205036000	Const. of Multi-purpose Building Sitio Malabuaya, Brgy. Kayaga, Kabacan, North Cotabato	Const. Section	Public Bidding	05/05-11/2018	5/24/2018	6/7/2018	6/27/2018	GAA 2018	1,979,974.96			Const. of Multi-purpose Bldg.
300104205051000	Const. of Multi-purpose Building (Covered Court) Delangalen Central Elem. School, Poblacion 1, Midsayap, Cotabato	Const. Section	Public Bidding	06/01-07/2018	6/20/2018	7/4/2018	7/27/2018	GAA 2018	2,969,962.99			Const. of Multi-purpose Bldg. (Covered Court)
300104205050000	Const. of a Livelihood Center Multi-purpose/ Covered Court Sta. Cruz, Midsayap, Cotabato	Const. Section	Public Bidding	05/10-16/2018	5/29/2018	6/12/2018	7/2/2018	GAA 2018	2,969,966.19			Const. of Multi-purpose Bldg.
300104205052000	Const. of a Multi-purpose Building (Terminal) Brgy. Poblacion 2, Pigcawayan, Cotabato	Const. Section	Public Bidding	07/06-12/2018	7/25/2018	8/8/2018	8/28/2018	GAA 2018	4,949,943.65			Const. of Multi-purpose Bldg. (Terminal)
300104205053000	Const. / Completion of a Multi-purpose Bldg.(Transport Terminal) Brgy. Poblacion 2, Pigcawayan, Cotabato	Const. Section	Public Bidding	07/11-18/2018	7/31/2018	8/14/2018	9/3/2018	GAA 2018	4,949,940.45			Const. of Multi-purpose Bldg. (Transport Terminal)
300104205054000	Const. of a Multi-purpose Building (Covered Court) Katidtuhan Central Elem. School, Kabacan, North Cotabato	Const. Section	Public Bidding	03/29-04/04/2018	4/18/2018	5/2/2018	5/22/2018	GAA 2018	1,484,983.10			Const. of Multi-purpose Bldg. (Covered Court)
30117202167000	Concreting of Sinawingan Road Sinawingan-Ulamian, Libungan, North Cotabato	Const. Section	Public Bidding	03/21-27/2018	4/10/2018	4/24/2018	5/14/2018	GAA 2018	4,912,473.80			Const. of Concrete Road
300117202168000	Concreting of Capayuran Road Capayuran, Pigcawayan, Cotabato	Const. Section	Public Bidding	03/21-27/2018	4/10/2018	4/24/2018	5/14/2018	GAA 2018	19,649,895.22			Const. of Concrete Road
300117202169000	Concreting of Road Acacia-Sitio Lumboy, Sadaan Midsayap, North Cotabato	Const. Section	Public Bidding	02/14-20/2018	3/6/2018	3/20/2018	4/9/2018	GAA 2018	19,650,000.00			Const. of Concrete Road
300117202186000	Concreting of Road Barangay Poblacion, Pikil, Cotabato	Const. Section	Public Bidding	02/14-20/2018	3/6/2018	3/20/2018	4/9/2018	GAA 2018	4,912,500.00			Const. of Concrete Road
310107100058000	Rehabilitation/ Reconst. of Rd with Slips, Slope Collapse and Landslide Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Const. Section	Public Bidding	03/27-04/02/2018	4/15/2018	4/29/2018	5/19/2018	GAA 2018	24,502,071.44			Rehabilitation/ Reconst. Of Road
310107100059000	Rehabilitation/ Reconst. of Rd with Slips, Slope Collapse and Landslide Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Const. Section	Public Bidding	03/27-04/02/2018	4/15/2018	4/29/2018	5/19/2018	GAA 2018	24,502,060.92			Rehabilitation/ Reconst. Of Road

SUBMITTED BY :

  
ARCADIO G. RAYRAY, JR., MPA  
Engineer III  
Head, Procurement Unit

RECOMMENDED BY :

  
BARTOLOME T. PAGADUAN  
Asst. District Engineer

APPROVED :

  
ELISEO L. OTOC, MPA  
OIC - District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato


ANNUAL PROCUREMENT PLAN FY 2018

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Office Supplies, Janitorial Supplies &amp; Kitchen Utensils</b>											
	1st Quarter	Construction Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	162,894.66			Office Consumption
	2nd Quarter	Construction Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	142,888.28			Office Consumption
	3rd Quarter	Construction Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	53,750.00			Office Consumption
	4th Quarter	Construction Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	26,140.00			Office Consumption
	<b>Operation &amp; Maintenance of Service Vehicles</b>											
	1st Quarter	Construction Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	430,000.00			Government Vehicle Consumption
	2nd Quarter	Construction Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	480,000.00			Government Vehicle Consumption
	3rd Quarter	Construction Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	480,000.00			Government Vehicle Consumption
	4th Quarter	Construction Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	400,000.00			Government Vehicle Consumption
	<b>IT Equipment</b>											
	1st Quarter	Construction Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	1,003,500.00			IT Supplies
	2nd Quarter											
	3rd Quarter											
	4th Quarter											
<b>TOTAL</b>									<b>3,179,172.94</b>			

Prepared by :

  
**ARCADIO G. RAYRAY, JR., MPA**  
Engineer III  
Head, Procurement Unit

Recommending Approval :

  
**BARTOLOME T. PAGADUAN**  
Assistant District Engineer

APPROVED :

  
**ELISEO L. OTOC, MPA**  
OIC- District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

ANNUAL PROCUREMENT PLAN FY 2018

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Common Office and Janitorial Supplies</b>											
	1st Quarter	Maintenance Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA-AMWP 2018	285,198.48			Office Consumption
	2nd Quarter	Maintenance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA-AMWP 2018	157,068.11			Office Consumption
	3rd Quarter	Maintenance Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA-AMWP 2018	203,227.48			Office Consumption
	4th Quarter	Maintenance Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA-AMWP 2018	139,266.71			Office Consumption
	<b>Maintenance &amp; Construction Materials</b>											
	1st Quarter	Maintenance Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA-AMWP 2018	17,269,554.00			Road Maintenance Consumption
	2nd Quarter	Maintenance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA-AMWP 2018	15,357,491.75			Road Maintenance Consumption
	3rd Quarter	Maintenance Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA-AMWP 2018	15,908,249.00			Road Maintenance Consumption
	4th Quarter	Maintenance Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA-AMWP 2018	14,727,931.75			Road Maintenance Consumption
	<b>Fuel and Lubricants of Service Vehicle</b>											
	1st Quarter	Maintenance Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA-AMWP 2018	2,126,033.91			Fuel & Lubricants Consumption
	2nd Quarter	Maintenance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA-AMWP 2018	2,126,033.91			Fuel & Lubricants Consumption
	3rd Quarter	Maintenance Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA-AMWP 2018	2,126,033.91			Fuel & Lubricants Consumption
	4th Quarter	Maintenance Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA-AMWP 2018	2,126,033.91			Fuel & Lubricants Consumption
								<b>TOTAL</b>	<b>72,552,122.92</b>			

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

ANNUAL PROCUREMENT PLAN FY 2018


Ref. No.	Procurement Program/Project Updated	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Operation &amp; Maintenance of Service Vehicles</b>							Sub total	<b>72,552,122.92</b>			
	1st Quarter	Maintenance Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA-AMWP 2018	1,127,500.00			Maintenance of Service Vehicles
	2nd Quarter	Maintenance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA-AMWP 2018	1,127,500.00			Maintenance of Service Vehicles
	3rd Quarter	Maintenance Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA-AMWP 2018	1,127,500.00			Maintenance of Service Vehicles
	4th Quarter	Maintenance Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA-AMWP 2018	1,127,500.00			Maintenance of Service Vehicles
	<b>IT Equipment &amp; Software of MaintenanceSection</b>											
	1st Quarter											
	2nd Quarter	Maintenance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA-AMWP 2018	872,300.00			IT Supplies
	3rd Quarter	Maintenance	Public									
	4th Quarter											
	<b>Roadside Maintenance Uniform &amp; Tools</b>											
	1st Quarter	Maintenance Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA-AMWP 2018	1,619,080.00			Roadside Maintenance Personnel Consumption
	2nd Quarter	Maintenance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA-AMWP 2018	1,578,380.00			Roadside Maintenance Personnel Consumption
	3rd Quarter	Maintenance Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA-AMWP 2018	1,645,900.00			Roadside Maintenance Personnel Consumption
	4th Quarter	Maintenance Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA-AMWP 2018	1,301,600.00			Roadside Maintenance Personnel Consumption
								<b>TOTAL</b>	<b>84,079,382.92</b>			

Republic of the Philippines  
 Department of Public Works and Highways  
 Cotabato Second District Engineering Office  
 Villarica, Midsayap, Cotabato


ANNUAL PROCUREMENT PLAN FY 2018

Ref. No.	Procurement Program/Project Updated	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Furniture and Fixture</b>							Sub total	<b>84,079,382.92</b>			
	1st Quarter											
	2nd Quarter											
	3rd Quarter	Maintenance Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA-AMWP 2018	143,865.00			Maintenance Office Consumption
	4th Quarter											
	<b>Kitchen Wares</b>											
	1st Quarter											
	2nd Quarter	Maintenance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA-AMWP 2018	25,828.00			Maintenance Office Consumption
	3rd Quarter											
	4th Quarter											
								<b>TOTAL</b>	<b>84,249,075.92</b>			

Prepared by :

  
**ARCADIO G. RAYRAY, JR., MPA**  
 Engineer III  
 Head, Procurement Unit

Recommending Approval :

  
**BARTOLOME T. PAGADUAN**  
 Assistant District Engineer

APPROVED :

  
**ELISEO L. OTAG, MPA**  
 District Engineer

Republic of the Philippines  
 Department of Public Works and Highways  
 Cotabato Second District Engineering Office  
 Villarica, Midsayap, Cotabato

ANNUAL PROCUREMENT PLAN FY 2018

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Common Office Supplies, Electrical Janitorial, Kitchen and Dry Goods</b>											
	1st Quarter	Administrative Section	Public Bidding	January 2-8, 2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	882,409.87			Office Consumption
	2nd Quarter	Administrative Section	Public Bidding	April 3-9, 2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	529,497.87			Office Consumption
	3rd Quarter	Administrative Section	Public Bidding	July 3-9, 2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	367,981.37			Office Consumption
	4th Quarter	Administrative Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	410,605.87			Office Consumption
	<b>IT Equipment</b>											
	1st Quarter	Administrative Section	Public Bidding	January 2-8, 2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	547,745.00			Office Consumption
	2nd Quarter	Administrative Section	Public Bidding	April 3-9, 2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	57,375.00			Office Consumption
	3rd Quarter	Administrative Section	Public Bidding	July 3-9, 2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	930,900.00			Office Consumption
	4th Quarter	Administrative Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	560,975.00			Office Consumption
<b>TOTAL</b>									<b>4,287,489.98</b>	<b>-</b>		

Prepared by :

Recommending Approval :

APPROVED :

  
**ARCADIO G. RAYRAY, JR., MPA**  
 Engineer III  
 Head, Procurement Unit

  
**BARTOLOME T. PAGADUAN**  
 Assistant District Engineer


  
**ELISEO L. OTOC, MPA**  
 OIC- District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

**ANNUAL PROCUREMENT PLAN FY 2018**

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Common Office Supplies, Electrical Janitorial and Kitchen Utensils</b>											
	1st Quarter	Auditor's Office	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	158,859.00			Office Consumption
	2nd Quarter											
	3rd Quarter	Auditor's Office	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	162,153.25			Office Consumption
	4th Quarter											
	<b>IT Equipment, Furnitures and fixtures Info.&amp; Communication Equipment</b>											
	1st Quarter	Auditor's Office	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	525,000.00			Office Consumption
	2nd Quarter											
	3rd Quarter											
	4th Quarter											
<b>TOTAL</b>									<b>846,012.25</b>	<b>-</b>		

Prepared by :

  
**ARCADIO G. RAYRAY, JR., MPA**  
Engineer III  
Head, Procurement Unit

Recommending Approval :

  
**BARTOLOME T. PAGADUAN**  
Assistant District Engineer

APPROVED :

  
**ELISEO L. OTOC, MPA**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

ANNUAL PROCUREMENT PLAN FY 2018

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Common Office, Janitorial , Kitchen Computer and IT Supplies</b>											
	1st Quarter	Finance Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	385,434.72			Office Consumption
	2nd Quarter	Finance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	161,139.80			Office Consumption
	3rd Quarter	Finance Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	188,718.80			Office Consumption
	4th Quarter	Finance Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	161,139.80			Office Consumption
	<b>Operation &amp; Maintenance of Service Vehicles</b>											
	1st Quarter	Finance Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	100,000.00			Government Vehicle Consumption
	2nd Quarter	Finance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	100,000.00			Government Vehicle Consumption
	3rd Quarter	Finance Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	100,000.00			Government Vehicle Consumption
	4th Quarter	Finance Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	100,000.00			Government Vehicle Consumption
	<b>Fuel and Lubricants</b>											
	1st Quarter	Finance Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	125,004.00			Office Consumption
	2nd Quarter	Finance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	125,004.00			Office Consumption
	3rd Quarter	Finance Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	125,004.00			Office Consumption
	4th Quarter	Finance Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	125,004.00			Office Consumption
<b>TOTAL</b>									<b>1,796,449.12</b>			

Republic of the Philippines  
 Department of Public Works and Highways  
 Cotabato Second District Engineering Office  
 Villarica, Midsayap, Cotabato

ANNUAL PROCUREMENT PLAN FY 2018

Ref. No.	Procurement Program/Project Updated	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>IT Equipment</b>							sub-total	<b>1,796,449.12</b>			
	1st Quarter											
	2nd Quarter	Finance Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	360,000.00			Office Consumption
	3rd Quarter											
	4th Quarter											
	<b>Office Equipment Furniture &amp; Fixtures</b>	Finance Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	185,460.00			Office Consumption
	1st Quarter											
	2nd Quarter											
	3rd Quarter											
	4th Quarter											
<b>TOTAL</b>									<b>2,341,909.12</b>			

Prepared by :

  
**ARCADIO G. RAYRAY, JR.**  
 Engineer III  
 Head, Procurement Unit

Recommending Approval :

  
**BARTOLOME T. PAGADUAN**  
 Asst. District Engineer

APPROVED :

  
**ELISEO L. OTOC, MPA**  
 OIC- District Engineer

Republic of the Philippines  
 Department of Public Works and Highways  
 Cotabato Second District Engineering Office  
 Villarica, Midsayap, Cotabato

ANNUAL PROCUREMENT PLAN FY 2018

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Common Office Supplies &amp; Janitorial</b>											
	1st Quarter	Quality Assurance	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	189,451.00			Office Consumption
	2nd Quarter	Quality Assurance	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	141,716.00			Office Consumption
	3rd Quarter	Quality Assurance	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	64,505.00			Office Consumption
	4th Quarter											
	<b>Operation &amp; Maintenance of Service Vehicles</b>											
	1st Quarter	Quality Assurance	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	100,000.00			Government Vehicle Consumption
	2nd quarter	Quality Assurance	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	319,000.00			Government Vehicle Consumption
	3rd Quarter	Quality Assurance	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	200,000.00			Government Vehicle Consumption
	4th Quarter	Quality Assurance	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	219,000.00			Government Vehicle Consumption
	<b>IT Equipment Supplies</b>											
	1st Quarter	Quality Assurance	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	9,000.00			IT Supplies
	2nd quarter	Quality Assurance	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	651,000.00			IT Supplies
	3rd Quarter											
	4th Quarter											
<b>TOTAL</b>									<b>1,893,672.00</b>			



Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato


ANNUAL PROCUREMENT PLAN FY 2018

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Laboratory Equipment</b>							Sub total	1,893,672.00			
	1st Quarter											
	2nd Quarter	Quality Assurance	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	1,521,950.00			Office Consumption
	3rd Quarter											
	4th Quarter											
	<b>Office Furnitures and Fixtures</b>											
	1st Quarter	Quality Assurance	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	48,000.00			Office Consumption
	2nd Quarter	Quality Assurance	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	380,000.00			Office Consumption
	3rd Quarter	Quality Assurance	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	141,951.00			Office Consumption
	4th Quarter											
<b>TOTAL</b>									<b>3,985,573.00</b>			

Prepared by :

Recommending Approval :

APPROVED :

  
**ARCADIO G. RAYRAY, JR., MPA**  
Engineer III  
Head, Procurement Unit

  
**BARTOLOME T. PAGADUAN**  
Assistant District Engineer

  
**ELISEO L. OROC, MPA**  
OIC- District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato Second District Engineering Office  
Villarica, Midsayap, Cotabato

ANNUAL PROCUREMENT PLAN FY 2018

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Common Office Supplies, Medical supplies Computer Supplis, Furnitures &amp; Fixtures Janitorial, Kitchen Utensils</b>											
	1st Quarter	Planning & Design Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	1,006,866.70			Office Consumption
	2nd Quarter	Planning & Design Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	669,059.50			Office Consumption
	3rd Quarter	Planning & Design Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	671,591.50			Office Consumption
	4th Quarter	Planning & Design	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	540,170.50			Office Consumption
	<b>Operation &amp; Maintenance of Service Vehicles</b>											
	1st Quarter	Planning & Design Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	589,570.12			Government Vehicle Consumption
	2nd Quarter	Planning & Design Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	477,570.12			Government Vehicle Consumption
	3rd Quarter	Planning & Design Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	589,570.12			Government Vehicle Consumption
	4th Quarter	Planning & Design Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	477,570.12			Government Vehicle Consumption
	<b>IT Equipment</b>											
	1st Quarter	Planning & Design Section	Public Bidding	January 2-8,2018	01/8/2018	01/015/2018	01/22/2018	GAA 2018	825,000.00			Office Consumption
	2nd Quarter	Planning & Design Section	Public Bidding	April 3-9,2018	04/09/2018	04/16/2018	04/20/2018	GAA 2018	300,500.00			Office Consumption
	3rd Quarter	Planning & Design Section	Public Bidding	July 3-9,2018	07/09/2018	07/16/2018	7/20/2018	GAA 2018	435,000.00			Office Consumption
	4th Quarter	Planning & Design Section	Public Bidding	Oct. 2-8, 2018	10/08/2018	10/12/2018	10/19/2018	GAA 2018	130,000.00			Office Consumption
<b>TOTAL</b>									<b>6,712,468.68</b>			



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cotabato Second District Engineering Office  
 Villarica, Midsayap, Cotabato

ANNUAL PROCUREMENT PLAN FY 2018

CONSULTANCY

NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ End -User	Procurement Mode	Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Description of Program/Project
	<b>NONE</b>											

SUBMITTED BY :

  
**ARCADIO O. RAYRAY, JR., MPA**  
 Engineer III  
 Head, Procurement Unit

RECOMMENDED BY :

  
**RAMON G. QUINCO**  
 Engineer III  
 BAC Chairman

APPROVED BY :

  
**ELISEO L. OTIOC, MPA**  
 OIC - District Engineer