



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for Subsurface Exploration of Proposed Bridges & Flood Control Projects for CY 2018 Regular Infrastructure Program**  
**(FINAL)**  
**CONSULTING SERVICES**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
165002000400014	<b>18LE001-CS</b> CLUSTER "A" – Subsurface Exploration for Sixteen (16) Proposed Slope Protection Works Projects (CY 2018 DPWH Infra Program), Sta. Maria, Malita, Don Marcelino, & Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	10/17/2017	11/22/2017	12/22/2017	12/28/2017	GAA 2017	2,400,000.00		2,400,000.00	Subsurface Exploration
				to 10/23/2017		to 12/27/2017	to 1/3/2018					
165002000400014	<b>18LE002-CS</b> CLUSTER "B" – Subsurface Exploration for Construction of Concrete Revetment on RC Sheet Piles, Culaman & Fishing Village, Malita, Davao Occidental	Const. Section	Public Bidding	10/17/2017	11/22/2017	12/22/2017	12/28/2017	GAA 2017	300,000.00		300,000.00	Subsurface Exploration
				to 10/23/2017		to 12/27/2017	to 1/3/2018					
165002000400014	<b>18LE003-CS</b> CLUSTER "C" – Subsurface Exploration for Three (3) Proposed Bridge Projects (CY 2018 Infrastructure Program)	Const. Section	Public Bidding	10/17/2017	11/22/2017	12/22/2017	12/28/2017	GAA 2017	1,350,000.00		1,350,000.00	Subsurface Exploration
				to 10/23/2017		to 12/27/2017	to 1/3/2018					

Prepared by:

Recommended by:

Approved by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

  
**ANDREW A. PANGAN**  
 BAC Chairman

  
**RODRIGO C. CARRETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101102324000	18LE0001 Construction of Concrete Revetment (RC Cut-off Wall), Panglan, Malita, Davao Occidental (Sta. 0 + 000 – Sta. 0 + 600)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	35,000,000.00		35,000,000.00	Construction of Concrete Revetment
320101102328000	18LE0002 Construction of Concrete Revetment (RC Cut-off Wall), Pongpong, Sta. Maria, Davao Occidental (Sta. 0 + 000 – Sta. 1+ 251 w/ exception)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	36,800,000.00		36,800,000.00	Construction of Concrete Revetment
320101102325000	18LE0003 Construction of Concrete Revetment (RC Cut-off Wall), Sanghay, Malita, Davao Occidental Sta. 0 + 340 – Sta. 0 + 507.03 – Bothsides (Upstream); Sta. 0 + 524.14 – Sta. 0 + 740.00 – Right Side (Downstream); Sta. 0 + 524.14 – Sta. 0 + 840.00 – Left Side (Downstream)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	30,000,000.00		30,000,000.00	Construction of Concrete Revetment
320101102312000	18LE0004 Construction of Concrete Revetment (RC Cut-off Wall), Poblacion, Malita, Davao Occidental (Sect. A – Sta. 0 + 391.90 – Sta. 0 + 604.348; Sect. 8 – Sta. 0 + 400.00 – Sta. 0 + 608.00)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	40,000,000.00		40,000,000.00	Construction of Concrete Revetment

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC Chairman

Approved by:

**RODRIGO C. LARETE**

Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101102326000	18LE0005 Construction of Concrete Revetment (RC Cut-off Wall), Tubalan, Malita, Davao Occidental Sta. 0 + 020.00 ~ Sta. 0 + 237.00)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	7,000,000.00		7,000,000.00	Construction of Concrete Revetment
320101102327000	18LE0006 Construction of Concrete Revetment (Steel Sheet Piles), Culaman, Malita, Davao Occidental (Sta. 1 + 278.00 – Sta. 1 + 688.00)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	35,000,000.00		35,000,000.00	Construction of Concrete Revetment
320101102330000	18LE0007 Construction of Concrete Seawall (RC Cut-off Wall), Brgy. New Argao, Malita, Davao Occidental (Sta. 0 + 526.684– Sta. 1 + 126.684)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	40,000,000.00		40,000,000.00	Construction of Concrete Seawall

Prepared by:

Recommended by:

Approved By:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

**ANDREW A. PANGAN**

BAC Chairman

**RODRIGO C. LARETE**

Caretaker, Office of the District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101102331000	18LE0008 Construction of Concrete Seawall (RC Cut-off Wall), Sitio Besang, Brgy. Lals, Malita, Davao Occidental (Sta. 0 + 000.00 – Sta. 0 + 300.00)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	30,000,000.00		30,000,000.00	Construction of Concrete Seawall
310306100070000	1BLE0009 Construction of Kumasie Bridge II and Approaches along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan) including RROW, Davao Occidental Lone District (Km. 1605 + 878.00 – Km. 1606 + 415.00 w/ equation)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	48,000,000.00		48,000,000.00	Construction of Bridge
300119200111000	1BLE0010 Construction (Phase II) of Hanging Bridge, Brgy. Basiawan, Sta. Maria, Davao Occidental (Sta. 0 + 182.741 – Sta. 0 + 219.541)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	500,000.00		500,000.00	Construction of Hanging Bridge
310304100251000	18LE0011 Rehabilitation / Major Repair of Lals Bridge II (800175MN) along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan) Malita, Davao Occidental (Km. 1646 + 198.00 – Km. 1646 + 223.00)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	5,500,000.00		5,500,000.00	Asphalt Overlay on Deck Slab including Approach Slab and Approaches; Oredging of Soils for Waterway; Provision of ReflectORIZED Thermoplastic Pavement Marking


Prepared by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

Recommended by:

  
**ANDREW A. PANGAN**  
 BAC Chairman

Approved by:

  
**RODRIGO C. VARETE**  
 Cavabaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300203100596000	18LE0012 Construction/ Improvement of Access Roads Leading to Putting Balas Beach Resort and Kisulad White Sand Beaches Basiawan, Sta. Maria, Davao Occidental (Sta. 0 + 000.00 – Km. 1 + 350.00)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	35,000,000.00		35,000,000.00	Road Concreting
310108100022000	18LE0013 Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Lower Sta. Maria Section, Davao Occidental Lane District (Km. 1599 + 060 – Km. 1599 + 180; Km. 1599 + 229 – Km. 1599 + 450; Km. 1599 + 585 – Km. 1599 + 700; Km. 1600 + 145 – Km. 1600 + 345)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	57,015,000.00		57,015,000.00	Construction of Slope Protection Structure (L/S), Reinforced Concrete
310303100339000	18LE0014 Retrofitting / Strengthening of Vicente Maruya Bridge (B00176MN) along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan) Don Marcellino, Davao Occidental (Km. 1657 + 846.00 – Km. 1657 + 906.00)	Const. Section	Public Bidding	11/21/2017 to 11/27/2017	12/12/2017	2/27/2018 to 3/13/2018	3/14/2018 to 3/22/2018	GAA 2018	8,000,000.00		8,000,000.00	Application of Carbon Fiber Sheet (1 Layer) on Span 1 & 2; Application of Carbon Fiber Plate on Span 1 & 3; Asphalt Overlay and Waterproofing on Deck Slab including Approach Slab; Provision of ReflectORIZED Thermoplastic Pavement Markings
300104204901000	18LE0015 Construction of Mini Gym at Mariano Calungsod ES, Brgy. Bolila, Malita, Davao Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204884000	18LE0016 Construction of Mini Gym at 73rd Infantry Battalion Brigade, Brgy. Fells, Malita, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204893000	18LE0017 Construction of Mini Gym at Fishing Village Comprehensive NHS Ext., Brgy. Bolla, Malita, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204892000	18LE0018 Construction of Mini Gym at Fells ES, Brgy. Fells, Malita, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204895000	18LE0019 Construction of Mini Gym at Julian Turado ES, Brgy. Demoloc, Malita, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC Chairman

Approved by:

**RODRIGO C. BARETE**

Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204904000	18LE0020 Construction of Mini Gym at Tluculon ES, Malita, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204902000	18LE0021 Construction of Mini Gym at Pedro Mariscal NHS, Brgy. San Isidro, Sta. Maria, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204885000	18LE0022 Construction of Mini Gym at Blto ES, Brgy. Bito, Malita, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204911000	18LE0023 Construction of Mini Gym at Lawa ES, Brgy. Lawa, Don Marcelino, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

  
**ANDREW A. PANGAN**  
 BAC Chairman

  
**RODRIGO C. LARIETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204896000	18LE0024 Construction of Mini Gym at Kidalapong ES, Brgy. Kidalapong, Malita, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204894000	18LE0025 Construction of Mini Gym at John Martin NHS, Extension, Brgy. Calian, Don Marcelino, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204905000	18LE0026 Construction of Mini Gym at Tikulon NHS, (Lagumit Ext.) Brgy. Lagumit,, Malita, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204887000	18LE0027 Construction of Mini Gym at Brgy. Tanglad, Sta. Maria, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

  
**ALLIN E. DALIGDIG**  
Head, Procurement Unit / Secretariat

  
**ANDREW K. BANGAN**  
BAC Chairman

  
**RODRIGO C. LARETE**  
Caretaker, Office of the District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangln, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204888000	18LE0028 Construction of Mini Gym at Cabalanlian ES, Brgy. Sto. Niño, Sta. Maria, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2017	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204899000	18LE0029 Construction of Mini Gym at Luisa Joyce Mallari NHS, Brgy. Lapuan, Don Marcelino, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204903000	18LE0030 Construction of Mini Gym at Procopio Mejellano ES, Brgy. Lacaron, Malita, Occidental	Const. Section	Public Bidding	12/5/2017 to 12/11/2017	12/28/2017	3/6/2018 to 3/20/2018	3/21/2018 to 3/27/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204891000	18LE0031 Construction of Mini Gym at Don Marcelino ES, Brgy. Talagubong, Don Marcelino, Occidental	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit - Secretariat

  
**ANDREW A. PANGAN**  
 BAC Chairman

**RODRIGO C. LARETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**


UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204897000	18LE0032 Construction of Mini Gym at Kinanga ES, Don Marcelino, Occidental	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204906000	18LE0033 Construction of Mini Gym at Tingolo ES, Brgy. Tingolo, Malita, Occidental	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204912000	18LE0034 Construction of Mini Gym at Talogoy ES, Brgy. Talogoy, Malita, Occidental	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204889000	18LE0035 Construction of Mini Gym at Datu Dalligasao ES, Brgy. Datu Dalligasao, Sta. Marla, Occidental	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

  
**ANDREW A. PANGAN**  
 BAC Chairman

  
**RODRIGO C. LARETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO OCCIDENTAL  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project  
(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204900000	18LE0036 Construction of Mini Gym at Malalag Tubig ES, Brgy. Malalag Tubig, Sta. Maria, Occidental	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204890000	18LE0037 Construction of Mini Gym at De Guzman Zapanta ES, Brgy. San Isidro, Sta. Maria, Occidental	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204898000	18LE0038 Construction of Mini Gym at Lacaron ES, Brgy. Lacaron, Malita, Occidental	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204907000	18LE0039 Construction of Mini Gym at William Joyce ES, Brgy. Lapuan, Don Marcelino, Occidental	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building


Prepared by:

Recommended by:

Approved by:

  
**ALLINE E. DALIGDIG**  
Head, Procurement Unit / Secretariat

  
**ANDREW A. PANGAN**  
BAC Chairman

  
**RODRIGO C. CARETE**  
Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101102319000	18LE0040 Construction of Concrete Revetment (RC Cut-off Wall), Kinangan, Malita, Davao Occidental (Left: Sta 0 + 000 - Sta. 0 + 320; Right: Sta. 0 + 340 - Sta. 0 + 340)	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	20,000,000.00		20,000,000.00	Construction of Revetment
320101102318000	18LE0041 Construction of Concrete Revetment (RC Cut-off Wall), Felis, Malita, Davao Occidental (Sta. 0 + 000 - Sta. 0 + 860)	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	30,000,000.00		30,000,000.00	Construction of Revetment
310108100165000	18LE0042 Rehab./Reconst. Of National Road w/ Slips, Slope Collapse and Landslide of Davao-Sarangani Coastal Rd. Malalag-Malita-JAS-Glan) including reblocking and paving of Shoulders at Biton Section, Don Marcelino, Davao Occidental Lone District (Km 1670 + 760 - Km. 1670 + 870)	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	21,167,000.00		21,167,000.00	Construction of Road Slope Protection Structure
310108100164000	18LE0043 Rehab./Reconst. Of National Road w/ Slips, Slope Collapse and Landslide of Davao-Sarangani Coastal Rd. Malalag-Malita-JAS-Glan) including reblocking and paving of Shoulders at Baslawan-Buhangin Section, Sta. Maria, Davao Occidental Lone District (Km 1612 + 933 - Km 1612 + 983; Km 1613 + 353 - Km. 1613 + 378; Km 1613 + 710 - Km. 1613 + 758; Km 1615 + 110 - Km 1615 + 320)	Const. Section	Public Bidding	12/19/2017 to 12/25/2017	1/9/2018	3/8/2018 to 3/22/2018	3/23/2018 to 4/1/2018	GAA 2018	41,850,000.00		41,850,000.00	Construction of Road Slope Protection Structure


Prepared by:

Recommended by:

Approved by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

  
**ANDREW A. PANGAN**  
 BAC Chairman

  
**RODRIGO A. ARETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310108100163000	18LE0044 Rehab./Reconst. Of National Road w/ Slips, Slope Collapse and Landslide of Davao-Sarangani Coastal Rd. Malalag-Malita-JAS-Glan) including paving of Shoulders and retaining wall at Calian Section, Davao Occidental Lone District (Km 1681 + 400 – Km 1681 + 425; Km 1681 + 600 – Km 1681 + 630)	Const. Section	Public Bidding	12/19/2017		3/8/2018	3/23/2018	GAA 2018	14,850,000.00		14,850,000.00	Construction of Road Slope Protection Structure
				to	1/9/2018	to	to					
				12/25/2017		3/22/2018	4/1/2018					
310109100135000	18LE0045 Rehab./Reconst. Of National Road w/ Slips, Slope Collapse and Landslide of Demoloc – Little Baguio – Alabel Road Including reblocking and paving shoulders at Taduyan Section, Davao Occidental Lone District	Const. Section	Public Bidding	12/19/2017		3/8/2018	3/23/2018	GAA 2018	2,800,000.00		2,800,000.00	Construction of Road Slope Protection Structure
				to	1/9/2018	to	to					
				12/25/2017		3/22/2018	4/1/2018					
300203100595000	18LE0046 Const./Improvement of Access Roads to Diego-Sitio Colagsing Rd. leading to Magbato Beach Resort and various beaches Brgy. Tanglad, Sta. Marla, Davao Occidental (Sta. 0 + 080 – Sta. 0 + 881.72)	Const. Section	Public Bidding	12/19/2017		3/8/2018	3/23/2018	GAA 2018	20,000,000.00		20,000,000.00	Road Graveling
				to	1/9/2018	to	to					
				12/25/2017		3/22/2018	4/1/2018					
310103100010000	18LE0047 Asset Preservation-Preventive Maintenance-Tertiary Roads along Demoloc-Little Baguio-Alabel Road (Sect. A: Km 1637 + 962 – Km 1638 + 213; Sect. B: Km 1646 + 871 – Km 1647 +500)	Const. Section	Public Bidding	12/19/2017		3/8/2018	3/23/2018	GAA 2018	52,734,000.00		52,734,000.00	Asphalt Overlay 80mm w/ Correction
				to	1/9/2018	to	to					
				12/25/2017		3/22/2018	4/1/2018					

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC Chairman

Approved by:

**RODRIGO C. LARETE**

Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101102313000	18LE0048 Construction of Concrete Revetment (RC Cut-off Wall), Biton, Don Marcelino, Davao Occidental (Sta. 0+000 – Sta. 0+300)	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	10,200,000.00		10,200,000.00	Construction of Revetment
320101102323000	18LE0049 Construction of Concrete Revetment (RC Cut-off Wall), Nuing, Jose Abad Santos, Davao Occidental (Sta. 0+700 – Sta. 0+260)	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	30,000,000.00		30,000,000.00	Construction of Revetment
320101102320000	18LE0050 Construction of Concrete Revetment (RC Cut-off Wall), Lals, Malita, Davao Occidental (Sta. 1+060 – Sta. 0+000)	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	30,000,000.00		30,000,000.00	Construction of Revetment
320101102315000	18LE0051 Construction of Concrete Revetment (RC Cut-off Wall), Butuan, Jose Abad Santos, Davao Occidental (Sta. 0+480 – Sta. 0+020 Both Sides)	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	35,000,000.00		35,000,000.00	Construction of Revetment

Prepared by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

Recommended by:

  
**ANDREW A. PANGAN**  
 BAC Chairman

Approved by:

  
**RODRIGO C. CARRETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101102317000	18LE0052 Construction of Concrete Revetment (RC Cut-off Wall), Carahayan, Jose Abad Santos, Davao Occidental (Sta. 0+560 – Sta. 0+000)	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	35,000,000.00		35,000,000.00	Construction of Revetment
320101102329000	18LE0053 Construction of Concrete Seawall (RC Cut-off Wall), Brgy. Fishing Village, Malita, Davao Occidental (Sta. 0+000 – Sta. 0+400)	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	40,000,000.00		40,000,000.00	Construction of Seawall
300104204917000	18LE0054 Construction of Multi-Purpose Building, Brgy. Sto. Niño, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104204922000	18LE0055 Construction of Multi-Purpose Building, Malita Central ES (SPED), Brgy. Poblacion, Malita, Davao Occidental	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

*AD*

Recommended by:

**ANDREW A. PANGAN**

BAC Chairman

Approved by:

**RODRIGO C. LARETE**

Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204918000	18LE0056 Construction of Multi-Purpose Building, Culaman, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104204919000	18LE0057 Construction of Multi-Purpose Building, Fishing Village, Malita, Davao Occidental	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104204924000	18LE0058 Construction of Multi-Purpose Building, San Agustin, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	1/10/2018 to 1/16/2018	1/30/2018	3/13/2018 to 3/27/2018	3/28/2018 to 4/5/2018	GAA 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
320101102316000	18LE0059 Construction of Concrete Retention (or Cut-off Wall), Butulan, Jose Abad Santos, Davao Occidental (Sect. A: Sta 0 + 500 - Sta. 0 + 610.18 - Upstream (Both Sides); Sta. 0 + 620.08 - Sta. 0 + 840.00 Downstream (Both Sides))	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	35,000,000.00		35,000,000.00	Construction of Retention

Prepared by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

Recommended by:

  
**ANDREW A. PANGAN**  
 BAC Chairman

Approved by:

  
**RODRIGO C. LARETE**  
 Caretaker, Office of the District Engineer





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204881000	18LE0060 Building and Other Structures Multi-Purpose / Facilities, Construction (Completion) of MPB in DPWH Davao Occidental DEO Buhangin, Malita, Davao Occidental	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	500,000.00		500,000.00	Construction of Multi-Purpose Building
300203100592000	18LE0061 Construction / Improvement of Access Roads Leading to Hiquina Beach Resort and Various Beaches, Brgy. San Agustin, Sta. Maria, Davao Occidental Sta. 1611 + 240 - Sta. 1612 + 020	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	20,000,000.00		20,000,000.00	Road Concreting
300203100596000	18LE0062 Construction / Improvement of Access Roads to Dora-Sitio Colagsing Road Leading to Book Island and Others Various Beaches, Brgy. Tanglad, Sta. Maria, Davao Occidental (Sta. 0 + 000 - Sta. 0 + 740)	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	20,000,000.00		20,000,000.00	Road Concreting
310306100068000	18LE0063 Construction of New Permanent Bridges - Basiawan Bridge 2 Along Davao - Sarangani Coastal Rd. (Malalag-malita-JAS-Glan) including ROW, Sta. Maria, Davao Occidental (KM. 1608 + 000.00 - KM. 1608 + 500.00)	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	30,000,000.00		30,000,000.00	Construction of Concrete Bridge

Prepared by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

Recommended by:

  
**ANDREW A. PANGAN**  
 BAC Chairman

Approved by:

  
**RODRIGO C. LARETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300103200602000	18LE0064 Construction of Seaport ( Rock Causeway with Stair Landing and RORO Ramp on Fill), Tubalan, Malita, Davao Occidental	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	50,000,000.00		50,000,000.00	Upgrading of existing rock causeway with stair landing and RORO ramp on
310306100069000	18LE0065 Bridge – Construction of New Permanent Bridges Construction of Camallan Br. along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan) including RROW, Brgy. Camallan, Jose Abad Santos, Davao Occidental (KM. 1773 + 280 – KM. 1773 + 480)	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	30,000,000.00		30,000,000.00	Construction of Concrete Bridge
310105100019000	18LE0066 Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Secondary Roads, Along Davao – Sarangani Coastal Road including RROW CW 1: SECT. A: KM 1623 + 000.00 – KM. 1624 + 000.00, SECT. B: KM 1627 + 177.00 – KM 1628 + 244.00; CW 2: SECT. A: KM 1621 + 046.00 – KM. 1621 + 266.00, SECT. B: KM 1621 + 477.00 – KM 1621 + 567.00; CW 3: SECT. A: KM 1619 + 583.00 – KM. 1619 + 957.00, SECT. B: KM 1623 + 000.00 – KM 1624 + 000.00, SECT. C: KM 1625 + 440.00 – KM 1625 + 500.00	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	93,181,000.00		93,181,000.00	Reconstruction from paved to concrete; Construction of Road Slope Protection Structure; Off-carriageway improvement; shoulder paving / construction

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC-Chairman

Approved by:

**RODRIGO C. LARETE**

Caretaker, Office of the District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO OCCIDENTAL  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project  
(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300203100591000	18LE0067 Construction / Improvement of Access Roads Leading to Brgy. Logpond Various Beaches, Sitio Logpond, Brgy. San Agustin, Sta. Maria, Davao Occidental STA. 0 + 000 – STA. 1 + 260	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	32,730,000.00		32,730,000.00	Road Concretin
310209100009000	18LE0068 Network Development – Off – Carriageway Improvement – Tertiary Roads, Along Demoloc – Little Bagulo – Alabel Road Including RROW KM 1642 + 280.00 – KM 1646 + 871.00	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	71,150,000.00		71,150,000.00	Off-carriageway Improvement; Shoulder Paving Construction
300104204886000	18LE0069 Construction of Gymnasium, B1aan NHS, Brgy. Little Bagulo, Malita, Davao Occidental	Const. Section	Public Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/19/2018 to 4/2/2018	4/3/2018 to 4/12/2018	GAA 2018	1,300,000.00		1,300,000.00	Construction of Multi-Purpose Building

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC Chairman

Approved by:

**RODRIGO S. LARETE**

Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300103200601000	18LE0070 Construction of Seaport ( Rock Causeway with Stair Landing, RC Platform and RORO Ramp on Fill) Poblacion, Malita, Davao Occidental	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	50,000,000.00		50,000,000.00	Construction of Rock Causeway with Stair with Stair Landing, Construction of RC Platform and RORO Ramp
320101102321000	18LE0071 Construction of Concrete Revetment ( RC Cut-Off Wall) Including RROW, Lamidan, Don Marcelino, Davao Occidental(Sta. 0 + 000 – Sta. 0 + 320 – Left side) (Sta. 0 + 000 – Sta. 0 + 340 – Right Side)	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	30,000,000.00		30,000,000.00	Construction of Revetment
320101102314000	18LE0072 Construction of Concrete Revetment ( RC Cut-Off Wall) Including RROW, Buhangin, Malita, Davao Occidental(Sta. 0 + 000 – Sta. 0 + 525.91 – Left side) (Sta. 0 + 000 – Sta. 0 + 525.91 – Right Side)	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	35,000,000.00		35,000,000.00	Construction of Revetment

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC Chairman

Approved by:

**RODRIGO CLARETE**

Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental


**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310111100075000	18LE0073 Asset Presevation – Construction / Upgrading / Rehabilitation of Drainage Along National Roads, Along Davao - Sarangani Coastal Road. (Malalag-Malita-JAS-Glan) (Km. 1619 + 060 – Km. 1619 + 188)	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	2,000,000.00		2,000,000.00	Construction of Lined Canal (B/S)
300104204908000	18LE0074 Locally Funded Project – Local Infrastructure Program Building and Other Structures Multi-Purpose/Facilities - Construction of Multi-Purpose Building IP Building, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
310103100221000	18LE0075 Asset Presevation – Preventive Maintenance-Tertiary Roadson Fill, H-way Jct. Mana-Ticulon-Lagumi-Little Baguio Road (Km. 1646 + 000 – Km. 1648 + 000)	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	36,215,000.00		36,215,000.00	Asphalt Overlay 80 mm with Correction
300104204927000	18LE0076 Rehabilitation of Covered Court, Heracleo Casco Memorial National High School, Brgy. Poblacion Sta. Maria Davao Occidental	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

Prepared by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

Recommended by:

  
**ANDREW A. PANGAN**  
 BAC Chairman

Approved by:

  
**RODRIGO C. CARETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300203100590000	18LE0077 Construction / Improvement of Access Roads Leading to Arizona Beach Resort and Various Beaches, Brgy. Lacaron, Malita, Davao Occidental (Sta. 0 + 000 – Sta. 0 + 720; Sta. 0 + 000 - Sta. 0 + 280; Sta. 0 + 028 – Sta. 0 + 720)	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	20,000,000.00		20,000,000.00	Road Concreting
310211100008000	18LE0078 Network Development – Paving of Unpaved Roads - Secondary, Davao – Sarangani Coastal Rd. (Maialag – Malita – JAS-Glan), (Km. 1683 + 1009 – Km 1685 + 458)	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	64,260,000.00		64,260,000.00	Concreting with Drainage and Other Essential Safety Features
300104204928000	18LE0079 Locally Funded Project –Local Infrastructure Program Building and Other Structures Multi-Purpose/ Facilities Rehabilitation of Covered Court, Malita Central Elem. School, Malita, Davao Occidental	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
300104204929000	18LE0080 Locally Funded Project – Local Infrastructure Program Building and Other Structures Multi-Purpose/ Facilities Rehabilitation of Covered Court Mariano Peralta National High School, Malita, Davao Occidental	Const. Section	Public Bidding	1/31/2018 to 2/6/2018	2/20/2018	3/23/2018 to 4/6/2018	4/10/2018 to 4/19/2018	GAA 2018	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC Chairman

Approved by:

**RODRIGO C. BARETE**

Contracting Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangln, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204921000	18LE0081 Construction of Multi-Purpose Building, Juanito Doromal ES, Brgy. Pinalpalan, Malita, Davao Occidental	Const. Section	Public Bidding	2/7/2018 to 2/13/2018	2/27/2018	3/28/2018 to 4/11/2018	4/12/2018 to 4/21/2018	GAA 2018	500,000.00		500,000.00	Construction of Multi-Purpose Building
300104204916000	18LE0082 Construction of Multi-Purpose Building, Aglaungan ES, Brgy. Demoloc, Malita, Davao Occidental	Const. Section	Public Bidding	2/7/2018 to 2/13/2018	2/27/2018	3/28/2018 to 4/11/2018	4/12/2018 to 4/21/2018	GAA 2018	500,000.00		500,000.00	Construction of Multi-Purpose Building
300104204882000	18LE0083 Locally Funded Project - Local Infrastructure Program - Building and other Structures Multi-Purpose / Facilities, Construction of Agriculture Training Center, Brgy. Poblacion, Malita, Davao Occidental	Const. Section	Public Bidding	2/7/2018 to 2/13/2018	2/27/2018	3/28/2018 to 4/11/2018	4/12/2018 to 4/21/2018	GAA 2018	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300203100594000	18LE0084 Construction / Improvement of Access Roads to Brgy. Pangyan Road Leading to Tudaya Falls, Brgy. Pangyan, Malita, Davao Occidental (Sta. 5 + 683.678 - Sta. 6 + 560)	Const. Section	Public Bidding	2/7/2018 to 2/13/2018	2/27/2018	3/28/2018 to 4/11/2018	4/12/2018 to 4/21/2018	GAA 2018	50,000,000.00		50,000,000.00	Road Concreting

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC Chairman

Approved by:

**RODRIGO S. ALBRETE**

Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300103200600000	18LE0085 Construction of Seaport (Rock Causeway with Stair Landing and RORO ramp on fill), Caburan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	2/7/2018 to 2/13/2018	2/27/2018	3/28/2018 to 4/11/2018	4/12/2018 to 4/21/2018	GAA 2018	50,000,000.00		50,000,000.00	Upgrading of existing rock causeway with stair landing and RORO ramp on fill
300103200018000	18LE0086 Construction of Seaport (Rock Causeway with Stair Landing), Balangonan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	2/7/2018 to 2/13/2018	2/27/2018	3/28/2018 to 4/11/2018	4/12/2018 to 4/21/2018	GAA 2018	100,000,000.00		100,000,000.00	Construction of rock causeway with stair landing
310102100012000	18LE0087 Asset Preservation - Preventive Maintenance - Secondary Roads Including RROW, Along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan) CW1: K1667 + 000 - K1667 + 375, K1667 + 494 - K1668 + 753, K1668 + 813 - K1669 + 355, K1669 + 477 - K1670 + 752; CW2: K1650 + 120 - K1650 + 150, K1659 + 000 - K1659 + 025, K1659 + 100 - K1659 + 140, K1664 + 000 - K1664 + 045; CW3: K1655 + 564 - K1656 + 216, K1659 + 140 - K1659 + 212; CW4: K1666 + 1046 - K1667 + 000, K1669 + 355 - K1669 + 477, Malita & Don Marcellino, Davao Occidental	Const. Section	Public Bidding	2/7/2018 to 2/13/2018	2/27/2018	3/28/2018 to 4/11/2018	4/12/2018 to 4/21/2018	GAA 2018	95,119,000.00		95,119,000.00	CW1: Preventive Maintenance of Road: Asphalt Overlay; CW2: Construction of Road Slope Protection Structure; CW3: Off-Carriageway Improvement: Shoulder Paving / Construction; CW4: Reconstruction from Paved to Concrete
310102100011000	18LE0088 Asset Preservation - Preventive Maintenance - Secondary Roads, Along Davao - Sarangani Coastal Road (Malalag - Malita - JAS - Glan) including RROW CW1: K1634 + 000 - K1634 + 434, K1637 + 205 - K1638 + 544 CW2: K1632 + 437 - K1632 + 600, K1646 + 000 - K1646 + 061 CW3: K1645 + 454 - K1645 + 904, K1648 + 500 - K1648 + 830	Const. Section	Public Bidding	2/7/2018 to 2/13/2018	2/27/2018	3/28/2018 to 4/11/2018	4/12/2018 to 4/21/2018	GAA 2018	65,490,000.00		65,490,000.00	CW1: Asphalt overlay 80mm with correction; CW2: Slope Protection Works (Stone Masonry, Grouted Riprap with reblocking) R/S CW3: Paving of shoulders

Prepared by:

Recommended by:

Approved by:





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310209100011000	1 Off-Carriageway Improvement, H-way Jct Mana-Ticulon-Lagumit-Little Bagulo Road Malita, Davao Occidental Km. 1650 + 508 - Km. 1656 + 214, Km. 1657 + 321 - Km. 1658 + 776	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	100,000,000.00		100,000,000.00	Paving of Shoulder
320101102322000	2 Construction of Concrete Revetment (RC Cut-off Wall), Luayon, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	30,000,000.00		30,000,000.00	Construction of Revetment
300204100211000	3 Jct. Davao - Sarangani Road to Barangay Pangian leading to Marwabempco Cacao Plantation and Processing Plant, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	20,000,000.00		20,000,000.00	Construction of Concrete Road
300104204883000	4 Construction of DepEd Office, Malita, Davao Occidental	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

Prepared by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

Recommended by:

  
**ANDREW A. PANGAN**  
 BAC Chairman

Approved by:

  
**RODRIGO C. LARETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204910000	5 Construction of Multi-Purpose Building (Legislative Building), Brgy. Poblacion, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104204913000	6 Construction of Multi-Purpose Building (Slaughterhouse), Brgy. Poblacion, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104204914000	7 Construction of Multi-Purpose Building 73rd Infantry Battalion Brigade, Brgy. Felis, Malita, Davao Occidental	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104204920000	8 Construction of Multi-Purpose Building, Jose Timbol ES, Brgy. Poblacion, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC-Chairman

Approved by:

**RODRIGO C. LARETE**

Carafaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204925000	9 Construction of Province Judiciary Building, Malita, Davao Occidental	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104204879000	10 Construction (Completion) of Multi-Purpose Building (1P Building), Malita, Davao Occidental	Const. Section	Public Bidding	2/12/2018 to 2/18/2018	3/6/2018	4/3/2018 to 4/17/2018	4/18/2018 to 4/26/2018	GAA 2018	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
300104204909000	11 Construction of Multi-Purpose Building (Legislative Building), Brgy. Kinanga, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104204915000	12 Construction of Multi-Purpose Building (Slaughterhouse), Brgy. Lawa, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

Prepared by:  
  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

Recommended by:  
  
**ANDREW A. PANGAN**  
 BAC Chairman

Approved by:  
  
**RODRIGO C. LARETE**  
 Caretaker, Office of the District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO OCCIDENTAL  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project  
(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204926000	13 Construction of Sports Facilities, Municipality of Don Marcelino, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104204930000	14 Rehabilitation of Multi-Purpose Building (Gym), Fishing Village NHS, Brgy. Fishing Village, Malita, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
300121200237000	15 Construction of Water System (Level II)M, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	500,000.00		500,000.00	Construction of Water Supply Systems
300121200238000	16 Construction of Water System (Level II), Brgy. New Argao, Malita, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	500,000.00		500,000.00	Construction of Water Supply Systems

Prepared by:

**ALLIN E. DALIGDIG**

Head, Procurement Unit / Secretariat

Recommended by:

**ANDREW A. PANGAN**

BAC Chairman

Approved by:

**RODRIGO C. ARETE**

Caretaker, Office of the District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO OCCIDENTAL**  
**DISTRICT ENGINEERING OFFICE**  
**REGION XI**  
 Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2018 Regular Infrastructure Project**  
**(FINAL)**

UACS / PAP CODE	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
				Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300104204923000	17 Construction of Multi-Purpose Building, Malita, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104204880000	18 Completion of Multi Purpose Building, Brgy. Bangkerohan, Malita, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104204931000	19 Construction of Multi-Purpose Building (Legislative Building), Municipality of San Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	15,000,000.00		15,000,000.00	Construction of Multi Purpose Building
300117202157000	20 Construction of Roads, Sitio Mote, Brgy. Pinalpalan, Malita, Davao Occidental	Const. Section	Public Bidding	2/20/2018 to 2/26/2018	3/13/2018	4/10/2018 to 4/24/2018	4/25/2018 to 5/4/2018	GAA 2018	6,500,000.00		6,500,000.00	Construction of Concrete Road

Prepared by:

  
**ALLIN E. DALIGDIG**  
 Head, Procurement Unit / Secretariat

Recommended by:

  
**ANDREW A. PANGAN**  
 BAC Chairman

Approved by:

  
**RODRIGO E. ARETE**  
 Caretaker, Office of the District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE XI, DAVAO CITY

**Final Annual Procurement Plan (APP) for FY 2018**  
**(GOODS & RELATED SERVICES)**

PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			RE
			Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total  (in Pesos)	MOOE	Capital Outlay  (EAO)	
			"Procurement of goods and services is conducted on a quarterly basis"								
<b>A. AVAILABLE AT PROCUREMENT SERVICE STORES</b>	REGION XI										
Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	DPWH DAVAO OCCIDENTAL L DEO										
1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	11,476.47		11,476.47	
2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	13,639.18		13,639.18	
3rd Quarter		Agency to Agency - Thru PS-DBM						6,593.20		6,593.20	
4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	-		-	
								31,708.85	-	31,708.85	
<b>B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>											
<b>INVENTORY / COMMON ELECTRICAL SUPPLIES</b> (Electrical Equipment, components, lightning, fixtures, supplies & materials)	REGION XI										
1st Quarter	DPWH	Public Bidding						200,000.00		200,000.00	
2nd Quarter	DAVAO	Public Bidding						150,000.00		150,000.00	
3rd Quarter	OCCIDENTAL	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	150,000.00		150,000.00	
4th Quarter	L DEO	Public Bidding						200,000.00		200,000.00	
								700,000.00	-	700,000.00	
<b>INVENTORY / COMMON JANITORIAL SUPPLIES</b>											
1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	463,500.00		463,500.00	
2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	402,000.00		402,000.00	
3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	469,000.00		469,000.00	
4th Quarter		Public Bidding						368,000.00		368,000.00	
								1,702,500.00	-	1,702,500.00	
<b>INVENTORY / COMMON OFFICE EQUIPMENT</b> (Office Equipment & Accessories; Household Equipment & Supplies)		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1,116,002.00		1,116,002.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	700,000.00		700,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	920,000.00		920,000.00	
4th Quarter								-		-	
								2,736,002.00	-	2,736,002.00	
								5,470,210.85	-	5,470,210.85	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE XI, DAVAO CITY

**Final Annual Procurement Plan (APP) for FY 2018**  
**(GOODS & RELATED SERVICES)**

PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			RE
			Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
			*Procurement of goods and services is conducted on a quarterly basis*								
<b>INVENTORY / COMMON OFFICE SUPPLIES (Office Supplies; Paper Materials &amp; Products, Devices)</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	2,646,138.00		2,646,138.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,387,160.00		1,387,160.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	941,645.00		941,645.00	En
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	657,465.00		657,465.00	
								5,632,408.00	-	5,632,408.00	
<b>AUDIO &amp; VISUAL EQUIPMENT</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	200,000.00		200,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	200,000.00		200,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	200,000.00		200,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	200,000.00		200,000.00	
								800,000.00	-	800,000.00	
<b>PHOTOGRAPHIC EQUIPMENT</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	20,000.00		20,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	20,000.00		20,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								40,000.00	-	40,000.00	
<b>SECURITY SURVEILLANCE &amp; DETECTION EQUIPMENT</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								-	-	-	
<b>INVENTORY / COMPUTER SUPPLIES</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	240,000.00		240,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	122,000.00		122,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	10,000.00		10,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	50,000.00		50,000.00	
								422,000.00	-	422,000.00	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE XI, DAVAO CITY

**Final Annual Procurement Plan (APP) for FY 2018**  
**(GOODS & RELATED SERVICES)**

PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			REI (Desc, Pr, P)
			Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
			"Procurement of goods and services is conducted on a quarterly basis"								
<b>COMPUTER / I.T. EQUIPMENT &amp; ACCESSORIES</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	3,615,000.00		3,615,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	2,738,000.00		2,738,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	968,000.00		968,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	200,000.00		200,000.00	
								7,521,000.00	-	7,521,000.00	
<b>HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES &amp; MATERIALS</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	3,200,000.00		3,200,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	5,230,000.00		5,230,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	5,050,000.00		5,050,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	3,750,000.00		3,750,000.00	
								17,230,000.00	-	17,230,000.00	
<b>INVENTORY / COMMON COMMUNICATION SUPPLIES</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	300,000.00		300,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								300,000.00	-	300,000.00	
<b>HEAVY EQUIPMENT</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								-	-	-	
<b>FIRE FIGHTING, RESCUE &amp; SAFETY EQUIPMENT</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	100,000.00		100,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	100,000.00		100,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	100,000.00		100,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	100,000.00		100,000.00	
								400,000.00	-	400,000.00	



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE XI, DAVAO CITY

**Final Annual Procurement Plan (APP) for FY 2018**  
**(GOODS & RELATED SERVICES)**

PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			RE
			Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total  (In Pesos)	MOOE	Capital Outlay  (EAO)	
			*Procurement of goods and services is conducted on a quarterly basis*								
<b>FURNITURE &amp; FIXTURES</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	531,500.00		531,500.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	225,000.00		225,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	100,000.00		100,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	100,000.00		100,000.00	
								<b>956,500.00</b>	-	<b>956,500.00</b>	
<b>SAFETY &amp; OCCUPATIONAL PRODUCTS</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	228,000.00		228,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	53,000.00		53,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	53,000.00		53,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	53,000.00		53,000.00	
								<b>387,000.00</b>	-	<b>387,000.00</b>	
<b>ENGINEERING DEVICE / EQUIPMENT &amp; SUPPLIES</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	20,000.00		20,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								<b>20,000.00</b>	-	<b>20,000.00</b>	
<b>OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES &amp; CONSUMABLES</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	750,000.00		750,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	750,000.00		750,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	230,000.00		230,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	230,000.00		230,000.00	
								<b>1,960,000.00</b>	-	<b>1,960,000.00</b>	
<b>PRINTER CONSUMABLES (Printer &amp; Fax Machine Consumables)</b>		Public Bidding									
1st Quarter			n/a	n/a	n/a	n/a	GOP	1,103,600.00		1,103,600.00	
2nd Quarter			n/a	n/a	n/a	n/a	GOP	671,000.00		671,000.00	
3rd Quarter			n/a	n/a	n/a	n/a	GOP	553,800.00		553,600.00	
4th Quarter			n/a	n/a	n/a	n/a	GOP	400,000.00		400,000.00	
								<b>2,728,200.00</b>	-	<b>2,728,200.00</b>	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE XI, DAVAO CITY

**Final Annual Procurement Plan (APP) for FY 2018**  
**(GOODS & RELATED SERVICES)**

PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			RE
			Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total  (In Pesos)	MOOE	Capital Outlay  (EAO)	
			"Procurement of goods and services is conducted on a quarterly basis"								
<b>SURVEYING EQUIPMENT &amp; ACCESSORIES</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	600,000.00		600,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	500,000.00		500,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	200,000.00		200,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								1,300,000.00	-	1,300,000.00	
<b>MEDICAL EQUIPMENT, SUPPLIES &amp; MATERIALS</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								-	-	-	
<b>SERVICES (CONTRACT SERVICES, REPAIR &amp; MAINTENANCE SERV)</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	4,625,000.00		4,625,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	4,450,000.00		4,450,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	3,900,000.00		3,900,000.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	2,200,000.00		2,200,000.00	
								15,175,000.00	-	15,175,000.00	
<b>FUEL, ADDITIVES, LUBRICANTS &amp; ANTI-CORROSIVE</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	5,393,800.00		5,393,800.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	5,468,800.00		5,468,800.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	5,843,800.00		5,843,800.00	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	5,718,800.00		5,718,800.00	
								22,425,200.00	-	22,425,200.00	
<b>LABORATORY EQUIPMENT, SUPPLIES &amp; MATERIALS</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	6,000,000.00		6,000,000.00	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	240,000.00		240,000.00	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								6,240,000.00	-	6,240,000.00	
<b>NEWSPAPERS, BOOKS, MAPS &amp; OTHER PUBLICATIONS</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								-	-	-	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE XI, DAVAO CITY

**Final Annual Procurement Plan (APP) for FY 2018**  
**(GOODS & RELATED SERVICES)**

PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			RE (Description of Project)
			Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
			"Procurement of goods and services is conducted on a quarterly basis"								
<b>DISASTER CONTINGENCIES</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								-	-	-	
<b>PROCUREMENT OF SERVICE VEHICLE</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								-	-	-	
<b>NETWORK / STRUCTURED CABLING</b>		Public Bidding									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								-	-	-	
<b>UNFORESEEN EXPENDITURES</b>		0%									
1st Quarter			1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
2nd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
3rd Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
4th Quarter			4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
								-	-	-	

