

Department of Public Works and Highways - La Union First District Engineering Office - Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program / Program	PMO/ End-User	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement / Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
18PG0001	Supply and Delivery of Construction Materials for the Repair/Maintenance of Canal Cover along San Fernando - Bagulin Road, K0271+880 to K0272+604.90 (Right Lane) and K0272+349.40 to K0272+491.50 (Left Lane) Brgy. Camansi, San Fernando City, La Union	La Union 1 DEO	Public Bidding	March 13, 2018 - April 5, 2018	April 16, 2018	May 02, 2018	May 07, 2018	CY2018 (ROUTINE MAINT.)	P 2,507,835.27	P 2,507,835.27		16mm. Dia.x6.00m. RSB; 12mm. Dia.x6.00m. RSB; #16 G.I. Tire Wire; 1 1/2"x1 1/1"x1/8" Angle Bar; 1 1/2"x1/8" Flat Bar; Welding Rod; Cement; Sand; Gravel; Forms and Scaffoldings;
18GAE0001	Supply and Delivery of Surveying Equipment, Unmanned Aerial Vehicle (ROTORCRAFT TYPE) for use in the Planning and Design Section, DPWH-LUED I, Lingsat, San Fernando City, La Union	La Union 1 DEO	Public Bidding	May 25 - 31, 2018	September 11, 2018	September 19, 2018	October 05, 2018	PDE 2018	P 5,500,000.00		P 5,500,000.00	Surveying Equipment, Unmanned Aerial Vehicle (ROTORCRAFT TYPE)
18GAE0002	Supply and Delivery of Heavy Equipments for use in the DPWH La Union 1st District Engineering Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Public Bidding	November 16 - 22, 2018	December 26, 2018	December 27, 2018	December 28, 2018	CY2018 (ROUTINE MAINT.)	P 14,700,000.00	P 14,700,000.00		Brand New, 1-way Dump Truck, 4x2, 5.5 cu.m.; Brand New, Wheel Loader; Brand New, Telescopic Boom Crane, Truck Mounted
18GAE0003	Supply and Delivery of Laboratory Equipments for use in the DPWH La Union 1st District Engineering Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Public Bidding	November 16 - 22, 2018	December 6, 2018	December 14, 2018	December 18, 2018	EAO 2018	P 10,999,312.00		P 10,999,312.00	Laboratory Equipments;
18GAE0004	Furnishing and Delivery of Construction Materials for the Repair and Maintenance of Maragayap West Bridge along Bacnotan-Luna-Balaoan Road	La Union 1 DEO	Public Bidding	November 18 - 22, 2018	December 6, 2018	December 14, 2018	December 18, 2018	CY2018 (ROUTINE MAINT.)	P 2,998,758.02	P 2,998,758.02		Finger Type Expansion Joint (L=7.25 m/set) with complete accessories; Non Shrink Grout (Miscellaneous)
PG-2018-0001	Supply and Delivery of Construction Materials for the Repair and Maintenance along Bacnotan - Luna - Balaoan Road, K0284+(-781) to K0307+714, Luna - Bangar Road, K0304+(-715) to K0310+1018, San Fernando - Bagulin Road, K0270+(-1016) to K0285+268 and San Juan - San Gabriel Road, K0278+(-420) to K0285+1121 all with excls.	La Union 1 DEO	Small Value Procurement	February 9 - 12, 2018	February 12, 2018	February 19, 2018	February 21, 2018	CY2018 (ROUTINE MAINT.)	P 280,035.00	P 280,035.00		Aggregate Base Course;
PG-2018-0003	Furnishing and Delivery of Polo Shirt, Long Sleeve and Cap for use in the "Lakbay Alalay" Program	La Union 1 DEO	Small Value Procurement	March 13 - 16, 2018	March 16, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 72,765.50	P 72,765.50		Aggregate Base Course;
PG-2018-0004	Furnishing and Delivery of Painting Materials (Guardrail) along Bacnotan - Luna - Balaoan Road, K0284+(-781) to K0307+714 with exceptions	La Union 1 DEO	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 408,828.00	P 408,828.00		Reflectorized Traffic Paint (White), Paint Thinner, Paint Brush (4"), Steel Brush;
PG-2018-0005	Furnishing and Delivery of Painting Materials (Guardrail) along San Juan - San Gabriel Road, K0278+000 to K0285+000 with exceptions	La Union 1 DEO	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 383,880.00	P 383,880.00		Reflectorized Traffic Paint (White), Paint Thinner, Paint Brush (4"), Steel Brush;
PG-2018-0006	Furnishing and Delivery of Asphalt Materials along San Fernando - Bagulin Road, K0207+(-1018) to K0285+268 and San Fernando Port Road, K0267+(-393) to K0269+789 all with exceptions	La Union 1 DEO	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 396,900.00	P 396,900.00		Asphalt Cement Penetration Grade (40-50) (Asphalt Sealant);
PG-2018-0007	Furnishing and Delivery of Asphalt Materials along Aillem - Suppon Road, K0313+(-700) to K0319+784 with exceptions	La Union 1 DEO	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 378,000.00	P 378,000.00		Asphalt Cement Penetration Grade (40-50) (Asphalt Sealant);
PG-2018-0008	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	EAO 2018	P 103,882.00		P 103,882.00	Various Office Supplies;
PG-2018-0009	Furnishing and Delivery of Thermoplastic Pavement Materials, Lingsat, City of San Fernando, La Union	La Union 1 DEO	Small Value Procurement	March 20 - 23, 2018	March 23, 2018	March 28, 2018	April 03, 2018	CY2018 (ROUTINE MAINT.)	P 968,342.20	P 968,342.20		Thermoplastic Pavement Materials;
PG-2018-0010	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office	La Union 1 DEO	Small Value Procurement	April 2 - 5, 2018	April 05, 2018	April 10, 2018	April 12, 2018	CY2018 (ROUTINE MAINT.)	P 499,760.00	P 499,760.00		Diesel Fuel and Premium Gasoline;

PG-2018-0011	Supply and Delivery of Construction Materials for the Repair/Rehabilitation of Road along San Juan - San Gabriel Road, Brgy. Bambanay, San Juan, La Union, K0281+732 to K0281+802	La Union 1 DEO	Small Value Procurement	April 6 - 10, 2018	April 10, 2018	April 16, 2018	April 18, 2018	CY2018 (ROUTINE MAINT.)	P 767,192.00	P 767,192.00		Common Borrow (w/ 25% Shrinkage Factor), Agg. Subbase Course (w/ 15% Shrinkage Factor), Portland Cement, Sand, R.C. Pipes (910mm. Dia.), Sand Bedding / Selected Sandy Soil, Gravel Fill, Weep Holes (PVC), Filter Cloth, Boulders;
PG-2018-0013	Supply and Delivery of Customized Legal Size binder for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	April 6 - 10, 2018	April 10, 2018	April 16, 2018	April 18, 2018	EAO 2018	P 132,500.00		P 132,500.00	Customized Legal Size Binder;
PG-2018-0014	Supply and Delivery of Construction Materials for the Repair and Maintenance along Bacnotan - Luna - Balaoan Road, K0302+000 to K0303+500 with exceptions	La Union 1 DEO	Small Value Procurement	April 7 - 11, 2018	April 11, 2018	April 18, 2018	April 20, 2018	CY2018 (ROUTINE MAINT.)	P 476,280.00	P 476,280.00		Bituminous Concrete Surface Course Thickness = 50mm (w/ 5% wastage);
PG-2018-0015	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Fernando - Bagulin Road, K0270+(-1016) to K0285+268 and San Juan - San Gabriel Road, K0278+(-420) to K0285+1121 all with excs.	La Union 1 DEO	Small Value Procurement	April 13 - 16, 2018	April 16, 2018	April 20, 2018	April 24, 2018	CY2018 (ROUTINE MAINT.)	P 248,031.00	P 248,031.00		Aggregate Base Course;
PG-2018-0016	Supply and Delivery of Construction Materials for the Repair and Maintenance along Bacnotan - Luna - Balaoan Road, K0284+(-781) to K0307+714, Luna - Bangar Road, K0304+(-715) to K0310+1018, Alilem - Sugpon - Sudipen Road, K0313+(-700) to K0319+784 all with exceptions	La Union 1 DEO	Small Value Procurement	April 13 - 16, 2018	April 16, 2018	April 20, 2018	April 24, 2018	CY2018 (ROUTINE MAINT.)	P 292,036.50	P 292,036.50		Aggregate Base Course;
PG-2018-0017	Supply and Delivery of Construction Materials for the Repair/Rehabilitation of Road along San Juan - San Gabriel Road, Brgy. Bambanay, San Juan, La Union, K0281+802 to K0281+872	La Union 1 DEO	Small Value Procurement	April 13 - 16, 2018	April 16, 2018	April 20, 2018	April 24, 2018	CY2018 (ROUTINE MAINT.)	P 767,192.00	P 767,192.00		Common Borrow (w/ 25% Shrinkage Factor), Agg. Subbase Course (w/ 15% Shrinkage Factor), Portland Cement, Sand, R.C. Pipes (910mm. Dia.), Sand Bedding / Selected Sandy Soil, Gravel Fill, Weep Holes (PVC), Filter Cloth, Boulders;
PG-2018-0019	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	May 11 - 15, 2018	May 15, 2018	May 21, 2018	May 23, 2018	EAO 2018	P 172,473.00		P 172,473.00	Various Office Supplies;
PG-2018-0020	Supply and Delivery of Computer Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	May 11 - 15, 2018	May 15, 2018	May 21, 2018	May 23, 2018	EAO 2018	P 30,690.00		P 30,690.00	Common Computer Supplies;
PG-2018-0021	Furnishing and Delivery of Thermoplastic Paint Road Marking Remover along Various National Roads and Bridges within the First District of La Union	La Union 1 DEO	Small Value Procurement	May 21 - 24, 2018	May 24, 2018	May 31, 2018	June 04, 2018	CY2018 (ROUTINE MAINT.)	P 680,000.00	P 680,000.00		Thermoplastic Paint Road Marking Remover;
PG-2018-0022	Furnishing and Delivery of Maintenance Supplies along Various National Roads and Bridges within the First District of La Union	La Union 1 DEO	Small Value Procurement	May 21 - 24, 2018	May 24, 2018	May 31, 2018	June 04, 2018	CY2018 (ROUTINE MAINT.)	P 110,502.00	P 110,502.00		Water Proof (Butterfly Rain Coat with DPWH Logo); Rubber Cotton Knitted Gloves; Axe; Pick Mattock; Hammer; Broom Stick;
PG-2018-0023	Supply and Delivery of Oil and Lubricants for use in the Operation of Various Service Vehicles and Equipments of DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	May 21 - 24, 2018	May 24, 2018	May 31, 2018	June 04, 2018	CY2018 (ROUTINE MAINT.)	P 158,945.00	P 158,945.00		Oil and Lubricants;
PG-2018-0024	Furnishing and Delivery of Road Safety Devices along Various National Roads and Bridges within the First District of La Union	La Union 1 DEO	Small Value Procurement	May 25 - 28, 2018	May 28, 2018	June 01, 2018	June 05, 2018	CY2018 (ROUTINE MAINT.)	P 344,452.50	P 344,452.50		Traffic Cone Light (Solar Power); Plastic / PVC Stand Post (Bollard); Traffic Cone Black Base 28" (Rubberized w/ Reflector); Fully Body Safety Harness w/ Post & Back D-Ring Double Lanyard w/ Shock Absorber Webbing Type; Traffic Baton;
PG-2018-0025	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office (3rd Quarter 2018)	La Union 1 DEO	Small Value Procurement	June 11 - 14, 2018	June 14, 2018	June 18, 2018	June 20, 2018	CY2018 (ROUTINE MAINT.)	P 803,400.00	P 803,400.00		Diesel Fuel and Premium Gasoline;
PG-2018-0026	Supply and Delivery of Construction Materials for the Repair and Maintenance along Manila North Road, K0286+700 to K0286+780	La Union 1 DEO	Small Value Procurement	June 14 - 18, 2018	June 18, 2018	June 21, 2018	June 25, 2018	CY2018 (ROUTINE MAINT.)	P 805,469.70	P 805,469.70		Aggregate Sub Base Course; Reinforcing Steel Bar; Curing Compound; Asphalt Sealant; Steel Forms (rental); Sand; Gravel; Cement; Concrete Saw (diamond blade 14"); Pipe Sleeve, 1 1/2 dia; Grease (7.5kg);
PG-2018-0027	Furnishing and Delivery of Road Safety Devices along Primary and Secondary National Roads within the First District of La Union	La Union 1 DEO	Small Value Procurement	June 28 2018 - July 2, 2018	July 2, 2018	July 06, 2018	July 10, 2018	CY2018 (ROUTINE MAINT.)	P 996,006.00	P 996,006.00		a. Informative Signs (1219mm x 1828mm); b. Informative Signs (610mm x 1219mm); c. Informative Sign (610mm x 914mm); d. Regulatory Sign (Triangle), 60cm; e. Regulatory Sign (450mm x 650mm); f. Load Limit with Bridge Name; g. Hazard Marker (Width Marker), 225mm x 450mm;

PG-2018-0028	Supply and Delivery of Various Gears and Gadgets for use in the conduct of RBIA/RoCond at Planning and Design Section, DPWH-La Union First Engineer District, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	June 28 2018 - July 2, 2018	July 2, 2018	July 06, 2018	July 10, 2018	PDE 2018	P 434,000.00		P 434,000.00	Walking/running Rubber Shoes; Jacket; Sweat Shirt (Long Sleeve, cotton made, with logo of DPWH and RBIA); Wheel Meter (Single Wheel, Heavy Duty);
PG-2018-0029	Furnishing and Delivery of Painting Materials (Bridge) along Sta. Cruz Br. (K0285+296), Pagudpud Br. (K0265+(-)128) and San Vicente Br. (K0265+878)	La Union 1 DEO	Small Value Procurement	June 28 2018 - July 2, 2018	July 2, 2018	July 06, 2018	July 10, 2018	CY2018 (ROUTINE MAINT.)	P 255,570.00	P 255,570.00		ReflectORIZED Traffic Paint (White), Paint Thinner, Paint Brush (4"), Steel Brush;
PG-2018-0030	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Juan - San Gabriel Road, K0278+(-420) to K0285+1121 and Manila North Road, K0296+140 to K0296+280 all with exceptions	La Union 1 DEO	Small Value Procurement	July 5 - 9, 2018	July 9, 2018	July 12, 2018	July 13, 2018	CY2018 (ROUTINE MAINT.)	P 240,030.00	P 240,030.00		Aggregate Base Course;
PG-2018-0031	Furnishing and Delivery of Thermoplastic Pavement Materials along Alilem - Supgon - Sudlipen Road, K0313+(-700) to K0319+784 w/ exccs.	La Union 1 DEO	Small Value Procurement	July 5 - 9, 2018	July 9, 2018	July 12, 2018	July 13, 2018	CY2018 (ROUTINE MAINT.)	P 968,342.20	P 968,342.20		Thermoplastic Pavement Materials;
PG-2018-0032	Furnishing and Delivery of Drainage Marker along Secondary National Roads and Bridges within the First District of La Union	La Union 1 DEO	Small Value Procurement	July 5 - 9, 2018	July 9, 2018	July 12, 2018	July 13, 2018	CY2018 (ROUTINE MAINT.)	P 104,895.00	P 104,895.00		Drainage Marker;
PG-2018-0033	Supply and Delivery of Construction Materials for the Repair and Maintenance of Drainage Cover along San Fernando Airport Road, K0266+348 to K0266+586	La Union 1 DEO	Small Value Procurement	July 5 - 9, 2018	July 9, 2018	July 12, 2018	July 13, 2018	CY2018 (ROUTINE MAINT.)	P 714,039.60	P 714,039.60		1.5" x 1.5" x 1/8" - Angle Bars; 40x3 mm - Flat Bars; Welding Rod; 16mm dia - Deformed Bars; 12mm dia - Deformed Bars; 16mm dia - Plain Bars; G.I. Tie Wires #16; Cement; Sand; Gravel; Marine Plywood - 0.0125 x 1.4 x 2.44 m; Good Lumber - 2" x 2" x 6m; Common Wire Nails; PVC Pipes (Blue) w/ Fittings 200mm dia
PG-2018-0034	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Juan - San Gabriel Road, K0278+(-420) to K0278+(-137) and San Fernando Airport Road, K0266+657 to K0267+015	La Union 1 DEO	Small Value Procurement	July 12 - 16, 2018	July 16, 2018	July 19-20, 2018	July 23, 2018	CY2018 (ROUTINE MAINT.)	P 663,790.05	P 663,790.05		RC 70 Cut-back Asphalt; Bituminous Concrete Surface Course Thickness = 50mm
PG-2018-0035	Supply and Delivery of Polo Shirt with Collar (Orange) for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	July 31, 2018 - August 3, 2018	August 03, 2018	August 08, 2018	August 10, 2018	CY2018 (ROUTINE MAINT.)	P 94,800.00	P 94,800.00		Polo Shirt with Collar (Orange);
PG-2018-0036	Supply and Delivery of Construction Materials for the Repair and Maintenance of Slope Protection, Brgy. Cabaraan, San Juan, La Union, K0283+305 to K0283+382	La Union 1 DEO	Small Value Procurement	August 7 - 10, 2018	August 10, 2018	August 14, 2018	August 15, 2018	CY2018 (ROUTINE MAINT.)	P 290,478.83	P 290,478.83		Cement; Sand; Gravel Fill; Weep Holes; Filter Cloth; Boulders;
PG-2018-0037	Supply and Delivery of Hiking and Safety Shoes for use in the Maintenance Section within the First District of La Union	La Union 1 DEO	Small Value Procurement	August 7 - 10, 2018	August 10, 2018	August 15, 2018	August 17, 2018	CY2018 (ROUTINE MAINT.)	P 269,100.00	P 269,100.00		Hiking Shoes; Safety Shoes;
PG-2018-0038	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Juan - San Gabriel Road, K0281+500 to K0282+000 with exccs.	La Union 1 DEO	Small Value Procurement	August 9 - 13, 2018	August 13, 2018	August 16, 2018	August 20, 2018	CY2018 (ROUTINE MAINT.)	P 179,622.45	P 179,622.45		Aggregate Base Course;
PG-2018-0039	Supply and Delivery of Copier/Printer/Scanner for use in the Planning and Design Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	August 10 - 13, 2018	August 13, 2018	October 10, 2018	October 16, 2018	PDE 2018	P 331,000.00		P 331,000.00	Copier/Printer/Scanner
PG-2018-0040	Supply and Delivery of Color CAD Copier/Printer/Scanner for use in the Planning and Design Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	August 10 - 13, 2018	August 13, 2018	October 10, 2018	October 16, 2018	PDE 2018	P 910,000.00		P 910,000.00	Color CAO Copier/Printer/Scanner;
PG-2018-0041	Furnishing and Delivery of Aggregate Base Course for the Repair and Maintenance along San Fernando - Bagulin Road, K0270+(-1016) to K0285+268 and San Fernando Access Road to Poro pt. "B", K0000+000 to K0000+178	La Union 1 DEO	Small Value Procurement	August 20 - 24, 2018	August 24, 2018	August 30, 2018	September 4, 2018	CY2018 (ROUTINE MAINT.)	P 120,015.00	P 120,015.00		Aggregate Base Course;
PG-2018-0042	Supply and Delivery of Various Office Supplies for use in the DPWH-LUED I, Lingsat, San Fernando City, La Union (3rd Qtr.)	La Union 1 DEO	Small Value Procurement	August 31, 2018 - September 4, 2018	September 4, 2018	September 7, 2018	September 10, 2018	EAO 2018	P 173,927.00		P 173,927.00	Various Office Supplies;
PG-2018-0043	Supply and Delivery of Customized Legal Size Binder with hard cover and Data File Box for use at the DPWH-LUED I Office	La Union 1 DEO	Small Value Procurement	August 31, 2018 - September 4, 2018	September 4, 2018	September 7, 2018	September 10, 2018	EAO 2018	P 105,000.00		P 105,000.00	Customized Legal size binder with hard cover with thickness of 2.5mm, PVC royal blue cover and with ply leaf inside with 7"x3" level arch file mechanism with radolock ring pocket and three (3) colored logo on spine expansion of atleast 75mm with white background; Data File Box;

PG-2018-0044	Furnishing and Delivery of Thermoplastic Pavement Materials along San Fernando - Bagulin Road, K0270+(-1016) to K0285+268 with excls.	La Union 1 DEO	Small Value Procurement	September 4 - 7, 2018	September 7, 2018	September 12, 2018	September 17, 2018	CY2018 (ROUTINE MAINT.)	P 862,642.20	P 862,642.20	Thermoplastic Pavement Materials;
PG-2018-0046	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office (4th Quarter 2018).	La Union 1 DEO	Small Value Procurement	September 11 - 14, 2018	September 14, 2018	September 18, 2018	September 20, 2018	CY2018 (ROUTINE MAINT.)	P 999,950.00	P 999,950.00	Diesel Fuel and Premium Gasoline;
PG-2018-0047	Supply and Delivery of Various Oil and Lubricants for use in the operation of various service vehicles and equipment of DPWH-LUED I Office (3rd Quarter 2018).	La Union 1 DEO	Small Value Procurement	September 15 - 18, 2018	September 18, 2018	September 20, 2018	September 24, 2018	CY2018 (ROUTINE MAINT.)	P 69,060.00	P 69,060.00	Various Office Supplies;
PG-2018-0048	Furnishing and Delivery of Road Safety Devices along San Fernando - Bagulin Road, K0270+(-1016) to K0279+000 with exceptions	La Union 1 DEO	Small Value Procurement	September 26, 2018 - October 1, 2018	October 01, 2018	October 4, 2018	October 9, 2018	CY2018 (ROUTINE MAINT.)	P 934,182.00	P 934,182.00	Road Safety Devices;
PG-2018-0049	Furnishing and Delivery of Traffic Safety Devices for use in various Maintenance Activities within the First District of La Union	La Union 1 DEO	Small Value Procurement	September 26, 2018 - October 1, 2018	October 01, 2018	October 09, 2018	October 19, 2018	CY2018 (ROUTINE MAINT.)	P 990,738.00	P 990,738.00	Traffic Safety Devices;
PG-2018-0050	Supply and Delivery of Concrete Epoxy for the Maintenance of Concrete Pavement along National Roads within the First District of La Union	La Union 1 DEO	Small Value Procurement	September 26, 2018 - October 1, 2018	October 01, 2018	October 04, 2018	October 09, 2018	CY2018 (ROUTINE MAINT.)	P 952,000.00	P 952,000.00	Concrete Epoxy (Primer A & B); Concrete Epoxy (Putty A & B); 4" Paint Brush; Pallet;
PG-2018-0051	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Juan - San Gabriel Road, K0278+(-420) to K0285+1121 with exceptions	La Union 1 DEO	Small Value Procurement	September 28, 2018 - October 1, 2018	October 01, 2018	October 04, 2018	October 09, 2018	CY2018 (ROUTINE MAINT.)	P 496,125.00	P 496,125.00	Bituminous Concrete Surface Course Thickness = 50mm (w/ 5% wastage);
PG-2018-0052	Supply and Delivery of Construction Materials for the Repair and Maintenance along Manila North Road, K0286+100 to K0286+300	La Union 1 DEO	Small Value Procurement	October 4 - 8, 2018	October 08, 2018	October 11, 2018	October 16, 2018	CY2018 (ROUTINE MAINT.)	P 591,916.50	P 591,916.50	Aggregate Subbase Course (w/ 15% Shrinkage Factor); Reinforcing Steel Bars; Curing Compound; Asphalt Sealant; Steel Forms (Rental); Sand; Gravel; Cement; Concrete Saw (diamond blade 14"); Pipe Sleeve, 2" Dia.; Grease / Tar;
PG-2018-0053	Supply and Delivery of Construction Materials for the Repair and Maintenance along Manila North Road, K0285+900 to K0286+100	La Union 1 DEO	Small Value Procurement	October 4 - 8, 2018	October 08, 2018	October 11, 2018	October 16, 2018	CY2018 (ROUTINE MAINT.)	P 591,916.50	P 591,916.50	Aggregate Subbase Course (w/ 15% Shrinkage Factor); Reinforcing Steel Bars; Curing Compound; Asphalt Sealant; Steel Forms (Rental); Sand; Gravel; Cement; Concrete Saw (diamond blade 14"); Pipe Sleeve, 2" Dia.; Grease / Tar;
PG-2018-0055	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Fernando - Bagulin Road, K0276+300 to K0276+370, Brgy. Pias, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	October 9 - 12, 2018	October 12, 2018	October 17, 2018	October 19, 2018	CY2018 (ROUTINE MAINT.)	P 731,886.75	P 731,886.75	Cement; Sand; Gravel Fill; Weep Holes; Filter Cloth; Boulders;
PG-2018-0056	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Fernando - Bagulin Road, K0276+060 to K0276+150, Brgy. Pias, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	October 9 - 12, 2018	October 12, 2018	October 17, 2018	October 19, 2018	CY2018 (ROUTINE MAINT.)	P 731,886.75	P 731,886.75	Cement; Sand; Gravel Fill; Weep Holes; Filter Cloth; Boulders;
PG-2018-0057	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Fernando - Bagulin Road, K0280+485 to K0280+590 (Left Side), Brgy. Bangbangolan, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	October 9 - 12, 2018	October 12, 2018	October 17, 2018	October 19, 2018	CY2018 (ROUTINE MAINT.)	P 525,933.45	P 525,933.45	Cement; Sand; Gravel Fill; Weep Holes; Filter Cloth; Boulders;
PG-2018-0058	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Fernando - Bagulin Road, K0280+380 to K0280+485 (Left Side), Brgy. Bangbangolan, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	October 9 - 12, 2018	October 12, 2018	October 17, 2018	October 19, 2018	CY2018 (ROUTINE MAINT.)	P 525,933.45	P 525,933.45	Cement; Sand; Gravel Fill; Weep Holes; Filter Cloth; Boulders;
PG-2018-0059	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Fernando - Bagulin Road, K0276+900 (Reblocking - Left Side), Brgy. Bacsil, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	October 9 - 12, 2018	October 12, 2018	October 17, 2018	October 19, 2018	CY2018 (ROUTINE MAINT.)	P 218,351.96	P 218,351.96	Concrete Saw (diamond Blade 14" dia.); Aggregate Subbase Course; Readymix Concrete @ 3,500psi - 14 days; Reinforcing Steel Bar; Asphalt Sealant; Curing Compound; Steel Forms 0.28m width; Pipe Sleeve, 2" dia.; Grease/Tar;
PG-2018-0060	Furnishing and Delivery of Maintenance Supplies within the First District of La Union	La Union 1 DEO	Small Value Procurement	October 17 - 22, 2018	October 22, 2018	October 26, 2018	November 05, 2018	CY2018 (ROUTINE MAINT.)	P 298,525.50	P 298,525.50	Grass Cutter (4 Stroke); Wheel Meter; Tape Measure (8m) Steel; Tape Measure (50m) Fiber; Paint Brush;
PG-2018-0061	Supply and Delivery of Various Gears and Gadgets for use in the Conduct of BMS, PMS & RSM Survey at Planning and Design Section, DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	October 18 - 22, 2018	October 22, 2018	October 26, 2018	November 05, 2018	PDE 2018	P 364,574.00	P 364,574.00	Hiking Shoes (Waterproof, Abrasion Resistant, Air Cushion in the heel, absorbs shock and Removable footbed); Sweat Shirt (Long Sleeve, Dry Fit); Sweat Shirt (Long Sleeve, cotton made with logo of DPWH and BMS); Rain Boots; Measuring Tape (Heavy Duty, 50m Long); Laser Meter (Heavy Duty, 30 meters maximum)

PG-2018-0062	Furnishing and Delivery of Thermoplastic Pavement Materials along Access Road to Airport, K0000+(-098) to K0000+295, Capitol Site Road, K0269+(-597) to K0269+065, Luna - Bangar Road, K0304+(-715) to K0310+1018, Poro Port Road Channel, K0000+000 to K0000+060, San Fernando Access Road to Poro Pt. "A", K0000+000 to K0000+487 & San Fernando Access Road to Poro Pt. "B", K0000+000 to K0000+178 all with excs.	La Union 1 DEO	Small Value Procurement	October 23 - 26, 2018	October 26, 2018	November 06, 2018	November 08, 2018	CY2018 (ROUTINE MAINT.)	P 953,750.00	P 953,750.00	Thermoplastic Pavement Materials;
PG-2018-0063	Furnishing and Delivery of ReflectORIZED Vest for use in the Maintenance activities within the First District of La Union	La Union 1 DEO	Small Value Procurement	November 16 - 19, 2018	November 19, 2018	November 23, 2018	November 26, 2018	CY2018 (ROUTINE MAINT.)	P 122,850.00	P 122,850.00	ReflectORIZED Vest (with DPWH Logo, Color: burnished Orange and mid blue heather, waterproof, breathable outer layer, seam sealed; brush tuill, embroidered DPWH Logo, Rubberized and reflectORIZED DPWH name; pockets as per picture attached. ; Sizes - 50pcs. L, 50pcs. XL, 50pcs. XXL);
PG-2018-0064	Supply and Delivery of Ink Jet Printer A3 & Administrative Desktop for use in the Construction Section, DPWH La Union First Engineering District Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	November 16 - 19, 2018	November 19, 2018	November 23, 2018	November 26, 2018	EAO 2018	P 122,465.00	P 122,465.00	Administrative Desktop; Inkjet Printer (A3);
PG-2018-0065	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH - LUED I Office (Additional Allocation for CY 2018)	La Union 1 DEO	Small Value Procurement	November 29, 2018 - December 3, 2018	December 03, 2018	December 07, 2018	December 11, 2018	CY2018 (ROUTINE MAINT.)	P 647,000.00	P 647,000.00	Diesel Fuel and Premium Gasoline;
PG-2018-0066	Furnishing and Delivery of Painting Materials along Sugpon-Allem-Sudipen Road K0313+(-700) to K0319+784 w/ exc. & Bacnotan-Luna-Balaoan Road, K0284+(-781) to K0307+714 w/ exc.	La Union 1 DEO	Small Value Procurement	December 3 - 7, 2018	December 07, 2018	December 12, 2018	December 14, 2018	CY2018 (ROUTINE MAINT.)	P 341,040.00	P 341,040.00	ReflectORIZED Traffic Paint (White), Paint Thinner, Paint Brush (4"), Steel Brush;
PG-2018-0067	Furnishing and Delivery of Painting Materials along San Fernando-Bagulin Road, K0270+(-1016) to K0285+268, San Fernando Airport Road, K0265+(-773) to K0262+015 w/ exc.	La Union 1 DEO	Small Value Procurement	December 6 - 10, 2018	December 10, 2018	December 12, 2018	December 14, 2018	CY2018 (ROUTINE MAINT.)	P 341,040.00	P 341,040.00	ReflectORIZED Traffic Paint (White), Paint Thinner, Paint Brush (4"), Steel Brush;
PG-2018-0069	Supply and Delivery of Drone and Drone Battery for use in the DPWH La Union First District Engineering Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	December 11 - 14, 2018	December 14, 2018	December 17, 2018	December 18, 2018	PDE 2018	P 257,780.00	P 257,780.00	Drone and Drone Battery;
PG-2018-0070	Furnishing and Delivery of Construction Materials for the Repair and Maintenance along Manila North Road K0279+760 to K0279+795	La Union 1 DEO	Small Value Procurement	December 11 - 14, 2018	December 14, 2018	December 17, 2018	December 18, 2018	CY2018 (ROUTINE MAINT.)	P 771,952.65	P 771,952.65	Aggregate Subbase Course (w/ 15% Shrinkage Factor); Reinforcing Steel Bars; Curing Compound; Asphalt Sealant; Steel Forms (Rental); Sand; Gravel; Cement; Concrete Saw (diamond blade 14"); Pipe Sleeve, 2" Dia.; Grease / Tar;
PG-2018-0072	Furnishing and Delivery of Construction Materials for the Repair and Maintenance along Manila North Road K0279+600 to K0279+730	La Union 1 DEO	Small Value Procurement	December 11 - 14, 2018	December 14, 2018	December 17, 2018	December 18, 2018	CY2018 (ROUTINE MAINT.)	P 771,952.65	P 771,952.65	Aggregate Subbase Course (w/ 15% Shrinkage Factor); Reinforcing Steel Bars; Curing Compound; Asphalt Sealant; Steel Forms (Rental); Sand; Gravel; Cement; Concrete Saw (diamond blade 14"); Pipe Sleeve, 2" Dia.; Grease / Tar;
PG-2018-0073	Supply and Delivery of Common Office Supplies for use in the DPWH-LUED I Office, Lingsat, San Fernando City, La Union (4th Qtr)	La Union 1 DEO	Shopping	December 11 - 14, 2018	December 14, 2018	December 18, 2018	December 20, 2018	EAO 2018	P 98,135.00	P 98,135.00	Various Office Supplies;
PG-2018-0074	Supply and Delivery of IT Equipments for use in the conduct of RBIA, MYPs and NRTSP of the Planning and Design Section, DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	December 18 - 21, 2018	December 21, 2018	December 27, 2018	December 28, 2018	PDE 2018	P 163,870.00	P 163,870.00	IT Equipments;
PG-2018-0075	Supply and Delivery of Various Oil and Lubricants for use in the operation of various service vehicles and equipments of DPWH-LUED I Office (4th Quarter, 2018)	La Union 1 DEO	Small Value Procurement	December 18 - 21, 2018	December 21, 2018	December 27, 2018	December 28, 2018	CY2018 (ROUTINE MAINT.)	P 122,610.00	P 122,610.00	Various Office Supplies;
PG-2018-0076	Furnishing and Delivery of Thermoplastic Pavement Materials along various national roads within 1st District of La Union	La Union 1 DEO	Small Value Procurement	December 18 - 21, 2018	December 21, 2018	December 27, 2018	December 28, 2018	CY2018 (ROUTINE MAINT.)	P 489,541.50	P 489,541.50	Thermoplastic Pavement Materials;
PG-2018-0077	Supply and Delivery of Inkjet Printer (A3), Copier/Printer/Scanner and Print, Copy, Scan for use in the DPWH-La Union First Engineering District Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	December 20 - 26, 2018	December 26, 2018	December 27, 2018	December 28, 2018	EAO 2018	P 395,910.00	P 395,910.00	Inkjet Printer (A3); Copier/Printer/Scanner; Print, Copy, Scan;
PG-2018-0079	Supply and Delivery of Desktop Computers (Administrative Use) for use in the DPWH - La Union First Engineering District Office, Lingsat, San Fernando City, La Union	La Union 1 DEO	Small Value Procurement	December 20 - 26, 2018	December 26, 2018	December 27, 2018	December 28, 2018	EAO 2018	P 965,940.00	P 965,940.00	Desktop Computer (Administrative Use);

18AE0001	Off-Carriageway Improvement: Shoulder Paving/Construction - Sn Juan - Sn Gabriel Rd K0282+000 to K0282+482	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	November 3, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 2,337,800.00	P 2,337,800.00	Off-Carriageway Improvement, 482 I.m. Road
18AE0002	Construction of Multi-Purpose Building at Brgy. Nambutan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	November 3, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 3,960,000.00	P 3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0003	Construction of Multi-Purpose Building at Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 26, 2018	February 13, 2018	GAA FY 2018	P 4,950,000.00	P 4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0004	Construction of Multi-Purpose Building at Brgy. Pao Norte, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	November 3, 2017	January 26, 2018	February 23, 2018	GAA FY 2018	P 3,960,000.00	P 3,960,000.00	Construction of Multi-Purpose Building
18AE0005	Construction of Multi-Purpose Building (Phase II) at Brgy. Poblacion, Brgy. San Gabriel, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	October 26, 2017	February 22, 2018	March 14, 2018	GAA FY 2018	P 7,920,000.00	P 7,920,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0006	Construction of Drainage Canal at Brgy. Cattanong, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	October 26, 2017	February 22, 2018	March 16, 2018	GAA FY 2018	P 2,178,000.00	P 2,178,000.00	Construction of 161.00 I.m. PCCP and 200.00 I.m. Concrete Canal
18AE0007	Construction of Slope Protection and Drainage Canal at Brgy. Mamelac, City of San Fernando, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 26, 2018	February 23, 2018	GAA FY 2018	P 1,980,000.00	P 1,980,000.00	Construction of 253.00 I.m. Concrete Flume and 53.00 I.m. Stone Masonry
18AE0008	Rehabilitation of Waterways, Brgy. Sapilang, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 4,950,000.00	P 4,950,000.00	Rehabilitation/Improvement of 131.80 I.m. Slope Protection (Rubble Concrete with Mattresses)
18AE0009	Construction (Completion) of Multi-Purpose Building, Brgy. Macalilanes, Luna, La Union	DPWH - LUED 1	Public Bidding	October 6 - 12, 2017	October 26, 2017	February 22, 2018	March 9, 2018	GAA FY 2018	P 1,980,000.00	P 1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0010	Construction of Multi-Purpose Building at Sagayad ES, Brgy. Sagayad, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 11 - 17, 2017	October 31, 2017	February 1, 2018	February 14, 2018	GAA FY 2018	P 1,188,000.00	P 1,188,000.00	Construction of Multi-Purpose Building
18AE0011	Construction of Multi-Purpose Building at Barangay Ilcanos Sur, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 11 - 17, 2017	October 31, 2017	February 1, 2018	February 14, 2018	GAA FY 2018	P 4,455,000.00	P 4,455,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0012	Rehabilitation/ Improvement of Amburayan River Control at Brgy. Ma. Cristina, Bangar, La Union	DPWH - LUED 1	Public Bidding	October 12 - 18, 2017	November 2, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00	P 19,600,000.00	Rehabilitation/ Improvement of 160.00 I.m. Slope Protection
18AE0013	Preventive Maintenance of Road: Asphalt Overlay - Luna-Bangar Road, K0308+530 to K0309+266	DPWH - LUED 1	Public Bidding	October 12 - 18, 2017	November 2, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 6,534,640.00	P 6,534,640.00	Road Construction: 703.00 I.m. asphalt overlay with correction of 130.00 I.m.
18AE0014	Off-Carriageway Improvement: Shoulder Paving/ Construction - Luna-Bangar Road K0306+000 to K0306+555	DPWH - LUED 1	Public Bidding	October 12 - 18, 2017	November 2, 2017	February 8, 2018	March 1, 2018	GAA FY 2018	P 2,719,500.00	P 2,719,500.00	Road Construction: 555.00 I.m. shoulder paving both sides
18AE0015	Construction of Bridge, Brgy. Ill, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2018	November 3, 2017	February 8, 2018	March 6, 2018	GAA FY 2018	P 9,900,000.00	P 9,900,000.00	Construction of 12.00 I.m. bridge
18AE0016	Construction of Multi-Purpose Building, Brgy. Cattanong, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2018	November 3, 2017	January 26, 2018	February 13, 2018	GAA FY 2018	P 3,960,000.00	P 3,960,000.00	Construction of Multi-Purpose Building
18AE0017	Construction of Multi-Purpose Building, Brgy. Sto. Rosario, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2018	November 3, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 3,960,000.00	P 3,960,000.00	Construction of Multi-Purpose Building
18AE0018	Construction of Multi-Purpose Building, Brgy. Dallangayan Este, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2018	November 3, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 3,960,000.00	P 3,960,000.00	Construction of Multi-Purpose Building
18AE0019	Rehabilitation of Waterways, Brgy. Ill Norte, San Juan, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	November 3, 2017	January 26, 2018	February 15, 2018	GAA FY 2018	P 4,950,000.00	P 4,950,000.00	Rehabilitation of 140 I.m. concrete revetment
18AE0020	Preventive Maintenance of Road: Asphalt Overlay - San Fernando - Bagulin Road K0272+420 to K0272+828 and K0279+1000 to K0260+700	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	November 10, 2017	February 8, 2018	February 28, 2018	GAA FY 2018	P 9,566,760.00	P 9,566,760.00	Road Construction: 1,117.00 I.m. asphalt overlay with correction of 147.00 I.m.
18AE0021	Construction of Fisheries Research Training Institute, Pararig, Balaogan, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	November 3, 2017	February 22, 2018	March 9, 2018	GAA FY 2018	P 3,960,000.00	P 3,960,000.00	Construction of Fisheries Research Training Institute
18AE0022	Construction of Multi-Purpose Building, Brgy. Cattanong, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 13 - 19, 2017	November 3, 2017	January 26, 2018	February 13, 2018	GAA FY 2018	P 3,960,000.00	P 3,960,000.00	Construction of Multi-Purpose Building
18AE0023	Preventive Maintenance of Road: Asphalt Overlay - Bacnotan - Luna - Balaogan Road K0294+111 to K0294+950	DPWH - LUED 1	Public Bidding	October 19 - 25, 2017	November 8, 2017	February 14, 2018	March 7, 2018	GAA FY 2018	P 7,185,360.00	P 7,185,360.00	Road Construction: 839.00 I.m. asphalt overlay with correction of 105.00 I.m.
18AE0024	Construction of Multi-Purpose Building at Brgy. Bacsil, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 19 - 25, 2017	November 8, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 2,970,000.00	P 2,970,000.00	Construction of Multi-Purpose Building
18AE0025	Construction of Multi-Purpose Building at Brgy. Santiago Sur, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 19 - 25, 2017	November 8, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 3,960,000.00	P 3,960,000.00	Construction of Multi-Purpose Building
18AE0026	Rehabilitation / Major Repair of Bridge - Darigayos Br. (B00662LZ) along Bacnotan - Luna - Balaogan Rd.	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	November 14, 2017	February 6, 2018	February 20, 2018	GAA FY 2018	P 11,760,000.00	P 11,760,000.00	Rehabilitation/ Major Repair of 75.00 I.m. bridge
18AE0027	Retrofitting / Strengthening of Bridge - Busilac Br. (B00664LZ) along Luna-Bangar Rd.	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	November 17, 2017	February 6, 2018	February 20, 2018	GAA FY 2018	P 67,550,000.00	P 67,550,000.00	Retrofitting/ Strengthening of 195.47 I.m. Bridge
18AE0028	Upgrading of Drainage Structure along Road - San Fernando Airport Road - K0266+348 - K0266+586	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	November 14, 2017	February 8, 2018	February 28, 2018	GAA FY 2018	P 6,163,220.00	P 6,163,220.00	Upgrading of 271.00 I.m. Drainage
18AE0029	Concreting of Road, Brgy. Cadadnan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 25 - 31, 2017	November 14, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 4,950,000.00	P 4,950,000.00	Road Construction: PCCP with Length = 432.00; Width = 4.50m
18AE0030	Rehabilitation and Improvement of Cattanong Creek, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2017	November 15, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00	P 19,600,000.00	Rehabilitation and Improvement of 265.00 I.m. Concrete Revetment (both sides)
18AE0031	Rehabilitation and Improvement of Bacnotan Creek, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2017	November 15, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00	P 19,600,000.00	Rehabilitation and Improvement of 375.00 I.m. Concrete Revetment (both sides)

18AE0032	Rehabilitation and Improvement of Pagudpud - San Vicente Creek, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2017	November 15, 2017	January 26, 2018	February 15, 2018	GAA FY 2018	P 19,600,000.00	P 19,600,000.00	Rehabilitation and Improvement of 296.20 l.m. Crib Wall, 39.50 l.m. Box Culvert, 220 l.m. Rinran
18AE0033	Construction (Completion) of Multi-Purpose Building, Biday, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	October 27 - November 2, 2017	November 16, 2017	January 26, 2018	February 13, 2018	GAA FY 2018	P 2,772,000.00	P 2,772,000.00	Construction of Multi-Purpose Building
18AE0034	Rehabilitation of Paved Road - San Juan - San Gabriel Road, K0278+804 - K0279+800	DPWH - LUED 1	Public Bidding	October 28 - November 3, 2017	November 17, 2017	February 14, 2018	March 7, 2018	GAA FY 2018	P 20,230,800.00	P 20,230,800.00	Rehabilitation of Paved Roads : 876.00 carriageway, 345.00 l.m. concrete flume
18AE0035	Construction of Multi-Purpose Building, Brgy. Sto. Domingo Sur, Luna, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2017	November 28, 2017	February 22, 2018	March 16, 2018	GAA FY 2018	P 990,000.00	P 990,000.00	Construction of Multi-Purpose Building
18AE0036	Rehabilitation/ Improvement of Amburayan River Control at Brgy. Namaltagan, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2017	November 28, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 24,500,000.00	P 24,500,000.00	Rehabilitation / Improvement of 180.00 l.m. spur dike
18AE0037	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Santol, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2017	November 28, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 4,950,000.00	P 4,950,000.00	Rehabilitation of Multi-Purpose Building
18AE0038	Rehabilitation/ Improvement of Amburayan River Control at Brgy. Up-uplas, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 8 - 14, 2017	November 28, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 24,500,000.00	P 24,500,000.00	Rehabilitation / Improvement of 250.00 l.m. spur dike
18AE0039	Construction of Multi-Purpose Building, Brgy. Talotoon, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 10 - 16, 2017	December 1, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 2,970,000.00	P 2,970,000.00	Construction of Multi-Purpose Building
18AE0040	Construction of One (1) Classroom and Rehabilitation of Office Building, Brgy. Guinabang, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	November 14 - 20, 2017	December 4, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 1,980,000.00	P 1,980,000.00	Construction of One (1) Classroom and Rehabilitation of Office Building
18AE0041	Off-Carriageway Improvement: Shoulder Paving/Construction San Fernando Port Road - K0267 + (-393) - K0267+752	DPWH - LUED 1	Public Bidding	November 14 - 20, 2017	December 4, 2017	January 26, 2018	February 23, 2018	GAA FY 2018	P 5,729,080.00	P 5,729,080.00	Construction of 1.97 k.m. road and 134.00 l.m. canal
18AE0042	Completion of Multi-Purpose Building RTC-City Prosecutor's Office, Brgy. Sevilla, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 2,277,000.00	P 2,277,000.00	Completion of Multi-Purpose Building
18AE0043	Construction of Multi-Purpose Building, Brgy. Salcedo, Luna, La Union (Re-Advertisement 2)	DPWH - LUED 1	Public Bidding	January 10 - 16, 2018	January 31, 2018	March 12, 2018	April 2, 2018	GAA FY 2016	P 2,970,000.00	P 2,970,000.00	Completion of Multi-Purpose Building
18AE0044	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ilocano, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00	P 19,600,000.00	Rehabilitation / Improvement of 557.00 l.m. earth dike
18AE0045	Construction of Taboc Seawall and Baywalk Pavement Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 26, 2018	February 23, 2018	GAA FY 2018	P 9,900,000.00	P 9,900,000.00	Construction of 280 l.m. concrete revetment
18AE0046	Concreting of Road, Brgy. Pacpaco, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 26, 2018	February 15, 2018	GAA FY 2018	P 2,970,000.00	P 2,970,000.00	Road Construction: PCCP with Length = 350.00; Width = 2.00 m
18AE0047	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ipet, Sudipen, La Union	DPWH - LUED 1	Public Bidding	November 29 - December 5, 2017	December 19, 2017	January 26, 2018	February 20, 2018	GAA FY 2018	P 19,600,000.00	P 19,600,000.00	Rehabilitation / Improvement of 150.00 l.m. spur dike
18AE0048	Construction of Regional Office of NCIP for Region 1, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 19, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 10,338,570.00	P 10,338,570.00	Construction of Regional Office of NCIP
18AE0049	Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. III Sur, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 22 - 28, 2017	December 19, 2017	January 26, 2018	February 21, 2018	GAA FY 2018	P 9,900,000.00	P 9,900,000.00	Construction of Multi-Purpose Building (Senior Citizens Building)
18AE0050	Construction (Completion) of Multi-Purpose Building at Brgy. Bungro, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 2,970,000.00	P 2,970,000.00	Construction (Completion) of Multi-Purpose
18AE0051	Construction of Multi-Purpose Building at Brgy. Masirono, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 2,970,000.00	P 2,970,000.00	Construction of Multi-Purpose Building
18AE0052	Rehabilitation/ Improvement of Amburayan River Control at Sitio Pudoc, Brgy. Alzate, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 31, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00	P 19,600,000.00	Rehabilitation / Improvement of 265.00 l.m. spur dike
18AE0053	Rehabilitation/ Improvement of Amburayan River Control at Brgy. Alzate, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 5 - 11, 2017	December 26, 2017	February 28, 2018	March 16, 2018	GAA FY 2018	P 9,800,000.00	P 9,800,000.00	Rehabilitation / Improvement of 153.00 l.m. spur dike
18AE0054	Construction of Road Slope Protection Structure - San Juan - San Gabriel Road, K0280+093 to K0280+400	DPWH - LUED 1	Public Bidding	December 7 - 13, 2017	December 27, 2017	February 22, 2018	March 12, 2018	GAA FY 2018	P 11,662,000.00	P 11,662,000.00	Construction of 307.00 l.m. road slope protection structure
18AE0055	Road Widening - Manila North Road - K0303+811 - K0305+497	DPWH - LUED 1	Public Bidding	December 7 - 13, 2017	January 29, 2018	February 22, 2018	March 14, 2018	GAA FY 2018	P 74,754,690.00	P 74,754,690.00	Road Widening of Manila North Road: 5.982 lane k.m. road and 410.00 l.m. drainage
18AE0056	Road Widening of Ancheta and Mabini St. at Catbaganon, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 7 - 13, 2017	December 27, 2017	February 28, 2018	March 15, 2018	GAA FY 2018	P 39,200,000.00	P 39,200,000.00	Widening of 3,153.00 road and construction of 872.00 l.m. drainage
18AE0057	Construction of Concrete Road- Bitalag - Quirino Road, connecting Manila North Road in support of the Cement Industry, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	December 12 - 18, 2017	January 31, 2018	February 22, 2018	March 16, 2018	GAA FY 2018	P 93,846,250.00	P 93,846,250.00	Construction of Road: PCCP with length of 3.896 k.m.
18AE0058	Rehabilitation/Improvement of Amburayan River Control at Brgy. Consuegra, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 14 - 20, 2017	January 3, 2018	March 27, 2018	April 18, 2018	GAA FY 2018	P 4,900,000.00	P 4,900,000.00	Rehabilitation / Improvement of 40.00 l.m. spur dike
18AE0059	Rehabilitation of Paved Road - Bacnotan - Luna - Balaoan Rd K0301+194 - K0302+419, K0295+1003.20 - K0297+000 (Re-Advertisement)	DPWH - LUED 1	Public Bidding	December 14 - 20, 2017	February 20, 2018	March 6, 2018	March 19, 2018	GAA FY 2018	P 51,994,200.00	P 51,994,200.00	Rehabilitation of paved road: 2,279.00 l.m. PCCP with 280.00 mm thickness
18AE0060	Construction of Road Slope Protection Structures - San Fernando - Bagulin Rd - K0284+270 to K0284+380	DPWH - LUED 1	Public Bidding	December 16 - 22, 2017	January 8, 2018	February 6, 2018	February 23, 2018	GAA FY 2018	P 39,200,000.00	P 39,200,000.00	Construction of 118.00 l.m. Road Slope Protection Structure

18AE0061	Rehabilitation/Improvement of San Juan River Control, Brgy. Taboc, San Juan, La Union	DPWH - LUED 1	Public Bidding	December 21 - 27, 2017	March 27, 2018	April 12, 2018	May 2, 2018	GAA FY 2018	P 19,600,000.00		P 19,600,000.00	Rehabilitation/ Improvement of 185.00 dike
18AE0062	Concreting of Corro-oy FMR with Slope Protection, Brgy. Corro-oy, Santol, La Union	DPWH - LUED 1	Public Bidding	December 28 - January 3, 2018	January 31, 2018	March 12, 2018	March 28, 2018	DA FY 2018	P 4,975,000.00		P 4,975,000.00	Road Construction: PCCP - 462.00 l.m.
18AE0063	Concreting of Sitio Calangon, Brgy. Nagyubuyuban FMR, Brgy. Nagyubuyuban, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 28 - January 3, 2018	January 31, 2018	March 27, 2018	April 12, 2018	DA FY 2018	P 4,975,000.00		P 4,975,000.00	Road Construction: PCCP - 370.08 l.m.
18AE0064	Concreting of Road with Slope Protection Brgy. Apaleng, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 28 - January 3, 2018	January 26, 2018	March 16, 2018	April 4, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	Road Construction: PCCP - 385.08 l.m.
18AE0065	Construction of Flood Control Structures along Baroro River, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	March 19, 2018	April 5, 2018	April 23, 2018	GAA FY 2018	P 57,900,000.00		P 57,900,000.00	Construction of Flood Control Structures: 689.00 l.m. composed of Grouted Riprap Stone Masonry, Gabions, and Mattresses
18AE0066	Off-Carriageway Improvement: Shoulder Paving/Construction - Bacnotan-Luna-Balaocan Rd K0284+(-781) - K0285+246, K0285+322 - K0288+568, K0288+671, K0289+060, K0291+000 - K0294+000	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	January 29, 2018	March 12, 2018	April 2, 2018	GAA FY 2018	P 58,479,965.00		P 58,479,965.00	Construction of shoulder: PCCP = 2,279.00 l.m.
18AE0067	Construction (Completion) of Multi-Purpose Building, Brgy. Cabariscan, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	January 26, 2018	February 28, 2018	March 19, 2018	GAA FY 2018	P 1,980,000.00		P 1,980,000.00	Construction (Completion) of Multi-Purpose Building
18AE0068	Construction of Multi-Purpose Building, Brgy. Pacpaco, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	January 26, 2018	March 27, 2018	April 12, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
18AE0069	Widening of Bridge - Maragayap East Br. (B02654LZ) along Manila North Road	DPWH - LUED 1	Public Bidding	December 30 - January 5, 2018	January 29, 2018	February 22, 2018	March 14, 2018	GAA FY 2018	P 49,000,000.00		P 49,000,000.00	Widening of Maragayap Bridge, 50.40 l.m.
18AE0070	Construction/Improvement of Access Roads leading to Declared Tourism Destination; Bucao - Amontoc Access Road Leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	April 18, 2018	May 7, 2018	May 23, 2018	GAA FY 2018	P 67,550,000.00		P 67,550,000.00	Construction of Road: PCCP with length of 2.40 k.m.
18AE0071	Widening of Bridge - Borobor Br. (B02657LZ) along Manila North Road	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	February 7, 2018	February 22, 2018	March 15, 2018	GAA FY 2018	P 57,900,000.00		P 57,900,000.00	Widening of Borobor Bridge, 60.00 l.m.
18AE0072	Construction of Concrete Road - Access Road leading to Municipal Tree Park and all Pavtion and Retreat Center (Poblacion), Sasaba Rice Terraces, Bimmulalakaw and Pimmalangka Waterfalls, Gongco (Native Tomb) and Amburayan River, Brgy. Corrooy, Santol, La Union	DPWH - LUED 1	Public Bidding	December 31 - January 6, 2018	January 31, 2018	February 22, 2018	March 14, 2018	GAA FY 2018	P 77,200,000.00		P 77,200,000.00	Construction of Road: PCCP with length of 6.34 lane k.m.
18AE0073	Rehabilitation of Paved National Road - Alilem - Sugpon - Sudipen Road - K0316+000 - K0318+401 (Re-Advertisement)	DPWH - LUED 1	Public Bidding	March 1 - 7, 2018	March 28, 2018	April 12, 2018	April 30, 2018	GAA FY 2018	P 64,371,290.00		P 64,051,290.00	Rehabilitation of Paved National Road, PCCP = 2.80 k.m.
18AE0074	Concreting of Maliclico - Basig FMR, Barangay Maliclico, Sudipen, La Union (Mountainous Project)	DPWH - LUED 1	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 16, 2018	April 2, 2018	DA FY 2018	P 4,975,000.00		P 4,975,000.00	Construction of Road: PCCP with length of 500.00 l.m.
18AE0075	Concreting of Duplas - Bulalaan FMR Phase IV, Barangay Duplas and Barangay Bulalaan, Sudipen, La Union (Mountainous Project)	DPWH - LUED 1	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 16, 2018	April 2, 2018	DA FY 2018	P 5,970,000.00		P 5,970,000.00	Construction of Road: PCCP with length of 525.00 l.m.
18AE0076	Construction of Multi-Purpose Building, Masupe Elementary School, Balaocan, La Union	DPWH - LUED 1	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 27, 2018	April 18, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
18AE0077	Concreting of Brgy. Arosip FMR Phase II Brgy. Arosip, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 27, 2018	April 18, 2018	DA FY 2018	P 4,975,000.00		P 4,975,000.00	Construction of Road: PCCP with length of 340.00 l.m.
18AE0078	Concreting of Sabangki - Nalusbo FMR, Brgy. Anayan, San Gabriel, La Union	DPWH - LUED 1	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 27, 2018	April 18, 2018	DA FY 2018	P 3,960,000.00		P 3,980,000.00	Construction of Road: PCCP with length of 325.00 l.m.
18AE0079	Extension of Regional Office, PDEA Regional Office 1, Camp Diego Siliang, Carlatao, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	February 20 - 26, 2018	March 15, 2018	April 5, 2018	April 30, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Extension of Regional Office, PDEA Regional Office 1
18AE0080	Concreting of Brgy. Maliclico FMR Phase V, Barangay Maliclico, Sudipen, La Union (Mountainous Project)	DPWH - LUED 1	Public Bidding	February 22 - 28, 2018	March 14, 2018	April 5, 2018	April 18, 2018	DA FY 2018	P 5,970,000.00		P 5,970,000.00	Construction of Road: PCCP with length of 625.00 l.m.
18AE0081	Concreting of Brgy. Apatut FMR Phase III, Barangay Apatut, Balaocan, La Union (Mountainous Project)	DPWH - LUED 1	Public Bidding	February 20 - 26, 2018	March 14, 2018	April 5, 2018	April 18, 2018	DA FY 2018	P 4,975,000.00		P 4,975,000.00	Construction of Road: PCCP with length of 450.00 l.m.
18AE0082	Construction of Multi-Purpose Building at Barangay Dinanum, San Juan, La Union	DPWH - LUED 1	Public Bidding	February 27 - March 5, 2018	March 19, 2018	April 5, 2018	April 18, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
18AE0083	Construction of Multi-Purpose Building - Covered Court, Brgy. III Sur, San Juan, La Union	DPWH - LUED 1	Public Bidding	February 27 - March 5, 2018	March 19, 2018	April 5, 2018	April 18, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
18AE0084	Construction of Drainage System, San Fernando - San Juan By Pass Road (Sevilla - Tanqui - Blday Section), San Fernando City, La Union	DPWH - LUED 1	Public Bidding	March 1 - 7, 2018	March 21, 2018	April 5, 2018	April 18, 2018	GAA FY 2018	P 29,400,000.00		P 29,400,000.00	Construction of Drainage System: 1,030.00 l.m.

18AE0085	Construction of San Fernando City Baywalk, San Fernando City, La Union (Re-Advertisement)	DPWH - LUED 1	Public Bidding	August 21 - 27, 2018	September 10, 2018	September 20, 2018	October 4, 2018	GAA FY 2018	P 49,000,000.00		P 49,000,000.00	Construction of Baywalk: 1.60 lane.km.
18AE0086	Construction of Multi-Purpose Building, Dallangayan Este, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	March 21 - 28, 2018	April 11, 2018	April 30, 2018	May 17, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
18AE0087	Repair/Maintenance of Flood Control Drainage Structures along Amburayan River, Brgy. Maria Cristina, Bangar, La Union.	DPWH - LUED 1	Public Bidding	March 17 - 23, 2018	April 2, 2018	April 12, 2018	May 7, 2018	FCDS FY 2018	P 500,000.00	P 500,000.00		Repair/ Maintenance of Concrete Revetment: 35.00 cu.m. (Excavation works)
18AED088	Repair/Maintenance of Flood Control and Drainage Structure along Narra - Cabaroan Waterways, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	March 17 - 23, 2018	April 6, 2018	April 30, 2018	May 22, 2018	FCDS FY 2018	P 2,000,000.00	P 2,000,000.00		Repair/ Maintenance of Concrete Revetment: 53.50 l.m.
18AE0089	Repair/ Maintenance of Flood Control and Drainage Structure along Baroro River, Brgy. Caarusipan, San Juan, La Union	DPWH - LUED 1	Public Bidding	March 17 - 23, 2018	April 6, 2018	April 30, 2018	May 22, 2018	FCDS FY 2018	P 4,000,000.00	P 4,000,000.00		Repair/ Maintenance of Concrete Revetment: 83.50 l.m.
18AED090	Construction of Rain Water Collection System (RWCS) within the First District of La Union	DPWH - LUED 1	Public Bidding	March 17 - 23, 2018	April 6, 2018	April 30, 2018	May 15, 2018	GAA FY 2018	P 3,281,000.00		P 3,281,000.00	Construction of Rain Water Collection System
18AE0091	Repair/Maintenance of Flood Control Drainage Structure along Borobor River, Brgy. Napaset, Luna, La Union	DPWH - LUED 1	Public Bidding	April 3 - 9, 2018	April 17, 2018	May 7, 2018	May 28, 2018	FCDS FY 2018	P 800,000.00	P 800,000.00		Repair/ Maintenance of Concrete Revetment: 25.00 l.m.
18AE0092	Concreting of Siboa - Otong FMR, Brgy. Siboa - Otong, San Fernando City, La Union (Mountainous Project)	DPWH - LUED 1	Public Bidding	April 11- 17, 2018	May 2, 2018	May 8, 2018	May 22, 2018	DA FY 2018	P 9,950,000.00		P 9,950,000.00	Construction of Road : PCCP - 565.00 l.m.
18AED093	Repair/Maintenance of NAPOLCOM Building, Regional Office Building, Government Center, Sevilla, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	April 11- 17, 2018	May 10, 2018	May 28, 2018	June 11, 2018	Other Public Building CY 2018	P 1,000,000.00	P 1,000,000.00		Repair/ Maintenance of NAPOLCOM Building, Regional Office Building
18AED094	Repair/Maintenance of DPWH Building La Union 1st District Engineering Office (Guard House, Quality Assurance Section, & COA Building), Ungsat, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	April 17- 23, 2018	May 2, 2018	May 28, 2018	June 11, 2018	Other Public Building CY 2018	P 950,000.00	P 950,000.00		Repair/ Maintenance of DPWH Building La Union 1st District Engineering Office (Guard House, Quality Assurance Section, & COA Building)
18AE0095	Repair/Maintenance of DILG Building RO 1 - PNP Building, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	May 3 - 9, 2018	May 23, 2018	June 6, 2018	June 26, 2018	Other Public Building CY 2018	P 1,250,000.00	P 1,250,000.00		Repair/ Maintenance of DILG Building RO 1 - PNP Building
18AE0096	Construction/Completion of PENRO La Union Building, San Fernando City, La Union	DPWH - LUED 1	Public Bidding	May 9 - 15, 2018	June 6, 2018	June 28, 2018	July 12, 2018	Outside Infra (DENR)	P 6,203,825.00		P 6,203,825.00	Construction/ Completion of PENRO La Union Building
18AE0097	Construction of 2 Storey 4 Classroom School Building at Santol Vocational High School - Liguay Annex, Santol, La Union (Re-Advertisement)	DPWH - LUED 1	Public Bidding	May 30 - June 5, 2018	June 19, 2018	July 2, 2018	July 12, 2018	BEFF CY 2018	P 9,218,732.91		P 9,218,732.91	Construction of 2 Storey 4 Classroom School Building
18AED098	Construction of 2 Storey 4 Classroom School Building at Bay-O Integrated School, Santol, La Union	DPWH - LUED 1	Public Bidding	May 25 - 31, 2018	June 14, 2018	July 3, 2018	July 19, 2018	BEFF CY 2018	P 9,367,983.85		P 9,367,983.85	Construction of 2 Storey 4 Classroom School Building
18AED099	Repair/Maintenance of DOJ Building, Land Registration Authority (Registry of Deeds), San Fernando City, La Union	DPWH - LUED 1	Public Bidding	June 12 - 18, 2018	July 16, 2018	July 19, 2018	August 2, 2018	Other Public Bidding FY 2018	P 1,000,000.00	P 1,000,000.00		Repair/ Maintenance of DOJ Building, Land Registration Authority (Registry of Deeds),
18AED100	Construction of 3 Storey 9 Classroom School Building at Bacnotan National High School, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	July 3 - 9, 2018	July 23, 2018	July 30, 2018	August 9, 2018	BEFF CY 2018	P 21,220,192.33		P 21,220,192.33	Construction of New Rural Health Unit II
18AE0101	Construction of 4 Storey Techvoc Workshop Building/ Laboratories for Senior High School at San Francisco National High School, Sudipen, La Union	DPWH - LUED 1	Public Bidding	July 3 - 9, 2018	July 23, 2018	July 30, 2018	August 10, 2018	BEFF CY 2018	P 29,819,963.63		P 29,819,963.63	Construction of 4 Storey Techvoc Workshop Building/ Laboratories
18AED102	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Dona Francisca Lacsamana De Ortega Memorial National High School, Bangar, La Union	DPWH - LUED 1	Public Bidding	July 3 - 9, 2018	July 23, 2018	July 30, 2018	August 10, 2018	BEFF CY 2018	P 28,078,724.51		P 28,078,724.51	Construction of 4 Storey Techvoc Workshop Buildings/ Laboratories
18AE0103	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Sto. Rosario National High School, San Juan, La Union	DPWH - LUED 1	Public Bidding	July 3 - 9, 2018	July 23, 2018	September 3, 2018	September 21, 2018	BEFF CY 2018	P 27,899,625.63		P 27,899,625.63	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories
18AED104	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Santol Vocational High School, Santol, La Union	DPWH - LUED 1	Public Bidding	July 3 - 9, 2018	July 23, 2018	July 30, 2018	August 9, 2018	BEFF CY 2018	P 27,859,825.87		P 27,859,825.87	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories
18AED105	Construction of 4 Storey 12 Classroom School Building at San Fernando North CS (North CES), City of San Fernando, La Union	DPWH - LUED 1	Public Bidding	July 17 - 23, 2018	August 13, 2018	August 17, 2018	September 3, 2018	BEFF CY 2018	P 36,252,598.42		P 36,252,598.42	Construction of 4 Storey 12 Classroom School
18AED106	Completion of 4 Storey 12 Classroom School Building at Bacnotan National High School, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	October 26 - November 1, 2018	November 19, 2018	November 20, 2018	November 29, 2018	BEFF Batch 1 2018	P 800,000.00		P 800,000.00	Construction of 4 Storey 12 Classroom School
18AED107	Renovation of Bangar RHU, Barangay Ma. Cristina, Bangar, La Union	DPWH - LUED 1	Public Bidding	November 6 - 12, 2018	November 26, 2018	December 11, 2018	December 28, 2018	GAA FY 2018	P 1,477,575.00		P 1,477,575.00	Renovation of Bangar RHU
18AED108	Construction of Barangay Health Station (BHS) at Barangay Calincamasan, San Juan, La Union (Re-Advertisement)	DPWH - LUED 1	Public Bidding	November 6 - 12, 2018	December 18, 2018	December 26, 2018	January 15, 2019	GAA FY 2018	P 1,182,068.85		P 1,182,068.85	Construction of Barangay Health Station
18AED109	Construction of New Rural Health Unit II, Brgy. Bangbangolan, City of San Fernando, La Union	DPWH - LUED 1	Public Bidding	November 7 - 13, 2018	November 27, 2018	December 11, 2018	December 28, 2018	HFEF FY 2018	P 10,737,045.00		P 10,737,045.00	Construction of New Rural Health Unit II

18AE0110	Construction of New Rural Health Unit II, Brgy. Butubut Oeste, Balagao, La Union	DPWH - LUED 1	Public Bidding	November 7 - 13, 2018	November 27, 2018	December 5, 2018	December 19, 2018	HFEP FY 2018	P 10,737,045.00		P 10,737,045.00	Construction of New Rural Health Unit II
18AE0111	Construction/Rehabilitation of Multi-Purpose Building in Barangays Cacaplan, Casilagan, Guinguinabang, San Felipe, Sta. Rosa and Dandanao, San Juan, La Union	DPWH - LUED 1	Public Bidding	November 7 - 13, 2018	November 27, 2018	December 5, 2018	December 19, 2018	GAA FY 2018	P 4,825,070.06		P 4,825,070.06	Construction/Rehabilitation of Multi-Purpose Building
18AE0112	Construction of Barangay Health Station (BHS) at Barangay Nagsabaran, San Juan, La Union	DPWH - LUED 1	Public Bidding	December 4 - 10, 2018	December 26, 2018	December 27, 2018	January 15, 2019	GAA FY 2018	P 1,182,047.25		P 1,182,047.25	Construction of Barangay Health Station
18AE0113	Repair/Rehabilitation/Improvement of Amburayan River Control, Brgy. Ma. Cristina, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 6 - 12, 2018	December 26, 2018	January 24, 2019	-	Calamity Fund (GAA) 2018	P 3,535,141.05		P 3,535,141.05	Repair/ Maintenance of 40.00 l.m. concrete revetment; Contract preparation and Signing is on-going
18AE0114	Repair/Rehabilitation/Improvement of Amburayan River Control, Brgy. Consuegra, Bangar, La Union	DPWH - LUED 1	Public Bidding	December 6 - 12, 2018	December 26, 2018	January 24, 2019	-	Calamity Fund (GAA) 2018	P 4,000,000.00		P 4,000,000.00	Repair/ Maintenance of 40.00 l.m. concrete revetment; Contract preparation and Signing is on-going
18AE0115	Repair/Rehabilitation/Improvement of Pudoc - East Flood Control and Drainage Structures, Brgy. Pudoc - East Bangar	DPWH - LUED 1	Public Bidding	December 6 - 12, 2018	December 26, 2018	January 24, 2019	-	Calamity Fund (GAA) 2018	P 12,000,000.00		P 12,000,000.00	Repair/Rehabilitation/ Improvement of 231.00 concrete revetment; Contract preparation and Signing is on-going
18AE0116	Construction of New Rural Health Unit II, Brgy. Bitilag, Bacnotan, La Union	DPWH - LUED 1	Public Bidding	December 15 - 21, 2018	January 4, 2019	January 23, 2019	-	HFEP FY 2018	P 10,251,265.41		P 10,251,265.41	Construction of New Rural Health Unit II; Contract preparation and Signing is on-going
18CSAE01	Sub Surface Exploration for the Proposed 2019 Projects within the 1st District of La Union	DPWH - LUED 1	Public Bidding	August 21 - 27, 2018	September 18 - 19, 2018	October 10, 2018	October 24, 2018	PDE FY 2018	P 3,852,713.29		P 3,852,713.29	Conduction of Soil Exploration of 5 Bridges, 11 Buildings, and 6 Flood Control structures
18CSAE02	Soil Testing/ Exploration for Multi-Storey School Buildings and Tech-voc workshops under the DepEd's Basic Educational Facilities Fund (BEFF FY 2018)	DPWH - LUED 1	Public Bidding	November 23 - 29, 2018	December 20 - 21, 2018	December 27, 2018	December 28, 2018	BEFF FY 2018	P 12,600,000.00		P 12,600,000.00	Conduction of Soil Exploration of Multi-Storey School Buildings and Tech-Voc Workshops

Prepared by:


LEONCIO S. ABAD, JR.
Head, BAC Secretariat


Date: _____

Recommended by:


GIL B. LORENZO
Chairperson, BAC

Date: _____

Approved by:


EMIL R. GANADEN
District Engineer

Date: _____

DPWH - LA UNION FIRST DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Project (Contract Name)	PMO/ Eod-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated B'dget			Remarks (Brief Description of Program/Activity/ Project)
				Advt/ Posting of IB/ RBOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PG0001	Supply and Delivery of Construction Materials for the Repair/Maintenance of Canal Cover along San Fernando - Bagulin Road, K0271+880 to K0272+604.90 (Right Lane) and K0272+349.40 to K0272+491.50 (Left Lane) Brgy. Camansi, San Fernando City, La Union	DPWH - LUED I	Public Bidding	March 13, 2018 - April 5, 2018	March 23, 2018	May 02, 2018	May 07, 2018	CY2018 (ROUTINE MAINT.)	P 2,507,835.27	P 2,507,835.27		16mm. Dia.x6.00m. RSB, #2mm. Dia.x6.00m. RSB; #16 G.I. Tire Wire; 1 1/2"x1 1/1"x1/8" Angle Bar; 1 1/2"x1/8" Flat Bar; Welding Rod, Cement, Sand, Gravel; Forms and Scaffolding;
18GAE0001	Supply and Delivery of Surveying Equipment, Unmanned Aerial Vehicle (ROTORCRAFT TYPE) for use in the Planning and Design Section, DPWH-LUED I, Linggat, San Fernando City, La Union	DPWH - LUED I	Public Bidding	May 25 - 31, 2018	June 14, 2018	June 20-21, 2018	June 22, 2018	PDE 2018	P 5,500,000.00		P 5,500,000.00	Unmanned Aerial Vehicle (ROTORCRAFT TYPE). Indefinitely Postponed. Waiting for the request of Authority to Bid and Implement.
PG-2018-0001	Supply and Delivery of Construction Materials for the Repair and Maintenance along Bacnotan - Luna-Balaoan Road, K0284+(-781) to K0307+714, Luna - Bangar Road, K0304+(-715) to K0310+1018, San Fernando - Bagulin Road, K0270+(-1016) to K0285+268 and San Juan - San Gabriel Road, K0278+(-420) to K0285+1121 all with exes.	DPWH - LUED I	Small Value Procurement	February 9 - 12, 2018	February 12, 2018	February 19, 2018	February 21, 2018	CY2018 (ROUTINE MAINT.)	P 280,035.00	P 280,035.00		Aggregate Base Course;
PG-2018-0003	Furnishing and Delivery of Polo Shirt, Long Sleeve and Cap for use in the "Lakbay Alalay" Program	DPWH - LUED I	Small Value Procurement	March 13 - 16, 2018	March 16, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 72,765.50	P 72,765.50		Polo Shirt, Long Sleeve, Cap;
PG-2018-0004	Furnishing and Delivery of Painting Materials (Guardrail) along Bacnotan - Luna - Balaoan Road, K0284+(-781) to K0307+714 with exceptions	DPWH - LUED I	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 408,828.00	P 408,828.00		Reflectorized Traffic Paint (White), Paint Thinner, Paint Brush (4"), Steel Brush.
PG-2018-0005	Furnishing and Delivery of Painting Materials (Guardrail) along San Juan - San Gabriel Road, K0278+000 to K0285+000 with exceptions	DPWH - LUED I	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 383,880.00	P 383,880.00		Reflectorized Traffic Paint (White), Paint Thinner, Paint Brush (4"), Steel Brush;
PG-2018-0006	Furnishing and Delivery of Asphalt Materials along San Fernando - Bagulin Road, K0207+(-1016) to K0285+268 and San Fernando Port Road, K0267+(-393) to K0269+789 all with exceptions	DPWH - LUED I	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 396,900.00	P 396,900.00		Asphalt Cement Penetration Grade (40-50) (Asphalt Sealant);
PG-2018-0007	Furnishing and Delivery of Asphalt Materials along Ailien - Suppon Road, K0313+(-700) to K0319+784 with exceptions	DPWH - LUED I	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	CY2018 (ROUTINE MAINT.)	P 378,000.00	P 378,000.00		Asphalt Cement Penetration Grade (40-50) (Asphalt Sealant);
PG-2018-0008	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Linggat, San Fernando City, La Union	DPWH - LUED I	Small Value Procurement	March 15 - 19, 2018	March 19, 2018	March 26, 2018	March 28, 2018	EAO 2018	P 103,882.00		P 103,882.00	Various Office Supplies;
PG-2018-0009	Furnishing and Delivery of Thermoplastic Pavement Materials, Linggat, City of San Fernando, La Union	DPWH - LUED I	Small Value Procurement	March 20 - 23, 2018	March 23, 2018	March 28, 2018	April 03, 2018	CY2018 (ROUTINE MAINT.)	P 968,342.20	P 968,342.20		Thermoplastic Pavement Materials;
PG-2018-0010	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office	DPWH - LUED I	Small Value Procurement	April 2 - 5, 2018	April 05, 2018	April 10, 2018	April 12, 2018	CY2018 (ROUTINE MAINT.)	P 499,760.00	P 499,760.00		Diesel Fuel and Premium Gasoline;

PG-2018-0011	Supply and Delivery of Construction Materials for the Repair/Rehabilitation of Road along San Juan - San Gabriel Road, Brgy. Bambanay, San Juan, La Union, K0281+732 to K0281+802	DPWH - LUED I	Small Value Procurement	April 6 - 10, 2018	April 10, 2018	April 16, 2018	April 18, 2018	CY2018 (ROUTINE MAINT.)	P 767,192.00	P 767,192.00	Common Borrow (w/ 25% Shrinkage Factor), Agg. Subbase Course (w/ 15% Shrinkage Factor), Portland Cement, Sand, R.C. Pipes (910mm. Dia.), Sand Bedding / Selected Sandy Soil, Gravel Fill, Woop Holes (PVC), Filter Cloth, Boulders;
PG-2018-0013	Supply and Delivery of Customized Legal Size binder for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH - LUED I	Small Value Procurement	April 6 - 10, 2018	April 10, 2018	April 16, 2018	April 18, 2018	EAO 2018	P 132,500.00	P 132,500.00	Customized Legal Size Binder;
PG-2018-0014	Supply and Delivery of Construction Materials for the Repair and Maintenance along Bacnotan - Luna Balaan Road, K0302+000 to K0303+500 with exceptions	DPWH - LUED I	Small Value Procurement	April 7 - 11, 2018	April 11, 2018	April 18, 2018	April 20, 2018	CY2018 (ROUTINE MAINT.)	P 476,280.00	P 476,280.00	Bituminous Concrete Surface Course Thickness = 50mm (w/ 5% wastage);
PG-2018-0015	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Fernando - Buguin Road, K0270+(-1016) to K0285+268 and San Juan - San Gabriel Road, K0278+(-420) to K0285+1121 all with exes	DPWH - LUED I	Small Value Procurement	April 13 - 16, 2018	April 16, 2018	April 20, 2018	April 24, 2018	CY2018 (ROUTINE MAINT.)	P 248,031.00	P 248,031.00	Aggregate Base Course;
PG-2018-0016	Supply and Delivery of Construction Materials for the Repair and Maintenance along Bacnotan - Luna Balaan Road, K0284+(-781) to K0307+714, Luna - Bangar Road, K0304+(-715) to K0310+1018, Atillem - Suppon - Sudipen Road, K0313+(-700) to K0319+784 all with exceptions	DPWH - LUED I	Small Value Procurement	April 13 - 16, 2018	April 16, 2018	April 20, 2018	April 24, 2018	CY2018 (ROUTINE MAINT.)	P 292,036.50	P 292,036.50	Aggregate Base Course;
PG-2018-0017	Supply and Delivery of Construction Materials for the Repair/Rehabilitation of Road along San Juan - San Gabriel Road, Brgy. Bambanay, San Juan, La Union, K0281+802 to K0281+872	DPWH - LUED I	Small Value Procurement	April 13 - 16, 2018	April 16, 2018	April 20, 2018	April 24, 2018	CY2018 (ROUTINE MAINT.)	P 767,192.00	P 767,192.00	Common Borrow (w/ 25% Shrinkage Factor), Agg. Subbase Course (w/ 15% Shrinkage Factor), Portland Cement, Sand, R.C. Pipes (910mm. Dia.), Sand Bedding / Selected Sandy Soil, Gravel Fill, Woop Holes (PVC), Filter Cloth, Boulders;
PG-2018-0019	Supply and Delivery of Various Office Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH - LUED I	Small Value Procurement	May 11 - 15, 2018	May 15, 2018	May 21, 2018	May 23, 2018	EAO 2018	P 172,473.00	P 172,473.00	Various Office Supplies;
PG-2018-0020	Supply and Delivery of Computer Supplies for use in the DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH - LUED I	Small Value Procurement	May 11 - 15, 2018	May 15, 2018	May 21, 2018	May 23, 2018	EAO 2018	P 30,690.00	P 30,690.00	Common Computer Supplies;
PG-2018-0021	Furnishing and Delivery of Thermoplastic Paint Road Marking Remover along Various National Roads and Bridges within the First District of La Union	DPWH - LUED I	Small Value Procurement	May 21 - 24, 2018	May 24, 2018	May 31, 2018	June 04, 2018	CY2018 (ROUTINE MAINT.)	P 680,000.00	P 680,000.00	Thermoplastic Paint Road Marking Remover;
PG-2018-0022	Furnishing and Delivery of Maintenance Supplies along Various National Roads and Bridges within the First District of La Union	DPWH - LUED I	Small Value Procurement	May 21 - 24, 2018	May 24, 2018	May 31, 2018	June 04, 2018	CY2018 (ROUTINE MAINT.)	P 110,502.00	P 110,502.00	Water Proof (Butterfly Rain Coat with DPWH Logo); Rubber Cotton Knitted Gloves; Axe; Pick Mattock; Hammer; Broom Stick;
PG-2018-0023	Supply and Delivery of Oil and Lubricants for use in the Operation of Various Service Vehicles and Equipments of DPWH-La Union First Engineering District, Lingsat, San Fernando City, La Union	DPWH - LUED I	Small Value Procurement	May 21 - 24, 2018	May 24, 2018	May 31, 2018	June 04, 2018	CY2018 (ROUTINE MAINT.)	P 158,945.00	P 158,945.00	Oil and Lubricants;

PG-2018-0024	Furnishing and Delivery of Road Safety Devices along Various National Roads and Bridges within the First District of La Union	DPWH - LUED I	Small Value Procurement	May 25 - 28, 2018	May 28, 2018	June 01, 2018	June 05, 2018	CY2018 (ROUTINE MAINT.)	P 344,452.50	P 344,452.50	Traffic Cone Light (Solar Power); Plastic / PVC Stand Post (Bollard); Traffic Cone , Black Base 28" (Rubberized w/ Reflector); Fully Body Safety Harness w/ Post & Back D-Ring Double Lanyard w/ Shock Absorber Webbing Type; Traffic Baton;
PG-2018-0025	Supply and Delivery of Diesel Fuel and Premium Gasoline for use in the operation of various service vehicles and equipments of DPWH-LUED I Office (3rd Quarter 2018)	DPWH - LUED I	Small Value Procurement	June 11 - 14, 2018	June 14, 2018	June 18, 2018	June 20, 2018	CY2018 (ROUTINE MAINT.)	P 803,400.00	P 803,400.00	Diesel Fuel and Premium Gasoline;
PG-2018-0026	Supply and Delivery of Construction Materials for the Repair and Maintenance along Manila North Road, K0286+700 to K0286+780	DPWH - LUED I	Small Value Procurement	June 14 - 18, 2018	June 18, 2018	June 21, 2018	June 25, 2018	CY2018 (ROUTINE MAINT.)	P 805,469.70	P 805,469.70	Aggregate Sub Base Course; Reinforcing Steel Bar; Curing Compound; Asphalt Sealant; Steel Forms (rental); Sand; Gravel; Cement; Concrete Saw (diamond blade 14"); Pipe Sleeve, 1 1/2 dia; Grease / Tar;
PG-2018-0027	Furnishing and Delivery of Road Safety Devices along Primary and Secondary National Roads within the First District of La Union	DPWH - LUED I	Small Value Procurement	June 28 2018 - July 2, 2018	July 2, 2018	July 06, 2018	July 10, 2018	CY2018 (ROUTINE MAINT.)	P 996,006.00	P 996,006.00	a. Informative Signs (1219mm x 1828mm); b. Informative Signs (610mm x 1219mm); c. Informative Sign (610mm x 914mm); d. Regulatory Sign (Triangle), 60cm; e. Regulatory Sign (450mm x 650mm); f. Load Limit with Bridge Name; g. Hazard Marker (Width Marker), 225mm x 450mm;
PG-2018-0028	Supply and Delivery of Various Gears and Gadgets for use in the conduct of RBlA/RoCond at Planning and Design Section, DPWH-La Union First Engineer District, Lingsat, San Fernando City, La Union	DPWH - LUED I	Small Value Procurement	June 28 2018 - July 2, 2018	July 2, 2018	July 06, 2018	July 10, 2018	PDE 2018	P 434,000.00	P 434,000.00	Walking/running Rubber Shoes; Jacket; Sweat Shirt (Long Sleeve, cotton made with logo of DPWH and RBIA); Wheel Meter (Single Wheel, Heavy Duty);
PG-2018-0029	Furnishing and Delivery of Painting Materials (Bridge) along Sta Cruz Br. (K0285+296), Pagudpod Br. (K0265+(-)128) and San Vicente Br. (K0265+878)	DPWH - LUED I	Small Value Procurement	June 28 2018 - July 2, 2018	July 2, 2018	July 06, 2018	July 10, 2018	CY2018 (ROUTINE MAINT.)	P 255,570.00	P 255,570.00	Reflectorized Traffic Paint (White), Paint Thinner, Paint Brush (4"), Steel Brush;
PG-2018-0030	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Juan - San Gabriel Road, K0278+(-420) to K0285+121 and Manila North Road, K0296+140 to K0296+280 all with exceptions	DPWH - LUED I	Small Value Procurement	July 5 - 9, 2018	July 9, 2018	July 12, 2018	July 13, 2018	CY2018 (ROUTINE MAINT.)	P 240,030.00	P 240,030.00	Aggregate Base Course;
PG-2018-0031	Furnishing and Delivery of Thermoplastic Pavement Materials along Atilen - Suppon - Sudipen Road, K0313+(-700) to K0319+784 w/ excs.	DPWH - LUED I	Small Value Procurement	July 5 - 9, 2018	July 9, 2018	July 12, 2018	July 13, 2018	CY2018 (ROUTINE MAINT.)	P 968,342.20	P 968,342.20	Thermoplastic Pavement Materials;
PG-2018-0032	Furnishing and Delivery of Drainage Marker along Secondary National Roads and Bridges within the First District of La Union	DPWH - LUED I	Small Value Procurement	July 5 - 9, 2018	July 9, 2018	July 12, 2018	July 13, 2018	CY2018 (ROUTINE MAINT.)	P 104,895.00	P 104,895.00	Drainage Marker;
PG-2018-0033	Supply and Delivery of Construction Materials for the Repair and Maintenance of Drainage Cover along San Fernando Airport Road, K0266+348 to K0266+586	DPWH - LUED I	Small Value Procurement	July 5 - 9, 2018	July 9, 2018	July 12, 2018	July 13, 2018	CY2018 (ROUTINE MAINT.)	P 714,039.60	P 714,039.60	1.5" x 1.5" x 1/8" - Angle Bars; 40x3 mm - Flat Bars; Welding Rod, 16mm dia - Deformed Bars; 12mm dia - Deformed Bars; 16mm dia - Plain Bars; G.I Tie Wires #16; Cement; Sand; Gravel; Marine Plywood - 0.0125 x 1.4 x 2.44 m; Good Lumber - 2" x 2" x 6m; Common Wire Nails; PVC Pipes (Blue) w/ Fittings 200mm dia

PG-2018-0034	Supply and Delivery of Construction Materials for the Repair and Maintenance along San Juan - San Gabriel Road, K0278+(420) to K0278+(137) and San Fernando Airport Road, K0266+657 to K0267+015	DPWH - LUED I	Small Value Procurement	July 12 - 16, 2018	July 16, 2018	July 19-20, 2018	July 23, 2018	CY2018 (ROUTINE MAINT.)	P 663,790.05	P 663,790.05		RC 70 Cut-back Asphalt; Bituminous Concrete Surface Course Thickness = 50mm
18AE0001	Off-Carriageway Improvement: Shoulder Paving/Construction - Sn Juan - Sn Gabriel Rd K0282+000 to K0282+482	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	November 3, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 2,337,800.00		P 2,337,800.00	482 l.m. Road
18AE0002	Construction of Multi-Purpose Building at Brgy. Nambutan, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	November 3, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0003	Construction of Multi-Purpose Building at Brgy. Taboc, San Juan, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 26, 2018	February 13, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0004	Construction of Multi-Purpose Building at Brgy. Pao Norte, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	November 3, 2017	January 26, 2018	February 23, 2018	GAA FY 2018	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0005	Construction of Multi-Purpose Building (Phase II) at Brgy. Poblacion, Brgy. San Gabriel, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	February 22, 2018	March 14, 2018	GAA FY 2018	P 7,920,000.00		P 7,920,000.00	Construction of Multi-Purpose Building
18AE0006	Construction of Drainage Canal at Brgy. Catbanga, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	February 22, 2018	March 16, 2018	GAA FY 2018	P 2,178,000.00		P 2,178,000.00	161 l.m. PCCP. 200 l.m. Concrete Canal
18AE0007	Construction of Slope Protection and Drainage Canal at Brgy. Mamelae, City of San Fernando, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 26, 2018	February 23, 2018	GAA FY 2018	P 1,980,000.00		P 1,980,000.00	253 l.m. Concrete Flume; 53 l.m. Stone Masonry
18AE0008	Rehabilitation of Waterways, Brgy. Sapilang, Bacnotan, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	131.80 l.m. Slope Protection (Rubble Concrete with Mattresses)
18AE0009	Construction (Completion) of Multi-Purpose Building, Brgy. Magallanes, Luna, La Union	DPWH - LUED I	Public Bidding	October 6 - 12, 2017	October 26, 2017	February 22, 2018	March 9, 2018	GAA FY 2018	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0010	Construction of Multi-Purpose Building at Sagayad ES, Brgy. Sagayad, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 11 - 17, 2017	October 31, 2017	February 1, 2018	February 14, 2018	GAA FY 2018	P 1,188,000.00		P 1,188,000.00	Construction of Multi-Purpose Building
18AE0011	Construction of Multi-Purpose Building at Barangay Jocanos Sur, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 11 - 17, 2017	October 31, 2017	February 1, 2018	February 14, 2018	GAA FY 2018	P 4,455,000.00		P 4,455,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0012	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ma. Cristina, Bangar, La Union	DPWH - LUED I	Public Bidding	October 12 - 18, 2017	November 2, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00		P 19,600,000.00	Rehabilitation of Amburayan River Control
18AE0013	Preventive Maintenance of Road: Asphalt Overlay - Luna-Bangar Road, K0308+530 to K0309+266	DPWH - LUED I	Public Bidding	October 12 - 18, 2017	November 2, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 6,534,640.00		P 6,534,640.00	703 l.m. overlay, 130 m Correction
18AE0014	Off-Carriageway Improvement: Shoulder Paving/Construction - Luna-Bangar Road K0306+000 to K0306+555	DPWH - LUED I	Public Bidding	October 12 - 18, 2017	November 2, 2017	February 8, 2018	March 1, 2018	GAA FY 2018	P 2,719,500.00		P 2,719,500.00	555 l.m. Road
18AE0015	Construction of Bridge, Brgy. Ili, San Juan, La Union	DPWH - LUED I	Public Bidding	October 13 - 19, 2018	November 3, 2017	February 8, 2018	March 6, 2018	GAA FY 2018	P 9,900,000.00		P 9,900,000.00	12 l.m Bridge
18AE0016	Construction of Multi-Purpose Building, Brgy. Cacuangan, San Juan, La Union	DPWH - LUED I	Public Bidding	October 13 - 19, 2018	November 3, 2017	January 26, 2018	February 13, 2018	GAA FY 2018	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building
18AE0017	Construction of Multi-Purpose Building, Brgy. Sto. Rosario, San Juan, La Union	DPWH - LUED I	Public Bidding	October 13 - 19, 2018	November 3, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0018	Construction of Multi-Purpose Building, Brgy. Daihungayan Este, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 13 - 19, 2018	November 3, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0019	Rehabilitation of Waterways, Brgy. Ili Norte, San Juan, La Union	DPWH - LUED I	Public Bidding	October 13 - 19, 2017	November 3, 2017	January 26, 2018	February 15, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	140 l.m. Concrete Revetment
18AE0020	Preventive Maintenance of Road: Asphalt Overlay - San Fernando - Bagulin Road K0272+420 to K0272+828 and K0279+1000 to K0280+700	DPWH - LUED I	Public Bidding	October 13 - 19, 2017	November 10, 2017	February 8, 2018	February 28, 2018	GAA FY 2018	P 9,566,760.00		P 9,566,760.00	1117 l.m. Overlay, 147 m Correction

18AE0021	Construction of Fisheries Research Training Institute, Paraori, Balaon, La Union	DPWH - LUED I	Public Bidding	October 13 - 19, 2017	November 3, 2017	February 22, 2018	March 9, 2018	GAA FY 2018	P 3,960,000.00		P 3,960,000.00	Construction of Fisheries Research Training Institute
18AE0022	Construction of Multi-Purpose Building, Brgy. Cimaoy, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 13 - 19, 2017	November 3, 2017	January 26, 2018	February 13, 2018	GAA FY 2018	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building
18AE0023	Preventive Maintenance of Road: Asphalt Overlay - Bacnotan - Luna - Balaon Road K0294+111 to K0294+950	DPWH - LUED I	Public Bidding	October 19 - 25, 2017	November 8, 2017	February 14, 2018	March 7, 2018	GAA FY 2018	P 7,185,360.00		P 7,185,360.00	839 l.m. Overlay; 106 m Correction
18AE0024	Construction of Multi-Purpose Building at Brgy. Buesil, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 19 - 25, 2017	November 8, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
18AE0025	Construction of Multi-Purpose Building at Brgy. Santiago Sur, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 19 - 25, 2017	November 8, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building
18AE0026	Rehabilitation / Major Repair of Bridge - Darigayos Br. (B00662LZ) along Bacnotan - Luna - Balaon Rd.	DPWH - LUED I	Public Bidding	October 25 - 31, 2017	November 14, 2017	February 6, 2018	February 20, 2018	GAA FY 2018	P 11,760,000.00		P 11,760,000.00	75 l.m. Bridge
18AE0027	Retrofitting / Strengthening of Bridge - Busilac Br. (B00664LZ) along Luna-Gangar Rd.	DPWH - LUED I	Public Bidding	October 25 - 31, 2017	November 17, 2017	February 6, 2018	February 20, 2018	GAA FY 2018	P 67,550,000.00		P 67,550,000.00	Retrofitting of 195.47 l.m. Bridge
18AE0028	Upgrading of Drainage Structure along Road - San Fernando Airport Road - K0266+348 - K0266+586	DPWH - LUED I	Public Bidding	October 25 - 31, 2017	November 14, 2017	February 8, 2018	February 28, 2018	GAA FY 2018	P 6,163,220.00		P 6,163,220.00	Upgrading of 271 l.m. Drainage
18AE0029	Concrete of Road, Brgy. Cadaclan, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 25 - 31, 2017	November 14, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	Road: Length = 432.00; Width = 4.50mm
18AE0030	Rehabilitation and Improvement of Catbangan Creek, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 26 - November 1, 2017	November 15, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00		P 19,600,000.00	265 l.m. Concrete Revestment (both sides)
18AE0031	Rehabilitation and Improvement of Bacnotan Creek, Bacnotan, La Union	DPWH - LUED I	Public Bidding	October 26 - November 1, 2017	November 15, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00		P 19,600,000.00	375 l.m. Concrete Revestment (both sides)
18AE0032	Rehabilitation and Improvement of Pagudpud - San Vicente Creek, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 26 - November 1, 2017	November 15, 2017	January 26, 2018	February 15, 2018	GAA FY 2018	P 19,600,000.00		P 19,600,000.00	296.20 l.m. Crib Wall, 39.50 l.m. Box Culvert, 220 l.m. Riprap
18AE0033	Construction (Completion) of Multi-Purpose Building, Biday, San Fernando City, La Union	DPWH - LUED I	Public Bidding	October 27 - November 2, 2017	November 16, 2017	January 26, 2018	February 13, 2018	GAA FY 2018	P 2,772,000.00		P 2,772,000.00	Construction of Multi-Purpose Building
18AE0034	Rehabilitation of Paved Road - San Juan - San Gabriel Road, K0278+804 - K0279+800	DPWH - LUED I	Public Bidding	October 28 - November 3, 2017	November 17, 2017	February 14, 2018	March 7, 2018	GAA FY 2018	P 20,230,800.00		P 20,230,800.00	876 m. Carriageway, 345 m Concrete Flume
18AE0035	Construction of Multi-Purpose Building, Brgy. Sto. Domingo Sur, Luna, La Union	DPWH - LUED I	Public Bidding	November 8 - 14, 2017	November 28, 2017	February 22, 2018	March 16, 2018	GAA FY 2018	P 990,000.00		P 990,000.00	Completion of Multi-Purpose Building
18AE0036	Rehabilitation/ Improvement of Amburayan River Control at Brgy. Namaltagan, Sudipen, La Union	DPWH - LUED I	Public Bidding	November 8 - 14, 2018	November 28, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 24,500,000.00		P 24,500,000.00	180 l.m. (9 set of Spur Dike)
18AE0037	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Santol, La Union	DPWH - LUED I	Public Bidding	November 8 - 14, 2019	November 28, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	Rehabilitation of Multi-Purpose Building
18AE0038	Rehabilitation/ Improvement of Amburayan River Control at Brgy. Up-uplas, Sudipen, La Union	DPWH - LUED I	Public Bidding	November 8 - 14, 2020	November 28, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 24,500,000.00		P 24,500,000.00	260 l.m. Earth Dike
18AE0039	Construction of Multi-Purpose Building, Brgy. Talogtog, San Juan, La Union	DPWH - LUED I	Public Bidding	November 10 - 16, 2017	December 1, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
18AE0040	Construction of One (1) Classroom and Rehabilitation of Office Building, Brgy. Guinabang, Bacnotan, La Union	DPWH - LUED I	Public Bidding	November 14 - 20, 2017	December 4, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 1,980,000.00		P 1,980,000.00	Construction of One (1) Classroom and Rehabilitation of Office Building
18AE0041	Off-Carriageway Improvement: Shoulder Paving/Construction San Fernando Port Road - K0267 + (-393) - K0267+752	DPWH - LUED I	Public Bidding	November 14 - 20, 2017	December 4, 2017	January 26, 2018	February 23, 2018	GAA FY 2018	P 5,729,080.00		P 5,729,080.00	1,970 sq.m. Shoulder, 330 sq.m. Culvert, 162.50 sq.m. Canal


18AE0042	Completion of Multi-Purpose Building RTC-City Prosecutor's Office, Brgy. Sevilla, San Fernando City, La Union	DPWH - LUED I	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 2,277,000.00		P 2,277,000.00	Completion of Multi-Purpose Building
18AE0043	Construction of Multi-Purpose Building, Brgy Salcedo, Luna, La Union	DPWH - LUED I	Public Bidding	January 10 - 16, 2018	January 31, 2018	March 12, 2018	April 2, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
18AE0044	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ilcoano, Sudipen, La Union	DPWH - LUED I	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00		P 19,600,000.00	Construction of Multi-Purpose Building
18AE0045	Construction of Taboc Seawall and Baywalk Pavement Brgy. Taboc, San Juan, La Union	DPWH - LUED I	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 26, 2018	February 23, 2018	GAA FY 2018	P 9,900,000.00		P 9,900,000.00	Construction of 280 l.m. revetment
18AE0046	Concreting of Road, Brgy. Paspaco, San Fernando City, La Union	DPWH - LUED I	Public Bidding	November 22 - 28, 2017	December 12, 2017	January 26, 2018	February 15, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Length = 350.00 l.m. PCCP, Thick = 200mm, Width = 2800mm/Lane
18AE0047	Rehabilitation/Improvement of Amburayan River Control at Brgy. Ipet, Sudipen, La Union	DPWH - LUED I	Public Bidding	November 29 - December 5, 2017	December 19, 2017	January 26, 2018	February 20, 2018	GAA FY 2018	P 19,600,000.00		P 19,600,000.00	150 l.m. Earth Dike
18AE0048	Construction of Regional Office of NCIIP for Region 1, San Fernando City, La Union	DPWH - LUED I	Public Bidding	November 22 - 28, 2017	December 19, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 10,338,570.00		P 10,338,570.00	Construction of Regional Office
18AE0049	Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. Ili Sur, San Juan, La Union	DPWH - LUED I	Public Bidding	November 22 - 28, 2017	December 19, 2017	January 26, 2018	February 21, 2018	GAA FY 2018	P 9,900,000.00		P 9,900,000.00	Construction of Multi-Purpose Building (Senior Citizens Building)
18AE0050	Construction (Completion) of Multi-Purpose Building at Brgy. Bungro, San Fernando City, La Union	DPWH - LUED I	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 26, 2018	February 14, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
18AE0051	Construction of Multi-Purpose Building at Brgy. Masiong, San Fernando City, La Union	DPWH - LUED I	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 26, 2018	February 12, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
18AE0052	Rehabilitation/Improvement of Amburayan River Control at Sitio Pádoe, Brgy. Alzate, Bangar, La Union	DPWH - LUED I	Public Bidding	December 5 - 11, 2017	December 26, 2017	January 31, 2018	February 14, 2018	GAA FY 2018	P 19,600,000.00		P 19,600,000.00	135 l.m. Dike
18AE0053	Rehabilitation/Improvement of Amburayan River Control at Brgy. Alzate, Bangar, La Union	DPWH - LUED I	Public Bidding	December 5 - 11, 2017	December 26, 2017	February 28, 2018	March 16, 2018	GAA FY 2018	P 9,800,000.00		P 9,800,000.00	266 l.m. Concrete Dike
18AE0054	Construction of Road Slope Protection Structure - San Juan - San Gabriel Road, K0280+093 to K0280+400	DPWH - LUED I	Public Bidding	December 7 - 13, 2017	December 27, 2017	February 22, 2018	March 12, 2018	GAA FY 2018	P 11,662,000.00		P 11,662,000.00	307 l.m. Slope Protection Structure
18AE0055	Road Widening - Manila North Road - K0303+811 K0306+497	DPWH - LUED I	Public Bidding	December 7 - 13, 2017	January 29, 2018	February 22, 2018	March 14, 2018	GAA FY 2018	P 74,754,690.00		P 74,754,690.00	5.982 lane km (0.28 m. thk.) Widening, 500 l.m. Drainage
18AE0056	Road Widening of Ancheta and Mabini St. at Catbangan, San Fernando City, La Union	DPWH - LUED I	Public Bidding	December 7 - 13, 2017	December 27, 2017	February 28, 2018	March 15, 2018	GAA FY 2018	P 39,200,000.00		P 39,200,000.00	Widening, l= 3153 l.m., w= varies, Carriageway l= 150 l.m., w= 6.10m., Drainage Canal l= 872 l.m., l=629 (cover only)
18AE0057	Reconstruction from Paved to Concrete - Bitilag - Quirnoo Road, connecting Manila North Road in support of the Cement Industry, Bacnotan, La Union	DPWH - LUED I	Public Bidding	December 12 18, 2017	January 31, 2018	February 22, 2018	March 16, 2018	GAA FY 2018	P 93,846,250.00		P 93,846,250.00	Construction of 4,063m. Carriageway and 644m. Conc. Flume
18AE0058	Rehabilitation/Improvement of Amburayan River Control at Brgy. Conuegra, Bangar, La Union	DPWH - LUED I	Public Bidding	December 14 20, 2017	January 3, 2018	March 27, 2018	April 18, 2018	GAA FY 2018	P 4,900,000.00		P 4,900,000.00	40 l.m. Spur Dike
18AE0059	Rehabilitation of Paved Road - Bacnotan - Luna - Balaoan Rd K0301+194 - K0302+419, K0295+1003.20 - K0297+000	DPWH - LUED I	Public Bidding	December 14 20, 2017	February 20, 2018	March 6, 2018	March 19, 2018	GAA FY 2018	P 51,994,200.00		P 51,994,200.00	2,279 l.m. (FCCP t=280mm)
18AE0060	Construction of Road Slope Protection Structures - San Fernando - Bagulin Rd - K0284+270 to K0284+380	DPWH - LUED I	Public Bidding	December 16 22, 2017	January 8, 2018	February 6, 2018	February 23, 2018	GAA FY 2018	P 39,200,000.00		P 39,200,000.00	110 l.m. Slope Protection Structure

18AE0061	Rehabilitation/Improvement of San Juan River Control, Brgy. Taboc, San Juan, La Union	DPWH - LUED I	Public Bidding	December 21 27, 2017	March 27, 2018	April 12, 2018	May 2, 2018	GAA FY 2018	P 19,600,000.00	P 19,600,000.00	Rehabilitation/ Improvement of San Juan River Control (Grouted Riprap, Structural Steel Sheet Pile)
18AE0062	Concreting of Corro-oy FMR with Slope Protection, Brgy. Corro-oy, Santol, La Union	DPWH - LUED I	Public Bidding	December 28 January 3, 2018	January 31, 2018	March 12, 2018	March 28, 2018	DA FY 2018	P 4,975,000.00	P 4,975,000.00	Road A. 363m. PCCP w=5.50., B. 85m. PCCP w=5.00, thickness = 200mm.
18AE0063	Concreting of Sitio Calumpang, Brgy. Nagyubuyuban FMR, Brgy. Nagyubuyuban, San Fernando City, La Union	DPWH - LUED I	Public Bidding	December 28 January 3, 2018	January 31, 2018	March 27, 2018	April 12, 2018	DA FY 2018	P 4,975,000.00	P 4,975,000.00	Roads: 390 m. PCCP, width = 5.00, thickness = 200 mm.
18AE0064	Concreting of Road with Slope Protection Brgy. Apaleng, San Fernando City, La Union	DPWH - LUED I	Public Bidding	December 28 January 3, 2018	January 26, 2018	March 16, 2018	April 4, 2018	GAA FY 2018	P 4,950,000.00	P 4,950,000.00	Roads. Length = 385m. PCCP, Width = 5.00 m. Stone Masonry
18AE0065	Construction of Flood Control Structures along Baroro River, Bacootao, La Union	DPWH - LUED I	Public Bidding	December 30 January 5, 2018	March 19, 2018	April 5, 2018	April 23, 2018	GAA FY 2018	P 57,900,000.00	P 57,900,000.00	Construction of Grouted Riprap, Stone Masonry, Gabions and Mattresses
18AE0066	Off-Carriageway Improvement: Shoulder Paving/Construction - Bacnotan-Luna-Balaoan Rd K0284+(+781) - K0285+246, K0285+322 - K0288+568, K0288+671, K0289+060, K0291+000 - K0294+001	DPWH - LUED I	Public Bidding	December 30 January 5, 2018	January 29, 2018	March 12, 2018	April 2, 2018	GAA FY 2018	P 58,479,965.00	P 58,479,965.00	2,279 Lol. (PCCP t=280mm)
18AE0067	Construction (Completion) of Multi-Purpose Building, Brgy. Cabarsican, San Fernando City, La Union	DPWH - LUED I	Public Bidding	December 30 January 5, 2018	January 26, 2018	February 28, 2018	March 19, 2018	GAA FY 2018	P 1,980,000.00	P 1,980,000.00	Construction (Completion) of Multi-Purpose Building
18AE0068	Construction of Multi-Purpose Building, Brgy. Pacpaco, San Fernando City, La Union	DPWH - LUED I	Public Bidding	December 30 January 5, 2018	January 26, 2018	March 27, 2018	April 12, 2018	GAA FY 2018	P 2,970,000.00	P 2,970,000.00	Construction of Multi-Purpose Building
18AE0069	Widening of Bridge - Maragayap East Br. (B02654LZ) along Manila North Road	DPWH - LUED I	Public Bidding	December 30 January 5, 2018	January 29, 2018	February 22, 2018	March 14, 2018	GAA FY 2018	P 49,000,000.00	P 49,000,000.00	Widening of Bridge
18AE0070	Construction/Improvement of Access Roads leading to Declared Tourism Destination, Bucaco - Amontoc Access Road Leading to Tangadan Falls, Brgy. Bucaco, San Gabriel, La Union	DPWH - LUED I	Public Bidding	December 31 January 6, 2018	April 18, 2018	May 7, 2018	May 23, 2018	GAA FY 2018	P 67,550,000.00	P 67,550,000.00	4.66 lane km road, cross drainage
18AE0071	Widening of Bridge - Borobor Br. (B02657LZ) along Manila North Road	DPWH - LUED I	Public Bidding	December 31 January 6, 2018	February 7, 2018	February 22, 2018	March 15, 2018	GAA FY 2018	P 57,900,000.00	P 57,900,000.00	Widening of 60.00 l.m. Bridge
18AE0072	Construction of Concrete Road - Access Road leading to Municipal Tree Park and all Pavilion and Retreat Center (Poblacion), Sasaba Rice Terraces, Bimnialakaw and Pimnalangka Waterfalls, Gongo (Native Tomb) and Amburayan River, Brgy. Corrooy, Santol, La Union	DPWH - LUED I	Public Bidding	December 31 January 6, 2018	January 31, 2018	February 22, 2018	March 14, 2018	GAA FY 2018	P 77,200,000.00	P 77,200,000.00	6.34 lane km Road
18AE0073	Rehabilitation of Paved National Road - Atimon - Suppon - Sudipen Road - K0316+000 - K0318+401	DPWH - LUED I	Public Bidding	March 1 - 7, 2018	March 28, 2018	April 12, 2018	April 30, 2018	GAA FY 2018	P 64,051,290.00	P 64,051,290.00	1,948 m. Carriageway
18AE0074	Concreting of Malidico - Bastig FMR, Barangay Malidico, Sudipen, La Union (Mountainous Project)	DPWH - LUED I	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 16, 2018	April 2, 2018	DA FY 2018	P 4,975,000.00	P 4,975,000.00	Concreting of 500 m. Length and 5 m. Width PCCP
18AE0075	Concreting of Duplas - Bulaoan FMR Phase IV, Barangay Duplas and Barangay Bulaoan, Sudipen, La Union (Mountainous Project)	DPWH - LUED I	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 16, 2018	April 2, 2018	DA FY 2018	P 5,970,000.00	P 5,970,000.00	Concreting of 525 m. length PCCP
18AE0076	Construction of Multi-Purpose Building, Masupe Elementary School, Balaoan, La Union	DPWH - LUED I	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 27, 2018	April 18, 2018	GAA FY 2018	P 2,970,000.00	P 2,970,000.00	Construction of Multi-Purpose Building
18AE0077	Concreting of Brgy. Arosip FMR Phase II Brgy. Arosip, Bacnotan, La Union	DPWH - LUED I	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 27, 2018	April 18, 2018	DA FY 2018	P 4,975,000.00	P 4,975,000.00	Concreting of 4.00m. Length, 4. width, and 200mm thickness PCCP
18AE0078	Concreting of Sabangki - Nalusbo FMR, Brgy. Apayao, San Gabriel, La Union	DPWH - LUED I	Public Bidding	February 10 - 16, 2018	March 5, 2018	March 27, 2018	April 18, 2018	DA FY 2018	P 3,980,000.00	P 3,980,000.00	Roads Length = 325 m. PCCP, Width = 4.00 mtrs., Thickness = 200 mm.

18AE0079	Extension of Regional Office, PDEA Regional Office I, Camp Diego Silang, Carlatan, San Fernando City, La Union	DPWH - LUED I	Public Bidding	February 20 - 26, 2018	March 15, 2018	April 5, 2018	April 30, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Extension Building of PDEA Regional Office I
18AE0080	Concreting of Brgy. Malicico FMR Phase V, Barangay Malicico, Sudipen, La Union (Mountainous Project)	DPWH - LUED I	Public Bidding	February 22 - 28, 2018	March 14, 2018	April 5, 2018	April 18, 2018	DA FY 2018	P 5,970,000.00		P 5,970,000.00	Roads: Length = 625 m. PCCP, Width = 5.00 m. Stone Masonry
18AE0081	Concreting of Brgy. Apatut FMR Phase III, Barangay Apatut, Balaon, La Union (Mountainous Project)	DPWH - LUED I	Public Bidding	February 20 - 26, 2018	March 14, 2018	April 5, 2018	April 18, 2018	DA FY 2018	P 4,975,000.00		P 4,975,000.00	Roads Length = 450 m. PCCP, Width = 5.00 m. Stone Masonry
18AE0082	Construction of Multi-Purpose Building at Barangay Dinayum, San Juan, La Union	DPWH - LUED I	Public Bidding	February 27 - March 5, 2018	March 19, 2018	April 5, 2018	April 18, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
18AE0083	Construction of Multi-Purpose Building - Covered Court, Brgy. Ili Sur, San Juan, La Union	DPWH - LUED I	Public Bidding	February 27 - March 5, 2018	March 19, 2018	April 5, 2018	April 18, 2018	GAA FY 2018	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building (Covered Court)
18AE0084	Construction of Drainage System, San Fernando - San Juan By Pass Road (Sevilla - Tanjug - Biday Section), San Fernando City, La Union	DPWH - LUED I	Public Bidding	March 1 - 7, 2018	March 21, 2018	April 5, 2018	April 18, 2018	GAA FY 2018	P 29,400,000.00		P 29,400,000.00	Construction of 1,030 l.m. drainage canal with 441 pcs. Cover.
18AE0085	Construction of San Fernando City Baywalk, San Fernando City, La Union	DPWH - LUED I	Public Bidding	March 10 - 16, 2018	April 2, 2018	April 6 & 9, 2018	April 19 - 20, 2018	GAA FY 2018	P 49,000,000.00		P 49,000,000.00	Construction of Baywalk (Indefinitely Postponed)
18AE0086	Construction of Multi-Purpose Building, Dalingayan Este, San Fernando City, La Union	DPWH - LUED I	Public Bidding	March 22 - 28, 2018	April 11, 2018	April 30, 2018	May 17, 2018	GAA FY 2018	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
18AE0087	Repair/Maintenance of Flood Control Drainage Structures along Amburayan River, Brgy. Maria Cristina, Bangar, La Union	DPWH - LUED I	Public Bidding	March 17 - 23, 2018	April 2, 2018	April 12, 2018	May 7, 2018	FCDS FY 2018	P 500,000.00	P 500,000.00		Repair/ Maintenance of Concrete Retention
18AE0088	Repair/Maintenance of Flood Control and Drainage Structure along Narra - Cabaroon Waterways, San Fernando City, La Union	DPWH - LUED I	Public Bidding	March 17 - 23, 2018	April 6, 2018	April 30, 2018	May 22, 2018	FCDS FY 2018	P 2,000,000.00	P 2,000,000.00		Construction of 53.50 m. Concrete Retention
18AE0089	Repair/ Maintenance of Flood Control and Drainage Structure along Baroro River, Brgy. Caarupitan, San Juan, La Union	DPWH - LUED I	Public Bidding	March 17 - 23, 2018	April 6, 2018	April 30, 2018	May 22, 2018	FCDS FY 2018	P 4,000,000.00	P 4,000,000.00		Construction of 83.50 m. Concrete Retention
18AE0090	Construction of Rain Water Collection System (RWCS) within the First District of La Union	DPWH - LUED I	Public Bidding	March 17 - 23, 2018	April 6, 2018	April 30, 2018	May 15, 2018	GAA FY 2018	P 3,281,000.00		P 3,281,000.00	Construction of Rain Water Collection System
18AE0091	Repair/Maintenance of Flood Control Drainage Structure along Borobor River, Brgy. Napasset, Luba, La Union	DPWH - LUED I	Public Bidding	April 3 - 10, 2018	April 17, 2018	May 7, 2018	May 28, 2018	FCDS FY 2018	P 800,000.00	P 800,000.00		25.00 l.m. Concrete Retention
18AE0092	Concreting of Sibosan - Otong FMR, Brgy. Sibosan - Otong, San Fernando City, La Union (Mountainous Project)	DPWH - LUED I	Public Bidding	April 11 - 18, 2018	May 2, 2018	May 8, 2018	May 22, 2018	DA FY 2018	P 9,950,000.00		P 9,950,000.00	565.00 m. PCCP with 847.00 cu.m. Stone Masonry
18AE0093	Repair/Maintenance of NAPOLCOM Building Regional Office Building, Government Center, Sevilla, San Fernando City, La Union	DPWH - LUED I	Public Bidding	April 11 - 18, 2018	May 10, 2018	May 28, 2018	June 11, 2018	Other Public Building CY 2018	P 1,000,000.00	P 1,000,000.00		Repair/Maintenance of NAPOLCOM Building
18AE0094	Repair/Maintenance of DPWH Building La Union 1st District Engineering Office (Guard House, Quality Assurance Section, & COA Building), Ligang, San Fernando City, La Union	DPWH - LUED I	Public Bidding	April 11 - 18, 2018	May 2, 2018	May 28, 2018	June 11, 2018	Other Public Building CY 2018	P 950,000.00	P 950,000.00		Repair/ Maintenance of DPWH Building
18AE0095	Repair/Maintenance of DILG Building RO 1 - PNP Building, San Fernando City, La Union	DPWH - LUED I	Public Bidding	May 3 - 9, 2018	May 23, 2018	June 6, 2018	June 26, 2018	Other Public Building CY 2018	P 1,250,000.00	P 1,250,000.00		Repair/ Maintenance of DILG Building RO1 - PNP Building
18AE0096	Construction/Completion of PENRO La Union Building, San Fernando City, La Union	DPWH - LUED I	Public Bidding	May 9 - 15, 2018	June 6, 2018	June 28, 2018	July 12, 2018	Outside Infra (DENR)	P 6,203,825.00	P 6,203,825.00		Construction/ Completion of PENRO La Union Building
18AE0097	Construction of 2 Storey 4 Classroom School Building at Santol Vocational High School - Ligway Annex, Santol, La Union (Re- Advertisement)	DPWH - LUED I	Public Bidding	May 30 - June 5, 2018	June 19, 2018	July 2, 2018	July 12, 2018	BEFF CY 2018	P 9,218,732.91		P 9,218,732.91	Construction of 2 Storey 4 Classroom School Building
18AE0098	Construction of 2 Storey 4 Classroom School Building at Bay-O Integrated School, Santol, La Union	DPWH - LUED I	Public Bidding	May 25 - 31, 2018	June 14, 2018	July 3, 2018	July 19, 2018	BEFF CY 2018	P 9,367,983.85		P 9,367,983.85	Construction of 2 Storey 4 Classroom School Building

18AE0099	Repair/Maintenance of DOJ Building, Land Registration Authority (Registry of Deeds), San Fernando City, La Union	DPWH - LUED I	Public Bidding	June 12 - 18, 2018	July 10, 2018	July 19, 2018	July 19 - 20, 2018	Other Public Bidding FY 2018	P 1,000,000.00	P 1,000,000.00		Repair/Maintenance of DOJ Building, Land Registration Authority
18AE0100	Construction of 3 Storey Classroom School Building at Baconotan National High School, Baconotan, La Union	DPWH - LUED I	Public Bidding	July 3 - 9, 2018	July 23, 2018	July 27 & 30, 2018	August 8 - 9, 2018	BEFF CY 2018	P 21,228,192.33		P 21,228,192.33	Complete Construction of 3 - Storey 9 Classroom School Building (Stairwall 5m width, steel casement window at rear portion, with security grilles for front jalousie windows, fire protection system, overhead tank and cistern)
18AE0101	Construction of 4 Storey Techvoc Workshop Building/Laboratories for Senior High School at San Francisco National High School, Sudipen, La Union	DPWH - LUED I	Public Bidding	July 3 - 9, 2018	July 23, 2018	July 27 & 30, 2018	August 8 - 9, 2018	BEFF CY 2018	P 29,819,963.63		P 29,819,963.63	Complete Construction of 4-Storey 12 Classroom School Building (Stairwall 5m width, steel casement window at rear portion, with security grilles for front jalousie windows, fire protection system, overhead tank and cistern)
18AE0102	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Dona Francisca Lacasmana De Ortega Memorial National High School, Bangar, La Union	DPWH - LUED I	Public Bidding	July 3 - 9, 2018	July 23, 2018	July 27 & 30, 2018	August 8 - 9, 2018	BEFF CY 2018	P 28,078,724.51		P 28,078,724.51	Complete Construction of 4-Storey 12 Classroom School Building (Stairwall 5m width, steel casement window at rear portion, with security grilles for front jalousie windows, fire protection system, overhead tank and cistern)
18AE0103	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Sto. Rosario National High School, San Juan, La Union	DPWH - LUED I	Public Bidding	July 3 - 9, 2018	July 23, 2018	July 27 & 30, 2018	August 8 - 9, 2018	BEFF CY 2018	P 27,899,625.63		P 27,899,625.63	Complete Construction of 4-Storey 12 Classroom School Building (Stairwall 5m width, steel casement window at rear portion, with security grilles for front jalousie windows, fire protection system, overhead tank and cistern)
18AE0104	Construction of 4 Storey Techvoc Workshop Buildings/Laboratories for Senior High School at Santol Vocational High School, Santol, La Union	DPWH - LUED I	Public Bidding	July 3 - 9, 2018	July 23, 2018	July 27 & 30, 2018	August 8 - 9, 2018	BEFF CY 2018	P 27,859,825.87		P 27,859,825.87	Complete Construction of 4-Storey 12 Classroom School Building (Stairwall 5m width, steel casement window at rear portion, with security grilles for front jalousie windows, fire protection system, overhead tank and cistern)
18AE0105	Construction of 4 Storey 12 Classroom School Building at San Fernando North CS (North CES), City of San Fernando, La Union	DPWH - LUED I	Public Bidding	July 17 - 23, 2018	August 6, 2018	August 10 & 13, 2018	August 23 - 24, 2018	BEFF CY 2018	P 36,252,598.42		P 36,252,598.42	Complete Construction of 4-Storey 12 Classroom School Building (Stairwall 5m width, steel casement window at rear portion, with security grilles for front jalousie windows, fire protection system, overhead tank, jet grouting and cistern)
18CS0001	Sub-Surface Exploration for the Proposed Projects within the First District of La Union	DPWH - LUED I	Public Bidding	August 17 - 23, 2018	September 6, 2018	September 12 - 13, 2018	September 24 - 25, 2018	PDE 2018	1,027,390.21		1,027,390.21	Conduction of Soil Exploration (Bridges) = 8 holes at 30m depth, Conduction of Soil Exploration (Flood Control) = 10 holes at 20m depth

Prepared by:


LEONCIO S. ABAD, JR.
Head, BAC Secretariat

Date: _____

Recommended by:


GIL B. LORENZO
Chairperson, BAC

Date: _____

Approved by:


EMIL R. GANADEN
District Engineer

Date: _____