

Department of Public Works and Highways
Mountain Province Second District Engineering Office
Natonin, Mountain Province

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018 FOR CIVIL WORKS

Code (PAP)	Procurement Program (Project)	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
				Ads/Posting of TB/REOI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOA	CO	
Farm-to-Market Road Projects												
1	Concreting of Sta. Isabel-Butac FMR, Brgy. Sta. Isabel and Brgy. Butac, Natonin, Mountain Province	Public	Competitive Bidding	4/23/2017	5/14/2017	6/2/2017	6/17/2017	GoP	2,000,000.00		2,000,000.00	Concreting of Farm to Market Road
2	Concreting/Improvement/Rehabilitation of Kaleo-Kadaclan FMR Phase III, Brgy. Kaleo, Barlig, Mountain Province	Public	Competitive Bidding	4/23/2017	5/14/2017	6/2/2017	6/17/2017	GoP	4,974,363.28		4,974,363.28	Concreting of Farm to Market Road
3	Concreting/Improvement/Rehabilitation of Wala-Tawang-Bunot FMR Phase IV, Brgy. Bunot, Paracelis, Mountain Province	Public	Competitive Bidding	4/23/2017	5/14/2017	6/2/2017	6/17/2017	GoP	6,960,144.23		6,960,144.23	Concreting of Farm to Market Road
Convergence and Special Support Program												
4	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors: Construction of Rainwater Collection System(RWCS) in CAR	Public	Competitive Bidding	4/23/2017	5/14/2017	6/2/2017	6/17/2017	GoP	1,700,000.00		1,700,000.00	Construction of Rainwater Collection
Infrastructure Facilities and Other Related Activities-Routine Maintenance of National Rads												
5	Replacement of Concrete Pavement along Mountain Province-Ifugao Road(Paracelis-Kiling Section) Paracelis, Mountain Province	Public	Competitive Bidding	4/23/2017	5/14/2017	6/2/2017	6/17/2017	GoP	3,014,688.00	3,014,688.00		Replacement of Concrete Pavement
6	Installation/Application of Thermoplastic Pavement Markings along Jct. Tal.-Bar.-Nat.-Par.-Cal. Rd (Banilag-Pob. Paracelis Section and Amolong-Cassag Section), Paracelis, Mountain Province	Public	Competitive Bidding	4/23/2017	5/14/2017	6/2/2017	6/17/2017	GoP	2,036,298.20	2,036,298.20		Installation/ Application of Thermoplastic Pavement Markings

Submitted by:




JAKE C. CULALLAD
Engineer II
Head, Procurement Unit
Date: April 11, 2018

Recommended by:



ROLAND B. MATIAS
Chief, Construction Section
BAC Chairperson
Date: _____

Approved by:




RUSTON A. MARTINEZ
OIC-District Engineer
Date: _____

Department of Public Works and Highways
Mountain Province Second District Engineering Office
Natonin, Mountain Province

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018 FOR CIVIL WORKS

Code (PAP)	Procurement Program (Project)	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
				Ads/Posting of IB/REQ	Subj/ Opening of Bids	Notice of Award	Contract Signing		Total	MOA	CO	
	CY 2018 Basic Educational Facilities Fund Construction of Classrooms Batch 1	Public	Competitive Bidding									
1	Banawel Elementary School, 2STY-4CL, Natonin Mountain Province	Public	Competitive Bidding	5/28/2017	6/18/2017	7/11/2017	7/21/2017	GoP	12,191,374.72		12,191,374.72	Construction of Classrooms
2	Paracelis National High School, 2STY4CL	Public	Competitive Bidding	5/28/2017	6/18/2017	7/11/2017	7/21/2017	GoP	10,122,877.21		10,122,877.21	Construction of Classrooms
3	Bananao Elementary School, 3STY-6CL, Paracelis, Mountain Province	Public	Competitive Bidding	5/28/2017	6/18/2017	7/11/2017	7/21/2017	GoP	16,034,522.13		16,034,522.13	Construction of Classrooms
4	Makilo Elementary School, 2STY4CL	Public	Competitive Bidding	5/28/2017	6/18/2017	7/11/2017	7/21/2017	GoP	10,204,259.24		10,204,259.24	Construction of Classrooms
5	Palitod Elementary School, 2STY-6CL, Paracelis Mountain Province	Public	Competitive Bidding	5/28/2017	6/18/2017	7/11/2017	7/21/2017	GoP	13,529,870.31		13,529,870.31	Construction of Classrooms
5	Infrastructure Facilities and Other Related Activities- Flood Control and Drainage System, Structures and Related Facilities 1.Repair/Maintenance of FCDS along Siffu River, Palitod, Paracelis, Mt. Province 2. Repair/Maintenance of FCDS along Amolong River, Poblacion, Paracelis, Mt. Province 3.Repair/Maintenance of FCDS along Jct. Tal.-Bar.-Nat.-Par.-Cal. Road, Dabburab Section, Paracelis, Mt.Province 4.Repair/Maintenance of FCDS along Mt. Province-Ifugao Road, Butigue Section, Paracelis, Mountain Province 5. Repair/Maintenance of FCDS along Jct. Tal.-Bar.-Nat.-Par.-Cal. Road, Aba Section, Paracelis, Mt. Province K0468+570	Public	Competitive Bidding	5/28/2017	6/18/2017	7/11/2017	7/21/2017	GoP	7,500,000.00		7,500,000.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Flood Control Control and Drainage System, Structures and Related Facilities


Submitted by:


WILLIAM A. PATINGAN JR.
Engineer II
Head, Procurement Unit
Date: May 21, 2018

Recommended by:


ROLAND B. MATIAS
Chief, Construction Section
BAC Chairperson
Date: _____

Approved by:


RUSTON A. MARTINEZ
OIC-District Engineer
Date: _____

Department of Public Works and Highways
Mountain Province Second District Engineering Office
Natonin, Mountain Province

UPDATED ANNUAL PROCUREMENT PLAN (APP) BY 2018 FOR CIVIL WORKS

Code (PAP)	Procurement Program (Project)	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
				Ads/Posting of IB/REQI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
Farm-to-Market Road Projects												
1	Concreting of Poblacion I-Butac FMR, Brgy. Poblacion and Brgy. Butac, Natonin, Mountain Province	Public	Competitive Bidding	6/28/2018	7/17/2018	7/23/2018	8/7/2018	GoP	2,000,000.00		2,000,000.00	Concreting of Farm to Market Road
2	Resurfacing of Unpaved Road Surfaces along Jct. Talubin-Barlig-Natonin-Paracelis-Calaccad Road	Public	Competitive Bidding	6/28/2018	7/17/2018	7/23/2018	8/7/2018	GoP	1,499,066.99		1,499,066.99	Gravelling of unpaved Road

Submitted by:

WILLIAM A. PATINGAN JR.
Engineer II
Head, Procurement Unit
Date: June 25, 2018

Recommended by:

ROLAND B. MATIAS
Chief, Construction Section
BAC Chairperson
Date: _____

Approved by:

RUSTOM A. MARTINEZ
OIC-District Engineer
Date: _____