

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project   | PMO/IU/EU  | Mode of Procurement | Schedule for Each Procurement Activity |                              |                 |                  | Source of Budget | Estimated Budget |      |               | Remarks (brief description of Program/Pr |
|------------|---|------------|---------------------|--|------------------------------|-----------------|------------------|------------------|------------------|------|---------------|--|
|            |   |            |                     | Advertisement/Posting of IB            | Submission & Opening of Bids | Notice of Award | Contract Signing |                  | Total            | MOOE | CO            |  |
| 18HK0001   | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance-Primary Roads, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Bais-Kabankalan Road- K0053+200-K0055+300, K0056+300-K0057+000, K0057+500-K0058+300, K0058+500-K0059+500, K0059+900-K0060+200 | NO2D<br>EO | Public Bidding      | 11/4-10/2018                           | 1/24/18                      | 2/5/18          | 2/6-12/2018      | FY 2018          | 34,559,700.00    |      | 34,559,700.00 |  |
| 18HK0002   | Reblocking of Concrete Pavement (71x special project under category 10) along Dgte North Road (K0009+194-K0036+085 intermittent section)  | NO2D<br>EO | Public Bidding      | 1/10-17/2018                           | 1/30/18                      | 2/26/18         | 4/26-5/2/2018    | FY 2018          | 3,522,000.00     |      | 3,522,000.00  |  |
| 18HK0003   | Organizational Outcome 2: Protect Lives and properties against major floods-flood management program-Reconstruction/Rehabilitation of Ocoy River Control,Candau-ay, Dgte. City  | NO2D<br>EO | Public Bidding      | 1/11-17/2018                           | 1/31/18                      | 2/9/18          | 2/12-18/2018     | FY 2018          | 34,300,000.00    |      | 34,300,000.00 |  |

Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project   | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|---|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|            |   |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK0004   | Organizational Outcome 2: Protect lives and properties against major floods-flood management program-Reconstruction/Rehabilitation of Ocoy River Control, Magatas, Sibulan                | NO2D<br>EO    | Public<br>Bidding          | 1/11-<br>17/2018                       | 1/31/18                                | 2/9/18             | 2/12-<br>18/2018    | FY 2018             | 34,300,000.00    |      | 34,300,000.00 |  |
| 18HK0005   | Organizational Outcome 2: Protect lives and properties against major floods-flood management program-Reconstruction/Rehabilitation of Tanjay River Control, Pob.II,Tanjay                 | NO2D<br>EO    | Public<br>Bidding          | 1/11-<br>17/2018                       | 1/31/18                                | 2/9/18             | 2/12-<br>18/2018    | FY 2018             | 29,400,000.00    |      | 29,400,000.00 |  |
| 18HK0006   | Organizational Outcome 2: Protect lives and properties against major floods-flood management program-Reconstruction/Rehabilitation of Tanjay River Control, Tanjay City                   | NO2D<br>EO    | Public<br>Bidding          | 1/11-<br>17/2018                       | 1/31/18                                | 2/9/18             | 2/12-<br>18/2018    | FY 2018             | 34,300,000.00    |      | 34,300,000.00 |  |
| 18HK0007   | Network Development Program: Construction of By-Pass and Diversion Roads - Bais Bypass Road, Bais City  | NO2D<br>EO    | Public<br>Bidding          | 1/11-<br>17/2018                       | 1/31/18                                | 2/9/18             | 2/12-<br>18/2018    | FY 2018             | 19,600,000.00    |      | 19,600,000.00 |  |
| 18HK0008   | Organizational Outcome 1: Ensure safe and reliable National Road System:Network Development Program-Road widening-Primary Roads at Bais-Kabankalan Road including ROW-K0085+848-K0086+420 | NO2D<br>EO    | Public<br>Bidding          | 1/11-<br>17/2018                       | 1/31/18                                | 2/9/18             | 2/12-<br>18/2018    | FY 2018             | 16,512,000.00    |      | 16,512,000.00 |  |

Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project  | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|--|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|            |  |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK0009   | Network Development Program:<br>Construction of By-Pass and<br>Diversion Roads- Bais Bypass Road,<br>Bais City   | NO2D<br>EO    | Public<br>Bidding          | 1/11-<br>17/2018                       | 1/31/18                                | 2/9/18             | 2/12-<br>18/2018    | FY 2018             | 10,822,140.00    |      | 10,822,140.00 |  |
| 18HK0010   | Convergence and special support<br>proram: Const./Impvt. Of Access<br>Road leading to Declared Tourism<br>destinations at access road leading to<br>Negros Oriental State University<br>(Mabinay Campus) going to Sitio<br>Bangkal to Proper Old Namangka<br>leading to Cayaso Cave,Brgy<br>Poblacion, Mabinay | NO2D<br>EO    | Public<br>Bidding          | 1/23-2/13-<br>2018                     | 2/13/18                                | 3/12/18            | 4/5-6/2018          | FY 2018             | 19,600,000.00    |      | 19,600,000.00 |  |
| 18HK0011   | Convergence and special support<br>program: Construction/ Impvt of<br>Access Road leading to Tanadayag<br>port, Amlan  | NO2D<br>EO    | Public<br>Bidding          | 2/1-<br>8/2018                         | 2/21/18                                | 4/6/18             | 4/20-<br>26/2018    | FY 2018             | 1,000,000.00     |      | 1,000,000.00  |  |
| 18HK0012   | Organizational Outcome 2: Protect<br>lives and properties against major<br>floods,flood management program,<br>Const./Maint. Of Flood Mitigation<br>Structures and Drainage Systems,<br>Reconst/Rehabilitation of Banica<br>River Control, Dgte. City  | NO2D<br>EO    | Public<br>Bidding          | 2/1-<br>8/2018                         | 2/22/18                                | 4/6/18             | 4/20-<br>26/2018    | FY 2018             | 19,600,000.00    |      | 19,600,000.00 |  |

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project  | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|--|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|            |  |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK0013   | Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Const./Maint. of Flood Mitigation Structures and Drainage Systems, Reconst./Rehab. Of River Control, Amlan                | NO2D<br>EO    | Public<br>Bidding          | 2/1-<br>8/2018                         | 2/22/18                                | 3/13/18            | 4/20-<br>26/2018    | FY 2018             | 34,300,000.00    |      | 34,300,000.00 |  |
| 18HK0014   | Organizational Outcome 2: Protect lives and properties against major floods, flood management program, Const/Maint. Of flood mitigation structures and Drainage systems, Reconst/Rehab of Tanjay River control, Pamplona section | NO2D<br>EO    | Public<br>Bidding          | 2/1-<br>8/2018                         | 2/22/18                                | 3/16/18            | 4/20-<br>26/2018    | FY 2018             | 34,300,000.00    |      | 34,300,000.00 |  |
| 18HK0015   | Convergence and special support program: Cont./impvt of Access Road leading to Seaports at Access Road leading to Luca Port, Tanjay City   | NO2D<br>EO    | Public<br>Bidding          | 2/1-<br>8/2018                         | 2/27/18                                | 3/15/18            | 4/20-<br>26/2018    | FY 2018             | 2,842,000.00     |      | 2,842,000.00  |  |
| 18HK0016   | Organizational Outcome 2: Protect lives and properties against major floods, flood management program, Const/Maint. Of flood mitigation structures and Drainage systems, Reconst/Rehab of Bais River control, Bais City          | NO2D<br>EO    | Public<br>Bidding          | 2/1-<br>8/2018                         | 2/27/18                                | 3/15/18            | 4/20-<br>26/2018    | FY 2018             | 34,300,000.00    |      | 34,300,000.00 |  |

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project   | PMO/IU/EU  | Mode of Procurement | Schedule for Each Procurement Activity |                              |                 |                  | Source of Budget | Estimated Budget |      |               | Remarks (brief description of Program/Pr |
|------------|---|------------|---------------------|--|------------------------------|-----------------|------------------|------------------|------------------|------|---------------|--|
|            |   |            |                     | Advertisement/Posting of IB            | Submission & Opening of Bids | Notice of Award | Contract Signing |                  | Total            | MOOE | CO            |  |
| 18HK0017   | Organizational Outcome 2: Protect lives and properties against major floods, flood management program, Const/Maint. Of flood mitigation structures and Drainage systems, Construction of Namangyan River control, Mabinay | NO2D<br>EO | Public Bidding      | 2/1-8/2018                             | 2/27/18                      | 3/15/18         | 4/20-26/2018     | FY 2018          | 34,300,000.00    |      | 34,300,000.00 |  |
| 18HK0018   | Organizational Outcome 1: Ensure safe and reliable National Road System: Network Development Program-Road widening-Primary Roads: Dgte North Road (Dgte-Jct Bais-Kabankalan) including ROW-K0026+700-K0027+555            | NO2D<br>EO | Public Bidding      | 2/1-8/2018                             | 2/27/18                      | 4/6/18          | 4/20-26/2018     | FY 2018          | 42,100,000.00    |      | 42,100,000.00 |  |
| 18HK0019   | Organizational Outcome 1: Ensure safe and reliable National Road System: Network Development Program-Road widening-Primary Roads: Dgte North Road (Dgte-Jct Bais-Kabankalan) including ROW-K0045+600-K0046+148            | NO2D<br>EO | Public Bidding      | 2/1-8/2018                             | 2/27/18                      | 4/6/18          | 4/20-26/2018     | FY 2018          | 18,406,800.00    |      | 18,406,800.00 |  |
| 18HK0020   | Network Development Program: Construction of By-Pass and Diversion Roads-Metro Dumaguete Diversion Road (section1)  | NO2D<br>EO | Public Bidding      | 2/1-8/2018                             | 2/27/18                      | 5/2/18          | 4/25-26/2018     | FY 2018          | 32,856,000.00    |      | 32,856,000.00 |  |

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**  
**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project  | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|--|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|            |  |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK0021   | Organizational Outcome 1: Ensure safe and reliable National Road System; Bridge program, widening of permanent bridges Boloc-Boloc Bridge (B00072NR) along Dgte Bnorth Road (Dgte-Jct Bais-Kabankalan) | D2DEO         | Public Bidding             | 3/1-8/2018                             | 3/23/18                                | 4/12/18            | 4/19-20/2018        | FY 2018             | 10,721,200.00    |      | 10,721,200.00 |  |
| 18HK0022   | Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water supply system, Brgy. Basak, San Jose  | NO2D<br>EO    | Public Bidding             | 2/9-16/2018                            | 3/14/18                                | 4/12/18            | 4/19-20/2018        | FY 2018             | 2,970,000.00     |      | 2,970,000.00  |  |
| 18HK0023   | Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water supply system, Brgy. Inapoy, Mabinay  | NO2D<br>EO    | Public Bidding             | 2/9-16/2018                            | 3/14/18                                | 4/12/18            | 4/19-20/2018        | FY 2018             | 2,970,000.00     |      | 2,970,000.00  |  |
| 18HK0024   | Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water supply system, Brgy. Paniabonan, Mabinay  | NO2D<br>EO    | Public Bidding             | 2/9-16/2018                            | 3/6/18                                 | 4/12/18            | 4/19-20/2018        | FY 2018             | 1,980,000.00     |      | 1,980,000.00  |  |
| 18HK0025   | Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water supply system, Brgy. Paniabonan, Mabinay  | NO2D<br>EO    | Public Bidding             | 2/14-3/14/2018                         | 3/14/18                                | 3/26/18            | 4/19-20/2018        | FY 2018             | 2,475,000.00     |      | 2,475,000.00  |  |

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**  
**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project   | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|---|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|            |   |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK0026   | Convergence and special support program:Cont./Impvt of Access Road leading to declared Tourism destinationa at access road leading to Bravo Golf course, resort & spa Sibulan, Pulang Bato Falls & Tierra Alta Residential Resort, Valencia, Brgy. San Antonio, Sibulan | NO2D<br>EO    | Public<br>Bidding          | 2/15-<br>3/18/2018                     | 3/8/18                                 | 3/26/18            | 5/6-7/2018          | FY 2018             | 48,020,000.00    |      | 48,020,000.00 |  |
| 18HK0027   | Local Roads and Bridges: Local Roads-Concreting of Barangay San Antonio, Sibulan  | NO2D<br>EO    | Public<br>Bidding          | 2/14-<br>3/14/2018                     | 3/14/18                                | 5/9/18             | 5/10-<br>11/2018    | FY 2018             | 1,980,000.00     |      | 1,980,000.00  |  |
| 18HK0028   | Local Infrastructure Program: Local Roads and bridges: Road Construction, Brgy. Samac, Mabinay  | NO2D<br>EO    | Public<br>Bidding          | 2/14-<br>3/14/2018                     | 3/7/18                                 | 5/9/18             | 5/10-<br>11/2018    | FY 2018             | 4,950,000.00     |      | 4,950,000.00  |  |
| 18HK0029   | Local Roads and Bridges: Local Roads-Concreting of Barangay Sto. Nino to Brgy. Pal-ew Road, Tanjay City   | NO2D<br>EO    | Public<br>Bidding          | 2/9-<br>16/2018                        | 3/14/18                                | 4/12/18            | 4/19-<br>20/2018    | FY 2018             | 19,800,000.00    |      | 19,800,000.00 |  |
| 18HK0030   | Local Infrastructure Program: Local Roads and bridges: Concreting of Road at Brgy Pal-ew proper to Brgy Sto. Nino Proper, Tanjay City   | NO2D<br>EO    | Public<br>Bidding          | 2/9-<br>16/2018                        | 3/14/18                                | 4/6/18             | 4/19-<br>20/2018    | FY 2018             | 29,700,000.00    |      | 29,700,000.00 |  |
| 18HK0031   | Local Program: Const./Rep/Rehab/Impvt of various Infrastructure including Local Projects, flood control and drainage/Protection works, shore protection, Brgy. Bantayan, Dumaguete City   | NO2D<br>EO    | Public<br>Bidding          | 2/9-<br>16/2018                        | 3/14/18                                | 4/12/18            | 4/19-<br>20/2018    | FY 2018             | 29,400,000.00    |      | 29,400,000.00 |  |

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP)            | Procurement Program/Project   | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | REMARKS<br>(brief<br>description<br>of<br>Program/Pr |
|-----------------------|---|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|                       |   |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK0032              | Convergence and special support program: Const./Impvt of Access roads leading to declared Tourism destinations at Bais-Cambagahan Road leading to Niludhan Falls, Panalaan, Bais City   | NO2D<br>EO    | Public<br>Bidding          | 3/1-<br>8/2018                         | 3/22/18                                | 5/3/18             | 5/4-5/2018          | FY 2018             | 19,600,000.00    |      | 19,600,000.00 |  |
| 18HK0033              | Clustered Projects: Const. of Rain Water Collector System (RWCS) at (1) Jose R. Rmollo Elementary School, San Jose;(2) Cabugan High School, Bais City;(3)Lamwas Elementary School, Tanjay City;(4) Nagsala HS, Tanjay City;(5) San Roque S, San Jose;(6) Janayjanay ES, San Jose;(7) Siapo HS, San Jose;(8) Cambaluvtot HS, SanJose;(9) Luca ES, Tanjay City;(10) Guilunsuran Primary School, San Jose;(11) San Jose Central School, San Jose;(12) Novallas ES, Tanjay City | NO2D<br>EO    | Public<br>Bidding          | 3/16-<br>22/2018                       | 3/28/18                                |                    |                     | FY 2018             | 3,281,000.00     |      | 3,281,000.00  |  |
| 17RG0104/<br>18HK0034 | Const. of Multi-Purpose Building at Brgy. Cadawinonan   | NO2D<br>EO    | Public<br>Bidding          | 10/10-<br>16/2017                      | 10/30/17                               | 11/27/17           | 11/28 -<br>12/7/17  | FY 2018             | 2,500,000.00     |      | 2,500,000.00  |  |
| 17RG0105/<br>18HK0035 | Const. of Multi-Purpose Building at Scandinavian Housing, Brgy. Candauay  | NO2D<br>EO    | Public<br>Bidding          | 10/10-<br>16/2017                      | 10/30/17                               | 11/27/17           | 11/28 -<br>12/7/17  | FY 2018             | 2,500,000.00     |      | 2,500,000.00  |  |
| 18HK0036              | Concreting of Brgy. Cansal-ing FMR, Brgy. Cansal-ing, Mabinay   | NO2D<br>EO    | Public<br>Bidding          |  |  |                    |                     | FY 2018             | 2,500,000.00     |      | 2,500,000.00  |  |



Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP)            | Procurement Program/Project   | PMO/IU/EU  | Mode of Procurement | Schedule for Each Procurement Activity |                              |                 |                  | Source of Budget | Estimated Budget |      |               | Remarks (brief description of Program/Pr |
|-----------------------|---|------------|---------------------|--|------------------------------|-----------------|------------------|------------------|------------------|------|---------------|--|
|                       |   |            |                     | Advertisement/Posting of IB            | Submission & Opening of Bids | Notice of Award | Contract Signing |                  | Total            | MOOE | CO            |  |
| 18HK0037              | Concreting of Brgy. Sto. Nino FMR, Brgy. Sto Nino, Tanjay City  | NO2D<br>EO | Public Bidding      |  |                              |                 |                  | FY 2018          | 2,500,000.00     |      | 2,500,000.00  |  |
| 18HK0038              | Concreting of Brgy. San Isidoro FMR, Brgy. San Isidoro, Pampiona  | NO2D<br>EO | Public Bidding      |  |                              |                 |                  | FY 2018          | 2,500,000.00     |      | 2,500,000.00  |  |
| 18HK0039              | Concreting of Brgy. Malalangsi FMR, Brgy. Malalangsi, Pampiona  | NO2D<br>EO | Public Bidding      |  |                              |                 |                  | FY 2018          | 2,500,000.00     |      | 2,500,000.00  |  |
| 18HK0040              | Concreting of Nalandan Road, Brgy. Tamisu-Sitio Cang-abok FMR, Brgy. Tagpo, Bais City                                     | NO2D<br>EO | Public Bidding      |  |                              |                 |                  | FY 2018          | 2,500,000.00     |      | 2,500,000.00  |  |
| 18HK0041              | Concreting of Brgy. Bahi-an FMR, Brgy. Bahi-an, Tanjay City   | NO2D<br>EO | Public Bidding      |  |                              |                 |                  | FY 2018          | 2,500,000.00     |      | 2,500,000.00  |  |
| 18HK0042              | Concreting of Brgy. Sto. Nino-Pal-ew FMR, Brgy. Sto. Nino, Tanjay City  | NO2D<br>EO | Public Bidding      |  |                              |                 |                  | FY 2018          | 2,500,000.00     |      | 2,500,000.00  |  |
| 17RG0113/<br>18HK0043 | Const. of Multi-Purpose Building at Brgy. Bato, Mabinay   | NO2D<br>EO | Public Bidding      | 10/10-16/2017                          | 10/30/17                     | 11/27/17        | 11/28 - 12/7/17  | FY 2018          | 3,000,000.00     |      | 3,000,000.00  |  |
| 17RG0114/<br>18HK0044 | Const./Rehab of Lala-an Seawall, Brgy. Sto. Nino, San Jose  | NO2D<br>EO | Public Bidding      | 10/10-16/2017                          | 10/30/17                     | 11/27/17        | 11/28 - 12/7/17  | FY 2018          | 35,000,000.00    |      | 35,000,000.00 |  |
| 17RG0116/<br>18HK0045 | Const. of Multi-Purpose Building at Brgy. Enrique Villanueva, Sibulan   | NO2D<br>EO | Public Bidding      | 10/27-11/2/17                          | 11/16/17                     | 12/22/17        | 12/27/17-01/5/18 | FY 2018          | 2,000,000.00     |      | 2,000,000.00  |  |
| 17RG0117/<br>18HK0046 | Preventive Maintenance of Road Concrete Reblocking along Dumaguete North Road (Dumaguete-JCT Bais- Kabankalan), Bais City | NO2D<br>EO | Public Bidding      | 10/27-11/2/17                          | 11/16/17                     | 12/22/17        | 12/27/17-01/5/18 | FY 2018          | 8,320,000.00     |      | 8,320,000.00  |  |

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)****CIVIL WORKS**

| Code (PAP)            | Procurement Program/Project  | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                      | Source of<br>Budget | Estimated Budget |      |               | REMARKS<br>(brief<br>description<br>of<br>Program/Pr |
|-----------------------|--|---------------|----------------------------|--|--|--------------------|----------------------|---------------------|------------------|------|---------------|--|
|                       |  |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing  |                     | Total            | MOOE | CO            |  |
| 17RG0118/<br>18HK0047 | Preventive Maintenance of Road Concrete Reblocking along Bais-Kabankalan Road (Brgy. Paniabonan, Lumbangan, Tadlong, Poblacion, Abis, Samac and Pandanon, all of Mabinay   | NO2D<br>EO    | Public<br>Bidding          | 10/27-<br>11/2/17                      | 11/16/17                               | 12/22/17           | 12/27/17-<br>01/5/18 | FY 2018             | 6,420,000.00     |      | 6,420,000.00  |  |
| 17RG0119/<br>18HK048  | Organization Outcome:1: Ensure Safe and Reliable National Road System-Asset Preservation Program,Preventive Maintenance-Tertiary Roads<br>Rehab/Reconst/Upgrading of Damaged Paved Natl Rds at Bayawan-Mabinay Rd K0144+976-K0145-043,K0146+801-K0147+000,K0152+000-K0153+000, Mabinay | NO2D<br>EO    | Public<br>Bidding          | 10/27-<br>11/2/17                      | 11/16/17                               | 12/22/17           | 12/27/17-<br>01/5/18 | FY 2018             | 40,544,000.00    |      | 40,544,000.00 |  |
| 17RG0120/<br>18HK0049 | Const. of Concrete Road, Brgy. Bantayan, Dumaguete City  | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17      | FY 2018             | 3,000,000.00     |      | 3,000,000.00  |  |
| 17RG0121/<br>18HK0050 | Const. of Concrete Road at Brgy. Mangnao, Dumaguete City   | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17      | FY 2018             | 2,500,000.00     |      | 2,500,000.00  |  |
| 17RG0122/<br>18HK0051 | Const. of Concrete Road at Brgy. Agan-an, Sibulan  | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17      | FY 2018             | 2,500,000.00     |      | 2,500,000.00  |  |
| 17RG0123/<br>18HK0052 | Const. of Concrete Road at Brgy. Novallas, Tanjay City   | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17      | FY 2018             | 2,500,000.00     |      | 2,500,000.00  |  |
| 17RG0124/<br>18HK0053 | Const. of Concrete Road at Brgy Banawe, Pamplona   | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17      | FY 2018             | 3,000,000.00     |      | 3,000,000.00  |  |
| 17RG0125/<br>18HK0054 | Const. of Concrete Road at Brgy. Calasgaan, Bais City  | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17      | FY 2018             | 2,000,000.00     |      | 2,000,000.00  |  |
| 17RG0126/<br>18HK0055 | Const. of Concrete Road at Brgy. Cambaguio, Bais City  | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17      | FY 2018             | 3,000,000.00     |      | 3,000,000.00  |  |

Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP)            | Procurement Program/Project   | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                       | Source of<br>Budget | Estimated Budget |      |              | REMARKS<br>(brief<br>description<br>of<br>Program/Pr |
|-----------------------|---|---------------|----------------------------|--|--|--------------------|-----------------------|---------------------|------------------|------|--------------|--|
|                       |   |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing   |                     | Total            | MOOE | CO           |  |
| 17RG0127/<br>18HK0056 | Const. of Concrete Road at Brgy. Mabunao, Bais City   | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17       | FY 2018             | 3,000,000.00     |      | 3,000,000.00 |  |
| 17RG0128/<br>18HK0057 | Const. of Concrete Road at Brgy. Mansangaban, Bais city   | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17       | FY 2018             | 3,000,000.00     |      | 3,000,000.00 |  |
| 17RG0129/<br>18HK0058 | Const. of Concrete Road at Brgy. Panam-angan, Bais City   | NO2D<br>EO    | Public<br>Bidding          | 12/8-<br>14/17                         | 12/28/17                               | 1/22/18            | 01/23-<br>02/01/18    | FY 2018             | 2,500,000.00     |      | 2,500,000.00 |  |
| 17RG0130/<br>18HK0059 | Const. of Concrete Road at Brgy. Canggohob, Mabinay   | NO2D<br>EO    | Public<br>Bidding          | 11/8-<br>14/17                         | 11/28/17                               | 12/21/17           | 12/22-<br>31/17       | FY 2018             | 2,500,000.00     |      | 2,500,000.00 |  |
| 17RG0131/<br>18HK0060 | Const. of Multi-Purpose Building at Brgy. Daro, Dumaguete City                                      | NO2D<br>EO    | Public<br>Bidding          | 11/9-<br>15/17                         | 11/29/17                               | 12/27/17           | 12/28/17-<br>01/06/18 | FY 2018             | 4,000,000.00     |      | 4,000,000.00 |  |
| 17RG0132/<br>18HK0061 | Const. of Multi-Purpose Building at Brgy. Camanjac, Dumaguete City                                  | NO2D<br>EO    | Public<br>Bidding          | 11/9-<br>15/17                         | 11/29/17                               | 12/27/17           | 12/28/17-<br>01/06/18 | FY 2018             | 2,500,000.00     |      | 2,500,000.00 |  |
| 17RG0133/<br>18HK0062 | Const. of Concrete Road at Brgy. Enrique Villanueva, Sibulan  | NO2D<br>EO    | Public<br>Bidding          | 11/9-<br>15/17                         | 11/29/17                               | 12/27/17           | 12/28/17-<br>01/06/18 | FY 2018             | 2,000,000.00     |      | 2,000,000.00 |  |
| 17RG0134/<br>18HK0063 | Const. of Multi-Purpose Building at Brgy. Tandayag, Amlan   | NO2D<br>EO    | Public<br>Bidding          | 11/9-<br>15/17                         | 11/29/17                               | 12/27/17           | 12/28/17-<br>01/06/18 | FY 2018             | 2,000,000.00     |      | 2,000,000.00 |  |
| 17RG0135/<br>18HK0064 | Const. Multi-Purpose Building at Brgy. Calicanan, Pamplona  | NO2D<br>EO    | Public<br>Bidding          | 11/29-<br>12/19/17                     | 12/19/17                               | 1/8/18             | 01/9-<br>18/18        | FY 2018             | 2,500,000.00     |      | 2,500,000.00 |  |
| 17RG0136/<br>18HK0065 | Const. of Multi-Purpose Building at Brgy. Poblacion, Mabinay  | NO2D<br>EO    | Public<br>Bidding          | 11/9-<br>15/17                         | 11/29/17                               | 12/27/17           | 12/28/17-<br>01/06/18 | FY 2018             | 2,500,000.00     |      | 2,500,000.00 |  |
| 17RG0137/<br>18HK0066 | Rehab./Major Repair of Permanent Bldges, Abis Bridge (B00056NR) along Bais-Kabankalan Road, Mabinay | NO2D<br>EO    | Public<br>Bidding          | 11/9-<br>15/17                         | 11/29/17                               | 12/27/17           | 12/28/17-<br>01/06/18 | FY 2018             | 3,000,000.00     |      | 3,000,000.00 |  |

Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP)            | Procurement Program/Project   | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                       | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|-----------------------|---|---------------|----------------------------|--|--|--------------------|-----------------------|---------------------|------------------|------|---------------|--|
|                       |   |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing   |                     | Total            | MOOE | CO            |  |
| 17RG0139/<br>18HK0067 | Organizational Outcome1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehab./Reconst./ Upgrading of Damaged Paved Roads -Primary Roads at Bais-Kabankalan Road. K0055+358-K0055 +828, K0098+000-K0098+812 | NO2D<br>EO    | Public<br>Bidding          | 11/9-<br>15/17                         | 11/29/17                               | 12/27/17           | 12/28/17-<br>01/06/18 | FY 2018             | 39,167,000.00    |      | 39,167,000.00 |  |
| 17RG0140/<br>18HK0068 | Network Development Program - Construction of Looc Bypass Road, Dumaguete City  | NO2D<br>EO    | Public<br>Bidding          | 11/15-<br>21/17                        | 12/5/17                                | 12/27/17           | 12/28/17-<br>01/03/18 | FY 2018             | 30,600,000.00    |      | 30,600,000.00 |  |
| 17RG0140/<br>18HK0069 | Local Infrastructure Program: Local Roads and Bridges-Construction of Concrete Road, Silliman Park, Dumaguete City  | NO2D<br>EO    | Public<br>Bidding          | 11/15-<br>21/17                        | 12/5/17                                | 12/27/17           | 12/28/17-<br>01/03/18 | FY 2018             | 2,000,000.00     |      | 2,000,000.00  |  |
| 17RG0146/<br>18HK0070 | Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Const./Maint. of Flood Mitigation Structures and Drainage Systems, Construction of Tugas-Polo Seawall, Tanjay City               | NO2D<br>EO    | Public<br>Bidding          | 11/23-<br>29/17                        | 12/13/17                               | 12/29/17           | 01/03-<br>12/18       | FY 2018             | 35,300,000.00    |      | 35,300,000.00 |  |
| 17RG0147/<br>18HK0071 | National Building Program: Building and other Structures- Multipurpose/Facility - Const. of DPWH Negros Oriental 2nd DEO Office Building, Cangmatig   | NO2D<br>EO    | Public<br>Bidding          | 11/23-<br>29/17                        | 12/13/17                               | 12/29/17           | 01/03-<br>12/18       | FY 2018             | 32,321,000.00    |      | 32,321,000.00 |  |
| 17RG0148/<br>18HK0072 | Local Infrastructure Program: Local Roads and Bridges-Construction of Road, Brgy. Silab-Cambacuiong, Amlan  | NO2D<br>EO    | Public<br>Bidding          | 11/23-<br>29/17                        | 12/13/17                               | 12/29/17           | 01/03-<br>12/18       | FY 2018             | 2,500,000.00     |      | 2,500,000.00  |  |

Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP)            | Procurement Program/Project  | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | REMARKS<br>(brief<br>description<br>of<br>Program/Pr |
|-----------------------|--|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|                       |  |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 17RG0149/<br>18HK0073 | Rehab./Major Repair of Permanent<br>Bridges, Diay Bridge (B00058NR)<br>along Bais-Kabankalan Road,<br>Mabinay  | NO2D<br>EO    | Public<br>Bidding          | 11/23-<br>29/17                        | 12/13/17                               | 12/29/17           | 01/03-<br>12/18     | FY 2018             | 3,000,000.00     |      | 3,000,000.00  |  |
| 17RG0150/<br>18HK0074 | Rehab./Major Repair of Permanent<br>Bridges, Samac Bridge (B00057NR)<br>along Bais-Kabankalan Road,<br>Mabinay   | NO2D<br>EO    | Public<br>Bidding          | 11/23-<br>29/17                        | 12/13/17                               | 12/29/17           | 01/03-<br>12/18     | FY 2018             | 3,000,000.00     |      | 3,000,000.00  |  |
| 17RG0161/18<br>HK0075 | Convergence and Special Support<br>Program: Const./Improvement of<br>Access Roads leading to Declared<br>Tourism Destination at Access Road<br>Leading to Bandera Hills, Brgy Basak,<br>San Jose   | NO2D<br>EO    | Public<br>Bidding          | 11/29-<br>12/5/17                      | 12/19/17                               | 1/8/18             | 01/09-<br>18/18     | FY 2018             | 20,000,000.00    |      | 20,000,000.00 |  |
| 17RG0163/<br>18HK0076 | Organizational Outcome 1: Ensure<br>Safe and Reliable National Road<br>System, Asset Preservation Program,<br>Preventive Maintenance, Tertiary<br>Roads, Asphalt Overlay along<br>Bayawan-Mabinay Road, K0145+096-<br>K0146+801, K0147+000-K0148+731,<br>K0149+340-K0152+000, K0153+000-<br>K0155+000 at Brgys. Gamao and<br>Dagbasan, Mabinay | NO2D<br>EO    | Public<br>Bidding          | 12/6-<br>12/17                         | 12/29/17                               | 1/10/18            | 01/11-<br>20/18     | FY 2018             | 81,994,000.00    |      | 81,994,000.00 |  |
| 17RG0164/<br>18HK0077 | Organizational Outcome1: Ensure<br>Safe and Reliable National Road<br>System, Asset Preservation Program,<br>Preventive Maintenance, Primary<br>Roads Dumaguete North Road (Dgte-<br>Jct Bais Kabankalan). K0044+457-<br>K0047+190, Bais City  | NO2D<br>EO    | Public<br>Bidding          | 12/6-<br>12/17                         | 12/27/17                               | 1/5/18             | 01/08-<br>17/18     | FY 2018             | 46,944,000.00    |      | 46,944,000.00 |  |

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP)            | Procurement Program/Project  | PMO/IU/EU  | Mode of Procurement | Schedule for Each Procurement Activity |                              |                 |                  | Source of Budget | Estimated Budget |      |               | Remarks (brief description of Program/Pr |
|-----------------------|--|------------|---------------------|--|------------------------------|-----------------|------------------|------------------|------------------|------|---------------|--|
|                       |  |            |                     | Advertisement/Posting of IB            | Submission & Opening of Bids | Notice of Award | Contract Signing |                  | Total            | MOOE | CO            |  |
| 17RG0165/<br>18HK0078 | Organizational Outcome 1.Ensure Safe and Reliable National Road System-Asset Preservation Program, Rehab./Reconst./ Upgrading of Paved Roads -Sta.Catalia-Pamplona-Tanjay City - K0034+000-K0035+000, K0038+172- K0039+000, K0044+411-K0044+508, K0047+271-K0047+360, K0052+000-K0052+066, K0054+000-K0054+149, Pamplona | NO2D<br>EO | Public Bidding      | 12-14-20/17                            | 1/4/18                       | 1/16/18         | 01/17-25/18      | FY 2018          | 73,191,000.00    |      | 73,191,000.00 |  |
| 17RG0166/<br>18hk0079 | Organizational Outcome 1: Ensure Safe and Reliable National Road System-Const./ Upgrading/ Rehabilitation of Drainage along National Roads- Tertiary Roads-Mabinay-Ayungon Road, K0095+(-600)- K0095+(-400), K0097+700 - K0098+257, K0097+500- K0097+800, Mabinay  | NO2D<br>EO | Public Bidding      | 12-14-20/17                            | 1/4/18                       | 1/16/18         | 01/17-25/18      | FY 2018          | 9,600,000.00     |      | 9,600,000.00  |  |
| 17RG0167/<br>18HK0080 | Convergence and Special Support Program: Const./Improvement od Access Roads leading to Declared Tourism Destinations at Silab Barangay Road 1 leading to Kanutol/Pasalan Falls, Purok Bougainvilla, Roses, Santan, Calachuchi & Water Shed Area, Barangay Silab, Amlan   | NO2D<br>EO | Public Bidding      | 12-14-20/17                            | 1/4/18                       | 1/16/18         | 01/17-25/18      | FY 2018          | 25,000,000.00    |      | 25,000,000.00 |  |

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)****CIVIL WORKS**

| Code (PAP) | Procurement Program/Project   | PMO/IU/EU  | Mode of Procurement | Schedule for Each Procurement Activity |                              |                 |                  | Source of Budget | Estimated Budget |      |              | Remarks (brief description of Program/Pr |
|------------|---|------------|---------------------|--|------------------------------|-----------------|------------------|------------------|------------------|------|--------------|--|
|            |   |            |                     | Advertisement/Posting of IB            | Submission & Opening of Bids | Notice of Award | Contract Signing |                  | Total            | MOOE | CO           |  |
| 18HK0081   | Organizational Outcome 1; Ensure safe and reliable national road system, Rahab/ major repair of permanent bridges- Jilocon bridge (catilevered) along DgteNorth Road (Dgte-Jct Bais-Kabankalan), San Jose | NO2D<br>EO | Public Bidding      |  | 1/5/18                       |                 |                  | FY 2018          | 5,000,000.00     |      | 5,000,000.00 |  |
| 18RG0082   | Concreting of Brgy. Calasga-an FMR, Brgy. Calasga-an, Bais City   | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 5,000,000.00     |      | 5,000,000.00 |  |
| 18HK0083   | Concreting of Brgy. Cansal-ing FMR, Brgy. Cansal-ing, Mabinay   | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 5,000,000.00     |      | 5,000,000.00 |  |
| 18HK0084   | Concreting of Brgy. Sto. Nino FMR, Brgy. Sto Nino, Tanjay City  | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 5,000,000.00     |      | 5,000,000.00 |  |
| 18HK0085   | Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, Pamplona  | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 5,000,000.00     |      | 5,000,000.00 |  |
| 18HK0086   | Concreting of Brgy. Malalangsi FMR, Brgy. Malalangsi, Pamplona  | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 5,000,000.00     |      | 5,000,000.00 |  |
| 18HK0087   | Concreting of Nalandan Road, Brgy. Tamisu-Sitio Cang-abok FMR, Brgy. Tagpo, Bais City   | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 5,000,000.00     |      | 5,000,000.00 |  |
| 18HK0088   | Concreting of Brgy. Bahi-an FMR, Brgy. Bahi-an, Tanjay City   | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 5,000,000.00     |      | 5,000,000.00 |  |
| 18HK0089   | Concreting of Brgy. Sto Nino-Pal-ew FMR, Brgy. Sto. Nino, Tanjay City   | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 5,000,000.00     |      | 5,000,000.00 |  |
| 18HK0090   | Repair/Maintenance of Candau-ay Ocoy Flood Control, Dumaguete City  | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 3,500,000.00     |      | 3,500,000.00 |  |
| 18HK0091   | Rep/Maintenance of Batinguel River Control, Dumaguete City  | NO2D<br>EO | Public Bidding      |  | 4/13/18                      |                 |                  | FY 2018          | 4,000,000.00     |      | 4,000,000.00 |  |

Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project   | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|---|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|            |   |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK0092   | Construction of Two(2) sty Four (4) CL School Building at Tanjay City South Central School, Tanjay City           | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 8,959,086.14     |      | 8,959,086.14  |  |
| 18HK0093   | Construction of Tree (3) sty Nine (9) CL School Building at Plaza Central School                                  | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 25,906,111.96    |      | 25,906,111.96 |  |
| 18HK0094   | Construction of Two (2) sty Six (6) CL School Building at Mangganay ES, Bais City                                 | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 12,487,039.91    |      | 12,487,039.91 |  |
| 18HK0095   | Construction of Two (2) sty Six (6) CL at Cantilo ES, Pamplona  | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 11,788,166.58    |      | 11,788,166.58 |  |
| 18HK0096   | Construction of Two (2) sty Eight (8) CL School Building at Azagra HS, Tanjay City                                | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 16,939,041.45    |      | 16,939,041.45 |  |
| 18HK0097   | Construction of Two(2) sty Six (6) CL School Building at Graciano Banogon HS, Camansi, Tanjay City                | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 11,945,898.84    |      | 11,945,898.84 |  |
| 18HK0098   | Construction of Four (4) storey (2 ICT Lab and 2 Science Lab) at Amlan National High School. Amlan                | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 17,953,823.16    |      | 17,953,823.16 |  |
| 18HK0099   | Construction of Four (4) storey (2 ICT Lab and 2 Science Lab) at Amlan National High School - Jugno Campus, Amlan | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 17,982,244.55    |      | 17,982,244.55 |  |
| 18HK00100  | Construction of Fopur (4) storey (2 ICT Lab and 2 Science Lab) at Silab Community High School, Amlan              | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 18,022,132.22    |      | 18,022,132.22 |  |



Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project   | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|---|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|            |   |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK0101   | Construction of Four (4) storey (2 ICT Lab and 2 Science Lab) at Mabinay National High School. Mabinay                    | NO2D<br>EO    | Public<br>Bidding          | 5/30-<br>6/5/2018                      | 6/18/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 18,212,239.31    |      | 18,212,239.31 |  |
| 18HK0102   | Construction of Four (4) storey (2 ICT Lab and 2 Science Lab) at Barras Annex National High School, Mabinay               | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 18,312,294.45    |      | 18,312,294.45 |  |
| 18HK0103   | Construction of 4 Storey (2 ICT Lab and 2 Science Lab) at Pantao National High School, Mabinay                            | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 18,312,294.45    |      | 18,312,294.45 |  |
| 18HK0104   | Construction of 4 storey (2 ICT Lab and 2 Science Lab) at Bagtic National High School, Mabinay                            | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 18,372,967.94    |      | 18,372,967.94 |  |
| 18HK0105   | Construction of (4) storey (2 ICT Lab and 2 Science Lab) at Inapoy High School, Mabinay                                   | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 18,312,294.45    |      | 18,312,294.45 |  |
| 18HK0106   | Construction of 4 storey (2 ICT Lab and 2 Science Lab) at Mayaposi Community High School, Mabinay                         | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 18,241,396.52    |      | 18,241,396.52 |  |
| 18HK0107   | Construction of 4 storey (2 ICT Lab and 2 Science Lab) at Campanun-an Senior High School, Mabinay                         | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 18,512,247.58    |      | 18,512,247.58 |  |
| 18HK0108   | Construction of 4 storey (2 ICT Lab and 2 Science Lab) at Benedicto P. Tirambulo Memorial High School, Mabinay            | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 18,212,239.31    |      | 18,212,239.31 |  |
| 18HK0109   | Construction of Two (2) storey Two (2) ICT Lab School Building at Sta. Agueda NHS- Calicanan HS Ext., Calicanan, Pamplona | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 10,017,624.04    |      | 10,017,624.04 |  |

Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project  | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|--|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|            |  |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK0110   | Construction of Two (2) storey Two (2) ICT Lab School Building at Isidoro Salma MSHS, Balayong, Pamplona                                       | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 10,017,624.04    |      | 10,017,624.04 |  |
| 18HK0111   | Construction of Two (2) storey One (1) Science Lab and 1 ICT Lab School Building at Apolinario Gerarda Amaiz High School, Magsusunog, Pamplona | NO2D<br>EO    | Public<br>Bidding          | 5/31-<br>6/6/2018                      | 6/19/18                                | 6/25/18            | 6/26-<br>27/2018    | FY 2018             | 9,743,712.68     |      | 9,743,712.68  |  |
| 18HK0112   | Construction of Two (2) storey Two (2) Science Lab School Building at Isidoro Salma MSHS, Balayong, Pamplona                                   | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 9,262,103.35     |      | 9,262,103.35  |  |
| 18HK0113   | Construction of Two (2) storey Two (2) Science Lab School Building at Sta. Agueda National High School, Pamplona                               | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 9,223,036.10     |      | 9,223,036.10  |  |
| 18HK0114   | Construction of Two (2) storey Two (2) ICT Lab School Building at Sta. Agueda High School, Pamplona  | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 9,719,292.35     |      | 9,719,292.35  |  |
| 18HK0115   | Construction of Two (2) storey Two (2) Lab School Building at Lonoy National High School, Bais City  | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 9,642,173.68     |      | 9,642,173.68  |  |
| 18HK0116   | Construction of Two (2) storey Two (2) Science Lab School Building at Governor Julian L. Teves Memorial High School, Calasga-an, Bais City     | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 9,159,150.26     |      | 9,159,150.26  |  |
| 18HK0117   | Construction of Two (2) storey Two (2) ICT Lab School Building at Tangcologan HS, Bais City  | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 9,646,008.86     |      | 9,646,008.86  |  |

Department of Public Works and Highways

Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**

**CIVIL WORKS**


| Code (PAP) | Procurement Program/Project   | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|---|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|---------------|--|
|            |   |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO            |  |
| 18HK00118  | Construction of Two (2) storey Two (2) Science Lab School Building at Tangcugogan HS, Bais City   | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 9,174,565.42     |      | 9,174,565.42  |  |
| 18HK0119   | Construction of Two (2) storey (1 Science Lab and 1 ICT Lab) school building at Tagpo NHS, Bais City  | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 9,943,675.84     |      | 9,943,675.84  |  |
| 18HK0120   | Construction of Two (2) storey Two (2) ICT Lab School Building at Governor Julian L. Teves Memorial High School, Calasga-an, Bais City            | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 9,630,593.70     |      | 9,630,593.70  |  |
| 18HK0121   | Construction of Two (2) storey Two (2) ICT Lab School Building at Lonoy NHS, Bais City  | NO2D<br>EO    | Public<br>Bidding          | 6/1-<br>7/2018                         | 6/20/18                                | 6/26/18            | 6/27-<br>28/2018    | FY 2018             | 10,113,617.12    |      | 10,113,617.12 |  |
| 18HK0122   | Construction of 2 storey (1 ICT Lab and 1 Science Lab) at Dahile PCHS, Mabinay  | NO2D<br>EO    | Public<br>Bidding          | 6/4-<br>10/2018                        | 6/25/18                                | 6/29/18            | 7/2-<br>3/2018      | FY 2018             | 9,666,340.56     |      | 9,666,340.56  |  |
| 18HK0123   | Construction of Two (2) storey Two (2) Science Lab School Building at Josefina T. Valencia National High School, Panalaan, Bais City              | NO2D<br>EO    | Public<br>Bidding          | 6/4-<br>10/2018                        | 6/25/18                                | 6/29/18            | 7/2-<br>3/2018      | FY 2018             | 9,293,150.37     |      | 9,293,150.37  |  |
| 18HK0124   | Construction of Two (2) storey Two (2) ICT Lab School Building at Josefina T. Valencia NHS, Panalaan,   | NO2D<br>EO    | Public<br>Bidding          | 6/4-<br>10/2018                        | 6/25/18                                | 6/29/18            | 7/2-<br>3/2018      | FY 2018             | 9,764,593.81     |      | 9,764,593.81  |  |
| 18HK0125   | Construction of Two (2) storey One (1) Science Lab and One (1) ICT Lab School Building at Lourdes L. Del Prado MNHS, Sta. Cruz Viejo, Tanjay City | NO2D<br>EO    | Public<br>Bidding          | 6/4-<br>10/2018                        | 6/25/18                                | 6/29/18            | 7/2-<br>3/2018      | FY 2018             | 9,647,373.11     |      | 9,647,373.11  |  |


Name of Office: Negros Oriental 2nd District Engineering Office

**ANNUAL PROCUREMENT PLAN FOR FY 2018 (UPDATED)**  
**CIVIL WORKS**

| Code (PAP) | Procurement Program/Project   | PMO/I<br>U/EU | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |  |                    |                     | Source of<br>Budget | Estimated Budget |      |                  | Remarks<br>(brief<br>description<br>of<br>Program/Pr |
|------------|---|---------------|----------------------------|--|--|--------------------|---------------------|---------------------|------------------|------|------------------|--|
|            |   |               |                            | Advertise<br>ment/Post<br>ing of IB    | Submissio<br>n &<br>Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                     | Total            | MOOE | CO               |  |
| 18HK0133   | Construction of Four (4) storey Two (2) Science Lab and Two (2) ICT Lab & 4 Regular Workshop at Pamplona National High School, Pamplona | NO2D<br>EO    | Public<br>Bidding          | 6/4-<br>10/2018                        | 6/25/18                                | 6/29/18            | 7/2-<br>3/2018      | FY 2018             | 38,228,700.33    |      | 38,228,700.33    |  |
|            |   |               |                            |  |  |                    |                     |                     |                  |      |                  |  |
|            |   |               |                            |  |  |                    |                     |                     |                  |      |                  |  |
|            |   |               |                            |  |  |                    |                     |                     |                  |      |                  |  |
|            |   |               |                            |  |  |                    |                     |                     |                  |      |                  |  |
|            |   |               |                            |  |  |                    |                     |                     |                  |      |                  |  |
|            |   |               |                            |  |  |                    |                     |                     |                  |      |                  |  |
|            |   |               |                            |  |  |                    |                     |                     |                  |      |                  |  |
|            |   |               |                            |  |  |                    |                     |                     |                  |      |                  |  |
|            |   |               |                            |  |  |                    |                     |                     | 1,896,730,400.19 |      | 1,896,730,400.19 |  |

FOR AND IN THE ABSENCE OF THE DISTRICT ENGINEER

Prepared by:  
  
**MA. ERA S. BATUIGAS**  
 Head, Procurement Unit  
 Engineer III

Recommended by:  
  
**ERLINDA M. MAMHOT**  
 Asst. District Engineer  
 BAC Chairman

Approved by:  
  
**ERLINDA M. MAMHOT**  
 ASSISTANT DISTRICT ENGINEER  
**JOVEN M. CALABIA**  
 OIC District Engineer