



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
 ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
18BI0001	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-Purpose Building (Pasalubong Center) Phase 2, Brgy. Poblacion, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	CANCELLED								FAILURE OF BIDDING
18BI0002	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Bagabag, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 4-11, 2017	October 26, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	2,178,000.00		2,123,298.97	Construction of 15.0m x 25.00m multi-purpose building with electrical works (only 4 unit lightning fixture).
18BI0003	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. La Torre North, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 4-11, 2017	October 26, 2017	January 22, 2018	January 29, 2018	GAA 2018 RA10964	1,980,000.00		1,905,741.54	Construction of 15.0m x 25.00m multi-purpose building (Excluding plastering, painting, roof flashing & gutter and one line of C-purlin at fascia frame)
18BI0004	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-Purpose Building, Pallas, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 4-11, 2017	October 26, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	2,079,000.00		2,005,003.66	Construction of 15.0m x 25.00m multi-purpose building (Excluding plastering, painting)
18BI0005	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. San Juan, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 4-11, 2017	October 26, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	1,980,000.00		1,907,052.22	Construction of 15.0m x 25.00m multi-purpose building (Excluding plastering, painting, roof flashing & gutter downspout, and one line of C-Purlin at fascia frame).
18BI0006	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Quirino, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 4-11, 2017	October 26, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	2,277,000.00		2,181,728.54	Construction of 15.0m x 25.00m multi-purpose building (complete including electrical works, columns elevated by 400mm).
18BI0007	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Dullao, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 4-11, 2017	October 26, 2017	January 22, 2018	January 29, 2018	GAA 2018 RA10964	2,079,000.00		1,995,695.25	Construction of 14.50m x 25.00m multi-purpose building excluding painting and electrical works.



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
 ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0008	Local Program - Local Infrastructure Program - Building and Other Structure - Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Salinas, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 4-11, 2017	October 26, 2017	January 22, 2018	January 29, 2018	GAA 2018 RA10964	2,178,000.00		2,089,190.87	Construction of 15.0m x 25.00m multi-purpose building with plastering and electrical works.
18BI0009	Construction /Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Structure Tuao South - Tuao North Section along Magat River, Bagabag, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 11-17, 2017	October 31, 2017 postponed to November 7	January 22, 2018	January 31, 2018	GAA 2018 RA10964	19,600,000.00		18,805,920.03	Construction of 287 lin.m Rubble Concrete with Embankmen at the back of revetment
18BI0010	Construction /Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Structure, San Leonardo Section along Matuno River, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 11-17, 2017	October 31, 2017 postponed to November 7	January 22, 2018	January 31, 2018	GAA 2018 RA10964	14,700,000.00		14,104,865.57	Construction of 255 lin.m Rubble Concrete with Embankmen at the back of revetment
18BI0011	Local Program - Local Infrastructure Program - Building and Other Structure - Multipurpose/Facilities - Construction of Multi-purpose Building, Runruno National High School	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 11-17, 2017	October 31, 2017 postponed to November 7	January 22, 2018	January 31, 2018	GAA 2018 RA10964	1,980,000.00		1,899,223.00	Construction of 15.00m x 25.00m multi-purpose building (excluding plastering, painting, roof flashing & gutter, and one line of C-purlin at fascia frame)
18BI0012	Local Program - Local Infrastructure Program - Building and Other Structure - Multipurpose/Facilities - Construction of Multi-purpose Building, Brgy. Tugal, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 11-17, 2017	October 31, 2017 postponed to November 7	January 22, 2018	January 31, 2018	GAA 2018 RA10964	1,980,000.00		1,898,759.86	Construction of 12.50m x 25.00m multi-purpose building with electrical works except lightning fixtures
18BI0013	Local Program - Local Infrastructure Program - Building and Other Structure - Multipurpose/Facilities - Construction of Multi-purpose Building, Brgy. Commonal, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 11-17, 2017	October 31, 2017 postponed to November 7	January 22, 2018	January 31, 2018	GAA 2018 RA10964	1,980,000.00		1,906,636.89	Construction of 15.0m x 25.00m multi-purpose building (excluding plastering, painting, roof flashing & gutter and one line of C-purlin at fascia frame)
18BI0014	Local Program - Local Infrastructure Program - Building and Other Structure - Multipurpose/Facilities - Construction of Multi-purpose Building, Brgy. Tiblac, Ambaguio, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 11-17, 2017	October 31, 2017 postponed to November 7	January 22, 2018	January 31, 2018	GAA 2018 RA10964	2,178,000.00		2,089,422.00	Construction of 15.0m x 25.00m multi-purpose completed including 2.2m x 30.0m x 0.10m thick slab.
18BI0015	Local Program - Local Infrastructure Program - Building and Other Structure - Multipurpose/Facilities - Construction of Multi-purpose Building, Brgy. San Fernando, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 11-17, 2017	October 31, 2017 postponed to November 7	January 22, 2018	January 29, 2018	GAA 2018 RA10964	1,980,000.00		1,899,198.70	Construction of 15.0m x 25.00m multi-purpose building (Excluding plastering, painting, roof flashing & gutter and one line of C-purlin at fascia frame).



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0016	Local Program - Local Infrastructure Program - Building and Other Structure - Multipurpose/Facilities - Construction of Multi-purpose Building, Brgy. Cabuluan, Villaverde, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 11-17, 2017	October 31, 2017 postponed to November 7	January 22, 2018	January 31, 2018	GAA 2018 RA10964	2,178,000.00		2,089,422.00	Construction of 15.0m x 25.00m multi-purpose building including Plastering, painting and electrical works.
18BI0017	Local Program - Local Infrastructure Program - Building and Other Structure - Multipurpose/Facilities - Construction of Multi-purpose Building, Brgy. Ampakleng, Diadl, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 11-17, 2017	October 31, 2017 postponed to November 7	January 22, 2018	January 31, 2018	GAA 2018 RA10964	2,178,000.00		2,089,422.00	Construction of 15.0m x 25.00m multi-purpose building excluding lightning fixtures.
18BI0018	Organization Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures, Bangar Section along Magat River, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 23-29, 2017	November 14, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	19,600,000.00		18,790,550.00	Construction of 310 lin.m Rubble Concrete with Embankment at the back of revetment.
18BI0019	Organization Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures, Busilac Section along Magat River, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 23-29, 2017	November 14, 2017	January 22, 2018	January 29, 2017	GAA 2018 RA10964	9,800,000.00		9,406,480.79	Construction of 120 lin.m Rubble Concrete with Embankment at the back of revetment.
18BI0020	Organization Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures, Maddiangat Section along Magat River, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 25- November 2, 2017	November 21, 2017	January 22, 2018	January 31, 2017	GAA 2018 RA10964	19,600,000.00		18,795,400.00	Construction of 285 lin.m Rubble Concrete with Embankment at the back of revetment.
18BI0021	Organization Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures, Pogonsino Section along Magat River, Bagabag, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	October 25- November 2, 2017	November 21, 2017	January 22, 2018	January 31, 2017	GAA 2018 RA10964	19,600,000.00		18,811,998.05	Construction of 310 lin.m Rubble Concrete with Embankment at the back of revetment.



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0022	Local Program – Local Infrastructure Program – Flood Control and Drainage – Flood Control Structure/Facilities – Construction of Barat River Flood Control, Brgy. Barat, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 14-21, 2017	December 4, 2017	January 22, 2018	January 31, 2017	GAA 2018 RA10964	24,750,000.00		23,709,572.14	Construction of 444.89 lin.m Rubble Concrete with Embankment at the back of revetment.
18BI0023	Local Program – Local Infrastructure Program – Flood Control and Drainage – Flood Control Structure/Facilities – Construction of Bintawan Flood Control	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 14-21, 2017	December 4, 2017	January 22, 2018	January 29, 2017	GAA 2018 RA10964	19,800,000.00		19,007,959.56	Construction of 423 lin.m Rubble Concrete with Embankment at the back of revetment.
18BI0024	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures, Bonfal East Section along Magat River, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 14-21, 2017	December 4, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	19,600,000.00		18,826,364.45	Construction of 281 lin.m Rubble Concrete with Embankment at the back of revetment.
18BI0025	Organizational Outcome 2: Protect Lives and Properties against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures, Allaga Section along Sta. Cruz River, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 14-21, 2017	December 4, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	19,600,000.00		18,833,739.15	Construction of 352 lin.m Rubble Concrete with Embankment at the back of revetment.
18BI0026	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-purpose Building in Brgy. San Leonardo, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 21-28, 2017	December 12, 2017	January 22, 2018	January 29, 2018	GAA 2018 RA10964	1,980,000.00		1,900,810.15	Construction of 15.00m x 25.00 m Multi-purpose Building (excluding plastering, painting, roof flashing & gutter, and two line of C-purlin at fascia frame along gutter and one line along the truss at both ends).
18BI0027	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-purpose Building Maddiangat, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 21-28, 2017	December 12, 2017	January 22, 2018	January 29, 2018	GAA 2018 RA10964	2,079,000.00		1,995,161.25	Construction of 10.00m x 25.00m multi-purpose building with plastering & electrical works.
18BI0028	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-purpose Building (Pasalubong Center - Phase II)	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 21-28, 2017	December 12, 2017	January 22, 2018	January 29, 2018	GAA 2018 RA10964	4,950,000.00		4,748,916.46	Construction of 18.00m x 12.85m multi-purpose building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0029	Organizational Outcome 2: Protect LIVES AND Properties against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures, Bagahabag Section along Magat River, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 21-28, 2017	December 12, 2017	January 22, 2018	January 29, 2018	GAA 2018 RA10964	19,600,000.00	18,815,178.10	Construction of 299 lin.m Rubble Concrete with Embankment at the back of revetment.	
18BI0030	Organizational Outcome 2: Protect LIVES AND Properties against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures, Sta. Lucia Section along Magat River, Bagabag, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 21-28, 2017	December 12, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	19,600,000.00	18,818,019.91	Construction of 283 lin.m Rubble Concrete with Embankment at the back of revetment.	
18BI0031	Organizational Outcome 1: Ensure Safe and Reliable National Road system – Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Daang Maharlika (L2), K0249+954 – K0251+797 and K0288+000 – K0288+359, Bambang & Bagabag, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 5-13, 2018	January 25, 2018	February 12, 2018	February 14, 2018	GAA 2018 RA10964	32,312,560.00	31,013,994.59	Reconstruction of existing 2.20 km. x 6.7m wide Asphalt Pavement, Widening of 0.359km. x 3.35m PCCP with 1.0m shoulder & concrete curb & gutter, Installation of various road safety devices & extension of existing RCPC.	
18BI0032	Local Program – Local Infrastructure Program – Local Roads & Bridges – Local Roads - Concreting of Local Road, Sitio Sta. Rosa, Brgy. San Luis, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	CANCELLED								FAILURE OF BIDDING
18BI0033	Local Program – Local Infrastructure Program – Local Roads & Bridges – Local Roads - Concreting of Altre Road, Bonfal Proper, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 29-December 6, 2017	December 21, 2017	January 22, 2018	January 29, 2018	GAA 2018 RA10964	1,980,000.00	1,900,200.00	Concreting of 4.0m wide x 0.20km. PCCP with 1.0m gravel shoulder, Extension of remove & replace of existing 1-610mm dia. x 6.0m RCPC by 1-910mm dia. x 7.00m RCPC with stone masonry shoulder and construction of	
18BI0034	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-purpose Building, (Phase II) San Antonio South, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 29-December 6, 2017	December 21, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	1,485,000.00	1,425,000.00	Construction of Bleachers with hadrails and Canopy including replacement of damaged gutter with storm drain and downspout.	
18BI0035	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-purpose Building, Bonfal Proper, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 29-December 6, 2017	December 21, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	1,980,000.00	1,933,841.62	Construction of 10m x 12m, 2storey Multi-purpose Building (Ground floor completed with lightning fixtures).	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0036	Local Program – Local Infrastructure Program – Local Roads & Bridges – Local Roads – Construction of Concrete Road, Brgy. Buenavista, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 29-December 6, 2017	December 21, 2017	January 22, 2018	January 31, 2018	GAA 2018 RA10964	1,980,000.00		1,900,527.85	Concreting of 4.0m wide x 0.35 km. PCCP with 0.50m gravel shoulder, remove and replace of existing 1-610mm dia. x 8.00m RCPC by 1-910mm dia. x 8.00m RCPC with stone masonry headwall.
18BI0037	Organization Outcome 2: Protect Lives and Properties against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structures, Almaguer North Section along Sta. Fe River, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	November 29-December 6, 2017	December 21, 2017	January 22, 2018	January 29, 2018	GAA 2018 RA10964	19,600,000.00		18,810,167.96	Construction of 397 lin.m rubble concrete with embankment at the back of revetment.
18BI0038	Local Program – Local Infrastructure Program – Local Roads & bridges – Local Roads – Concreting of Barangay Road, Brgy. Macate, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	December 7-15, 2017	December 27, 2018	March 09, 2018	March 12, 2018	GAA 2018 RA10964	1,980,000.00		1,900,429.47	Concreting of 4.0m wide x 0.338 km. PCCP with 1.0m gravel shoulder, construction of stone masonry slope protection works.
18BI0039	Local Program – Local Infrastructure Program – Building and Other Structure Multipurpose/Facilities – Construction of Multi-purpose Building, Quezon National High School, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	December 7-15, 2017	December 27, 2018	January 22, 2018	January 31, 2018	GAA 2018 RA10964	1,485,000.00		1,424,845.60	Construction of 10.55m x 7.40m 2-storey Multi-purpose Building, (Ground floor only, stage and backstage), which includes reinforced concrete (Except stairs), roofing works at stage, plastering, plumbing rough-in
18BI0040	Local Program – Local Infrastructure Program – Building and Other Structure Multipurpose/Facilities – Construction of Multi-purpose Building, (Phase II) Aggub, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	December 15-22, 2017	January 4, 2018	January 22, 2018	January 31, 2018	GAA 2018 RA10964	1,980,000.00		1,899,500.00	Construction of 12.0m x 10.0m Multi-purpose Building with stage.
18BI0041	Local Program – Local Infrastructure Program – Building and Other Structure Multipurpose/Facilities – Construction of (Completion) of Indigenous Center/Dormitory, NVSU, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	December 15-22, 2017	January 4, 2018	January 22, 2018	January 29, 2018	GAA 2018 RA10964	1,980,000.00		1,900,855.48	Construction of 8.50m x 12.50m Dormitory Building, (excluding painting, roof gutter & downspout).
18BI0042	Local Program – Local Infrastructure Program – Building and Other Structure Multipurpose/Facilities – Construction/Rehabilitation of Multi-purpose Building (Public Market), Diadi, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	December 15-22, 2017	January 4, 2018	January 22, 2018	January 29, 2018	GAA 2018 RA10964	2,970,000.00		2,851,259.40	Construction of 16.2m x 15.1m Multi-purpose Building, (with 41.8 lin.m drainage cover to exclude painting, tiles and electrical fixtures).
18BI0043	Local Program – Local Infrastructure Program – Building and Other Structure Multipurpose/Facilities – Construction of Multi-purpose Building, (Phase II) Bascaran, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 5-13, 2018	January 25, 2018	February 19, 2018	February 23, 2018	GAA 2018 RA10964	2,970,000.00		2,858,800.00	Continuation of 11.15m x 16.0m 2-storey Multi-purpose Building, (which includes completion of ground floor, second floor columns, beams and walls, electrical rough-in, plumbing, rough-in and roofing works



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

✓ 18BI0044	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge Program – Rehabilitation/Major Repair of Permanent Bridges, Runruno Br. 2 (BO2803LZ) along Bambang-Kasibu-Solano Road, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 9-16, 2018	January 30, 2018	February 19, 2018	February 23, 2018	GAA 2018 RA10964	1,960,000.00		1,881,017.88	Major Repair of Bridge, Replacement Approach at Abutment "B" Sealing of Cracks, Rehabilitation of Scour Protection and Patching of Bridge.
✓ 18BI0045	Local Program – Local Infrastructure Program – Local Roads & Bridges – Local Roads – Construction of Road (Catwalk), Bambang Central School, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 9-16, 2018	January 30, 2018	April 06, 2018	April 10, 2018	GAA 2018 RA10964	1,000,000.00		959,957.77	Concreting of 4.0m x 01657 km. PCCP Construction of 11.69 lin.m walkway and 101.78 lin.m covered walkway.
✓ 18BI0046	Organizational Outcome 2: Protect Lives and Properties against Major Floods – Flood Management Program – Construction of Spillway and Drainage Canal, Brgy. Baleta, Diadi, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 9-16, 2018	January 30, 2018	April 06, 2018	April 10, 2018	GAA 2018 RA10964	1,000,000.00		959,820.19	Construction of 20.00 lin.m grouted riprap spillway 12.50 lin.m rubble concrete revetment and 80.00 lin.m CHB Lined Canal w/ Concrete Cover.
✓ 18BI0047	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge Program – Retrofitting/Strengthening of Permanent Bridges, Busilac Bridge 1 (BO1229LZ) along Daang Maharlika (LZ), Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 9-16, 2018	January 30, 2018	February 19, 2018	February 23, 2018	GAA 2018 RA10964	11,401,320.00		10,946,802.20	Retrofitting/strengthening of bridge to include slope/bank protection works.
✓ 18BI0048	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge Program – Retrofitting/Strengthening of Permanent Bridges, Busilac Bridge 2 (BO1230LZ) along Daang Maharlika (LZ), Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 9-16, 2018	January 30, 2018	February 19, 2018	February 23, 2018	GAA 2018 RA10964	11,360,160.00		10,911,810.61	Retrofitting/strengthening of bridge to include slope/bank protection works.
✓ 18BI0049	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Assets Preservation Program – Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse and Landslide – Daang Maharlika (LZ), K0286+150 – K0286+200, K0295+050- K0295+200, K0295+930 – K0295+980, K0298+030-K0298+145,	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 9-16, 2018	January 30, 2018	April 06, 2018	April 10, 2018	GAA 2018 RA10964	24,421,600.00		23,432,614.47	Construction of 365.00 lin.m Rubble Concrete slope protection, Widening 3.35m wide x 0.40 lane km. PCCP with 1.0m wide shoulder at both side, 275.00m lin.m curb & gutter & ReflectORIZED Thermoplastic Pavement Markings, Installation of Road Safety Devices – guardrails, Chevron & Curve
✓ 18BI0050	Organizational Outcome 2: Protect Lives and Properties against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sta. Fe River Control, Almaguer North Section (Phase 2), Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 17-24, 2018	February 6, 2018	February 19, 2018	February 23, 2018	GAA 2018 RA10964	14,700,000.00		14,105,224.85	Construction of 290 lin.m rubble concrete with embankment at the back of revetment.



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0051	Organizational Outcome 2: Protect Lives and Properties against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sta. Fe River Control, Almaguer South Section (Phase 3), Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 17-24, 2018	February 6, 2018	February 19, 2018	February 23, 2018	GAA 2018 RA10964	14,700,000.00		14,103,829.11	Construction of 230 lin.m rubble concrete with embankment at the back of revetment.
18BI0052	Organizational Outcome 2: Protect Lives and Properties against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sta. Cruz River Control, Salinas Section (Phase 3), Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 17-24, 2018	February 6, 2018	February 19, 2018	February 23, 2018	GAA 2018 RA10964	14,700,000.00		14,155,970.42	Construction of 292 lin.m rubble concrete with embankment at the back of revetment.
18BI0053	Organizational Outcome 2: Protect Lives and Properties against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sta. Cruz River Control, Barat Section (Phase 3), Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 17-24, 2018	February 6, 2018	February 19, 2018	February 23, 2018	GAA 2018 RA10964	14,700,000.00		14,140,261.03	Construction of 250 lin.m rubble concrete with embankment at the back of revetment.
18BI0054	Organizational Outcome 2: Protect Lives and Properties against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sta. Fe River Control, (Cagayan River Basin) Allaga Section, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 17-24, 2018	February 6, 2018	February 19, 2018	February 23, 2018	GAA 2018 RA10964	48,804,000.00		46,943,489.01	Construction of 760 lin.m rubble concrete with embankment at the back of revetment.
18BI0055	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction /Rehabilitation of Multi-purpose Building, (Disaster Management Operation Center), Brgy. Poblacion, Villaverde, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 17-24, 2018	February 6, 2018	February 14, 2018	February 19, 2018	GAA 2018 RA10964	2,970,000.00		2,850,000.00	Construction of two-storey 14.95m x 7.5m Multi-purpose Building to exclude ceiling, catch basins, tiles, painting, plaster, plumbing fixtures and electrical fixtures and all doors and windows at second floor
18BI0056	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-purpose Building at Barangay Busilac, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 17-24, 2018	February 6, 2018	February 14, 2018	February 19, 2018	GAA 2018 RA10964	1,980,000.00		1,906,918.20	Construction/Improvement of 15.0 m x 29.0 m Multi-purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0057	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-purpose Building at Barangay Nalubbunan, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 17-24, 2018	February 6, 2018	February 14, 2018	February 19, 2018	GAA 2018 RA10964	1,980,000.00		1,902,513.80	Construction of 7.80m x 14.80m Multi-purpose Building w/ electrical works to exclude painting works.	
18BI0058	Local Program – Local Infrastructure Program – Flood Control & Drainage – Flood Control Structures/Facilities – Construction of Flood Control along Lanog Creek, Brgy. San Geronimo, Bagabag, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 25-February 3, 2018	February 15, 2018	March 23, 2018	March 26, 2018	GAA 2018 RA10964	1,485,000.00		1,425,387.55	Construction of 49.00 lin.m rubble concrete with embankment.	
18BI0059	Local Program – Local Infrastructure Program – Building and other Structure – Multipurpose/Facilities – Construction of Multi-purpose Building (Phase II), San Antonio North, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 25-February 3, 2018	February 15, 2018	March 23, 2018	March 26, 2018	GAA 2018 RA10964	1,485,000.00		1,424,807.34	Construction of 30.0m x 2.52m bleachers and completion of 15.75 x 5.00 Multi-purpose Barangay Hall (w/c includes tiling works, ceiling works, plumbing works and electrical works)	
18BI0060	Local Program – Local Infrastructure Program – Building and other Structure – Multipurpose/Facilities – Construction of Multi-purpose Building (Senior Citizens Building), Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 25-February 3, 2018	February 15, 2018	March 23, 2018	March 26, 2018	GAA 2018 RA10964	1,980,000.00		1,899,809.87	Construction of Two Storey 19.5m x 6.91m Multi-Purpose Building (ground floor only) to exclude painting, tiles, catch basins and canopy.	
18BI0061	Local Program – Local Infrastructure Program – Building and other Structure – Multipurpose/Facilities – Construction of Multi-purpose Building, Almaguer North, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 25-February 3, 2018	February 15, 2018	March 23, 2018	March 26, 2018	GAA 2018 RA10964	1,485,000.00		1,423,950.00	Construction of 15.00m x 25.00 Multi-purpose Building excluding plastering and electrical works.	
18BI0062	Repair/Maintenance of FCDS along Magat River, Buenavista Section, Brgy. Buenavista, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 25-February 3, 2018	March 27, 2018	April 25, 2018	May 04, 2018	FY2018 RA10964 01101101	5,000,000.00	4,800,756.00		Construction of 80 lin.m Rubble Concrete with embankment at the back of revetment.	
18BI0063	Repair/Maintenance of FCDS along Magat River, Busilac Section, Brgy. Busilac, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 25-February 3, 2018	March 27, 2018	April 25, 2018	May 04, 2018	FY2018 RA10964 01101101	5,000,000.00	4,800,897.45		Construction of 80 lin.m Rubble Concrete with embankment at the back of revetment.	
18BI0064	Repair/Maintenance/Rehab. Of Flood Control and Drainage Structure along Sta. Fe River, Allaga Section, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	CANCELLED									FAILURE OF BIDDING
18BI0065	Repair/Maintenance/Rehab. Of Flood Control and Drainage Structure along Magat River, Buenavista Section, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	CANCELLED									FAILURE OF BIDDING



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0066	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Rosario Br. 2 (BO1239LZ) along Daang Maharlika (LZ), Diadi, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 19-28, 2018	March 13, 2018	April 06, 2018	April 10, 2018	GAA 2018 RA10964	6,524,840.00		6,260,294.66	Retrofitting/Strengthening of Bridge to include Slope/Bank Protection Works.
18BI0067	Local Program – Local Infrastructure Program – Building and Other Structure – Multipurpose/Facilities – Construction of Multi-purpose Building, Solano West Elementary School, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 19-28, 2018	March 13, 2018	April 06, 2018	April 10, 2018	GAA 2018 RA10964	770,000.00		739,394.27	Construction of 7.00m x 8.50 multi-purpose building with toilet (excluding painting, railings, lighting fixtures & ties works).
18BI0068	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion – Solano Alternate Road, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	January 19-28, 2018	March 13, 2018	April 06, 2018	April 10, 2018	GAA 2018 RA10964	41,806,710.00		39,750,749.85	Concreting of 13.40m wide x 0.358 km. PCCP with 0.50m PCCP shoulder at both sides, Widening of 6.7m x 0.737 km. PCCP with 0.50m PCCP shoulder at both sides, Construction of 2003.45 lin.m CHS lined canal with cover, Construction of 13 units – 1.50m x 1.50m x 10.0m RCBC, 1 unit – 1.50m x 1.50m x 22.79 lin.m RCBC, 3 units – 1.50m x 1.50m x 14.60m
18BI0069	Construction of 2STY4CL Cabañan Elementary School, Ambaguio, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018			NO SARO RECEIVE YET	10,746,000.00			Construction of two storey, four classroom building (9.5m x 23.0m) complete.
18BI0070	Construction of 2STY4CL Daclg Elementary School, Ambaguio, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018			NO SARO RECEIVE YET	10,049,500.00			Construction of two storey, four classroom building (9.5m x 23.0m) complete.
18BI0071	Construction of 2STY4CL Singlan ES, Bagabag, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018			NO SARO RECEIVE YET	8,955,000.00			Construction of Two Storey, four classroom building (9.5m x 23.0m) complete.
18BI0072	Construction of 2STY4CL Manamtam Elementary School, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018			NO SARO RECEIVE YET	9,004,750.00			Construction of Two Storey, four classroom building (9.5m x 23.0m) complete.
18BI0073	Construction of 2STY4CL Dr. Candido V. Rosario Sr. Elementary School, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018			NO SARO RECEIVE YET	9,751,000.00			Construction of Two Storey, four classroom building (9.5m x 23.0m) complete.
18BI0074	Construction of 2STY4CL Busat ES, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	April 12, 2018			NO SARO RECEIVE YET	10,149,000.00			Construction of Two Storey, four classroom building (9.5m x 23.0m) complete.
18BI0075	Construction of 2STY4CL Casat NHS, Bayombong (Capital), Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018			NO SARO RECEIVE YET	9,154,000.00			Construction of Two Storey, four classroom building (9.5m x 23.0m) complete.



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0076	Construction of 2STY4CL Diadi NHS, Diadi, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018				NO SARO RECEIVE YET	9,154,000.00			Construction of Two Storey, four classroom building (9.5m x 23.0m) complete.
18BI0077	Construction of 2STY6CL Diadi Central School, Diadi, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018				NO SARO RECEIVE YET	12,139,000.00			Construction of Two Storey, four classroom building (9.5m x 32.0m) complete.
18BI0078	Construction of 2STY4CL Masoc ES, Bayombong (Capital), Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018				NO SARO RECEIVE YET	9,203,750.00			Construction of Two Storey, four classroom building (9.5m x 23.0m) complete.
18BI0079	Construction of 3STY9CL Solano South CS, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018				NO SARO RECEIVE YET	24,387,450.00			Construction of Three storey, Nine Classroom building
18BI0080	Construction of 3STY6CL Bascaran ES, Bascaran, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018				NO SARO RECEIVE YET	13,930,000.00			Construction of three storey, six classroom building (9.5m x 23m) complete
18BI0081	Construction of 2STY4CL Bambang CS SPED Center , Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018				NO SARO RECEIVE YET	9,104,250.00			Construction of two storey, four classroom building (9.5m x 23m) complete
18BI0082	Construction of 2STY4CL Solano East CS , Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2018	March 15, 2018				NO SARO RECEIVE YET	8,855,500.00			Construction of two storey, four classroom building (9.5m x 23m) complete
18BI0083	Local Program ~ Local Infrastructure Program ~ Local Roads and Bridges ~ Concreting of Local Road at Barangay Duruarog, Diadi, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 21- March 2, 2019	March 15, 2018	April 13, 2018	April 16, 2018	GAA 2018 RA10964		1,980,000.00		1,900,382.81	Concreting of 0.295km. x 4.0m x 0.15m thick PCCP w/ 0.50m gravel shoulder on bothsides, remove and replace existing 1-610mm by 1-910mm dia. RCPC x 6m with stone masonry headwall and catch basin.
18BI0084	Construction of Matuno River Control, Manamtam Section (Sta. 0+775 ~ Sta.1+575), Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 26- March 9, 2018	March 20, 2018				NO SARO RECEIVE YET	45,582,740.00			Construction of 800 lin.m Rubble Concrete with embankment at the back of revetment
18BI0085	Convergence and Special Support Program ~ Construction/Improvement of Access Roads Leading to Declared Tourism Destination ~ Access Road Leading to Lower Magat Ecotourism Park, Diadi, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	February 26- March 9, 2019	March 20, 2018	April 18, 2018	April 20, 2018	GAA 2018 RA10964		16,421,860.00		15,764,985.36	Concreting of 930.00 lin.m x 5.00m wide x 280mm thick PCC pavement, Installation of guard rails and chevron, construction of catch basin, laying of RCPC with grouted riprap apron, construction of curb and gutter and stone masonry slope protection.
18BI0086	Local Infrastructure Program ~ Building and Other Structures, Multipurpose/Facilities ~ Construction of Multi-Purpose Building in Barangay Salinas, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 2-10, 2018	March 22, 2018	April 18, 2018	April 20, 2018	GAA 2018 RA10964		1,980,000.00		1,906,155.58	Construction of 5,00m x 8.00m Multi-Purpose Building with Paintings and Electrical works.
18BI0087	Construction of 2STY4CL Lactawan Elementary School, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 2-10, 2018	March 22, 2018				NO SARO RECEIVE YET	9,054,500.00			Construction of Two Storey, 4 classroom Building (9.5m x 23.0m) complete.



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0088	Construction of 4STY12CL Runruno National School, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 2-10, 2018	March 22, 2018			NO SARO RECEIVE YET	31,641,000.00			Construction of Four Storey Twelve Classroom Building (9.5m x 37.0m) complete.
18BI0089	Construction of 4STY12CL Bagabag NHS, Bagabag, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 2-10, 2018	March 22, 2018			NO SARO RECEIVE YET	31,442,000.00			Construction of Four Storey Twelve Classroom Building (9.5m x 37.0m) complete.
18BI0090	Construction of Multi-purpose Building (Evacuation Center) Brgy. Bintawan Norte, Villaverde, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 5-16, 2018	March 27, 2018	April 18, 2018	April 20, 2018	GAA 2018 RA10964	2,970,000.00		2,851,149.40	Construction of 10.10 m x 13.20m Multi-purpose Building with complete Electrical Fixtures and Painting.
18BI0091	Concreting of San Antonio - Brgy. Dulla FMR, Brgy. Dulla, Bambang, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 5-16, 2018	March 27, 2018	April 18, 2018	April 20, 2018	FY 2018 RA 10964 REG. AGENCY FUND 01101101	4,975,000.00		4,796,847.52	Concreting of 0.58km. x 4.0m wide x 0.15m thick PCCP w/o 0.50 gravel shoulder on bothsides, removed and replaced existing 1-610mm by 1-910mm dia RCPC x 6m with stone masonry and catch basin.
18BI0092	Concreting of Road, District IV, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 5-16, 2018	March 27, 2018	April 18, 2018	April 20, 2018	GAA 2018 RA10964	1,980,000.00		1,900,369.23	Concreting of 0.24084km. x 4.0m wide x 0.15m thick PCCP, Concreting of 0.8116km. x 5.0m wide x 0.15m thick PCCP, Concreting of 0.018 km. x 5.0m wide x 0.15m thick and 0.2 gravel shoulder on bothsides along Ponce St.
18BI0093	Concreting of Sitio Limbo FMR, Brgy Escoting, Diadi, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 21-28, 2018	April 12, 2018	April 23, 2018	April 25, 2018	FY 2018 RA 10964 REG. AGENCY FUND 01101101	1,990,000.00		1,908,807.68	Concreting of 0.265 km. x 4.0m wide x 0.15m thick PCCP, and 0.50m gravel shoulder on both sides.
18BI0094	Concreting of Brgy. Bahagabag FMR, Brgy. Bagahabag, Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 21-28, 2019	April 12, 2018	April 23, 2018	April 25, 2018	FY 2018 RA 10964 REG. AGENCY FUND 01101101	1,990,000.00		1,915,095.58	Concreting of 0.280km. x 4.0m wide x 0.15m thick PCCP with 0.50 gravel shoulder on both sides and stone masonry slope protection works.
18BI0095	Concreting of Banging FMR, Brgy. Banging, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 21-28, 2020	April 12, 2018	April 23, 2018	April 25, 2018	FY 2018 RA 10964 REG. AGENCY FUND 01101101	4,975,000.00		4,774,122.45	Concreting of 0.44 km. x 4.0m wide x 0.15m thick PCCP, removed and replaced existing 610mm dia. x 4 lin.m by 910mm dia. x 6.0m RCPC with Headwall and catch basin and 0.50m gravel shoulder on bothsides
18BI0096	71x -- Constructing New Slope Protection, Bambang-Kasibu-Quezon-Solano Road, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	March 21-28, 2018	April 12, 2018	April 30, 2018	May 02, 2018	FY 2018 RA 10964 MOOE 0110101	1,000,000.00		960,305.50	Construction of 41.5 lin.m Rubble Concrete Slope Protection and Embankment on scoured road shoulder.
18BI0097	DPWH Building, NV1st DEO Function Room Bldg., Capitol Compound, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	April 4-11, 2018	April 24, 2018	May 24, 2018	May 28, 2018	FY 2018 RA 10964 MOOE 0110101	1,500,000.00		1,440,300.00	Completion of Roofing System, Provision of Electrical System and Repainting of interior and exterior walls.
18BI0098	Construction /Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System – Construction of Rain Water Collection System (RWCS), Various Location, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	April 20-27, 2018	May 10, 2018	May 24, 2018	May 25, 2018	FY 2018 RA 10964 REGULAR AGENCY FUND 01101101	3,281,000.00		3,150,416.20	Installation of 3 sets plastic container tank per unit with steel frame, complete with pipes & fittings.



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya
ANNUAL PROCUREMENT PLAN CY 2018 (CIVIL WORKS)

18BI0099	MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-DILG Bldg. NVPP0-Old Admin Bldg. Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	May 17-24, 2018	June 05, 2018	June 25, 2018		FY 2018 RA 10964 MOOE 0110101	500,000.00	494,979.68		Replacement of Ceiling and Gutter, Provision of Gutter Strainer.	
18BI0100	MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-DENR Bldg. - PENRO Sub-Office, Magsaysay, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	May 17-24, 2018	June 05, 2018	June 19, 2018	June 20, 2018	FY 2018 RA 10964 MOOE 0110101	500,000.00	480,802.61		Replacement of Ceiling and Gutter, Provision of Gutter Strainer.	
18BI0101	MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-DILG Bldg. NVPP0-PNCO Barracks, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	May 17-24, 2018	June 05, 2018	June 25, 2018		FY 2018 RA 10964 MOOE 0110101	500,000.00	494,450.00		Replacement of Roofing System, Provision of Electrical System & Replacement of Doors and Window Jambs.	
18BI0102	MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-DILG Bldg. BJMP Bldg., Solano, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	May 17-24, 2018	June 05, 2018	June 14, 2018	June 21, 2018	FY 2018 RA 10964 MOOE 0110101	500,000.00	480,040.23		Repair of Kitchen walls, Provision of Kitchen Counter, Repair of Cell Gates & Provision of Covered Walk.	
18BI0103	Construction of 4STY8CL Quezon NHS, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	READVERTISED									
18BI0104	ACT- 203-Repair to Major Roadside Structure-Repair/Rehabilitation of Drainage Structure along Daang Maharlika, K0298+955 - Right Shoulder, Brgy. Balete, Diadi, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	May 17-24, 2020	June 07, 2018	June 29, 2018	July 03, 2018	FY 2018 RA 10964 MOOE 0110101	599,104.00	577,652.48		Construction of 13 lin.m Stone Masonry Slope Protection with 1-910mm In. m. RCPC (36"Ø)	
18BI0105	71x-Construction of New Slope Protection, Papaya-Maiabing-Wangal-Binugawan-Tadji-Runruno Road, K0312+572.00-K0312+592.00-Left Side, K0312+638.00 - K0312+649.00-Right Side, Runruno, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	May 29-June 8, 2018	June 19, 2018	June 29, 2018		FY 2018 RA 10964 MOOE 0110101	500,000.00	479,144.38		Construction of 31.00 lin.m Rubble Concrete Slope Protection and Embankment of Scoured Road Shoulder.	
18BI0106	71x-Construction of New Slope Protection, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+270.90 - K0313+284.00, Runruno, Quezon, Nueva Vizcaya	Nueva Vizcaya 1st District Engineering Office	Public Bidding	May 29-June 8, 2018	June 19, 2018	June 29, 2018		FY 2018 RA 10964 MOOE 0110101	500,000.00	479,994.84		Construction of 13.10 lin.m Rubble Concrete Slope Protection and Embankment of Scoured Road Shoulder.	

Prepared by:

BRYAN NEIL G. AUGUSTO
Head, BAC Secretariat

Checked by:

DANILO A. BERNABE
BAC Chairman

Approved by:

RODOLFO M. TORALBA JR., CEO VI
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (GOODS) CY 2018
January - June (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
018-01-001 Goods	Procurement Of 2-Ream short coupon bond etc. for COA use	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 GAA 01101101	11,000.00		11,000.00	Procurement Of 2-Ream short coupon bond etc. for COA use
018-01-002 Goods	Procurement of 350 Pails Asphalt Plant mix etc. for use in the Maintenance of National Roads and Bridges	Nueva Vizcaya 1st DEO	Bidding	Feb.20-March 2,2018	March 15,2018	March 29,2018	March 23,2018	CY 2018 RA 10964 MODE 01101101	1,727,500.00	1,727,500.00		Procurement of 350 Pails Asphalt Plant mix etc. for use in the Maintenance of National Roads and Bridges
018-02-003 Goods	Procurement of Spare Parts for use of Various Vehicles and Equipment	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	30,390.00	30,390.00		Procurement of Spare Parts for use of Various Vehicles and Equipment
018-02-004 Goods	Procurement of -72- ltr. Motor Oil #40 etc. for use of DPWH NV1st DEO	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	49,032.00	49,032.00		Procurement of -72- ltr. Motor Oil #40 etc. for use of DPWH NV1st DEO
018-01-005 Goods	Procurement of 10 ream A3 Paper etc. for use of Maintenance section	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	29,940.00	2,994.00		Procurement of 10 ream A3 Paper etc. for use of Maintenance section
018-03-006 Goods	Procurement of -1- pc. Oil Filter,FC 208A etc. for use of various vehicles	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	40,268.00	40,268.00		Procurement of -1- pc. Oil Filter,FC 208A etc. for use of various vehicles
018-03-007 Goods	Procurement of -534- pails asphalt Plant Mix etc. for use in the Maintenance of National Roads and Bridges	Nueva Vizcaya 1st DEO	Bidding	Mach 13-20,2018	April 3,2018	April 12,2018	April 18,2018	CY 2018 RA 10964 MOOE 01101101	2,187,800.00	2,187,800.00		Procurement of -534- pails asphalt Plant Mix etc. for use in the Maintenance of National Roads and Bridges
018-03-008 Goods	Procurement of -250- bags Thermo Powder White etc. for use in the Maintenance of National Roads and Bridges	Nueva Vizcaya 1st DEO	Bidding	Mach 13-20,2018	April 3,2018	April 12,2018	April 18,2018	CY 2018 RA 10964 MOOE 01101101	1,095,000.00	1,095,000.00		Procurement of -250- bags Thermo Powder White etc. for use in the Maintenance of National Roads and Bridges
018-03-009 Goods	Procurement of -40 Gal. Rubberized Paint White etc.,for use in the Maintenance of National Roads and Bridges	Nueva Vizcaya 1st DEO	Bidding	Mach 13-20,2018	April 3,2018	April 12,2018	April 18,2018	CY 2018 RA 10964 MOOE 01101101	550,650.00	550,850.00		Procurement of -40 Gal. Rubberized Paint White etc.,for use in the Maintenance of National Roads and Bridges


Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
018-03-010 Goods	Procurement of -100- Rolls Tansil etc. for the use in the Maintenance Section	Nueva Vizcaya 1st DEO	Shopping	March 16-24,2018	March 27,2018	April 3,2018		CY 2018 RA 10964 MOOE 01101101	66,000.00	86,000.00		Procurement of -100- Rolls Tansil etc. for the use in the Maintenance Section
018-03-011 Goods	Procurement of -4- Pcs. Measuring Wheel Meter 12" dia. Etc. for the use in the Maintenance Section	Nueva Vizcaya 1st DEO	Shopping	March 16-24,2018	March 27,2018	April 3,2018		CY 2018 RA 10964 MOOE 01101101	63,000.00	63,000.00		Procurement of -4- Pcs. Measuring Wheel Meter 12" dia. Etc. for the use in the Maintenance Section
018-03-012 Goods	Procurement of 8500 ltr. Diesel and 6500 mltr. Gasoline Fuel, for use in the Maintenance Section	Nueva Vizcaya 1st DEO	Direct Contracting					CY 2018 RA 10964 MOOE 01101101	735,405.00	735,405.00		Procurement of 8500 ltr. Diesel and 6500 mltr. Gasoline Fuel, for use in the Maintenance Section
018-03-013 Goods	Procurement Of -3-ft. 3/4 Fuel hose etc., for use of various vehicles	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	46,125.00	46,125.00		Procurement Of -3-ft. 3/4 Fuel hose etc., for use of various vehicles
018-03-014 Goods	Procurement of -2- pc Tire 265-65R17 for use of HI-5136/SJs 927 Toyota Fortuner	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	28,000.00	28,000.00		Procurement of -2- pc Tire 265-65R17 for use of HI-5136/SJs 927 Toyota Fortuner
018-03-015 Goods	Procurement of -1-Bumper Light etc., for use of Various Vehicles	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	47,379.00	47,379.00		Procurement of -1-Bumper Light etc., for use of Various Vehicles
018-03-016 Goods	Procurement of -710- cu.m. Gravel Surface Coarse (Uncrushed Grading A) for use in the Manual Patching of Unpaved Road Shoulder along Daang Maharlika K0277+000-K0282+650 w/ exceptions Tuao North and Tuao south section located at Bagabag nueva Vizcaya	Nueva Vizcaya 1st DEO	Small Value Procurement	April 2-9,2018	April 13,2018	April 23,2018		CY 2018 RA 10964 MOOE 01101101	324,475.20	324,475.20		Procurement of -710- cu.m. Gravel Surface Coarse (Uncrushed Grading A) for use in the Manual Patching of Unpaved Road Shoulder along Daang Maharlika K0277+000-K0282+650 w/ exceptions Tuao North and Tuao south section located at Bagabag nueva Vizcaya
018-03-017 Goods	Procurement of -4- pc Plunger and Barrel etc., for use in the calibration of HI-4681/SCK-882 Toyota Land Cruiser	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	14,320.00	14,320.00		Procurement of -4- pc Plunger and Barrel etc., for use in the calibration of HI-4681/SCK-882 Toyota Land Cruiser
018-03-018 Goods	Procurement of -1200- ltr. Diesel Fuel etc., for use of DPWH DEO	Nueva Vizcaya 1st DEO	Direct Contracting					CY 2018 RA 10964 MOOE 01101101	68,724.46	68,724.46		Procurement of -1200- ltr. Diesel Fuel etc., for use of DPWH DEO
018-03-019	Procurement of -1- Pc. Fan Blade etc. for use of various vehicles	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	19,480.00	19,480.00		Procurement of -1- Pc. Fan Blade etc. for use of various vehicles
018-03-020	Procurement of -36- ltr. Ultron etc., for use of Various Vehicles and Equipment	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	33,048.00	33,048.00		Procurement of -36- ltr. Ultron etc., for use of Various Vehicles and Equipment

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
018-03-021 Goods	Procurement of -20- gal. ReflectORIZED Paint White etc., for use in the Maintenance of National Roads and Bridges	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 MOOE 01101101	48,300.00	48,300.00		Procurement of -20- gal. ReflectORIZED Paint White etc., for use in the Maintenance of National Roads and Bridges
018-03-022 Goods	Procurement of -30- reams Bond A3 etc., for use of DPWH DEO	Nueva Vizcaya 1st DEO	Shopping					RA 10964 PDE CY 2018 01101101	86,343.00		86,343.00	Procurement of -30- reams Bond A3 etc., for use of DPWH DEO
018-03-023 Goods	Procurement of -2- pc. Halogen Bulb etc., for use of Various vehicles	Nueva Vizcaya 1st DEO	Shopping					CY1018 RA 10964 Routine Maint. 01101101	37,640.00	37,640.00		Procurement of -2- pc. Halogen Bulb etc., for use of Various vehicles
018-03-024	General Body Repair/Painting etc. for use of HI-4834/SBS 290 Toyota Crown	Nueva Vizcaya 1st DEO	Shopping					CY1018 RA 10964 Routine Maint. 01101101	79,500.00	79,500.00		General Body Repair/Painting etc. for use of HI-4834/SBS 290 Toyota Crown
018-03-025 Goods	General Body Repair/Painting etc., for use of SFA-627 Wrangler Jeep	Nueva Vizcaya 1st DEO	Shopping					CY1018 RA 10964 Routine Maint. 01101101	45,000.00	45,000.00		General Body Repair/Painting etc., for use of SFA-627 Wrangler Jeep
018-03-026 Goods	Procurement of -4- reams Coupon Bond A4 etc. for Coa use	Nueva Vizcaya 1st DEO	Shopping					CY 2018 EAO 01101101	9,319.00		9,319.00	Procurement of -4- reams Coupon Bond A4 etc. for Coa use
018-03-027 Goods	Procurement of -1- pc. Oil Filter etc. for use in the Repair of SFA-627	Nueva Vizcaya 1st DEO	Direct Contracting					CY 2018 RA 10964 Routine Maint. 01101101	24,765.00	24,765.00		Procurement of -1- pc. Oil Filter etc. for use in the Repair of SFA-627
018-03-028 Goods	Procurement of 6 mtr. Fuel Hose etc. for use in the Repair of SBs 493	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 Routine Maint. 01101101	80,860.00	80,860.00		Procurement of 6 mtr. Fuel Hose etc. for use in the Repair of SBs 493
018-03-029 Goods	Procurement of Carburetor Assembly etc., for use of Various Vehicles	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 Routine Maint. 01101101	17,470.00	17,470.00		Procurement of Carburetor Assembly etc., for use of Various Vehicles


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
018-03-030 Goods	Procurement of -6500- ltr. Diesel Fuel and 3360 ltr. Gasoline Fuel	Nueva Vizcaya 1st DEO	Direct Contracting					CY 2018 RA 10964 Routine Maint. 01101101	529,442.00	529,442.00		Procurement of -6500- ltr. Diesel Fuel and 3360 ltr. Gasoline Fuel
018-03-031 Goods	Procurement of -48- ltr. Motor Oil # 30 etc., for use of DPWH DEO	Nueva Vizcaya 1st DEO	Shopping					CY 2018 RA 10964 Routine Maint. 01101101	31,164.00	31,164.00		Procurement of -48- ltr. Motor Oil # 30 etc., for use of DPWH DEO
018-03-032 Goods	Procurement of -75-ream Bond ,A3 etc. for use of DPWH DEO	Nueva Vizcaya 1st DEO	Shopping					CY 2018 GAA RA 10964	97,180.00		97,180.00	Procurement of -75-ream Bond ,A3 etc. for use of DPWH DEO
018-03-033 Goods	Procurement of Desktop Computer (Application Use) For use of DPWH DEO	Nueva Vizcaya 1st DEO	Bidding					PDE CY 2018	1,030,000.00		1,030,000.00	Procurement of Desktop Computer (Application Use) For use of DPWH DEO

Page 4 of 4

Prepared by:


BRYAN NEIL G. AUGUSTO
Head, BAC Secretariat

Checked by:


DANILO A. BERNABE
BAC Chairman

Approved by:


RODOLFO M. TORRALBA JR., CEO VI
District Engineer