

**Department of Public Works and Highways - Pampanga 1st District Engineering Office Annual Procurement Plan for FY 2018**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REF	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Two (2) Storey Six (6) Classroom School Building at Baliti ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/9-15/18	12/03/18	12/12/18	12/13-14/18	BEFF 2018			12,095,080.38	
	Construction of Two (2) Storey Six (6) Classroom School Building at Buensuceso ES, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	11/9-15/18	12/03/18	12/12/18	12/13-14/18	BEFF 2018			12,095,080.38	
	Construction of Two (2) Storey Four (4) Classroom School Building at Acli ES, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	11/9-15/18	12/03/18	12/12/18	12/13-14/18	BEFF 2018			9,854,395.59	
	Construction of Two (2) Storey Six (6) Classroom School Building at Sto. Rosario ES, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	11/9-15/18	12/03/18	12/12/18	12/13-14/18	BEFF 2018			12,095,080.38	
	Construction of Two (2) Storey Eight (8) Classroom School Building at Sta. Ana HS, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	11/9-15/18	12/03/18	12/12/18	12/13-14/18	BEFF 2018			18,112,671.28	
	Completion of Two (2) Storey Four (4) Classroom School Building at San Isidro Integrated School, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	11/9-15/18	12/03/18	12/12/18	12/13-14/18	BEFF 2018			3,000,000.00	
	Completion of Three (3) Storey Six (6) Classroom School Building at San Fernando ES	Pampanga 1st DEO	Public Bidding	11/9-15/18	12/03/18	12/12/18	12/13-14/18	BEFF 2018			3,000,000.00	

Submitted by:

**MARLENE R. PANGILINAN**  
Chief, Construction Section

Recommended by:

**RUBY H. CANLAS**  
OIC, Assistant District Engineer

Approved by:

**ALMER C. MIRANDA**  
OIC, District Engineer


**Department of Public Works and Highways - Pampanga 1st District Engineering Office Annual Procurement Plan for FY 2018**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Isidiro Matua ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at Sapang Kawayan ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at Sua ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at Sta. Cruz ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Pedro ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at Sapang Kawayan High School, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,735,591.77	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Francisco ES, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,337,805.73	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Isidro ES, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Pedro ES, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at Sta. Maria ES, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at Bulac HS, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	11/20-26/17	12/12/18	12/27-28/18	12/29/18	BEFF 2018			11,520,437.39	


Submitted by:

  
**MARLENE R. PANGILINAN**  
 Chief, Construction Section

Recommended by:

  
**RUBY H. CANLAS**  
 OIC, Assistant District Engineer


Approved by:

  
**ALMER C. MIRANDA**  
 OIC, District Engineer


**Department of Public Works and Highways - Pampanga 1st District Engineering Office Annual Procurement Plan for FY 2018**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Rafael ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			11,520,437.39	
	Construction of One (1) Storey Four (4) Classroom School Building at Sapang Malalam ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			5,726,645.92	
	Construction of Two (2) Storey Four (4) Classroom School Building at Sta. Lutgarda ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			11,520,437.39	
	Construction of Two (2) Storey Four (4) Classroom School Building at Sta. Maria CS, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at Sta. Maria CS, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			11,552,960.09	
	Construction of One (1) Storey Two (2) Classroom School Building at Sto. Niño ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			2,912,801.58	
	Construction of One (1) Storey Two (2) Classroom School Building at Dalayap HS, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			3,128,448.40	
	Construction of Two (2) Storey Four (4) Classroom School Building at Bagang ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			11,520,437.39	
	Construction of Two (2) Storey Four (4) Classroom School Building at Babe Matua ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at Puti ES, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	11/15-21/18	12/06/18	12/20-21/18	12/27/18	BEFF 2018			11,337,805.73	


Submitted by:

  
**MARLENE R. ANGILINAN**  
 Chief, Construction Section

Recommended by:

  
**RUBY W. CANLAS**  
 OIC, Assistant District Engineer


Approved by:

  
**ALMER C. MIRANDA**  
 OIC, District Engineer


**Department of Public Works and Highways - Pampanga 1st District Engineering Office Annual Procurement Plan for FY 2018**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Two (2) Storey Four (4) Classroom School Building at Vizal Sto. Cristo ES, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			11,028,429.05	
	Construction of Two (2) Storey Four (4) Classroom School Building at Batasan ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Gabriel ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Roque ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at Sta. Rita ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Units One (1) Storey Two (2) Classroom School Building at Castuli ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			6,256,896.81	
	Construction of One (1) Storey Two (2) Classroom School Building at Consuelo ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			2,974,776.70	
	Construction of Two (2) Storey Four (4) Classroom School Building at Lolu ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			11,520,437.39	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Jose ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			11,552,960.09	
	Construction of Two (2) Storey Four (4) Classroom School Building at San Juan ES, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	11/14-20/18	12/05/18	12/18-19/18	12/20-21/18	BEFF 2018			11,552,960.09	


Submitted by:

  
**MARLENE R. PANGILINAN**  
 Chief, Construction Section

Recommended by:

  
**RUBY H. CANLAS**  
 OIC, Assistant District Engineer


Approved by:

  
**ALMER C. MIRANDA**  
 OIC, District Engineer


Department of Public Works and Highways - Pampanga 1st District Engineering Office Annual Procurement Plan of Consultancy for FY 2018

Code (PAP)	Procurement Program/Project	PWO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Soil Testing/Exploration for Multi-Storey School Builders and Tech Voc. Workshop under the DepEd's CY's 2017/2018 Basic Education facilities Fund (BEFF)	Pampanga 1st DEO	Public Bidding	10/16-22/18	11/06/18	11/15/18	11/16-19-18	SR2018-02-010645 ord. 1/3/18	15,001,870.62		15,001,870.62	
	Conduct Preliminary and Detailed Engineering Activities for the Proposed various Projects - Sub-Soil Exploration of New Bridges, Flood Control & other Structures	Pampanga 1st DEO	Public Bidding	10/16-22/18	11/06/18	11/15/18	11/16-19-18	SR2018-02-005326 ord. 2/23/18	930,600.00		980,600.00	


Submitted by:

  
NEOPOLO L. MANALOTO, JR.  
 BAC, Secretariat

Recommended by:

  
RUBY H. CANLAS  
 OIC, Assistant District Engineer


Approved by:

  
ALMER C. MIRANDA  
 OIC, District Engineer


Department of Public Works and Highways - Pampanga 1st District Engineering Office Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Restoration of Top of Dike at Minalin, Pampanga. Sta. 0-100 to Sta. 2+800 Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	10/16-22/18	11/09/18	11/15/18	11/16-19-18	MOOE2013	68,880,000.00	68,880,000.00		


Submitted by:

  
NEOLOLO M. MANALOTO, JR.  
 BAC Secretariat

Recommended by:

  
RUBY H. CANLAS  
 OIC, Assistant District Engineer

Approved by:

  
ALMER C. MIRANDA  
 OIC, District Engineer