



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX

(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0001	Old Road (Ayala-Tallsayan) K1958+136-K1958+318	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	4,500.00	90.00	4,410.00	Asphalt Overlay
18JA0002	Zamboanga City Labuan-Limpapa Road K1973+000,K1973+600	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	7,649.00	152.98	7,496.02	Asphalt Overlay
18JA0003	Zamboanga City-Labuan-Limpapa Road K1974+500-K1974+600	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	22,000.00	440.00	21,560.00	Asphalt Overlay
18JA0004	Airport Road including ROW (S01208MN) Chainage 000-Chainage 493, Chainage 493	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	93,000.00	1,860.00	91,140.00	Preventive Maintenance
18JA0005	Gov. Camins Road (S01201MN) Chainage 160-Chainage 680,Chainage 699-Chainage 766 Chainage 450-Chainage 766	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	75,436.00	1,508.72	73,927.28	Preventive Maintenance
18JA0006	Veterans Ave. Incl. ROW (S01207MN) Chainage 000-Chainage 316 Chainage 000-Chainage 316	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	50,000.00	1,000.00	49,000.00	Preventive Maintenance
18JA0007	Milua0 BR. (Bo1166MN) along Zamboanga City-Labuan-Limpapa Road	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	16,000.00	320.00	15,680.00	Widening of Bridge
18JA0008	Patalon Br. 1 (B01166MN) along Zamboanga City-Labuan-Limpapa Road	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	17,600.00	352.00	17,248.00	Widening of Bridge
									286,185.00	5,723.70	280,461.30	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
Engineer III
BAC Chairman

APPROVED BY:

CHOLIE M. ROBLE
District Engineer
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX

[ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE] ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0001	Old Road (Ayala-Tallsayan) K1958+136-K1958+318	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	4,500.00	90.00	4,410.00	Asphalt Overlay
18JA0002	Zamboanga City Labuan-Limpapa Road K1973+000,K1973+600	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	7,649.00	152.98	7,496.02	Asphalt Overlay
18JA0003	Zamboanga City-Labuan-Limpapa Road K1974+500-K1974+600	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	22,000.00	440.00	21,560.00	Asphalt Overlay
18JA0004	Airport Road including ROW (S01208MN) Chainage 000-Chainage 493, Chainage 493	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	93,000.00	1,860.00	91,140.00	Preventive Maintenance
18JA0005	Gov. Camins Road (S01201MN) Chainage 160-Chainage 680,Chainage 699-Chainage 766 Chainage 450-Chainage 766	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	75,436.00	1,508.72	73,927.28	Preventive Maintenance
18JA0006	Veterans Ave. incl. ROW (S01207MN) Chainage 000-Chainage 316 Chainage 000-Chainage 316	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	50,000.00	1,000.00	49,000.00	Preventive Maintenance
18JA0007	Milua0 BR. (Bo1166MN) along Zamboanga City-Labuan-Limpapa Road	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	16,000.00	320.00	15,680.00	Widening of Bridge
18JA0008	Patalon Br. 1 (B0116MN) along Zamboanga City-Labuan-Limpapa Road	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	17,600.00	352.00	17,248.00	Widening of Bridge
									286,185.00	5,723.70	280,461.30	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
Engineer III
BAC Chairman

APPROVED BY:


CHOLIE M. ROBLE
District Engineer
Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)


Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0009	Patalon Br. 1 (B01167MN) along Zamboanga City-Labuan-Umpapa Road	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	22,400.00	448.00	21,952.00	Widening of Bridge
18JA0010	San Ignacio Br. (B0055MN) along Gov. Camins Road	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	18,000.00	360.00	17,640.00	Widening of Bridge
18JA0011	Construction of Flood Control at Cawit River, Cawit	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0012	Construction of Flood Control at Labuan River, Labuan Section, Incl. ROW	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0013	Construction of Flood Control at Patalon River, Patalon Section, Incl ROW	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	300.00	14,700.00	Construction of Flood Control Structure
18JA0014	Construction of Flood Control at Sinunuc River, Incl. ROW	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	300.00	14,700.00	Construction of Flood Control Structure
18JA0015	Construction of Flood Control Structure along Ayala River, ayala Section (Both Side)	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
									130,400.00	2,608.00	127,792.00	

PREPARED BY:

ERINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATANI
 Engineer III
 BAC Chairman

APPROVED BY:

CHOLIE M. ROBLE
 District Engineer
 Head of Procuring Entity




(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)



Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0009	Patalon Br. 1 (B01167MN) along Zamboanga City-Labuan-Limpapa Road	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	22,400.00	448.00	21,952.00	Widening of Bridge
18JA0010	San Ignacio Br. (B0055MN) along Gov. Camins Road	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	18,000.00	360.00	17,640.00	Widening of Bridge
18JA0011	Construction of Flood Control at Cawit River, Cawit	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0012	Construction of Flood Control at Labuan River, Labuan Section, Incl. ROW	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0013	Construction of Flood Control at Patalon River, Patalon Section, Incl ROW	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	300.00	14,700.00	Construction of Flood Control Structure
18JA0014	Construction of Flood Control at Sinunuc River, Incl. ROW	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	300.00	14,700.00	Construction of Flood Control Structure
18JA0015	Construction of Flood Control Structure along Ayala River, ayala Section (Both Side)	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
									130,400.00	2,608.00	127,792.00	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
 Engineer III
 BAC Chairman


APPROVED BY:

CHOLIE M. ROBLE
 District Engineer
 Head of Procuring Entity




(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)


Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0016	Construction of Flood Control Structure along Ayala River, Tulungatung Section, Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0017	Construction of Flood Control Structure along Limpapa River, Incl. ROW, Limpapa Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	25,000.00	500.00	24,500.00	Construction of Flood Control Structure
18JA0018	Construction of Flood Control Structure along San Roque River, Incl. ROW, Limpapa Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	300.00	14,700.00	Construction of Flood Control Structure
18JA0019	Construction of Flood Control Structure at Tinuba River, Sinubong Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	10,000.00	200.00	9,800.00	Construction of Flood Control Structure
18JA0020	Construction of Flood Control Structure at Maasin Creek River, Incl ROW Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	300.00	14,700.00	Construction of Flood Control Structure
18JA0021	Construction of Flood Control Structure at Talisayan, Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0022	Construction /Extension of Flood Control at SAAZ River, Incl. ROW, San Ramon, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0023	JCT. Zamboanga City-Labuan-Limpapa Road (San Jose) to JCT R.T Llm Boulevard Leading to Zamboanga City Port, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	9,600.00	192.00	9,408.00	Improvement of Road
18JA0024	Construction (Completion of 3 storey MPB at San Roque NHS, San Roque, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	400.00	4.00	396.00	Completion of School Building
									135,000.00	2,696.00	132,304.00	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
 Engineer III
 BAC Chairman

APPROVED BY:

CHOLIE M. ROBLE
 District Engineer
 Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0016	Construction of Flood Control Structure along Ayala River, Tulungatung Section, Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0017	Construction of Flood Control Structure along Limpapa River, Incl. ROW, Limpapa Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	25,000.00	500.00	24,500.00	Construction of Flood Control Structure
18JA0018	Construction of Flood Control Structure along San Roque River, Incl. ROW, Limpapa Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	300.00	14,700.00	Construction of Flood Control Structure
18JA0019	Construction of Flood Control Structure at Tinuba River, Sinubong Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	10,000.00	200.00	9,800.00	Construction of Flood Control Structure
18JA0020	Construction of Flood Control Structure at Maasin Creek River, Incl ROW Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	300.00	14,700.00	Construction of Flood Control Structure
18JA0021	Construction of Flood Control Structure at Talisayan, Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0022	Construction /Extension of Flood Control at SAAZ River, Incl. ROW, San Ramon, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	20,000.00	400.00	19,600.00	Construction of Flood Control Structure
18JA0023	JCT. Zamboanga City-Labuan-Limpapa Road (San Jose) to JCT R.T Um Boulevard Leading to Zamboanga City Port, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	9,600.00	192.00	9,408.00	Improvement of Road
18JA0024	Construction (Completion of 3 storey MPB at San Roque NHS, San Roque, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	400.00	4.00	396.00	Completion of School Building
									135,000.00	2,696.00	132,304.00	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
Engineer III
BAC Chairman

APPROVED BY:


CHOLIE M. ROBLE
District Engineer
Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)


Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0025	Construction of 1 storey MPB (4 Training Rooms) at Camp Arturo Enrile, Malagutay	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	4,800.00	48.00	4,752.00	Repair/Improvement of MPB
18JA0026	Construction of MPB (Science Laboratory) Sto. Nino ES, Sinunuc, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Repair/Improvement of MPB
18JA0027	Construction of MPB (Covered Court) Pasonanca, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,000.00	10.00	990.00	Repair/Improvement of MPB
18JA0028	Repair/Rehab. of MPB at Don Pablo Memorial High Schoo, Sta. Maria Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	10,000.00	100.00	9,900.00	Repair/Improvement of MPB
18JA0029	Repair/Improvement of Brgy. Campo Islam MPB, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,960.00	39.60	3,920.40	Repair/Improvement of MPB
18JA0030	Construction of MPB (Student Canteen) at Zamboanga City Polytechnic College Brgyu. Baliwasa, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	4,000.00	40.00	3,960.00	Construction of MPB
18JA0031	Construction/Rehabilitation of Drainage Facilities, Brgy. Baliwasan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,000.00	30.00	2,970.00	Construction /Rehabilitation of Drainage Facilities
18JA0032	Construction/Rehabilitation of Drainage Facilities, Brgy. Camino Nuevo, Zamboanga Malagutay, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction /Rehabilitation of Drainage Facilities
									30,760.00	307.60	30,452.40	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
 Engineer III
 BAC Chairman

APPROVED BY:

CHOLIE M. ROBLE
 District Engineer
 Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0025	Construction of 1 storey MPB (4 Training Rooms) at Camp Arturo Enrile, Malagutay	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP Cy 2018	4,800.00	48.00	4,752.00	Repair/Improvement of MPB
18JA0026	Construction of MPB (Science Laboratory) Sto. Nino ES, Sinunuc, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	2,000.00	20.00	1,980.00	Repair/Improvement of MPB
18JA0027	Construction of MPB (Covered Court) Pasonanca, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	1,000.00	10.00	990.00	Repair/Improvement of MPB
18JA0028	Repair/Rehab. of MPB at Don Pablo Memorial High School, Sta. Maria Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	10,000.00	100.00	9,900.00	Repair/Improvement of MPB
18JA0029	Repair/Improvement of Brgy. Campo Islam MPB, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	3,960.00	39.60	3,920.40	Repair/Improvement of MPB
18JA0030	Construction of MPB (Student Canteen) at Zamboanga City Polytechnic College Brgy. Baliwasa, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	4,000.00	40.00	3,960.00	Construction of MPB
18JA0031	Construction/Rehabilitation of Drainage Facilities, Brgy. Ballwasan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	3,000.00	30.00	2,970.00	Construction /Rehabilitation of Drainage Facilities
18JA0032	Construction/Rehabilitation of Drainage Facilities, Brgy. Camino Nuevo, Zamboanga Malagutay, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	2,000.00	20.00	1,980.00	Construction /Rehabilitation of Drainage Facilities
									30,760.00	307.60	30,452.40	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINSTAR U. ATAMI
Engineer III
BAC Chairman

APPROVED BY:


CHOLIE M. ROBLE
District Engineer
Head of Procuring Entity





(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0033	Construction of Drainage Facilities at San Roque, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,000.00	30.00	2,970.00	Construction of Drainage Facilities
18JA0034	Improvement of River Protection of Sucabon Creek, Brgy. Zone 2, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Improvement of River Protection
18JA0035	Construction of Drainage Facilities at Southcom Village, Upper Calarian, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,500.00	35.00	3,465.00	Construction of Drainage Facilities
18JA0036	Concreting of Road at Camp Arturo Enrile, Malagutay, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	10,000.00	100.00	9,900.00	Concreting of Road
18JA0037	Construction of Drainage Facilities at Carillo Drive, Tumaga, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	4,000.00	40.00	3,960.00	Construction of Drainage Facilities
18JA0038	Concreting of Road Including Drainage Facilities Tumaga-Aurora, Tumaga Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	11,300.00	113.00	11,187.00	Concreting of Road
18JA0039	Concreting of Road Leading to San Roque NHS, (Including Drainage Facilities) San Roque, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	150.00	14,850.00	Concreting of Road including drainage
18JA0040	Concreting of Road at Malagutay, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	5,000.00	50.00	4,950.00	Concreting of Road
									53,800.00	538.00	53,262.00	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
 Engineer III
 BAC Chairman

APPROVED BY:

CHOLIE M. ROBLE
 District Engineer
 Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0033	Construction of Drainage Facilities at San Roque, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,000.00	30.00	2,970.00	Construction of Drainage Facilities
18JA0034	Improvement of River Protection of Sucabon Creek, Brgy. Zone 2, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Improvement of River Protection
18JA0035	Construction of Drainage Facilities at Southcom Village, Upper Calarian, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,500.00	35.00	3,465.00	Construction of Drainage Facilities
18JA0036	Concreting of Road at Camp Arturo Enrile, Malagutay, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	10,000.00	100.00	9,900.00	Concreting of Road
18JA0037	Construction of Drainage Facilities at Carillo Drive, Tumaga, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	4,000.00	40.00	3,960.00	Construction of Drainage Facilities
18JA0038	Concreting of Road Including Drainage Facilities Tumaga-Aurara, Tumaga Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	11,300.00	113.00	11,187.00	Concreting of Road
18JA0039	Concreting of Road Leading to San Roque NHS, (Including Drainage Facilities) San Roque, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	15,000.00	150.00	14,850.00	Concreting of Road Including Drainage
18JA0040	Concreting of Road at Malagutay, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	5,000.00	50.00	4,950.00	Concreting of Road
									53,800.00	538.00	53,262.00	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
Engineer III
BAC Chairman

APPROVED BY:

CHOLIE M. ROBLE
District Engineer
Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0041	Road Concreting including Drainage Facilities, Brgy. Bakuno, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	5,000.00	50.00	4,950.00	Road Concreting
18JA0042	Concreting of Road Brgy. Cawit, Z.C.	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,000.00	30.00	2,970.00	Road Concreting
18JA0043	Road Concreting, Brgy. Limpapa, Z.C.	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	4,000.00	40.00	3,960.00	Road Concreting
18JA0044	Road Concreting, Brgy. Recodo, Z.C.	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,000.00	30.00	2,970.00	Road Concreting
18JA0045	Pagadian City-Zamboanga City incl. ROW K1935+559-K1935+965, K1935+910 K1935+965	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	100,000.00	2,000.00	98,000.00	Road Widening
18JA0046	Construction of Flood Control Structure along Sibulao River at Sibulao Section incl ROW, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	50,000.00	1,000.00	49,000.00	Construction of Flood Control Structure
18JA0047	Construction of Flood Control Structure at Vitall River, Vitall Section, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	50,000.00	1,000.00	49,000.00	Construction of Flood Control Structure
18JA0048	Access Road Leading to Panubigan Wharf Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	24,600.00	492.00	24,108.00	Road Concreting
18JA0049	JCT. Sangali Road, Sangali Fishing Port Support of Ship Building, Canned Sardines & Fisheries, Sangali, Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	17,190.00	343.80	16,846.20	Road Concreting
18JA0050	Construction(Completion) of MPB at Brgy. Dita, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,000.00	10.00	990.00	Construction (Completion) of MPB
									257,790.00	4,995.80	252,794.20	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:

QUINSTAR U. ATAMI
 Engineer III
 BAC Chairman

APPROVED BY:

CHOLE M. ROBLE
 District Engineer
 Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0041	Road Concreting including Drainage Facilities, Brgy. Baluno, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	5,000.00	50.00	4,950.00	Road Concreting
18JA0042	Concreting of Road Brgy. Cawit, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,000.00	30.00	2,970.00	Road Concreting
18JA0043	Road Concreting, Brgy. Limpapa, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	4,000.00	40.00	3,960.00	Road Concreting
18JA0044	Road Concreting, Brgy. Recodo, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,000.00	30.00	2,970.00	Road Concreting
18JA0045	Pagadlan City-Zamboanga City incl. ROW K1935+559-K1935+965, K1935+910 K1935+965	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	100,000.00	2,000.00	98,000.00	Road Widening
18JA0046	Construction of Flood Control Structure along Sibulao River at Sibulao Section incl ROW, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	50,000.00	1,000.00	49,000.00	Construction of Flood Control Structure
18JA0047	Construction of Flood Control Structure at Vitali River, Vitali Section, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	50,000.00	1,000.00	49,000.00	Construction of Flood Control Structure
18JA0048	Access Road Leading to Panubigan Wharf Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	24,600.00	492.00	24,108.00	Road Concreting
18JA0049	ICT, Sangall Road, Sangall Fishing Fort In Support of Ship Building, Canned Sardines & Fisheries, Sangall, Zamboanga City	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	17,190.00	343.80	16,846.20	Road Concreting
18JA0050	Construction(Completion) of MPB at Brgy. Dita, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,000.00	10.00	990.00	Construction (Completion) of MPB
									257,790.00	4,995.80	252,794.20	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINSTAR U. ATAMI
Engineer III
BAC Chairman

APPROVED BY:


CHOLIE M. ROBLE
District Engineer I
Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works


Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0051	Construction of MPB (Covered Court) Barangay Latuan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0052	Construction of MPB at Latuan, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0053	Construction of MPB at Gulsao, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0054	Construction of MPB at Landang Gus, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Construction of MPB
18JA0055	Construction of MPB at Pasilamanta, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Construction of MPB
18JA0056	Construction of MPB(Day Care Center) Brgy. Tictabon, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Construction of MPB
									10,500.00	105.00	10,395.00	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:


QUINIZAR U. ATAM
 Engineer III
 BAC Chairman

APPROVED BY:


CHOLIE M. ROBLE
 District Engineer
 Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0051	Construction of MPB (Covered Court) Barangay Latuan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0052	Construction of MPB at Latuan, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0053	Construction of MPB at Gulsao, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0054	Construction of MPB at Landang Gua, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Construction of MPB
18JA0055	Construction of MPB at Paslamanta, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Construction of MPB
18JA0056	Construction of MPB(Day Care Center) Brgy. Tictabon, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Construction of MPB
									10,500.00	105.00	10,395.00	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer I
Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
Engineer II
BAC Chairman

APPROVED BY:


CHOLIE M. ROBLE
District Engineer
Head of Procuring Entity




(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works


Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0057	Construction of MPB at Brgy. Manalipa, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Construction of Access Road
18JA0058	Construction of Drainage System, Bungulao, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of Access Road
18JA0059	Construction of Drainage System, Bungulao, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0060	Construction of Drainage System, Kasangangan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0061	Construction of Drainage System, Sangall, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0062	Construction of Drainage System, Sta. Catalina, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Construction of MPB
18JA0063	Construction of Drainage System, Talon-Talon, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0064	Construction of Drainage System, Tetuan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	3,000.00	30.00	2,970.00	Road Concreting
									16,000.00	160.00	15,840.00	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:


QUINISTAR U. ATAMI
 Engineer III
 BAC Chairman

APPROVED BY:



CHOLIE M. ROBLE
 District Engineer
 Head of Procuring Entity.



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)


Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0057	Construction of MPB at Bigy. Manalipa, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	1,500.00	15.00	1,485.00	Construction of Access Road
18JA0058	Construction of Drainage System, Bungulao, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	2,000.00	20.00	1,980.00	Construction of Access Road
18JA0059	Construction of Drainage System, Bungulao, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0060	Construction of Drainage System, Kasangyangan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0061	Construction of Drainage System, Sangali, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0062	Construction of Drainage System, Sta. Catalina, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	1,500.00	15.00	1,485.00	Construction of MPB
18JA0063	Construction of Drainage System, Talon-Talon, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	2,000.00	20.00	1,980.00	Construction of MPB
18JA0064	Construction of Drainage System, Tetuan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP Cy 2018	3,000.00	30.00	2,970.00	Road Concreting
									16,000.00	160.00	15,840.00	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
 Engineer III
 BAC Chairman


APPROVED BY:

CHOME M. ROBLE
 District Engineer
 Head of Procuring Entity





(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0065	Construction of Drainage System, Tugbungan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0066	Concreting of Flood Control at Brgy. Boalan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0067	Concreting of Road. At Arena Blanco, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0068	Concreting of Road. Brgy. Bolong, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0069	Concreting of Road. Brgy. Lamisahan, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0070	Concreting of Road. Brgy. Limaong, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0071	Concreting of Road. Brgy. Pasobolong, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0072	Concreting of Road. Brgy. Taguiti, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0073	Concreting of Road. Brgy. Tolosa Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0074	Concreting of Road. Brgy. Tumulatab, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0075	Concreting of Road. Brgy. Tumitus, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0076	Concreting of Road. Brgy. Victoria, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0077	Concreting of Road. Brgy. Zambowood, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
									22,000.00	220.00	21,780.00	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
 Engineer III
 SAC Chairman

APPROVED BY:

CHOLJE M. ROBLE
 District Engineer
 Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0065	Construction of Drainage System, Tugbungan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0066	Concreting of Flood Control at Brgy. Boalan, Zamboanga City	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0067	Concreting of Road. At Arena Blanco, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0068	Concreting of Road. Brgy. Bolong, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0069	Concreting of Road. Brgy. Lamisahan, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0070	Concreting of Road. Brgy. Limaong, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0071	Concreting of Road. Brgy. Pasobolong, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0072	Concreting of Road. Brgy. Tagulti, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0073	Concreting of Road. Brgy. Tolosa Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0074	Concreting of Road. Brgy. Tumulatab, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0075	Concreting of Road. Brgy. Tumitus, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0076	Concreting of Road. Brgy. Victoria, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0077	Concreting of Road. Brgy. Zambowood, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
									22,000.00	220.00	21,780.00	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINSTAR U. ATAMI
Engineer III
BAC Chairman

APPROVED BY:


CHOLIE M. ROBLE
District Engineer
Head of Procuring Entity





(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0078	Concreting of Road. Brgy. Cuabaluay, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0079	Concreting of Road. Brgy. Cacao, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0080	Concreting of Road. Brgy. Cullanan, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0081	Concreting of Road. Brgy. Lapakan, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0082	Concreting of Road. Brgy. Lumayang, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0083	Concreting of Road. Brgy. Lumbangan, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0084	Concreting of Road. Brgy. Mampang, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0085	Concreting of Road. Brgy. Mutl, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0086	Concreting of Road. Brgy. Panubigan, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0087	Concreting of Road. Brgy. Sibulao, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0088	Concreting of Road. Brgy. Sibulao, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0089	Concreting of Road. Brgy. Tigbalabag, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0090	Construction of Water Supply System (Water Works) Brgy. Dulfan, Upper Bunguiao, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Water Supply System
									20,500.00	205.00	20,295.00	

PREPARED BY:

ERLINDA A. GREGORIO
 Engineer III
 Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
 Engineer III
 BAC Chairman

APPROVED BY:

CHOLME M. ROBLE
 District Engineer
 Head of Procuring Entity



(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

Civil Works

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18JA0078	Concreting of Road. Brgy. Cuabaluay, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0079	Concreting of Road. Brgy. Cacao, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0080	Concreting of Road. Brgy. Cullanan, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0081	Concreting of Road. Brgy. Lapakan Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0082	Concreting of Road. Brgy. Lumayang, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0083	Concreting of Road. Brgy. Lumbangan, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0084	Concreting of Road. Brgy. Mampang, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0085	Concreting of Road. Brgy. Muti, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	2,000.00	20.00	1,980.00	Road Concreting
18JA0086	Concreting of Road. Brgy. Panubigan, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0087	Concreting of Road. Brgy. Sibulao, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0088	Concreting of Road. Brgy. Sibulao, Z.C	ZCDEO	Public Bidding	10/23/2017	11/13/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0089	Concreting of Road. Brgy. Tigbalabag, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Road Concreting
18JA0090	Construction of Water Supply System (Water Works) Brgy. Dullan, Upper Gunguaio, Z.C	ZCDEO	Public Bidding	10/25/2017	11/15/2017	2/15/2018	2/25/2017	GOP CY 2018	1,500.00	15.00	1,485.00	Water Supply System
									20,500.00	205.00	20,295.00	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINSTAR U. ATAMI
Engineer III
BAC Chairman

APPROVED BY:

EROLIE M. ROBLE
District Engineer
Head of Procuring Entity





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX


(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

CONSULTANCY SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE ('000)	CO ('000)	
18JACS01	Widening of Patalon Bridge 1 (B01167MN) including RROW along Zamboanga City- Labuan-Limpapa Road, Z.C	ZCDEO	Public Bidding	8/21/2017 8/28/2017	9/27/2017	10/5/2017	10/15/2017	GOP CY 2018	400.00	-	400.00	Conduct Sub-surface (Calyx Drilling) including Geotechnical Report
18JACS02	Widening of San Ignacio Bridge (B0555MN) Including RROW along Gov. camins Road, Z.C	ZCDEO	Public Bidding	8/21/2017 8/28/2017	9/27/2017	10/5/2017	10/15/2017	GOP CY 2018	400.00	-	400.00	Conduct Sub-surface (Calyx Drilling) including Geotechnical Report
18JACS03	Widening of Patalon Bridge 2 (B01168MN) including RROW ALONG Zamboanga City- Labuan-Limpapa Road, Z.C	ZCDEO	Public Bidding	8/21/2017 8/28/2017	9/27/2017	10/5/2017	10/15/2017	GOP CY 2018	400.00	-	400.00	Conduct Sub-surface (Calyx Drilling) including Geotechnical Report
18JACS04	Widening of Miluao Bridge (B01166MN) inclu- ding RROW along Zamboanga City-Labuan- Limpapa Road, Zamboanga City	ZCDEO	Public Bidding	8/21/2017 8/28/2017	9/27/2017	10/5/2017	10/15/2017	GOP CY 2018	400.00	-	400.00	Conduct Sub-surface (Calyx Drilling) including Geotechnical Report
TOTAL									1,600.00		1,600.00	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATANI
Engineer III
BAC Chairman

APPROVED BY:

CHOLIE M. ROBLE
District Engineer
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX

(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN CY 2018(Final)

CONSULTANCY SERVICES

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement	Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE ('000)	CO ('000)	
18JACS01	Widening of Patalon Bridge 1 (B01167MN) Including RROW along Zamboanga City- Labuan-Limpapa Road, Z.C	ZCDEO	Public Bidding	8/21/2017 8/28/2017	9/27/2017	10/5/2017	10/15/2017	GOP CY 2018	400.00	-	400.00	Conduct Sub-surface (Calyx Drilling) Including Geotechnical Report
18JACS02	Widening of San Ignacio Bridge (B0555MN) Including RROW along Gov. camins Road, Z.C	ZCDEO	Public Bidding	8/21/2017 8/28/2017	9/27/2017	10/5/2017	10/15/2017	GOP CY 2018	400.00	-	400.00	Conduct Sub-surface (Calyx Drilling) Including Geotechnical Report
18JACS03	Widening of Patalon Bridge 2 (B01168MN) Including RROW ALONG Zamboanga City- Labuan-Limpapa Road, Z.C	ZCDEO	Public Bidding	8/21/2017 8/28/2017	9/27/2017	10/5/2017	10/15/2017	GOP CY 2018	400.00	-	400.00	Conduct Sub-surface (Calyx Drilling) Including Geotechnical Report
18JACS04	Widening of Miluao Bridge (B01166MN) inclu- ding RROW along Zamboanga City-Labuan- Limpapa Road, Zamboanga City	ZCDEO	Public Bidding	8/21/2017 8/28/2017	9/27/2017	10/5/2017	10/15/2017	GOP CY 2018	400.00	-	400.00	Conduct Sub-surface (Calyx Drilling) Including Geotechnical Report
	TOTAL								1,600.00		1,600.00	

PREPARED BY:

ERLINDA A. GREGORIO
Engineer III
Head, Procurement Unit

CHECKED BY:

QUINISTAR U. ATAMI
Engineer III
BAC Chairman

APPROVED BY:

CHOLIE M. ROBLE
District Engineer
Head of Procuring Entity