



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of (BRE)	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Organizational Outcome 2	Organizational Outcome 2: Protects Lives and Properties Against Major Floods Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Matuno River Control, Manamtam Section, Phase II (Sta. 0+775 to Sta. 1+ 575) Brgy. Manamtam, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 13-21, 2018	October 4, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	40,411,280.00	-	40,411,280.00	Construction of 800 In.m ² Rubble Concrete with Embankment at the Back of the Retention
Organizational Outcome 2	Organizational Outcome 2: Protects Lives and Properties Against Major Floods Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of River Flood Control Structure, Almaguer South, Phase II, (Sta. 0+970 - Sta. 1+ 610) Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 13-21, 2018	October 4, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	41,383,440.00	-	41,383,440.00	Construction of 640 In m Rubble Concrete with Embankment at the Back of the Retention
Organizational Outcome 1	Ensure Safe and Reliable National Road System (MFO-1) Network Development- Road Widening-Primary Roads Daang Maharlika (LZ) K0280 + 599 - K0282 + 802 Bagabag, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 13-21, 2018	October 4, 2018	June 11, 2019	June 14, 2019	Regular Infra Program CY 2019	68,647,205.00	-	68,647,205.00	Widening of 2.21 km. x 3.35 m. PCCP Road, 1.50 m. PCCP Shoulder, Curb and Gutter, CHB Line Canal & Stone Masonry Slope Protection
Local Program	Local Infrastructure Program-Local Roads-Local Infrastructure Program-Concreting of Road, Brgy. Casat and Brgy. Cabuan, Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 20-27, 2018	October 11, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	1,980,000.00	-	1,980,000.00	Concreting of 0.336 km. x 4.0 m. wide x 0.15 m. thick PCCP and 0.50 m Gravel Shoulder on Both Sides
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Bonfal Proper, Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 20-27, 2018	October 11, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	2,475,000.00	-	2,475,000.00	Construction (Completion) of 10.00 m. x 12.00 m., 2 storey Multi-Purpose Building
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Brgy. Nanamparan Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 20-27, 2018	October 11, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	2,178,000.00	-	2,178,000.00	Construction of 15.00 m. x 25.00 m. Multi-Purpose Building including Electrical Works
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Diadi Central School, Diadi Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 20-27, 2018	October 11, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	2,178,000.00	-	2,178,000.00	Construction of 15.00 m. x 25.00 m. Multi-Purpose Building including Electrical works

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Cunfang, Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 26, 2018 to October 2, 2018	October 18, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2018	1,980,000.00	-	1,980,000.00	Completion of 14.30 m. x 18.00 m. Multi-Purpose Building with Bleachers
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Bascaran, Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 26, 2018 to October 2, 2018	October 18, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	1,980,000.00	-	1,980,000.00	Completion of 11.15 m. x 16.00 m. , two (2) Storey Multi-Purpose Building
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Sto. Domingo Elementary School Canteen, Brgy. Sto. Domingo, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 26, 2018 to October 2, 2018	October 18, 2018	May 22, 2019	May 27, 2019	Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Construction (Extension)-of One (1) Storey Multi-Purpose Building
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction/Completion of Multi-Purpose Building Brgy. Uddiawan Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 28, 2018 to October 2, 2018	October 18, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	1,980,000.00	-	1,980,000.00	Completion of 16.00 m. x 36.00 m. Multi-Purpose Building with Stage
Local Program	Local Program-Buildings and Other Structures-Multi-Purpose/facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building Brgy. Sto. Domingo Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 26, 2018 to October 2, 2018	October 18, 2018	May 22, 2019	May 27, 2019	Regular Infra Program CY 2019	1,980,000.00	-	1,980,000.00	Completion of 7.38 m. x 8.43 m. Two (2) Storey Multi-Purpose Building
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Darubba Quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 26, 2018 to October 2, 2018	October 18, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	2,079,000.00	-	2,079,000.00	Completion of 16,00 m. x 20.00 m. Multi-Purpose Building
Local Program	Local Program-Buildings and Other Structures-Local Program-Building and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. San Pablo, Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 26, 2018 to October 2, 2018	October 18, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	100,000.00	-	100,000.00	Completion of 15.00 m. x 30.00 m. Multi-Purpose Building
Organizational Outcome 2	002: Protects Lives and Properties Against Major Floods Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Flood Control Structure, Maddiangal Section, Phase II, (Sta. 0 + 948 to Sta. 1 + 613), Quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 26, 2018-October 2, 2018	October 18, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	37,240,000.00	-	37,240,000.00	Construction of 1.5m. Rubble Concrete Revetment with Gablons and Mattresses

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Organizational Outcome 2	002:Protects Lives and Properties Against Major Floods Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Magsaysay Section, Phase II, Brgy. Magsaysay, Bayombong , Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	September 26, 2018-October 2, 2018	October 18, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	40,474,000.00	-	40,474,000.00	Construction of 365. 73 lm.m Rubble Concrete Revetment with Gabions and Mattresses
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, (Stage), Brgy. Quezon, Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	1,188,000.00	-	1,188,000.00	Completion of Stage with Dressing Rooms
Local Program	Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Salinas NHS, Brgy. Salinas, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Construction of 7.50 m. x 8.00 m. Multi-purpose Building (Stage)
Local Program	Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Abinganan, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	2,178,000.00	-	2,178,000.00	Construction of 8.00 m. x 10.00 m. of (2) Two storey Multi-Purpose Building
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Allaga, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Completion of 13.00 m. x 25.00 m. Multi-purpose Building with Bleachers
Local Program	Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Buag, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	1,485,000.00	-	1,485,000.00	Completion (Extension) of Two (20 Storey Multi-Purpose Building
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building (Disaster Center), Villaverde, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 22, 2019	May 27, 2019	Regular Infra Program CY 2019	1,485,000.00	-	1,485,000.00	Completion of two (2) Storey Multi-Purpose Building
Organizational Outcome 1	001: Ensure Safe and Reliable National Road System-Bridge Retrofitting/Strengthening of Permanent Bridges-Rosario Br.1 (B01238LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	7,252,000.00	-	7,252,000.00	Retrofitting/Strengthening of Bridge with Bank Protection
Organizational Outcome 1	001: Ensure Safe and Reliable National Road System-Bridge-Rehabilitation/Major Repair of Permanent Bridges-Bugnay Br. 2 (B01243LZ) along Daang Maharlika (LZ) Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Rehabilitation/Major repair of Bridge and Construction of Retaining Wall

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Organizational Outcome 1	001: Ensure Safe and Reliable National Road System-Bridge Rehabilitation/Major Repair of Permanent Bridges-San Fernando Br. (B01257LZ) along Bambang-Kasibu-Solano Road Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	43,120,000.00	-	43,120,000.00	Rehabilitation/Major Repair of Bridge with Bank Protection
Organizational Outcome	001: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Daang Maharlika- K0272+381-K0273+006 Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 2-9, 2018	October 25, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	19,600,000.00	-	19,600,000.00	Widening of 0.65 km. x 3.35 m. with 1.50 PCCP shoulder on both Sides including Traffic Devices and Slope Protection Works
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, TESDA Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 9-16, 2018	October 30, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	1,475,000.00	-	1,475,000.00	Completion of two (2) Storey Multi-Purpose Building
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building (Alumni Building), NVSU Bambang Campus, Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 9-16, 2018	October 30, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	2,475,000.00	-	2,475,000.00	Construction of 14.80 m. x 7.30 m. Two (2) Storey Multi-Purpose Building (Phase II)
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Quezon NHS, Quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 9-16, 2018	October 30, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	1,980,000.00	-	1,980,000.00	Construction of 10.55 m. x 14.70 m. of (2) Storey Multi-Purpose Building
Local Program	001: Ensure Safe and Reliable National Road System - Network Development-Road Widening-Secondary Road Nueva Vizcaya -Ifugao Road K0262+958-K0284+250 Bagabag Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 9-16, 2018	October 30, 2018	-	-	Regular Infra Program CY 2019	18,987,500.00	-	18,987,500.00	Widening of 1.30 km. x 0.28 m. thick PCCP Road to include Road Safety Devices and Drainage
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Poblacion North, Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 6-26, 2018	November 6, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	1,188,000.00	-	1,188,000.00	Improvement of Multi-Purpose Building with Extension
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction (Completion) of Multi-Purpose Building (Pasalubong Center), Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 6-26, 2018	November 6, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Pasalubong Center) Phase III
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Baresbes, Quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 6-26, 2018	November 6, 2018	May 20, 2019	May 21, 2019	Regular Infra Program CY 2019	2,970,000.00	-	2,970,000.00	Construction of 12.00 m. x 7.00 m. two (2) Storey Multi-Purpose Building

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Local Program	Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Paniki, Bagabag, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 6-26, 2018	November 6, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	2,178,000.00	-	2,178,000.00	Completion of Multi-Purpose Building and Stage
Local Program	Local Program-Buildings and Other Structures-Multipurpose /Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building (Public Market) , Diadi Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 25, 2018 to November 2, 2018	November 15, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (3 Stall with CR)
Local Program	Local Program-Buildings and Other Structures-Multipurpose-Local Infrastructure Program-Construction of Multi-Purpose Building ,Brgy. Abian Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 25, 2018 to November 2, 2018	November 15, 2018	May 27, 2019	June 3, 2019	Regular Infra Program CY 2019	2,178,000.00	-	2,178,000.00	Construction of (2) Two Storet 6.00 m x 10.00 m. Multi-Purpose Building
Organizational Outcome 1	001: Ensure Safe and Reliable National Road System Bridge-Rehabilitation/Major Repair of Permanent Bridge Batu Br. (B01227LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 25, 2018 to November 2, 2018	November 15, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	1,862,000.00	-	1,862,000.00	Rehabilitation/Major Repair of Bridge
Organizational Outcome 1	001: Ensure Safe and reliable National Road System Bridge-Rehabilitation/Major Repair of Permanent Bridges-Sn. Lorenzo Ruiz Br. (B01235LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 25, 2018 to November 2, 2018	November 15, 2018			Regular Infra Program CY 2019	32,830,000.00	-	32,830,000.00	Rehabilitation/Major Repair of Bridge
Convergence and Special Support Program	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to declared Tourism Destination-Access Road Leading to Lower Magat Ecotourism Park Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	October 25, 2018 to November 2, 2018	November 15, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	11,146,520.00	-	11,146,520.00	Concreting of 0.57 km. x 4.0 - 4.5 m. x 0.15 m. thick PCCP Road, 0.50 m. Shoulder w/ Curb and Gutter
Convergence and Special Support Program	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destination-Jct. Daang Maharlika-Masoc-Ambaguio Road Leading to Mt. Pulag National Park, Ambaguio Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	November 12-19, 2018	December 4, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	19,600,000.00	-	19,600,000.00	Concreting of 570 In.m. PCCP including Cross Drainage
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Phase 1, Purok 6, Brgy. Busilao Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	December 5-14, 2018	December 26, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	29,700,000.00	-	29,700,000.00	Construction of 43.20 m. x 7.10 m. 2 Storey Multi-Purpose Building (TESDA Phase I)
Local Program	Local Program-buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-construction of Multi-Purpose Building (Legislative Building) Brgy. Ibung Villaverde, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	December 5-14, 2018	December 26, 2018	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Legislative Building Phase I)

ANNUAL PROCUREMENT PLAN FOR DPWH INFRA PROGRAM 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Local Program	Local Programs-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-construction of Multi-Purpose Building, (Public Market) Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	December 5-14, 2018	December 26, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	4,950,000.00	-	4,950,000.00	Construction of Public Market Third Floor (Phase I)
Local Program	Local Program-Local Infrastructure Program-Flood Control and Drainage Flood Control Structure-Construction of Magat River Control (Cagayan River Basin) Buenavista Section (Phase 2) Brgy. Buenavista, Bayombong Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	December 7-14, 2018	December 26, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	14,850,000.00	-	14,850,000.00	Construction of 133 In.m. Rubble Concrete with Gabions and Mattresses
Local Program	Local Program-Local Infrastructure Program-Flood Control and Drainage Flood Control Structure-Construction of Magat River Control (Cagayan River Basin) Sta. Rosa Section Brgy. Sta. Rosa Bayombong Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	December 7-14, 2018	December 26, 2018	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	14,850,000.00	-	14,850,000.00	Construction of 133 In.m. Rubble Concrete with Gabions and Mattresses
Local Program	Local Roads and Bridges-Local Infrastructure Program-Construction of Bridge-Rehabilitation/Major Repair of Hanging Bridge, Brgy. Aurora Quezon, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	December 14-22, 2018	January 3, 2019	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	1,000,000.00	-	1,000,000.00	Major Repair of Hanging Bridge Include Reinstallation of Main Cables and Upgrading of Running Boards
Local Program	Water Management Facilities-water Supply-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction/Rehabilitation/Improvement of Level III water Supply System Ambaguio, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	December 14-22, 2018	January 3, 2019	May 20, 2019	May 27, 2019	Regular Infra Program CY 2019	46,530,000.00	-	46,530,000.00	Installation of Potable Waterline System, Spring Box with Filtration and Reservoir
Local Program	Local Program-Local Infrastructure Program-Flood control and Drainage Flood Structure-Construction of Sta. Fe Control, Brgy. Indiana Setion, Phase 3 Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	January 23-31, 2019	February 19, 2019	May 14, 2019	May 20, 2019	Regular Infra Program CY 2019	24,750,000.00	-	24,750,000.00	Construction of 342.00 In.m Rubble Concrete with Gabion and Mattresses
Emergency Projects	Emergency Projects and Major Removal of Slide, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0312+010-K0312+045, Quezon Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	April 4-12, 2019	April 24, 2019	June 6, 2019	June 7, 2019	MOOE CY 2019	704,949.79	704,949.79	-	Clearing of 35.00 In.m of Slide

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Special Maintenance	71X: Selective Replacement of Concrete Pavement (Re-Blocking) along Daang Maharlika K0247+665-K0247+678.50 L/L, K0247+714-K0247+723 L/L, K0254+895.30-K0254+913.30 L/L, K0254+940.60-K0254+949.60 L/L, K0255+052.10-K0255+056.60 L/L, K0293+876-K0293+880.50, K0294+063-K0293+880.50 R/L, K0294+063-K0294+081 R/L, K0295+136-K0295+140.50 R/L, K0295+141-K0295+145.50 R/L, K0295+199-K0295+203.50 R/L, K0295+728.50-K0295+733 L/L, K0297+636.40-K0297+645.40 L/L, K0299+998.60-K0300+003.10 L/L, K0300+255.60-K0300+260.10 L/L, K0305+794-K0305+803 R/L Bambang-Diadi Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	April 4-12, 2019	April 24, 2019	June 8, 2019	June 6, 2019	MOOE CY 2019	1,165,677.00	1,165,677.00		Replacement of 452.30-Sq.m. of Dilapidated Concrete Pavements
Special Maintenance	71X: Selective Replacement of Concrete Pavement (Re-Blocking) along Bambang-Kasibu-Solano Road & D.M Junction-Malasin Road, K0319+676-K0319+680.50 L/L, K0320+324-K0320+342 R/L, K0322+935-K0322+953 R/L, K0330+689-K0330+695.75 R/L, K0337+920-K0337+933.50 L/L, K0337+942-K0337+960 L/L, K0248+3306.70-K0348+320.20 L/L, K0249+199.50-K0249+204 R/L, K0249+566.10-K0249+570.60 R/L, K0249+570.30-K0249+579.30 R/L, K0249+624.50-K0249+629 R/L Bambang-Quezon Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	April 30-May 8, 2019	May 22, 2019	June 6, 2019	June 6, 2019	MOOE CY 2019	1,000,000.00	1,000,000.00		Replacement of 384.40 Sq.m. Dilapidated Concrete Pavements
Organizational Outcome 2	Organizational Outcome 2-Protect Lives and Properties against Major Flood-Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Magat River Flood Control, Bagahabag section Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27, 2019 to June 4, 2019	June 25, 2019			GAA CY 2019	20,000,000.00		20,000,000.00	Construction of 234.30 In.m Rubble Concrete with Gabions and Mattresses

ANNUAL PROCUREMENT PLAN FOR DPWH INFRA PROGRAM 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Organizational Outcome 2	Organizational Outcome2-Protect Lives and Properties against Major Flood-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal rivers-Construction of River/Flood Control Sta.0+413.85- Sta.1+060.85, Vista Alegre Section (Phase 5) Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27,2019 to June 4, 2019	June 25, 2019			GAA CY 2019	20,000,000.00		20,000,000.00	Restoration of 180.00 ln.m Damaged Rubble Concrete Revetment with Gabions and Mattresses
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Flood-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers-Construction of Sta. Cruz River Control Salinas (Phase 1,2 and 3) Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27,2019 to June 4, 2019	June 25, 2019			GAA CY 2019	20,000,000.00		20,000,000.00	Construction of 647.00 ln.m Gabions and Mattresses and 165.00 ln.m Rubble Concrete Revetment
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Flood-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers-Construction of Sta. Cruz River Control Almaguer South Section (Phase 3) Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27,2019 to June 4, 2019	June 25, 2019			GAA CY 2019	5,000,000.00		5,000,000.00	Restoration of 50.00 Ln.m Damaged Rubble Concrete Revetment with Gabions and Mattresses
Special Maintenance	Selective Replacement of Concrete Pavement (Re-Blocking) along Daang Maharilka K0294+541-K0294+550 L/L, K0295+263-K0295+276.50 L/L, K0295+732-K0295+750L/L, K0295+754.50-K0295+772.50 L/L, K0297+585.90-K0297+590.40 R/L, K0297+600-K0297+604.50 R/L, K0302+636-K0302+654R/L, K0302+658-K0302+676.50 R/L, K0304+947-K0304+960.50 R/L, K0304+980-K0304+998 R/L, K0305+980.90-K0305+985.40 R/L, K0307+741-K0307+750 R/L, K0307+895-K0307+908.50 R/L Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27,2019 to June 4, 2019	June 25, 2019			MOOE CY 2019	1,500,000.00	1,500,000.00		Replacement of 572.90Sq.m. Dilapidated Concrete Pavements
Local Program	Local Program-Buildings and other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Dadap, solano Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27,2019 to June 4, 2019	June 25, 2019			GAA CY 2019	3,000,000.00		3,000,000.00	Construction of 6.00 m x 11.00 m 2-Storey Multi-Purpose Building to exclude Ceiling Works, Fire Exit and Electrical Fixtures at 2nd Floor

ANNUAL PROCUREMENT PLAN FOR DPWH INFRA PROGRAM 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building Brgy. Bonfal West Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27, 2019 to June 4, 2019	June 25, 2019			GAA CY 2019	2,300,000.00		2,300,000.00	Construction of 11.00 n. x 6.00 m 2-Storey Multi-Purpose Building to exclude Downspout, Flashing, Gutters, Fire Exit, ceiling Works at Second Floor
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Salvacion Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27, 2019 to June 4, 2019	June 25, 2019			GAA CY 2019	25,000,000.00		25,000,000.00	Construction of 11.00 m x 6.00 m, 2-Storey Multi-Purpose Building to Exclude, Fire Exit, Ceiling Works, Tile Work and Electrical Works at Second Floor
Local Program	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting of Local Road Sitio Sta. Rosa Barangay San Luis, Solano Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27, 2019 to June 4, 2019	June 25, 2019			GAA CY 2019	2,000,000.00		2,000,000.00	Concreting of 185.00 In.m PCCP with Slope Protection Works and Traffic Devices
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brangay Bangar Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27, 2019 to June 4, 2019	June 25, 2019			GAA CY 2019	2,300,000.00		2,300,000.00	Construction of 15.00 m x 25.00 m Multi-Purpose Building to include Electrical Works
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Barangay Banaan Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27, 2019 to June 4, 2019	June 25, 2019			GAA CY 2019	2,200,000.00		2,200,000.00	Construction of 15.0 m x 25.0 m Multi-Purpose Building to Exclude Electrical Works
Local Program	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Barangay Tuao South Begabag Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27, 2019 to June 4, 2019	June 25, 2019			GAA CY 2019	2,300,000.00		2,300,000.00	Construction of 15.0 m x 25.0 m Multi-Purpose building to Include Electrical Works
Local Program	Local Program-Local Infrastructure Program-Flood Control and Drainage-Flood Control Structure-Construction of Sta. Cruz River Control Brgy. Mauan Bambang, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	May 27, 2019 to June 4, 2019	June 25, 2019			GAA CY 2019	20,000,000.00		20,000,000.00	Construction of 285.00 In.m Rubble Concrete Revetment with Gablons and Mattresses


ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of (BRE)	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Barangay Solano South Central Solano, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	June11-18, 2019	July 2, 2019	-	-	GAA CY 2019	2,500,000.00		2,500,000.00	Completion (extension) of 15.0 m x 30.0 m MPB with Bleacher
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Barangay Butao, Diadi Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	June11-18, 2019	July 2, 2019	-	-	GAA CY 2019	2,500,000.00		2,500,000.00	Construction of Two Storey 11.0 m x 6.0 m. 2-Storey Multi-purpose Building to include Plastering at first Floor (Interior and exterior) & First Floor Painting interior only, to exclude lighting fixtures and CHB Wall at second Floor
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Solano National High School, Solano Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	June11-18, 2019	July 2, 2019	-	-	GAA CY 2019	1,500,000.00		1,500,000.00	Completion of Two-Storey Multi Purpose Building to exclude interior ceiling at second floor loft
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Bambang NHS, Bambang Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	June11-18, 2019	July 2, 2019	-	-	GAA CY 2019	1,000,000.00		1,000,000.00	Construction of 18.0 m x 6.65 m. Stage
Local Program	Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Construction of Sta. Cruz River Control, Brgy. Salinas Bambang Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	June11-18, 2019	July 2, 2019	-	-	GAA CY 2019	25,000,000.00		25,000,000.00	Construction of 352,00 In.m rubble Concrete with Gabions and Mattresses
Local Program	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Rehabilitation and Concreting of La Torre Apad-Washington Road, Brgy. Casat Bayombong, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	June11-18, 2019	July 2, 2019	-	-	GAA CY 2019	8,000,000.00		8,000,000.00	Concreting of 1.15 Km. x 4.0 - 5.0 m wide x 0.23 m thick PCCP and 0.50 m. gravel Shoulder

ANNUAL PROCUREMENT PLAN 1st SEMESTER CY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
Local Program	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Road Concreting in Sitio Pulang Lupa Brgy. Rosario in Diadi, Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	June 11-18, 2019	July 2, 2019			GAA CY 2019	3,000,000.00		3,000,000.00	Concreting of 0.34 Km. x 4.0 m -5.0 m wide x 0.20 m thick PCCP and 50 m Gravel Shoulder
Local Program	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Barangay Bagahabag, Solano Nueva Vizcaya	Nueva Vizcaya First DEO	Public Bidding	June 11-18, 2019	July 2, 2019			GAA CY 2019	2,500,000.00		2,500,000.00	Construction of 11 m x 6 m Multi-Purpose Building at first floor to include painting and lighting fixtures to exclude CHB wall at second Floor


Prepared by:


BRYAN NEIL G. AUGUSTO
 Engineer-III
 BAC- Secretariat

Recommended by:


ROGELIO O. MARATA
 Chief, Construction Section
 BAC- Chairman

Approved by:


OSCAR G. GUMIRAN, MPA
 Officer-In-Charge, Office of the District Engineer