



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)
OFFICE OF THE DISTRICT ENGINEER
Baguio City District Engineering Office
Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0001		Preventive Maintenance of Road: Asphalt Overlay along : Loakan Rd - K0245 + 501 - K0246 + 000	DPWH-BCDEO		Public Bidding	1 Jun 2019	21 Jun 2019	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	9,489,403.54		9,489,403.54	
19PD0001		Preventive Maintenance of Road: Asphalt Overlay along : Magsaysay Ave. (Trinidad Rd) - (S00522LZ) Chainage 323 - Chainage 493	DPWH-BCDEO		Public Bidding	1 Jun 2019	21 Jun 2019	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,954,939.75		1,954,939.75	
19PD0001		Preventive Maintenance of Road: Asphalt Overlay along : Engineers Hill Rd - (S04707LZ) Chainage 0 - Chainage 162, (S04709LZ) Chainage 164 - Chainage 350	DPWH-BCDEO		Public Bidding	1 Jun 2019	21 Jun 2019	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	4,017,581.04		4,017,581.04	
19PD0001		Preventive Maintenance of Road: Asphalt Overlay along : Military Cut-off Rd - K0249 + -462 - K0249 + 182	DPWH-BCDEO		Public Bidding	1 Jun 2019	21 Jun 2019	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	7,428,561.64		7,428,561.64	
19PD0001		Preventive Maintenance of Road: Asphalt Overlay along : PMA Rd - (S00467LZ) Chainage 0 - Chainage 320	DPWH-BCDEO		Public Bidding	1 Jun 2019	21 Jun 2019	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,692,884.01		3,692,884.01	
19PD0001		Preventive Maintenance of Road: Asphalt Overlay along : Quezon Hill Rd #1 - K0307 + 529 - K0308 + 000	DPWH-BCDEO		Public Bidding	1 Jun 2019	21 Jun 2019	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	5,555,320.22		5,555,320.22	
19PD0001		Preventive Maintenance of Road: Asphalt Overlay along : Rimando-Ambiong Rd - K0253 + 307 - K0253 + 557	DPWH-BCDEO		Public Bidding	1 Jun 2019	21 Jun 2019	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	2,882,800.00		2,882,800.00	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0002		Reconstruction of Concrete Pavement and Preventive Maintenance of Road: Concrete Reblocking – on Specific Locations along Marcos Hi-way - K0280 + 470 - K0280+000	DPWH-SCDEO		Public Bidding	7 Feb 2019	28 Feb 2019	28 Jun 2019	8 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	7,679,280.00		7,679,280.00	
19PD0003		Construction of Concrete Road and Construction of Road Slope Protection Structure – Quirino H-Way (Baguio – Bauang Road) to Quezon Hill Drive By – Pass Road, Baguio City	DPWH-SCDEO		Public Bidding	24 Oct 2018	19 Nov 2018	27 May 2019	6 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	39,200,000.00		39,200,000.00	
19PD0004		Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Bued River (Main), Baguio City	DPWH-BCDEO		Public Bidding	17 Jan 2019	7 Feb 2019	27 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	24,500,000.00		24,500,000.00	
19PD0005		Construction of Concrete Road – Road at Fort del Pilar, Camp Allen and navy Base, Baguio City, Benguet	DPWH-SCDEO		Public Bidding	24 Oct 2018	19 Nov 2018	27 May 2019	6 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	39,199,320.08		39,199,320.08	
19PD0006		Construction of Concrete Road – Construction of Road Slope Protection Structure and Construction of Steel Bridge – Quirino Highway (Baguio-Bauang Road to Quezon Hill Road 1) Bypass Road, Baguio City	DPWH-SCDEO		Public Bidding	26 Oct 2018	19 Nov 2018	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	68,997,500.00		68,997,500.00	
19PD0007		Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Balili River (Main), Baguio City	DPWH-BCDEO		Public Bidding	31 Oct 2018	21 Nov 2018	27 May 2019	6 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	44,763,460.00		44,763,460.00	
19PD0008		Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Balili River (Tributaries), Baguio City	DPWH-BCDEO		Public Bidding	1 Jun 2019	21 Jun 2019	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	44,100,000.00		44,100,000.00	
19PD0010		Construction of Road Slope Protection Structure on Specific Locations – along Kennon Rd - K0241 + 145 - K0241 + 225, K0241 + 540 - K0241 + 600, K0242 + 880 - K0242 + 955, K0247 + 705 - K0247 + 890	DPWH-BCDEO		Public Bidding	11 Oct 2018	5 Nov 2018	13 Jun 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	55,487,500.00		55,487,500.00	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PiP)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0010		Construction of Road Slope Protection Structure on Specific Locations – along Quirino H-Way (Baguio-Bauang) - K0303 + 462 - K0303 + 512	DPWH-BCDEO		Public Bidding	11 Oct 2018	5 Nov 2018	13 Jun 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	4,410,000.00		4,410,000.00	
19PD0010		Construction of Road Slope Protection Structure on Specific Locations – along Quezon Hill Rd #1 - K0308 + 345 - K0308 + 428	DPWH-BCDEO		Public Bidding	11 Oct 2018	5 Nov 2018	13 Jun 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	14,210,000.00		14,210,000.00	
19PD0012		Construction of Road Slope-Protection Structure on Specific Locations – along Asin Rd - K0308 + 930 - K0308 + 945, K0309+010- K0309+070	DPWH-BCDEO		Public Bidding	11 Oct 2018	5 Nov 2018	13 Jun 2019	20 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	5,880,000.00		5,880,000.00	
19PD0013		Construction of Road Slope Protection Structure – along North Drive (S04711LZ) Chainage 030 to Chainage 090	DPWH-BCDEO		Public Bidding	11 Oct 2018	5 Nov 2018	19 Jun 2019	28 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	2,450,000.00		2,450,000.00	
19PD0015		Rehabilitation of Concrete Road – Magsaysay Ave. (Trinidad Road) To Rimando – Ambiong Road ByPass, Baguio City	DPWH-BCDEO		Public Bidding	10 Oct 2018	31 Oct 2018	27 Jun 2019	5 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	44,100,000.00		44,100,000.00	
19PD0016		Construction of Concrete Road and Construction of Road Slope Protection Structure Major Mane to Kennon Road By-Pass Road, Baguio City	DPWH-BCDEO		Public Bidding	30 Jan 2019	19 Feb 2019	13 Jun 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	62,725,000.00		62,725,000.00	
19PD0020		Off-Carriageway Improvement: Construction of Laybys on Specific Locations along Kennon Road (S00407LZ), K0241+551 to K0245+828	DPWH-BCDEO		Public Bidding	17 Oct 2018	7 Nov 2018	27 May 2019	6 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	22,049,496.68		22,049,496.68	
19PD0021		Off-Carriageway Improvement: Construction of Laybys-On Specific Locations along Quirino H-Way (Baguio-Bauang) (S00420LZ), K0299+570 to K0303+790t	DPWH-BCDEO		Public Bidding	17 Jan 2019	7 Feb 2019	13 Jun 2019	25 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	9,799,237.37		9,799,237.37	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0022		Off-Carriageway Improvement: Construction of Laybys – along Leonard Wood Road (S00411LZ), K0250+813 – K0250+931	DPWH-BCDEO		Public Bidding	12 Oct 2018	6 Nov 2018	27 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	6,859,370.37		6,859,370.37	
19PD0023		Off-Carriageway Improvement: Construction of Laybys on Specific on Specific Locations along Marcos Hi-Way (S00433), K0280+(-475) to K0281+755	DPWH-BCDEO		Public Bidding	30 Jan 2019	19 Feb 2019	27 Jun 2019	9 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	6,858,679.29		6,858,679.29	
19PD0024		Off-Carriageway Improvement: Construction of Laybys – along Pacdal Road, (S00481LZ), K0253+640 – K0253+700	DPWH-BCDEO		Public Bidding	30 Jan 2019	19 Feb 2019	4 Jun 2019	11 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	6,859,460.49		6,859,460.49	
19PD0025		Off-Carriageway Improvement: Construction of Laybys – along Leonard Wood Road (S00412LZ), K0252+215 to K0252+400	DPWH-BCDEO		Public Bidding	7 Feb 2019	28 Feb 2019	28 May 2019	6 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,919,400.16		3,919,400.16	
19PD0026		Road Widening along Kennon Road (S00407LZ), K0247+550 – K0247+644	DPWH-BCDEO		Public Bidding	21 May 2019	7 Jun 2019	18 Jul 2019	26 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,779,575.54		1,779,575.54	
19PD0030		Construction / Rehabilitation of Flood Mitigation Facilities/Drainage System along Bued River (Tributaries), Baguio City	DPWH-BCDEO		Public Bidding	19 Oct 2018	14 Nov 2018	13 Jun 2019	21 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	73,189,200.00		73,189,200.00	
19PD0031		Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along Asin - Gallano River, Baguio City	DPWH-BCDEO		Public Bidding	12 Oct 2018	6 Nov 2018	27 May 2019	6 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	49,000,000.00		49,000,000.00	
19PD0032		Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along City Camp Lagoon Drain Tunnel, Baguio City	DPWH-BCDEO		Public Bidding	11 Oct 2018	5 Nov 2018	27 May 2019	10 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	19,596,892.16		19,596,892.16	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
19PD0033		Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along Crystal Cave to Asin, Baguio City	DPWH-BCDEO		Public Bidding	12 Oct 2018	6 Nov 2018	27 May 2019	6 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	24,493,646.21		24,493,646.21	
19PD0035		Construction of UP Baguio International House - Phase II, UP Baguio, Baguio City	DPWH-BCDEO		Public Bidding	29 Nov 2018	20 Dec 2018	27 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	25,174,900.41		25,174,900.41	
19PD0036		Construction (Completion) of Multi-Purpose Building (Barangay Hall) Phase 2, Brgy. MRR-Queen of Peace, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	18 Oct 2018	8 Nov 2018	27 May 2019	11 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0037		Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Gabriela Silang, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	8 Nov 2018	29 Nov 2018	27 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0038		Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Marcoville, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	17 Jan 2019	7 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0039		Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Sto. Rosario, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	4 Mar 2019	25 Mar 2019	28 May 2019	13 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0040		Construction (Completion) of the Multi-Purpose Building, Brgy. Imelda R. Marcos, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	9 Oct 2018	30 Oct 2018	28 May 2019	11 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0041		Construction of Multi-Purpose Building (Barangay Hall), Brgy. Holy Ghost Proper, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	11 Dec 2018	3 Jan 2019	27 May 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0042		Construction of Multi-Purpose Building (Barangay Hall), Brgy. South Sanlary, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	17 Jan 2019	7 Feb 2019	4 Jun 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0043		Construction of Multi-Purpose Building (Covered Court), Brgy. Poliwas, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	27 Feb 2019	25 Mar 2019	27 May 2019	6 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0044		Construction of Multi-Purpose Building (Evacuation Center), Brgy. Ferdinand, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	10 Jun 2019	1 Jul 2019	18 Jul 2019	26 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0045		Construction of Multi-Purpose Building (Satellite Market), Brgy. Cresencia, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	14 Jan 2019	4 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,978,237.25		1,978,237.25	
19PD0046		Construction of Multi-Purpose Building for Senior Citizens, Brgy. Inisan, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	17 Jan 2019	7 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	2,970,000.00		2,970,000.00	
19PD0047		Construction of Multi-Purpose Building, Brgy. Dominican Mirador, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	17 Jan 2019	7 Feb 2019	4 Jun 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,978,886.32		1,978,886.32	
19PD0048		Rehabilitation of Multi-Purpose Building (Covered Court), Sto. Tomas Elem School, Brgy. Sto. Tomas Central School Area, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	18 Oct 2018	8 Nov 2018	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,485,000.00		1,485,000.00	
19PD0049		Rehabilitation of Multi-Purpose Building, Brgy. Minee View, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	10 Jun 2019	1 Jul 2019	18 Jul 2019	28 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0050		Repair/Rehabilitation of the Senate Building Annex III (Senate President's Cottage) Lualhati Drive, Baguio City	DPWH-BCDEO		Public Bidding	8 Nov 2018	29 Nov 2018	28 May 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,490,416.60		3,490,416.60	
19PD0051		Construction of Canal at Immersion Alley Purok 3, Brgy. City Camp Central, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	5 Nov 2018	26 Nov 2018	28 May 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,979,727.63		1,979,727.63	
19PD0052		Construction of Drainage Canal and Protective Wall, Brgy. Alfonso Tabora, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	30 Jan 2019	19 Feb 2019	28 May 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	999,263.05		999,263.05	
19PD0053		Construction of Drainage Canal at P. Ledesma St., Brgy. East Modern Site, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	5 Nov 2018	26 Nov 2018	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	999,509.67		999,509.67	
19PD0054		Construction of Drainage Canal, Brgy. Padre Burgos, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	12 Apr 2019	3 May 2019	13 Jun 2019	24 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,484,530.27		1,484,530.27	
19PD0055		Construction of Drainage, Brgy. Upper Magsaysay, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	10 Oct 2018	31 Oct 2018	28 May 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,978,875.98		1,978,875.98	
19PD0056		Construction of Sewer Line (Malvar and Sgt. Floresca) Brgy. Aurora Hill Proper, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	27 Feb 2019	25 Mar 2019	4 Jun 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,979,098.56		1,979,098.56	
19PD0057		Rehabilitation of Retaining Wall (Aguinaldo Elementary School and Pink Alley), Brgy. GEFA/Lower QM, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	3 Oct 2018	24 Oct 2018	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	999,645.91		999,645.91	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOGE	CO	
19PD0058		Rehabilitation of Sewer Line at Purok 2 and 6, Brgy. Brookpoint, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	17 Jan 2019	7 Feb 2019	28 May 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	999,168.70		999,168.70	
19PD0059		Rehabilitation of Sewer Line fronting Dominguez Residence going up to Rivera's Residence, Brgy. Honeymoon-Holyghost, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	27 Feb 2019	25 Mar 2019	28 May 2019	13 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,979,561.61		1,979,561.61	
19PD0060		Construction of a new hanging foot bridge at Sitio Tibalbal Purok 1, Brgy. Irisan, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	27 Feb 2019	25 Mar 2019	28 May 2019	6 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	999,100.93		999,100.93	
19PD0061		Concreting of Gen. V. Lim Street, Brgy. Bumham Legarda, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	14 Jan 2019	4 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,484,729.19		1,484,729.19	
19PD0062		Concreting of Paterno Street, Brgy. South Drive, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	16 Jan 2019	6 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,484,809.86		1,484,809.86	
19PD0063		Concreting of Road between Purok 1 and Purok 2, Brgy. Loakan-Apugan, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	14 Jan 2019	4 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,484,867.22		1,484,867.22	
19PD0064		Concreting of Road, (Naguillan Road to Purok 7), San Luis Extension, Brgy. San Luis, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	8 Oct 2018	29 Oct 2018	28 May 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,979,501.12		1,979,501.12	
19PD0065		Concreting of Road, Purok 1, Brgy. North Sanitary, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	23 Apr 2019	14 May 2019	13 Jun 2019	21 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	999,428.13		999,428.13	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0066		Concreting of Road, Purok 6, Brgy. St. Joseph Village, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	14 Jan 2019	4 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,979,166.68		1,979,166.68	
19PD0067		Construction of Road along Purok 4,5,6 (Phase II), Brgy. Victoria Village, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	14 Jan 2019	4 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,972,281.17		1,972,281.17	
19PD0068		Construction of Road and Drainage, Purok 4, Brgy. Magsaysay, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	12 Apr 2019	3 May 2019	13 Jun 2019	24 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,484,659.64		1,484,659.64	
19PD0069		Construction of Road at Kalapati St. (Pangwi to Junction of Pinget and Lower Quirino Hill Barangay Residence), Brgy. Dizon-Manzanillo, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	8 Oct 2018	29 Oct 2018	28 May 2019	11 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,977,545.79		1,977,545.79	
19PD0070		Construction of Road Networks (PMA Concessionaire, Motorpool and St. Ignatius Chapel), Brgy. Philippine Military Academy-Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	7 Feb 2019	28 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,959,822.34		3,959,822.34	
19PD0071		Construction of Road, Brgy. West Quirino Hill, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	10 Jun 2019	1 Jul 2019	18 Jul 2019	26 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,979,633.99		1,979,633.99	
19PD0072		Improvement of Alley at Purok 3, Brgy. Dontogan, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	7 Jul 2019	29 Jul 2019	20 Aug 2019	30 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	999,580.28		999,580.28	
19PD0073		Rehabilitation of Barangay Sidewalks and Railings, Brgy. AZCKO, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	14 Jan 2019	11 Feb 2019	26 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	998,343.84		998,343.84	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0074		Rehabilitation of Main Road, Brgy. Happy Homes Lucban, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	3 Oct 2018	24 Oct 2018	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,979,311.97		1,979,311.97	
19PD0075		Rehabilitation of Road (from Purok 2 to Purok 6), Brgy. Upper Dagsian, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	27 Feb 2019	25 Mar 2019	28 May 2019	10 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	999,632.05		999,632.05	
19PD0076		Rehabilitation of Road, Brgy. Camp Allen, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	12 Apr 2019	3 May 2019	13 Jun 2019	24 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	999,977.55		999,977.55	
19PD0077		Rehabilitation of Tengdo Road in Purok 12, Brgy. Irisan, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	8 Oct 2018	26 Oct 2018	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,484,648.81		1,484,648.81	
19PD0078		Road Construction (Completion) (Purok 4A to Purok 4B, Purok 3 and Purok 1), Brgy. Lucnab, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	7 Jun 2019	28 Jun 2019	16 Jul 2019	25 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,958,883.47		3,958,883.47	
19PD0079		Road Construction (Purok 4 to Purok 5), Brgy. Upper City Market, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	7 Jul 2019	29 Jul 2019	20 Aug 2019	30 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,484,571.05		1,484,571.05	
19PD0080		Widening of Road including Canal and Sidewalk (Purok 3 and 4), Brgy. East Bayan Park, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	8 Oct 2018	26 Oct 2018	4 Jun 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,979,653.67		1,979,653.67	
19PD0081		Widening of Road, Morning Star, Brgy. Lourdes Subd. Lower, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	14 Jan 2019	11 Feb 2019	28 May 2019	7 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,484,768.06		1,484,768.06	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0082		Rehabilitation of Mulberry Road, Asin, Baguio, Benguet	DPWH-BCDEO		Public Bidding	15 Jan 2019	11 Feb 2019	4 Jun 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	2,474,958.37		2,474,958.37	
19PD0083		Construction of Concrete Road and Construction of Road Slope Protection Structure – Marcos Highway to Western Link Circumferential Road Bypass, Baguio City	DPWH-BCDEO		Public Bidding	7 Feb 2019	28 Feb 2019	27 May 2019	14 Jun 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	44,100,000.00		44,100,000.00	
19PD0084		Concreting of Road connecting Purok-Ayala, Barangay Sto. Niño - Slaughter, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	8 May 2019	29 May 2019	28 Jun 2019	8 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0086		Concreting of Road, Barangay Padre Zamora, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	18 Jun 2019	3 Jul 2019	13 Aug 2019	23 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,465,000.00		3,465,000.00	
19PD0087		Construction of Drainage Canal at Purok 3 Central Fairview, Barangay Fairview, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	7 Jun 2019	28 Jun 2019	16 Jul 2019	26 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0088		Rehabilitation of Road of Lopez Jaena Street, Barangay Trancoville, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	15 Mar 2019	8 Apr 2019	28 Jun 2019	8 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0089		Construction (Completion) of Road Leading to catch basin at Purok 26, Irisan, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	15 Mar 2019	8 Apr 2019	28 Jun 2019	9 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0090		Rehabilitation of drainage system at Purok 7, Barangay Padre Burgos, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	26 Jul 2019	16 Aug 2019	20 Sep 2019	30 Sep 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,485,000.00		1,485,000.00	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0091		Construction of Covered Court, Purok 3, Gibraltar, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	3 May 2019	27 May 2019	1 Jul 2019	11 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,960,000.00		3,960,000.00	
19PD0092		Rehabilitation of Multi-purpose Building, Brgy. Upperrock Quarry, Baguio City, Benguet (Daycare Center)	DPWH-BCDEO		Public Bidding	6 Sep 2019	23 Sep 2019	10 Oct 2019	20 Oct 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0093		Construction of Multi-Purpose Building , Barangay Pinsao Pilot, Baguio City	DPWH-BCDEO		Public Bidding	15 Jul 2019	27 Aug 2019	20 Sep 2019	30 Sep 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0094		Construction of Multi-Purpose (Basketball Covered Court), Barangay Lower Rock Quarry, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	26 Jul 2019	16 Aug 2019	27 Aug 2019	6 Sep 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	2,970,000.00		2,970,000.00	
19PD0095		Construction (Completion) of Multi-Purpose Building, Barangay West Bayan Park, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	26 Jul 2019	16 Aug 2019	16 Sep 2019	25 Sep 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,485,000.00		1,485,000.00	
19PD0096		Construction of Multi-Purpose Building, Barangay Holy Ghost Extension, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	26 Jul 2019	16 Aug 2019	11 Sep 2019	24 Sep 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0097		Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	22 May 2019	13 Jun 2019	8 Jul 2019	18 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0098		Construction of Multi-Purpose Building (covered court), Barangay Phil-am, Baguio City	DPWH-BCDEO		Public Bidding	22 May 2019	19 Jun 2019	20 Aug 2019	30 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,960,000.00		3,960,000.00	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0099		Concreting of Purok 3 extension, Barangay Happy Hallow, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	22 May 2019	13 Jun 2019	18 Jul 2019	26 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0100		Improvement of drainage, Upper Gibraltar, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	22 May 2019	13 Jun 2019	22 Jul 2019	8 Jan 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0101		Construction (Completion) of Multi-Purpose Building, Barangay Camp Filipino, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	21 Jun 2019	24 Jul 2019	5 Aug 2019	15 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0102		Construction of Multi-Purpose Building (Basketball Court) at Purok 6, Barangay Asin, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	23 May 2019	13 Jun 2019	26 Jul 2019	8 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	2,970,000.00		2,970,000.00	
19PD0103		Rehabilitation of riprap and Improvement of road, Purok 17, Irisan, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	23 May 2019	13 Jun 2019	18 Jul 2019	28 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0104		Road Rehabilitation and Concreting, Saleng St., Lower Quirino Hill, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	21 Jun 2019	24 Jul 2019	5 Aug 2019	23 Jan 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0105		Concreting of Road, Purok II Lower West, Camp 7, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	24 Jun 2019	29 Jul 2019	15 Aug 2019	29 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0106		Road Concreting at Purok 1 to Leonila Hill, Barangay Ambiong, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	21 Jun 2019	24 Jul 2019	19 Aug 2019	30 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0107		Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Quezon Hill Proper, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	24 May 2019	17 Jun 2019	18 Jul 2019	30 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,000,000.00		1,000,000.00	
19PD0108		Construction of Multi-Purpose Building (Covered Court), Ambucloa Road, Barangay Pacdal, Baguio City	DPWH-BCDEO		Public Bidding	24 May 2019	17 Jun 2019	12 Jul 2019	22 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,960,000.00		3,960,000.00	
19PD0109		Construction of 3-Classroom School Building, Brgy. Country Club Village, Baguio City	DPWH-BCDEO		Public Bidding	24 May 2019	17 Jun 2019	12 Jul 2019	22 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	2,970,000.00		2,970,000.00	
19PD0110		Construction of Multi-Purpose Building (Day Care Center), Barangay Camp 7, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	21 Jun 2019	24 Jul 2019	12 Aug 2019	23 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0111		Construction of Evacuation Center at the Multipurpose Hall, Lourdes Subd. Extension, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	24 May 2019	17 Jun 2019	25 Jul 2019	5 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0112		Completion of Multi-Purpose Building, Ibaloi Heritage Park, Barangay Burnham Legarda, Baguio City	DPWH-BCDEO		Public Bidding	6 Sep 2019	30 Sep 2019	10 Oct 2019	20 Oct 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,485,000.00		1,485,000.00	
19PD0113		Construction of Multi-Purpose Building (Senior Citizen), Barangay Military Cut-off, Baguio City, Benguet	DPWH-BCDEO		Public Bidding	24 May 2019	17 Jun 2019	25 Jul 2019	5 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,485,000.00		1,485,000.00	
19PD0114		Construction of Multi-Purpose Building, Barangay Lower Magsaysay, Baguio City	DPWH-BCDEO		Public Bidding	6 Sep 2019	23 Sep 2019	10 Oct 2019	20 Oct 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,485,000.00		1,485,000.00	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19PD0115		Completion of Dap-ay, Purok IV, Camp 8, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	14 Aug 2019	4 Sep 2019	16 Sep 2019	27 Sep 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,568,000.00		1,568,000.00	
19PD0116		Expansion of Multi-Purpose Building, Barangay Middle Quezon Hill, Baguio City	DPWH-BCDEO	Public Bidding	1 Jun 2019	24 Jun 2019	23 Jul 2019	2 Aug 2019	FY 2019 DPWH INFRA PROGRAM (CAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0117		Rehabilitation of Multi-Purpose Building, Barangay Lopez Jaena, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	24 Jul 2019	14 Aug 2019	19 Sep 2019	29 Sep 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0118		Construction of 2-storey four-classroom school building at Doña Aurora National High School, Barangay Lopez Jaena, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	6 Jun 2019	24 Jun 2019	31 Jul 2019	14 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	3,960,000.00		3,960,000.00	
19PD0119		Construction of Multi-Purpose Building, Barangay North Central Aurora Hill, Baguio City	DPWH-BCDEO	Public Bidding	18 Jul 2019	8 Aug 2019	20 Aug 2019	30 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,960,000.00	
19PD0120		Rehabilitation of Multi-Purpose Building (Senior Citizen), Barangay Fairview, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	4 Jun 2019	25 Jun 2019	23 Jul 2019	2 Aug 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,980,000.00		1,980,000.00	
19PD0121		Preventive Maintenance of Road: Asphalt Overlay along : F Calderon St - Chainage 0 - Chainage 92	DPWH-BCDEO	Public Bidding	6 Jun 2019	27 Jun 2019	12 Jul 2019	22 Jul 2019	FY 2019 DPWH INFRA PROGRAM (GAA CY 2019)	1,053,546.79		1,053,546.79	

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTANCY														
19CSPD01		Geotechnical Investigation of FY 2019 Regular Infrastructure Projects	DPWH-BCDEO		Public Bidding	22 Jun 2019	19 Jul 2019	8/23/19	2 Sep 2019	GoP	760,000.00	760,000.00		
19CSPD02		Geotechnical Investigation of FY 2019 Local Infrastructure Projects	DPWH-BCDEO		Public Bidding	22 Jul 2019	10 Sep 2019	14 Oct 2019	24 Oct 2019	GoP	760,000.00	760,000.00		

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019


No.	Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOOD													
		19GP+B135:M141D0003 - Procurement of Materials for the Repair/Maintenance along Various National Roads:Asphalt Mix	DPWH-BCDEO	Competitive Bidding	January 16,2019	February 6,2019	June 13,2019	June 13,2019	GOP	1,974,780.00	-	1,922,119.20	Rectification of Defects/Deficiencies along National Roads (Patching)
19GPD0005		19GPD0005: Procurement of Materials for the Centerline and Laneline Repainting along Various National Roads	DPWH-BCDEO	Competitive Bidding	January 23,2019	February 13,2019	June 13,2019	June 13,2019	GOP	1,998,818.68	-	1,964,963.00	Repainting of edgelines, centerlines and/or pedestrians along various National Roads
19GPD0006		19GPD0006: Procurement of Materials for the Repair/Maintenance along Various National Roads	DPWH-BCDEO	Shopping	January 30,2019	February 02,2019	June 28,2019	June 28,2019	GOP	215,996.20	-	200,750.00	Repair/maintenance of roadway and other related structures.
19GPD0007		19GPD0007: Procurement of Materials for the Repair/Maintenance along Various National Roads	DPWH-BCDEO	Shopping	February 27,2019	March 05,2019	June 28,2019	June 28,2019	GOP	515,000.00	-	515,000.00	Repair/maintenance of roadway and other related structures.
19GPD0008		19GPD0008: Procurement of tires and Battery for use of SJV-749(HI-5339) service under Maintenance Section	DPWH-BCDEO	Shopping	March 21,2019	March 29,2019	June 28,2019	June 28,2019	GOP	58,800.00	-	44,351.00	Preventive maintenance of Maintenance Service vehicle with Plate Number SJV-749 (HI-5339)
19GPD0009		19GPD0009: Procurement of Materials for the Centerline and Laneline Repainting along Various National Roads	DPWH-BCDEO	Shopping	May 07,2019	May 28,2019	June 19,2019	June 19,2019	GOP	2,399,808.20	-	1,999,815.00	Repainting of edgelines, centerlines and/or pedestrians along various National Roads.
19GPD0010		19GPD0010: Procurement of Materials for the Repair/Replacement of Traffic Signs, Hazard Markers along various National Roads	DPWH-BCDEO	Shopping	June 22,2019	June 25,2019	July 03,2019	July 03,2019	GOP	998,295.20	-	998,295.20	Repair/replacement of Traffic Signs and Hazard Markers
19GPD0011		19GPD0011: Procurement of Materials for the Repair/Replacement of Traffic Signs, Hazard Markers along various National Roads	DPWH-BCDEO	Shopping	July 17,2019	July 24,2019	August 05,2019	August 05,2019	GOP	990,273.61	-	687,800.23	Repair/replacement of Traffic Signs and Hazard Markers
19GPD0015		19GPD0015: Procurement of Materials for the Repair/Maintenance along various National Roads	DPWH-BCDEO	Shopping	June 21,2019	June 25,2019	July 03,2019	July 03,2019	GOP	2,941,200.00	-	2,941,200.00	Penetration patching and cracks and joint sealing of Concrete Pavements and Bituminous Pavements
19GPD0016		19GPD0016: Procurement of Materials for the Repair/Maintenance along various National Roads	DPWH-BCDEO	Shopping	June 21,2019	June 25,2019	July 04,2019	July 04,2019	GOP	699,884.88	-	695,680.00	Repainting of edgelines, centerlines and/or pedestrians along various National Roads
19GPD0017		19GPD0017: Procurement of Materials for the Repair/Replacement of Road Right-Of-Way (RROW) Markers along various National Roads	DPWH-BCDEO	Shopping	August 09,2019	August 13,2019	August 15,2019	August 15,2019	GOP	109,456.57	-	104,830.00	Repair/Replacement of RROW Markers along National Roads

ANNUAL PROCUREMENT PLAN (FINAL) FOR FY-2019

No.	Code (PAP)	Procurement Program/Project	PMO/ User	End.	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GPD0019		19GPD0019: Procurement of Materials for the Repair/Maintenance of Roadside and Drainage Structures along various National Roads;a.Quirino Highway(S00420LZ) b.Rimando Ambiong Rd.(S00519LZ)c.Marcos Highway (S00432LZ)d.Kennon Road (S00407LZ)	DPWH-BCDEO		Shopping	August 23,2019	August 27,2019	August 29, 2019	August 29, 2019	GOP	229,240.29	-	220,761.00	Repair/maintenance of roadway and other related structures.
19GPD0021		19GPD0021: Procurement of equipment parts and tools for the preventive Miantenance of Hitachi LX-30 Payloader	DPWH-BCDEO		Shopping	Sept. 06,2019	Sept.09,2019	Sept.12, 2019	Sept.12,2019	GOP	245,072.00	-	242,220.00	Preventive maintenance of Hitachi LX-30 Frontend loader
19GPD0022		19GPD0022: Procurement of Maintenance Personal Protective Equipment	DPWH-BCDEO		Shopping	Sept.20,2019	Sept.23,2019	Sept. 25,2019	Sept. 25,2019	GOP	117,956.80	-	111,240.00	For the Personal Protective Equipment of Maintenance Roadside Personnel
19GPD0023		19GPD0023: Procurement of Materials for the Repair/Maintenance of Flood Control and drainage Structures along Marcos Highway,K0282+262	DPWH-BCDEO		Shopping	Sept.20,2019	Sept. 23, 2019	Sept. 25, 2019	Sept. 25,2019	GOP	109,175.51	-	104,279.00	Repair/maintenance of roadway and other related structures.
19GPD0027		19GPD0027: Procurement of Materials for the Repair/Maintenance of Bridges (65x Bridge Repainting)	DPWH-BCDEO		Competitive Bidding	Sept.20,2019	November 15,2019	Dec.22,2019	January 03,2020	GOP	500,000.00	-	500,000.00	Bridge Repainting
19GPD0028		19GPD0028: Procurement of Materials for the Repair/Maintenance of various national roads(71x:Special Maintenance under Bridge and Structure Maintenance)	DPWH-BCDEO		Competitive Bidding	Sept.20,2019	November 15,2019	Dec.22,2019	January 03,2020	GOP	500,000.00	-	500,000.00	Roadside Maintenance

Prepared by:

TEDLER H. DEPAYNOS Jr.
 Engineer III
 Procurement Head

Recommended for Approval by:

GIL L. NUQUE
 Engineer III
 BAC- Chairman

APPROVED:

RENE S. ZARATE
 District Engineer
 Head of Procuring Entity