

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0001	Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Colo River, Bacong Section, Barangay Bacong, Hermosa, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 3/6/2018	FY 2018 GAA	18,360.29		18,360.29	Concrete Slope Protection with Steel Sheet Piles
18CA0002	Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Colo River, Maite Section, Barangay Maite, Hermosa, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	18,360.29		18,360.29	Concrete Slope Protection with Steel Sheet Piles
18CA0003	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Slope Protection along Dila-Dila River, Dinalupihan, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 2/26/2018	FY 2018 GAA	22,760.49		22,760.49	Construction of Concrete Slope Protection
18CA0004	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Colo River, Saguling Section, Dinalupihan, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 2/19/2018	FY 2018 GAA	13,733.71		13,733.71	Concrete Slope Protection with Steel Sheet Piles
18CA0005	Local Infrastructure Program - Construction of Two (2) Storey - Four (4) Classroom School Building, Adamson Elementary School, Samal, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	6,929.99		6,929.99	Construction of Two(2) Storey-Four(4) Classroom School Bldg. w/ Comport Room
18CA0006	Local Infrastructure Program - Construction (Completion) of Multi - Purpose Building, Barangay Bacong, Hermosa, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 3/2/2018	FY 2018 GAA	2,969.99		2,969.99	Construction / Completion of Multi - Purpose Building (Covered Court)
18CA0007	Local Infrastructure Program - Construction of Multi - Purpose Building, Barangay San Benito, Dinalupihan, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 2/26/2018	FY 2018 GAA	2,474.97		2,474.97	Complete Construction of Two(2) Storey Multi-Purpose Building
18CA0008	Local Infrastructure Program - Construction of Multi - Purpose Building, Central Elementary School, Dinalupihan, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 3/13/2018	FY 2018 GAA	5,939.99		5,939.99	Construction of Multi - Purpose Building (Covered Court)
18CA0009	Local Infrastructure Program - Renovation of Multi - Purpose Building, Barangay Tala, Orani, Bataan	Planning and Design Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 2/15/2018	FY 2018 GAA	2,475.00		2,475.00	Construction of Second Floor of Multi - Purpose Building
18CA0010	Local Infrastructure Program - Construction of Multi - Purpose Building, Pagalanggang, Dinalupihan, Bataan	Planning and Design Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	990.08		990.08	Construction of Multi - Purpose Building
18CA0011	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Barangay Road, Gabon, Abucay, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 3/6/2018	FY 2018 GAA	1,980.00		1,980.00	Concreting of Road

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0012	Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Portable Water System, Imelda, Samal, Bataan	Construction Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	2,969.99		2,969.99	Construction of Portable Water System
18CA0013	Asset Preservation Program - Preventive Maintenance, Secondary Roads, Angeles-Porac-Floridablanca-Dinalupihan Road, KO 11B+067 - KO 118+187, Dinalupihan, Bataan	Maintenance Section	Public Bidding	10/4/2017 to 10/11/2017	10/25/2017	1/26/2018	1/26/2018 to 3/9/2018	FY 2018 GAA	2,120.71		2,120.71	Slab Replacement
18CA0014	Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Mabatang Vicinal Road (S01288LZ) KO 118+(-557) - KO 118+(-020.30), KO 120+763 - KO 120+900, Mabatang, Abucay, Bataan	Maintenance Section	Public Bidding	12/7/2017 to 12/14/2017	12/28/2017	4/6/2018	4/6/2018 to 4/17/2018	FY 2018 GAA	7,534.23		7,534.23	Slab Replacement
18CA0015	Bridge Program-Rehabilitation/Major Repair of Permanent Bridges, Palihan Bridge 2 (B0169SLZ) along Roman Expressway, Hermosa, Bataan	Maintenance Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 3/14/2018	FY 2018 GAA	2,939.99		2,939.99	Repair of Abutments, Painting of Railings and Application of Carbon Fiber Sheets
18CA0016	Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Potable Water System, Mabayo, Morong, Bataan	Construction Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	2,969.99		2,969.99	Construction of Portable Water System
18CA0017	Local Infrastructure Program - Construction (Completion) of Multi - Purpose Building, Facundo Angeles Memorial School, Morong, Bataan	Construction Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/26/2018	FY 2018 GAA	5,939.99		5,939.99	Construction of Two (2) Storey Multi - Purpose Building
18CA0018	Asset Preservation Program - Preventive Maintenance along Junction Layac - Balanga - Mariveles Port Road, KO 104+S29 - KO 105+180 and KO 107+393 - KO 107+500, Hermosa, Bataan	Maintenance Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	4/6/2018	4/6/2018 to 4/19/2018	FY 2018 GAA	5,056.79		5,056.79	Asphalt Overlay
18CA0019	Local Infrastructure Program - Local Road and Bridges - Local Bridges, Construction of Bridge Centro 1 to Calero, Orani, Bataan	Construction Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	1,980.00		1,980.00	Construction of Bridge
18CA0020	Local Infrastructure Program - Local Road and Bridges - Local Roads, Concreting of Roads, Barangay Tipo, Hermosa, Bataan	Construction Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	1,980.00		1,980.00	Concreting of Road
18CA0021	Local Infrastructure Program - Construction of Multi - Purpose Building, Barangay San Pablo, Dinalupihan, Bataan	Construction Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	1,979.99		1,979.99	Construction of Second Floor of Multi - Purpose Building
18CA0022	Local Infrastructure Program - Construction of Additional or Extension of Main Drainage Box Culvert, Barangay San Ramon, Dinalupihan, Bataan	Construction Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 3/13/2018	FY 2018 GAA	2,970.00		2,970.00	Construction of Box Culvert

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0023	Local Infrastructure Program - Rehabilitation of Multi - Purpose Building (Barangay Hall), Barangay Happy Valley, Dinaluphan, Bataan	Planning and Design Section	Public Bidding	11/06/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	2,474.99		2,474.99	Construction of Multi - Purpose Building
18CA0024	Local Infrastructure Program - Construction of Multi - Purpose Building, Culis, Hermosa, Bataan	Construction Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/26/2018	FY 2018 GAA	5,939.99		5,939.99	Construction of Multi - Purpose Building (Covered Court)
18CA0025	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Colo River, Bamban Section, Barangay Bamban, Hermosa, Bataan	Construction Section	Public Bidding	11/6/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/19/2018	FY 2018 GAA	13,733.72		13,733.72	Construction of Concrete Slope Protection with Steel Sheet Piles
18CA0026	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Slope Protection along Colo River, Happy Valley Section Phase III, Dinaluphan, Bataan	Construction Section	Public Bidding	11/06/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/21/2018	FY 2018 GAA	16,659.99		16,659.99	Construction of Concrete Slope Protection with Steel Sheet Piles
18CA0027	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Calagulman Vicinal Road, S01286LZ (KO 119+000-KO 119+737, KO 119+737-KO119+905.35), S01287LZ (KO 125+000-KO	Maintenance Section	Public Bidding	11/06/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 4/13/2018	FY 2018 GAA	23,059.39		23,059.39	Concreting of Road
18CA0028	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Laon River (Laon - Calaylayan Section), Abucay, Bataan	Construction Section	Public Bidding	11/06/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 2/23/2018	FY 2018 GAA	44,713.47		44,713.47	Construction of Concrete Slope Protection
18CA0029	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Orani River, Apollo Section, Orani, Bataan	Construction Section	Public Bidding	11/06/2017 to 11/13/2017	11/24/2017	1/26/2018	1/26/2018 to 3/20/2018	FY 2018 GAA	18,360.29		18,360.29	Construction of Concrete Slope Protection
18CA0030	Local Infrastructure Program - Repair/Rehabilitation of Multi - Purpose Building, Barangay Kaparangan, Orani, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 03/08/2018	FY 2018 GAA	2,474.99		2,474.99	Construction of Two (2) Storey Barangay Hall
18CA0031	Local Infrastructure Program - Repair/Rehabilitation of Multi - Purpose Building, Barangay Sta. Isabel, Dinaluphan, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 03/13/2018	FY 2018 GAA	2,474.99		2,474.99	Repair/Rehabilitation of Multi-Purpose Building
18CA0032	Local Infrastructure Program - Local Roads and Bridges- Local Bridge, Rehabilitation/ Improvement and Widening of Lote Bridge, Barangay Tabing Ilog, Samal, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 03/08/2018	FY 2018 GAA	1,979.99		1,979.99	Widening of Concrete Bridge
18CA0033	Local Infrastructure Programs- Buildings and Other Structures - Multi-Purpose /Facilities - Repair/ Rehabilitation of Multi-Purpose Building, Barangay Tugatog, Orani, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 03/08/2018	FY 2018 GAA	2,474.99		2,474.99	Repair/Rehabilitation of Multi-Purpose Building

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0034	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Roads, Barangay Tipo, Hermosa, Bataan	Planning and Design Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 03/16/2018	FY 2018 GAA	1,979.99		1,979.99	Concreting of Road
18CA0035	Local Infrastructure Program - Flood Control and Drainage - Construction of Covered Canal from Corner of Barangay Soliman Going to Plaza, Barangay Burgos-Soliman, Hermosa, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 02/23/2018	FY 2018 GAA	989.99		989.99	Construction of Reinforced Concrete Lined Canal (Flume Type)
18CA0036	Asset Preservation Program- Preventive Maintenance- Secondary Roads- Roman Expressway, K00116+246-K0117+000, Abucay, Bataan	Maintenance Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	4/6/2018	04/06/2018 to 04/20/2018	FY 2018 GAA	14,820.53		14,820.53	Asphalt Overlay
18CA0037	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Sapang Gila Tributary to Almacen Concrete Revetment, Dinalupihan, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 03/06/2018	FY 2018 GAA	19,599.99		19,599.99	Construction of Concrete Slope Protection
18CA0038	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Improvement of Tributaries at Barangay Sta. Isabel, Barangay Layac and Barangay Daan 8ago, Dinalupihan, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 03/02/2018	FY 2018 GAA	48,999.99		48,999.99	Construction of Concrete Slope Protection
18CA0039	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Slope Protection along Colo River (Palihan Section- Phase III), Hermosa, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 03/02/2018	FY 2018 GAA	22,897.69		22,897.69	Construction of Concrete Slope Protection with Steel Sheet Pile
18CA0040	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Improvement/ Rehabilitation of Flood Control Structures along Pentor- Balsik River (Torres Section), Dinalupihan, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	5/11/2018	05/11/2018 to 05/14/2018	FY 2018 GAA	29,294.59		29,294.59	Construction of Concrete Slope Protection with Steel Sheet Piles
18CA0041	Network Development Program - Off Carriageway Improvement - Tertiary Roads, Junction - Layac - Balanga - Mariveles Port Road, KO 104+188 - KO 104+898.5 and KO 112+000 - KO 112+293, Hermosa and Samal, Bataan	Maintenance Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 02/23/2018	FY 2018 GAA	17,686.05		17,686.05	Paving of Shoulder
18CA0042	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Slope Protection along Catmon River, Calaylayan, Abucay, Bataan	Construction Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 02/26/2018	FY 2018 GAA	16,660.00		16,660.00	Construction of Concrete Slope Protection
18CA0043	Rehabilitation/ Major Repair of Permanent Bridges, Calaguiman Bridge (B01701LZ) along Roman Expressway, Samal, Bataan	Maintenance Section	Public Bidding	11/23/2017 to 11/30/2017	12/14/2017	1/26/2018	01/26/2018 to 03/13/2018	FY 2018 GAA	15,287.99		15,287.99	Construction of Reinforced Concrete Slope Protection for Pier and Abutment

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0044	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Jose Abad Santos Avenue (JASA), K0 109+032 - K0 109+524, Dinalupihan, Bataan	Maintenance Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 02/26/2018	FY 2018 GAA	96,499.99		96,499.99	Installation of Slope Protection by Hydroseeding Technology on Landslide Prone Areas
18CA0045	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Concreting of E. Pascual Sr. Avenue Road going to Roman Expressway, Orani, Bataan	Construction Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 02/19/2018	FY 2018 GAA	57,899.99		57,899.99	Concreting of Carriageway and Paving of Shoulder on both
18CA0046	Rehabilitation/Major Repair of Permanent Bridges, Nandingin Bridge (B01702LZ) along Roman Expressway, Abucay, Bataan	Maintenance Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 03/08/2018	FY 2018 GAA	16,610.99		16,610.99	Repair of Bridges Slope Protection, Application of Carbon Fiber
18CA0047	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Slope Protection along Pentor - Balsik River (Balsik Section - Phase III) Hermosa, Bataan	Construction Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 02/23/2018	FY 2018 GAA	22,903.58		22,903.58	Construction of Concrete Slope Protection with Steel Sheet Pile
18CA0048	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Roman Expressway - K0 101+101 - K0 101+522, K0 104+833 - K0 105+103, K0 107+346 - K0 107+615, K0 114+690 - K0 114+797, K0 115+449 - K0 116+075, K0 116+120 - K0 116+246, K0 118+065 - K0 118+620 Hermosa, Bataan	Maintenance Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	4/6/2018	04/06/2018 to 04/17/2018	FY 2018 GAA	58,478.03		58,478.03	Asphalt Reconstruction with Drainage Canal
18CA0049	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Flood Control Project along Tenejero Creek and Paking River, Orani, Bataan	Construction Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 03/08/2018	FY 2018 GAA	44,242.10		44,242.10	Construction of Concrete Slope Protection
18CA0050	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building, New San Jose, Dinalupihan, Bataan	Construction Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 03/05/2018	FY 2018 GAA	989.99		989.99	Construction of Multi - Purpose Building (Covered Court)
18CA0051	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Repair/Rehabilitation of Multi - Purpose Building, Barangay Balut, Orani, Bataan	Construction Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 03/08/2018	FY 2018 GAA	2,474.99		2,474.99	Repair/Rehabilitation of Multi - Purpose Building
18CA0052	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Mabiga Hermosa, Bataan	Construction Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 03/15/2018	FY 2018 GAA	4,949.98		4,949.98	Concreting of Road
18CA0053	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Bamban Hermosa, Bataan	Construction Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 03/16/2018	FY 2018 GAA	4,949.99		4,949.99	Concreting of Road

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0054	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project in Pentor - Balsik River, Balsik Section Barangay Balsik Hermosa, Bataan	Construction Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	4/6/2018	04/06/2018 to 04/13/2018	FY 2018 GAA	9,044.41		9,044.41	Construction of Concrete Slope Protection with Steel Sheet Pile
18CA0055	Local Infrastructure Program - Construction of Multi - Purpose Building, Barangay Calaylayan, Abucay, Bataan	Construction Section	Public Bidding	12/07/2017 to 12/14/2017	12/28/2017	1/26/2018	01/26/2018 to 02/26/2018	FY 2018 GAA	2,474.99		2,474.99	Construction of Two (2) Storey Barangay Hall
18CA0056	Local Infrastructure Program - Repair/Rehabilitation of Multi - Purpose Building, Barangay Laon, Abucay, Bataan	Construction Section	Public Bidding	01/09/2018 to 01/15/2018	3/16/2018	3/21/2018	03/21/2018 to 04/03/2018	FY 2018 GAA	2,474.99		2,474.99	Repair / Rehabilitation of Multi - Purpose Building
18CA0057	Local Infrastructure Program - Local Roads and Bridges - Local Bridges, Rehabilitation of Hanging Bridge, Purok 5, Bangal, Dinalupihan, Bataan	Construction Section	Public Bidding	01/09/2018 to 01/15/2018	3/16/2018	3/21/2018	03/21/2018 to 04/03/2018	FY 2018 GAA	1,484.99		1,484.99	Construction of Bridge
18CA0058	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Avenue (JASA), KO 105+874 - KO 106+335, KO 109+640 - KO 109+831.60, KO 112+412.25 - KO 112+658, KO 113+268 - KO 113+460, KO 113+995 - KO	Maintenance Section	Public Bidding	01/09/2018 to 01/15/2018	3/16/2018	4/18/2018	04/18/2018 to 05/17/2018	FY 2018 GAA	52,148.60		52,148.60	Widening of Road with Drainage including Slope Protection and
18CA0059	Network Development Program - Road Widening - Secondary Roads - Angeles Porac - Floridablanca - Dinalupihan Road including ROW - KO 116+785 - KO 118+035, KO 118+212 - KO 118+1215, Dinalupihan, Bataan	Maintenance Section	Public Bidding	01/09/2018 to 01/15/2018	3/16/2018	3/21/2018	03/21/2018 to 04/03/2018	FY 2018 GAA	57,258.30		57,258.30	Widening of Roads with Drainage
18CA0060	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road connecting Mabatang Vicinal Road to Calaguiman Vicinal Road, Abucay,	Construction Section	Public Bidding	03/06/2018 to 03/12/2018	4/19/2018	5/16/2018	05/16/2018 to 05/21/2018	FY 2018 GAA	29,699.99		29,699.99	Concreting of Road
18CA0061	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road and Drainage, Mulawin - Tala Road to Roman Super Highway, Orani, Bataan	Construction Section	Public Bidding	03/06/2018 to 03/12/2018	4/19/2018	5/10/2018	05/10/2018 to 05/17/2018	FY 2018 GAA	29,699.99		29,699.99	Construction of Lined Canal (Flumed Type) with Curbs and Gutter
18CA0062	Local Infrastructure Program - Construction of Multi - Purpose Building, Barangay Mabatang, Abucay, Bataan	Construction Section	Public Bidding	03/06/2018 to 03/12/2018	4/19/2018	5/10/2018	05/10/2018 to 05/17/2018	FY 2018 GAA	4,949.99		4,949.99	Construction of Multi - Purpose Building
18CA0063	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Palihan, Hermosa, Bataan	Construction Section	Public Bidding	03/06/2018 to 03/12/2018	4/19/2018	5/16/2018	05/16/2018 to 05/23/2018	FY 2018 GAA	1,979.98		1,979.98	Concreting of Road

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0064	Network Development Program - Road Widening - Secondary Roads Roman Expressway, KO 118+008 - KO 118+081, KO 118+108 - KO 118+630, Abucay, Bataan	Maintenance Section	Public Bidding	03/06/2018 to 03/12/2018	4/19/2018	4/25/2018	04/25/2018 to 05/02/2018	FY 2018 GAA	19,599.99		19,599.99	Additional Carriageway and Construction of Slope Protection
18CA0065	Concreting of Barangay Pulo Farm to Market Road, Barangay Pulo, Hermosa, Bataan	Construction Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	5/29/2018	05/29/2018 to 06/05/2018	DA Fund	4,974.99		4,974.99	Concreting of Road
18CA0066	Concreting of Purok 4-5, Barangay Pita, Farm to Market Road, Barangay Pita, Dinalupihan, Bataan	Construction Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	4/25/2018	04/25/2018 to 05/02/2018	DA Fund	4,974.99		4,974.99	Concreting of Road
18CA0067	Concreting of Barangay Capitangan, Farm to Market Road, Barangay Capitangan, Abucay, Bataan	Construction Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	5/21/2018	05/21/2018 to 05/30/2018	DA Fund	4,975.99		4,975.99	Concreting of Road
18CA0068	Concreting of Barangay Lalawigan - Barangay Imelda, Farm to Market Road, Barangay Lalawigan and Barangay Imelda, Samal, Bataan	Construction Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	5/8/2018	05/08/2018 to 05/10/2018	DA Fund	4,974.99		4,974.99	Concreting of Road
18CA0069	Concreting of Sitio Nazareno, Barangay Culls, Farm to Market Road, Barangay Culis, Hermosa, Bataan	Construction Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	4/25/2018	04/25/2018 to 05/02/2018	DA Fund	6,964.99		6,964.99	Concreting of Road
18CA0070	Concreting of Barangay Pagalanggang Farm to Market Road, Barangay Pagalanggang, Dinalupihan, Bataan	Construction Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	4/25/2018	04/25/2018 to 05/02/2018	DA Fund	4,974.99		4,974.99	Concreting of Road
18CA0071	Repair / Maintenance of Drainage System along Angeles - Porac - Floridablanca - Dinalupihan Road, Dinalupihan, Bataan	Maintenance Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	4/25/2018	04/25/2018 to 05/02/2018	SR2018-02-00390	1,959.99		1,959.99	Repair/Maintenance of Drainage System-Lined Canal (Flume Type)
18CA0072	Repair / Maintenance of Drainage System along Tabacan Poblacion Road, KO 102+(-607.70) - KO 102+(-727), Dinalupihan, Bataan	Maintenance Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	4/25/2018	04/25/2018 to 05/02/2018	SR2018-02-00390	1,959.99		1,959.99	Construction of Drainage System
18CA0073	Repair / Maintenance of Calaguiman River Control, Sapa Section, Calaguiman, Samal, Bataan	Maintenance Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	4/25/2018	04/25/2018 to 05/02/2018	SR2018-02-00390	1,959.99		1,959.99	Repair of River Control

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0074	Repair / Maintenance of Laon River Control, Laon Section, Abucay, Bataan	Maintenance Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	4/25/2018	04/25/2018 to 05/15/2018	SR2018-02-00390	1,959.99		1,959.99	Construction of Concrete Slope Protection
18CA0075	Repair / Maintenance of Pagalanggang River Control, Tucop Section, Dinalupihan, Bataan	Maintenance Section	Public Bidding	03/30/2018 to 04/05/2018	4/19/2018	4/25/2018	04/25/2018 to 05/10/2018	SR2018-02-00390	1,959.99		1,959.99	Construction of Reinforced Concrete Slope Protection
18CA0076	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Repair/Rehabilitation/Improvement, Overlay with Pavement Markings along Angeles Porac - Floridablanca - Dinalupihan Road, KO 113+(-225) - KO 115+810, KO 117+800 - KO 118+1215, Dinalupihan, Bataan	Maintenance Section	Public Bidding	04/24/2018 to 04/30/2018	5/15/2018	5/25/2018	05/25/2018 to 05/30/2018	FY 2018 GAA	64,654.99		64,654.99	Asphalt Overlay
18CA0077	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Repair/Rehabilitation/Improvement, Overlay with Pavement Markings along Junction Layac - Balanga - Mariveles Port Road, KO 102+(-100) - KO 104+529, KO 106+000 - KO 107+393, KO 107+500 - KO 107+980, Hermosa and Orani, Bataan	Maintenance Section	Public Bidding	04/24/2018 to 04/30/2018	5/15/2018	5/25/2018	05/25/2018 to 05/29/2018	FY 2018 GAA	62,724.99		62,724.99	Asphalt Overlay
18CA0078	Widening of Permanent Bridges - Salian Bridge (B01707LZ) along Roman Expressway, Abucay, Bataan	Construction Section	Public Bidding	05/02/2018 to 05/08/2018	5/21/2018	5/25/2018	05/25/2018 to 06/01/2018	FY 2018 GAA	42,804.73		42,804.73	Widening of Bridge
18CA0079	Construction of Four (4) Storey - Sixteen (16) Classrooms School Building, Orani National High School, Parang - Parang, Orani, Bataan	Construction Section	Public Bidding	05/02/2018 to 05/08/2018	5/21/2018	6/4/2018	06/04/2018 to 06/07/2018	BEFF Fund	40,397.73		40,397.73	Construction of Four (4) Storey - Sixteen (16) Classrooms
18CA0080	Construction of Four (4) Storey - Sixteen (16) Classrooms School Building, Orani National High School, Parang - Parang, Orani, Bataan	Construction Section	Public Bidding	05/02/2018 to 05/08/2018	5/21/2018	6/4/2018	06/04/2018 to 06/07/2018	BEFF Fund	40,397.73		40,397.73	Construction of Four (4) Storey - Sixteen (16) Classrooms
18CA0081	Construction of Four (4) Storey - Sixteen (16) Classrooms (8 LAB WS) School Building, Bonifacio Camacho National High School, Abucay, Bataan	Construction Section	Public Bidding	05/02/2018 to 05/08/2018	5/21/2018	6/4/2018	06/04/2018 to 06/07/2018	BEFF Fund	40,397.73		40,397.73	Construction of Four (4) Storey - Sixteen (16) Classrooms (8 LAB WS)

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0082	Construction of Four (4) Storey - Eight (8) Classrooms (2 LAB WS, 4 Classroom) School Building, Bonifacio Camacho National High School, Abucay, Bataan	Construction Section	Public Bidding	05/02/2018 to 05/08/2018	5/21/2018	6/4/2018	06/04/2018 to 06/07/2018	8EFF Fund	18,780.19		18,780.19	Construction of Four (4) Storey - Eight (8) Classrooms (2 LAB WS, 4 Classroom)
18CA0083	Construction of Four (4) Storey - Eight (8) Classrooms School Building, Luakan National High School, Dinalupihan, Bataan	Construction Section	Public Bidding	05/02/2018 to 05/08/2018	5/21/2018	6/4/2018	06/04/2018 to 06/07/2018	BEFF Fund	18,765.26		18,765.26	Construction of Four (4) Storey - Eight (8) Classrooms
18CA0084	Construction of Four (4) Storey - Eight (8) Classrooms School Building, J.C. Payumo, Jr. High School, Dinalupihan, Bataan	Construction Section	Public Bidding	05/02/2018 to 05/08/2018	5/21/2018	6/4/2018	06/04/2018 to 06/07/2018	8EFF Fund	17,869.76		17,869.76	Construction of Four (4) Storey - Eight (8) Classrooms
18CA0085	Construction of Two (2) Storey - Four (4) Classrooms School Building, J.C. Payumo, Jr. High School, Dinalupihan, Bataan	Construction Section	Public Bidding	05/02/2018 to 05/08/2018	5/21/2018	6/4/2018	06/04/2018 to 06/07/2018	BEFF Fund	9,048.62		9,048.62	Construction of Two (2) Storey - Four (4) Classrooms
18CA0086	Repair/Maintenance of Other Public Buildings, Bataan 1st DEO (Warehouse, Construction and QAS Office, COA Building Bataan 1st DEO, Orani, Bataan	Maintenance Section	Public Bidding	05/02/2018 to 05/08/2018	5/21/2018	6/10/2018	06/10/2018 to 06/13/2018	SR2018-03-007201	3,919.99		3,919.99	Repair of Construction, QAS and COA Office, Construction of Warehouse
18CA0087	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Repair/Rehabilitation (Asphalt Overlay), Overlay with Pavement Markings along Roman Expressway, KO 106+200 - KO 107+346, KO 107+739 - KO 108+500, KO 109+000 - KO 110+710, Orani and Samal, Bataan	Maintenance Section	Public Bidding	05/16/2018 to 05/22/2018	6/7/2018	6/27/2018	06/27/2018 to 06/29/2018	FY 2018 GAA	72,374.99		72,374.99	Asphalt Overlay
18CA0088	Bridge Program - Replacement of Permanent Weak Bridges, Bayan Dabi Bridge (B01574LZ) along Gov. J.J. Linao Road, Morong, Bataan	Maintenance Section	Public Bidding	05/16/2018 to 05/22/2018	7/11/2018	7/20/2018	07/20/2018 to 07/30/2018	GOP	23,360.39		23,360.39	Construction of Concrete Bridge
18CA0089	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Leading to the Municipal Sanitary Landfill, Barangay Mambog, Hermosa, Bataan	Construction Section	Public Bidding	05/16/2018 to 05/22/2018	6/7/2018	6/20/2018	06/20/2018 to 06/25/2018	FY 2018 GAA	9,899.99		3,919.99	Concreting of Road


DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0090	Replacement of Permanent Weak Bridges Mabuco Bridge (B01551LZ) along Junction-Layac-Balanga-Mariveles Port Road, Hermosa, Bataan	Maintenance Section	Public Bidding	06/20/2018 to 06/26/2018	7/11/2018	7/20/2018	07/20/2018 to 08/09/2018	GOP	15,522.49		15,522.49	Replacement and Widening of Bridge
18CA0091	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collector System, Bataan 1st District	Maintenance Section	Public Bidding	06/20/2018 to 06/26/2018	7/11/2018	7/20/2018	07/20/2018 to 08/09/2018	SR2018-02-002966	3,298.67		3,298.67	Construction of Seventeen Sets of Rain Water Collection System (RWCS) for seventeen beneficiaries
18CA0093	Maintenance, Repair and Rehabilitation Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads and Bridges, KO 111+545 to KO 111+747 along Junction Layac-Balanga-Mariveles Port Road, Barangay Maria Fe, Orani, Bataan	Maintenance Section	Public Bidding	08/30/2018 to 09/05/2018	10/11/2018	10/22/2018	10/22/2018 to 12/07/2018	SR2018-02-003770	2,499.99		2,499.99	Construction of Flume Type Canal
18CA0094	Maintenance, Repair and Rehabilitation Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads and Bridges, KO 122+000 to KO 123+000, KO 129+000 to KO 129+500 (w/ exception), Calaguiman Vicinal Road, Calaguiman Samal, Bataan	Maintenance Section	Public Bidding	09/19/2018 to 09/25/2018	10/11/2018	10/22/2018	10/22/2018 to 12/07/2018	SR2018-02-003770	2,715.50		2,715.50	Repair of Shoulder and Canal
18CA0095	Maintenance, Repair and Rehabilitation Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads and Bridges, KO 115+048 - KO 115+458, Angeles-Porac-Floridablanca-Dinalupihan Road, Dinalupihan, Bataan	Maintenance Section	Public Bidding	09/19/2018 to 09/25/2018	10/11/2018	10/22/2018	10/22/2018 to 12/07/2018	SR2018-02-003770	1,400.00		1,400.00	Repair of Drainage Structure
18CA0096	Concreting of Road going to NHA at Barangay Mabuco, Hermosa, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	1/25/2019	01/25/2019 to 01/30/2019	SR2018-08-010868	19,299.99		19,299.99	Concreting of Road
18CA0097	Construction (Completion) of Sunrise Building, Barangay Doña, Orani, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	12/21/2018	12/21/2018 to 12/21/2018	SARO-BMB-A-18-0017720	48,249.99		48,249.99	Completion of Building

DPWH-Bataan First District Engineering Office - UPDATED Annual Procurement Plan for FY 2018

Code (PAP)/ ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Projects)
				Advt/ Posting of IB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CA0098	Construction of City Hall, Abucay, Bataan	Construction Section	Public Bidding	11/27/2018 to 12/03/2018	12/18/2018	1/21/2019	01/21/2019 to 01/28/2019	SR2018-08-010868	19,299.99		19,299.99	Partial Construction of Building
18CA0099	Construction of Elementary and Secondary School Building under the DepEd's CY 2018 Basic Educational Facilities Fund - Two (2) Storey - Four (4) Classroom, Nagbalayong Elementary School, Morong, Bataan	Planning and Design Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	12/18/2018	12/18/2018 to 01/25/2019	SR2018-11-012179 Dated November 13, 2018	13,608.39		13,608.39	Construction of Two (2) Storey - Four (4) Classroom Building
18CA0100	Construction of Elementary and Secondary Classrooms under the DepEd's CY 2018 Basic Educational Facilities Fund - Two (2) Storey - Twelve (12) Classroom School Building, Bonifacio Camacho National High School, Abucay, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/21/2019	01/21/2019 to 01/28/2019	SR2018-12-012496 Dated Dec. 05, 2018	30,844.99		30,844.99	Construction of Two (2) Storey - Twelve (12) Classroom School Building
18CA0101	Construction of Elementary and Secondary Classrooms under the DepEd's CY 2018 Basic Educational Facilities Fund - Two (2) Storey - Eight (8) Classroom School Building, Kabukiran Elementary School, Abucay, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	2/13/2019	02/13/2019 to 02/20/2019	SR2018-12-012496	23,879.99		23,879.99	Construction of Two (2) Storey - Eight (8) Classroom School Building
18CA0102	Construction of Elementary and Secondary Classrooms under the DepEd's CY 2018 Basic Educational Facilities Fund - Two (2) Storey - Ten (10) Classroom School Building, Bonifacio Camacho National High School, Abucay, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/31/2019	01/31/2019 to 02/05/2019	SR2018-12-012496 Dated Dec. 05, 2018	27,362.49		27,362.49	Construction of Two (2) Storey - Ten (10) Classroom School Building
18CA0103	Construction of Elementary and Secondary Classrooms under the DepEd's CY 2018 Basic Educational Facilities Fund - Two (2) Storey - Four (4) Classroom School Building, P. Rubiano Elementary School, Abucay, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	1/24/2019	01/24/2019 to 01/31/2019	SR2018-12-012496 Dated Dec. 05, 2018	9,910.19		9,910.19	Construction of Two (2) Storey - Four (4) Classroom School Building

Prepared by:


ADRIAN M. DE GUZMAN
 Acting Head, Procurement Engineer

Checked by:


ELVIRA C. SALAZAR
 BAC - Chairperson

Submitted by:


ERLINDO R. FLORES, JR.
 District Engineer