



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

**BENGUET FIRST  
DISTRICT ENGINEERING OFFICE**

CORDILLERA ADMINISTRATIVE REGION

Wangal, La Trinidad, Benguet

**ANNUAL PROCUREMENT PLAN (APP) FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
<b>A. INFRA</b>												
19PE0001	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide: Construction of Road Slope Protection Structure Along Gurel-Bokod-Kabayan-Buguias-Abatan Road From (S00379LZ), K0314+680 - K0315+000, Bokod, Benguet	Construction Section	Public Bidding	8-Nov-18	28-Nov-18	19-Jan-19	29-Jan-19	GOP	86,849,894.61	-	86,849,894.61	2019 Proposed Procurement
19PE0002	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide: Construction Of Road Slope Protection Structure Along Benguet - Nueva Vizcaya Road (S00382LZ), K0271+690 - K0271+725, Itogon, Benguet	Construction Section	Public Bidding	8-Nov-18	28-Nov-18	19-Jan-19	29-Jan-19	GOP	33,116,936.28	-	33,116,936.28	2019 Proposed Procurement
19PE0003	Retrofitting/Strengthening of Permanent Bridges BALILI BRIDGE (B00900LZ) Along Baguio-Bontoc Road, La Trinidad, Benguet	Construction Section	Public Bidding	16-Nov-18	6-Dec-18	27-Jan-19	6-Feb-19	GOP	14,164,409.52	-	14,164,409.52	2019 Proposed Procurement
19PE0004	Preventive Maintenance of Road: Slurry Surface Treatment 12mm - Specific Locations along Baguio-Bauang Road (S00397LZ), K0293+342 - K0298+069, Sablan, Benguet	Construction Section	Public Bidding	21-Nov-18	11-Dec-18	1-Feb-19	11-Feb-19	GOP	52,633,929.00	-	52,633,929.00	2019 Proposed Procurement
19PE0005	Preventive Maintenance of Road: Slurry Surface Treatment 12mm - Specific Locations along Gurel-Bokod-Kabayan-Buguias-Abatan Road (S00386LZ), K0304+024 - K0309+400, Bokod, Benguet	Construction Section	Public Bidding	21-Nov-18	11-Dec-18	1-Feb-19	11-Feb-19	GOP	19,584,393.57	-	19,584,393.57	2019 Proposed Procurement
19PE0006	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide : Construction of Road Slope Protection Structure - Specific Location along Nangallsan-San Pascual, Tuba, Benguet - La Union Bdry Road (S00384LZ), K0260+158 - K0260+285, Tuba, Benguet	Construction Section	Public Bidding	21-Nov-18	11-Dec-18	1-Feb-19	11-Feb-19	GOP	7,333,140.54	-	7,333,140.54	2019 Proposed Procurement
19PE0007	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide : Construction of Road Slope Protection Structure - Specific Location along Baguio-Bontoc Road (S00367LZ), K0256+832- K0256+872, La Trinidad, Benguet	Construction Section	Public Bidding	21-Nov-18	11-Dec-18	1-Feb-19	11-Feb-19	GOP	2,818,143.62	-	2,818,143.62	2019 Proposed Procurement
19PE0008	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Reconstruction To Concrete Pavement - Specific Location along Kaling Bridge-Lower Bashoy-Upper Babadak Road Leading to Mt. Pulag, Bokod, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	8-Feb-19	18-Feb-19	GOP	9,795,719.00	-	9,795,719.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
19PE0009	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Reconstruction To Concrete Pavement - Specific Location along Guisset-Binga-Baloy-Tinongdan Road Leading to Binga Dam and Mt. Ugo, Site for the International Sky Running Event, Itogon, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	8-Feb-19	18-Feb-19	GOP	14,669,641.00	-	14,669,641.00	2019 Proposed Procurement
19PE0010	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Reconstruction To Concrete Pavement Specific Location along Ballay-Tabio-Tonoman-Bujalacao-Tawangan- Lusod Road Leading to Bujalacao Lakes and Mt. Tabeo, Kabayan, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	8-Feb-19	18-Feb-19	GOP	9,791,202.00	-	9,791,202.00	2019 Proposed Procurement
19PE0011	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Reconstruction To Concrete Pavement - Specific Location along Timbak Caves Road Leading To Timbak Caves and Mummy of Apo Anco, Atok/Kabayan, Kabayan, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	8-Feb-19	18-Feb-19	GOP	19,589,320.00	-	19,589,320.00	2019 Proposed Procurement
19PE0012	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Construction of Concrete Road - Specific Location along Cawayan-Calew-Balococ-Castet Road To San Manuel, Pangasinan in Support to Coffee, Cacao, Bamboo, Banana, Livestock, Heirloom Rice, Gold, High Value Vegetables, Loom Weaving, Sewing, Dress Making, Honey, Food Processing and Services, Itogon, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	8-Feb-19	18-Feb-19	GOP	9,784,285.00	-	9,784,285.00	2019 Proposed Procurement
19PE0013	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Construction of Concrete Road - Specific Location along Beckes-Butala Road In support to Coffee, Cacao, Bamboo, Cutflower, Tiger Grass, fruit Trees, Heirloom Rice, Livestock, High Value Vegetables and Services, Sablan, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	8-Feb-19	18-Feb-19	GOP	9,785,450.00	-	9,785,450.00	2019 Proposed Procurement
19PE0014	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Construction of Concrete Road - Specific Location along Baguio-Bontoc Road Jct. To Guiweng-Nawal-Tickey-Daclan Road in Support of Coffee and Processed Food Meat Industries, Bokod, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	8-Feb-19	18-Feb-19	GOP	9,784,312.00	-	9,784,312.00	2019 Proposed Procurement
19PE0015	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads: Reconstruction To Concrete Pavement - Specific Location along Gurel-Bokod-Kabayan-Buguias-Abatan Road (S00386 LZ), K0308+300 - K0308+650, Bokod, Benguet	Construction Section	Public Bidding	28-Nov-18	18-Dec-18	8-Feb-19	18-Feb-19	GOP	12,193,565.00	-	12,193,565.00	2019 Proposed Procurement
19PE0016	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: RECONSTRUCTION TO CONCRETE PAVEMENT - Specific Location along Bila Access Road leading to Abiang Hot Spring, Bokod, Benguet	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	10-Feb-19	20-Feb-19	GOP	9,790,425.00	-	9,790,425.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
19PE0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations: RECONSTRUCTION TO CONCRETE ROAD - Specific Location along BAGUI-BONTOC ROAD JCT. TO BATAN ADAOAY, KABAYAN ROAD in Support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	10-Feb-19	20-Feb-19	GOP	9,787,696.00	-	9,787,696.00	2019 Proposed Procurement
19PE0018	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: CONSTRUCTION OF CONCRETE ROAD - Specific Location along CAMP 3 TORRE - ANTAMOK-MANGGA-BELIS-PIMMINGGAN-ANSAGAN PROPER ROAD of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	10-Feb-19	20-Feb-19	GOP	9,793,547.00	-	9,793,547.00	2019 Proposed Procurement
19PE0019	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: CONSTRUCTION OF CONCRETE ROAD - Specific Location along PIMMINGGAN-SAGUITLANG-LUBAS-DUNGON ROAD with 2 Bridges In Support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benguet	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	10-Feb-19	20-Feb-19	GOP	9,787,729.00	-	9,787,729.00	2019 Proposed Procurement
19PE0020	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide: CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - Specific Locations along ITOGON-DALUPIRIP-SAN MANUEL BDRY ROAD (S00392LZ), K0275+358 - K0277+930, Itogon, Benguet	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	10-Feb-19	20-Feb-19	GOP	30,901,569.00	-	30,901,569.00	2019 Proposed Procurement
19PE0021	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide: CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - Specific Locations along SHILAN - BECKEL ROAD (S00385LZ), K0262+036 - K0262+890, La Trinidad, Benguet	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	10-Feb-19	20-Feb-19	GOP	41,363,476.44	-	41,363,476.44	2019 Proposed Procurement
19PE0022	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Bued River Basin, Camp 3 Section, Tuba, Benguet	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	10-Feb-19	20-Feb-19	GOP	29,381,330.85	-	29,381,330.85	2019 Proposed Procurement
19PE0023	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Bued River Basin, Twinpeaks Section, Tuba, Benguet	Construction Section	Public Bidding	1-Dec-18	20-Dec-18	10-Feb-19	20-Feb-19	GOP	29,385,381.74	-	29,385,381.74	2019 Proposed Procurement
19PE0024	Construction of Missing Links / New Roads: CONSTRUCTION OF CONCRETE ROAD - Specific Locations along BAGUIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLISTT), Labey-Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Benguet, Bokod, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	83,612,629.00	-	83,612,629.00	2019 Proposed Procurement
19PE0025	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Naguillian River Basin, Balili River Section, La Trinidad, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	48,983,463.00	-	48,983,463.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
19PE0026	Construction of Missing Links / New Roads: CONSTRUCTION OF GRAVEL ROAD - Specific Locations along BAGUIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLISTT), Kamog Jct.-Calot-Pappa-Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Benguet, Sablan, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	95,079,478.00	-	95,079,478.00	2019 Proposed Procurement
19PE0027	Construction of Missing Links / New Roads: CONSTRUCTION OF CONCRETE ROAD - Specific Locations along BAGUIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLISTT), Asin-Nangalisan Jct.-Bayabas-Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road), Benguet, Sablan, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	95,072,486.00	-	95,072,486.00	2019 Proposed Procurement
19PE0028	Construction of Missing Links / New Roads: CONSTRUCTION OF GRAVEL ROAD - Specific Location along BAGUIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLISTT), Taloy Norte Jct.-San Pascual Brgy. Hall (Section 7 of BLISTT Outer Ring Circumferential Road, Package A, Benguet, Tuba, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	95,074,932.00	-	95,074,932.00	2019 Proposed Procurement
19PE0029	Construction of Missing Links / New Roads: CONSTRUCTION OF CONCRETE ROAD - Specific Locations along BAGUIO-LA TRINIDAD-ITOGON-SABLAN-TUBA & TUBLAY (BLISTT), Taloy Norte Jct.- San Pascual Barangay Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road) Package B, Benguet, Tuba, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	93,827,560.00	-	93,827,560.00	2019 Proposed Procurement
19PE0030	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads: RECONSTRUCTION TO CONCRETE PAVEMENT - Specific Locations along KENNON ROAD (S00393LZ), K0234+000 K0235+314, Tuba, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	48,539,508.00	-	48,539,508.00	2019 Proposed Procurement
19PE0031	Construction / Maintenance of Flood Mitigation of Flood Structures and Drainage Systems: Construction of Bisal Flood Control, Bokod, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	39,182,710.50	-	39,182,710.50	2019 Proposed Procurement
19PE0032	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Agno River Basin, Bokod River Section, Bokod, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	37,159,606.90	-	37,159,606.90	2019 Proposed Procurement
19PE0033	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Agno River Basin, Ambalanga River Section, Itogon, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	48,988,528.00	-	48,988,528.00	2019 Proposed Procurement
19PE0034	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction Flood Mitigation Structure along Bued River Basin, Dungon Section, Tuba, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	48,990,501.00	-	48,990,501.00	2019 Proposed Procurement
19PE0035	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sombrero Flood Control, Ambuklao, Bokod, Benguet	Construction Section	Public Bidding	7-Dec-18	27-Dec-18	17-Feb-19	27-Feb-19	GOP	39,187,029.50	-	39,187,029.50	2019 Proposed Procurement


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
19PE0063	Improvement of Nawal Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0064	Improvement of Pito Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0065	Improvement of Poblacion Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0066	Improvement of Tickey Barangay Hall/RHU, Bokod, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0067	Improvement of Alapang Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0068	Improvement of Aino Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0069	Improvement of Bahong Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0070	Improvement of Betag Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0071	Improvement of Pico Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0072	Improvement of Balili Barangay Hall/RHU, La Trinidad, Benguet	Construction Section	Public Bidding	12-Feb-19	4-Mar-19	25-Apr-19	6-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0073	Improvement of Benguet School of the Arts and Trade MPB/Open Gym (BSAT), Bokod, Benguet	Construction Section	Public Bidding	14-Feb-19	6-Mar-19	29-Apr-19	9-May-19	GOP	3,500,000.00	-	3,500,000.00	2019 Proposed Procurement
19PE0074	Completion of Balili Bridge, Balili, La Trinidad, Benguet	Construction Section	Public Bidding	14-Feb-19	6-Mar-19	29-Apr-19	9-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
19PE0075	Completion of Sitio Colorado to Sitio Twin Peaks, Footbridge, Tuba, Benguet	Construction Section	Public Bidding	14-Feb-19	6-Mar-19	29-Apr-19	9-May-19	GOP	2,500,000.00	-	2,500,000.00	2019 Proposed Procurement
19PE0076	Completion of Tabangaoan Bridge, Balili, La Trinidad, Benguet	Construction Section	Public Bidding	14-Feb-19	6-Mar-19	29-Apr-19	9-May-19	GOP	500,000.00	-	500,000.00	2019 Proposed Procurement
<b>B. GOODS</b>												
1	Supply and Delivery of Spare Parts First Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	7-Jan-19	n/a	11-Jan-19	15-Jan-19	GOP	390,000.00	-	390,000.00	2019 Proposed Procurement
2	Supply and Delivery of Diesel Fuel and Gasoline First Quarter Cy 2019	DPWH-BFDEO	Direct Contracting	n/a	n/a	16-Jan-19	18-Jan-19	GDP	989,000.00	-	989,000.00	2019 Proposed Procurement
3	Supply and Delivery of Tires for First Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	10-Jan-19	n/a	16-Jan-19	18-Jan-19	GOP	200,000.00	-	200,000.00	2019 Proposed Procurement
4	Supply and Delivery of Office Supplies for the First Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	16-Jan-19	n/a	22-Jan-19	24-Jan-19	GOP	330,000.00	-	330,000.00	2019 Proposed Procurement
5	Supply and Delivery of Office Devices for the First Quarter Cy 2019	DPWH-BFDEO	Shopping	22-Jan-19	n/a	28-Jan-19	30-Jan-19	GOP	8,050.00	-	8,050.00	2019 Proposed Procurement
6	Supply and Delivery of Office Equipment for the 1st Quarter Cy 2019	DPWH-BFDEO	Shopping	22-Jan-19	n/a	28-Jan-19	30-Jan-19	GOP	33,000.00	-	33,000.00	2019 Proposed Procurement
7	Supply and Delivery of Maintenance Supplies for the 1st Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	24-Jan-19	n/a	30-Jan-19	1-Feb-19	GOP	988,000.00	988,000.00	-	2019 Proposed Procurement
8	Supply and Delivery of Computer Supplies for the 1st Quarter Cy 2019	DPWH-BFDEO	Shopping	4-Feb-19	n/a	11-Feb-19	13-Feb-19	GOP	38,000.00	-	38,000.00	2019 Proposed Procurement
9	Supply and Delivery of Consumables (Inks and Toners) for the First Quarter Cy 2018	DPWH-BFDEO	Shopping	4-Feb-19	n/a	11-Feb-19	13-Feb-19	GOP	32,000.00	-	32,000.00	2019 Proposed Procurement
10	Supply and Delivery of Lubricants and Filters for Automotive First Quarter Cy 2019	DPWH-BFDEO	Shopping	12-Feb-19	n/a	18-Feb-19	20-Feb-19	GOP	28,500.00	-	28,500.00	2019 Proposed Procurement
11	Supply and Delivery of IT Equipment For use of the Quality Assurance Section	DPWH-BFDEO	NP-53.9 - Small Value Procurement	18-Mar-19	n/a	22-Mar-19	26-Mar-19	GOP	190,040.00	-	190,040.00	2019 Proposed Procurement
12	Supply and Delivery of Fully Automated Heavy Duty Full Color Digital Copier and DSLR	DPWH-BFDEO	NP-53.9 - Small Value Procurement	25-Mar-19	n/a	29-Mar-19	2-Apr-19	GOP	380,000.00	-	380,000.00	2019 Proposed Procurement
13	Supply and Delivery of Maintenance Supplies for the Second Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	5-Apr-19	n/a	12-Apr-19	16-Apr-19	GOP	895,000.00	895,000.00	-	2019 Proposed Procurement
14	Supply and Delivery of Consumables (Inks and Toners) for the Second Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	5-Apr-19	n/a	12-Apr-19	16-Apr-19	GOP	210,000.00	-	210,000.00	2019 Proposed Procurement
15	Supply and Delivery of Diesel Fuel and Gasoline Second Quarter Cy 2019	DPWH-BFDEO	Direct Contracting	n/a	n/a	15-Apr-19	17-Apr-19	GOP	990,000.00	-	990,000.00	2019 Proposed Procurement
16	Supply and Delivery of Tires for Second Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	15-Apr-19	n/a	23-Apr-19	25-Apr-19	GOP	185,000.00	-	185,000.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
17	Supply and Delivery of Lubricants and Filters for Automotive Second Quarter CY 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	8-May-19	n/a	14-May-19	16-May-19	GOP	95,625.00	-	95,625.00	2019 Proposed Procurement
18	Supply and Delivery of Electrical Supplies for the Second Quarter Cy 2019	DPWH-BFDEO	Shopping	8-May-19	n/a	14-May-19	16-May-19	GOP	30,250.00	-	30,250.00	2019 Proposed Procurement
19	Supply and Delivery of Office Supplies for the Second Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	16-May-19	n/a	22-May-19	24-May-19	GOP	385,000.00	-	385,000.00	2019 Proposed Procurement
20	Supply and Delivery of Janitorial Supplies for the Second Quarter Cy 2019	DPWH-BFDEO	Shopping	20-May-19	n/a	24-May-19	28-May-19	GOP	15,260.00	-	15,260.00	2019 Proposed Procurement
21	Supply and Delivery of Maintenance Supplies for the Second Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	20-May-19	n/a	24-May-19	28-May-19	GOP	925,000.00	-	925,000.00	2019 Proposed Procurement
22	Supply and Delivery of Office Equipment for the Second Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	27-May-19	n/a	31-May-19	4-Jun-19	GOP	79,415.00	-	79,415.00	2019 Proposed Procurement
23	Supply and Delivery of Automotive Batteries Second Quarter Cy 2019	DPWH-BFDEO	Shopping	4-Jun-19	n/a	11-Jun-19	14-Jun-19	GOP	47,500.00	-	47,500.00	2019 Proposed Procurement
24	Supply and Delivery of Computer Supplies for the Second Quarter Cy 2019	DPWH-BFDEO	Shopping	13-Jun-19	n/a	19-Jun-19	21-Jun-19	GOP	6,900.00	-	6,900.00	2019 Proposed Procurement
25	Supply and Delivery of Computer Equipment and Accessories for the Second Quarter Cy 2019	DPWH-BFDEO	Shopping	24-Jun-19	n/a	28-Jun-19	2-Jul-19	GOP	42,000.00	-	42,000.00	2019 Proposed Procurement
26	Supply and Delivery of Office Supplies for the Third Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	3-Jul-19	n/a	9-Jul-19	11-Jul-19	GOP	410,000.00	-	410,000.00	2019 Proposed Procurement
27	Supply and Delivery of Diesel Fuel and Gasoline Third Quarter Cy 2019	OPWH-BFDEO	Direct Contracting	n/a	n/a	10-Jul-19	12-Jul-19	GOP	895,000.00	-	750,000.00	2019 Proposed Procurement
28	Supply and Delivery of Spare Parts Third Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	12-Jul-19	n/a	18-Jul-19	23-Jul-19	GOP	375,000.00	-	375,000.00	2019 Proposed Procurement
29	Supply and Delivery of Maintenance Supplies for the Third Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	15-Jul-19	n/a	19-Jul-19	24-Jul-19	GOP	990,125.00	990,125.00	990,125.00	2019 Proposed Procurement
30	Supply and Delivery of Automotive Batteries Third Quarter Cy 2019	DPWH-BFDEO	Shopping	6-Aug-19	n/a	15-Aug-19	19-Aug-19	GOP	41,265.00	-	41,265.00	2019 Proposed Procurement
31	Supply and Delivery of Lubricants and Filters for Automotive Third Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	8-Aug-19	n/a	16-Aug-19	20-Aug-19	GOP	91,250.00	-	91,250.00	2019 Proposed Procurement
32	Supply and Delivery of Tires Third Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	22-Aug-19	n/a	29-Aug-19	2-Sep-19	GOP	180,000.00	-	180,000.00	2019 Proposed Procurement
33	Supply and Delivery of Other Supplies Third Quarter Cy 2019	DPWH-BFDEO	Shopping	22-Aug-19	n/a	29-Aug-19	2-Sep-19	GOP	4,250.00	-	4,250.00	2019 Proposed Procurement
34	Supply and Delivery of Electrical Supplies for the Third Quarter Cy 2019	DPWH-BFDEO	Shopping	27-Aug-19	n/a	2-Sep-19	4-Sep-19	GOP	5,020.00	-	5,020.00	2019 Proposed Procurement
35	Supply and Delivery of Janitorial Supplies for the Third Quarter Cy 2019	DPWH-BFDEO	Shopping	5-Sep-19	n/a	11-Sep-19	13-Sep-19	GOP	17,860.00	-	17,860.00	2019 Proposed Procurement
36	Supply and Delivery of Office Equipment for the Third Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	10-Sep-19	n/a	16-Sep-19	18-Sep-19	GOP	85,895.00	-	85,895.00	2019 Proposed Procurement
37	Supply and Delivery of Computer Supplies for the Third Quarter Cy 2019	DPWH-BFOEO	Shopping	16-Sep-19	n/a	20-Sep-19	24-Sep-19	GOP	6,420.00	-	6,420.00	2019 Proposed Procurement
38	Supply and Delivery of Consumables (Inks and Toners) for the Third Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	16-Sep-19	n/a	20-Sep-19	24-Sep-19	GOP	390,525.00	-	390,525.00	2019 Proposed Procurement
39	Supply and Delivery of Photographic, filming and video equipment for the Third Quarter Cy 2019	OPWH-BFDEO	NP-53.9 - Small Value Procurement	24-Sep-19	n/a	30-Sep-19	1-Oct-19	GOP	435,000.00	-	435,000.00	2019 Proposed Procurement
40	Supply and Delivery of Diesel Fuel and Gasoline Fourth Quarter Cy 2019	DPWH-BFDEO	Direct Contracting	n/a	n/a	9-Oct-19	11-Oct-19	GOP	915,000.00	-	915,000.00	2019 Proposed Procurement
41	Supply and Delivery of Maintenance Supplies for the Fourth Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	7-Oct-19	n/a	11-Oct-19	15-Oct-19	GOP	962,500.00	962,500.00	-	2019 Proposed Procurement
42	Supply and Delivery of Office Supplies for the Fourth Quarter Cy 2019	DPWH-BFOEO	NP-53.9 - Small Value Procurement	9-Oct-19	n/a	15-Oct-19	17-Oct-19	GOP	235,250.00	-	235,250.00	2019 Proposed Procurement
43	Supply and Delivery of Tires Fourth Quarter Cy 2019	OPWH-BFOEO	NP-53.9 - Small Value Procurement	9-Oct-19	n/a	15-Oct-19	17-Oct-19	GOP	195,000.00	-	195,000.00	2019 Proposed Procurement
44	Supply and Delivery of Other Supplies Fourth Quarter Cy 2019	DPWH-BFOEO	NP-53.9 - Small Value Procurement	9-Oct-19	n/a	15-Oct-19	17-Oct-19	GOP	72,500.00	-	72,500.00	2019 Proposed Procurement
45	Supply and Delivery of Electrical Supplies for the Fourth Quarter Cy 2019	DPWH-BFDEO	Shopping	9-Oct-19	n/a	15-Oct-19	17-Oct-19	GOP	6,020.00	-	6,020.00	2019 Proposed Procurement
46	Supply and Delivery of Office Devices for the Fourth Quarter Cy 2019	DPWH-BFDEO	Shopping	17-Oct-19	n/a	23-Oct-19	25-Oct-19	GOP	5,115.00	-	5,115.00	2019 Proposed Procurement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
47	Supply and Delivery of Janitorial Supplies for the Fourth Quarter Cy 2019	DPWH-BFDEO	Shopping	17-Oct-19	n/a	23-Oct-19	25-Oct-19	GOP	10,600.00	-	10,600.00	2019 Proposed Procurement
48	Supply and Delivery of Office Equipment for the Fourth Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	17-Oct-19	n/a	23-Oct-19	25-Oct-19	GOP	93,900.00	-	93,900.00	2019 Proposed Procurement
49	Supply and Delivery of Computer Supplies for the Fourth Quarter Cy 2019	DPWH-BFDEO	Shopping	6-Nov-19	n/a	12-Nov-19	14-Nov-19	GOP	2,175.00	-	2,175.00	2019 Proposed Procurement
50	Supply and Delivery of Consumables (Inks and Toners) for the Fourth Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	15-Nov-19	n/a	21-Nov-19	25-Nov-19	GOP	488,110.00	-	488,110.00	2019 Proposed Procurement
51	Supply and Delivery of Computer Equipment and Accessories for the Fourth Quarter Cy 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	22-Nov-19	n/a	28-Nov-19	2-Dec-19	GOP	475,100.00	-	475,100.00	2019 Proposed Procurement
52	Supply and Delivery of Spare Parts Fourth Quarter CY 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	22-Nov-19	n/a	28-Nov-19	2-Dec-19	GOP	375,000.00	-	375,000.00	2019 Proposed Procurement
53	Supply and Delivery of Automotive Batteries Fourth Quarter CY 2019	DPWH-BFDEO	Shopping	22-Nov-19	n/a	28-Nov-19	2-Dec-19	GOP	41,600.00	-	41,600.00	2019 Proposed Procurement
54	Supply and Delivery of Lubricants and Filters for Automotive Fourth Quarter CY 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	3-Dec-19	n/a	9-Dec-19	11-Dec-19	GOP	95,750.00	-	95,750.00	2019 Proposed Procurement
55	Supply and Delivery of Tires Fourth Quarter CY 2019	DPWH-BFDEO	NP-53.9 - Small Value Procurement	3-Dec-19	n/a	9-Dec-19	11-Dec-19	GOP	185,000.00	-	185,000.00	2019 Proposed Procurement
56	Supply and Delivery of Unmanned Aerial System	DPWH-BFDEO	NP-53.9 - Small Value Procurement	3-Dec-19	n/a	9-Dec-19	11-Dec-19	GOP	215,000.00	-	215,000.00	2019 Proposed Procurement

**Note: No 2019 Proposed Procurement for Consultancy at Present Time**

Prepared by:

  
**DANILO O. MESINA**  
 Chief, Procurement Unit


Date: January 22, 2019

Recommended by:

  
**MENELAUS C. SANTOS**  
 BAC Chairperson

Date: January 22, 2019

Approved by:

  
**IRENEO S. GALLATO**  
 District Engineer

Date: January 22, 2019