

## DPWH Cavite I DEO Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DF0001	Local Program: Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court) @ Bayan Luma I: Bayan Luma III; Dreamville 5, CarsadangBago II; Malagasang; Pag-Asa I; Richmond Subdivision, Pasong Buaya II and Summer Pointe Pasong Buaya II, Imus, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	24,255,000.00		24,255,000.00	Construction of Covered Court with finishing and electrical works
19DF0002	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Cañas River, Brgy. Luciano, TreceMartires City, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	46,364,780.00		46,364,780.00	Construction of 329.60LM revetment
19DF0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu II-F, Phase III, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	49,000,000.00		49,000,000.00	Construction of 343.69LM revetment
19DF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu II-E, Phase II, Imus, Cavite 3rd LD, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	49,000,000.00		49,000,000.00	Construction of 342.80LM revetment
19DF0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Brgy. Tapia Section, Phase 3, Gen. Trias, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	52,592,500.00		52,592,500.00	Construction of 296.40LM revetment

19DF0006	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Brgy. Pinagtipunan Section, Phase 3, Gen. Trias, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	52,592,500.00	52,592,500.00	Construction of 290.80LM revetment
19DF0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Brgy. Sta. Clara Section, Phase II, Gen. Trias, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	52,592,500.00	52,592,500.00	Construction of 300.40LM revetment
19DF0008	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu II-C, East Side Section, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	68,657,820.00	68,657,820.00	Construction of 468.40LM revetment
19DF0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Cañas River, Phase 2, Brgy. Tejero, Convention, Rosario, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	71,410,000.00	71,410,000.00	Construction of 463.60LM revetment
19DF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River, Brgy. Anabu II-B, East Side Section, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	03-Oct-18	23-Oct-18			CY 2019 GAA	96,500,000.00	96,500,000.00	Construction of 620.80LM revetment
19DF0011	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-C Phase II, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18			CY 2019 GAA	9,800,000.00	9,800,000.00	Construction of 64.00 LM revetment

19DF0012	Local Program: Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities - Construction of Multi Purpose Building (Covered Court) @ Anabu I-E & II-E, Imus; Covina Subdivision; Firenze Subdivision; Pristina Subdivision and Vivace Subdivision, BuhaynaTubig, Imus, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18				CY 2019 GAA	20,790,000.00	20,790,000.00	Construction of Covered Court with finishing and electrical works
19DF0013	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Phase III, Brgy. San Antonio, Noveleta, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18				CY 2019 GAA	36,670,000.00	36,670,000.00	Cancelled
19DF0014	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Brgy. Alapan II A Section, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18				CY 2019 GAA	39,200,000.00	39,200,000.00	Construction of 246.40 LM revetment
19DF0015	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-A, East Side Section, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18				CY 2019 GAA	49,000,000.00	49,000,000.00	Construction of 320.80 LM revetment
19DF0016	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Brgy. PinagtipunanSection, Phase IV, Gen. Trias, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18				CY 2019 GAA	52,592,500.00	52,592,500.00	Construction of 301.20 LM revetment
19DF0017	Organization Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Cañas River, Brgy. De Ocampo Section, Phase 2 TreceMartires City, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18				CY 2019 GAA	52,592,500.00	52,592,500.00	Construction of 344.40 LM revetment

19DF0018	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control In San Juan River, Phase 3, Brgy. San Juan Section East Side, Noveleta, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18			CY 2019 GAA	71,410,000.00		71,410,000.00	Construction of 514.80 LM revetment
19DF0019	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Phase 3, Brgy. Magdiwang, Noveleta, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18			CY 2019 GAA	71,410,000.00		71,410,000.00	Construction of 462.80 LM revetment
19DF0020	Organizational Outcome 2: Protect Lives Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-C, East Side Section, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	05-Oct-18	26-Oct-18			CY 2019 GAA	96,500,000.00		96,500,000.00	Construction of 611.20 LM revetment
19DF0021	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-F, Phase II, Imus, Cavite 3rd LD, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	9,800,000.00		9,800,000.00	Construction of 60.00 LM revetment
19DF0022	Local Program: Local Infrastructure Program, Buildings and Other Structures, MultiPurpose/Facilities - Construction of Multi-Purpose Building (Covered Court) @ ACM Woodstock, Brgy. Navarro: Lavanya Subdivision Phase II, Brgy. Bacao I; Luis Y Ferrer Jr. Senior High School, Brgy. Pasong Kawayan II; Parklane Elementary School, Brgy. San Francisco; Sunshine Village Subdivision, Brgy. Buenavista II; Tierra Nevada Phase 1, Brgy. San Francisco, Gen. Trias, Cavite; Local Program: Local Infrastructure Program, Buildings and Other Structures, MultiPurpose/Facilities-Reconstruction of Multi-Purpose Building (Covered Court) @ Tsarina Homes Villas, Brgy. Manggahan, Gen. Trias, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	14,375,000.00		14,375,000.00	Construction of Covered Court with finishing and electrical works

19DF0023	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges, Alang-Ilang Bridge (B0305LZ) along Dasmariñas-TreceMartires City-Naic Road, Gen. Trias, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	14,700,000.00	14,700,000.00	Widening of 30.00LM bridge with 173.30LM road
19DF0024	Local Program: Local Infrastructure Program, Buildings and Other Structures, MultiPurpose/Facilities - Construction foMulti-Purpose Building (Covered Court) @ La Paz Subdivision, Brgy. Cabezas; SampaguitaPag-asa I, Brgy. Aguado; Cavite Center for Mental Health; Conchu Elementary School, Brgy. Conchu; TreceMartires City College, Brgy. Luciano, TreceMartires City, Cavite; Brgy. Mulawin; Gregorio Fojas Memorial School, Brgy. Calibuyo and Paradahan Elementary School, Brgy. Paradahan, Tanza, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	15,276,000.00	15,276,000.00	Construction of Covered Court with finishing and electrical works
19DF0025	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening, Primary Roads, Dasmariñas-TreceMartires City-Naic Road, K0038+737 - K0039+000; Tertiary Roads, Tejero-Gen. Trias-Amadeo-Tagaytay Road, K0046+140 - K0046+456, Gen. Trias, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	21,506,100.00	21,506,100.00	Widening of 895.00LM Road with Drainage
19DF0026	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along IlangIlang River, Phase III, Brgy. San Antonio, Noveleta, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	37,240,000.00	37,240,000.00	Construction of 242.00 LM revetment
19DF0027	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-A, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	49,000,000.00	49,000,000.00	Construction of 321.60 LM revetment
19DF0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-C, Phase III, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	49,000,000.00	49,000,000.00	Construction of 324.00 LM revetment

19DF0029	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-E, East Side Section, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	49,000,000.00		49,000,000.00	Construction of 326.40 LM revetment
19DF0030	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Brgy. Bayan Luma Section, Imus Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	49,000,000.00		49,000,000.00	Construction of 365.60 LM revetment
19DF0031	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. TanzangLuma VI, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	49,000,000.00		49,000,000.00	Construction of 320.00 LM revetment
19DF0032	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. BuhaynaTubig, Phase IV, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	19-Oct-18	09-Nov-18			CY 2019 GAA	49,000,000.00		49,000,000.00	Construction of 323.20 LM revetment
19DF0033	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Rehabilitation/Major Repair of Permanent Bridges, Noveleta Diversion Br. (B0289LZ) along Noveleta Div. Rd. (Phase II) K0025+874 - K0025+906, Noveleta, Cavite	DEO	Public Bidding	26-Oct-18	27-Nov-18			CY 2019 GAA	5,468,400.00		5,468,400.00	Rehabilitation/Repair of 31.20 LM bridge
19DF0034	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Palico IV, Phase IV, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	26-Oct-18	27-Nov-18			CY 2019 GAA	9,800,000.00		9,800,000.00	Construction of 57.60 LM revetment

19DF0035	Local Infrastructure Program - Local Roads and Bridges, Local Roads, Road Concreting, Brgy. Aguado, Trece Martires City; Brgy. Amaya, Tanza; Brgy. Bucal, Amadeo; Brgy. Calibuyo, Tanza; Brgy. Maymangga, Amadeo; Brgy. Poblacion 5, Amadeo; Brgy. San Juan I, General Trias; Brgy. Talon, Amadeo; Brgy. Tamacan Amadeo and Brgy. Tres Cruces, Tanza, Cavite	DEO	Public Bidding	26-Oct-18	27-Nov-18			CY 2019 GAA	15,365,000.00	15,365,000.00	Concreting of 1,220.34 LM road
19DF0036	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Brgy. Bacao II, Phase 4, General Trias City, Cavite	DEO	Public Bidding	26-Oct-18	27-Nov-18			CY 2019 GAA	29,400,000.00	29,400,000.00	Construction of 211.20 LM revetment
19DF0037	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads @ Noveleta-Rosario Div. Road, K0026+(-575) - K0026+338; Tertiary Roads @ Julian Felipe Blvd, K0033+169 - K0033+382.15; Labanansa Binakayan Diversion Road, K0022+070 - K0022+868, K0023+217 - K0023+426; Noveleta Diversion Road, K0025+691 - K0025+874, K0025+906 - K0026+300; Dra. Salamanca Road, K0034+(-174) - K0034+218, K0034+559 - K0034+665, K0034+792 - 34+941; M. Gregorio Road, K0035+(-257) - K0035+329, Cavite	DEO	Public Bidding	26-Oct-18	27-Nov-18			CY 2019 GAA	45,737,580.00	45,737,580.00	Asphalt Overlay of 3051.60 LM Road
19DF0038	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads @ Kawit-Noveleta Diversion Road, K0022+359 - K0022+437, K0024+515 - K0024+702; Manila-Cavite Road, K0027+(-386) - K2227+383, K0027+987 - K0028+038; Manila-Cavite Road, K0028+038 - K0028+173, K0028+611 - K0030+138, K0031+618 - K0031+677, K0031+935 - K0032+486; Manila-Cavite (NCR Bdry-Jct Cavite City Sect), K0021+546 - K0022+551, K0023+617 - K0023+817, K0024+000 - K0024+215; Noveleta-Rosario Diversion Road, K0027+(-359) - K0027+(-120), Kawit, Noveleta and Cavite City, Cavite	DEO	Public Bidding	26-Oct-18	27-Nov-18			CY 2019 GAA	48,167,000.00	48,167,000.00	Asphalt Overlay of 2515.20 LM Road

19DF0039	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Brgy. ArnaldoVibora, Phase 3, General Trias City, Cavite	DEO	Public Bidding	26-Oct-18	27-Nov-18			CY 2019 GAA	52,592,500.00		52,592,500.00	Construction of 326.80 LM revetment
19DF0040	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening, Secondary Roads, Dasmariñas-TreceMartires City-Naic Road, K0027+575 - K0049+650, TreceMartires City, Cavite	DEO	Public Bidding	26-Oct-18	27-Nov-18			CY 2019 GAA	76,514,850.00		76,514,850.00	Widening of 4150.00 LM road, 3.05 width and 3940 LM Drainage
19DF0041	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Poblacion I-B, Phase II, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Public Bidding	22-Nov-18	13-Dec-18			CY 2019 GAA	9,800,000.00		9,800,000.00	Construction of 57.60LM revetment
19DF0042	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, M. Gregorio Road, K0035+329 - K0035+720, Cavite City, Cavite	DEO	Public Bidding	22-Nov-18	13-Dec-18			CY 2019 GAA	12,300,960.00		12,300,960.00	Reconstruction to concrete pavement of 315.00LM road
19DF0043	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Cavite-Batangas Road, K0019+076 - K0019+413, K0019+717 - K0019+803, K0020+070 - K0020+083, K0023+966 - K0025+233, K0025+470 - K0025+709, Imus, Cavite	DEO	Public Bidding	22-Nov-18	13-Dec-18			CY 2019 GAA	19,881,260.00		19,881,260.00	Const./Rehab. of 1,258LM Drainage
19DF0044	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-E, Phase III, Imus, Cavite 3rd LD, Cavite	DEO	Public Bidding	22-Nov-18	13-Dec-18			CY 2019 GAA	49,000,000.00		49,000,000.00	Construction of 328.20 LM revetment



19DF0045	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Cavite-Batangas Road, K0019+(-059) - K0019+146, K0021+385-K0024+204, K0025+700 - K0025+923, Imus, Cavite	DEO	Public Bidding	22-Nov-18	13-Dec-18			CY 2019 GAA	76,335,360.00	76,335,360.00	Asphalt Overlay of 2,344.00 LM Road
19DF0046	Local Program: Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities - Construction/Completion of Basketball Stage and Lights, Tierra Nevada Suddivision, Phase VII, Brgy. San Francisco, Gen. Trias, Cavite; Construction of Multi-Purpose Hall, Julugan III, Brgy. Julugan III, Tanza, CAVite; Construction of Multi-Purpose Hall, Luis Aguado National High School, Brgy. Aguado, TreceMartires City, CAVite; Reconstruction of Multi-Purpose Hall, Luis Y. Ferrer North National High School, Brgy. Pasong Camachile 2, Gen. Trias, Cavite; REconstruction of Multi-Purpose Building (Training Center), TESDA, TreceMartires City, Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	8,425,000.00	8,425,000.00	Construction/Reconstruction/Completion of Multi Purpose Hall Building
19DF0047	Local Program: Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Brgy. Minantok East, Amadeo, Cavite; Repair/Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Amaya 6, Tanza, Cavite; Repair/Rehabilitation of Multi-Purpose Building (Covered Court), Capipisa Elementary School, Brgy. Capipisa, Tanza; Construction of Multi-Purpose Building (Covered Court), Osorio Elementary School, Brgy. Osorio, TreceMartires City, Cavite; Repair/Rehabilitation of Multi-Purpose Building (Covered Court), Julugan II Elementary School, Brgy. Julugan II, Tanza, Cavite; Construction of Multi-Purpose Building (Covered Court), Brgy. Gregorio, TreceMartires City, Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	15,939,000.00	15,939,000.00	Construction/Repair/Rehabilitation of Multi Purpose Building
19DF0048	Organizational Outcome 1: Ensure safe and Reliable National Road System, Network Development, Road Widening, Primary Roads, Kawit-Noveleta Diversion Road, K0022+(-364) - K0022+(-299), K0022+(-224) - K0022+(-106), K0022+300-K0022+437, Kawit, Cavite; Secondary Roads, Noveleta-Rosario Diversion Road, K0026+(-123) - K0026+099, Noveleta, Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	17,483,940.00	17,483,940.00	Widening of 764.00 LM road

19DF0049	Local Program: Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, - Construction of Multi-Purpose Building (Covered Court), TanzangLuma; Construction of Multi-Purpose Building, ACM Sherwood Anabu II-B; Construction of Multi-Purpose Building, TanzangLuma 6; Repair/Rehabilitation/Construction of Multi-Purpose Building (Covered Corut), ACM Phase 2, CarsadangBago II; Repair/Rehabilitation/Construction of Multi-Purpose Building (Covered Corut), Mariano Espeleta I; Repair/Rehabilitation/Construction of Multi-Purpose Building (Covered Court), Phase 9, Maharlika, Imus, Cavite; School Building - Construction (Completion) of SPED Classrooms, Imus, Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	18,909,000.00	18,909,000.00	Construction/Repair/Rehabilitation/Completion of Covered Court and Classrooms
19DF0050	Organizational Outcome 1: Ensure safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Teriary Road, Tejero-Gen. Trias.-Amadeo-Tagaytay Road, K0041+409-K0042+608, Gen. Trias, Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	21,560,000.00	21,560,000.00	Drainage of 634.50 LM
19DF0051	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development, Off-Carriageway Improvement Improvement, Primary Roads, Dasmariñas-TreceMartires City-Naic Road, K0038+(-727.10) - K0038+(-329), K0043+000-K0043+740, General Trias and TreceMartires City, Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	21,933,380.00	21,933,380.00	Concreting of 1,138.10 LM road
19DF0052	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development, Road Widening, Primary Roads, Tanza-TreceMartires City-Indang Road, K0035+(-171) - K0035+675, Tanza, Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	26,575,640.00	26,575,640.00	Widening of 366.50 LM road with ave. width of 2.47m; Drainage of 355.50 LM Box culvert of 366.50 LM.
19DF0053	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads: Road Opening of Malabon Grande - San Juan Mulawin, Tanza, (Tanza Section), Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	29,700,000.00	29,700,000.00	Concreting of 700.00 LM roadnl

19DF0054	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Phase 4, Brgy. Magdiwang, Noveleta, Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	35,280,000.00	35,280,000.00	Construction of 223.20 LM revetment
19DF0055	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development, Road Widening, Tertiary Roads, Crisanto M. delos Reyes Ave., K0063+621-K0065+193, Gen. Trias & Amadeo, Cavite	DEO	Public Bidding	29-Nov-18	20-Dec-18			CY 2019 GAA	57,928,950.00	57,928,950.00	Cancelled
19DF0056	Local Program - Buildings and Other Structures-MultiPurpose/Facilities-Local Infrastructure Program, Construction of MultiPurpose Building (Covered Court), Bayan Luma; Repair/Rehabilitation of MultiPurpose Building (CSC Building) @ Brgy. Palico Imus, Cavite	DEO	Public Bidding	07-Dec-18	27-Dec-18			CY 2019 GAA	6,930,000.00	6,930,000.00	Construction of Multipurpose Building with finishing and electrical works
19DF0057	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Road-Noveleta-Naic Tagaytay Road K0031+586-K0031+913, K0035+792-K0035+927, General Trias and Tanza, Cavite	DEO	Public Bidding	07-Dec-18	27-Dec-18			CY 2019 GAA	9,208,080.00	9,208,080.00	Construction of 462.00 LM drainage
19DF0058	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development, Const. of By-Pass & Diversion Roads, Gen. Trias-Tanza (Malabon Grande- San Juan- Mulawin- Punta) Bypass Road, Cavite	DEO	Public Bidding	07-Dec-18	27-Dec-18			CY 2019 GAA	49,000,000.00	49,000,000.00	Cancelled
19DF0059	Local Program-Local Roads and Bridges-Local Roads-Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Widening of Arnaldo HI-way, General Trias, Cavite	DEO	Public Bidding	07-Dec-18	27-Dec-18			CY 2019 GAA	74,250,000.00	74,250,000.00	Widening of 2,550.00 LM road (2 lane W=3.35m per lane)
19DF0060	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Construction of Missing Links/New Roads-General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Amadeo Section, Cavite	DEO	Public Bidding	07-Dec-18	27-Dec-18			CY 2019 GAA	96,500,000.00	96,500,000.00	Construction of 120.00 LM bridge and 306.50 LM road

19DF0061	National Roads and Bridges, National Roads - Construction/ Repair/Rehabilitation/ Improvement of various Infrastructure including Local Projects, Asphalt Overlay along Kawit-Noveletan Div. Road (S01845LZ) K0022+(-364) - K0022+(-234), K0022+(-224) - K0022+143, K0022+151 - K0022+359, K0024+702 - K0025+025, Cavite	DEO	Public Bidding	13-Dec-18	04-Jan-19			CY 2019 GAA	35,280,000.00	35,280,000.00	Asphalt Overlay of 761.30 LM road
19DF0062	Local Program: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Malabon Grande-San Juan-Mulawin Road with ROW Acquisition (General Trias Section), General Trias City, Cavite	DEO	Public Bidding	13-Dec-18	04-Jan-19			CY 2019 GAA	49,500,000.00	49,500,000.00	Construction of 137.00 LM road (Width = 7.0m, 2 lanes) with 137.00 LM Drainage (910mm dia RCPC) and construction of 40.00 LM bridge
19DF0063	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, Gen. Trias-Tanza (Malabon Grande-San Juan-Mulawin-Punta) Bypass Road, Cavite	DEO	Public Bidding	28-Dec-18	18-Jan-19			CY 2019 GAA	49,000,000.00	49,000,000.00	Construction of 765.00 LM road
19DF0064	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development, Road Widening, Tertiary Roads, Crisanto M. delos Reyes Ave., K0054+(-410) - K0054+246; K0063+621 - K0065+491, General Trias and Amadeo, Cavite	DEO	Public Bidding	28-Dec-18	18-Jan-19			CY 2019 GAA	57,928,950.00	57,928,950.00	Widening of 3,740.00 LM road with width of 3.05m; Drainage of 2,604.00 LM
19DF0065	Local Program: Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi Purpose Building (Covered Court), ACM Phase 5, Aiapan I-A; Woodlane Subdivision Malagasang I-A, Imus, Cavite	DEO	Public Bidding	18-Jan-19	08-Feb-19			CY 2019 GAA	6,930,000.00	6,930,000.00	Construction of Multi Purpose Building
19DF0066	Local Program: Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi Purpose Building (Covered Court - Kensington Phase I, Lancaster), Barangay Navarro Felix Manalo, General Trias; (Covered Court - Tierra Nevada Phase 5), Barangay San Francisco, General Trias; Rehabilitation of Multi Purpose Building (Covered Court), Barangay La Ilana, Trece Martires City; (Covered Court - Chateau Real Executive Village), Barangay Buenavista III, General Trias; (Waiting Shed - Pasong Kawayan II, West Elementary School), Barangay Pasong Kawayan II, General Trias, Cavite	DEO	Public Bidding	18-Jan-19	08-Feb-19			CY 2019 GAA	11,588,000.00	11,588,000.00	Construction / Rehabilitation of Multi Purpose Building

19DF0067	Local Program: Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities – Construction of Multi Purpose Building (Covered Court), ACM Woodstock, Brgy. Navarro; Levanya Subdivision Phase II, Brgy. Bacao I; Luis Y Ferrer Jr. Senior High School, Brgy. Pasong Kawayan II; Parklane Elementary School, Brgy. San Francisco; Sunshine Village Subdivision, Brgy. Buenavista II; Tierra Nevada Phase I, Brgy. San Francisco General Trias, Cavite; Local Program: Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities –Renovation of Multi Purpose Building (Covered Court), Tsarina Homes Villas, Brgy. Manggahan, Gen. Trias, Cavite	DEO	Public Bidding	18-Jan-19	08-Feb-19			CY 2019 GAA	14,375,000.00	14,375,000.00	Construction / Renovation of Covered Court with finishing and electrical works
19DF0068	Local Program: Local Infrastructure Program, Buildings and Other Structures, School Buildings – Rehabilitation of School Building ( Balcony Grills- Luciano ES), Barangay Luciano, Trece Martires City; Multipurpose/Facilities – Construction of Multi Purpose Building (Covered Court), Barangay Manggahan, General Trias City; Rehabilitation of Multi Purpose Building (Covered Court), Barangay Punta II; Barangay Bagtas; Construction of Multi Purpose Building (Covered Court), Barangay Daang Amaya I; Barangay Paradahan I, Tanza, Cavite; Rehabilitation of Multi Purpose Building (Barangay Hall), Barangay Pinagtipunan, General Trias, Cavite	DEO	Public Bidding	18-Jan-19	08-Feb-19			CY 2019 GAA	15,558,000.00	15,558,000.00	Construction / Rehabilitation of Multi Purpose Building
19DF0069	Local Program: Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities – Construction of Multi Purpose Building (Covered Court), Brgy. Minantok East, Amadeo; Brgy. Amaya 6, Tanza; Capiisa Elementary School, Brgy. Capiisa, Tanza; Osorio Elementary School, Brgy. Paradahan, Trece Martires City; Julugan II Elementary School, Brgy. Julugan II, Tanza; Trece Martires City Senior High School, Brgy. San Agustin, Trece Martires City, Cavite	DEO	Public Bidding	18-Jan-19	08-Feb-19			CY 2019 GAA	15,939,000.00	15,939,000.00	Construction of Multi Purpose Building

Submitted By:

  
REYNANTE B. SALAZAR, SR.


Head, Procurement Unit

Recommended By:

  
NETTE K. IGNA

Assistant District Engineer

Approved By:

  
OSCAR E. DELA CRUZ

District Engineer