



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

(DPWH COTABATO I DEO) UPDATED ANNUAL PROCUREMENT PLAN for FY 2019
GOODS & RELATED SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Procurement/Project)
				Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE OF D.E., A.D.E. & ADMINISTRATIVE SECT.											
	OFFICE SUPPLIES											
	THIRD QUARTER	Admin Sect.	Public Bidding	7/2/2019-7/23/2019	7/23/2019	7/26/2019	7/27/2019	GOP	1,489,696.59		1,489,696.59	Office Supplies.
	FOURTH QUARTER	Admin Sect.	Public Bidding	10/1/2019-10/22/2019	10/22/2019	10/25/2019	10/26/2019	GOP	1,060,430.00		1,060,430.00	Office Supplies.
	OFFICE EQUIPMENT											
	THIRD QUARTER	Admin Sect.	Public Bidding	7/2/2019-7/23/2019	7/23/2019	7/26/2019	7/27/2019	GOP	776,350.00		776,350.00	Office Equipment
	FOURTH QUARTER	Admin Sect.	Public Bidding	10/1/2019-10/22/2019	10/22/2019	10/25/2019	10/26/2019	GOP	50,000.00		50,000.00	Office Equipment
	FUEL & LUBRICANTS											
	THIRD QUARTER	ADE's Office	Public Bidding	7/2/2019-7/23/2019	7/23/2019	7/26/2019	7/27/2019	GOP	90,625.00		90,625.00	Fuel & Lubs.
	SERVICES											
	Delivery/Provision of Complete Security Service 24/7											
	FIRST QUARTER	Admin Sect.	Public Bidding	1/3/2019-1/22/2019	1/22/2019	1/26/2019	1/29/2019	GDP	568,589.76		568,589.76	Security Guard
	SECOND QUARTER	Admin Sect.	Public Bidding	4/2/2019-4/23/2019	4/23/2019	4/26/2019	4/27/2019	GOP	568,589.76		568,589.76	Security Guard
	THIRD QUARTER	Admin Sect.	Public Bidding	7/2/2019-7/23/2019	7/23/2019	7/26/2019	7/27/2019	GOP	568,589.76		568,589.76	Security Guard
	FOURTH QUARTER	Admin Sect.	Public Bidding	10/1/2019-10/22/2019	10/22/2019	10/25/2019	10/26/2019	GOP	568,589.76		568,589.76	Security Guard
	REPAIR OF OFFICE EQUIPMENT	Admin Sect.	Alternative Methods	-	-	-	-	GOP	50,000.00		50,000.00	Repair of Office Equipment
	WATER,ELECTRIC BILL & MAILLING	Admin Sect.	Alternative Methods	-	-	-	-	GOP	3,000,000.00		3,000,000.00	Electric Water Bills & Mailings
	TELEPHONE & CABLE BILL	Admin Sect.	Alternative Methods	-	-	-	-	GOP	200,000.00		200,000.00	Telephone Bills
	GSIS INSURANCE/LTO/ EMISSION TEST	Admin Sect.	Alternative Methods	-	-	-	-	GOP	200,000.00		200,000.00	Insurance/LTO Emission Test
	FIDELITY BOND	Admin Sect.	Alternative Methods	-	-	-	-	GOP	300,000.00		300,000.00	Fidelity Bond



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

(DPWH COTABATO I DEO) UPDATED ANNUAL PROCUREMENT PLAN for FY 2019
GOODS & RELATED SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Procurement/Project)
				Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	THIRO QUARTER	QAS	Public Bidding	8/30/2019-9/26/2019	9/26/2019	9/27/2019	9/28/2019	GOP	199,837.50		199,837.50	Office Supplies
	FOURTH QUARTER	QAS	Public Bidding	11/22/2019-12/18/2019	12/18/2019	12/21/2019	12/26/2019	GOP	129,337.50		129,337.50	Office Supplies
	FUEL & LUBRICANTS											
	FIRST QUARTER	QAS	Public Bidding	2/19/2019-3/22/2019	3/22/2019	5/31/2019	5/31/2019	GOP	486,510.00		486,510.00	Fuel & Lubricants
	FOURTH QUARTER	QAS	Public Bidding	11/22/2019-12/18/2019	12/18/2019	12/21/2019	12/26/2019	GOP	50,580.00		50,580.00	Fuel & Lubricants
	SERVICE VEHICLE RENTAL											
	SECOND QUARTER	QAS	Public Bidding	5/23/2019-5/30/2019	5/30/2019	5/31/2019	6/3/2019	GOP	188,517.36		188,517.36	Service Vehicle Rental
	THIRO QUARTER	QAS	Public Bidding	7/3/2019-7/23/2019	7/24/2019	7/25/2019	7/30/2019	GOP	583,506.11		583,506.11	Service Vehicle Rental
	FOURTH QUARTER	QAS	Public Bidding	10/2/2019-10/22/2019	10/22/2019	10/25/2019	10/26/2019	GOP	547,598.04		547,598.04	Service Vehicle Rental
	MAINTENANCE SECTION											
	OFFICE SUPPLIES											
	THIRD QUARTER	Maint Sect.	Public Bidding	7/2/2019-7/23/2019	7/23/2019	7/27/2019	7/30/2019	GOP	421,989.00	421,989.00		Office Supplies
	FOURTH QUARTER	Maint Sect.	Public Bidding	10/1/2019-10/22/2019	10/22/2019	10/26/2019	10/29/2019	GOP	421,989.00	421,989.00		Office Supplies
	SPARE PARTS											
	THIRD QUARTER											
	SPARE PARTS (FORD FIERRA)	Maint Sect.	Public Bidding	8/1/2019-8/21/2019	8/21/2019	8/27/2019	8/28/2019	GOP	115,397.93	115,397.93		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	Public Bidding	8/1/2019-8/21/2019	8/21/2019	8/27/2019	8/28/2019	GOP	60,479.17	60,479.17		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	Public Bidding	8/1/2019-8/21/2019	8/21/2019	8/27/2019	8/28/2019	GOP	67,215.83	67,215.83		Spare Parts
	SPARE PARTS (DUMPTRUCK)	Maint Sect.	Public Bidding	8/1/2019-8/21/2019	8/21/2019	8/27/2019	8/28/2019	GOP	283,181.50	283,181.50		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	Public Bidding	8/1/2019-8/21/2019	8/21/2019	8/27/2019	8/28/2019	GOP	41,416.11	41,416.11		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	Public Bidding	8/1/2019-8/21/2019	8/21/2019	8/27/2019	8/28/2019	GOP	196,902.00	196,902.00		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	Public Bidding	8/1/2019-8/21/2019	8/21/2019	8/27/2019	8/28/2019	GOP	13,377.50	13,377.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	Public Bidding	8/1/2019-8/21/2019	8/21/2019	8/27/2019	8/28/2019	GOP	38,720.21	38,720.21		Spare Parts
	BATTERIES & TIRES	Maint Sect.	Public Bidding	8/1/2019-8/21/2019	8/21/2019	8/27/2019	8/28/2019	GOP	195,440.00	195,440.00		Spare Parts
	FOURTH QUARTER											
	SPARE PARTS (FORD FIERRA)	Maint Sect.	Public Bidding	11/5/2019-11/26/2019	11/26/2019	11/30/2019	12/3/2019	GOP	115,331.26	115,331.26		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	Public Bidding	11/5/2019-11/26/2019	11/26/2019	11/30/2019	12/3/2019	GOP	62,245.83	62,245.83		Spare Parts



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

(DPWH COTABATO I DEO) UPDATED ANNUAL PROCUREMENT PLAN for FY 2019
GOODS & RELATED SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
				Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	Public Bidding	11/5/2019-11/26/2019	11/26/2019	11/30/2019	12/3/2019	GOP	72,109.17	72,109.17		Spare Parts
	SPARE PARTS (DUMPTRUCK)	Maint Sect.	Public Bidding	11/5/2019-11/26/2019	11/26/2019	11/30/2019	12/3/2019	GOP	1,369,346.17	1,369,346.17		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	Public Bidding	11/5/2019-11/26/2019	11/26/2019	11/30/2019	12/3/2019	GOP	55,056.11	55,056.11		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	Public Bidding	11/5/2019-11/26/2019	11/26/2019	11/30/2019	12/3/2019	GOP	451,124.70	451,124.70		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	Public Bidding	11/5/2019-11/26/2019	11/26/2019	11/30/2019	12/3/2019	GOP	27,957.50	27,957.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	Public Bidding	11/5/2019-11/26/2019	11/26/2019	11/30/2019	12/3/2019	GOP	53,947.12	53,947.12		Spare Parts
	BATTERIES & TIRES	Maint Sect.	Public Bidding	11/5/2019-11/26/2019	11/26/2019	11/30/2019	12/3/2019	GOP	311,460.00	311,460.00		Spare Parts
	MATERIALS											
	FIRST QUARTER	Maint Sect.	Public Bidding	3/5/2019-3/26/2019	3/26/2019	4/1/2019	4/5/2019	GOP	1,286,656.40	1,286,656.40		Materials for Projects
	THIRD QUARTER	Maint Sect.	Public Bidding	8/30/2019-9/26/2019	9/26/2019	9/27/2019	9/28/2019	GOP	7,484,154.44	7,484,154.44		Materials for Projects
	FOURTH QUARTER	Maint Sect.	Public Bidding	11/22/2019-12/18/2019	12/18/2019	12/21/2019	12/26/2019	GOP	7,484,154.44	7,484,154.44		Materials for Projects
	FUEL & LUBRICANTS											
	FIRST QUARTER	Maint Sect.	Public Bidding	3/5/2019-3/26/2019	3/26/2019	5/31/2019	5/31/2019	GOP	1,960,922.00	1,960,922.00		Fuel & Lubricants
	SECOND QUARTER	Maint Sect.	Public Bidding	5/23/2019-5/30/2019	5/30/2019	5/31/2019	6/3/2019	GOP	51,700.00	51,700.00		Fuel & Lubricants
	THIRD QUARTER	Maint Sect.	Public Bidding	9/3/2019-9/24/2019	9/24/2019	9/28/2019	10/1/2019	GOP	3,456,974.00	3,456,974.00		Fuel & Lubricants
	FOURTH QUARTER	Maint Sect.	Public Bidding	12/3/2019-12/24/2019	12/24/2019	12/28/2019	12/28/2019	GOP	3,456,974.00	3,456,974.00		Fuel & Lubricants
	SERVICE VEHICLE RENTAL											
	FIRST QUARTER	Maint Sect.	Public Bidding	1/3/2019-1/22/2019	1/22/2019	1/26/2019	1/29/2019	GOP	296,443.09	296,443.09		Service Vehicle Rental
	THIRD QUARTER	Maint Sect.	Public Bidding	7/3/2019-7/23/2019	7/24/2019	7/25/2019	7/30/2019	GOP	1,497,262.32	1,497,262.32		Service Vehicle Rental
	FOURTH QUARTER	Maint Sect.	Public Bidding	10/2/2019-10/22/2019	10/22/2019	10/25/2019	10/26/2019	GOP	1,497,262.32	1,497,262.32		Service Vehicle Rental
	PLANNING & DESIGN SECTION											
	OFFICE SUPPLIES											
	THIRD QUARTER	PDS	Public Bidding	7/2/2019-7/23/2019	7/23/2019	7/26/2019	7/27/2019	GOP	213,435.00		213,435.00	Office Supplies
	FOURTH QUARTER	POS	Public Bidding	10/1/2019-10/22/2019	10/22/2019	10/25/2019	10/26/2019	GOP	523,325.00		523,325.00	Office Supplies
	SERVICE VEHICLE RENTAL											
	THIRD QUARTER	POS	Public Bidding	7/3/2019-7/23/2019	7/24/2019	7/25/2019	7/30/2019	GOP	134,686.80		134,686.80	Service Vehicle Rental



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

(DPWH COTABATO I DEO) UPDATED ANNUAL PROCUREMENT PLAN for FY 2019
GOODS & RELATED SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
				Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	PDS	Public Bidding	10/2/2019-10/22/2019	10/22/2019	10/25/2019	10/26/2019	GOP	134,686.80		134,686.80	Service Vehicle Rental
	TOOLS & EQUIPMENT											
	THIRD QUARTER	PDS	Public Bidding	7/2/2019-7/23/2019	7/23/2019	7/26/2019	7/27/2019	GOP	50,000.00		50,000.00	Tools & Office Equipments
	SPARE PARTS											
	FIRST QUARTER	PDS	Public Bidding	3/5/2019-3/26/2019	3/26/2019	5/31/2019	5/31/2019	GOP	73,870.00		73,870.00	Tools & Office Equipments
	THIRD QUARTER	PDS	Public Bidding	7/2/2019-7/23/2019	7/23/2019	7/26/2019	7/27/2019	GOP	73,870.00		73,870.00	Tools & Office Equipments
	FUEL & LUBRICANTS											
	FIRST QUARTER	PDS	Public Bidding	3/5/2019-3/26/2019	3/26/2019	5/31/2019	5/31/2019	GOP	225,650.00		225,650.00	Fuel & Lubricants
	THIRD QUARTER	PDS	Public Bidding	7/2/2019-7/23/2019	7/23/2019	7/26/2019	7/27/2019	GOP	365,220.00		365,220.00	Fuel & Lubricants
	TOTAL								50,248,097.05	32,847,189.12	17,400,907.93	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0001	Retrofitting/Strengthening of Permanent Bridge-Kabacan Br. (B014B2MN) along Matalam-Lampayan-Antipas Road, Matalam, North Cotabato	Construction	Public Bidding	September 11 - October 1, 2018	October 1, 2018	May 30, 2019	June 3, 2019	GAA 2019	19,598,740.00		19,598,740.00	Retrofitting/ Strengthening of Permanent Bridge
19MC0011	Construction of Concrete Road - Construction of Local Roads, Brgy. Inas, M'lang, North Cotabato	Construction	Public Bidding	September 26 - October 16, 2018	October 16, 2018	May 30, 2019	June 3, 2019	GAA 2019	1,978,700.00		1,978,700.00	Construction of Concrete Road
19MC0012	Construction of Concrete Road - NRJ Leading to Holy Cross Shrine, Brgy. Nueva Vida, M'lang, North Cotabato	Construction	Public Bidding	September 26 - October 16, 2018	October 16, 2018	May 30, 2019	June 3, 2019	GAA 2019	20,251,130.00		20,251,130.00	Construction of Concrete Road
19MC0013	Construction of Concrete Road - Access Road Leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction	Public Bidding	September 26 - October 16, 2018	October 16, 2018	May 30, 2019	June 3, 2019	GAA 2019	11,878,700.00		11,878,700.00	Construction of Concrete Road
19MC0014	Construction of Level 3 Water System, New Cebu, Pres. Roxas, North Cotabato	Construction	Public Bidding	October 2 - 22, 2018	October 22, 2018	May 30, 2019	June 3, 2019	GAA 2019	7,518,500.00		7,518,500.00	Construction of Water System
19MC0015	Construction of Water System, (Old Sulatukan High School) Brgy. Old Sulatukan, Makilala, North Cotabato	Construction	Public Bidding	October 8 - 29, 2018	October 29, 2018	May 30, 2019	June 3, 2019	GAA 2019	1,974,500.00		1,974,500.00	Construction of Water System
19MC0016	Construction of Multi-Purpose Building, Brgy. Balite, Magpet, North Cotabato	Construction	Public Bidding	October 16 - November 5, 2018	November 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Multi-Purpose Building
19MC0018	Construction of Multi-Purpose Building, Brgy. Dungo-an (Relocation Area), M'lang, North Cotabato	Construction	Public Bidding	October 16 - November 5, 2018	November 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,176,700.00		2,176,700.00	Construction of Multi-Purpose Building
19MC0019	Construction of Multi-Purpose Building, Mariano Untal High School, Brgy. Bagontapay, M'lang, North Cotabato	Construction	Public Bidding	October 16 - November 5, 2018	November 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,176,700.00		2,176,700.00	Construction of Multi-Purpose Building
19MC0020	Construction of Multi-Purpose Building, Nueva Vida, M'lang, North Cotabato	Construction	Public Bidding	September 15 - October 5, 2018	October 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,176,700.00		2,176,700.00	Construction of Multi-Purpose Building
19MC0021	Construction of Multi-Purpose Building, Bangbang Elementary School, Brgy. Bangbang, Matalam, North Cotabato	Construction	Public Bidding	September 14 - October 5, 2018	October 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,176,700.00		2,176,700.00	Construction of Multi-Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0022	Construction of Multi-Purpose Building, Sitio Nagcarlan, Poblacion, President Roxas, North Cotabato	Construction	Public Bidding	September 14 - October 5, 2018	October 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Multi-Purpose Building
19MC0023	Construction of Multi-Purpose Building, Kinilid Elementary School, Brgy. Unao, Matalam, North Cotabato	Construction	Public Bidding	September 14 - October 5, 2018	October 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,176,700.00		2,176,700.00	Construction of Multi-Purpose Building
19MC0024 (Re-published)	Construction of Multi-Purpose Building, Brgy. Tumanding, Arakan, North Cotabato	Construction	Public Bidding	November 14 - December 4, 2018	December 4, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Multi-Purpose Building
19MC0025	Construction of Multi-Purpose Building, Brgy. Bagumbayan, Magpet, North Cotabato	Construction	Public Bidding	September 15 - October 5, 2018	October 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Multi-Purpose Building
19MC0026	Preventive Maintenance of Road: Asphalt Overlay along Matalam-Lampayan RD (S00709MN) K1642+449 to K1645+139 Matalam, North Cotabato	Construction	Public Bidding	November 9 - 29, 2018	November 29, 2018	May 30, 2019	June 3, 2019	GAA 2019	79,409,515.00		79,409,515.00	Asphalt Overlay
19MC0028	Construction of Concrete Road - Access Road leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotpring, Brgy. Batasan, Makilala, North Cotabato	Construction	Public Bidding	November 6 - 26, 2018	November 26, 2018	May 30, 2019	June 3, 2019	GAA 2019	11,758,700.00		11,758,700.00	Construction of Concrete Road
19MC0029	Construction of Concrete Road - Jct. Matigol to Sitio Inamong Road Leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction	Public Bidding	November 6 - 26, 2018	November 26, 2018	May 30, 2019	June 3, 2019	GAA 2019	11,758,700.00		11,758,700.00	Construction of Concrete Road
19MC0030 (Republished)	Construction of Local Road, Brgy. Poblacion, M'lang, North Cotabato	Construction	Public Bidding	November 22 - December 12, 2018	December 12, 2018	May 30, 2019	June 3, 2019	GAA 2019	4,948,700.00		4,948,700.00	Construction of Local Road
19MC0031	Construction of Local Road, Brgy. Taculen, Matalam, North Cotabato	Construction	Public Bidding	November 9 - December 3, 2018	December 3, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,958,700.00		3,958,700.00	Construction of Local Road
19MC0032	Construction of Multi-Purpose Building, Brgy. Dungos, Tulunan, North Cotabato	Construction	Public Bidding	October 30 - November 15, 2018	November 15, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,176,700.00		2,176,700.00	Construction of Multi-Purpose Building
19MC0033 (Republished)	Construction of Local Road, Brgy. New Kalibo, M'lang, North Cotabato	Construction	Public Bidding	November 22 - December 12, 2018	December 12, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,968,700.00		2,968,700.00	Construction of Local Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0034	Construction of New Permanent Bridges-Bual UK Br. (Parallel) along Makilala-Allah Valley Road, Tulanun, North Cotabato	Construction	Public Bidding	October 30 - November 19, 2018	November 19, 2018	May 30, 2019	June 3, 2019	GAA 2019	36,258,740.00		36,258,740.00	Construction of New Permanent Bridges
19MC0035	Replacement of Bridge into 4 Lane-Tulanun Bridge (800242MN) along Makilala-Allah Valley Road, Tulanun, North Cotabato	Construction	Public Bidding	October 30 - November 19, 2018	November 19, 2018	May 30, 2019	June 3, 2019	GAA 2019	44,170,280.00		44,170,280.00	Replacement of Bridge into 4 Lane
19MC0036 (Republished)	Construction of Multi-Purpose Building, Brgy. Bituan, Tulanun, North Cotabato	Construction	Public Bidding	November 22 - December 12, 2018	December 12, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,176,700.00		2,176,700.00	Construction of Multi-Purpose Building
19MC0037	Construction of Multi-Purpose Building, Minapan High School, Brgy. Minapan, Tulanun, North Cotabato	Construction	Public Bidding	October 30 - November 15, 2018	November 15, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,176,700.00		2,176,700.00	Construction of Multi-Purpose Building
19MC0041	Construction of Concrete Road - Tulunan (Poblacion) Road Connecting to Barangay Dungos, in Support of Palm Oil and Banana Industries, Tulanun, North Cotabato	Construction	Public Bidding	November 13 - December 3, 2018	December 3, 2018	May 30, 2019	June 3, 2019	GAA 2019	16,658,700.00		16,658,700.00	Construction of Concrete Road
19MC0042	Construction of Concrete Road - Access Road Leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	Construction	Public Bidding	November 13 - December 3, 2018	December 3, 2018	May 30, 2019	June 3, 2019	GAA 2019	11,758,700.00		11,758,700.00	Construction of Concrete Road
19MC0043	Construction of Concrete Road - Bongolanon - Kinarum Road leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Magpet, North Cotabato	Construction	Public Bidding	November 13 - December 3, 2018	December 3, 2018	May 30, 2019	June 3, 2019	GAA 2019	11,758,700.00		11,758,700.00	Construction of Concrete Road
19MC0044	Construction of Concrete Road - NRJ Connecting to Tamped in Support of Rubber Sheet Processing, Matalam, North Cotabato	Construction	Public Bidding	November 13 - December 3, 2018	December 3, 2018	May 30, 2019	June 3, 2019	GAA 2019	48,731,240.00		48,731,240.00	Construction of Concrete Road
19MC0047	Road Widening along Makilala-Allah Valley Road (K1633+080 to K1634+079), M'lang, North Cotabato	Construction	Public Bidding	November 14 - December 4, 2018	December 4, 2018	May 30, 2019	June 3, 2019	GAA 2019	34,332,060.00		34,332,060.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0050	Construction of Local Road, Brgy. Marbel, Matalam, North Cotabato	Construction	Public Bidding	November 15 - December 6, 2018	December 6, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,958,700.00		3,958,700.00	Construction of Local Road
19MC0052	Construction of Multi-Purpose Building, Sitio Habitat Resettlement Site, Sudapin, Kidapawan City, North Cotabato	Construction	Public Bidding	November 15 - December 5, 2018	December 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,374,700.00		2,374,700.00	Construction of Multi-Purpose Building
19MC0053	Construction of Multi-Purpose Building, Sitio Maangue Bireda, Kidapawan City, North Cotabato	Construction	Public Bidding	November 15 - December 5, 2018	December 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,473,700.00		2,473,700.00	Construction of Multi-Purpose Building
19MC0054	Construction of Multi-Purpose Building, Sitio Bliss, Brgy. Balindog, Kidapawan City, North Cotabato	Construction	Public Bidding	November 15 - December 5, 2018	December 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Multi-Purpose Building
19MC0055	Construction of Multi-Purpose Building, Brgy. Kauswagan, Magpet, North Cotabato	Construction	Public Bidding	November 15 - December 5, 2018	December 5, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,463,700.00		3,463,700.00	Road Widening
19MC0056	Road Widening along Davao Cotabato Rd (Jct Digos-Cotabato Sect) (K1640+645 to L1641+551), Matalam, Cotabato	Construction	Public Bidding	November 16 - December 5, 2018	December 6, 2018	May 30, 2019	June 3, 2019	GAA 2019	39,198,740.00		39,198,740.00	Road Widening
19MC0059	Construction of Multi-Purpose Building, (Malatab High School), Brgy. Malatab, Antipas, North Cotabato	Construction	Public Bidding	November 23 - December 13, 2018	December 13, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Multi-Purpose Building
19MC0061	Construction of Revetment - Construction of Revetment along Bual River, Brgy. Minapan, Tulan, North Cotabato	Construction	Public Bidding	November 28 - December 18, 2018	December 18, 2018	May 30, 2019	June 3, 2019	GAA 2019	33,247,440.00		33,247,440.00	Construction of Revetment
19MC0063	Construction of Multi-Purpose Building, Brgy. Kulaman Valley, Arakan, North Cotabato	Construction	Public Bidding	November 30 - December 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Multi-Purpose Building
19MC0064	Construction of Multi-Purpose Building, Agustin M. Valdevieso High School, Sitio Marba, Brgy. Taguranao, Matalam, North Cotabato	Construction	Public Bidding	November 30 - December 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,178,000.00		2,178,000.00	Construction of Multi-Purpose Building
19MC0065	Construction of Multi-Purpose Building, Brgy. Singkatulan, Makilala, North Cotabato	Construction	Public Bidding	November 30 - December 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0066 (Republished)	Road Widening - on Specific Locations along Matalam-M'lang-Bagontapay Jct Road, K1651+926 - K1653+696, M'lang, Cotabato	Construction	Public Bidding	December 1 - 21, 2018	December 21, 2018	May 30, 2019	June 3, 2019	GAA 2019	43,911,840.00		43,911,840.00	Road Widening
19MC0070	Construction of Local Road, Brgy. Pob. 8, M'lang, Cotabato	Construction	Public Bidding	December 1 - 21, 2018	December 21, 2018	May 30, 2019	June 3, 2019	GAA 2019	5,940,000.00		5,940,000.00	Construction of Local Road
19MC0071	Widening of Bridge - Bagontapay Br. (B00240MN) along Makilala-Allah Valley Road, M'lang, Cotabato	Construction	Public Bidding	December 1 - 21, 2018	December 21, 2018	May 30, 2019	June 3, 2019	GAA 2019	24,498,740.00		24,498,740.00	Widening of Bridge
19MC0075	Construction of Revetment - Construction of Revetment along Bacong River, Brgy. Bacong, Tulan, North Cotabato	Construction	Public Bidding	December 1 - 21, 2018	December 21, 2018	May 30, 2019	June 3, 2019	GAA 2019	16,472,700.00		16,472,700.00	Construction of Revetment
19MC0076	Reconstruction to Concrete Pavement - along Matalam - M'lang-Bagontapay Rd K1649+030 - K1650+000 M'lang, North Cotabato	Construction	Public Bidding	December 1 - 21, 2018	December 21, 2018	May 30, 2019	June 3, 2019	GAA 2019	27,035,220.00		27,035,220.00	Reconstruction to Concrete Pavement
19MC0077	Preventive Maintenance of Road; Asphalt Overlay along Davao-Cotabato Road (Jct Digos-Cotabato Section) K1641+873 - K1643+573, Matalam, North Cotabato	Construction	Public Bidding	December 1 - 21, 2018	December 21, 2018	May 30, 2019	June 3, 2019	GAA 2019	77,246,320.00		77,246,320.00	Asphalt Overlay
19MC0079	Construction of Revetment - Construction of Revetment along Marbel River (Sta. 3+690 - Sta. 3+960, Left Bank), Matalam, North Cotabato	Construction	Public Bidding	December 6 - 26, 2018	December 26, 2018	May 30, 2019	June 3, 2019	GAA 2019	44,098,000.00		44,098,000.00	Construction of Revetment
19MC0080	Construction of Revetment - Construction of Revetment along Poblacion - Dungos River, Tulan, North Cotabato	Construction	Public Bidding	December 6 - 26, 2018	December 26, 2018	May 30, 2019	June 3, 2019	GAA 2019	29,398,000.00		29,398,000.00	Construction of Revetment
19MC0081	Construction of Concrete Road Balabag - Sitio Umpang Leading to Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	19,733,280.00		19,733,280.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0082	Construction of Concrete Road - Puntian-Arakan Road, Cotabato	Construction	Public Bidding	December 6 - 26, 2018	December 26, 2018	May 30, 2019	June 3, 2019	GAA 2019	96,498,000.00		96,498,000.00	Construction of Concrete Road/ to be implemented by ROXII
19MC0083	Construction of Concrete Pavement - Jct. Davao - Bukidnon Road to Brgy. San Miguel Leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	Construction	Public Bidding	December 6 - 26, 2018	December 26, 2018	May 30, 2019	June 3, 2019	GAA 2019	9,712,660.00		9,712,660.00	Construction of Concrete Pavement
19MC0084	Construction of Flood Control Dike along Kabacan River (Sta. 49+660 - Sta. 50+300, Right Side) Magpet, North Cotabato	Construction	Public Bidding	December 6 - 26, 2018	December 26, 2018	May 30, 2019	June 3, 2019	GAA 2019	81,537,605.00		81,537,605.00	Construction of Flood Control Dike
19MC0086	Construction of Water System, Brgy. Taguranao, Matalam, North Cotabato	Construction	Public Bidding	December 8 - 28, 2018	December 28, 2018	May 30, 2019	June 3, 2019	GAA 2019	1,974,500.00		1,974,500.00	Construction of Water System
19MC0087	Road Widening - along kidapawan-Calunusan-M'lang Rd (S00595MN) (K1636+300 - K1638+283), M'lang, North Cotabato	Construction	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	69,314,850.00		69,314,850.00	Road Widening
19MC0091	Construction of Revetment - Construction of Flood Control Dike along Kabacan River, Brgy. Binay, Magpet, North Cotabato	Construction	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	19,598,000.00		19,598,000.00	Construction of Revetment
19MC0093	Construction of Multi-Purpose Building, Brgy. Kawayanon, Makilala, North Cotabato	Construction	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
19MC0094	Construction of Multi-Purpose Building, M'lang National High School, Brgy. Poblacion, M'lang, North Cotabato	Construction	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,178,000.00		2,178,000.00	Construction of Multi-Purpose Building
19MC0096	Construction of Multi-Purpose Building, Don Antonio Jayme Memorial Elementary School, Brgy. Del Carmen, President Roxas, North Cotabato	Construction	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0098 (republished)	Preventive Maintenance of Road: Concrete Reblocking - On Specific Locations along Makilala-Allah Valley Rd (S00692MN) K1639+613 to K1644+817, Tulunan, North Cotabato	Construction	Public Bidding	January 5 - 25, 2018	January 25, 2018	May 30, 2019	June 3, 2019	GAA 2019	13,522,980.00		13,522,980.00	Preventive Maintenance of Road: Concrete Reblocking
19MC0099	Completion of Multi-Purpose Building (Brgy. Hall), Brgy. Pulang Lupa, M'lang, North Cotabato	Construction	Public Bidding	December 7 - 27, 2018	December 27, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,178,000.00		2,178,000.00	Construction of Multi-Purpose Building
19MC0101	Construction of Concrete Road - NRJ leading to M'lang Airport, Brgy. Langkong, M'lang, North Cotabato, Sta. 1+400 - 3+400, L = 2.0 KM/ 4.0 LKm	Construction	Public Bidding	December 10, 2018 - January 2, 2019	January 2, 2019	May 30, 2019	June 3, 2019	GAA 2019	48,698,000.00		48,698,000.00	Construction of Concrete Road
19MC0103	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay La Esperanza, Tulunan, North Cotabato	Construction	Public Bidding	December 8 - 28, 2018	December 28, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,178,000.00		2,178,000.00	Construction of Multi-Purpose Building
19MC0104	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Calunasan, M'lang, North Cotabato	Construction	Public Bidding	December 8 - 28, 2018	December 28, 2018	May 30, 2019	June 3, 2019	GAA 2019	2,178,000.00		2,178,000.00	Construction of Multi-Purpose Building
19MC0106 (republished)	Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Doroliman, Arakan, North Cotabato	Construction	Public Bidding	December 10, 2018 - January 2, 2019	January 2, 2019	May 30, 2019	June 3, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
19MC0107	Construction of Multi-Purpose Building - Construction (Completion/Upgrading) of DPWH Building, Multi-Purpose Building and DPWH Compound	Construction	Public Bidding	December 10, 2018 - January 2, 2019	January 2, 2019	May 30, 2019	June 3, 2019	GAA 2019	34,155,000.00		34,155,000.00	Construction of Multi-Purpose Building
19MC0108	Construction of Multi-Purpose Building, DPWH Compound, Brgy. Lanao, Kidapawan City, North Cotabato	Construction	Public Bidding	January 4 - 28, 2019	January 28, 2019	May 30, 2019	June 3, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
19MC0111	Concreting of Brgy. Kalaisan-Brgy. Junction FMR Phase II, Brgy. Kalaisan and Brgy. Junction, Kidapawan City, North Cotabato	Construction	Public Bidding	February 22 - March 15, 2019	March 15, 2019	May 15, 2019	May 20, 2019	D.A. 2019	9,898,700.00		9,898,700.00	Concreting of Farm to Market Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0112	Concreting of Purok 2, Brgy. Kalasuyan FMR, Brgy. Kalasuyan, Kidapawan City, North Cotabato	Construction	Public Bidding	February 22 - March 15, 2019	March 15, 2019	May 15, 2019	May 20, 2019	D.A. 2019	9,898,700.00		9,898,700.00	Concreting of Farm to Market Road
19MC0113	Concreting of Brgy. Saguin FMR, Brgy. Indangan FMR, Makilala, North Cotabato	Construction	Public Bidding	February 22 - March 15, 2019	March 15, 2019	May 15, 2019	May 20, 2019	D.A. 2019	9,898,700.00		9,898,700.00	Concreting of Farm to Market Road
19MC0114	Concreting of Sitio Tambunan, Brgy. Sallab FMR, Brgy. Sallab, Magpet, North Cotabato	Construction	Public Bidding	February 22 - March 15, 2019	March 15, 2019	May 15, 2019	May 20, 2019	D.A. 2019	9,898,700.00		9,898,700.00	Concreting of Farm to Market Road
19MC0115	Concreting of Brgy. Malayan FMR, Brgy. Malayan, M'lang, North Cotabato	Construction	Public Bidding	February 22 - March 15, 2019	March 15, 2019	May 15, 2019	May 20, 2019	D.A. 2019	7,918,700.00		7,918,700.00	Concreting of Farm to Market Road
19MC0118	Concreting of Crossing Tilakap, Brgy. Paco-Brgy. Kalaisan FMR, Brgy. Paco and Brgy. Kalaisan, Kidapawan City, North Cotabato	Construction	Public Bidding	February 22 - March 15, 2019	March 15, 2019	May 15, 2019	May 20, 2019	D.A. 2019	19,898,700.00		19,898,700.00	Concreting of Farm to Market Road
19MC0119	Concreting of Sitio Blaansitio Kongkling Brgy. Kanibong, Tulumang, North Cotabato	Construction	Public Bidding	February 22 - March 15, 2019	March 15, 2019	May 15, 2019	May 20, 2019	D.A. 2019	19,898,700.00		19,898,700.00	Concreting of Farm to Market Road
19MC0120	Concreting of Brgy. Pinamaton-Brgy. Sarayan FMR, Brgy. Pinamaton and Brgy. Sarayan, Matalam, North Cotabato	Construction	Public Bidding	February 22 - March 15, 2019	March 15, 2019	May 15, 2019	May 20, 2019	D.A. 2019	9,898,700.00		9,898,700.00	Concreting of Farm to Market Road
19MC0121	Concreting of Brgy. Popoyon going to Brgy. Poblacion FMR, Brgy. Popoyon, Tulumang, North Cotabato	Construction	Public Bidding	March 2 - 22, 2019	March 22, 2019	May 20, 2019	May 24, 2019	D.A. 2019	19,898,700.00		19,898,700.00	Concreting of Farm to Market Road
19MC0122	Concreting of Brgy. Paco-Brgy. New Bohol FMR Phase II, Brgy. Paco and Brgy. New Bohol, Kidapawan City, North Cotabato	Construction	Public Bidding	March 2 - 22, 2019	March 22, 2019	May 20, 2019	May 24, 2019	D.A. 2019	14,848,700.00		14,848,700.00	Concreting of Farm to Market Road
19MC0123	Concreting of Brgy. Birada FMR, Brgy. Birada, Kidapawan City, North Cotabato	Construction	Public Bidding	March 2 - 22, 2019	March 22, 2019	May 20, 2019	May 24, 2019	D.A. 2019	5,443,700.00		5,443,700.00	Concreting of Farm to Market Road
19MC0124	Concreting of Purok 2, Brgy. Pulang Lupa-Purok 3, Brgy. Pag-asa FMR, Brgy. Pulang Lupa and Pag-asa, M'lang, North Cotabato	Construction	Public Bidding	March 5 - 25, 2019	March 25, 2019	May 22, 2019	May 27, 2019	D.A. 2019	4,973,700.00		4,973,700.00	Concreting of Farm to Market Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0125	Concreting of Sitio Gumay, Brgy. Camutan FMR, Brgy. Camutan, Antipas, North Cotabato	Construction	Public Bidding	March 5 - 25, 2019	March 25, 2019	May 22, 2019	May 27, 2019	D.A. 2019	4,973,700.00		4,973,700.00	Concreting of Farm to Market Road
19MC0126	Concreting of Brgy. New Consolacion FMR, Brgy. New Consolacion, M'lang, North Cotabato	Construction	Public Bidding	March 5 - 25, 2019	March 25, 2019	May 22, 2019	May 27, 2019	D.A. 2019	4,973,700.00		4,973,700.00	Concreting of Farm to Market Road
19MC0127	Concreting of Purok 3A, Brgy. Magsaysay FMR, Brgy. Magsaysay, Kidapawan City	Construction	Public Bidding	March 5 - 25, 2019	March 25, 2019	May 22, 2019	May 27, 2019	D.A. 2019	9,948,700.00		9,948,700.00	Concreting of Farm to Market Road
19MC0128	Concreting of Lacson Road, Purok Rambutan, Brgy. Linangkob FMR, Brgy. Linangkob, Kidapawan City	Construction	Public Bidding	March 5 - 25, 2019	March 25, 2019	May 22, 2019	May 27, 2019	D.A. 2019	4,973,700.00		4,973,700.00	Concreting of Farm to Market Road
19MC0129	Concreting of Sitio Panabang, Purok 7, Binoligan FMR, Brgy. Binoligan, Kidapawan City, North Cotabato	Construction	Public Bidding	March 5 - 25, 2019	March 25, 2019	May 22, 2019	May 27, 2019	D.A. 2019	4,973,700.00		4,973,700.00	Concreting of Farm to Market Road
19MC0130	Concreting of Purok 1, Brgy. Bagumbayan FMR, Brgy. Bagumbayan, Tulan, North Cotabato	Construction	Public Bidding	March 5 - 25, 2019	March 25, 2019	May 22, 2019	May 27, 2019	D.A. 2019	14,848,700.00		14,848,700.00	Concreting of Farm to Market Road
19MC0131	Concreting of Brgy. New Culasi-Brgy. F. Cajelo FMR, Brgy. New Culasi and Brgy. F. Cajelo, Tulan, North Cotabato	Construction	Public Bidding	March 5 - 25, 2019	March 25, 2019	May 22, 2019	May 27, 2019	D.A. 2019	16,913,700.00		16,913,700.00	Concreting of Farm to Market Road
19MC0132	Concreting of Brgy. Manobo to Sitio Old Tiko FMR, Brgy. Manobo, Magpet, North Cotabato	Construction	Public Bidding	March 5 - 25, 2019	March 25, 2019	May 21, 2019	May 22, 2019	D.A. 2019	9,898,700.00		9,898,700.00	Concreting of Farm to Market Road
19MC0133	Construction of Water System, Brgy. La Esperanza, President Roxas, North Cotabato	Construction	Public Bidding	June 3-24, 2019	June 24, 2019	August 2, 2019	August 5, 2019	GAA 2019	1,980,178.40		1,980,178.40	Construction of Water System
19MC0134	Construction of Multi-Purpose Building, Brgy. Santa Fe, Makilala, North Cotabato	Construction	Public Bidding	June 3-24, 2019	June 24, 2019	June 28, 2019	July 1, 2019	GAA 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
19MC0135	Construction of Multi-Purpose Building, Brgy. Luayan, Makilala, North Cotabato	Construction	Public Bidding	June 3-24, 2019	June 24, 2019	June 28, 2019	July 1, 2019	GAA 2019	2,465,000.00		2,465,000.00	Construction of Multi-Purpose Building
19MC0136	Construction of covered court, Municipal Plaza, Magpet, North Cotabato	Construction	Public Bidding	June 3-24, 2019	June 24, 2019	June 28, 2019	July 1, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Covered Court



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0137	Construction of covered court, New Cebu High School, Brgy. New Cebu, President Roxas, North Cotabato	Construction	Public Bidding	June 3-24, 2019	June 24, 2019	June 28, 2019	July 1, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Covered Court
19MC0138	Construction of Water System, Brgy. Kiyab, Antipas, North Cotabato	Construction	Public Bidding	July 19 - August 8, 2019	August 8, 2019	October 7, 2019	October 8, 2019	GAA 2019	1,980,178.39		1,980,178.39	Construction of Water System
19MC0139	Rehabilitation of Water System, Brgy. Rodero, Makilala	Construction	Public Bidding	July 23 - August 12, 2019	August 12, 2019	October 8, 2019	October 9, 2019	GAA 2019	1,485,133.79		1,485,133.79	Rehabilitation of Water System
19MC0140	Construction of Water System, Sallab, Magpet	Construction	Public Bidding	July 22 - August 12, 2019	August 12, 2019	October 8, 2019	October 9, 2019	GAA 2019	1,980,178.39		1,980,178.39	Construction of Water System
19MC0141	Construction of Multi-Purpose Building, Brgy. Kinawayan, Arakan, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
19MC0142	Construction of Multi-Purpose Building in Batang, Tulunan, North Cotabato	Construction	Public Bidding	July 3 - 23, 2019	July 23, 2019	September 17, 2019	September 23, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
19MC0143	Construction of Multi-Purpose Building, Sitio Napanlahan, Arakan, Poblacion, North Cotabato	Construction	Public Bidding	July 3 - 23, 2019	July 23, 2019	September 17, 2019	September 23, 2019	GAA 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
19MC0144	Concreting of Purok 3 - Purok 6, Brgy. Bantac FMR, Brgy. Bantac, Magpet, North Cotabato	Construction	Public Bidding	July 15 - August 6, 2019	August 6, 2019	October 2, 2019	October 7, 2019	D.A. 2019	9,898,700.00		9,898,700.00	Concreting of Farm to Market Road
19MC0145	Concreting of Sitio Sibug, Brgy. Sudapin FMR, Brgy. Sudapin, Kidapawan City, North Cotabato	Construction	Public Bidding	July 17 - August 6, 2019	August 6, 2019	October 2, 2019	October 3, 2019	D.A. 2019	4,973,699.97		4,973,699.97	Concreting of Farm to Market Road
19MC0147	Construction of Multi-Purpose Building, Sitio Manga Dos, Barangay Lian, Matalam, North Cotabato	Construction	Public Bidding	July 3 - 23, 2019	July 23, 2019	September 23, 2019	September 24, 2019	GAA 2019	2,178,000.00		2,178,000.00	Construction of Multi-Purpose Building
19MC0148	Construction of Multi-Purpose Building (Barangay Hall), Barangay Kanibong, Tulunan, North Cotabato	Construction	Public Bidding	July 3 - 23, 2019	July 23, 2019	September 17, 2019	September 23, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
19MC0149	Construction of Multi-Purpose Building (Barangay Hall), Barangay Tuburan, Tulunan, North Cotabato	Construction	Public Bidding	July 3 - 23, 2019	July 23, 2019	September 17, 2019	September 23, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
19MC0150	Completion of Multi-Purpose Building, (Barangay Hall), Brgy. Fatima Junction, Kidapawan City, North Cotabato	Construction	Public Bidding	July 13 - August 2, 2019	August 2, 2019	October 1, 2019	October 2, 2019	GAA 2019	990,000.00		990,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0151	Construction of Multi-Purpose Building (Health Station), Barangay Lika, Mlang, North Cotabato	Construction	Public Bidding	July 16 - August 5, 2019	August 5, 2019	October 2, 2019	October 7, 2019	GAA 2019	2,376,000.00		2,376,000.00	Construction of Multi-Purpose Building
19MC0152	Construction of covered court, Brgy. Sangat, M'lang, North Cotabato	Construction	Public Bidding	July 13 - August 2, 2019	August 2, 2019	October 2, 2019	October 7, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Covered Court
19MC0153	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Damawato, Tulunan, North Cotabato	Construction	Public Bidding	July 16 - August 2, 2019	August 5, 2019	October 2, 2019	October 7, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
19MC0154	Construction of Multi-Purpose Building, Brgy. Malungon, Makilaia, North Cotabato	Construction	Public Bidding	July 13 - August 2, 2019	August 2, 2019	October 2, 2019	October 7, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Multi-Purpose Building
19MC0155	Construction of covered court, Sitio Marva, Brgy. Taguranao, Matalam, North Cotabato	Construction	Public Bidding	July 13 - August 2, 2019	August 2, 2019	October 2, 2019	October 7, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Covered Court
19MC0156	Concreting of Brgy. Daig - Brgy. Paraiso FMR, Brgy. Daig and Brgy. Paraiso, Tulunan, North Cotabato	Construction	Public Bidding	July 15 - August 6, 2019	August 6, 2019	October 2, 2019	October 3, 2019	D.A. 2019	9,948,700.00		9,948,700.00	Concreting of Farm to Market Road
19MC0157	Construction of One (1) Unit Two (2) Classroom Bldg. (Cotabato Foundation College of Sciences and Technology), Brgy. Magsaysay, Antipas, North Cotabato, 2nd LD	Construction	Public Bidding	July 17 - August 6, 2019	August 6, 2019	October 3, 2019	October 4, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of School Building
19MC0158	Concreting of Brgy. Datu Inda - Sitio Guinto FMR, Brgy. Datu Inda, President Roxas, North Cotabato	Construction	Public Bidding	July 15 - August 6, 2019	August 6, 2019	October 2, 2019	October 3, 2019	D.A. 2019	9,948,700.00		9,948,700.00	Concreting of Farm to Market Road
19MC0159	Concreting of Purok 6B, Brgy. Lanao FMR, Brgy. Lanao, Kidapawan City, North Cotabato	Construction	Public Bidding	July 15 - August 6, 2019	August 6, 2019	October 2, 2019	October 3, 2019	D.A. 2019	9,948,700.00		9,948,700.00	Concreting of Farm to Market Road
19MC0160	Concreting of Purok 1, Brgy. Datu Celu FMR, Brgy. Datu Celu, Magpet, North Cotabato	Construction	Public Bidding	July 15 - August 6, 2019	August 6, 2019	October 2, 2019	October 3, 2019	D.A. 2019	7,461,200.00		7,461,200.00	Concreting of Farm to Market Road
19MC0161	Concreting of Sitio Tigmananok - Sitio Kinlid, Brgy. Poblacion FMR, Brgy. Poblacion, Antipas, North Cotabato	Construction	Public Bidding	July 15 - August 6, 2019	August 6, 2019	October 2, 2019	October 3, 2019	D.A. 2019	4,973,700.00		4,973,700.00	Concreting of Farm to Market Road
19MC0162	Concreting of Sitio Alirmodian, Brgy. Banayal FMR, Brgy. Banayal, Tulunan, North Cotabato	Construction	Public Bidding	July 15 - August 6, 2019	August 6, 2019	October 2, 2019	October 3, 2019	D.A. 2019	9,948,000.00		9,948,000.00	Concreting of Farm to Market Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0163	Construction of Local Road in Barangay Central Malamote, Matalam, North Cotabato	Construction	Public Bidding	July 15 - August 6, 2019	August 6, 2019	October 3, 2019	October 4, 2019	GAA 2019	4,948,700.00		4,948,700.00	Construction of Local Road
19MC0164	Concreting of Brgy. San Nicolas - Brgy. Jose Rizal FMR, Brgy. San Nicolas and Brgy. Jose Rizal, Makilala, North Cotabato	Construction	Public Bidding	July 15 - August 6, 2019	August 6, 2019	October 2, 2019	October 3, 2019	D.A. 2019	4,973,700.00		4,973,700.00	Concreting of Farm to Market Road
19MC0165	Concreting of Road, Brgy. Poblacion B, M'lang, Cotabato	Construction	Public Bidding	July 17 - August 8, 2019	August 8, 2019	October 7, 2019	October 8, 2019	GAA 2019	5,938,700.00		5,938,700.00	Construction of Local Road
19MC0166	Construction of Multi-Purpose Building (Barangay Hall), Patadon East, Kidapawan City, North Cotabato	Construction	Public Bidding	July 17 - August 8, 2019	August 8, 2019	October 7, 2019	October 8, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
19MC0167	Concreting of Brgy. G. Baynosa FMR, Brgy. G. Baynosa, Tulunan, North Cotabato	Construction	Public Bidding	July 17 - August 8, 2019	August 8, 2019	October 7, 2019	October 8, 2019	D.A. 2019	14,923,700.00		14,923,700.00	Concreting of Farm to Market Road
19MC0168	Construction of Box Culvert(Single Barrel),(Binoligan Homeowners Association), Binoligan, Kidapawan City, 2nd ID	Construction	Public Bidding	July 24 - August 14, 2019	August 14, 2019	October 10, 2019	October 15, 2019	GAA 2019	1,978,700.00		1,978,700.00	Construction of Box Culvert
19MC0169	Construction of Box Culvert(Double Barrel), Sitio Andagkit, Kalaisan, Kidapawan City, 2nd ID	Construction	Public Bidding	July 24 - August 14, 2019	August 14, 2019	October 10, 2019	October 15, 2019	GAA 2019	2,968,700.00		2,968,700.00	Construction of Box Culvert
19MC0170	Construction of Box Culvert (Valle Subdivision) Brgy. Lanao, Kidapawan City, North Cotabato	Construction	Public Bidding	July 24 - August 14, 2019	August 14, 2019	October 10, 2019	October 15, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Box Culvert
19MC0171	Construction of Pedestrian Overpass along Matalam-Miang-Bagontapay Road, Southern Baptist College (SBC) Section, M'lang, North Cotabato	Construction	Public Bidding	July 25 - August 15, 2019	August 15, 2019	October 11, 2019	October 16, 2019	GAA 2019	19,600,000.00		19,600,000.00	Construction of Pedestrian Overpass
19MC0172	Construction of Local Road in Barangay New Rizal, Miang, North Cotabato	Construction	Public Bidding	July 25 - August 15, 2019	August 15, 2019	October 11, 2019	October 16, 2019	GAA 2019	4,948,700.00		4,948,700.00	Construction of Local Road
19MCCC0173	Construction of Local Road in Barangay Tawantawan, Miang, North Cotabato	Construction	Public Bidding	July 25 - August 15, 2019	August 15, 2019	October 11, 2019	October 16, 2019	GAA 2019	2,968,700.00		2,968,700.00	Construction of Local Road
19MC0174	Construction of Multi-Purpose Building at Makilala, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kldapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
19MC0175	Construction of Multi-Purpose Building in Pinamaton Elementary School, Barangay Pinamaton, Matalam, North Cotabato	Construction	Public Bidding	July 25 - August 15, 2019	August 15, 2019	October 11, 2019	October 16, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
19MC0176	Construction of Multi-Purpose Building, Sitio Tigbawan Elementary School, Barangay Kabulacan, Matalam, North Cotabato	Construction	Public Bidding	July 25 - August 15, 2019	August 15, 2019	October 11, 2019	October 16, 2019	GAA 2019	2,178,000.00		2,178,000.00	Construction of Multi-Purpose Building
19MC0177	Construction of School Building, in Bialong Elementary School, Bialong High School, Mlang, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	3,960,000.00		3,960,000.00	Construction of School Building
19MC017B	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bagumbayan, Tulunan, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
19MC0179	Construction of Multi-Purpose Building in Barangay Lampagang, Tulunan, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
19MC0180	Concreting of Brgy. Tibao - Brgy. Katipunan FMR, Brgy. Tibao and Brgy. Katipunan, Mlang, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	D.A. 2019	7,958,700.00		7,958,700.00	Concreting of Farm to Market Road
19MC0181	Concreting of Brgy. Bagontapay - Sitio Comprá FMR, Brgy. Bagontapay, Mlang, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	D.A. 2019	6,963,700.00		6,963,700.00	Concreting of Farm to Market Road
19MC0182	Construction of Local Road in Barangay Poblacion A, Mlang, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	5,938,700.00		5,938,700.00	Construction of Local Road
19MC0183	Construction of MPB, Makilala Institute of Science and Technology, Brgy. Concepcion, Makilala, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
19MC0184	Construction of Multi-Purpose Building, (Day Care), Brgy. Sagcungan, President Roxas, North Cotabato	Construction	Public Bidding	July 26 - August 5, 2019	August 5, 2019	October 2, 2019	October 7, 2019	GAA 2019	990,000.00		990,000.00	Construction of Multi-Purpose Building
19MC0185	Construction of Water Supply System, Barangay Liboo, Mlang, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Water System



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN For FY 2019
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0185	Construction of Multi-Purpose Building (Doroluman Central Elementary School), Brgy. Doroluman, Arakan, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building of
19MC0187	Construction of 2 classroom School Building (Bongolanon High School) Brgy. Bongolanon, Magpet, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of School Building of
19MC0188	Construction of covered court, Brgy. Kinawayan, Arakan, North Cotabato	Construction	Public Bidding	July 26 - August 16, 2019	August 16, 2019	October 15, 2019	October 21, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Covered Court of
19MC0189	Construction of Multi-Purpose Building (Barangay Hall) in Barangay New Lawaan, Miang, North Cotabato	Construction	Public Bidding	July 30 - August 19, 2019	August 19, 2019	October 16, 2019	October 21, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi purpose Building of
19MC0190	Construction of MPB, Makilala Institute of Science and Technology, Makilala, Cotabato	Construction	Public Bidding	July 30 - August 19, 2019	August 19, 2019	October 16, 2019	October 21, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of Multi purpose Building of
19MC0191	Construction of Multi purpose Building (Evacuation Center), Barangay Poblacion, Antipas, North Cotabato	Construction	Public Bidding	July 31, 2019 - August 20, 2019	August 20, 2019	October 17, 2022	October 22, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi purpose Building of
19MC0192	Construction (Completion) of Multi-Purpose Building, Brgy. San Miguel, Arakan, North Cotabato	Construction	Public Bidding	July 31, 2019 - August 20, 2019	August 20, 2019	October 17, 2022	October 22, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction (Completion) of School Building of
19MC0193	Construction of Local Road, Barangay Katipunan, Miang, North Cotabato	Construction	Public Bidding	July 31, 2019 - August 20, 2019	August 20, 2019	October 17, 2022	October 22, 2019	GAA 2019	4,948,700.00		4,948,700.00	Construction of Local Road of
19MC0194	Construction of Multi-Purpose Building (Barangay Hall) in Barangay Buayan, Miang, North Cotabato	Construction	Public Bidding	July 31, 2019 - August 20, 2019	August 20, 2019	October 17, 2022	October 22, 2019	GAA 2019	1,980,000.00		1,980,000.00	Constructin of Multi-Purpose Building of
19MC0195	Construction of Local Road in Barangay New Antique, Miang, North Cotabato	Construction	Public Bidding	July 31, 2019 - August 20, 2019	August 20, 2019	October 17, 2022	October 22, 2019	GAA 2019	4,948,700.00		4,948,700.00	Construction of Local Road of
19MC0196	Construction of Multi-Purpose Building, Brgy. Dallag, Arakan, North Cotabato	Construction	Public Bidding	July 31, 2019 - August 20, 2019	August 20, 2019	October 17, 2022	October 22, 2019	GAA 2019	3,463,700.00		3,463,700.00	Construction of Multi-Purpose Building of
19MC0197	Construction of Multi-Purpose Building, (Barangay Hall), Brgy. Lomonay, President Roxas, North Cotabato	Construction	Public Bidding	July 31, 2019 - August 20, 2019	August 20, 2019	October 17, 2022	October 22, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building of



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19MC0198	Construction of Water Supply System, Barangay New Esperanza, Mlang, North Cotabato	Construction	Public Bidding	July 31, 2019 - August 20, 2019	August 20, 2019	October 17, 2022	October 22, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Water System

Prepared by:

Recommended by:


Approved by:

"On Leave"
ROMMEL ARISTOTLE P. VARIAS, MPA
 Engineer III
 Head, Procurement Unit


MARILYN G. VERSOLA, MPS, RN
 Engineer III
 Chief, Planning and Design Section
 BAC Chairman


SUNDAY B. GUDITO
 Assistant District Engineer
 "For and in the absence of the District Engineer"

By:


PEACHY N. CHATTO
 Administrative Assistant I
 BAC Secretariat, Member