

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2019 - GOODS AND SERVICES												
19GLD0001	Procurement of 25 units Brush Cutter (2 Stroke)	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	471,000.00	471,000.00	-	-
19GLD0002	Procurement of 3,000 liters Gasoline, Regular	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	156,000.00	156,000.00	-	-
19GLD0003	Procurement of 10,000 liters Automotive Diesel	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	530,000.00	530,000.00	-	-
19GLD0004	Procurement of 4 units Boundary Sign	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	5/24/2019	GoP	340,000.00	340,000.00	-	-
19GLD0005	Procurement of 190 bags Thermoplastic Paint (White) and etc.	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	899,999.98	899,999.98	-	-
19GLD0006	Procurement of 1,000 liters Gasoline Premium	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	53,000.00	53,000.00	-	-
19GLD0007	Procurement of 1,000 liters Kerosene	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	57,000.00	57,000.00	-	-
19GLD0008	Procurement of 50 cu.m. Gravel G3/4 and etc.	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	999,999.94	999,999.94	-	-
19GLD0009	Procurement of 50 m.t. Asphalt Plant Mix Hot	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	543,375.00	543,375.00	-	-
19GLD0010	Procurement of 30 packs Battery, size AA, alkaline, 2 pieces per blister pack and etc.	Admin. Section, QAS, Maint Section, Const. Section, PDS, COA, Procurement Unit & Finance Section	Competitive Bidding	12/20/2018	12/28/2018	5/16/2019	5/24/2019	GoP	2,230,059.85	-	2,230,059.85	-
19GLD0011	Procurement of 150 sets Uniform (Long Sleeves and Jogging Pants with ReflectORIZED Strips and Pockets) as per sample and etc.	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	5/16/2019	5/24/2019	GoP	312,330.00	312,330.00	-	-
FY 2019 - CIVIL WORKS												
19LD0001	Retrofitting/Strengthening of Bridge - Inawayan Br. (B01481MN) along Davao-Cotabato Rd (Davao City - Jct Digos Sect), Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	2,000,000.00	-	2,000,000.00	Retrofitting/Strengthening of Bridge
19LD0002	Retrofitting/Strengthening of Bridge - Marber Br. (B00154MN) along Davao-Cotabato Rd (Jct Digos - Cotabato Sect), Bansalan, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	4,800,000.00	-	4,800,000.00	Retrofitting/Strengthening of Bridge
19LD0003	Preventive Maintenance of Road Asphalt Overlay - Specific Locations along Davao - Cotabato Road (Jct Digos - Cotabato Sect) (S00163MN) K1569+727 to K1576+845, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	99,170,000.00	-	99,170,000.00	Preventive Maintenance of Road Asphalt Overlay
19LD0004	Preventive Maintenance of Road Asphalt Overlay - Specific Locations along Digos - Makar Road (S00202MN) K1581+953 to K1583+882, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	90,000,000.00	-	90,000,000.00	Preventive Maintenance of Road Asphalt Overlay
19LD0005	Preventive Maintenance of Road Asphalt Overlay - Specific Locations along Davao - Sarangani Coastal Rd (Malalag-Maitla-JAS-G) (S00207MN) K1590+052 to K1591+156, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	32,800,000.00	-	32,800,000.00	Preventive Maintenance of Road Asphalt Overlay
19LD0006	Preventive Maintenance of Road Asphalt Overlay - Specific Locations along Digos Div. Rd. (S00197MN) K1562+120 to K1565+820, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	84,786,000.00	-	84,786,000.00	Preventive Maintenance of Road Asphalt Overlay
19LD0007	Construction of Concrete Road - Jct. Tres de Mayo - Brgy. Goma leading to Mahilag Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads
19LD0008	Reconstruction to Concrete Pavement - Specific Locations along Davao - Sarangani Coastal Rd (Malalag-Maitla-JAS-G) (S00207MN) K1592+160 - K1592+583, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	9,500,000.00	-	9,500,000.00	Reconstruction to Concrete Pavement
19LD0009	Construction of Concrete Road - Access Road leading to Lao Integrated Farms - Mt. Apo Trail - Balutakay Waterfalls, Brgy. Enras, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	30,000,000.00	-	30,000,000.00	Reconstruction to Concrete Pavement
19LD0010	Reconstruction to Concrete Pavement - Specific Locations along Digos - Makar Rd (S00202MN) K1584+066 to K1589+000, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	28,000,000.00	-	28,000,000.00	Reconstruction to Concrete Pavement
19LD0011	Reconstruction to Concrete Pavement - on Specific Locations along Davao-Cotabato Rd (Davao City Jct Digos Sect) (S00162MN) - K1534+983 to K1555+000, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata
19LD0012	Reconstruction to Concrete Pavement - on Specific Locations along Davao Cotabato Rd (Jct Digos-Cotabato Sect) (S00163MN) - K1567+000 to K1570+437, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata
19LD0013	Construction of Concrete Road - Padada - Paape - Falls Circumferential Road leading to Souba Diving, Beach Resorts, Mangrove Plantations, Brgy. Paape, Padada, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
19LD0014	Construction of Concrete Road - Access Road leading to Viewing Deck and Support Facilities of Brgy. Kapetanjan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
19LD0015	Construction of Concrete Road – Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
19LD0016	Construction of Concrete Road – Marawer – Baruring Road leading to Tudeya Falls, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19LD0017	Construction of Concrete Road – Access Road leading to Pula Tama Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	10/11/2018	11/20/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19LD0018	Construction of Concrete Road – Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19LD0019	Construction of Concrete Road – NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/11/2018	11/20/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19LD0020	Construction of Concrete Road – Access Road leading to Shyren Bugak Spring Resort and Brigate Lake, Matanao, Davao del Sur	Construction Section	Competitive Bidding	10/11/2018	11/20/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
19LD0021	Construction of Concrete Road – Brgy. Poblacion – Brgy. Dalawan connecting to Brgy. Pangsa in support of Meat Processing, Magaysay, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	35,000,000.00	-	35,000,000.00	Construction of Concrete Road
19LD0022	Construction of Concrete Road – Tubod – Libertad – Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Colabato Road (Colabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19LD0023	Construction of Concrete Road – Guhing – Aplaya Road connecting Nighshawing Maranatha sa Caranusan Association (NCMA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Magaysay, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road.
19LD0024	Construction of Concrete Road – Brgy. Kinuskusan Road connecting to Sitio Alo Farmers Agricultural Cooperative (SAFAC) and Davao-Colabato Road (Colabato Section) in support of Processed Meat Industry, Brgy. Daraputay, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
19LD0025	Construction of Concrete Road – Sitio Balutakay – Purok Pato Road connecting Balutakay Coffee Farmers Association (BACGFA) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Maraga, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/27/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19LD0026	Construction of Concrete Road – Sitakawa Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos – Makar Road in support of Coconut, Cuceo Cuir and Banana Chips Industry, Marada Buta, Patada, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19LD0027	Construction of Drainage along Road – Digos Junction Rd (S00201MN) K1565+(-570) – K1565+799, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	12/27/2018	05/16/2019	05/27/2019	GoP	47,178,000.00	-	47,178,000.00	Construction of Drainage along Road.
19LD0028	Construction of Drainage Structure Along Road – Bansalan – Mt. Apo Nat'l Park Road – K1595+290 to K1596+720, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Drainage along Road.
19LD0029	Off-Carriageway Improvement: Shoulder Paving / Construction - Davao-Colabato Rd (Davao City Jct Digos Sect) - K1536+673 - K1536+753, K1536+1005 - K1537+091, K1563+000 - K1563+400, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata
19LD0030	Off-Carriageway Improvement: Shoulder Paving / Construction - Davao-Colabato Rd (Jct Digos-Colabato Sect) - K1564+(-478) - K1564+292, K1564+565 - K1564+627, K1564+634 - K1564+800, K1565+35 - K1567+077, K1567+101 - K1567+448, K1569+727 - K1570+282, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata
19LD0031	Off-Carriageway Improvement: Shoulder Paving/Construction – Bansalan – Mt. Apo Nat'l Park Rd (S00199MN) K1586+080 to K1588+744, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	32,518,000.00	-	32,518,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction.
19LD0032	Road Widening - Davao-Colabato Rd (Davao City-Jct Digos Sect) K1536+753 to K1536+1005, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
19LD0033	Road Widening - Davao-Colabato Rd (Davao City-Jct Digos Sect) K1542+705 to K1543+545, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata
19LD0034	Road Widening - Davao-Colabato Rd (Davao City-Jct Digos Sect) (S00162MN) K1553+834 to K1554+773, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
19LD0035	Road Widening – Specific Locations along Davao-Colabato Rd (Jct Digos-Colabato Sect) (S00163MN) K1576+845 to K1578+778, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	12/06/2018	05/16/2019	05/27/2019	GoP	76,500,000.00	-	76,500,000.00	Road Widening.
19LD0036	Road Widening - Davao-Colabato Rd (Davao City-Jct Digos Sect) (S00164MN) K1543+(-354) to K1543+019, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
19LD0037	Road Widening - Davao-Colabato Rd (Davao City-Jct Digos Sect) Chainage 0 to Chainage 252 (S01464MN) Chainage 0 to Chainage 489, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
19LD0038	Widening of Bridge – Balutakay Br. (S00136MN) along Davao-Colabato Rd (Jct Digos – Colabato Sect), Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	18,000,000.00	-	18,000,000.00	Widening of Bridge.
19LD0039	Widening of Bridge – Cebulan Br. (S00124MN) along Davao-Colabato Rd (Davao City – Jct Digos Sect), Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	33,400,000.00	-	33,400,000.00	Widening of Bridge.

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/B/E/I	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LD0040	Widening of Bridge - Coronon Br. 2 (B00128MN) along Davao-Colabato Rd (Davao City-Jct Digos Sect), Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/06/2018	05/16/2019	05/27/2019	GoP	47,000,000.00	-	47,000,000.00	Widening of Bridge.
19LD0041	Widening of Bridge - Matti Br. (B01761MN) along Davao-Colabato Rd (Jct Digos-Colabato Sect), Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, Re-advertised to Contract ID Nos. 19LD0079 and 19LD0080.
19LD0042	Construction of Concrete Retevment - Construction of Concrete Retevment along Mital River, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	11/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Retevment.
19LD0043	Construction of Retevment - SPAMAST River Control Protection (along Matti River), Brgy. Matti, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/06/2018	05/16/2019	05/27/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Retevment.
19LD0044	Construction of Retevment - Construction of Concrete Retevment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	26,000,000.00	-	26,000,000.00	Construction of Retevment.
19LD0045	Construction of Retevment - Construction of Concrete Retevment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/06/2018	05/16/2019	05/27/2019	GoP	26,000,000.00	-	26,000,000.00	Construction of Retevment.
19LD0046	Construction of Retevment - Construction of Concrete Retevment along Digos River, Ruparan Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/13/2018	05/16/2019	05/27/2019	GoP	30,000,000.00	-	30,000,000.00	Construction of Retevment.
19LD0047	Construction of Retevment - Construction of Concrete Retevment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	40,000,000.00	-	40,000,000.00	Construction of Retevment.
19LD0048	Construction of Retevment - Construction of Concrete Retevment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Retevment.
19LD0049	Construction of Retevment - Construction of Concrete Retevment along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Retevment.
19LD0050	Construction of Concrete Retevment - Construction of Concrete Retevment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Retevment.
19LD0051	Construction of Retevment - Construction of Concrete Retevment along Padada Mainit River, Gubling, Hagunoy, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Retevment.
19LD0052	Construction of Retevment - Construction of Flood Control along Padada Mainit River Sta. 0+000 - Sta. 0+197, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	31,899,000.00	-	31,899,000.00	Construction of Retevment.
19LD0053	Construction of Retevment - Construction of Concrete Retevment along Digos River, (Ebreo Bridge, Unbeam Section), Tres de Mayo, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	84,912,000.00	-	84,912,000.00	Construction of Retevment.
19LD0054	Construction of Retevment - Construction of Concrete Retevment along Digos River, Zone 1 Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	70,000,000.00	-	70,000,000.00	Construction of Retevment.
19LD0055	Construction of Concrete Retevment - Construction of Concrete Retevment, Malalay, Davao del Sur	Construction Section	Competitive Bidding	11/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Retevment.
19LD0056	Construction of Retevment - Construction of Concrete Retevment along Bakitakay River, Hagunoy, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Retevment.
19LD0057	Construction of Retevment - Construction of Concrete Retevment along Digos River (Purok Cabunang, Cogon), Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/06/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Retevment.
19LD0058	Construction of Road Slope Protection Structure - Specific Locations along Digos-Makar Rd (S00202MN) K1587 + 508 to K1588 + 571	Construction Section	Competitive Bidding	11/29/2018	01/10/2019	05/16/2019	05/27/2019	GoP	88,000,000.00	-	88,000,000.00	Construction of Road Slope Protection Structure.
19LD0059	Construction of Road Slope Protection Structure - Specific Locations along Digos-Makar Rd (S00202MN) K1588 + 630 - K1589 + 590, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	01/10/2019	05/16/2019	05/27/2019	GoP	99,000,000.00	-	99,000,000.00	Construction of Road Slope Protection Structure.
19LD0060	Construction of Multi-Purpose Building - Construction of DPWH Office Building, Davao del Sur District Engineering Office, Lapu-Lapu St., Digos City	Construction Section	Competitive Bidding	11/09/2018	11/27/2018	05/16/2019	05/27/2019	GoP	14,553,000.00	-	14,553,000.00	Construction of Multi-Purpose Building.
19LD0061	Construction of Multi-Purpose Building - Construction (Completion) of Multi Purpose Building, Brgy. Poblacion, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/27/2018	05/16/2019	05/27/2019	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building.
19LD0062	Construction of Multi Purpose Building, Ramon de los Santos St., Brgy. Poblacion Uno, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	12/13/2018	05/16/2019	05/27/2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building.
19LD0063	Construction of Concrete Road - Concreting of Jct Digos-Makar Road (Km 80) - San Pedro, Kiblawan, Sulup, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
19LD0064	Construction of Concrete Road - Concreting of Jct, Div-Cut Rd - Brgy. Tubod-Anonang-Libertad Road, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
19LD0065	Construction of Concrete Road - Concreting of Labon Garmay to Jct Litos Cogon Bacaca Provincial Road, Sakep, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
19LD0066	Construction of Concrete Road - Concreting of Municipal Streets at Padada, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
19LD0067	Construction of Concrete Road - Concreting of Matanao - Cabasagan - Bangkal Road, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
19LD0068	Construction of Concrete Road - Improvement/Construction of Brgy. Road, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LD0069	Construction of Concrete Road – Improvement/Construction of Digos – Aplaya – Dawis Road (Jct. Digos Division), Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works
19LD0070	Construction of Concrete Road – Improvement/Construction of Guhing – Tologan – Kauswagan Road, Hagonoy/Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works
19LD0071	Construction of Concrete Road – Concreting of Bato – Malmungan – Binaton Provincial Road, Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works
19LD0072	Construction of Concrete Road – Concreting of San Miguel Igbit Road, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works
19LD0073	Construction of Concrete Road – Concreting of Tarrangan – Lupa-an – Kauswagan – La Santa – Tibungbing Road, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works
19LD0074	Construction of Concrete Road - Kiblawan Dapok-Bunol-Banate Road connecting Pasig Agrarian Reform Beneficiaries and Upland Farmers Multipurpose Cooperative (PARBUF MPC) and Digos-Makar Road in Processed Fruits and Nuts Industry, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP Enrate.
19LD0075	Road Widening (2-4 lanes) with concrete reconstruction – Bypass Road, Jct. Matanao (along Davao Cot. Road) – New Visayas – Jct. Hagonoy (along Digos-Makar Road), Package A, Davao del Sur	Construction Section	Competitive Bidding	11/29/2018	12/27/2018	05/16/2019	05/27/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
19LD0076	Road Widening (2-4 lanes) with concrete reconstruction – Bypass Road, Jct. Matanao (along Davao Cot. Road) – New Visayas – Jct. Hagonoy (along Digos-Makar Road), Package B, Davao del Sur	Construction Section	Competitive Bidding	11/23/2018	12/13/2018	05/16/2019	05/27/2019	GoP	100,000,000.00	-	100,000,000.00	Rehab./Reconst./Road Widening including improvements of drainage structures
19LD0077	Preventive Maintenance of Road: Asphalt Overlay – Specific Locations along Davao Cotabato Rd (Jct Digos Cotabato Sect) (S00163MN) K1564+ (278) – K1564+322, K1565+335 – K1566+000, K1566+603 – K1567+616, Davao del Sur	Construction Section	Competitive Bidding	10/23/2018	12/19/2018	05/16/2019	05/27/2019	GoP	96,707,000.00	-	96,707,000.00	Asphalt Overlay with corrections
19LD0078	Preventive Maintenance of Road: Asphalt Overlay – Specific Locations along Davao Cotabato Rd (Davao City-Jct Digos Sect) (S00162MN) K1588+097 – K1560+000, Davao del Sur	Construction Section	Competitive Bidding	10/23/2018	12/19/2018	05/16/2019	05/27/2019	GoP	97,535,000.00	-	97,535,000.00	Asphalt Overlay with corrections
19LD0079	Widening of Permanent Bridge, Matti Br. I along Davao – Cotabato Rd (Jct Digos – Cotabato Section), Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	12/28/2018	05/16/2019	05/27/2019	GoP	9,167,000.00	-	9,167,000.00	Widening of Bridge
19LD0080	Widening of Permanent Bridge, Matti Br. II along Davao – Cotabato Rd (Jct Digos – Cotabato Section), Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	12/28/2018	05/16/2019	05/27/2019	GoP	9,167,000.00	-	9,167,000.00	Widening of Bridge
19LD0081	Construction of Multipurpose Building (Bayanhan Irrigators Asst., Admin Bldg.), Sinayawan, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
19LD0082	Construction of Multipurpose Building (Social Hall of Elem. School), Leling, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
19LD0083	Improvement of Multipurpose Building (Brgy. - Gym), Bagumbayan, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
19LD0084	Rehabilitation of Multipurpose Bldg (Gymnasium), Tologan, Padada, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
19LD0085	Rehabilitation of Multipurpose Building (Crossing Gymnasium), Poblacion, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
19LD0086	Rehabilitation of Multipurpose Building (Gymnasium), Guhing, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
19LD0087	Rehabilitation of Multipurpose Building (Gymnasium), Langaan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
19LD0088	Rehabilitation of Multipurpose Building (NHS Gymnasium), Baryseng, Magsaysay, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
19LD0089	Construction of Multipurpose Building (Municipal Tribal Hall), Binisan, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
19LD0090	Construction of Multipurpose Building (Senior Citizen Bldg.), Bana, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
19LD0091	Construction of Multipurpose Building, New Katipunan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
19LD0092	Repair/Rehabilitation of Multipurpose Building (Barangay Hall), Binaton, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Repair/Rehabilitation of Multipurpose Building
19LD0093	Repair/Rehabilitation of Multipurpose Building (Municipal Tribal Hall), Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Repair/Rehabilitation of Multipurpose Building
19LD0094	Construction of Flood Control (Retaining Wall), Tacul, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Flood Control (Retaining Wall)
19LD0095	Construction of Multipurpose Bldg (Athletes Dormitory Davao del Sur Sports Complex), Matti, Digos City	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
19LD0096	Construction of Multipurpose Bldg. (Convention Center), Kinuskusan, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
19LD0097	Construction of Multipurpose Building (Barangay Hall), Seneagan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
19LD0098	Construction of Multipurpose Building (2 Storey Brgy. Hall), Northern Paligue, Padada, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
19LD0099	Construction/Dev. Of Infrastructure Bldg. (Admin. Bldg. of Sitio Balutakay), Managa, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	5,000,000.00	-	5,000,000.00	Construction/Dev. of Multi Purpose Building.
19LD0100	Repair/Rehabilitation of Multipurpose Building (Barangay Hall), Colorado, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Repair/Rehabilitation of Multipurpose Building.
19LD0101	Construction of Flood Control (Retaining Wall), Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Flood Control (Retaining Wall).
19LD0102	Concreteing of Road with Drainage (200m), Poblacion, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Concreteing of Road with Drainage
19LD0103	Construction of Water System (Level II), Ibo, Malatag, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Water System (Level II).
19LD0104	Construction of Water System (Level II), San Isidro, Malatag, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Water System (Level II).
19LD0105	Improvement of Water System (Level II), Tibongbong, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Water System (Level II).
19LD0106	Improvement/Construction of Soong – Kibanan (Jct. Davao-Colabato Rd.) Road, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	34,350,000.00	-	34,350,000.00	Construction of Concrete Road
19LD0107	Construction of Multi-Purpose Building (Mt. Apo Eco-Agri Tourism National Park), Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/07/2019	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
19LD0108	Construction of Multi-Purpose Building (Municipal Hall), Malatag, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/07/2019	05/16/2019	05/27/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
19LD0109	Construction of Drainage Outlet and Dredging Works (Mt. Apo Eco-Agri Tourism National Park), Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/19/2019	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Outlet and Dredging Works.
19LD0110	Construction of Water System, Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/07/2019	05/16/2019	05/27/2019	GoP	9,500,000.00	-	9,500,000.00	Construction of Water System.
FY 2019 - CONSULTING SERVICES												
19CSLD01	Cluster I - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Retention along Meral River, Bansalan, Davao del Sur; 2.) SPAMAST River Control Protection (along Meral River), Malti, Digos City, Davao del Sur; 3.) Construction of Concrete Retention along Digos River (Purok Calumpang Cogan), Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/09/2018	11/06/2018	01/17/2019	01/28/2018	GoP	871,912.05	-	871,912.05	Geotechnical Exploration including test of samples extracted and geotechnical report.
19CSLD02	Cluster II - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Retention along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur; 2.) Construction of Concrete Retention along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur; 3.) Construction of Concrete Retention along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	823,253.26	-	823,253.26	Geotechnical Exploration including test of samples extracted and geotechnical report.
19CSLD03	Cluster III - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Retention along Digos River, Digos Bridge 2, Cogan Section, Digos City, Davao del Sur; 2.) Construction of Concrete Retention along Digos River, Ebreo Bridge (Downstream Section), Tres de Mayo, Digos City, Davao del Sur; 3.) Construction of Concrete Retention along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	823,253.26	-	823,253.26	Geotechnical Exploration including test of samples extracted and geotechnical report.
19CSLD04	Cluster IV - Geotechnical Exploration Survey for the following: 1.) Construction of Flood Control along Padada-Maali River, Sta. D-000 - Sta. D-157, Davao del Sur; 2.) Construction of Concrete Retention along Padada-Maali River, Gulung, Hagonay, Davao del Sur; 3.) Construction of Concrete Retention along Balutakay River, Hagonay, Davao del Sur	Planning and Design Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	823,253.26	-	823,253.26	Geotechnical Exploration including test of samples extracted and geotechnical report.

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSLD05	Cluster V - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Digos River - Ruparan Section, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	727,206.22	-	727,206.22	Geotechnical Exploration including test of samples extracted and geotechnical report.
19CSLD06	Cluster VI - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment, Malalag, Davao del Sur; 2.) Construction of Concrete Revetment/Dike along Digos River, Zone I Section, Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	727,206.22	-	727,206.22	Geotechnical Exploration including test of samples extracted and geotechnical report.
19CSLD07	Cluster VII - Geotechnical Exploration Survey for the following: 1.) Construction of Road Slope Protection Structure - Specific Location along Digos-Makar Road (S00202MN) K1587+889 - K1588+415, Malalag, Davao del Sur; 2.) Construction of Road Slope Protection Structure - Specific Location along Digos-Makar Road (S00202MN) K1589+060 - K1589+860, Malalag, Davao del Sur	Planning and Design Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	1,329,215.83	-	1,329,215.83	Geotechnical Exploration including test of samples extracted and geotechnical report.
19CSLD08	Cluster VIII - Geotechnical Exploration Survey for the following: 1.) Construction of Multi-Purpose Building, Ramos delos Cientos Sr., Poblacion Uno, Banaalan, Davao del Sur; 2.) Construction of DPWH Quality Assurance Laboratory Building, Davao del Sur District Engineering Office, Digos City	Planning and Design Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	DoP	360,000.00	-	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
19CSLD09	Geotechnical Exploration Survey for Widening of Two Bridges along Bypass Road, Jct. Matanao (along Davao-Catalunan Road) - New Visayas - Jct. Hagoroy (along Digos-Makar Road), Package A, Matanao, Davao del Sur	Planning and Design Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	476,208.20	-	476,208.20	Geotechnical Exploration including test of samples extracted and geotechnical report.


Prepared by:


DOMINICO O. CABAHUG
 Head, Procurement Unit

Submitted by:


MARIA TERESA R. LUCABERTE
 Assistant District Engineer
 BAC Chairman

Approved:


NICOMEDES D. PARIILLA, JR.
 District Engineer