


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019
(Regular Infra, based on GAA CY 2019)


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0001	Surigao del Sur Bdry-Davao Or Coastal Rd. K1517+000 - K1518+870, K1518+933 - K1519+066, K1520+000 to K1520+071	Dav. Or. 1st DEO	Competitive Bidding	Oct. 26, 2018 to Nov. 01, 2018	Nov. 16, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	41,994,960.00		41,994,960.00	Asphalt Overlay 2.049 with 80mm thickness
19LF0002	Surigao del Sur Bdry.-Davao Or Coastal Rd. k1546+110 - k1546+910	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	15,946,560.00		15,946,560.00	Construction of Drainage Structure along National Road
19LF0003	Compostela-Cateel Rd (Davao Or Side) - K1556+700 to K1556+750	Dav. Or. 1st DEO	Competitive Bidding	Nov. 26, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	10,290,000.00		10,290,000.00	Construction of Road Slope Protection Structure (Sheet Piles)
19LF0004	Surigao del Sur Bdry-Davao Or Coastal Rd. k1514 + 107 - k1514 + 131, - k1514 + 970 - k1515 + 000, - k1516 + 018 - k1516 + 041, - k1636 + 126 - k1636 + 189, k1637 + 048 - k1637 + 077, k1637 + 087 - k1637 + 100, k1637 + 217 - k1637 + 240, k192 + 320 - k1692 + 338	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08, 2018 to Dec. 14, 2018	Dec. 28, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	29,375,500.00		29,375,500.00	Construction of Slope Protection Structures (Gabion and Sheet Piles)
19LF0006	Dakung Banwa Br. (B00086MN) along Surigao del Sur Bdry. - Davao Or Coastal Rd	Dav. Or. 1st DEO	Competitive Bidding	Nov. 23, 2018 to Nov. 29, 2018	Dec. 12, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	6,664,000.00		6,664,000.00	Application of Mastic Asphalt on Street Deck Replacement of Missing Bolts, Street Lighting on Approach
19LF0007	Masao Br(B00099MN) along Surigao del Sur Bdry.-Davao Or Coastal Rd	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 11, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	30,030,520.00		30,030,520.00	Widening of Bridge (18.85ln.m.) including Approaches


Submitted By :


ODESSA T. MANLIGUY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METICUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


EMILIO
DIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

ANNEX B

Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0008	Tagolinao Br (B01693MN) along Compostela-Cateel RD (Davao Or side)	Dav. Or. 1st DEO	Competitive Bidding	Dec. 06, 2018 to Dec. 12, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	16,900,560.00		16,900,560.00	Widening of Bridge (12.0 l.m.) including Approaches and Riverbank Protection
19LF0009	Wig Br. (B00088MN) along Surigao del Sur Bdry - Davao Or Coastal Rd	Dav. Or. 1st DEO	Competitive Bidding	Nov. 24, 2018 to Nov. 30, 2018	Dec. 13, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	26,273,400.00		26,273,400.00	Widening of Bridge (18.80 l.m.) including Approaches
19LF0010	Cluster I-Rehabilitation/Major Repair of Permanent Bridges along Surigao del Sur Bdry.-Davao Oriental Coastal Road and Compostela-Cateel Road (Davao Oriental Side) First District. Davao Oriental Aliwagwag Br. (B01149MN) along Compostela-Cateel Rd (Davao Or Side) Kuta Br. (B00108MN) along Surigao del Sur Bdry - Davao Or Coastal Rd Quinonoan Br. (B00116MN) along Surigao del Sur Bdry. - Davao Or Coastal Rd Taytayan Br. (B00092MN) along Surigao del Sur Bdry.- Davao Or. Coastal Rd Udiongana Br. (B01150MN) along Compostela- Cateel Rd (Davao Or. Side)	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	10,168,660.00 2,900,000.00 1,261,260.00 2,940,000.00 1,078,000.00 1,989,400.00		10,168,660.00 2,900,000.00 1,261,260.00 2,940,000.00 1,078,000.00 1,989,400.00	Carbon Fiber Sheet on Deck Slab, Span 1 & 2; Painting on Steel Girder using Polyurethane Paint, Gabions Mattresses Abutment Protection, Epoxy injection on Girder, Asphaltic Membrane, Waterproofing on Deck Slab
19LF0016	Access Road from Sitio Sangab to Sitio Panlisan, Brgy. Pichon Leading to Pinutuan Falls, Mandaya indigeneous Community, and Forest protected Area, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05, 2018	Dec. 19, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of/Improvement of 334.00 l.n.m PCCP (230mm thk.)
19LF0017	Guza Centro Via Dalidon to Brgy. San Fermin via Fatima Leading to Saukon River & Manreza Ricefields, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction/Improvement of 334 l.n.m. PCCP (280mm thk.) & 274.00 l.n.m. PCCP (150mm thk. -Shoulder); Installation of 396.24 l.n.m. Guardrails


Submitted By :


ODESSA T. MANLIGO
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By :


CARLO M. USANA
DIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0018	Jct. Manay-Taocanga Road leading to Diamaboc Lake, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction/Improvement of 2,000 l.m. PCCP (230mm thk.)
19LF0019	Jct. Mawab-Maragusan-Caraga to Brgy. Mercedes to Sitio Cabyawan Leading to Magpamangaw Falls, Brgy. Mercedes, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/Improvement of 800.00 In.m. PCCP (230mm thk.) and 800.00 In.m. (230mm thk.-Shoulder)
19LF0021	Jct. San Antonio-Baybay Leading to Creamsand Longbeach Brgy. Baybay, Cateal, Davao Oriental	Dav. Or. 1st DED	Competitive Bidding	Nov. 17, 2018 to Nov. 23, 2018	Dec. 06, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Concreting of 799 In.m. PCCP (230mm thk.), Installatio of 64 units Solar Panel Streets Lights
19LF0022	NRJ Brgy. San Isidro Leading to Bidayan Falls, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	July 02, 2019	July 19, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Const./Improvement of 334.00 In.m. PCCP (230mm thk.) & 314.00 In.m. PCCP, Installation of Slope Protection at Sta. 0+290.00 to Sta. 0+310.00
19LF0023	NRJ Brgy. San Luis to Insular leading to San Luis Beach Line, Brgy. San Luis, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/Improvement of 610 In.m. PCCP (150mm thk.-Shoulder)
19LF0025	NRJ Poblacion to Habongan Road Leading to Punta Manaol Beach, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 10, 2018 to No. 16, 2018	Nov. 29, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of Concrete Road (230mm thk.), PCCP (910 dia.)
19LF0026	NRJ Salingcomot Leading to Carolina Lake, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	5,800,000.01		5,800,000.01	Construction/Improvement of 200 In.m., PCCP(230mm thk.), Inst. Of 1 Guide or Information Sign(Tourist information and Tourist DestinaonSign), Installation of 10pcs. Solar Lead Light


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO M. VASQUEZ
District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0027	NRJ Salingcomot-Languyon leading to Languyon MangrovePark, Brgy. Salingcomot, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 10,2018 to No. 16,2018	Nov. 29, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction of Concrete Road, 800 In.m. (230mm thk.) PCCP
19LF0028	NRJ San Antonio-Lamiawan-Sangab Road leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 29, 2018 to Dec. 05,2018	Dec. 19, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction of 800.00 I.m. PCCP(280mm thk.), Construction od 800.00 I.n. PCCP (150mm thk.)
19LF0029	NRJ San Isidro-Campawan leading to Curtain Falls,Brgy. Campawan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07,2018 to Dec. 13,2018	Dec. 27,2018	June 24,2019	July 03, 2019	General Appropriation Act 2019	67,849,150.00		67,849,150.00	Construction/Improvement of 2,800 I.m. PCCP(230mm thk.)
19LF0030	Access Road connecting Junction Tagduan Section, Brgy. San Jose to Sitio Lib-og, Brgy. Mercedes in support of Abaca and CoconutIndustries, Caraga, Davao Oriental	Dav. Or. 1st DED	Competitive Bidding	Oct. 26, 2018 to Nov. 01, 2018	Nov. 16, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	24,500,000.00		24,500,000.00	Construction/Improvement of 760 In.m. PCCP (230mm thk.) and 400 In.m. PCCP (150mm thk.-Shoulder)
19LF0031	Brgy. Ompao to Sitio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn and Coffee Processing Site in Suport of Agribusiness: Abaca, Corn, & Coffee Industries Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 17, 2018 to Nov. 23, 2018	Dec. 06, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/Improvement of 665.00 In.m., PCCP (280mm thk.) & 250 In.m. PCCP (150mm thk.-Shoulder), Installation of 23 pcs. of Solar LED Street Light and 22.00pcs. of 450mmx600mm Chevron Signs
19LF0032	Junction Brgy. Old Macopa Centro to Sitio Madsayap Brgy. Old Macopa Connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 28, 2018 to Dec. 02,2018	Dec. 17, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction/Improvement 330 In.m. PCCP (230mm thk.), Installation of Grouted Riprap at sta. 0+050 to 0+090, 0+290-0+300


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. WETUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By :


CIRILO M. BASCO
DIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0033	Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente connecting to Cateel Public Transport Terminal to Coconut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in support to Agribusiness: Coconut, Rice and Corn Industry, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 01, 2018 to Oct. 07, 2018	Oct. 22, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/improvement of 665 In.m. PCCP, installation of 13.00 In.m. RCPC with Headwall on both sides
19LF0034	Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio connecting Manay Public Terminal to Coconut, Cacao, and Banana Chips Processing Site, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 07, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Concreting of 0.330 kms. Road
19LF0035	National Highway Junction Sakuan to Barangay Alvar to Sitio Bantoliao, Barangay Palma Gil to Sitio Tubilan, Barangay Pichon Road Connecting Caraga Public Terminal to Abaca Processing and Hand Loom (dagmay) Weaving in support to Agri Business: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 07, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	39,200,000.00		39,200,000.00	Concreting of 1.335 kms. Road
19LF0036	NH-J-Lingayao to Sitio Sumading of Brgy. San Ignacio Connecting Manay Public Terminal to Coconut Processing, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	19,800,000.00		19,800,000.00	Construction/improvement of 665 In.m. PCCP (280mm thk.) and 665 In.m. PCCP-Concrete Shoulder (150mm thk.), Installation of 878.08sq.m. CHB Leading 150mm thk. (including reinforcing steel) with Plain Cement Plaster
19LF0037	Road connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in support to Coffee, Cacao, Abaca & Coconut Industries, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	24,500,000.00		24,500,000.00	Construction of 900 l.m. PCCP(280mm thk.); Construction of 41.0 In.m. 3.0m x 3.0m RCBC


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CIRILO W. LASERA
DIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0038	Road from National Highway Junction to Sitio Luha of Barangay Poblacion connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing, and Coconut Processing in support to Agribusiness: Bamboo, Driftwood, Abaca, Fish, and Coconut Industry, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 12, 2018 to Oct. 18, 2018	Nov. 06, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	39,200,000.00		39,200,000.00	Concreting of 1.335 kms. Road
19LF0039	Road from National Highway Junction, Brgy. Carmen to Purok Durian, Brgy. Carmen Connecting to Boston Public Terminal to Rice Mills Facility and other various Processing Site in Support to Agribusiness: Rice, Abaca, Chili, Coconut, Fish, Banana Industry, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 17, 2018 to Nov. 23, 2018	Dec. 06, 2018	May 29, 2019	June, 07, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction/Improvement of 665.00 In.m. PCCP (280mm thk.), Extension of 27.00l.m 1-Line RCPC, 910mm dia-Class IV, Extension of Existing RCBC3x3m 7.00l.m. Triple Barred with Wingwall and Apron on both sides
19LF0040	Road from National Highway Junction - Brgy. Dapnan to Sitio Masao connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganga in support to Agribusiness: Rice Industry, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	May 29, 2019	June, 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction/Concreting of 400.00 In.m. PCCP (230mm thk.), Installation of 20.00pcs. Solar Led Street Light on Right Sides
19LF0042	Construction of DPWH Davao Oriental 1st District Engineering Office Quarters including Area Shop and Bodega, Brgy Lucod, Baganga Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June, 07, 2019	General Appropriation Act 2019	9,480,520.00		9,480,520.00	Construction of two (2) Storey 10x20m Building
19LF0043	Surigao del Sur Bdry.-Davao Or Coastal Rd - k1517 + 267 - k1514+581, k1521 +620 - k1521 +825, k1523 +000 -k1524 + 000, k1528 +000 - k1528 + 579	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	-	-	General Appropriation Act 2019	95,846,695.00		95,846,695.00	Reconstruction of Concrete Pavement of 2, 613 In.m. PCCP, 280mm thk. (Waiting for the Approval of Modification)


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 10, 2019

Approved By:


CARLO M. LASCUNA
OIC-District Engineer
Head of Procuring Entity
Date: July 10, 2019

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B


Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0045	Construction of Flood Mitigation Structure, Baganga Central Urban Drainage, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	6,855,455.22		6,855,455.22	Construction of Lateral Pipe Storm Drain (RCPC); Construction of RCPC (Cross Drain)
19LF0046	Construction of Flood Mitigation Structure, Baganga Coastal Protection Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 28, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction of 326 In.m. Concrete Slope Protection including Provision of Foot Protection (Wave Breaker)
19LF0047	Construction of Flood Mitigation Structure, Boston Coastal Protection, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 03, 2018 to Dec. 10, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	33,775,000.00		33,775,000.00	Construction of 330m Seawall
19LF0048	Construction of Flood Mitigation Structure, Tarragona Central Urban Drainage, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 27, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	6,860,000.00		6,860,000.00	Installation of 500 l.m. CHB Load Bearing 150mm thk. (Including Reinforcing Steel)
19LF0049	Construction of Foot Protection, San Ignacio Seawall, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09, 2018 to Nov. 15, 2018	Nov. 28, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structure (Breakwater)
19LF0050	Construction of Revelment along Baganga River, Brgy. Central, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 28, 2018 to Dec. 02, 2018	Dec. 17, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	14,700,000.00		14,700,000.00	Construction of 150 In.m. Concrete Slope Protection


Submitted By :

Recommended By :

Approved By :


ODESSA T. MANLIGOY
 Engineer II
 Head BAC Secretariat
 Date: July 10, 2019


WILFREDO L. METUCUA
 Chief, Maintenance Section
 BAC, Chairperson
 Date: July 10, 2019


GRILLO W. CASADA
 DIC-District Engineer
 Head of Procuring Entity
 Date: July 10, 2019

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B


Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Adv/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0052	Construction of Revetment along Cateel River, Protecting Cateel-Compostela Road (Aliwagwag Section), Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 09,2018 to Nov. 15, 2018	Nov. 28,2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of 80 ln.m. Revetment Resting on Steel Sheet Piles
19LF0053	Construction of Revetment along Mahan-ub River, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 08,2018 to Dec. 14, 2018	Dec. 28, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	19,600,000.00		19,600,000.00	Construction of Revetment 145 l.m. Stone Masonry and 95 l.m Seawall
19LF0054	Construction of Revetment along Manat River Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 15, 2018 to Nov. 21, 2018	Dec. 04, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	14,700,000.00		14,700,000.00	Construction of 150.00 ln.m. Stone Masonry Revetment (Stand Alone)
19LF0055	Construction of Revetment, Bankucaan Flood Control, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22,2018 to Nov. 28,2018	Dec. 11, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	14,700,000.00		14,700,000.00	Construction of 200 ln.m. Gabion Revetment
19LF0056	Construction of Revetment , Nasipit Flood Control, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 03, 2018 to Dec. 10, 2018	Dec. 26,2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Installation of 140 ln.m. Revetment with 980 pcs. (1x1x2m, PVC Coated) Gabions, 94 pcs. 2x6x0.3m PVC Coated)/Mattress and 1,736 sq.m. Filter Cloth
19LF0057	Construction of Revetment, Panlobogan Flood Control, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Oct. 26, 2018 to Nov. 01, 2018	Nov. 18, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	6,860,000.00		6,860,000.00	Construction of Revetment (Stone Masonry) with a length of 100 ln.m.
19LF0058	Construction of Revetment along Boston River, Brgy. San Jose, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 06, 2016 to Dec. 12,2016	Dec. 26, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	9,800,000.00		9,800,000.00	Construction of 100.00 Revetment using Gabion


Submitted By :

Recommended By :

Approved By :


ODESSA T. MANLIGOT
 Engineer II
 Head BAC Secretariat
 Date: July 10, 2019


WILFREDO L. METUCUA
 Chief, Maintenance Section
 BAC, Chairperson
 Date: July 10, 2019


 District Engineer
 Chief, Procurement Section
 Head of Procuring Entity
 Date: July 10, 2019


Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity/Project)
				Adv/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0059	Construction of Revetment along Cateel River (Aragon Section), Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 07, 2018 to Dec. 13, 2018	Dec. 28, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	44,100,000.00		44,100,000.00	Construction of 230 l.m. Steel Sheet Pile Revetment
19LF0079	Construction of Revetment, Baganga Flood Control, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 28, 2018 to Dec. 02, 2018	Dec. 17, 2018	July 08, 2019	July 17, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction of 326 In.m. Concrete Slope Protection including provision of Foot Protection (Wave Breaker)
19LF0080	Construction of Revetment along Cateel River Protecting Surigao del Sur Bdry.-Davao Oriental Coastal Road, Tina Section, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 11, 2018	June 24, 2019	July 03, 2019	General Appropriation Act 2019	49,198,665.00		49,196,665.00	Construction of 300 In.m. Revetment Resting on Pile Cap with Steel Sheet Pile Foundation
19LF0081	Construction of Revetment along Manay River, Manay, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 06, 2018 to Dec. 12, 2018	Dec. 26, 2018	May 29, 2019	June 07, 2019	General Appropriation Act 2019	49,000,000.00		49,000,000.00	Construction of Revetment (Stone Masonry) with a length of 658 In.m.
19LF0082	Construction of Revetment along Manurigao River, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Dec. 06, 2018 to Dec. 12, 2018	Dec. 26, 2018	June 24, 2019	July 03, 2019	General Appropriation Act 2019	76,521,605.00		76,521,605.00	Construction of 450 In.m Reinforced ;Concrete Revetment on a Steel Sheet Pile Foundation
19LF0083	Construction of Foot Protection, Baganga Seawall Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 11, 2018	July 02, 2019	July 11, 2019	General Appropriation Act 2019	19,600,000.00		19,800,000.00	Fabrication/Installation of 2,519pcs. (500.00In.m.) hexapods or Wave Breaker


Submitted By :


ODESSA T. MANLIGO
 Engineer II
 Head BAC Secretariat
 Date: July 10, 2019

Recommended By :


WILFREDO L. METUCUA
 Chief, Maintenance Section
 BAC, Chairperson
 Date: July 10, 2019

Approved By :



DRIES M. LASAO
 DIC-District Engineer
 Head of Procuring Entity
 Date: July 10, 2019


Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PhP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0084	Construction of Revetment along Cateel River (San Alfonso Section) Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	Nov. 22,2018 to Nov. 28,2018	Dec. 11, 2018	July 08, 2019	July 11, 2019	General Appropriation Act 2019	72,375,000.00		72,375,000.00	Construction of 494.0 In.m. Reinforced Concrete Slope Protection

Submitted By :

GDESSA T. MANLIGUY
 Engineer II
 Head BAC Secretariat
 Date: July 10, 2019

Recommended By :

WILFREDO L. METUCUA
 Chief, Maintenance Section
 BAC, Chairperson
 Date: July 10, 2019

Approved By:

District Engineer
 Head of Procuring Entity
 Date: July 10, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019
(LOCAL INFRA based on GAA)


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(PHP)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of I/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0099	Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Boston, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 20, 2019 to June 26, 2019	July 09, 2019	-	-	GAA FY 2019	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building Covered Court (Under Postqualification)
19LF0100	Construction of Multi-Purpose Covered Court, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 05, 2019 to June 11, 2019	June 26, 2019	-	-	GAA FY 2019	3,960,000.00		3,960,000.00	Construction of Bleachers (372 sq.m. Floor Area) (Under Postqualification)
19LF0101	Cluster XXVII-Road Concreting of various Barangay Road, Baganga, Davao Oriental 1. Road Concreting from Purok Santan to Public Cemetery, Brgy. Lucod, Baganga, Davao Oriental 2. Road Concreting from Purok Tayodong to Purok Palo, Brgy. Salingcomot, Baganga, Davao Oriental 3. Road Concreting from Junction Highway to Purok Nangka, Brgy. Baculin, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 11, 2019 to June 17, 2019	June 26, 2019	-	-	GAA FY 2019	8,910,000.00		8,910,000.00	Concreting of 765 In.m. PCCP(200mm thk.) (Under Postqualification)
									2,970,000.00		2,970,000.00	
									2,970,000.00		2,970,000.00	
									2,970,000.00		2,970,000.00	
19LF0102	Cluster XXVIII-Road Concreting of various Barangay Road, Baganga, Davao Oriental 1. Road Concreting from Purok Mangga to Purok Bugac, Brgy. Bobonao, Baganga, Davao Oriental 2. Road Concreting from Brgy. Binondo, Baganga, Davao Oriental 2. Road Concreting from Purok Tambis to Purok Bangag, Brgy. Batawan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 11, 2019 to June 17, 2019	June 26, 2019	-	-	GAA FY 2019	8,910,000.00		8,910,000.00	Concreting of 684 In.m. (200mm thk.) (Under Postqualification)
									2,970,000.00		2,970,000.00	
									2,970,000.00		2,970,000.00	
									2,970,000.00		2,970,000.00	
19LF0103	Cluster XXIX-Road Concreting of various Barangay Road, Baganga, Davao Oriental 1. Road Concreting from Purok Sto. Nino to San Vicente, Brgy. Lambajon, Baganga, Davao Oriental 2. Road Concreting from Purok Nonocan to Purok Cabanbanan, Brgy. Dapnan, Baganga, Davao Oriental 3. Road Concreting from Purok Pag asa to Relocation Site, Brgy. Saoquegue, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 11, 2019 to June 17, 2019	June 26, 2019	-	-	GAA FY 2019	8,910,000.00		8,910,000.00	Concreting of 764 In.m. PCCP (200mm thk.) (Under Postqualification)
									2,970,000.00		2,970,000.00	
									2,970,000.00		2,970,000.00	
									2,970,000.00		2,970,000.00	


Submitted By :


ODESSA T. MANLICO
Engineer II
Head BAC Secretariat
Date: July 08, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 08, 2019

Approved By:


District Engineer
Head of Procuring Entity
Date: July 08, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0104	Cluster XXX-Road Concreting of various Barangay Road, Baganga, Davao Oriental 1.Road Concreting from Barangay Site to Purok Ubian, Brgy. San Victor, Baganga, Davao Oriental 2.Road Concreting from Junction Hlghway to Purok Kabutungan, Brgy. Kinablangan, Baganga, Davao Oriental 3.Road Concreting from Junction Highway to Purok Mati, Brgy. Ban-ao, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 22, 2019 to June 28, 2019	July 11, 2019	-	-	GAA FY 2019	8,910,000.00 2,970,000.00 2,970,000.00 2,970,000.00		8,910,000.00 2,970,000.00 2,970,000.00 2,970,000.00	Concreting of 233.64m Barangay Road and Construction/Improvement of 420 l.m. PCCP (200mm thk.) (under Bid Evaluation and Postqualification)
19LF0105	Cluster XXX1-Road Concreting of various Barangay Road, Baganga, Davao Oriental 1.Road Concreting from Purok Olin to Purok Coog, Brgy. Mahan-ub, Baganga, Davao Oriental 2. Road Concreting from Junction Highway to Relocation Site, Brgy. Central, Baganga, Davao Oriental 3. Road Concreting from Junction Road to Purok Caiwan, Brgy. Batiano, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 22, 2019 to June 28, 2019	July 11, 2019	-	-	GAA FY 2019	8,910,000.00 2,970,000.00 2,970,000.00 2,970,000.00		8,910,000.00 2,970,000.00 2,970,000.00 2,970,000.00	Construction/Improvement of 711.00 In.m. PCCP (200mm thk.) (under Bid Evaluation and Postqualification)
19LF0106	Cluster XXXII-Road Concreting of various Barangay Road, Baganga, Davao Oriental 1.Road Concreting from Barengay Road to Paopagon Falls, Brgy. Mikit, Baganga, Davao Oriental 2. Road Concreting from Purok Mismis to Purok Sunlon, Brgy. San Isidro, Baganga, Davao Oriental 3. Road Concreting from Purok Beto to Purok San Francisco, Brgy. Campawan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 22, 2019 to June 28, 2019	July 11, 2019	-	-	GAA FY 2019	8,910,000.00 2,970,000.00 2,970,000.00 2,970,000.00		8,910,000.00 2,970,000.00 2,970,000.00 2,970,000.00	Construction/Improvement of 420 In.m. PCCP (200mm thk.) Concreting of 210 In.m. (200mm thk.) (Under Bid Evaluation and Postqualification)
19LF0107	Construction of Bridge and Approaches, Brgy. Pangl San Alfonso, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 07, 2019 to June 13,2019	June 26, 2019	-	-	GAA FY 2019	4,950,000.00		4,950,000.00	Construction of Steel Bridge at Pangl, Brgy. San Alfonso (15.24 l.m.), Graveling of Bridge Approaches (204.76 l.m.) (Under Postqualification)


Submitted By :


EDESSA T. MANLIGOT
Engineer II
Head BAC Secretariat
Date: July 08, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 08, 2019

Approved By :


District Engineer
Head of Procuring Entity
Date: July 08, 2019


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

ANNEX B

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Program/ Activity/Project)
				Adv/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19LF0108	Construction of Bridge and Approaches, Brgy. Gakiton, Malibago, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 20, 2019 to June 26, 2019	July 09, 2019	-	-	GAA FY 2019	4,950,000.00		4,950,000.00	Construction of Steel Bridge at Gakiton, Brgy. Malibago (21.34 l.m.), Graveling of Bridge Approaches (58.66 l.m.) (under Postqualification)
19LF0109	Construction of Hanging Bridge from Banlod to Patong, Brgy. Malibago, Cateel, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 20, 2019 to June 26, 2019	July 09, 2019	-	-	GAA FY 2019	3,960,000.00		3,960,000.00	Construction of 80.00 l.m. Footbridge (under Postqualification)
19LF0111	Construction of Bridge, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 22, 2019 to June 28, 2019	July 11, 2019	-	-	GAA FY 2019	4,950,000.00		4,950,000.00	Construction of 125.00 l.m. Footbridge (under Bid Evaluation and Postqualification)
19LF0112	Construction of Multi-Purpose Building (Municipal Building), Brgy. Poblacion, Maney, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 20, 2019 to June 26, 2019	July 09, 2019			GAA FY 2019	20,790,000.00		20,790,000.00	Construction of Municipal Hall including Masonry Works, Roofing and Painting Works, Electrical (rough-in-only), (Under Postqualification)
19LF0113	Establishment of MPB, Sitio Sangab, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 18, 2019 to June 24, 2019	July 08, 2019	July 23, 2019 to July 28, 2019	July 29, 2019 to Aug. 05, 2019	GAA FY 2019	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
19LF0114	Construction of Covered Court, Lambajon National High School, Brgy. Lambajon, Baganga, Davao Oriental	Dav. Or. 1st DEO	Competitive Bidding	June 22, 2019 to June 28, 2019	July 11, 2019	-	-	GAA FY 2019	4,950,000.00		4,950,000.00	Construction of Covered Activity Area (388 sq.m. Floor Area) (under Bid Evaluation and Postqualification)


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: July 08, 2019

Recommended By :


WILFREDO L. METUCUA
Chief, Maintenance Section
BAC, Chairperson
Date: July 08, 2019

Approved By:



RILEY W. BUSTAMANTE
OIC-District Engineer
Head of Procuring Entity
Date: July 08, 2019

Republic of the Philippines
 Department of Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Lucod, Baganga, Davao Oriental


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019
(CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (brief description of program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
				1	{18CSLF02)-Conduct of Soil Testing/Exploration for Multi-Storey School Buildings-Cluster I Geotechnical Exploration/Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)		09/18/18 to 09/24/18	10/1/18	10/9/18	
2	{18CSLF03)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Bridge Widening Projects-Cluster I Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	09/25/18 to 10/2/18	10/8/18	10/17/18	10/23/18	FS/PDE 2018	810,000.00		810,000.00	
3	{18CSLF04)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Flood Control Projects-Cluster II Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	09/28/18 to 10/4/18	10/10/18	10/18/18	10/23/18	FS/PDE 2018	630,000.00		630,000.00	
4	{18CSLF05)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Flood Control Projects-Cluster III Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	09/28/18 to 10/4/18	10/12/18	10/19/18	10/24/18	FS/PDE 2018	630,000.00		630,000.00	
5	{18CSLF06)-Conduct of Soil Testing/Exploration for the Proposed FY 2019 Flood Control Projects-Cluster IV Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	10/03/18 to 10/09/18	10/16/18	10/23/18	11/5/18	FS/PDE 2018	840,000.00		840,000.00	

Submitted By :


 ODESSA T. MANLIGOD
 Engineer II
 Head BAC Secretariat

Recommended By :


 WILFREDO L. METUCUA
 Engineer III
 BAC, Chairperson

Approved By :



 District Engineer
 Head of Procuring Entity

Republic of the Philippines
 Department of Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Lucod, Baganga, Davao Oriental


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019
(CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (brief description of program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	(18CSLF07)-Conduct of Geotechnical Exploration/ Investigation for the DPWH Davao Oriental 1st DEO Building under FY 2019 NEP District I, Davao Oriental	Planning & Design Section	Alternative (Small Value Procurement)	10/5/18 to 10/11/18	10/17/18	10/25/18	11/5/18	FS/PDE 2018	190,000.00		190,000.00	
7	(18CSLF08)-Conduct of Soil Testing/Exploration for Multi-Storey School Buildings under CY 2019 BEFF-Cluster A Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Competitive	11/17/18 to 11/23/18	12/19/18	12/27/18	01/07/19	Soil Testing/ Exploration/PDE under DepEd BEFF	1,044,750.00		1,044,750.00	
8	(18CSLF09)-Conduct of Soil Testing/Exploration for Multi-Storey School Buildings under CY 2019 BEFF-Cluster B Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Competitive	11/19/18 to 11/25/18	12/19/18	12/27/18	01/07/19	Soil Testing/ Exploration/PDE under DepEd BEFF	5,373,000.00		5,373,000.00	
9	(18CSLF10)-Conduct of Soil Testing/Exploration for Multi-Storey School Buildings under CY 2019 BEFF-Cluster B Geotechnical Investigation District I, Davao Oriental	Planning & Design Section	Competitive	11/19/18 to 11/25/18	12/19/18	12/27/18	01/07/19	Soil Testing/ Exploration/PDE under DepEd BEFF	2,238,750.00		2,238,750.00	
10	(19CSLF01)- Consulting Services for the Feasibility Study of San Ignacio Bypass Road, Davao Oriental	Planning & Design Section	Competitive	04/02/19 to 11/08/18	05/14/19			GAA 2019	6,700,000.00		6,700,000.00	Short of Award due to non-receipt of allotment.

Submitted By :


ODESSA M. MANLIGO
 Engineer II
 Head BAC Secretariat

Recommended By :


WILFREDO L. METUCUA
 Engineer III
 BAC, Chairperson

Approved By :


 District Engineer
 Head of Procuring Entity

