




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
 REGION I
 San Pablo, San Nicolas, Ilocos Norte


(Ilocos Norte Second District Engineering Office) Updated Annual Procurement Plan (Goods) for FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of TB/RFI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GAB0001	SUPPLY AND DELIVERY OF DIESEL FUEL (EURO-COMPLIANT) FOR VARIOUS SERVICE VEHICLES AND EQUIPMENT AT DPWH-INSDEO	IN2DEO	Public Bidding	5/24 - 30/19	06/14/19	06/17/19	06/18/19	GAA 2019 EAO	1,999,984.00		1,999,984.00	SUPPLY AND DELIVERY OF DIESEL FUEL (EURO-COMPLIANT)

Prepared by:


ROLANDO V. MIGUEL
 Engineer II
 Head, Procurement Unit

Recommending Approval;


WILLIAM V. LUCERO
 BAC Chairman

Approved:


MATHIAS E. MALENAB
 District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
 REGION I
 San Pablo, San Nicolas, Ilocos Norte

(Ilocos Norte Second District Engineering Office) Updated Annual Procurement Plan (Small Value Procurement) for FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DO-2019-0001	Supply and Delivery of various spare parts for use in the repair and preventive maintenance of service vehicles, with plate no. AVA 6436, UDJ 312, WCP 253, UJH 761, TSM 158, WBR 583, XCH 235, SFG 356, ZGT 995, WNA 106, WPU 808 & SFH 253	IN2DEO	Small Value Procurement	3/21-23/ 2019	3/26/2019	3/28/2019	3/28/2019	EAO	531,265.00		531,265.00	Supply and Delivery of various spare parts for use in the repair and preventive maintenance of service vehicles
DO-2019-0002	Supply and Delivery of Reflectorized Traffic Paint white for use in Pavement Markings within Ilocos Norte Second District	IN2DEO	Small Value Procurement	3/21-23/ 2019	3/26/2019	3/28/2019	3/28/2019	EAO	494,214.00		494,214.00	Supply and Delivery of Reflectorized Traffic Paint white
DO-2019-0003	Supply and Delivery of Asphalt Cement (Penetration Grade 60-70) and Asphalt Emulsified Cationic (SSI) within Ilocos Norte Second District	IN2DEO	Small Value Procurement	3/21-23/ 2019	3/26/2019	3/28/2019	3/28/2019	EAO	994,770.00		994,770.00	Supply and Delivery of Asphalt Cement (Penetration Grade 60-70) and Asphalt Emulsified Cationic (SSI)
DO-2019-0004	Supply and Delivery of Diesel Fuel for use of various shuttles/service vehicles	IN2DEO	Small Value Procurement	3/21-23/ 2021	3/26/2019	3/28/2019	3/28/2019	EAO	339,995.00		339,995.00	Supply and Delivery of Diesel Fuel
DO-2019-0005	Supply and Delivery of Thermoplastic Paint (White) for use in the repainting of Pavement Markings within Ilocos Norte Second District	IN2DEO	Small Value Procurement	4/26-28/19	5/2/2019	5/14/2019	5/14/2019	EAO	996,851.10		996,851.10	Supply and Delivery of Thermoplastic Paint (White)
DO-2019-0006	Supply and Delivery of Diesel Fuel and Premium Gasoline for use of various shuttles/service vehicles, grasscutters and chainsaw, DPWH-IN2ndDEO	IN2DEO	Small Value Procurement	5/7-9/19	5/10/2019	5/15/2019	5/16/2019	EAO	299,991.10		299,991.10	Supply and Delivery of Diesel Fuel and Premium Gasoline

46



Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DO-2019-0007	Supply and Delivery of Paint Gloss Latex White and Reflectorized Traffic Paint Yellow for use within Ilocos Norte Second District	IN2DEO	Small Value Procurement	5/7-9/19	5/10/2019	5/15/2019	5/16/2019	EAO	498,960.00		498,960.00	Supply and Delivery of Paint Gloss Latex White and Reflectorized Traffic Paint Yellow
DO-2019-0008	Supply and Delivery of various electrical supplies and accessories for use in the feeder line upgrading of DPWH-INSDEO Building (Quality Assurance Section, Procurement Office and Quarters)	Cancelled due to the revised Program of Work to suit the actual needed items/goods for the project										Supply and Delivery of various electrical supplies and accessories
DO-2019-0009	Supply and Delivery of various electrical supplies and accessories for use in the feeder line upgrading of DPWH-INSDEO Building (Quality Assurance Section, Procurement Office and Quarters)	IN2DEO	Small Value Procurement	5/24-26/19	5/28/2019	6/3/2019	6/6/2019	EAO	200,994.65		200,994.65	Supply and Delivery of various electrical supplies and accessories
DO-2019-0010	Supply and Delivery of Customized legal size binder leaf for use of DPWH-IN2ndDEO, San Pablo, San Nicolas, Ilocos Norte	IN2DEO	Small Value Procurement	6/7-9/19	6/14/2019	6/24/2019	6/24/2019	EAO	215,000.00		215,000.00	Supply and Delivery of Customized legal size binder leaf
DO-2019-0011	Supply and Delivery of Engine Oil 15W40, Gear oil #90 and Hydraulic, SAE #10 (18 liters/pail) for use in the Preventive Maintenance of Equipment, Komatsu Road, Mdl, GD37-5H with DPWH Property Code No. 1488	IN2DEO	Shopping	n/a	6/4/2019	6/6/2019	6/7/2019	EAO	34,790.00		34,790.00	Supply and Delivery of Engine Oil 15W40, Gear oil #90 and Hydraulic, SAE #10 (18 liters/pail) for use in the Preventive Maintenance of Equipment, Komatsu Road, Mdl, GD37-5H with DPWH Property Code No. 1488

4/6


Handwritten signature and initials

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/RFI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AB-2019-0012	Supply and Delivery of Asphalt Cement (Penetration Grade 60-70) and Asphalt Sealant (Penetration Grade 30-40) for use within Ilocos Norte Second District	IN2DEO	Small Value Procurement	6/27-29/19	7/3/2019	7/9/2019	7/12/2019	EAO	499,716.00		499,716.00	Supply and Delivery of Asphalt Cement (Penetration Grade 60-70) and Asphalt Sealant (Penetration Grade 30-40)
AB-2019-0013	Supply and Delivery of Reflectorized Traffic Paint White and Reflectorized Traffic Paint Yellow and paint brush for use within Ilocos Norte Second District	IN2DEO	Small Value Procurement	6/27-29/19	7/3/2019	7/9/2019	7/12/2019	EAO	499,569.00		499,569.00	Supply and Delivery of Reflectorized Traffic Paint White and Reflectorized Traffic Paint Yellow and paint brush
TOTAL									5,606,115.85		5,606,115.85	


Prepared by:


ROLANDO V. MIGUEL
 Engineer II
 Head, Procurement Unit


Recommending Approval;


WILLIAM V. LUCERO
 BAC Chairman

Approved:


MATHIAS L. MALENAB
 District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
 REGION I
 San Pablo, San Nicolas, Ilocos Norte

(Ilocos Norte Second District Engineering Office) Updated Annual Procurement Plan for Infrastructure Projects FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0001	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE, CAUPLASAN BRIDGE (80239SLZ) ALONG ILOCOS NORTE-APAYAO ROAD, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	49,000,000.00		49,000,000.00	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE
19AB0002	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS & PRINCIPAL RIVERS - CONSTRUCTION OF WATER REVETMENT ALONG LAOAG-BONGO RIVER, BRGY. NAGREBCAN, SAN NICOLAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	46,181,513.23		46,181,513.23	CONSTRUCTION OF WATER REVETMENT
19AB0003	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS - CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM AT BRGY. SAN MARCELINO, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	39,200,000.00		39,200,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
19AB0004	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS - CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG LADING RIVER, BRGY. CARAY, NUEVA ERA, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	20,579,997.04		20,579,997.04	CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES
19AB0005	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS -CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG DONGDONG RIVER, BRGY. ACNAM, NUEVA ERA, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	20,445,730.57		20,445,730.57	CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES
19AB0006	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS -CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BADOQ RIVER, BRGY. LACUBEN, BADOQ, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	21,836,338.94		21,836,338.94	CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURES
19AB0007	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO CORAL ROCK FORMATIONS, BRGY. TORRE, CURRIMAO, I.N	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	19,600,000.00		19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of 18/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0008	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS -CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG UGUIS RIVER, BRGY. UGUIS, NUEVA ERA, ILOCOS NORTE	IN2DEO	Public Bidding	2/22-28/19	03/13/19	6/17/2019	6/17/2019	GAA CY 2019	50,458,238.91		50,458,238.91	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
19AB0009	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS -REHABILITATION OF DAMAGED BANK PROTECTION AND CONSTRUCTION OF DIKE EXTENSION ALONG BONGO RIVER, BRGY. PARADO, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	49,000,000.00		49,000,000.00	REHABILITATION OF DAMAGED BANK PROTECTION AND CONSTRUCTION OF DIKE
19AB0010	CONSTRUCTION OF TWO-STOREY BUILDING (DPWH STANDARD DESIGN) OF ILOCOS NORTE 2nd DEO, SAN NICOLAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	36,358,740.00		36,358,740.00	CONSTRUCTION OF TWO-STOREY BUILDING (DPWH STANDARD DESIGN)
19AB0011	FLOOD CONTROL STRUCTURE FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER (RIGHT BANK), BRGY. TABUCBUC & ESCODA, MARCOS, ILOCOS NORTE	IN2DEO	Public Bidding	6/7-13/19	06/27/19	07/11/19	07/15/19	GAA CY 2019	29,700,000.00		29,700,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
19AB0012	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0485+559 - K0486+165, SAN NICOLAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	12/05/18	06/25/19	06/27/19	GAA CY 2019	16,407,160.00		16,407,160.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
19AB0013	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, ACCESS ROAD LEADING TO PAOAY ECO PARK, BRGY. NANGUYUDAN, PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	6/19-25/19	07/09/19	7/15/2019	7/16-18/19	GAA CY 2019	14,700,000.00		14,700,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
19AB0014	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO TOURISM DESTINATIONS, ROAD FROM PAOAY LAKE LEADING TO SUBA 4X4 AND SANDBOARDING ADVENTURE AND DIVING SITES, BRGY. SUBA, PAOAY, I. NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	14,699,999.95		14,699,999.95	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
19AB0015	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS, PIAS-CURRIMAO-BALACCAD ROAD - TERTIARY ROADS , K0465+000 - K0465+396, CURRIMAO, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	05/15/19	05/24/19	GAA CY 2019	12,324,480.00		12,324,480.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS =0.792 Lane Km. (Roads)
19AB0016	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, MNR JCT.-BAAY-SUBA ROAD, K0479+421 - K0476+588, PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	10/9-15/18	10/30/18	06/25/19	06/27/19	GAA CY 2019	5,194,000.00		5,194,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
19AB0017	CONSTRUCTION/IMPROVEMENT OF CIRCUMFERENTIAL ROAD LEADING TO JUAN LUNA SHRINE, LA VIRGEN MILAGROSA SHRINE AND OTHER ACCESS ROADS, BADOC, ILOCOS NORTE	IN2DEO	Public Bidding	10/10-16/18	10/30/18	7/15/2019	7/16-18/19	GAA CY 2019	89,099,999.40		89,099,999.40	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS

Handwritten signature and initials in blue ink.

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0018	OFF-CARRIAGEWAY IMPROVEMENT – TERTIARY ROADS, PIAS-CURRIMAO-BALACAD ROAD, K0460+(-150) – K0463+471, K0463+791 – K0466+843, K0466+868 – K0467+074	IN2DEO	Public Bidding	10/10-16/18	10/30/18	7/15/2019	7/16-18/19	GAA CY 2019	78,400,000.00		78,400,000.00	OFF-CARRIAGEWAY IMPROVEMENT
19AB0019	COMPLETION / CONCRETING OF PAOAY CHURCH-CULILI POINT (CALLAGUIP-MASINTOC ROAD), PAOAY ILOCOS NORTE	IN2DEO	Public Bidding	10/10-16/18	10/30/18	7/15/2019	7/16-18/19	GAA CY 2019	52,450,000.00		52,450,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
19AB0020	CONSTRUCTION/ MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURES & DRAINAGE SYSTEMS - REHABILITATION OF DAMAGED BANK PROTECTION AND CONSTRUCTION OF DIKE EXTENSION ALONG BONGO RIVER, BRGY. MEDINA, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/10-16/18	12/12/18	05/17/19	05/24/19	GAA CY 2019	48,999,998.48		48,999,998.48	REHABILITATION OF DAMAGED BANK PROTECTION AND CONSTRUCTION OF DIKE EXTENSION
19AB0021	CONSTRUCTION/ MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURES & DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE/FACILITY ALONG BADOQ RIVER UPSTREAM, STA. 0+112-STA. 0+510, BADOQ, ILOCOS NORTE	IN2DEO	Public Bidding	10/10-16/18	10/30/18	06/25/19	06/27/19	GAA CY 2019	39,062,779.73		39,062,779.73	CONSTRUCTION OF FLOOD CONTROL STRUCTURE/FACILITY
19AB0022	ROAD WIDENING – PRIMARY ROADS - MANILA NORTH ROAD, K0477+480 - K0478+376, SAN NICOLAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/10-16/18	10/30/18	05/16/19	05/24/19	GAA CY 2019	31,326,680.00		31,326,680.00	ROAD WIDENING
19AB0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BUGNAY ROAD CONNECTING AGRO-INDUSTRIAL ESTABLISHMENT AND MANILA NORTH ROAD, IN SUPPORT OF MEAT PROCESSING INDUSTRY, SAN NICOLAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/10-16/18	10/30/18	05/16/19	05/24/19	GAA CY 2019	21,559,985.75		21,559,985.75	OFF-CARRIAGEWAY IMPROVEMENT
19AB0024	OFF-CARRIAGEWAY IMPROVEMENT – TERTIARY ROADS - BATAAC-PAOAY ROAD, K0471+468 - K0473+301	IN2DEO	Public Bidding	10/10-16/18	10/30/18	05/16/19	05/24/19	GAA CY 2019	21,147,420.00		21,147,420.00	OFF-CARRIAGEWAY IMPROVEMENT
19AB0025	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS LEADING TO MADONGAN DAM, BRGY. DAQUIOAG, MARCOS ILOCOS NORTE	IN2DEO	Public Bidding	10/10-16/18	10/30/18	05/16/19	05/24/19	GAA CY 2019	19,599,991.02		19,599,991.02	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS

76

Handwritten signature

Handwritten signature

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0026	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS, DINGRAS-MARCOS OLD ROAD, K0509+000 - K0509+516	IN2DEO	Public Bidding	6/7-13/19	06/27/19	07/11/19	07/15/19	GAA CY 2019	16,042,600.00		16,042,600.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
19AB0027	OFF-CARRIAGEWAY IMPROVEMENT – TERTIARY ROADS - ILOCOS NORTE-ABRA ROAD, K0510+100 - K0510+884, K0510+890 - K0510+1040	IN2DEO	Public Bidding	10/10-16/18	10/30/18	06/25/19	06/27/19	GAA CY 2019	15,337,971.94		15,337,971.94	OFF-CARRIAGEWAY IMPROVEMENT
19AB0028	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – TERTIARY ROADS, ILOCOS NORTE- APAYAO RD.- K0526+105-K0526+121, K0527+330-K527+365, K0528+900-K0528+908 , K0531+300-K0531+368	IN2DEO	Public Bidding	10/10-16/18	10/30/18	06/25/19	06/27/19	GAA CY 2019	14,685,989.69		14,685,989.69	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS
19AB0029	OFF-CARRIAGEWAY IMPROVEMENT – TERTIARY ROADS, PINILI-NUOVA ERA ROAD, K0453+(-224)-K0453+(-157), K0453+719 - K0453+883, K0453+895 - K0454+432	IN2DEO	Public Bidding	2/22-28/19	03/13/19	06/25/19	06/27/19	GAA CY 2019	14,062,020.00		14,062,020.00	OFF-CARRIAGEWAY IMPROVEMENT
19AB0030	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS, BATAAC-PAOAY ROAD, K0472+672 - K0473+000	IN2DEO	Public Bidding	10/10-16/18	10/30/18	05/16/19	05/24/19	GAA CY 2019	10,208,660.00		10,208,660.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
19AB0031	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS – CONSTRUCTION OF CAYUBOG CREEK AT PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	7/10-16/19	07/30/19	8/7/2019	8/12/2019	GAA CY 2019	9,799,998.90		9,799,998.90	REPAIR/IMPROVEMENT OF CREEK
19AB0032	CONSTRUCTION AND IMPROVEMENT OF ROAD NETWORK (ACCESS ROAD) LEADING TO FRANCISCO ELEM. SCHOOL, BARANGAY FRANCISCO, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	10/10-16/18	10/30/18	6/25/2019	6/27/2019	GAA CY 2019	19,600,000.00		19,600,000.00	CONSTRUCTION AND IMPROVEMENT OF ROAD
19AB0033	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – TERTIARY ROADS, MANILA NORTH RD-K0480+553-K0480+682, SAN NICOLAS, ILOCOS NORTE	IN2DEO	Public Bidding	2/15-21/19	03/07/19	6/25/2019	6/27/2019	GAA CY 2019	7,840,000.00		7,840,000.00	Rehabilitation/ Reconstruction of Roads







Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User(IU)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REO	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0034	WIDENING OF PERMANENT BRIDGES, APATUT BRIDGE (B00565LZ) ALONG MANILA NORTH ROAD	IN2DEO	Public Bidding	11/21-27/18	12/12/18	05/17/19	05/24/19	GAA CY 2019	39,200,000.00		39,200,000.00	WIDENING OF PERMANENT BRIDGE
19AB0035	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS - COMPLETION OF FLOOD CONTROL AND RIVER CONTROL STRUCTURES ALONGSIDE MAGALIS RIVER, BRGY. BANGSAR AND BRGY. CATAGTAGUEN, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	10/16-22/18	11/13/18	6/25/2019	6/27/2019	GAA CY 2019	21,925,540.00		21,925,540.00	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES
19AB0036	PREVENTIVE MAINTENANCE TERTIARY ROADS, ILOCOS NORTE-ABRA RD. K0503+(-078)-K0504+000, K0505+000-K0505+780	IN2DEO	Public Bidding	2/15-21/19	03/07/19	6/25/2019	6/27/2019	GAA CY 2019	16,334,640.00		16,334,640.00	PREVENTIVE MAINTENANCE
19AB0037	PREVENTIVE MAINTENANCE TERTIARY ROADS, PIAS-CURRIMAO-BALACCAD ROAD, K0477+066 - K0478+389, PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	11/21-27/18	12/12/18	05/17/19	05/24/19	GAA CY 2019	13,503,420.00		13,503,420.00	PREVENTIVE MAINTENANCE
19AB0038	PREVENTIVE MAINTENANCE - TERTIARY ROADS, PINILI-NUOVA ERA ROAD, K0459+195.90 - K0459+402, K0465+000 - K0466+000	IN2DEO	Public Bidding	2/15-21/19	03/07/19	6/25/2019	6/27/2019	GAA CY 2019	13,014,400.00		13,014,400.00	PREVENTIVE MAINTENANCE
19AB0039	RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES, NABASA BRIDGE (B03225LZ) ALONG ILOCOS NORTE - ABRA ROAD	IN2DEO	Public Bidding	10/16-22/18	11/13/18	05/17/19	05/24/19	GAA CY 2019	2,744,000.00		2,744,000.00	RETROFITTING / STRENGTHENING OF PERMANENT BRIDGES
19AB0040	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION (COMPLETION) OF FLOOD CONTROL AND RIVER CONTROL STRUCTURES ALONGSIDE TWO MAJOR WATERWAYS - BONGO RIVER AND CARIBQUIB CREEK TRAVERSING THE PRIME ACCESS ROAD-ILOCOS NORTE-ABRA ROAD, BRGY. CARIBQUIB, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	11/21-27/18	12/12/18	6/25/2019	6/27/2019	GAA CY 2019	28,361,198.21		28,361,198.21	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0041	REHABILITATION/RECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BATAC-PINILI VIA MAIPALIG RD. - K0472+(-297) - K0472+707	IN2DEO	Public Bidding	10/24-30/18	11/13/18	6/25/2019	6/27/2019	GAA CY 2019	24,210,900.00		24,210,900.00	REHABILITATION/RECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS = 2.008 Lane Km. (Roads)

Handwritten initials and signatures in blue and black ink.

Handwritten signature in black ink.

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0042	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION - ACCESS ROAD LEADING TO JUNGLE CITY/PANGASAAAN, BRGY. CAMANDINGAN, BATAC, ILOCOS NORTE	IN2DEO	Public Bidding	10/24-30/18	11/13/18	05/17/19	05/24/19	GAA CY 2019	19,599,999.94		19,599,999.94	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION
19AB0043	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BADOCC RIVER, BRGY. PARANG, BADOCC, ILOCOS NORTE	IN2DEO	Public Bidding	10/24-30/18	11/13/18	6/25/2019	6/27/2019	GAA CY 2019	18,619,995.66		18,619,995.66	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0044	PREVENTIVE MAINTENANCE - TERTIARY ROADS - BATAC-ESPIRITU (BANNA) RD. - K0470+352.40 - K0470+892, K0471+391 - K0472+041	IN2DEO	Public Bidding	10/24-30/18	11/13/18	05/17/19	05/24/19	GAA CY 2019	13,412,280.00		13,412,280.00	PREVENTIVE MAINTENANCE
19AB0045	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUIAOIT RIVER, BRGY. COLO, BATAC CITY, ILOCOS NORTE	IN2DEO	Public Bidding	10/24-30/18	11/13/18	05/17/19	05/24/19	GAA CY 2019	9,800,000.00		9,800,000.00	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0046	COMPLETION OF ROAD LEADING TO BAOA EAST DAM/JUNGLE CITY (VETERANS PARK), BRGY. BAOA, BATAC CITY, ILOCOS NORTE	IN2DEO	Public Bidding	10/24-30/18	11/13/18	6/25/2019	6/27/2019	GAA CY 2019	8,819,998.84		8,819,998.84	COMPLETION OF ROAD
19AB0047	COMPLETION OF ROAD LEADING TO DARIWDIW SMALL WATER IMPOUNDING DAM, BRGY. DARIWDIW, BATAC CITY, ILOCOS NORTE	IN2DEO	Public Bidding	10/24-30/18	11/13/18	6/25/2019	6/27/2019	GAA CY 2019	8,910,000.00		8,910,000.00	COMPLETION OF ROAD
19AB0048	PREVENTIVE MAINTENANCE - TERTIARY ROADS - PINELI-BANNA (ESPIRITU) RD. - K0491+517 - K0491+1036	IN2DEO	Public Bidding	11/21-27/18	12/12/18	06/13/19	06/14/19	GAA CY 2019	3,813,180.00		3,813,180.00	PREVENTIVE MAINTENANCE

16 | 



Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0049	PREVENTIVE MAINTENANCE - TERTIARY ROADS - ILOCOS NORTE-APAYAO RD. - K0485+143 - K0485+559	IN2DEO	Public Bidding	11/21-27/18	12/12/18	06/13/19	06/14/19	GAA CY 2019	3,056,620.00		3,056,620.00	PREVENTIVE MAINTENANCE
19AB0050	CONCRETING OF ROAD, BRGY. BUANGA, PINILI, ILOCOS NORTE	IN2DEO	Public Bidding	Cancelled due to non-inclusion in the Approved FY 2019 GAA Projects					5,940,000.00		5,940,000.00	CONCRETING OF ROAD
19AB0051	CONCRETING OF ROAD, BRGY. NAGTRIGOAN, PINILI, ILOCOS NORTE			Cancelled due to increase of amount from its original appropriation								
19AB0052	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, HILARIO, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	11/14-20/18	12/05/18	05/17/19	05/24/19	GAA CY 2019	28,028,000.00		28,028,000.00	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0053	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF RIVER CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. ELIZABETH, DINGRAS, ILOCOS NORTE			Cancelled due to Modification of Project Title								
19AB0054	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF STONE MASONRY DIKE FLOOD CONTROL AND RIVER STRUCTURES ALONG BONGGO RIVER AT BRGY. CARIBQUIB, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	11/14-20/18	12/05/18	05/17/19	05/24/19	GAA CY 2019	24,500,000.00		24,500,000.00	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0055	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS PINILI - NUEVA ERA ROAD - K0457+035 - K0457+180, K0457+193 - K0457+624	IN2DEO	Public Bidding	11/14-20/18	12/05/18	6/25/2019	6/27/2019	GAA CY 2019	17,902,640.00		17,902,640.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
19AB0056	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS BATAAC - ESPIRITU (BANNA) ROAD - K0473+000 - K0473+427	IN2DEO	Public Bidding	11/14-20/18	12/05/18	05/17/19	05/24/19	GAA CY 2019	13,296,640.00		13,296,640.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS

Handwritten signatures and initials in blue and black ink.

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0057	COMPLETION/CONCRETING OF ROAD LEADING TO PIMENTEL DAM, BRGY. PIMENTEL, BATAAC CITY, ILOCOS NORTE	IN2DEO	Public Bidding	11/14-20/18	12/05/18	6/25/2019	6/27/2019	GAA CY 2019	8,910,000.00		8,910,000.00	CONCRETING OF ROAD
19AB0058	PAVING OF UNPAVED ROADS - TERTIARY ROADS BATAAC - PINILI VIA MAIPALIG ROAD - K0488+1150 - K0489+125	IN2DEO	Public Bidding	11/14-20/18	12/05/18	6/25/2019	6/27/2019	GAA CY 2019	4,802,000.00		4,802,000.00	CONCRETING OF ROAD
19AB0060	ROAD WIDENING - SECONDARY ROADS - GAANG WHARF ROAD - (S04784LZ) CHAINAGE 000 - CHAINAGE 370	IN2DEO	Public Bidding	11/14-20/18	12/05/18	6/25/2019	6/27/2019	GAA CY 2019	3,430,000.00		3,430,000.00	ROAD WIDENING
19AB0061	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS PIAS - CURRIMAO - BALACCAD ROAD - K0475+868 - K0475+921, K0476+078 - K0476+138	IN2DEO	Public Bidding	3/3-12/19	03/26/19	05/17/19	05/24/19	GAA CY 2019	3,332,000.00		3,332,000.00	REHABILITATION/RECONSTRUCTION
19AB0062	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - REHABILITATION OF ERODED PROTECTION ALONG BONGO RIVER AT BRGY. GUERRERO, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	48,999,637.57		48,999,637.57	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0063	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF SCOURED DIKE ALONG PAPA RIVER, BRGY. BUGASI, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	24,499,998.25		24,499,998.25	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0064	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORT, ILOCOS FLY-IN CRUISE ROAD, CURRIMAO AND PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	49,000,000.00		49,000,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS

76 *[Signature]*

[Signature]

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0065	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE- APAYAO RO.- K0.531+200 -K0.531+240,K0536+778-K0536+800 / SOLSONA, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	14,700,000.00		14,700,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS
19AB0066	ROAD WIDENING-PRIMARY ROADS, MANILA NORTH ROAD, K0478+378 - K0478+976	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	20,236,940.34		20,236,940.34	ROAD WIDENING
19AB0067	OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS, MANILA NORTH RD - K0469+500, K0484+663	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	2,939,526.12		2,939,526.12	OFF-CARRIAGEWAY IMPROVEMENT
19AB0068	OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0505+000 - K0505+175, K0505+181 - K0505+381	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	6,370,000.00		6,370,000.00	OFF-CARRIAGEWAY IMPROVEMENT
19AB0069	OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS, BATAC-ESPIRITU(BANNA) RD.- K0472+928-K0473+486,K0473+607-K0473+957,K0474+014-K0474+035,K0474+094-K0474+209,K0474+322-K0475+000	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	29,749,860.00		29,749,860.00	OFF-CARRIAGEWAY IMPROVEMENT
19AB0070	REPLACEMENT OF PERMANENT WEAK BRIDGE, SAWANG BRIDGE (B00558LZ) ALONG PIAS-CURRIMAO-BALACCAD ROAD (PHASE II)/PAQAY, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	14,700,000.00		14,700,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGE
19AB0071	REPLACEMENT OF PERMANENT WEAK BRIDGES, STO. TOMAS BRIDGE 1 (B00804LZ) ALONG PINILI NUEVA ERA ROAD/PINILI, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/17/2019	6/17/2019	GAA CY 2019	49,588,000.00		49,588,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGE
19AB0072	RETROFITTING / STRENGTHENING OF PERMANENT BRIDGE, CAPANDANAN BRIDGE 2 (B00801LZ) ALONG PINILI-NUEVA ERA ROAD/PINILI, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	3,645,600.00		3,645,600.00	RETROFITTING / STRENGTHENING OF PERMANENT BRIDGE
19AB0073	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGE, CARIBQUIB BRIDGE (B02408LZ) ALONG ILOCOS NORTE-ABRA ROAD, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	19,600,000.00		19,600,000.00	REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGE

46 L *[Signature]*

[Signature]

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REJ	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0074	CONSTRUCTION OF NEW BRIDGES, MAGLADI BRIDGE 1 ALONG MANILA NORTH ROAD/CURRIMAO, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	34,300,000.00		34,300,000.00	CONSTRUCTION OF NEW BRIDGES
19AB0075	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER (LEFT BANK), MARCOS, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	39,113,760.00		39,113,760.00	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0076	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, PHASE II, SINAMAR AND BALIOEG, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	26,753,591.01		26,753,591.01	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0077	CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF RIVER CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. ALBANO-BRGY. DANCEL, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	29,400,000.00		29,400,000.00	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0078	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF RIVER CONTROL STRUCTURE ALONG FRANCISCO CREEK, BRGY. FRANCISCO, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	23,340,339.28		23,340,339.28	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
19AB0079	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BATAK ECO PARK, BARANGAY SAN PEDRO, BATAK CITY, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	19,599,993.80		19,599,993.80	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS

76 L *ai*

K

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User(IU)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0080	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION - STO. NIÑO ACCESS ROAD LEADING TO MADONGAN DAM, BRGY. POBLACION. NUEVA ERA, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	05/17/19	05/24/19	GAA CY 2019	19,599,998.05	-	19,599,998.05	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
19AB0081	FLOOD CONTROL STRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN LORENZO CREEK, DOWNSTREAM OF SAN LORENZO BRIDGE, SAN NICOLAS, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	11,614,676.57	-	11,614,676.57	FLOOD CONTROL STRUCTURES/FACILITIES
19AB0082	CONSTRUCTION/ REPAIR/ REHABILITATION /IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO COFFEE PROCESSING INDUSTRY, BRGY. BINACAG, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	19,799,976.19	-	19,799,976.19	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
19AB0083	IMPROVEMENT/CONCRETING OF ACCESS ROAD LEADING TO SANO DUNES (ONSE REEF), PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	28,709,999.46	-	28,709,999.46	IMPROVEMENT/CONCRETING OF ACCESS ROAD
19AB0084	CONCRETING OF TAPAO-TIGUE-BIMMANGA ROAD, CURRIMAO, ILOCOS NORTE	IN2DEO	Public Bidding	12/5-11/18	12/27/18	6/25/2019	6/27/2019	GAA CY 2019	1,980,000.00	-	1,980,000.00	CONCRETING OF ROAD
19AB0085	REHABILITATION OF CURRIMAO SEAWALL FROM BARANGAY POBLACION 1 TO BARANGAY TORRE AND SALUGAN, CURRIMAO, ILOCOS NORTE	IN2DEO	Public Bidding	12/10-16/18	12/31/18	6/25/2019	6/27/2019	GAA CY 2019	49,500,000.00	-	49,500,000.00	REHABILITATION OF CURRIMAO SEAWALL
19AB0086	CONSTRUCTION OF FLOOD CONTROL AND RIVER STRUCTURES ALONG BONGO AND GADGADAWAN-MARAGAYAMAN RIVERS, BRGY. MACAYEPYEP, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	12/10-16/18	12/31/18	6/25/2019	6/27/2019	GAA CY 2019	19,800,000.00	-	19,800,000.00	CONSTRUCTION OF FLOOD CONTROL AND RIVER STRUCTURES
19AB0087	CONCRETING OF BARANGAY ROAD LINKING BARANGAY DARIWDIW TO BARANGAY NAGBACALAN, BATAK CITY, ILOCOS NORTE	IN2DEO	Public Bidding	2/15-21/19	03/07/19	6/25/2019	6/27/2019	GAA CY 2019	11,880,000.00	-	11,880,000.00	CONCRETING OF BARANGAY ROAD

46
L
M

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
19AB0088	CONCRETING OF BARANGAY ROAD LINKING BARANGAY CAMANDINGAN TO BARANGAY SAN PEDRO, BATAK CITY, ILOCOS NORTE	IN2DEO	Public Bidding	2/15-21/19	03/07/19	6/25/2019	6/27/2019	GAA CY 2019	9,900,000.00		9,900,000.00	CONCRETING OF BARANGAY ROAD
19AB0089	CONSTRUCTION OF FLOOD CONTROL AND RIVER STRUCTURES ALONG BONGO RIVER LOCATED AT SITIOS NANINGTAN, PASWI, BUYAOAN AT BRGY. SINAMAR AND CAESTEBANAN, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	12/10-16/18	12/31/18	6/25/2019	6/27/2019	GAA CY 2019	9,900,000.00		9,900,000.00	CONSTRUCTION OF FLOOD CONTROL AND RIVER STRUCTURES
19AB0090	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SIDE NAGPATAYAN CREEK A MAJOR SOURCE OF IRRIGATION, FARM TO MARKET ROAD AND AGRICULTURAL LAND OF BRGY. NAGPATAYAN, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	12/10-16/18	12/31/18	6/25/2019	6/27/2019	GAA CY 2019	9,900,000.00		9,900,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
19AB0091	CONCRETING OF BARANGAY ROAD LINKING BARANGAY MAGNUANG TO BARANGAY COLO, BATAK CITY, ILOCOS NORTE	IN2DEO	Public Bidding	3/6-12/19	03/26/19	6/25/2019	6/27/2019	GAA CY 2019	7,920,000.00		7,920,000.00	CONCRETING OF BARANGAY ROAD
19AB0092	ERODED BANK PROTECTION ALONG GUERRERO FLOOD CONTROL, BRGY. GUERRERO, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	2/1-7/19	02/21/19	03/06/19	03/15/19	SR2019-01-000008	14,474,997.94		14,474,997.94	FLOOD CONTROL = 159.98 Ln.M.)
19AB0093 Package 1	REPAIR/MAINTENANCE OF PCCP ALONG: 1) BATAK-PINILI ROAD K0483+000 TO K0484+000 INTERMITTENT SECTION 2) BAAY-SUBA ROAD K0478+700 TO K0478+850 3) PIAS-CURRIMAO-PAOAY-BALACAD ROAD K0464+300 - K0465+180, K0465+500 AND K0471+000 4) BATAK-PAOAY ROAD K0471+700, K0471+800, K0471+950 5) PINILI-NUEVA ERA ROAD K0458+054 TO K0458+262 6) ILOCOS NORTE APAYAO ROAD K0501+600 TO K0501+700 AND K0504+100 - K0504+460 (INTERMITTENT SECTION)	IN2DEO	Public Bidding	3/6-12/19	03/26/19	06/06/19	06/13/19	Routine Maintenance Fund 2019	13,760,000.00		13,760,000.00	REPAIR/MAINTENANCE OF PCCP = 1.012 Lane.Km. (PCCP)
19AB0094	REPAIR/MAINTENANCE OF DRAINAGE CANAL ALONG PIAS-CURRIMAO-PAOAY-BALACAD ROAD, K0462+721-K0462+889 (INTERMITTENT SECTION)	IN2DEO	Public Bidding	3/22-28/19	04/11/19	06/06/19	06/13/19	Routine Maintenance Fund 2019	1,200,000.00		1,200,000.00	REPAIR/MAINTENANCE OF DRAINAGE CANAL = 98.00 lin.m.

46 L *ain*

K

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0095	COMPLETION/CONCRETING OF PAOAY CHURCH - CULILI POINT (CALLAGUIP-MASINTOC) ROAD PAOAY, PHASE II, ILOCOS NORTE	IN2DEO	Public Bidding	5/6-12/2019	5/27/2019	7/10/2019	7/12/2019	GAA 2019	29,699,939.07		29,699,939.07	CONCRETING OF ROAD = 3.32 Lane Km. (Road)
19AB0096	IMPROVEMENT/CONCRETING OF ROAD LEADING SAND DUNES (ONSE REEF), PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	5/6/2019	5/27/2019	7/10/2019	7/12/2019	GAA 2019	47,519,961.75		47,519,961.75	CONCRETING OF ROAD = 6.200 Lane Km.
19AB0097	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, ECONOMIC ZONES, BRGY. BINACAG ROAD CONNECTING TO COFFEE PROCESSING INDUSTRY, BANNA, ILOCOS NORTE	IN2DEO	Public Bidding	5/6/2019	5/27/2019	7/10/2019	7/12/2019	GAA 2019	41,579,650.25		41,579,650.25	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS = 6.00 Lane Km.
19AB0098	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - BATAK-PINILI VIA MAIPALIG RD. - K0482+500, K0483+800, K0484+100	IN2DEO	Public Bidding	6/4/2019	6/4/2019	7/10/2019	7/12/2019	GAA 2019	19,600,000.00		19,600,000.00	REHABILITATION/RECONSTRUCTION OF ROADS = 0.032 km (PCCP)
19AB0099	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - BATAK-PINILI VIA MAIPALIG RD. - K0484+850, K0484+881.5	IN2DEO	Public Bidding	6/4/2019	6/4/2019	7/10/2019	7/12/2019	GAA 2019	4,900,000.00		4,900,000.00	REHABILITATION/RECONSTRUCTION OF ROADS = 0.032 km (PCCP)
19AB0100	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - ILOCOS NORTE-ABRA RD. - K0535+332, K0535+537	IN2DEO	Public Bidding	6/4/2019	6/4/2019	7/10/2019	7/12/2019	GAA 2019	9,800,000.00		9,800,000.00	REHABILITATION/RECONSTRUCTION OF ROADS
19AB0101	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - ILOCOS NORTE-APAYAO RD. - K0528+400 - K0528+418	IN2DEO	Public Bidding	6/4/2019	6/4/2019	7/10/2019	7/12/2019	GAA 2019	9,800,000.00		9,800,000.00	REHABILITATION/RECONSTRUCTION OF ROADS

Handwritten initials and signatures in blue and black ink.

Handwritten signature in black ink.

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0102	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - ILOCOS NORTE-APAYAO RD. - K0534+650 - K0534+686	IN2DEO	Public Bidding	6/4/2019	6/4/2019	7/10/2019	7/12/2019	GAA 2019	19,600,000.00		19,600,000.00	REHABILITATION/RECONSTRUCTION OF ROADS
19AB0103	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - ILOCOS NORTE-APAYAO RD. - K0536+200 - K0536+223	IN2DEO	Public Bidding	6/4/2019	6/4/2019	7/10/2019	7/12/2019	GAA 2019	19,600,000.00		19,600,000.00	REHABILITATION/RECONSTRUCTION OF ROADS
19AB0104	REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - ILOCOS NORTE-APAYAO RD. - K0536+500 - K0536+536	IN2DEO	Public Bidding	6/4/2019	6/4/2019	7/10/2019	7/12/2019	GAA 2019	19,600,000.00		19,600,000.00	REHABILITATION/RECONSTRUCTION OF ROADS
19AB0105	IMPROVEMENT/EXPANSION OF STA. RITA OLD BARANGAY HALL, PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	6/4/2019	6/4/2019	7/10/2019	7/12/2019	GAA 2019	1,799,676.44		1,799,676.44	IMPROVEMENT OF PUBLIC BUILDING
19AB0106	REHABILITATION/IMPROVEMENT OF SIDEG BARANGAY HALL, PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	5/8/2019	5/27/2019	7/10/2019	7/12/2019	GAA 2019	1,799,676.44		1,799,676.44	IMPROVEMENT OF PUBLIC BUILDING
19AB0107	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - MNR Jct. BAAY - SUBA ROAD K0477+800	IN2DEO	Public Bidding	6/4/2019	6/4/2019	7/10/2019	7/12/2019	GAA 2019	4,900,000.00		4,900,000.00	REHABILITATION/RECONSTRUCTION OF ROADS = 0.027 km
19AB0108	LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MPB (ADDITIONAL CLASSROOM) AT PAOAY EAST CENTRAL ELEMENTARY SCHOOL, PAOAY, ILOCOS NORTE	IN2DEO	Public Bidding	5/6/2019	5/27/2019	7/10/2019	7/12/2019	GAA 2019	11,669,968.67		11,669,968.67	CONSTRUCTION OF BUILDING
19AB00109	CONCRETING OF ROAD, BRGY. NAGTRIGOAN, PINILI, ILOCOS NORTE	IN2DEO	Public Bidding	5/8/2019	5/27/2019	7/10/2019	7/12/2019	GAA 2019	9,900,000.00		9,900,000.00	CONCRETING OF ROAD = 1.48 Lane Km. (Roads)
19AB0110	CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF RIVER CONTROL STRUCTURE ALONG MADUNGAN RIVER, BRGY. ELIZABETH, DINGRAS, ILOCOS NORTE	IN2DEO	Public Bidding	5/6/2019	5/27/2019	7/10/2019	7/12/2019	GAA 2019	25,479,717.93		25,479,717.93	CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS = 520.0 In.m (Flood Control)

[Handwritten signature]

[Handwritten signature]

Code (PAP)	Procurement Project (Contract Name)	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AB0111	REPAIR/MAINTENANCE OF BRIDGE ABUTMENT ALONG 1. KALAW BRIDGE, K0491+1036 ALONG PINILI-BANNA ROAD, 2. NATAYAG BRIDGE K0473+544 ALONG BATAc-BANNA ROAD, 3. QUIOM BRIDGE, K0478+864 ALONG BATAc-PINILI VIA MAIPALIG ROAD.	IN2DEO	Public Bidding	6/19/2019	7/9/2019	7/15/2019	7/16-18/2019	SR 2019-08002609	500,000.00		500,000.00	REPAIR/MAINTENANCE OF BRIDGE
19AB0112	Repair/Maintenance of PCCP Along, 1. Batac-Banna Road(KO479+150), 2. Batac-Paoay Road(KO471+250), 3. Batac-Pinili Road(KO483+500), 4. Pias-Currimao-Paoay-Balacad Road(KO465+895), 5. Pinili-Nueva Era Road(KO455+602, KO461+700, KO482+300, KO469+300, 6. Dingras-Marcos Old Road(KO507+900), 7. Ilocos Norte-Abra Road(KO507+100), 8. Pinili-Banna Road(KO491+880)	IN2DEO	Public Bidding	7/1/2019	7/23/2019	7/30/2019	7/31-8/1/2019	Routine Maintenance	2,220,000.00		2,220,000.00	REPAIR/MAINTENANCE OF PCCP
19AB0113	Application of Thermoplastic Pavement Markings along Batac-Banna Rd., Batac-Paoay Rd., Batac-Pinili-via Maipalig Rd., Dingras Marcos Old Rd., Ilocos Norte-Abra Rd., Ilocos Norte-Apayao Rd., Pinili-Banna Rd (Espiritu) Pias-Currimao-Paoay Balacad Rd., Pinili-Nueva-Era Rd.	IN2DEO	Public Bidding	7/2-8/2019	7/23/2019	7/30/2019	7/31-8/1/2019	Routine Maintenance	2,725,140.14		2,725,140.14	Application of Thermoplastic Pavement Markings
									2,279,548,391.47		2,279,548,391.47	

Prepared by



ROLANDO V. MIGUEL
Engineer III
Head, Procurement Unit

Recommending Approval:



WILLIAM V. LUCERO
BAC Chairman

Approved:

MATHIAS L. MALENAB
District Engineer

