



Republic of the Philippines
 Department of Public Works and Highways
 ISABELA SECOND
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE II
 Roxas, Isabela

Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0005: Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Sunlife, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	9/20-26/2018	10/09/2018	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
	19BF0011: Ensure Safe and Reliable National Road System – Network Development Program – Off-Carriageway Improvement – Tertiary Roads – Ilagan-Delfin Albano-Mallig Rd. (S00761LZ), Mallig, Isabela, Mallig, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php43,972,600.00		√	RCP
	19BF0012: Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Brgy. Upi Road Connecting Rice and Corn Production to Provincial Road leading to Rice Milling Companies in Support to Agri-Business Industry, Gamu, Isabela, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php14,700,000.00		√	RCP

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BF0013:	Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Brgy. Upi Road Connecting Rice and Corn Production to National Road leading to Rice Milling Companies in Support to Agri-Business Industry, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php19,600,000.00		√	RCP
19BF0014:	Bridge – Retrofitting Strengthening of Permanent Bridges – Sandiat Bridge (B01153LZ) Completion along Santiago-Tuguegerao Road Sandiat, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php5,390,000.00		√	BRTSWOP
19BF0015:	Bridge – Retrofitting/Strengthening of Permanent Bridges – Saraga Bridge (B01175LZ) Completion along Naguilian-San Mariano Road, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php6,370,000.00		√	BRTCWOP
19BF0017:	Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Manaring, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Construction (Completion) of Multi-Purpose Building (Community Center)
19BF0019:	Construction of Multi-Purpose Building, Brgy. Disulap, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Construction of Multi-Purpose Building
19BF0006 (Re-Advertisement):	Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Sto. Tomas, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
19BF0008 (Re-Advertisement):	Construction (Completion) of Multi-purpose Building, Quezon National High School, Brgy. Alunan, Quezon, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php1,980,000.00		√	Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BF0022: Construction of Multi-purpose Building (Community Center), Brgy. Suerte, Quirino, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Multi-purpose Building (Community Center)	
19BF0024: Road Concreting at Brgy. Eden, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting	
19BF0025: Road Concreting at Brgy. Solero Nueva, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting	
19BF0026: Concreting of Barangay Catabban Road, Brgy. Catabban, Burgos, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php4,930,200.00		√	Concreting of Road	
19BF0027: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Daang Maharika (S00782LZ) K0382+000 – K0382+644, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php9,016,000.00		√	Asphalt Overlay	
19BF0028: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation /Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Santiago – Tuguegarao Rd (S00760LZ), K0385+462–K0386+079, K0409+000-K0409+709, K0365+000-K0365+470, Aurora, Quezon, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php53,045,085.00 ABC CW1: Php39,830,345.89 ABC CW2: Php13,214,739.11		√	Concrete Reconstruction and Asphalt Reconstruction	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0029: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads –Tertiary Roads – Gamu-Roxas Road (S00781LZ), K0398+000-K0399+665, K0402+490-K0403+000, Gamu/Burgos, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php61,860,360.00		√	Road Upgrading Asphalt to Concrete
	19BF0003 (Re-Advertisement): Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Upi, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php990,000.00		√	Multi-purpose Building (Community Center)
	19BF0004 (Re-Advertisement): Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Bagong Sikat, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
	19BF0009 (Re-Advertisement): Construction of Multi-purpose Building (Community Center), Brgy. Linglingay, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php2,475,000.00		√	Multi-purpose Building (Community Center)
	19BF0010 (Re-Advertisement): Construction of Multi-purpose Building (Community Center), Sitio Calaacan, Brgy. Rizal, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Multi-purpose Building (Community Center)
	19BF0030: Bridge – Rehabilitation / Major Repair of Permanent Bridges – Gamu Bridge (B01168LZ) along Gamu – Roxas Road (Phase II), Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/26/2018	5/14/2019	Indicate Date	GoP	Php14,798,000.00		√	Bridge Rehabilitation / Repair

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0031: Ensure Safe and Reliable Road Network System: Network Development – Road Widening – Primary Roads along Santiago – Tuguegarao Road (S00760LZ) K0372+458 – K0373+000, K0374+000 – K0374+405, K0376+780 – K0377+000, K0379+000 – K0379+712, San Manuel and Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php52,256,680.00		√	Road Widening with Drainage and Slope Protection Structures
	19BF0032: Ensure Safe and Reliable National Road System: Asset Preservation – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads along Gamu – Roxas Road (S00781LZ) K0404+291 – K0404+481 (R/S), K0404+091 – K0404+481 (L/S), K0404+540 – K0404+640 (L/S), K0404+540 – K0404+860 (R/S), Burgos, Isabela2	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php14,700,000.00		√	Slope Protection (Stone Masonry)
	19BF0033: Ensure Safe and Reliable National Road System – Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads along Santiago – Tuguegarao Road (S00760LZ) K0391+016, Brgy. Victoria, Mallig, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php1,960,000.00		√	Construction of Single Barrel RCBC
	19BF0034: Ensure Safe and Reliable National Road System: Asset Preservation – Preventive Maintenance – Primary Roads along Daang Maharlika (S00782LZ) K0383+1629 – K0386+000, K0386+460 – K0387+170, San Manuel, Naguilian	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php34,207,880.00		√	Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BF0038	Completion of Multi-purpose Building (Community Center), Brgy. Songsong, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php2,475,000.00		√	Multi-purpose Building (Community Center)
19BF0039	Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Abut, Quezon, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
19BF0018	(Re-Advertisement): Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. San Francisco, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Completion of Community Center
19BF0040	Road Concreting at Brgy. Sandial West, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting
19BF0041	Road Concreting at Brgy. Santiago, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting
19BF0042	Protect Lives and Properties against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sifu River Flood Control Project (Rang Ayan Section), Mallig, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php19,600,000.00		√	Gabion-Type Revetment
19BF0044	Protect Lives and Properties against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Baramban Creek Flood Control Project (Brgy. Rizal Section), Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php25,492,740.00		√	Gabion-Type Revetment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0001 (Re-Advertisement: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Agliam, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Multi-Purpose Building
	19BF0002 (Re-Advertisement): Construction of Multi-Purpose Building (Community Center), Brgy. Maluno Sur, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php2,475,000.00		√	Multi-Purpose Building
	19BF0020 (Re-Advertisement): Completion of Multi-Purpose Building (Community Center), Brgy. Punil, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php1,485,000.00		√	Multi-Purpose Building (Community Center)
	19BF0021 (Re-Advertisement): Construction of Multi-Purpose Building (Community Center), Brgy. Maluno Norte, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php2,475,000.00		√	Multi-Purpose Building (Community Center)
	19BF0023 (Re-Advertisement) Construction of Multi-purpose Building, Benito Soliven National High School, Brgy. District 2, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Multi-Purpose Building (Community Center)
	19BF0045: Protect Lives and Properties against Major Floods: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Pinacanauan River Flood Control Project (Bitabian Section), San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php35,280,000.00		√	Flood Control
	19BF0046: Protect Lives and Properties against Major Floods: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Pinacanauan River Flood Control Project (Maluno Section), Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php34,858,600.00		√	Flood Control

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BF0047	Protect Lives and Properties against Major Floods: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Construction of Flood Control along Riverbank of Brgy. Quezon Phase I, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php29,400,000.00		√	Flood Control
19BF0048	Road Concreting of Brgy. Pinlor to Union, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting
19BF0049	Construction of Box Culvert, Brgy. Tappa to Guilingan, Brgy. Tappa, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Construction of Box Culvert
19BF0050	Completion of Multi-purpose Building (Community Center), Brgy. San Isidro, Quirino, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php1,485,000.00		√	Completion of Multi-purpose Building (Community Center)
19BF0035 (Re-Advertisement)	Protect Lives and Properties Against Major Floods – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Bank Protection (Gabion Type Revetment) at Pinacanauan River Flood Control, Sta. 0+000 – Sta. 0+750, Zone 3 Section, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	11/20-26/2018	12/10/2018	5/14/2018	Indicate Date	GoP	Php25,661,300.00		√	Bank Protection – Gabion Type Revetment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0057: Ensure Safe and Reliable National Road System: Asset Preservation – Preventive Maintenance – Primary Roads along Daang Maharlika (S00782LZ) K0387+170-K0387+824, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	12/3-9/2018	12/21/2018	5/14/2018	Indicate Date	GoP	Php10,803,520.00		√	Asphalt Overlay
	19BF0058: Road Concreting of Brgy. Pinor to Union, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	12/3-9/2018	12/21/2018	5/14/2018	Indicate Date	GoP	Php4,950,000.00		√	Concreting of Road
	19BF0059: Protect Lives and Properties against Major Floods – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Cagayan River Flood Control Project Phase II (Quezon Section), Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php35,280,000.00		√	Gabion Type
	19BF0060: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads – Daang Maharlika (S00782LZ), Daang Maharlika, K0385+000-K0385+220, K0386+014-K0386+102, K0386+291-K0386+375, K0389+073-K0389+152, K0392+283-K0392+336, K0392+356-K0392+608, K0390+877, Gamu/Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php24,128,860.00 CW1 – Php15,468,956.46 CW2 – Php 8,859,903.54		√	Road Widening and Flaring Intersection


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BF0061	Ensure Safe and Reliable National Road System. Network Development – Construction of Missing Links/New Roads – Naguilian (Jct. CVR) – Palanan Road, Isabela, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php44,075,000.00 CW1 – Php 3,876,424.11 CW2 – Php40,196,575.89		√	Construction of Gravel Road and Construction of Concrete Road
19BF0062	Network Development – Construction of By-Pass and Diversion Roads – Roxas By-Pass Road, Isabela, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php92,590,000.00 CW1 – Php 3,184,500.00 CW2 – Php58,139,500.00 CW3 – Php31,266,000.00		√	Construction of Gravel Road, Construction of Concrete Road, Construction of Concrete Bridge
19BF0063	Ensure Safe and Reliable National Road System: Bridge – Widening of Permanent Bridges – Upi Br. (B001174LZ) along Daang Maharlika, Upi, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php33,800,200.00 CW1 – Php 2,748,148.75 CW2 – Php31,052,051.25		√	Construction of Bridge Approach and Construction of Bridge Slope Protection
19BF0051 (Re-Advertisement):	Construction of Multi-purpose Building, Gamu Central School	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Construction of Multi-purpose Building
19BF0052 (Re-Advertisement):	Construction of Multi-purpose Building (Home Economics Building), Brgy. Buenavista, Gamu, Isabela/ Buenavista Elementary School	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Complete construction of (7.00m x 9.00m plus corridor 1.5m) with (1.10m x 2.00m) Toilet attached, Home Economics Building
19BF0007 (Re-Advertisement):	Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Daragulan West, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
19BF0064:	Road Concreting of Brgy. Danipa-Andabuen, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php5,445,000.00		√	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BF0055	Road Concreting at Brgy Rizal, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Concreting of Road
19BF0066	Road Concreting at Brgy. Minalto – Flores, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Concreting of Road
19BF0067	Road Concreting at Brgy. Quirino, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Concreting of Road
19BF0068	Road Concreting at Brgy. Flores to Cabaruan, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Concreting of Road
19BF0069	Completion of Multi-Purpose Building (Community Center), Brgy Zone 3, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php5,940,000.00		√	Multi-purpose Building (Community Center)
19BF0070	Construction (Completion) of Multi-purpose Building, Brgy. Gomez, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Multi-purpose Building (Community Center)
19BF0071	Construction (Completion) of Multi-purpose Building, Brgy. Alibadabad, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php1,000,000.00		√	Multi-purpose Building (Community Center)
19BF0072	Road Concreting of Brgy. Villa Concepcion, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Concreting of Road
19BF0053 (Re-Advertisement):	Concreting of Circumferential Road, Isabela 2nd DEO, Roxas, Isabela, San Antonio, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	1/10-16/2019	1/29/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Concreting of Circumferential Road
19BF0063 (Re-Advertisement):	Ensure Safe and Reliable National Road System: Bridge – Widening of Permanent Bridges – Upi Br. (B001174LZ) along Daang Maharlika, Upi, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	1/10-16/2019	1/29/2019	5/14/2018	Indicate Date	GoP	Php33,800,200.00 CW1 – Php 2,748,148.75 CW2 – Php31,052,051.25		√	Construction of Bridge Approach and Construction of Bridge Slope Protection

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0073: Bridge Program – Widening of Permanent Bridges – Mallig Bridge (B01158LZ) along Santiago – Tuguegarao Road, Mallig, Isabela	DPWH-ISDEO	Competitive Bidding	2/7-13/2019	2/26/2019	5/14/2018	Indicate Date	GoP	Php72,375,000.00		√	Bridge Widening
	19BF0074: Construction of Multi-Purpose Building, Brgy. Casala, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	2/7-13/2019	2/26/2019	5/14/2018	Indicate Date	GoP	Php1,485,000.00		√	Multi-Purpose Building
	19BF0075: Repair/Rehabilitation of Concrete Pavement along Naguilan-San Mariano Road, K0395+096 – K0395+123 / K0395+140 – K0395+155 / K0403+220 – K0403+247.40, Benito Soliven & San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	2/27-3/5/2019	3/18/2019	5/14/2018	Indicate Date	GoP	Php638,000.00	√		Concrete Reblocking
	19BF0076: Repair/Maintenance of Concrete Pavement along Santiago-Tuguegarao Road K0415+000-K0415+500 (Intermittent Sections), Quezon, Isabela	DPWH-ISDEO	Competitive Bidding	2/27-3/5/2019	3/18/2019	5/14/2018	Indicate Date	GoP	Php726,910.00	√		Concrete Reblocking
	19BF0077: Repair/Maintenance of Concrete Pavement along Santiago-Tuguegarao Road K0396+000-K0415+000 and K0415+500-K0416+200 (Intermittent Sections), Mallig & Quezon, Isabela	DPWH-ISDEO	Competitive Bidding	2/27-3/5/2019	3/18/2019	5/14/2018	Indicate Date	GoP	Php5,663,570.00	√		Concrete Reblocking

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19GBF0001: Purchase and Delivery of Plant Mix Bituminous Materials for the Repair Maintenance of National Roads on Various Road Sections Within the District	Maintenance Section	Competitive Bidding	March 6 - 12, 2019	March 25, 2019	5/14/2019	Indicate Date	GoP	Php1,080,000.00	√		
	19GBF0002: Purchase and Delivery of Materials for Application/Installation of ReflectORIZED Thermoplastic Pavement Markings along Santiago – Yuguagarao Road, K0367+000 – K0393+000, Gama – Roxas Road, K0391+(-281) – K0395+000 & Naguilan – San Mariano Road, K0384+000 – K0394+700, Aurora, Malig, Naguilan & Gama, Isabela	Maintenance Section	Competitive Bidding	March 6 - 12, 2019	March 25, 2019	5/14/2019	Indicate Date	GoP	Php2,165,830.00	√		
	19GBF0003: Purchase and Delivery of Asphalt Materials (Hot Asphalt 60/70) for use in the Repair/Maintenance of National Road for First & Second Quarter (CY 2019) Within the District	Maintenance Section	Competitive Bidding	March 6 - 12, 2019	March 25, 2019	5/14/2019	Indicate Date	GoP	Php2,025,000.00	√		

Prepared by:


DANILO R. RAFANAN
 Engineer III
 Procurement Engineer


Date: _____

Recommended by:


HENRY R. PASCA
 Chief, Maintenance Section
 BAC Chairperson

Date: _____

Approved by:


REYNATO M. UBIÑA
 District Engineer

Date: _____