

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
LAS PINAS-MUNTINLUPA DISTRICT ENGINEERING OFFICE
2nd Street, Port Area, Manila

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY-2019 (GOODS)

Date prepared: July 26, 2019

Code	Procurement Program/Project	End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Brief Description of Program/Project
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Inventory/Painting Materials											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	938,350.00			paints/brush/roller
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	914,000.00			paints/brush/roller
	3rd Quarter		Shopping	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	997,100.00			paints/brush/roller
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	925,250.00			paints/brush/roller
	Inventory/Construction Materials											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	1,248,269.00			const.matls.
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	936,670.00			const.matls.
	3rd Quarter		Shopping	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	705,125.00			const.matls.
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	737,590.00			const.matls.
	Inventory/Thermoplastic Materials											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	654,500.00			thermo/primer
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	993,000.00			thermo/primer
	3rd Quarter		Public Bidding	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	1,111,000.00			thermo/primer
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	990,000.00			thermo/primer
	Safety Devices											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	574,250.00			
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	487,500.00			traffic cone/bollard
	3rd Quarter											
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	175,000.00			traffic cone/bollard

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
LAS PINAS-MUNTINLUPA DISTRICT ENGINEERING OFFICE
2nd Street, Port Area, Manila

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY-2019 (GOODS)

Date prepared: July 26, 2019

Code	Procurement Program/Project	End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Brief Description of Program/Project
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Inventory/Bituminuous Materials											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	832,300.00			310 / 302
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	416,150.00			310 / 302
	3rd Quarter		Shopping	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	603,225.00			310 / 302
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	418,760.00			310 / 302
	Inventory/Asphalt Sealant											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	493,000.00			sealant
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	493,000.00			sealant
	3rd Quarter		Shopping	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	580,000.00			sealant
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	493,000.00			sealant
	Inventory/Instant Coldmix											
	1st Quarter		Public bidding	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	1,445,000.00			coldmix
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	425,000.00			coldmix
	3rd Quarter		Shopping	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	510,000.00			coldmix
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	425,000.00			coldmix
	Inventory/Preventive materials											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	684,671.96			prev. maint.
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	447,303.90			prev. maint.
	3rd Quarter		Shopping	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	447,303.90			prev. maint.
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	455,250.40			prev. maint.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
LAS PINAS-MUNTINLUPA DISTRICT ENGINEERING OFFICE
2nd Street, Port Area, Manila

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY-2019 (GOODS)

Date prepared: July 26, 2019

Code	Procurement Program/Project	End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Brief Description of Program/Project
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
	Preventive maintenance of vehicles/equipment											
	1st Quarter		Small value	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	332,800.00		332,800.00	tires/batteries/filter
	2nd Quarter		Small value	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	250,000.00		250,000.00	tires/batteries/filter
	3rd Quarter		Small value	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	870,386.40		870,386.40	tires/batteries/filter
	4th Quarter		Small value	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	690,900.00		690,900.00	tires/batteries/filter
	Repair/Maintenance of service vehicles											
	1st Quarter		Direct contracting	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	148,000.00		148,000.00	spare parts
	2nd Quarter		Direct contracting	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	148,000.00		148,000.00	spare parts
	3rd Quarter		Direct contracting	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	148,000.00		148,000.00	spare parts
	4th Quarter		Direct contracting	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	148,000.00		148,000.00	spare parts
	Repair/maintenance of I.T.equipment/accessories											
	1st Quarter		Direct contracting					GAA 2019	23,300.00		23,300.00	reset/replace carts
	2nd Quarter		Direct contracting					GAA 2019	23,300.00		23,300.00	reset/replace carts
	3rd Quarter		Direct contracting					GAA 2019	23,300.00		23,300.00	reset/replace carts
	4th Quarter		Direct contracting					GAA 2019	23,300.00		23,300.00	reset/replace carts
	Inventory/Toner/Consumable parts											
	1st Quarter		Direct Contracting					GAA 2019	2,475,852.00		2,475,852.00	toner/parts
	2nd Quarter		Direct Contracting					GAA 2019	2,487,250.00		2,487,250.00	toner/parts
	3rd Quarter		Direct Contracting					GAA 2019	4,432,963.00		4,432,963.00	toner/parts
	4th Quarter		Direct Contracting					GAA 2019	2,063,750.00		2,063,750.00	toner/parts

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
LAS PINAS-MUNTINLUPA DISTRICT ENGINEERING OFFICE
 2nd Street, Port Area, Manila

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY-2019 (GOODS)


Date prepared: July 26, 2019

Code	Procurement Program/Project	End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Brief Description of Program/Project
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Inventory/Common-use office supplies											
	1st Quarter		Negotiated					GAA 2019	180,190.02		180,190.02	office supplies
	2nd Quarter		Negotiated					GAA 2019	226,405.50		226,405.50	office supplies
	3rd Quarter		Negotiated					GAA 2019	293,090.06		293,090.06	office supplies
	4th Quarter		Negotiated					GAA 2019	213,097.19		213,097.19	office supplies
	Inventory/Common-use janitorial supplies											
	1st Quarter		Negotiated					GAA 2019	36,659.08		36,659.08	janitorial
	2nd Quarter		Negotiated					GAA 2019	31,316.73		31,316.73	janitorial
	3rd Quarter		Negotiated					GAA 2019	44,382.89		44,382.89	janitorial
	4th Quarter		Negotiated					GAA 2019	36,212.13		36,212.13	janitorial
	Inventory/Accountable Forms											
	1st Quarter		Negotiated					GAA 2019	2,960.00		2,960.00	Index of payment
	2nd Quarter											
	3rd Quarter		Negotiated					GAA 2019	3,690.00		3,690.00	Index of payment
	4th Quarter											


SUBMITTED BY:


MARIA CRISTINA E. TACARDON
 Engineer II
 OIC, Procurement Office

RECOMMENDED BY:


ENRILE C. ORIAS
 Engineer III
 BAC Chairperson

APPROVED BY:


ELPIDIO Y. TRINIDAD
 OIC, District Engineer


Republic of the Philippines
 Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019 - Consultancy

Date: July 26, 2019

UACS	Contract Package Description	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief descriptions of Program/Project
				Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
LAS PINAS CITY												
	Construction of Multi-Purpose Building at Brgy. Pamplona 1, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Pamplona 3, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Talon 2, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Talon 5, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Almanza 1, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Almanza 2, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. Manuyo 1, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy. BF Intl/CAA, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Brgy Zapote, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building at Pifar, Las Piñas City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Flood Control Structures including Maintenance Road at Tartar Creek, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structures and other Improvements at Las Pinas River, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structures and other Improvements at Zapote River, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structures and other Improvements at Pasonq Baka, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structures and other Improvements at Manarigo, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structures at Barangay Tungtong Creek (Gatchalian to Martinville), Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structural, Dalig Creek (Casimiro Townhomes to Las Pinas River), Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Flood Control Structures, Dancalan Creek, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Road & Drainage at Brgy. Pulanglupa 1 to Manuyo 1, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Road & Drainage at Brgy. Manuyo 2, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Road & Drainage along Naga Road, Las Piñas City	LPMDEO	SVP	Sept. 23-28, 2019	September 30, 2019	November 12, 2019	November 18, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring


MARIA CRISTINA E. TACARDON
 OIC, Procurement Unit


ENRIE C. ORJAS
 BAC Chairperson


ELPIDIO Y. TRINIDAD
 OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019 - Consultancy

Date: July 26, 2019


UACS	Contract Package Description	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief descriptions of Program/Project
				Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MUNTINLUPA CITY												
	Construction of Four (4) Storey, Sixteen (16) Classrooms School Building Putatan E/S, Brgy. Putatan, Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	100,000.00		100,000.00	Soil Boring
	Construction of MPB, MRH Building, Brgy. Putatan, Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Brgy. Hall, Buli, Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Level Public Parking, Brgy. Sucat, Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Multi-Purpose Building, Bayanan Elementary School Main	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Brgy. Sewerage Treatment Plant (STP) Brgy. Sucat, Muntinlupa City	LPMDEO	SVP	Sept. 2 - 8, 2019	September 09, 2019	October 22, 2019	October 27, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Flood Control Structures along Laguna De Bay, Poblacion & Tunasan, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structures along Laguna De Bay Alabang-Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	250,000.00		250,000.00	Soil Boring
	Construction of Flood Control Structure along Laguna De Bay, Wawa, Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	180,000.00		180,000.00	Soil Boring
	Construction of Flood Control Structure along Laguna De Bay, Brgy. Sucat, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structure along Laguna De Bay, Brgy. Putatan, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structure, Brgy. Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	200,000.00		200,000.00	Soil Boring
	Construction of Flood Control Structure, Brgy. Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction/Maintenance of Flood Mitigation Structures & Drainage System Const. of Revetment along Bayanan Creek, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	400,000.00		400,000.00	Soil Boring
	Construction of Drainage System including other Improvement, Alabang E/S, Brgy. Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	20,000.00		20,000.00	Soil Boring
	Construction of Drainage System including other Improvement, Putatan E/S, Brgy. Putatan, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction of Drainage System, Brgy. Tunasan, Muntinlupa City	LPMDEO	SVP	Oct. 8 - 14, 2019	October 16, 2019	November 28, 2019	December 04, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction of Retaining Wall, Purok 2, Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction/Completion of Retaining Wall, Tunasan, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	70,000.00		70,000.00	Soil Boring


MARIA CRISTINA E. TACARDON

OIC, Procurement Unit


ENRIQUE G. ORJAS

BAC Chairperson


ELADIO Y. TRINIDAD


OIC, District Engineer


Republic of the Philippines
 Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2019 - Consultancy

Date: July 26, 2019

UACS	Contract Package Description	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief descriptions of Program/Project
				Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MUNTINLUPA CITY												
	Construction of Retaining Wall along Pasong Diablo Creek, Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	30,000.00		30,000.00	Soil Boring
	Construction of Flood Control Structure and Other Improvement, Cupang Senior High School, Brgy. Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	100,000.00		100,000.00	Soil Boring
	Construction of Flood Control Structure including Road Network at Cupang Senior High School, Brgy. Cupang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Box Culvert and other Improvement, Pasong Diablo Creek, brgy. Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Retaining Wall at the Back of Centennial Avenue, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	70,000.00		70,000.00	Soil Boring
	Construction of Retaining Wall along magdaong Creek at the Back of PNP HQ going to PNR, Tunasan, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Retaining Wall, Upper Prinza Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction of Retaining Wall, Mayaman St., Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	20,000.00		20,000.00	Soil Boring
	Construction of Retaining Wall, Lower Prinza from Caltex to Magdaong Creek, Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	20,000.00		20,000.00	Soil Boring
	Construction of Retaining Wall, Yulo St., Katarungan Village, Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Pathway and Drainage, Brgy. Buli, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Drainage System including Other Improvement along Mendiola St., Alabang, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	100,000.00		100,000.00	Soil Boring
	Construction of Drainage System, Poblacion Elementary School, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	80,000.00		80,000.00	Soil Boring
	Construction of Drainage System, Poblacion Elementary School, going to Southville 3 Magdaong River Tributary, Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring
	Construction of Drainage System, Pamantasan ng Lungsod ng Muntinlupa, Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	60,000.00		60,000.00	Soil Boring
	Construction of Drainage System, Marigold St., Brgy. Putatan, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	50,000.00		50,000.00	Soil Boring
	Construction of Drainage System at Muntinlupa National High School (near Katarungan), Brgy. Poblacion, Muntinlupa City	LPMDEO	SVP	Oct. 21 - 27, 2019	October 29, 2019	December 11, 2019	December 16, 2019	GAA 2019	40,000.00		40,000.00	Soil Boring


MARIA CRISTINA E. TACARDON
 OIC, Procurement Unit


ENRILE C. CORIAS
 BAC Chairperson


ELPIDIO Y. TRINIDAD
 OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks Brief Descriptions of Program / Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
City of Muntinlupa												
Organizational Outcome 1: Ensure Safe and Reliable National Road System												
Asset Preservation Program												
	Alabang-Muntinlupa Rd - K0030 +211 - K0030 + 435	LPMDEO	Public Bidding	6/25/19 - 7/1/19	05/27/2019	08/02/2019	08/05/2019	GAA	7,820,000.00		7,820,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads
Bridge Program												
	San Guillermo Br. (B01809LZ) along Alabang-Muntinlupa Rd	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	3,500,000.00		3,500,000.00	Retrofitting / Strengthening of Permanent Bridges
	Sucat Br. (B01809LZ) along PPTA Rd	LPMDEO	Public Bidding	1/15/19 - 1/21/19	02/04/2019	02/01/2019	02/22/2019	GAA	2,000,000.00		2,000,000.00	Retrofitting / Strengthening of Permanent Bridges
	Sucat Interchange (WB) (B01826LZ) along Paranaque-Sucat Rd	LPMDEO	Public Bidding	03/05/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	60,000,000.00		60,000,000.00	Widening of Permanent Bridges
Organizational Outcome 2: Protect Lives and Properties Against Major Floods												
Flood Management Program												
Construction of Flood Mitigation Structures and Drainage Systems												
	Construction of Flood Control Structures along Alabang River, Muntinlupa	LPMDEO	Public Bidding	12/7/18 - 12/13/18	12/26/2018	12/29/2018	01/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Bayanan River, Putatan, Muntinlupa City	LPMDEO	Public Bidding	1/3/19 - 1/9/19	01/22/2019	02/01/2019	02/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Poblacion River Tributary, Victoria Homes, Muntinlupa City	LPMDEO	Public Bidding	1/25/19 - 1/31/19	02/13/2019	02/20/2019	02/25/2019	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Slope Protection structures along Tunasan River (Villa Carolina I), Brgy. Tunasan, Muntinlupa City	LPMDEO	Public Bidding	1/25/19 - 1/31/19	02/13/2019	02/20/2019	02/25/2019	GAA	38,000,000.00		38,000,000.00	Construction of Flood Mitigation Structure


Prepared by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit

Recommended for Approval by:


ENRILE G. ORJAS
BAC Chairperson

APPROVED by:



ELPIDIO Y. TRINIDAD
OIC District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks Brief Descriptions of Program / Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
Local Program												
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects												
Buildings and Other Structures (Multipurpose / Facilities)												
	Construction of Four (4) Storey Multipurpose Building, Barangay Alabang, Muntinlupa City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	35,000,000.00		35,000,000.00	Construction of Multipurpose Building
	Construction of Four (4) Storey Multipurpose Building, Barangay Sucat, Muntinlupa City	LPMDEO	Public Bidding	1/25/19 - 1/31/19	02/13/2019	02/20/2019	02/25/2019	GAA	35,000,000.00		35,000,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building, Barangay Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	GAA	11,000,000.00		11,000,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building, Colegio De Muntinlupa, Sucat, Muntinlupa City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	GAA	16,000,000.00		16,000,000.00	Construction of Multipurpose Building
Local Roads and Bridges												
	Construction of Link Road, Southville 3, Poblacion, Muntinlupa City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	20,000,000.00		20,000,000.00	Construction of Paved Road
	Construction of Road Including Drainaged System at Itaas Elementary School Main, Poblacion, Muntinlupa City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	GAA	17,395,000.00		17,395,000.00	Construction of Paved Road
	Construction of Road Including Drainaged System at Pedro E. Diaz High School, Muntinlupa City	LPMDEO	Public Bidding	02/28/19 - 03/05/19	03/19/2019	03/28/2019	04/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Paved Road
	Construction of Road Including Drainage System Phase 2 going to Pamantasan ng Lungsod ng Muntinlupa, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	25,000,000.00		25,000,000.00	Construction of Paved Road
	Construction of Road including Drainage, Barangay Sucat, Muntinlupa City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	50,000,000.00		50,000,000.00	Construction of Paved Road
	Construction / Improvement of Road, NHA Southville 3, Poblacion, Muntinlupa City	LPMDEO	Public Bidding	2/21/19 - 2/27/19	03/12/2019	03/21/2019	03/28/2019	GAA	25,000,000.00		25,000,000.00	Construction of Paved Road
	Construction of Cuyab Bridge, Tunasan, Muntinlupa City	LPMDEO	Public Bidding	1/3/19 - 1/9/19	01/22/2019	02/01/2019	02/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Bridge
	Construction of Road including Drainage, Barangay Cupang, Muntinlupa City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	50,000,000.00		50,000,000.00	Construction of Paved Road


Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENRILE C. ORJAS
 BAC Chairperson

APPROVED by:


ELPIDIO Y. TRINIDAD
 OIC District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks Brief Descriptions of Program / Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
Local Infrastructure Program												
Buildings and Other Structures												
School Buildings												
	Completion of Muntinlupa National High School - Tunasan Annex, Tunasan, Muntinlupa City	LPMDEO	Public Bidding	03/05/19 - 03/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	2,000,000.00		2,000,000.00	Construction of School Buildings
	Construction (Completion) of Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,000,000.00		2,000,000.00	Construction of School Buildings
	Construction (Extension) of Muntinlupa Business High School, Brgy. Buli, Muntinlupa City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	GAA	7,000,000.00		7,000,000.00	Construction of School Buildings
	Construction of 4-Storey/4-Classrooms Building, Muntinlupa Business High School - Sucat Annex, Barangay Sucat, Muntinlupa City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	GAA	12,000,000.00		12,000,000.00	Construction of School Buildings
	Construction of ALS Junior High School, NBP, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,000,000.00		2,000,000.00	Construction of School Buildings
	Improvement of Muntinlupa Business High School, Brgy. Buli, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Bayanan Elementary School Main, Brgy. Bayanan, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Lakeview Integrated School, Barangay Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Victoria Homes Elementary School, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	2,500,000.00		2,500,000.00	Rehabilitation / Major Repair of School Buildings


Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENRYLE C. ORJAS
 BAC Chairperson

APPROVED by:


ELPIDIO Y. TRINIDAD
 OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks Brief Descriptions of Program / Project	
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
Multipurpose / Facilities												
	Construction of Fire Station and Other Improvement, BFP Muntinlupa, Brgy. Poblacion , Muntinlupa City	LPMDEO	Public Bidding	2/21/19 - 2/27/19	03/12/2019	03/21/2019	03/28/2019	GAA	11,000,000.00		11,000,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	9,000,000.00		9,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose Building, Cupang Senior High School, Barangay Cupang, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	12,000,000.00		12,000,000.00	Construction of Multipurpose Building
	Construction of Multi-Purpose Building, Muntinlupa National High School, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	14,000,000.00		14,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose Building, Mutual Homes, Brgy. Putatan, Muntinlupa City	LPMDEO	Public Bidding	5/14/19 - 5/20/19	06/03/2019	06/14/2019	06/17/2019	GAA	8,000,000.00		8,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose Building, NHA Filinvest Housing, Barangay Alabang, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	8,000,000.00		8,000,000.00	Construction of Multipurpose Building
	Construction of Multi-Purpose Building, Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	03/05/19 - 03/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	6,000,000.00		6,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose building, Sucat Elementary School, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	9,500,000.00		9,500,000.00	Construction of Multipurpose Building
	Construction of Senior Citizen's Multi-Purpose Building, Brgy. Tunasan, Muntinlupa City	LPMDEO	Public Bidding	11/22/18 - 11/28/18	12/11/2018	12/26/2018	01/03/2019	GAA	8,000,000.00		8,000,000.00	Construction of Multipurpose Building
	Rehabilitation of Multi-Purpose Building, F. De Mesa Elementary School, Brgy. Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitaion of Multi-Purpose Building, Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building

Prepared by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit

Recommended for Approval by:


ENRIQUE C. ORJAS
BAC Chairperson

APPROVED by:



ELPIDIO Y. TRINIDAD
OIC District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks Brief Descriptions of Program / Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Southville 3, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitaion of Multi-Purpose Building, F. De Mesa Elementary School, Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Renovation of Multipurpose building, Brgy. 8uli Health Center, Muntinlupa City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
Local Roads and Bridges								GAA				
	Asphalting of Road, Mutual Homes 1 and 2, Barangay Putatan, Muntinlupa City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	5,000,000.00		5,000,000.00	Construction of Asphalt Road
	Asphalting of Road, Soldier's Hill, Brgy. Putatan, Muntinlupa City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	9,000,000.00		9,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Concreting of Cupang Senior High School, Muntinlupa City	LPMDEO	Public Bidding	5/14/19 - 5/20/19	06/03/2019	06/14/2019	06/17/2019	GAA	3,000,000.00		3,000,000.00	Construction of Paved Road
Local Infrastructure Program												
Flood Control and Drainage												
	Construction of Flood Control Structure (including Pathway), Pasong Diablo Creek Tributary, Barangay Alabang, Muntinlupa City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	HGAB	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure


Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENRILE C. ORJAS
 BAC Chairperson

APPROVED by:


ELPIDIO M. TRINIDAD
 OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA


Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks	
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
City of Las Piñas												
Local Program												
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects												
Flood Control and Drainage												
	Construction of Slope Protection at Marulas Creek, Pulanglupa 1, Las Piñas City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019		15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
Local Roads and Bridges												
	Construction of Gatchalian Road and Bridge, Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	30,000,000.00		30,000,000.00	Construction of Paved Road
	Construction / Rehabilitation of Road, St. Louie Village Phase I, II & III Village Talon Tres Las Piñas City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
Organizational Outcome 1: Ensure Safe and Reliable National Road System												
Asset Preservation Program												
Preventive Maintenance - Tertiary Roads												
	International Receiver Rd - K0019 + 330 - K0020 + 776	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	56,220,000.00		56,220,000.00	Preventive Maintenance of Road Asphalt Overlay for modification to K0019+(-)330 - K0020+776
Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads												
	Quirino Avenue - K0012 + -479 - K0012 + 176	LPMDEO	Public Bidding	1/15/19 - 1/21/19	02/04/2019	02/15/2019	02/22/2019	GAA	30,749,000.00		30,749,000.00	Construction of Drainage Structure along Road
Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads												
	Zapote - Alabang Rd - K0021 + -565 - K0022 + 386	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	GAA	17,215,000.00		17,215,000.00	Upgrading of Drainage Structure along Road
Bridge Program												
	CAA Br. (B01797LZ) along International Receiver Rd	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	15,000,000.00		15,000,000.00	Retrofitting / Strengthening of Bridge
Organizational Outcome 2: Protect Lives and Properties Against Major Floods												
Flood Management Program												
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
	Construction of Flood Control Structure at Las Piñas River and its Tributaries, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structures along Zapote River Tributaries, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures (Drainage) at TS Cruz, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Prepared by:


MARIA CRISTINA E. TACARDON
OIC - Procurement Unit

Recommended for Approval by:


ENRIE C. FORJAS
BAC Chairperson

APPROVED by:



ELPIDIO Y. TRINIDAD
OIC-District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks Brief Descriptions of Program / Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Flood Control Structures at Pasong Baka (Upstream), Las Piñas City	LPMDEO	Public Bidding	03/03/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	GAA	17,000,000.00		17,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures at Tartar Creek, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, Daclangan Creek, Las Piñas City	LPMDEO	Public Bidding	2/8/19 - 2/27/19	02/27/2019	03/25/2019	04/01/2019	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, Ilog Bayan, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Slope Protection along Almirante Creek, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	30,000,000.00		30,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection along Talon Creek, Las Piñas City	LPMDEO	Public Bidding	12/7/18 - 12/13/18	12/26/2018	12/29/2018	01/07/2019	GAA	70,000,000.00		70,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection at Marulas Creek, Puianglupa 1, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	15,000,000.00		15,000,000.00	Construction of Slope Protection Structure
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
	Construction of Slope Protection along Zapote River (Upstream), Las Piñas City	LPMDEO	Public Bidding	6/25/19 - 7/1/19	07/15/2019	08/02/2019	08/05/2019	GAA	120,000,000.00		120,000,000.00	Construction of Slope Protection Structure
Local Program												
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects												
Buildings and Other Structures (Multipurpose / Facilities)												
	Completion of Multi-Purpose Building, Daniel Fajardo, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building
	Completion of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Completion of Multi-Purpose Building, Talon 2, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Completion of Multi - Purpose Building, Zapote, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/01/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Almanza 1, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building


Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENID C. ORJAS
 BAC Chairperson

APPROVED by:



ELPIDIO Y. TRINIDAD
 OIC - District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks Brief Descriptions of Program / Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MÓOE	CO	
	Construction of Multi-Purpose Building, Barangay Almanza 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi - Purpose Building, Talon 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Construction of Multipurpose Building (Audinasium), Brgy. Talon 2, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	GAA	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building / cancelled
	Construction of Multipurpose Building (Covered Court at Greymarville Subdivision), Talon 2, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Building for Philippine Fiber Industry Development Authority (Philfida) Building, Brgy. Talon 2, Las Piñas City	LPMDEO	Public Bidding	1/15/19 - 1/21/19	02/04/2019	02/15/2019	02/22/2019	GAA	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, CAA/BF INTL, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Gatchalian, Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Hansuyin, Talon 4, Las Piñas City	LPMDEO	Public Bidding	6/27/19 - 7/3/19	07/16/2019	08/02/2019	08/05/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Pulanglupa 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Talon 1, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Talon 2, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	15,000,000.00		15,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building

Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENRILE C. ORJAS
 BAC Chairperson

APPROVED by:


ELPIDIO Y. TRINIDAD
 OIC-District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks Brief Descriptions of Program / Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-Purpose Building, Talon Village, Barangay Talon 4, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Veraville Naga, Pulanglupa 2, Las Piñas City	LPMDEO	Public Bidding	6/20/19 - 6/26/19	07/09/2019	07/26/2019	07/29/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Rehabilitation of Golden Acres Court (Extension Roofing), Talon 1, Las Piñas City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Ilaya, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Talon 2, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multipurpose Building (Golden Acres National High School), Talon 1, Las Piñas City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	4,000,000.00		4,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Almanza 2, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, E. Aldana, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Emmaus, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Golden Acres, Talon 1, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multi-Purpose Building, Pulanglupa 1, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Road including Drainage, Pulanglupa, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of SPED Building, TS Cruz, Barangay Almanza 2, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Other Building
Flood Control and Drainage												
Drainage / Protection Works												
	Construction of Drainage, Meritville, Barangay Pulanglupa 1, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	5,000,000.00		5,000,000.00	Construction of Drainage
	Rehabilitation of Drainage along Alabang-Zapote Road, Talon Creek towards CAA Road, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Drainage


Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENRILE G. ORJAS
 BAC Chairperson

APPROVED by:


ELPIDIO Y. TRINIDAD
 OIC-District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks Brief Descriptions of Program / Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Rehabilitation of Drainage , Almanza 2, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	6,000,000.00		6,000,000.00	Rehabilitation of Drainage
	Rehabilitation/Improvement of Drainage at Zapote, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	30,000,000.00		30,000,000.00	Rehabilitation of Drainage
Flood Control Structures / Facilities												
	Construction of Slope Protection at Las Piñas River and its Tributaries, Las Piñas City	LPMDEO	Public Bidding	6/11/19 - 6/17/19	07/01/2019	07/19/2019	07/22/2019	GAA	30,000,000.00		30,000,000.00	Construction of Slope Mitigating Structures
Local Roads and Bridges												
	Construction / Rehabilitation of Roads, Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	4/2/19 - 4/8/19	04/22/2019	05/02/2019	05/09/2019	GAA	8,000,000.00		8,000,000.00	Rehabilitation of Paved Road
	Improvement of Road including Drainage, Talon 2, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road including Drainage, Manuyo 1, Las Piñas City	LPMDEO	Public Bidding	5/14/19 - 5/20/19	06/03/2019	06/14/2019	06/17/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road including Drainage, Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	4/17/19 - 4/23/19	05/06/2019	05/19/2019	05/29/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road including Drainage, Talon 3, Las Piñas City	LPMDEO	Public Bidding	6/4/19 - 6/10/19	06/24/2019	07/12/2019	07/15/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	3/5/19 - 3/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pamplona Park, Las Piñas City	LPMDEO	Public Bidding	3/5/19 - 3/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pamplona Park, Pamplona 2, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pulanglupa 1, Las Piñas City	LPMDEO	Public Bidding	3/5/19 - 3/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	4,000,000.00		4,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Pulanglupa 2, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	7,000,000.00		7,000,000.00	Rehabilitation of Paved Road


Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENRIETE C. ORJAS
 BAC Chairperson

APPROVED by:


ELPIDIO Y. TRINIDAD
 OIC-District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks Brief Descriptions of Program / Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Rehabilitation of Road, Soldier Hills, Almanza 1, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	6,000,000.00		6,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Talon 2, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	7,000,000.00		7,000,000.00	Rehabilitation of Paved Road
	Rehabilitation / Improvement of Road including Drainage, Talon 5, Las Piñas City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Talon 4, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	4,000,000.00		4,000,000.00	Rehabilitation of Paved Road
	Construction of Gatchalian Bridge, Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	30,000,000.00		30,000,000.00	Construction of Bridge
	Construction of Road, Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	20,000,000.00		20,000,000.00	Construction of Road
Local Infrastructure Program												
Buildings and Other Structures (Multipurpose / Facilities)												
	Construction of Multi - Purpose Building Brgy. Almanza 1, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi - Purpose Building, Almanza 2, Las Piñas City	LPMDEO	Public Bidding	03/05/19 - 03/11/19	03/25/2019	03/28/2019	04/07/2019	GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Daniel Fajardo, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Barangay Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Barangay Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	6/13/19 - 6/19/19	07/22/2019	07/19/2019	07/22/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pamplona 1, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pamplona 2, Las Piñas City	LPMDEO	Public Bidding	2/8/19 - 2/27/19	02/27/2019	03/25/2019	04/01/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pulang Lupa 2, Las Piñas City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 1, Las Piñas City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	08/14/2019	08/29/2019	09/01/2019	GAA	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building


Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENRILE C. ORJAS
 BAC Chairperson

APPROVED by:


ELPIDIO Y. TRINIDAD
 OIC-District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks	
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	Construction of Multi-Purpose Building, Barangay Talon 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	GAA	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	GAA	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Zapote, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	02/28/19 - 03/05/19	03/19/2019	03/28/2019	04/07/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi - Purpose Building, Brgy. Pulanglupa 2, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/25/2019	03/28/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	7/2/19 - 7/8/19	07/24/2019	08/09/2019	08/12/2019	GAA	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
Flood Control and Drainage												
	Construction of Slope Protection as flood mitigating measure at Zapote River, Almanza 2, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	88,000,000.00		88,000,000.00	Constructin of Slope Mitigating Structures
Local Roads and Bridges												
	Asphalt overlay on two main roads at Remarville Subdivision in Barangay Pamplona 2, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	5,000,000.00		5,000,000.00	Construction of Asphalt Road
	Construction of Road, including other improvements, along Zapote River, Barangay Talon 2, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	10,000,000.00		10,000,000.00	Construction of Paved Road
	Rehabilitation of Road including Drainage, Barangay Elias Aldana, Las Piñas City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	GAA	2,500,000.00		2,500,000.00	Rehabilitation of Paved Road


Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENRILE C. ORJAS
 BAC Chairperson

APPROVED by:


ELFIDIO Y. TRINIDAD
 OIC-District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA

Date: July 26, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Rehabilitation of Road including Drainage, Barangay Talon S, Las Piñas City	LPMDEO	Public Bidding	02/28/19 - 03/05/19	03/19/2019	03/28/2019	04/07/2019	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Almanza 1, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	GAA	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Talon 2, Las Piñas City	LPMDEO	Public Bidding	2/8/19 - 2/27/19	02/27/2019	03/25/2019	04/01/2019	GAA	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	Rehabilitation/Improvement of Road including Drainage, Talon S, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Paved Road
	Rehabilitation/Improvement of Road, Pulanglupa 2, Las Piñas City	LPMDEO	Public Bidding	6/18/19 - 6/24/19	07/08/2019	07/26/2019	07/29/2019	GAA	2,000,000.00		2,000,000.00	Rehabilitation of Paved Road
	Construction of Four Storey Eight Classroom, Buli Elementary School, Muntinlupa City	LPMDEO	Public Bidding	8/2/19 - 8/7/19	08/21/2019	09/09/2019	09/14/2019	GAA	28,070,000.00		28,070,000.00	Construction of School Buildings
	Construction of Four Storey Twenty Classroom, Alabang Elementary School (Main), Muntinlupa City	LPMDEO	Public Bidding	8/2/19 - 8/7/19	08/21/2019	09/09/2019	09/14/2019	GAA	49,112,500.00		49,112,500.00	Construction of School Buildings

Prepared by:


MARIA CRISTINA E. TACARDON
 OIC - Procurement Unit

Recommended for Approval by:


ENRILE C. ORJAS
 BAC Chairperson

APPROVED by:


ELPIDIO Y. TRINIDAD
 OIC-District Engineer