

(DPWH LEYTE 3RD DEO, VILLABA, LEYTE) Annual Procurement Plan for F 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activit y/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CID No. 19IE0002	Asset Preservation-Preventive Maintenance-Tertiary Roads, Tabango-Calmon-La Fortuna-Manlawaan-Gimarco Rd., K1040+783-K1045+047, Tabango, Leyte	Construction Section	Competitive Bidding	10/18-24/2018	11/7/2018	1/14/2019	01/15-17/2019	GoP	41,649,725.40		41,649,725.40	Asphalt Overlay, Net Length: 4.309 Km.
CID No. 19IE0003	Construction of Flood Mitigation Structure-Construction of CASILION FLOOD CONTROL, Casilion, Villaba, Leyte	Construction Section	Competitive Bidding	10/18-24/2018	11/7/2018	1/21/2019	01/22-24/2019	GoP	14,699,846.29		14,699,846.29	Flood Control = 300 Meters
CID No. 19IE0004	Construction of Flood Mitigation Structure-Construction of ABIJAO FLOOD CONTROL, Villaba, Leyte	Construction Section	Competitive Bidding	10/18-24/2018	11/7/2018	1/21/2019	01/22-24/2019	GoP	14,699,832.01		14,699,832.01	Flood Control = 308 Meters
CID No. 19IE0005	Construction of Flood Mitigation Structure-Construction of INANGATAN FLOOD CONTROL, Sitio San Miguel, Libagong, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/18	2/4/2019	02/5-7/2019	GoP	11,759,888.25		11,759,888.25	Flood Control = 220 Meters
CID No. 19IE0006	Construction of Flood Mitigation Structure-Construction of CAIGUIT FLOOD CONTROL, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/18	2/4/2019	02/5-7/2019	GoP	4,899,976.48		4,899,976.48	Flood Control = 125 Meters
CID No. 19IE0007	Construction of Road, Brgy. Libagong, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/18	1/31/2019	2/1-4/2019	GoP	1,979,963.11		1,979,963.11	Road Construction = Net Length-0.40 lane km.
CID No. 19IE0008	Construction of Road, Brgy. Payao, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/18	1/31/2019	2/1-4/2019	GoP	1,979,785.01		1,979,785.01	Road Construction = Net Length-0.40 lane km.
CID No. 19IE0009	Construction of Flood Mitigation Structure-Construction of Seawall, TAGBUBUNGA ES, Villaba, Leyte	Construction Section	Competitive Bidding	10/25-31/2018	11/19/2018	2/4/2019	02/5-7/2019	GoP	2,939,988.28		2,939,988.28	Flood Control = 55 Meters
CID No. 19IE0010	Network Development - On-Carriageway Improvement - Tertiary Roads, Sto. Rosario-Villaba Rd., K1011+130 - K1011+834, Villaba, Leyte	Construction Section	Competitive Bidding	10/31-11/6/2018	11/21/2018	1/21/2019	01/22-24/2019	GoP	13,798,323.47		13,798,323.47	Road = Net Length 0.704 km./2,112 Sq.m.
CID No. 19IE0011	Construction of Road, Brgy. UGBON, Leyte, Leyte	Construction Section	Competitive Bidding	10/31-11/6/2018	11/21/2018	1/31/2019	2/1-4/2019	GoP	1,979,928.95		1,979,928.95	Road = Net Length 0.40 lane km.
CID No. 19IE0012	Construction of Flood Mitigation Structure-Construction of Sambulawan Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/21/2019	01/22-24/2019	GoP	19,599,760.81		19,599,760.81	Flood Control = 415 Meters
CID No. 19IE0013	Construction of Flood Mitigation Structure-Construction of Seawall, JORDAN ES, Villaba, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	2/4/2019	02/5-7/2019	GoP	3,919,980.52		3,919,980.52	Flood Control = 70 Meters
CID No. 19IE0014	Construction of Flood Mitigation Structure-Construction of Hinabuyan Flood Control, Villaba, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	2/4/2019	02/5-7/2019	GoP	2,939,968.24		2,939,968.24	Flood Control = 75 Linear Meters
CID No. 19IE0016	Construction of Road, Brgy. Hinabuyan, Villaba, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019	GoP	1,979,986.95		1,979,986.95	Road Construction = Net Length - 0.50 lane km.
CID No. 19IE0017	Construction of Road, Brgy. Cabungaan, San Isidro, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019	GoP	1,979,725.21		1,979,725.21	Road Construction = Net Length - 0.44 lane km.
CID No. 19IE0018	Construction of Road, Brgy. Busay, San Isidro, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019	GoP	1,979,725.21		1,979,725.21	Road Construction = Net Length - 0.44 lane km.
CID No. 19IE0019	Construction of Road, Brgy. Bunacan, Calubian, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019	GoP	1,979,833.80		1,979,833.80	Road Construction = Net Length - 0.40 lane km.
CID No. 19IE0020	Construction of Road, Brgy. Poblacion Del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	11/13-19/2018	12/4/2018	1/31/2019	2/1-4/2019	GoP	1,979,972.85		1,979,972.85	Road Construction = Net Length - 0.50 lane km.
CID No. 19IE0021	Asset Preservation-Preventive Maintenance - Tertiary Roads, Tabing-Kawayan-Sta. Rosa-Lawis-Tabango Rd, K1033+565-K1036+409,K1036+409-K1037+150, Tabango, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/14/2019	01/15-17/2019	GoP	41,649,836.20		41,649,836.20	Road = Net Length: 3.695 km./7.39 lane-km.
CID No. 19IE0022	Construction of Flood Mitigation Structure-Construction of TABUNOK FLOOD CONTROL, Tabunok, Villaba, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/21/2019	01/22-24/2019	GoP	9,799,997.72		9,799,997.72	Flood Control = 180 Meters

CID No. 19IE0023	Construction of Flood Mitigation Structure-Construction of GUTOSAN FLOOD CONTROL, Calubian, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/21/2019	01/22-24/2019	GoP	9,799,997.73		9,799,997.73	Flood Control = 105 Meters
CID No. 19IE0024	Asset Preservation-Preventive Maintenance - Secondary Roads, Sambulawan Jct.-Calaguise-Calubian Rd., K1000+512 - K1002+925, Calubian, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/14/2019	01/15-17/2019	GoP	39,199,617.60		39,199,617.60	Road = Net Length: 2.430 km./4.86 lane-km.
CID No. 19IE0025	Asset Preservation-Preventive Maintenance - Tertiary Roads, Belen-Consuegra Rd., K0981+050 - K0981+1005, Leyte, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/14/2019	01/15-17/2019	GoP	14,699,652.06		14,699,652.06	Road = Net Length: 0.955 km./1.91 lane-km
CID No. 19IE0026	Construction of Flood Mitigation Structure-Construction of CRISTINA FLOOD CONTROL, Brgy. Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	11/15-21/2018	12/5/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	2,939,993.72		2,939,993.72	Flood Control = 50 Meters
CID No. 19IE0027	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Paiompon Rd., K1010+880-K1010+950, K1013+750-K1013+800, K1014+250-K1014+310, K1019+480-K1019+530, San Isidro, Leyte	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/14/2019	01/15-17/2019	GoP	48,999,917.40		48,999,917.40	Road = Net Length: 1,714.321 Sq.m., Stone Masonry = 230 Lin.m.
CID No. 19IE0028	Construction of Flood Mitigation Structure-Construction of TABERNA FLOOD CONTROL, Pob., Leyte, Leyte	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/21/2019	01/22-24/2019	GoP	24,499,979.81		24,499,979.81	Flood Control = 440 Meters
CID No. 19IE0029	Construction of Flood Mitigation Structure-Construction of Flood Control along CAMPOKPOK River, Brgy. Campokpok, Tabango, Leyte	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/21/2019	01/22-24/2019	GoP	19,742,089.70		19,742,089.70	Flood Control = 400 Meters
CID No. 19IE0030	Construction of Casing Flood	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/21/2019	01/22-24/2019	GoP	14,699,993.05		14,699,993.05	Flood Control = 315 Meters
CID No. 19IE0031	Construction of Flood Mitigation Structure-Construction of PALID FLOOD CONTROL, Leyte, Leyte	Construction Section	Competitive Bidding	11/16-22/2018	12/6/2018	1/21/2019	01/22-24/2019	GoP	5,879,976.80		5,879,976.80	Flood Control = 120 Meters
CID No. 19IE0032	Network Development-Road Widening-Secondary Roads, Sambulawan Jct.-Calaguise-Calubian Rd., K0985+505-K0986+300, Leyte, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/14/2019	01/15-17/2019	GoP	48,999,994.63		48,999,994.63	Road = Net Length: 0.809 km./1.618 lane-km
CID No. 19IE0033	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Cabungaan-Tabunok-Consuegra Rd., K1023+(-746)-K1023+(-706), K1021+804-K1021+884, Villaba, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/14/2019	01/15-17/2019	GoP	48,999,886.18		48,999,886.18	Slope Protection = 1,760 Sq.m./120 Lin.m.
CID No. 19IE0034	Asset Preservation-Preventive Maintenance-Tertiary Roads, Cabungaan-Tabunok-Consuegra Road, K1014+(-449)-K1016+347, Villaba, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/14/2019	01/15-17/2019	GoP	48,999,741.64		48,999,741.64	Road = Net Length: 2.802 km./5.604 lane-km.
CID No. 19IE0035	Construction of Flood Mitigation Structure-Construction of Flood Control along SALOG River, Brgy. Salog, Leyte, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/21/2019	01/22-24/2019	GoP	24,778,301.22		24,778,301.22	Flood Control = 480 Meters
CID No. 19IE0036	Construction of Flood Mitigation Structure-Construction/Maintenance of CAPIRAHAN Flood Control, San Isidro, Leyte	Construction Section	Competitive Bidding	11/21-27/2018	12/11/2018	1/14/2019	01/15-17/2019	GoP	2,939,989.89		2,939,989.89	Flood Control = 80 Meters
CID No. 19IE0037	Construction of Flood Mitigation Structure-Construction of Seawall Poblacion, San Isidro, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	1/21/2019	01/22-24/2019	GoP	32,469,323.12		32,469,323.12	Flood Control = 283.26 Meters
CID No. 19IE0038	Construction of Flood Mitigation Structure-Construction of Seawall Pob. Leyte, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	2/4/2019	02/5-7/2019	GoP	14,699,983.19		14,699,983.19	Flood Control = 300 Meters
CID No. 19IE0039	Construction of Flood Mitigation Structure-Construction of GIMARCO FLOOD CONTROL, Tabango, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	2/4/2019	02/5-7/2019	GoP	3,919,993.11		3,919,993.11	Flood Control = 70 Meters
CID No. 19IE0040	Construction of Flood Control Barangay PADOGA, Calubian, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,995.40		1,979,995.40	Flood Control = 40 Meters
CID No. 19IE0041	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Sambulawan Jct.-Calaguise-Calubian Rd., K0993+250 - K0933+400, K1001+100-K1001+150, Leyte, Leyte	Construction Section	Competitive Bidding	11/22-28/2018	12/12/2018	1/14/2019	01/15-17/2019	GoP	31,140,339.44		31,140,339.44	Slope Protection = 850 Sq.m./200 Lin.m.
CID No. 19IE0042	CONSTRUCTION OF CAMPOKPOK-LAYOG-BUTASON-GIBACUNGAN-COTA ROAD, Tabango, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/21/2019	01/22-24/2019	GoP	48,999,984.80		48,999,984.80	Road = Net Length: 2.350 kms.

f

CID No. 19IE0043	NETWORK DEVELOPMENT-ROAD WIDENING- SECONDARY ROADS, LEMON-LEYTE,BILIRAN ROAD, K0977+990-K0979+050, Leyte, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	2/5/2019	2/6-8/19	GoP	43,375,690.35		43,375,690.35	Road Widening = Net Length : 1.07 km /4,296.70 sq.m.
CID No. 19IE0044	ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS, SAN ISIDRO-DAJA ROAD, K1021+440- K1021+501, K1021+643-K1021+707, K1022+700-K1022+760, San Isidro, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/21/2019	01/22-24/2019	GoP	42,995,407.27		42,995,407.27	Slope Protection = Net Length: 1143.64 sq.m., 185 lin.m.
CID No. 19IE0045	ASSET PRESERVATION-PREVENTIVE MAINTENANCE- TERTIARY ROADS, SAN ISIDRO-DAJA ROAD, K1024+437-K1026+438, San Isidro, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/14/2019	01/15-17/2019	GoP	48,999,821.33		48,999,821.33	Road = Net Length: 2.036 kms.; 4,072 lane- km.
CID No. 19IE0046	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NEW BALANAC, Villaba, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,996.34		1,979,996.34	Building - 1-Storey
CID No. 19IE0047	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE- CONSTRUCTION OF HAMINDANGON FLOOD CONTROL, Villaba, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	2/5/2019	2/6-8/19	GoP	1,959,962.64		1,959,962.64	Flood Control = 48 Meters
CID No. 19IE0048	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TAGBUBUNGA, Villaba, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,967.70		1,979,967.70	Building - 1-Storey
CID No. 19IE0049	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE- CONSTRUCTION OF BALITE FLOOD CONTROL, Villaba, Leyte	Construction Section	Competitive Bidding	11/27-12/3/2018	12/17/2018	2/5/2019	2/6-8/19	GoP	1,959,994.62		1,959,994.62	Flood Control = 70 Meters
CID No. 19IE0050	Construction of Multi-Purpose Building, Brgy. Danus, Leyte, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,993.11		1,979,993.11	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0051	Construction of Multi-Purpose Building, Brgy. Belen, Leyte, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/21/2019	01/22-24/2019	GoP	1,979,989.41		1,979,989.41	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0052	Construction of Multi-Purpose Building, Brgy. Omaganhan, Tabango, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,995.02		1,979,995.02	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0053	Construction of Multi-Purpose Building, Brgy. Cagnocot, Villaba, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,982.67		1,979,982.67	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0054	Construction of Multi-Purpose Building, Brgy. Capiñahan, San Isidro, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,990.05		1,979,990.05	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0055	Construction of Multi-Purpose Building, Brgy. Butason II, Tabango, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/18/2018	1/21/2019	01/22-24/2019	GoP	1,979,986.98		1,979,986.98	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0056	Construction of Multi-Purpose Building, Brgy. Cahigan, Villaba, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,919.20		1,979,919.20	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0058	Construction of Multi-Purpose Building, Brgy. Salog, Leyte, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,957.20		1,979,957.20	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0059	Construction of Multi-Purpose Building, Brgy. Petrollo, Calubian, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	2/5/2019	2/6-8/19	GoP	1,979,973.61		1,979,973.61	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0060	Construction of Multi-Purpose Building, Brgy. Crossing, San Isidro, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	2/5/2019	2/6-8/19	GoP	1,979,987.51		1,979,987.51	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0061	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Villaba, Leyte	Construction Section	Competitive Bidding	11/28-12/4/2018	12/19/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,907.17		1,979,907.17	Buildings: Construction - Without Piles - Low Rise

CID No. 19IE0062	Asset Preservation-Renovation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Sto. Rosario-Villaba Rd., K1013+859-K1013+986, K1014+050-K1014+060, Villaba, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	1/31/2019	2/1-4/2019	GoP	48,999,987.98	48,999,987.98	Road = Net Length: 0.137 km./1,695.28 Sq.m.
CID No. 19IE0063	Network Development-Road Widening-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd, K1006+455-K1007+341, Calubian, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	2/5/2019	2/6-8/19	GoP	48,999,935.69	48,999,935.69	Road = Net Length: 0.9 km./3,252 Sq.m.
CID No. 19IE0064	Construction of Sitio Cabgan, Brgy. Crossing-Capifahan Rd., San Isidro, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	2/5/2019	2/6-8/19	GoP	34,299,995.84	34,299,995.84	Road Opening/Earthworks/Sub-base Course = Net Length: 2.675 km
CID No. 19IE0065	Construction of JNR Caguit-JNR Cabungean Rd, Villaba, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	2/5/2019	2/6-8/19	GoP	34,299,985.04	34,299,985.04	Road Opening/Sub-base Course = Net Length: 2.32 km
CID No. 19IE0066	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Buga-Buga Hills, Villaba, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	1/21/2019	01/22-24/2019	GoP	29,399,975.79	29,399,975.79	Road = Net Length: 3.300 sq.m./1.1 km. Off-carriageway
CID No. 19IE0067	Construction of Road, Brgy. Pal-og, Calubian, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	2/5/2019	2/6-8/19	GoP	1,979,938.19	1,979,938.19	Road = Net Length: 0.40 lane Km.
CID No. 19IE0068	Construction of Road, Brgy. Igang, Calubian, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	2/5/2019	2/6-8/19	GoP	1,979,973.28	1,979,973.28	Road = Net Length: 0.44 lane km.
CID No. 19IE0069	Construction of Road, Sitio Carawisan, Brgy. Calaguise, Leyte, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	2/5/2019	2/6-8/19	GoP	1,979,908.14	1,979,908.14	Road = Net Length: 0.48 lane km.
CID No. 19IE0070	Construction of Multi-Purpose Building, Brgy. Libas, Leyte, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,964.48	1,979,964.48	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0071	Construction of Road, Brgy. Veloso, Calubian, Leyte	Construction Section	Competitive Bidding	12/5-11/2018	12/26/2018	1/31/2019	2/1-4/2019	GoP	1,979,961.79	1,979,961.79	Road = Net Length: 0.40 lane km.
CID No. 19IE0072	Asset Preservation-Preventive Maintenance-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1030+317-K1034+240, Tabango, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	2/5/2019	2/6-8/19	GoP	77,199,725.00	77,199,725.00	Road = Net Length: 4.031 km./8.062 lane-km.
CID No. 19IE0073	Construction of Multi-Purpose Building, Brgy. Peril, San Isidro, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	2/5/2019	2/6-8/19	GoP	1,979,999.48	1,979,999.48	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0074	Construction of Multi-Purpose Building, Brgy. Tagharigue, Calubian, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,999.48	1,979,999.48	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0075	Construction of Multi-Purpose Building, Brgy. A. Tumamak, Villaba, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	1/21/2019	01/22-24/2019	GoP	1,979,959.05	1,979,959.05	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0076	Construction of Multi-Purpose Building, Brgy. Consuegra, Leyte, Leyte	Construction Section	Competitive Bidding	12/7-13/2018	12/27/2018	1/29/2019	01/30/2019 - 2/1/2019	GoP	1,979,989.27	1,979,989.27	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0077	Construction of Flood Control, Barangay Consuegra, Leyte, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/7/2019	2/8-11/19	GoP	7,919,997.31	7,919,997.31	Flood Control = 150 Meters
CID No. 19IE0078	Construction of Seawall, Sitio Burabod, Barangay Inangatan, Tabango, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/11/2019	2/12-14/19	GoP	4,949,990.61	4,949,990.61	Flood Control = 90 Meters
CID No. 19IE0079	Construction of Flood Control, Barangay Kokoy Romualdez, Calubian, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/11/2019	2/12-14/19	GoP	2,969,985.93	2,969,985.93	Flood Control = 50 Meters
CID No. 19IE0080	Construction of Flood Control (Extension), Barangay Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/7/2019	2/8-11/19	GoP	2,969,991.87	2,969,991.87	Flood Control = 55 Meters
CID No. 19IE0081	Construction of Flood Control, Barangay Tabunoc, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/9/2019	2/11/2019	2/12-14/19	GoP	2,969,994.42	2,969,994.42	Flood Control = 55 Meters
CID No. 19IE0082	Construction of Spillway, Barangay Consuegra Proper to Sitio Patong, Leyte, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/11/2019	2/12-14/19	GoP	1,979,977.87	1,979,977.87	RRP = Roads: Rehabilitation - PCCP

CID No. 19IE0083	Construction of Flood Control at Sitio Buho, Barangay Lugas, Tabango, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,984.28	1,979,984.28	Flood Control = 40 Meters
CID No. 19IE0084	Construction of Multi-Purpose Building, Brgy. Suba, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,998.22	1,979,998.22	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0085	Construction (Extension) of Multi-Purpose Building, Barangay Silad, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,939.26	1,979,939.26	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0086	Construction (Extension) of Multi-Purpose Building, Barangay Poblacion Del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,932.93	1,979,932.93	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0087	Construction (Extension) of Multi-Purpose Building, Barangay Hinabuyan, Villaba, Leyte	Construction Section	Competitive Bidding	12/20-26/2018	1/10/2019	2/7/2019	2/8-11/19	GoP	1,979,969.03	1,979,969.03	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0088	Concreting of Local Road, Barangay Cagnocot to Barangay Iligay, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/11/2019	2/12-14/19	GoP	4,949,986.21	4,949,986.21	Road = Net Length: 1.00 lane km.
CID No. 19IE0089	Concreting of Local Road, Brgy. Cahigan, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/12/2019	2/13-15/19	GoP	3,959,986.88	3,959,986.88	Road = Net Length: 0.80 lane km.
CID No. 19IE0090	Concreting of Local Road, Brgy. Silad, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/12/2019	2/13-15/19	GoP	1,979,983.48	1,979,983.48	Road = Net Length: 0.40 lane km.
CID No. 19IE0091	Concreting of Local Road, Brgy. Sulpa, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/12/2019	2/13-15/19	GoP	1,979,993.01	1,979,993.01	Road = Net Length: 0.40 lane km.
CID No. 19IE0092	Concreting of Local Road, Brgy. Tinghub, Villaba, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/12/2019	2/13-15/19	GoP	1,979,975.49	1,979,975.49	Road = Net Length: 0.40 lane km.
CID No. 19IE0093	Construction of Road, Brgy. Bagaba-o to Brgy. Mataloto Road, Leyte, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/7/2019	2/8-11/19	GoP	1,979,992.01	1,979,992.01	Road = Net Length: 0.40 lane km.
CID No. 19IE0094	Construction of Spillway, Barangay Tagharigue to Brgy. Igang, Calubian, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/11/2019	2/12-14/19	GoP	1,979,993.93	1,979,993.93	RRP = Roads: Rehabilitation - PCCP
CID No. 19IE0095	Construction of Multi-Purpose Building, Brgy. F.E. Marcos, Calubian, Leyte	Construction Section	Competitive Bidding	12/26/2018-01/01/2019	1/15/2019	2/7/2019	2/8-11/19	GoP	1,979,960.37	1,979,960.37	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0096	Construction of Multi-Purpose Building, Barangay Poblacion, San Isidro, Leyte	Construction Section	Competitive Bidding	01/11-17/2019	1/31/2019	2/12/2019	2/13-15/19	GoP	4,949,956.77	4,949,956.77	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0097	Construction of Sto. Rosario-Villaba- Diversion Road, 0+000-Sta. 0+900, Leading to Hibulangan Small Reservoir Irrigation, Villaba, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	29,399,989.65	29,399,989.65	Road = 1.90 Km
CID No. 19IE0098	Construction of Multipurpose Building, Brgy. Suba, Villaba, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	1,979,998.22	1,979,998.22	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0099	Construction of Multipurpose Building, Brgy. Jubay, Calubian, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	1,979,995.02	1,979,995.02	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0100	Construction of Calubian-Jubay-Daja Road, Sta. 13+800-Sta. 15+200, Calubian, Leyte & San Isidro, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	29,399,941.50	29,399,941.50	Road = 1.40 Km
CID No. 19IE0101	Construction of Multipurpose Building, Brgy. Herrera, Calubian, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	1,979,986.71	1,979,986.71	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0102	Construction of Multipurpose Building, Brgy. Gutosan, Calubian, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	1,979,993.88	1,979,993.88	Buildings: Construction - Without Piles - Low Rise

CID No. 19IE0103	Construction of Multipurpose Building, Brgy. Ul-Og, Calubian, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	1,979,995.02	1,979,995.02	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0104	Construction of Multipurpose Building, Brgy. Sulpa, Villaba, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	1,979,998.42	1,979,998.42	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0105	Construction of Multipurpose Building, Brgy. Fatima, Villaba, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	2,969,958.00	2,969,958.00	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0106	Construction of Multipurpose Building, Brgy. Tinghub, Villaba, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	1,979,999.71	1,979,999.71	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0107	Construction of Multipurpose Building, Brgy. Linao, San Isidro, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	1,979,999.48	1,979,999.48	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0108	Construction of Multipurpose Building, Brgy. Agas, Calubian, Leyte	Construction Section	Competitive Bidding	6/10-17/2019	7/2/2019	-	-	GoP	1,979,999.48	1,979,999.48	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0109	Asset Preservation - Rehabilitation of Damaged Paved Road along Cabunga-an-Tabunok-Consuegra Road (K1018+443-K1018+457 & K1021+840-K1021+854), Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Road (K1035+670-K1035+702), San Isidro-Daja Road (K1023+048-K1023+062 & K1023+172-K1023+200) and Tabango-Catmon-La Fortuna-Manlawaan-Gimarco Road (1035+425-K1035+443, K1035+430-K1035+444 & K1039+425-K1039+439) based on Activity 71X of the Approved CY 2019 AMWP/PB under Work Category No. 10 - Pavement Maintenance, San Isidro, Tabango and Villaba, Leyte	Maintenance Section	Competitive Bidding	6/ 21-27/ 2019	7/11/2019	-	-	GoP	1,075,048.62	1,075,048.62	Road = 439.20 sq.m.
CID No. 19IE0110	Construction of Local Road to Pno Boundary Kannanga to Brgy. Bagabo, Brgy. Bagabao, Leyte, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	1,979,981.94	1,979,981.94	Road = 0.50 Ln. Km.
CID No. 19IE0111	Construction of Local Road, Brgy. Inangatan Proper, Tabango, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	1,979,967.20	1,979,967.20	Road = 0.48 Ln. Km.
CID No. 19IE0112	Construction of Local Road, Brgy. Consuegra to Brgy. Wague, Leyte, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	1,979,911.92	1,979,911.92	Road = 0.48 Ln. Km.
CID No. 19IE0113	Construction of Local Road, Brgy. Bawod, San Isidro, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	1,979,988.00	1,979,988.00	Road = 0.46 Ln. Km.
CID No. 19IE0114	Construction of Local Road, Brgy. Omaganhan, Tabango, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	1,979,989.62	1,979,989.62	Road = 0.46 Ln. Km.
CID No. 19IE0115	Construction of Local Road, Brgy. Mataloto, Leyte, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	1,979,935.82	1,979,935.82	Road = 0.40 Ln. Km.
CID No. 19IE0116	Construction of Local Road, Brgy. Tinago, San Isidro, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	1,979,985.16	1,979,985.16	Road = 0.43 Ln. Km.
CID No. 19IE0117	Construction of Local Road, Brgy. Palid I to Palid II, Brgy. Palid I-Palid II, Leyte, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	1,979,974.06	1,979,974.06	Road = 0.44 Ln. Km.
CID No. 19IE0118	Construction of Multipurpose Building, Brgy. Sitio Buho Tugas, Tabango, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	2,969,995.52	2,969,995.52	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0119	Construction of Covered Court in Muerlegui National High School, Daja Diot, San Isidro, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	2,969,964.34	2,969,964.34	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0120	Construction of Covered Court of San Isidro National High School, San Isidro, Leyte	Construction Section	Competitive Bidding	7/4-10/2019	7/24/2019	-	-	GoP	2,969,964.34	2,969,964.34	Buildings: Construction - Without Piles - Low Rise
CID No. 19IE0121	Construction of Abijao-Jalas-Buga-Buga-Sandayong Road, Villaba, Leyte	Construction Section	Competitive Bidding	7/9-15/2019	7/30/2019	-	-	GoP	48,999,943.01	48,999,943.01	Road: PCCP - 1.70 Kilometers

CID No. 19IE0122	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calubian-San Isidro-Tabangó-Villaba-Palompon Rd., K1025+100-K1025+150, K1037+100-K1037+150, and Tabing-Kawayan-Sta. Rosa-Lawis-Tabango Road, K1033+220-K1033+262, Tabango, Leyte	Construction Section	Competitive Bidding	7/9-15/2019	7/30/2019	-	-	GoP	19,599,729.83	19,599,729.83	Slope Protection: 100 Lin.m., 447 Sq.m.
CID No. 19IE0123	Concreting of Petrolo-Malobago-Tuburan Road, Calubian, Leyte	Construction Section	Competitive Bidding	7/9-15/2019	7/30/2019	-	-	GoP	9,899,997.74	9,899,997.74	Road: PCCP - 2.00 Lane Km.
CID No. 19IE0124	Construction of Local Road, Brgy. Matungao, San Isidro, Leyte	Construction Section	Competitive Bidding	7/9-15/2019	7/30/2019	-	-	GoP	3,959,976.25	3,959,976.25	Road = PCCP - 0.90 Lane Km.
CID No. 19IE0125	Construction of Road, Mt. Canturaw, Brgy. Inangayan, Tabango, Leyte	Construction Section	Competitive Bidding	7/9-15/2019	7/30/2019	-	-	GoP	2,969,983.17	2,969,983.17	Road = PCCP - 0.72 Lane Km.
CID No. 19IE0126	Construction of Local Road, Brgy. Sitio Colonia Mahiawaan, Tabango, Leyte	Construction Section	Competitive Bidding	7/9-15/2019	7/30/2019	-	-	GoP	1,979,998.22	1,979,998.22	Road = PCCP - 0.46 Lane Km.
CID No. 19IE0127	Construction of Local Road to Brgy. Liwas to Highway Leyte, Leyte	Construction Section	Competitive Bidding	7/9-15/2019	7/30/2019	-	-	GoP	1,979,985.53	1,979,985.53	Road = PCCP - 0.50 Lane Km.
CID No. 19IE0128	Construction of Multi Purpose Building, Brgy. Sambulawan, Villaba, Leyte	Construction Section	Competitive Bidding	7/9-15/2019	7/30/2019	-	-	GoP	1,979,994.17	1,979,994.17	Multi-purpose Building
CID No. 19IE0129	Construction of Local Road, Brgy. Purok Veloso, Tabango, Leyte	Construction Section	Competitive Bidding	7/9-15/2019	7/30/2019	-	-	GoP	1,979,916.90	1,979,916.90	Road: PCCP - 0.48 Lane Km.
CID No. 19IE0130	Retrofitting/Strengthening of Permanent Bridge, Tabango Bridge (B00142LT), Leyte	Construction Section	Competitive Bidding	7/17-23/2019	8/6/2019	-	-	GoP	14,849,980.45	14,849,980.45	BRTCWOP - Bridges: Retrofitting - Concrete (Superstructure) - Without Piles = 33.85 M.
CID No. 19IE0131	Retrofitting/Strengthening of Permanent Bridge, Guinkayanan Bridge (B00167LT), Leyte, Villaba, Leyte	Construction Section	Competitive Bidding	7/17-23/2019	8/6/2019	-	-	GoP	9,899,958.20	9,899,958.20	BRTCWOP - Bridges: Retrofitting - Concrete (Superstructure) - Without Piles = 19.29 M.
CID No. 19IE0132	Repair/Maintenance of Villaba Flood Control, Poblacion Del Norte, Villaba, Leyte	Maintenance Section	Competitive Bidding	7/26-8/1/2019	8/15/2019	-	-	GoP	5,000,000.00	5,000,000.00	Flood Control
1	Repair/Maintenance of DILG Building Villaba Municipal Police Station, Poblacion Del Sur Villaba, Leyte	Maintenance Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	500,000.00	500,000.00	
2	Repair/Maintenance of DILG Building PNP Barracks Cristina, Calubian, Leyte	Maintenance Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	500,000.00	500,000.00	
3	Repair/Maintenance of DILG Building PNP (ZLPMFC) Cristina Calubian, Leyte	Maintenance Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	500,000.00	500,000.00	
4	Construction of Rainwater Collection System, Jubay ES, Calubian, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
5	Construction of Rainwater Collection System, Caruyucan ES, Calubian, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
6	Construction of Rainwater Collection System, Felix Caneja Lafuente NHS, Calubian, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
7	Construction of Rainwater Collection System, Rataelito Cabanas Martinez NHS, Calubian, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
8	Construction of Rainwater Collection System, Belen ES, Leyte, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
9	Construction of Rainwater Collection System, Calaguise ES Leyte, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
10	Construction of Rainwater Collection System, Consuegra ES, Leyte, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
11	Construction of Rainwater Collection System, Salog ES, Leyte, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
12	Construction of Rainwater Collection System, Ybanez Memorial ES, Tabango, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
13	Construction of Rainwater Collection System, Gimarco ES, Tabango, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	
14	Construction of Rainwater Collection System, Calmon ES, Tabango, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	8/19/2019	-	-	GoP	206,250.00	206,250.00	

15	Construction of Rainwater Collection System, Manlawaan ES, Tabango, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	19/08/2019	-	-	GoP	206,250.00	206,250.00
16	Construction of Rainwater Collection System, Cabungahan ES, Villaba, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	19/08/2019	-	-	GoP	206,250.00	206,250.00
17	Construction of Rainwater Collection System, Silad ES, Villaba, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	19/08/2019	-	-	GoP	206,250.00	206,250.00
18	Construction of Rainwater Collection System, Abjao ES, Villaba, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	19/08/2019	-	-	GoP	206,250.00	206,250.00
19	Construction of Rainwater Collection System, Jordan ES, Villaba, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	19/08/2019	-	-	GoP	206,250.00	206,250.00
20	Construction of Rainwater Collection System, Sulpa ES, Villaba, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	19/08/2019	-	-	GoP	206,250.00	206,250.00
21	Construction of Rainwater Collection System, Leyte 3rd DEO Compound, Villaba, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	19/08/2019	-	-	GoP	206,250.00	206,250.00
22	Construction of Rainwater Collection System, Leyte 3rd DEO Compound, Villaba, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	19/08/2019	-	-	GoP	206,250.00	206,250.00
23	Construction of Rainwater Collection System, Leyte 3rd DEO Compound, Villaba, Leyte	Construction Section	Competitive Bidding	7/30-8/5/2019	19/08/2019	-	-	GoP	206,250.00	206,250.00
24	Construction of TSYZCL, INOCUDUGAN ELEMENTARY SCHOOL, LEYTE, LEYTE	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	2,650,780.39	2,650,780.39
25	Concreting of Brgy. Labtic FMR, Brgy. Labtic, Calubian, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	5,000,000.00	5,000,000.00
26	Concreting of Brgy. Inangatan FMR, Brgy. Inangatan, Tabango, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	5,000,000.00	5,000,000.00
27	Concreting of Brgy. Brgy. Capiñahan - Brgy. Cabungaan FMR, Brgy. Capiñahan and Brgy. Cabungaan, San Isidro, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	5,000,000.00	5,000,000.00
28	Concreting of Brgy. Tigbawan - Brgy. Parasan FMR, Brgy. Tigbawan and Parasan, Leyte, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	5,000,000.00	5,000,000.00
29	Concreting of Brgy. Tinghub FMR, Brgy. Tinghub Villaba, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	5,000,000.00	5,000,000.00
30	Concreting of Brgy. Consuegra - Brgy. Wague FMR, Brgy. Consuegra and Brgy. Wague, Leyte, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	5,000,000.00	5,000,000.00
31	Construction of Multi-Purpose Building, Brgy. Basud, San Isidro, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	2,000,000.00	2,000,000.00
32	Construction of Hanging Bridge, Barangay Bunacan, San Isidro, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	2,000,000.00	2,000,000.00
33	Construction of Hanging Bridge, Barangay Macupa, Leyte, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	2,000,000.00	2,000,000.00
34	Construction of Multi-Purpose Building, DPWH Compound, Villaba, Leyte	Construction Section	Competitive Bidding	8/2-8/2019	22/08/2019	-	-	GoP	15,000,000.00	15,000,000.00
C.Y. 2019 CONSULTANCY										
NONE										

Prepared by:

LORENZO B. FIDEL, JR.
Head, Procurement Office

Recommended by:

LEO B. TORDILLO
BAC-Chairman

Approved by:

CARLOS G. VELOSO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE THIRD ENGINEERING DISTRICT
 Regional Office VIII
 Villaba, Leyte

ANNUAL PROCUREMENT PLAN FOR FY 2019 (FOR GOODS)

PR NO.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks/Brief description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A	COMMON COMPUTER SUPPLIES								3,356,933.50			
	1st QUARTER		SHOPPING	01/04-11/2019	1/18/2019	Upon Approval		101	150,170.00			
	2nd QUARTER		SHOPPING	04/05-12/2019	4/19/2019	Upon Approval		101	184,077.50			
	3rd QUARTER		PUBLIC BIDDING	07/05-12/2019	7/25/2019	Upon Approval		101	2,931,243.50			
	4th QUARTER		SHOPPING	11/06-13/2019	11/20/2019	Upon Approval		101	91,442.50			
B	COMMON OFFICE SUPPLIES								2,967,183.99			
	1st QUARTER		SHOPPING	01/04-11/2019	1/18/2019	Upon Approval		101	42,300.00			
	2nd QUARTER		SHOPPING	04/05-12/2019	4/19/2019	Upon Approval		101	69,210.00			
	3rd QUARTER		PUBLIC BIDDING	07/05-12/2019	7/25/2019	Upon Approval		101	2,734,538.99			
	4th QUARTER		SHOPPING	11/06-13/2019	11/20/2019	Upon Approval		101	121,135.00			
C	COMMON OFFICE DEVICES								386,200.00			
	1st QUARTER		SHOPPING	01/04-11/2019	1/18/2019	Upon Approval		101	6,540.00			
	2nd QUARTER		SHOPPING	04/05-12/2019	4/19/2019	Upon Approval		101	12,050.00			
	3rd QUARTER		SHOPPING	07/05-12/2019	7/19/2019	Upon Approval		101	334,950.00			
	4th QUARTER		SHOPPING	11/06-13/2019	11/20/2019	Upon Approval		101	32,660.00			
D	OFFICE EQUIPMENTS AND ACCESSORIES								1,487,800.00			
	1st QUARTER		SHOPPING	01/04-11/2019	1/18/2019	Upon Approval		101	7,200.00			
	2nd QUARTER		SHOPPING	04/05-12/2019	4/19/2019	Upon Approval		101	7,200.00			
	3rd QUARTER		SHOPPING	07/05-12/2019	7/19/2019	Upon Approval		101	1,471,600.00			
	4th QUARTER		SHOPPING	11/06-13/2019	11/20/2019	Upon Approval		101	1,800.00			
E	COMMON ELECTRICAL SUPPLIES								316,320.00			
	1st QUARTER		-	-	-	-	-	-	-			
	2nd QUARTER		-	-	-	-	-	-	-			
	3rd QUARTER		SHOPPING	07/05-12/2019	7/19/2019	Upon Approval		101	308,320.00			
	4th QUARTER		SHOPPING	11/06-13/2019	11/20/2019	Upon Approval		101	8,000.00			
F	INVENTORY/CLEANING EQUIPMENT & SUPPLIES								3,375.00			
	1st QUARTER		-	-	-	-	-	-	-			
	2nd QUARTER		-	-	-	-	-	-	-			
	3rd QUARTER		SHOPPING	07/05-12/2019	7/19/2019	Upon Approval		101	3,375.00			
	4th QUARTER		-	-	-	-	-	-	-			

6

G.	VEHICLE REPAIR AND MAINTENANCE								5,875,671.38		
	1st QUARTER		-	-	-	-	-	-	-		
	2nd QUARTER		-	-	-	-	-	-	-		
	3rd QUARTER	PUBLIC BIDDING	07/05-12/2019	7/25/2019	Upon Approval		101		5,875,671.38		
	4th QUARTER		-	-	-	-	-	-	-		
H.	IT EQUIPMENTS								8,590,620.00		
	1st QUARTER	PUBLIC BIDDING	01/04-11/2019	1/24/2019	Upon Approval		101		5,468,400.00		
	2nd QUARTER	SHOPPING	04/05-12/2019	4/19/2019	Upon Approval		101		790,000.00		
	3rd QUARTER	PUBLIC BIDDING	07/05-12/2019	7/25/2019	Upon Approval		101		2,332,220.00		
	4th QUARTER		-	-	-	-	-	-	-		
I.	IT TOOLS								23,500.00		
	1st QUARTER						101		23,500.00		
	2nd QUARTER		-	-	-	-	-	-	-		
	3rd QUARTER		-	-	-	-	-	-	-		
	4th QUARTER		-	-	-	-	-	-	-		
J.	IT LABOR SERVICES AND OTHERS								40,000.00		
	1st QUARTER	SHOPPING	01/04-11/2019	1/18/2019	Upon Approval		101		10,000.00		
	2nd QUARTER	SHOPPING	04/05-12/2019	4/19/2019	Upon Approval		101		10,000.00		
	3rd QUARTER	SHOPPING	07/05-12/2019	7/19/2019	Upon Approval		101		10,000.00		
	4th QUARTER	SHOPPING	11/06-13/2019	11/20/2019	Upon Approval		101		10,000.00		
K.	COMMON CONSTRUCTION AND PLUMBING MATERIALS								643,170.00		
	1st QUARTER		-	-	-	-	-	-	-		
	2nd QUARTER		-	-	-	-	-	-	-		
	3rd QUARTER	SHOPPING	07/05-12/2019	7/19/2019	Upon Approval		101		643,170.00		
	4th QUARTER		-	-	-	-	-	-	-		
L.	ROADSIDE LABORERS ACCESSORIES & MATERIALS								18,266,880.00		
	1st QUARTER		-	-	-	-	-	-	-		
	2nd QUARTER		-	-	-	-	-	-	-		
	3rd QUARTER	PUBLIC BIDDING	07/05-12/2019	7/25/2019	Upon Approval		101		18,266,880.00		
	4th QUARTER		-	-	-	-	-	-	-		
M.	ROADSIDE LABORERS & MATERIALS								22,176,120.00		
	1st QUARTER		-	-	-	-	-	-	-		
	2nd QUARTER		-	-	-	-	-	-	-		
	3rd QUARTER	PUBLIC BIDDING	07/05-12/2019	7/25/2019	Upon Approval		101		22,176,120.00		
	4th QUARTER		-	-	-	-	-	-	-		

PREPARED & SUBMITTED BY:

LORENZO P. FEDEL JR.
Head, Procurement Unit

RECOMMENDING APPROVAL:

LEO B. TORDILLO
BAC Chairman

APPROVED BY:

CARLOS G. VELOSO
District Engineer