



Republic of the Philippines
 Department of Public Works and Highways
MISAMIS ORIENTAL
FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
 Gingoog City, Misamis Oriental

Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
A. Infrastructure Projects												
19KK0002	Concreting of Road, Brgy. Alipuaton, Salay, Misamis Oriental	Construction Section	Competitive Bidding	17-Oct-18	20-Nov-18	17-May-19	28-May-19	GoP	4,950,000.00		4,950,000.00	Concreting of Road
19KK0003	Construction of Multi-Purpose Building (Balingasag Central School), Brgy. Poblacion, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	10-Nov-18	10-Dec-18	17-May-19	28-May-19	GoP	990,000.00		990,000.00	Construction of MPB
19KK0004	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion, Salay, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	27-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0005	Construction of Multi-Purpose Building (Consuelo National High School), Brgy. Consuelo, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	10-Dec-18	17-May-19	28-May-19	GoP	1,485,000.00		1,485,000.00	Construction of MPB
19KK0006	Construction of Multi-Purpose Building (Covered Court), Brgy. 3, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	26-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0007	Construction of Multi-Purpose Building (Barangay Hall), Brgy. 4, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	27-Nov-18	24-Jun-19	05-Jul-19	GoP	1,485,000.00		1,485,000.00	Construction of MPB
19KK0008	Construction of Multi-Purpose Building (Covered Court), Brgy. Esperanza, Kinoguitan, Misamis Oriental	Construction Section	Competitive Bidding	24-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0009	Construction of Multi-Purpose Building (Covered Court), Brgy. Kibungsod, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	03-Dec-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB

19KK0010	Construction of Multi-Purpose Building (Covered Court), Brgy. Kiraging, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	20-Oct-18	20-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0011	Construction of Multi-Purpose Building (Covered Court), Brgy. Kitamban, Binuangan, Misamis Oriental	Construction Section	Competitive Bidding	20-Oct-18	20-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0012	Construction of Multi-Purpose Building (Covered Court), Brgy. Lumbo, Lagonglong, Misamis Oriental	Construction Section	Competitive Bidding	24-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0013	Construction of Multi-Purpose Building (Covered Court), Brgy. Mimburahan, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	24-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0014	Construction of Multi-Purpose Building (Covered Court), Brgy. Mosangot, Binuangan, Misamis Oriental	Construction Section	Competitive Bidding	10-Nov-18	03-Dec-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0015 (2nd Advertisement)	Construction of Multi-Purpose Building, Brgy. Poblacion, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	19-Jul-19	13-Aug-19	28-Aug-19	09-Sep-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0016	Construction of Multi-Purpose Building (Gym), Brgy. Poblacion, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	10-Nov-18	10-Dec-18	24-Jun-19	05-Jul-19	GoP	4,950,000.00		4,950,000.00	Construction of MPB
19KK0017	Construction of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Baiingasag, Misamis Oriental	Construction Section	Competitive Bidding	24-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0018	Construction of Multi-Purpose Building (Covered Court), Brgy. San Vicente, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	27-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0019	Construction of Multi-Purpose Building (Covered Court), Brgy. Saray, Salay, Misamis Oriental	Construction Section	Competitive Bidding	24-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0020	Construction of Multi-Purpose Building (Covered Court), Brgy. Suarez, Kinoguitan, Misamis Oriental	Construction Section	Competitive Bidding	24-Oct-18	21-Nov-18	24-Jun-19	05-Jul-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0021	Construction of Multi-Purpose Building (Covered Court), Brgy. Umagos, Lagonglong, Misamis Oriental	Construction Section	Competitive Bidding	26-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB

19KK0022	Construction of Multi-Purpose Building (Covered Court), Brgy. Valdeconcha, Binuangan, Misamis Oriental	Construction Section	Competitive Bidding	20-Oct-18	20-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0023	Construction of Multi-Purpose Building (Rehabilitation Center), Brgy. Poblacion, Salay, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	27-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0024	Construction of Multi-Purpose Building (Sta. Rita Elementary School), Brgy. Santiago, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	03-Dec-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0025	Construction of Multi-Purpose Building (Tabok Elementary School), Brgy. Tabok, Lagonglong, Misamis Oriental	Construction Section	Competitive Bidding	26-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0026	Construction of Multi-Purpose Building, Brgy. 17, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	03-Dec-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0027	Construction of Multi-Purpose Building, Brgy. 22-A, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	27-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0028	Construction of Multi-Purpose Building, Brgy. 26, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	27-Dec-18	17-May-19	28-May-19	GoP	4,950,000.00		4,950,000.00	Construction of MPB
19KK0029	Construction of Multi-Purpose Building, Brgy. Eureka, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	26-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0030	Construction of Multi-Purpose Building, Brgy. Gasa, Medina, Misamis Oriental	Construction Section	Competitive Bidding	20-Oct-18	20-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0031	Construction of Multi-Purpose Building, Brgy. Lapinig, Balingoan, Misamis Oriental	Construction Section	Competitive Bidding	10-Nov-18	03-Dec-18	22-Jul-19	01-Aug-19	GoP	9,900,000.00		9,900,000.00	Construction of MPB
19KK0032	Construction of Multi-Purpose Building, Brgy. Poblacion, Talisayan, Misamis Oriental	Construction Section	Competitive Bidding	10-Nov-18	03-Dec-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0033	Construction of Multi-Purpose Building, Brgy. Portulin, Medina, Misamis Oriental	Construction Section	Competitive Bidding	30-Oct-18	03-Dec-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0034	Construction of Multi-Purpose Building, Brgy. San Jose, Medina, Misamis Oriental	Construction Section	Competitive Bidding	20-Oct-18	20-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0035	Construction of Multi-Purpose Building, Brgy. Tagbocboc, Talisayan, Misamis Oriental	Construction Section	Competitive Bidding	26-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB
19KK0036	Construction of Multi-Purpose Building, Brgy. Tagpako, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	20-Oct-18	20-Nov-18	17-May-19	28-May-19	GoP	1,980,000.00		1,980,000.00	Construction of MPB

19KK0041	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1322 + 520 - K1322 + 618, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	06-Dec-18	28-Dec-18	24-Jun-19	05-Jul-19	GoP	39,200,000.00		39,200,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
19KK0048	Widening of Permanent Bridge - Agay-ayan Br. (B01351MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	05-Dec-18	27-Dec-18	24-Jun-19	05-Jul-19	GoP	50,275,972.07		50,275,972.07	Widening of Bridge
19KK0058 (2nd Advertisement)	Widening of Permanent Bridge - Buko Bridge (B01301MN) Along BCIR (Phase II), Kinoguilan, Misamis Oriental	Construction Section	Competitive Bidding	27-Jun-19	24-Jul-19	08-Aug-19	19-Aug-19	GoP	12,446,980.00		12,446,980.00	Widening of Bridge
19KK0075	Construction/ Improvement of Access Roads Leading to Seaports, Access Road Leading to Balingoan Port, Balingoan, Misamis Oriental	Construction Section	Competitive Bidding	15-Nov-18	12-Dec-18	17-May-19	28-May-19	GoP	9,800,000.00		9,800,000.00	Construction/ Improvement of Access Roads
19KK0076	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Alibuag Park, Brgy. Mangga, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	17-May-19	28-May-19	GoP	4,900,000.00		4,900,000.00	Construction/ Improvement of Access Roads
19KK0077	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Kahulogan Falls, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	17-May-19	28-May-19	GoP	11,760,000.00		11,760,000.00	Construction/ Improvement of Access Roads
19KK0078	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Pawikan Nesting Site, Brgy. Kandiis, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	21-Nov-18	27-Dec-18	17-May-19	28-May-19	GoP	4,605,020.00		4,605,020.00	Construction/ Improvement of Access Roads
19KK0079	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Takob Cold Spring, Brgy. Damayuhan, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	17-May-19	28-May-19	GoP	9,800,000.00		9,800,000.00	Construction/ Improvement of Access Roads

19KK0080	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Tiningalan Viewing Deck, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	17-May-19	28-May-19	GoP	17,640,000.00	17,640,000.00	Construction/ Improvement of Access Roads
19KK0081	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Poblacion Kaulayanan Road, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	17-May-19	28-May-19	GoP	9,800,000.00	9,800,000.00	Construction/ Improvement of Access Roads
19KK0082	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Silad-Balongis Beach Road, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	24-Jun-19	05-Jul-19	GoP	14,700,000.00	14,700,000.00	Construction/ Improvement of Access Roads
19KK0083	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Lunao-Agay-ayan Circumferencial Road connecting to proposed Lunao Seaport in Support of Transport and Logistics, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	17-May-19	28-May-19	GoP	29,531,981.36	29,531,981.36	Construction/ Improvement of Access Roads
19KK0084	Construction/Rehabilitation/Improvement of Level III Water Supply System, Kinoguilan, Misamis Oriental	Construction Section	Competitive Bidding	31-Oct-18	27-Nov-18	17-May-19	28-May-19	GoP	19,800,000.00	19,800,000.00	Construction/Rehabilitation/Improvement of Level III Water Supply System
19KK0085	Concreting of Local Road, Brgy. Magkarila, Talisayan, Misamis Oriental	Construction Section	Competitive Bidding	15-Nov-18	12-Dec-18	24-Jun-19	05-Jul-19	GoP	29,442,136.87	29,442,136.87	Concreting of Road
19KK0086	Concreting of Local Road, Kauswagan to Mapua, Balingoan, Misamis Oriental	Construction Section	Competitive Bidding	27-Oct-18	21-Nov-18	17-May-19	28-May-19	GoP	19,800,000.00	19,800,000.00	Concreting of Road
19KK0088	Concreting of Road, Brgy. Mimburahan, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	31-Oct-18	20-Nov-18	17-May-19	28-May-19	GoP	4,950,000.00	4,950,000.00	Concreting of Road
19KK0089	Concreting of Road, Brgy. Poblacion, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	31-Oct-18	20-Nov-18	17-May-19	28-May-19	GoP	4,950,000.00	4,950,000.00	Concreting of Road
19KK0090	Construction of 2 STY 4 CL Alipualon IS, Salay, Misamis Oriental	Construction Section	Competitive Bidding	14-Nov-18	04-Dec-18	18-Jul-19	24-Jul-19	GoP	12,872,760.13	12,872,760.13	Construction of School Building
19KK0091	Construction of 2 STY 6 CL Alipualon IS, Salay, Misamis Oriental	Construction Section	Competitive Bidding	14-Nov-18	04-Dec-18	18-Jul-19	24-Jul-19	GoP	16,849,580.87	16,849,580.87	Construction of School Building

19KK0092	Construction of 2 STY 4 CL Esik Campilan ES, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	14-Nov-18	04-Dec-18	18-Jul-19	24-Jul-19	GoP	12,121,623.38		12,121,623.38	Construction of School Building
19KK0093	Construction of 2 STY 4 CL Roy Vizcara ES, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	14-Nov-18	04-Dec-18	18-Jul-19	24-Jul-19	GoP	12,268,942.68		12,268,942.68	Construction of School Building
19KK0094	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1322 + 618 - K1322 + 716.40, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	06-Dec-18	28-Dec-18	24-Jun-19	05-Jul-19	GoP	39,200,000.00		39,200,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
19KK0102	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1324 + (-056) - K1324 + 124	Construction Section	Competitive Bidding	06-Dec-18	28-Dec-18	15-Jul-19	16-Jul-19	GoP	39,200,000.00		39,200,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
19KK0103	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1324 + (-235) - K1324 + (-056)	Construction Section	Competitive Bidding	06-Dec-18	28-Dec-18	15-Jul-19	16-Jul-19	GoP	39,200,000.00		39,200,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
19KK0110	Construction of Revetment, Barangay Lingganeo, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	12-Dec-18	03-Jan-19	24-Jun-19	05-Jul-19	GoP	19,600,000.00		19,600,000.00	Construction of Revetment
19KK0111	Construction of Flood Control Structure, Along Linugos River, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	12-Dec-18	03-Jan-19	24-Jun-19	05-Jul-19	GoP	21,560,000.00		21,560,000.00	Construction of Flood Control Structure
19KK0112	Construction/Improvement of Access Roads Leading to Aquamarine Launch Pad, Barangay San Isidro, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	12-Dec-18	03-Jan-19	24-Jun-19	05-Jul-19	GoP	7,920,000.00		7,920,000.00	Construction/Improvement of Access Roads
19KK0120	Construction of By-Pass and Diversion Road, Gingoog By-Pass Road, Misamis Oriental (Phase I), Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	05-Jan-19	24-Jan-19	24-Jun-19	05-Jul-19	GoP	49,000,000.00		49,000,000.00	Construction of By-Pass and Diversion Road
19KK0121	Construction of By-Pass and Diversion Road, Gingoog By-Pass Road, Misamis Oriental (Phase II), Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	05-Jan-19	24-Jan-19	24-Jun-19	05-Jul-19	GoP	49,000,000.00		49,000,000.00	Construction of By-Pass and Diversion Road

19KK0145	Construction/Improvement of Access Roads Leading to Hawks Bill/Rescue/Laboratory, Barangay Damayuhan, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	4,948,860.00		4,948,860.00	Construction/Improvement of Access Roads
19KK0146	Concreting of Road, Brgy. Macopa, Talisayan, Misamis Oriental	Construction Section	Competitive Bidding	28-May-19	17-Jun-19	02-Jul-19	12-Jul-19	GoP	24,748,860.00		24,748,860.00	Concreting of Road
19KK0147	Concreting of Road, Brgy. Diga-guyan, Medina, Misamis Oriental	Construction Section	Competitive Bidding	28-May-19	17-Jun-19	02-Jul-19	12-Jul-19	GoP	24,748,860.00		24,748,860.00	Concreting of Road
19KK0148	Construction of Flood Control at Balatukan River, Upstream Left Side, Brgy. Mambayaan, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	14,698,970.00		14,698,970.00	Construction of Flood Control
19KK0149	Construction of Flood Control along Balatukan River, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	4,898,970.00		4,898,970.00	Construction of Flood Control
19KK0150	Construction of Foot Protection Works along Balatukan River, Brgy. Napaliran, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	19,598,970.00		19,598,970.00	Construction of Flood Control
19KK0151	Construction of Flood Control Structure along Linugos River (Upstream Kibungsod Bridge, Left Side), Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	28-May-19	17-Jun-19	02-Jul-19	12-Jul-19	GoP	9,798,970.00		9,798,970.00	Construction of Flood Control
19KK0152	Construction of Drainage Canal of Barangay Poblacion, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	28-May-19	17-Jun-19	02-Jul-19	12-Jul-19	GoP	4,948,970.00		4,948,970.00	Construction of Drainage Canal
19KK0153	Construction of Drainage Canal of Barangay Mambayaan, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	28-May-19	17-Jun-19	02-Jul-19	12-Jul-19	GoP	4,948,970.00		4,948,970.00	Construction of Drainage Canal
19KK0154	Construction of Revetment at Minlagas River Downstream, Sitio Minlagas, San Luis, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	9,898,970.00		9,898,970.00	Construction of Revetment
19KK0155	Construction of Multi-Purpose Building, Brgy. Cogon, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	28-May-19	17-Jun-19	02-Jul-19	12-Jul-19	GoP	2,473,860.00		2,473,860.00	Construction of MPB
19KK0156	Construction of MPB at Waterfall Elementary School at Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	4,948,860.00		4,948,860.00	Construction of MPB
19KK0157	Construction of MPB at San Juan Elementary School at Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	4,948,860.00		4,948,860.00	Construction of MPB
19KK0158	Construction of MPB at Guinalaban Elementary School at Salay, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	4,948,860.00		4,948,860.00	Construction of MPB

19KK0159	Construction of Multi-Purpose Building/Evacuation Center, Esperanza National High School, Kinoguitan, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	3,463,860.00		3,463,860.00	Construction of MPB
19KK0160	Construction of multipurpose building (evacuation center) Tup-on Elementary School, Medina, Misamis Oriental	Construction Section	Competitive Bidding	28-May-19	17-Jun-19	02-Jul-19	12-Jul-19	GoP	3,463,860.00		3,463,860.00	Construction of MPB
19KK0161	Construction of Tribal Hall, Kamanikan, Gingoog, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	1,978,860.00		1,978,860.00	Construction of Tribal Hall
19KK0162	Rehabilitation of Multipurpose Training Center, Brgy. Kaulayanan, Sugbongcogon, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	2,968,860.00		2,968,860.00	Construction of MPB
19KK0163	Completion of MPB, Brgy. Mintabon, Talisayan, Misamis Oriental	Construction Section	Competitive Bidding	28-May-19	13-Aug-19	28-Aug-19	09-Sep-19	GoP	4,948,860.00		4,948,860.00	Construction of MPB
19KK0164	Construction of MPB (Covered Court), Brgy. Matampa, Salay, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	2,968,860.00		2,968,860.00	Construction of MPB
19KK0165	Construction of Multi-Purpose Building in Barangay San Luis, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	2,473,860.00		2,473,860.00	Construction of MPB
19KK0166	Construction of Multi-Purpose Building in Barangay 9, Gingoog City, Misamis Oriental	Construction Section	Competitive Bidding	24-May-19	13-Jun-19	28-Jun-19	08-Jul-19	GoP	2,473,860.00		2,473,860.00	Construction of MPB
19KK0167	Construction of Multi-Purpose Hall San Jose, Talisayan, Misamis Oriental	Construction Section	Competitive Bidding	28-May-19	17-Jun-19	15-Jul-19	16-Jul-19	GoP	2,968,860.00		2,968,860.00	Construction of MPB
19KK0168	Repair/Maintenance of DILG Building Binuangan PNP Building, Binuangan, Misamis Oriental	Maintenance Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	1,206,353.61	1,206,353.61		Construction of MPB
19KK0169	Repair/Maintenance of DILG Building Balingoan PNP Building, Balingoan, Misamis Oriental	Maintenance Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	801,289.17	801,289.17		Repair/Maintenance of DILG Building Binuangan PNP Building
19KK0170	Repair/Maintenance of DILG Building Salay PNP Building (Perimeter Fence), Salay, Misamis Oriental	Maintenance Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	598,950.00	598,950.00		Repair/Maintenance of DILG Building Salay PNP Building (Perimeter Fence)
19KK0171	Repair/Maintenance of DILG Building Kinuguitan PNP Building, Kinuguitan, Misamis Oriental	Maintenance Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	660,717.09	660,717.09		Repair/Maintenance of DILG Building Kinuguitan PNP Building
19KK0172	Repair/Maintenance of DILG Building BJMP Building (Phase II), Cahulugan, Gingoog, Misamis Oriental	Maintenance Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	1,473,496.00	1,473,496.00		Repair/Maintenance of DILG Building BJMP Building

19KK0173	Repair/Maintenance of DOJ Building Hall of Justice, F. Dugenio St., Gingoog City, Misamis Oriental	Maintenance Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	990,000.00	990,000.00		Repair/Maintenance of DOJ Building Hall of Justice
19KK0174	Concreting of Brgy. Mahayahay FMR, Brgy. Mahayahay, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	4,973,860.00		4,973,860.00	Concreting of FMR
19KK0175	Concreting of Brgy. Damayuhan FMR, Brgy. Damayuhan, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	9,950,000.00		9,950,000.00	Concreting of FMR
19KK0176	Concreting of Brgy. Alipatuan FMR, Brgy. Alipatuan, Salay, Misamis Oriental	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	9,950,000.00		9,950,000.00	Concreting of FMR
19KK0177	Concreting of Brgy. Camuayan FMR, Brgy. Camuayan, Balingasag, Misamis Oriental	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	9,948,860.00		9,948,860.00	Concreting of FMR
19KK0178	Concreting of Brgy. Bonifacio Aquino FMR, Brgy. Bonifacio Aquino, Magsaysay, Misamis Oriental	Construction Section	Competitive Bidding	11-Jul-19	31-Jul-19	15-Aug-19	26-Aug-19	GoP	4,973,860.00		4,973,860.00	Concreting of FMR
19KK0179	Construction/Rehabilitation of Water Supply/Seplage and Sewerage/Rain Water Collectors	Construction Section	Competitive Bidding	19-Jul-19	13-Aug-19	28-Aug-19	09-Sep-19	GoP	3,715,250.00		3,715,250.00	Construction of Rainwater Collectors
19KK0180	Repair/Maintenance of Flood Control/Box Culvert, Brgy. Bonifacio, Magsaysay, Misamis Oriental	Maintenance Section	Competitive Bidding	19-Jul-19	13-Aug-19	28-Aug-19	09-Sep-19	GoP	800,870.00	800,870.00		Repair/Maintenance of Flood Control/Box Culvert
19KK0181	Repair/Maintenance of Drainage Canal along BCIR, K1303+538 - K1303+647, Misamis Oriental	Maintenance Section	Competitive Bidding	19-Jul-19	13-Aug-19	28-Aug-19	09-Sep-19	GoP	1,483,970.00	1,483,970.00		Repair/Maintenance of Drainage Canal
19KK0182	Repair/Maintenance of Lunao Flood Control (Phase 2), Purok 5, Brgy. Lunao, Gingoog City, Misamis Oriental	Maintenance Section	Competitive Bidding	19-Jul-19	13-Aug-19	28-Aug-19	09-Sep-19	GoP	3,960,170.00	3,960,170.00		Repair/Maintenance of Lunao Flood Control
19KK0183	Repair/Maintenance of Drainage Canal along Butuan-Cagayan de Oro-Iligan City Road, K1286+970 - K1287+070, K1285+350 - K1285+600, & K1302+800- K1302+880, Misamis Oriental	Maintenance Section	Competitive Bidding	19-Jul-19	13-Aug-19	28-Aug-19	09-Sep-19	GoP	908,384.00	908,384.00		Repair/Maintenance of Drainage Canal

B. Consulting Services

19KK0003 - CS (2nd Advertisement)	Conduct of Preliminary Detailed Engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Agay-ayan Bridge (B01351MN) along BCIR, Gingoog City, Misamis Oriental	Planning and Design Section	Competitive Bidding	03-Oct-18	10-Dec-18	24-Jun-19	05-Jul-19	GoP	684,027.93		684,027.93	Soil Exploration/Testing & Geotechnical Investigation
-----------------------------------	---	-----------------------------	---------------------	-----------	-----------	-----------	-----------	-----	------------	--	------------	---

19KK0009 - CS	Conduct of Preliminary Detailed Engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Lunao-Agayayan Circumferencial Road connecting to proposed Lunao Seaport in Support of Transport and Logistics, Gingoog City, Misamis Oriental	Planning and Design Section	Competitive Bidding	13-Dec-19	09-Jan-19	17-May-19	28-May-19	GoP	456,018.64		456,018.64	Soil Exploration/Testing & Geotechnical Investigation
---------------	---	-----------------------------	---------------------	-----------	-----------	-----------	-----------	-----	------------	--	------------	---

C. Goods and Services

	COMMON OFFICE SUPPLIES									7,221,868.10		7,221,868.10	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	1,946,266.52		1,946,266.52		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	1,840,149.72		1,840,149.72	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	1,822,059.91		1,822,059.91	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	1,613,391.95		1,613,391.95	
	CONSUMABLES/INKJETS & TONNER FOR PRINTER									13,830,757.56		13,830,757.56	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	3,321,980.49		3,321,980.49		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	3,736,255.69		3,736,255.69	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	3,410,685.69		3,410,685.69	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	3,361,835.69		3,361,835.69	
	OFFICE EQUIPMENT									2,224,080.00		2,224,080.00	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	320,820.00		320,820.00		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	1,178,920.00		1,178,920.00	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	96,220.00		96,220.00	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	628,120.00		628,120.00	
	VEHICLE REPAIR & MAINTENANCE									11,258,201.00		11,258,201.00	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	4,553,648.00		4,553,648.00		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	2,278,708.00		2,278,708.00	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	2,279,150.00		2,279,150.00	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	2,146,695.00		2,146,695.00	

	REPAIR/MAINT. OF OFFICE EQUIPMENT									2,643,000.00		2,643,000.00	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP		729,000.00		729,000.00	
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	716,000.00	716,000.00		
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		599,000.00	599,000.00			
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		599,000.00	599,000.00			
	COMMON COMPUTER SUPPLIES									357,915.11		357,915.11	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP		158,267.90		158,267.90	
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		91,887.71	91,887.71			
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		68,064.27	68,064.27			
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		39,695.23	39,695.23			
	IT ACCESSORIES									3,377,450.00		3,377,450.00	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP		459,650.00		459,650.00	
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		570,150.00	570,150.00			
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		1,889,150.00	1,889,150.00			
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		458,500.00	458,500.00			
	ELECTRICAL SUPPLIES									118,500.00		118,500.00	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP		26,500.00		26,500.00	
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		25,000.00	25,000.00			
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		42,000.00	42,000.00			
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		25,000.00	25,000.00			
	JANITORIAL SUPPLIES									623,209.84		623,209.84	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP		158,489.61		158,489.61	
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		155,618.96	155,618.96			
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		154,841.61	154,841.61			
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		154,259.66	154,259.66			
	BUILDING/OFFICE REPAIR & MAINTENANCE									1,425,000.00		1,425,000.00	
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP		1,165,000.00		1,165,000.00	
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		0.00	0.00			
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		260,000.00	260,000.00			
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		0.00	0.00			


	OFFICE DEVICES								25,691.58		25,691.58		
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	7,182.00		7,182.00		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	6,044.15		6,044.15	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	6,027.95		6,027.95	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	6,437.48		6,437.48	
	ROAD REPAIR/MAINTENANCE								39,500,394.00		39,500,394.00		
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	11,429,921.00		11,429,921.00		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	10,964,479.00		10,964,479.00	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	9,339,547.00		9,339,547.00	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	7,766,447.00		7,766,447.00	
	CONSTRUCTION MATERIALS								522,980.00		522,980.00		
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	112,500.00		112,500.00		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	154,810.00		154,810.00	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	138,170.00		138,170.00	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	117,500.00		117,500.00	
	FUEL AND LUBRICANTS								15,088,950.00		15,088,950.00		
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	4,818,500.00		4,818,500.00		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	4,685,950.00		4,685,950.00	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	4,354,500.00		4,354,500.00	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	1,230,000.00		1,230,000.00	
	PHOTOGRAPHIC/FILMING EQUIPMENT								100,000.00		100,000.00		
	1st Quarter	PLANNING AND DESIGN SECTION	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	100,000.00		100,000.00		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	0.00		0.00	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	0.00		0.00	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	0.00		0.00	
	MISC. MATERIALS AND EQUIPMENT								1,616,920.00		1,616,920.00		
	1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	561,245.00		561,245.00		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	613,425.00		613,425.00	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	293,500.00		293,500.00	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	148,750.00		148,750.00	
	LABORATORY APPARATUS AND EQUIPMENT								15,514,705.00		15,514,705.00		
	1st Quarter	QUALITY ASSURANCE SECTION	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	1,890,720.00		1,890,720.00		
	2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		2nd Quarter 2019	1,194,800.00		1,194,800.00	
	3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		3rd Quarter 2019	12,327,385.00		12,327,385.00	
	4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		4th Quarter 2019	101,800.00		101,800.00	

VEHICLE INSURANCE									500,000.00		500,000.00
1st Quarter	MAINTENANCE SECTION	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	125,000.00	125,000.00		
2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		125,000.00	125,000.00		
3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		125,000.00	125,000.00		
4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		125,000.00	125,000.00		
HEAVY EQUIPMENT								20,084,000.00		20,084,000.00	
1st Quarter	MAINTENANCE SECTION	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	18,059,000.00	18,059,000.00		
2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		75,000.00	75,000.00		
3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		1,875,000.00	1,875,000.00		
4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		75,000.00	75,000.00		
COURIER SERVICES								134,600.00		134,600.00	
1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	33,650.00	33,650.00		
2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		33,650.00	33,650.00		
3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		33,650.00	33,650.00		
4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		33,650.00	33,650.00		
FURNITURES AND FIXTURES								577,040.00		577,040.00	
1st Quarter	THIS OFFICE	Public Bidding	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	1st Quarter 2019	GoP	0.00	0.00		
2nd Quarter			2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019	2nd Quarter 2019		0.00	0.00		
3rd Quarter			3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019	3rd Quarter 2019		577,040.00	577,040.00		
4th Quarter			4th Quarter 2019	4th Quarter 2019	4th Quarter 2019	4th Quarter 2019		0.00	0.00		

Prepared by:


DONELL MARK F. BARANDA
 BAC Secretariat

Recommended for Approval by:


MARCELINO O. CABEGUIN, JR.
 BAC Chairman

APPROVED:


MARIVEL FRANCES L. ONG, A.E.R.
 Head of Procuring Entity