

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Goods and Services Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement / Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0001SVP	Supply and Delivery of 158.73 MT Asphalt Premix for use in the replacement of defective bituminous pavements along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	2/27-3/5/2019	03/12/19	03/27/19	04/03/19	GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery
19AH0002SVP	Supply and Delivery of 200 bags Thermoplastic Powder (white), 140 bags Thermoplastic Powder (Yellow) and other various materials for use in repainting of pavement markings along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	2/27-3/5/2019	03/12/19	03/27/19	04/03/19	GoP	999,600.00	999,600.00	-	Supply and Delivery
19AH0003SVP	Supply and Delivery of 2,258.02 cu.m. Aggregate Base Course for use in the Resurfacing of Unpaved Shoulder along 2nd Congressional District, a. Pangasinan-Zabales Road, K0347+500-K0350+000, b. Lingayen-Binmaley Road, K0362+700-K0365+500	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	2/27-3/5/2019	03/12/19	03/27/19	04/03/19	GoP	948,368.75	948,368.75	-	Supply and Delivery
19AH0004SVP	Supply and Delivery of 50 drums Asphalt Cement Pengrade 60/70 for use in penetration patching bituminous concrete pavement within the jurisdiction of Pangasinan II	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	2/27-3/5/2019	03/12/19	03/27/19	04/03/19	GoP	750,000.00	750,000.00	-	Supply and Delivery
19AH0005SVP	Supply and Delivery of 50 drums Cationic CSS1 for use in premix patching bituminous pavement along National Roads within 2nd and 4th Congressional District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	2/27-3/5/2019	03/12/19	03/27/19	04/03/19	GoP	750,000.00	750,000.00	-	Supply and Delivery
19AH0006SVP	Supply and Delivery of 126 gal. Reflectorized Traffic Paint (White), 82gal. Reflectorized Traffic Paint (Yellow), and 100gal. CRB Reducer for the repainting of Faded Road Markings along National Roads within the Jurisdiction of Pangasinan II	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	2/27-3/5/2019	03/12/19	03/27/19	04/03/19	GoP	750,000.00	750,000.00	-	Supply and Delivery
19AH0007SVP	Supply and Delivery of 1,040gal. Latex Paint White and other materials for the repainting of Parapet Wall, Concrete Bridge Railings and Post along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	2/27-3/5/2019	03/12/19	03/27/19	04/03/19	GoP	700,000.00	700,000.00	-	Supply and Delivery
19AH0008SVP	Supply and Delivery of various materials for use in the Maintenance Activities within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	2/27-3/5/2019	03/12/19	03/27/19	04/03/19	GoP	500,000.00	500,000.00	-	Supply and Delivery
19AH0009SVP	Supply and Delivery of 670gal. Quick Dry Enamel White and other materials for the repainting of guardrail along various roadlines within 2nd and 4th District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	2/27-3/5/2019	03/12/19	03/27/19	04/03/19	GoP	499,932.00	499,932.00	-	Supply and Delivery
19AH0010SVP	Repair/Improvement/Upkeep of Service Vehicle Mitsubishi Pick Up with Plate Number SFG 372	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	5/8/14/2019	05/28/19	06/17/19	06/20/19	GoP	300,000.00	300,000.00	-	Repair / Improvement / Upkeep of Service Vehicle
19AH0011SVP	Supply and Delivery of Extra Gasoline and Diesel Fuel for use of various equipment in Pangasinan 2nd District Engineering Office	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	5/8/14/2019	05/28/19	06/17/19	06/26/19	GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery
19AH0012SVP	Supply and Delivery of 180 bags Asphalt Sealant for use in Crack and Joint Sealing of Concrete Pavement along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	5/8/14/2019	05/28/19	06/17/19	06/26/19	GoP	748,800.00	748,800.00	-	Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Goods and Services Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisem ent / Posting of IB/RFI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0013SVP	Supply and Delivery of 178 gal Bridge Paint (International Orange) and other various materials for repainting of Steel Bridges along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	5/8/14/2019	05/28/19	06/17/19	06/26/19	GoP	500,000.00	500,000.00	-	Supply and Delivery
19AH0014SVP	Supply and Delivery of various Road Right of Way Marker (Precast) & Drainage Marker (Precast) along National Roads within the Jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/26- 7/2/2019	07/16/19	08/09/19	08/14/19	GoP	312,000.00	312,000.00	-	Supply and Delivery
19AH0015SVP	Supply and Delivery of various tools and road safety devices for use of Roadside Maintenance Workers within the District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/26- 7/2/2019	07/16/19	08/09/19	08/14/19	GoP	500,000.00	500,000.00	-	Supply and Delivery
19AH0016SVP	Supply and Delivery of various signages for use of Maintenance Section along National Roads and Bridges within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	08/08/19	08/28/19	09/24/19	09/30/19	GoP	499,884.00	499,884.00	-	Supply and Delivery
19AH0017SVP	Conduct of Annual Axle Load Survey under National Road Traffic Survey Program for CY 2019 along Pangasinan-Tarlac Road, K0195+000, Salornague Sur, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	09/18/19	09/26/19	09/30/19	10/01/19	GoP	220,000.00	-	220,000.00	Axle Load Survey
19AH0018SVP	Supply and Delivery of Various Materials for use of RBIA Coordinators and Staff	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	09/18/19	09/26/19	09/30/19	10/01/19	GoP	350,000.00	-	350,000.00	Supply and Delivery
19AH0019SVP	Supply and Delivery of Various Materials for use of BMS Coordinators and Staff	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	09/18/19	09/26/19	09/30/19	10/01/19	GoP	426,705.00	-	426,705.00	Supply and Delivery
19AH0020SVP	Supply and Delivery of Various Materials for the Conduct of Gender Responsiveness of the Nation Road using HGDG Tool and GAD Activities	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/15/19	10/22/19	10/29/19	10/31/19	GoP	60,000.00	-	60,000.00	Supply and Delivery
19AH0021SVP	Supply and Delivery of Various Materials for use for Preventive/Corrective Maintenance of Heavy Equipment and Service Vehicles	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/15/19	10/22/19	10/29/19	10/31/19	GoP	200,000.00	200,000.00	-	Supply and Delivery
19AH0022SVP	Supply and Delivery of Fabricated Steel manhole Covers for the replacement of dilapidated and missing steel manhole covers along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/15/19	10/22/19	10/29/19	10/31/19	GoP	750,000.00	750,000.00	-	Supply and Delivery
19AH0023SVP	Supply and Delivery of Cationic SS1 and Asphalt Cement Pengrade 60/70 for use in premix patching bituminous pavement along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/25/19	11/06/19	11/12/19	11/15/19	GoP	990,000.00	990,000.00	-	Supply and Delivery
19AH0024SVP	Supply and Delivery of various materials for in the Maintenance Activities within 2nd and 4th Congressional District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/25/19	11/06/19	11/12/19	11/15/19	GoP	400,000.00	400,000.00	-	Supply and Delivery
19AH0025SVP	Supply and Delivery of various materials for use in repainting centerline and lane line along National Roads within the Jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	11/08/19	11/15/19	11/21/19	11/22/19	GoP	551,950.00	551,950.00	-	Supply and Delivery
19AH0026SVP	Supply and Delivery of Heavy Duty Trailer Equipment for use of carrier transportation of goods and materials and even motorized vehicles such as road compactor, road roller including towing head and steel ramps along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	11/08/19	11/15/19	11/21/19	11/22/19	GoP	500,000.00	500,000.00	-	Supply and Delivery


DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Goods and Services Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement / Posting of JB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0027SVP	Supply and Delivery of various materials for use in the Maintenance Section for the conduct of geotagging of various Flood Control Structures and Drainage System within the District	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	11/22/19	11/26/19	11/28/19	11/29/19	GoP	149,700.00	149,700.00	-	Supply and Delivery
19AH0028SVP	Supply and Delivery of Fuel for use of various equipment in DPWH Pangasinan 2nd DEO , Lingayen , Pangasinan	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/03/19	12/11/19	12/16/19	12/17/19	GoP	950,000.00	-	950,000.00	Supply and Delivery
19AH0029SVP	Calibration and Maintenance of Material Testing Laboratory Apparatus for use in the DPWH Pangasinan 2nd DEO , Lingayen , Pangasinan	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/03/19	12/11/19	12/16/19	12/17/19	GoP	283,500.00	-	283,500.00	Calibration and Maintenance
19AH0030SVP	Supply and Delivery of Common Office and Janitorial Supplies for use in DPWH Pangasinan 2nd DEO , Lingayen , Pangasinan	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/04/19	12/11/19	12/16/19	12/17/19	GoP	425,000.00	-	425,000.00	Supply and Delivery
19AH0031SVP	Supply and Delivery of Six (6) pcs. Table and Twenty Four (24) pcs Chairs for use in DPWH 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/19/19	12/23/19	12/26/19	12/27/19	GoP	960,000.00	-	960,000.00	Supply and Delivery
19AH0032SVP	Supply and Delivery of various materials for use of MYPs Coordinators in DPWH 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/19/19	12/23/19	12/26/19	12/27/19	GoP	70,000.00	-	70,000.00	Supply and Delivery
19AH0033SVP	Supply and Delivery of various consumables for use in DPWH 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/19/19	12/23/19	12/26/19	12/27/19	GoP	564,000.00	-	564,000.00	Supply and Delivery
19AH0034SVP	Supply and Delivery of equipment for use in the Maintenance Section, DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/19/19	12/23/19	12/26/19	12/27/19	GoP	672,000.00	672,000.00	-	Supply and Delivery
19AH0035SVP	Calibration and Maintenance of Survey Instruments for use in Planning and Design Section	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/23/19	12/26/19	12/27/19	01/02/20	GoP	240,000.00	-	240,000.00	Calibration and Maintenance
19AH0036SVP	Supply and Delivery of Tires for DPWH Heavy Equipment and Service Vehicles	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/23/19	12/26/19	12/27/19	01/02/20	GoP	183,300.00	183,300.00	-	Supply and Delivery
19AH0037SVP	Supply and Delivery of various materials for use of PMS Coordinator and Staff	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/23/19	12/26/19	12/27/19	01/02/20	GoP	56,000.00	-	56,000.00	Supply and Delivery
19AH0038SVP	Supply and Delivery of Glass Panels with Installation and various accessories for use in DPWH 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	12/23/19	12/26/19	12/27/19	01/02/20	GoP	580,000.00	-	580,000.00	Supply and Delivery
19GAH0001	Supply and Delivery of 190.48 MT Asphalt Premix for the repair of potholes, edgebreak/failures, and replacement of defective bituminous pavements along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	5/8-5/14/2019	05/23/19	05/30/19	06/07/19	GoP	1,200,000.00	1,200,000.00	-	Supply and Delivery
19GAH0002	Supply and Delivery of various signages for the replacement of broken, damaged or vandalized signages along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	6/26-7/2/2019	07/16/19	08/09/19	08/19/19	GoP	1,217,328.00	1,217,328.00	-	Supply and Delivery
19GAH0003	Supply and Delivery of various materials for use of repainting Pavement Markings along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	08/08-28/2019	08/23/19	09/18/19	09/20/19	GoP	1,499,300.00	1,499,300.00	-	Supply and Delivery


DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Goods and Services Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GAH0004	Supply and Delivery of 317.46MT Asphalt Premix for use to correct potholes, edgebreak/failures, raveling and other similar defect of bituminous pavements along various roadlines within the district at Lingayen-Binmaley Road via QuibaoI, b. Carmen Jctn-Bayambang Manat Road, c. Binmaley Beach Road, d. Pangasinan-Zambales Road	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	08/08-28/2019	08/28/19	09/24/19	09/30/19	GoP	2,000,000.00	2,000,000.00	-	Supply and Delivery
19GAH0005	Supply and Delivery of Fuel for use of various equipment in Pangasinan 2nd District Engineering Office	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	08/08-28/2019	08/28/19	09/24/19	09/30/19	GoP	1,799,978.00	1,799,978.00	-	Supply and Delivery
19GAH0006	Supply and Delivery of 238.10MT Asphalt Premix for use in the replacement of defective bituminous pavements along national bridges within 2nd Congressional District	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	10/2-8/2019	10/22/19	10/29/19	11/08/19	GoP	1,500,000.00	1,500,000.00	-	Supply and Delivery
19GAH0007	Supply and Delivery of Two (2) units Service Vehicle Pick-Up for use of DPWH 2nd PED	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	10/17-23/2019	11/06/19	12/11/19	12/13/19	GoP	2,900,000.00	-	2,900,000.00	Supply and Delivery
19GAH0008	Supply and Delivery of Four (4) units Multi-Purpose Vehicles for use of DPWH 2nd PED, Alvear, St., Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	11/08-28/2019	11/28/19	12/12/19	12/16/19	GoP	4,800,000.00	-	4,800,000.00	Supply and Delivery
19GAH0009	Supply and Delivery of Thirty Five (35) Unit Smartphone and Thirty Five (35) Flash Drive OTG for use in Geo-Tagging Device and District Disaster Risk Reduction Management Team in DPWH 2nd PED, Lingayen, pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	12/03-23/2019	12/23/19	12/26/19	12/27/19	GoP	2,541,000.00	-	2,541,000.00	Supply and Delivery
19GAH0010	Supply and Delivery of One (1) unit Copier Machine for use in DPWH 2nd PED, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Biddi	12/03-23/2019	12/23/19	12/26/19	12/27/19	GoP	1,200,000.00	-	1,200,000.00	Supply and Delivery
TOTAL ESTIMATED BUDGET										40,998,345.75	24,372,140.75	16,626,205.00	


Prepared By:


MANUEL B. PARAYNO
Engineer III
Head, Procurement Unit

Recommended By:


SYLVIA C. GALLANG
Engineer III
BAC Chairperson


Approved By:


EDITO L. MANUEL
District Engineer


**DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement / Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSAH01	Conduct of Soil Exploration and/or Geotechnical Investigation for Various Bridge Projects In the 2nd Legislative District of Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	8/20/2019	9/26/2019	9/30/2019	10/4/2019	GoP	1,690,000.00	-	1,690,000.00	Soil Exploration and/or Geotechnical Investigation
19CSAH02	Conduct of Soil Exploration and/or Geotechnical Investigation for Various Flood Control Projects In the 2nd and 4th Legislative Districts of Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	8/20/2019	9/26/2019	9/30/2019	10/4/2019	GoP	2,520,000.00	-	2,520,000.00	Soil Exploration and/or Geotechnical Investigation
18CSAH06	Conduct of Soil Exploration and/or Geotechnical Investigation for various Flood Control Projects, 2nd Legislative District of Pangasinan	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	11/20/2019	11/26/2019	12/6/2019	12/9/2019	GoP	718,890.62	-	718,890.62	Soil Exploration and/or Geotechnical Investigation
18CSAH07	Conduct of Soil Exploration and/or Geotechnical Investigation for Multi-Storey Building Program, 2nd & 4th Legislative Districts of Pangasinan	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	11/20/2019	11/26/2019	12/6/2019	12/9/2019	GoP	1,000,000.00	-	1,000,000.00	Soil Exploration and/or Geotechnical Investigation
TOTAL ESTIMATED BUDGET										5,928,890.62	-	5,928,890.62	


Prepared By:


MANUEL D. PARAYNO
 Engineer III
 Head, Procurement Unit

Recommended By:


SYLVIA C. GALLANG
 Engineer III
 BAC Chairperson

Approved By:


FORTA L. MANUEL
 District Engineer

**DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019**

Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0001	Construction of Multi-Purpose Building (Covered Court), Brgy. Mermer, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/5-9/11/2018	09/25/18	6/21/2019	6/25/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0002	Construction of Multi-Purpose Building (Barangay Hall) at Brgy. Bongalon, Labrador, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/5-9/11/2018	09/25/18	5/14/2019	5/23/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0003	Concreting of Drainage Canal at Brgy. Libsong East, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/6-9/12/2018	09/26/18	5/14/2019	5/23/2019	GoP	2,970,000.00	-	2,970,000.00	Concreting of Drainage Canal
19AH0004	Construction of Riverbank Protection at Brgy. Pao, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/6-9/12/2018	09/26/18	5/14/2019	5/23/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of Riverbank Protection
19AH0006	Concreting of Roac, Brgy. Bacayao Norte, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/12-9/18/2018	10/02/18	5/23/2019	5/30/2019	GoP	1,000,000.00	-	1,000,000.00	Concreting of Road
19AH0007	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Gueguesangen, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/5-9/11/2018	09/25/18	5/14/2019	5/23/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Brgy. Hall)
19AH0008	Construction of Multi-Purpose Building (Covered Court), Brgy. Baybay, Aguilan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/5-9/11/2018	09/25/18	5/14/2019	5/23/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
19AH0009	Concreting of Drainage Canal to Cemetery Road beside PNP Headquarters to Cadre Road at Brgy. Libsong East, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/6-9/12/2018	09/26/18	5/14/2019	5/23/2019	GoP	2,475,000.00	-	2,475,000.00	Concreting of Drainage Canal
19AH0011	Retrofitting/Strengthening of Permanent Bridge at Sapang Bridge (B01320LZ) along Mangaldan-Manaoag-Binalonan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/5-9/11/2018	09/25/18	6/10/2019	6/18/2019	GoP	50,666,000.00	-	50,666,000.00	Retrofitting/Strengthening of Permanent Bridge
19AH0012	Concreting of Roac, Brgy. Cayanga, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/6-9/12/2018	09/26/18	5/14/2019	5/23/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0013	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Longos Central, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/5-9/11/2018	09/25/18	5/14/2019	5/23/2019	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building (Brgy. Hall)
19AH0014	Construction of Multi-Purpose Building, Brgy. Sabangan, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/19-10/25/2018	11/08/18	6/21/2019	6/26/2019	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
19AH0015	Construction of Drainage System, Brgy. Herrero Perez, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/14-9/20/2018	10/04/18	5/17/2019	5/24/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage System
19AH0016	Rehab. Of Slope Protection, Bued River, Brgy. Salaan, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/6-9/12/2018	09/26/18	5/14/2019	5/23/2019	GoP	13,230,000.00	-	13,230,000.00	Rehab. Of Slope Protection
19AH0018	Concreting of Roac, Brgy. Pao, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/6-9/12/2018	09/26/18	5/14/2019	5/23/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0019	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Sta. Cruz, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/5-9/11/2018	09/25/18	5/14/2019	5/23/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Brgy. Hall)
19AH0020	Construction of Multi-Purpose Building (Covered Court at Parayao National High School) at Brgy. Parayao, Bimale, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/5-9/11/2018	09/25/18	5/14/2019	5/23/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0023	Concreting of Roac, Brgy. Malabago, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/6-9/12/2018	09/26/18	5/14/2019	5/23/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0025	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Mabiao, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/6-9/12/2018	09/26/18	5/14/2019	5/23/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Brgy. Hall)
19AH0026	Construction of Multi-Purpose Building (Covered Court) at Brgy. Pangapisan Norte, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/12-9/18/2018	10/02/18	6/25/2019	6/28/2019	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
19AH0027	Construction of Drainage System, Brgy. IV, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/12-9/18/2018	10/02/18	5/17/2019	5/24/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage System
19AH0028	Construction of River Bank Protection along Brgy. Mangin-Brgy. Bolosan, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/12-9/18/2018	10/02/18	5/14/2019	5/24/2019	GoP	19,600,000.00	-	19,600,000.00	Construction of River Bank Protection
19AH0030	Concreting of Roac, Brgy. Bolo, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/12-9/18/2018	10/02/18	5/15/2019	5/24/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0031	Construction of Multi-Purpose Building (Mangaldan National HS), Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/12-9/18/2018	10/02/18	6/7/2019	6/17/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0035	Concreting of Roac, Brgy. Pugara, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/14-9/20/2018	10/04/18	5/17/2019	5/24/2019	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
19AH0036 (Republished)	Construction of Multi-Purpose Building (Brgy. Hall Extension), Brgy. Enblacion Oeste, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/19-10/25/2018	11/08/18	5/17/2019	5/24/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Brgy. Hall Extension)
19AH0037	Construction of Multi-Purpose Building at Brgy. Duplac, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/14-9/20/2018	10/04/18	6/4/2019	6/13/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0038	Construction of Drainage System, Brgy. Salicay, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/14-9/20/2018	10/04/18	5/17/2019	5/24/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage System
19AH0039	Construction of River Bank Protection at Brgy. Longos Parac-Parac, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/26-10/3/2018	10/16/18	5/14/2019	5/23/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of Riverbank Protection
19AH0040	Concreting of Road, Brgy. Mayombo, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/14-9/20/2018	10/04/18	5/17/2019	5/24/2019	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Infrastructure Projects:

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0041	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. I, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/14-9/20/2018	10/04/18	5/17/2019	5/24/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Brgy.
19AH0042	Construction of Multi-Purpose Building at Brgy. Wawa, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/26-11/1/2018	11/19/18	6/25/2019	6/28/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0043	Construction of River Bank Protection at Brgy. Babasit, Manaog, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/26-10/3/2018	10/16/18	5/14/2019	5/23/2019	GoP	9,800,000.00	-	9,800,000.00	Construction of River Bank Protection
19AH0045 (Republished)	Concreting of Roac, Brgy. Libsong-Brgy. Baybay Lopez, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/27/2018-1/2/2019	01/16/19	6/21/2019	6/25/2019	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
19AH0046	Construction / Upgrading / Rehabilitation of Drainage along Urdaneta Junction - Lingayen Road via Zambales, K0377+0.58-K0377+298 (RS), K0377+298-K0377+644(BS),	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/26-11/1/2018	11/19/18	6/21/2019	6/25/2019	GoP	12,588,100.00	-	12,588,100.00	Construction / Upgrading / Rehabilitation of
19AH0047	Construction of Multi-Purpose Building (Covered Court), Brgy. Bisel, Manaog, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/26-10/3/2018	10/16/18	5/15/2019	5/24/2019	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
19AH0048	Construction of Multi-Purpose Building (Town Plaza Auditorium) at Brgy. Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	7/30-8/6/2019	08/20/19	8/29/2019	9/5/2019	GoP	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building (Town
19AH0049	Construction of River Bank Protection Brgy. Binday, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/26-10/3/2018	10/16/18	5/14/2019	5/24/2019	GoP	24,500,000.00	-	24,500,000.00	Construction of River Bank Protection
19AH0050	Concreting of Roac, Brgy. Amansabina, Mangaldan, pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/14-9/20/2018	10/04/18	5/15/2019	5/24/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0051	Construction of Multi-Purpose Building (Bikers Den), Brgy. Inmalog Sui, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/29-12/6/2018	12/19/18	6/21/2019	6/25/2019	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
19AH0052	Construction of Multi-Purpose Building (Barangay Hall) at Brgy. Nagueliguel, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/26-11/1/2018	11/19/18	6/25/2019	6/28/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0053	Construction of Riverbank Protection along Bued River at Brgy. Sto. Tomas, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/26-10/3/2018	10/16/18	6/21/2019	6/25/2019	GoP	19,600,000.00	-	19,600,000.00	Construction of Riverbank Protection
19AH0054 (Republished)	Concreting of Roac, Brgy. Sta. Maria, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/19-10/25/2018	11/08/18	5/16/2019	5/24/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0055	Concreting of Roac, Brgy. Libsong East, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/26-10/3/2018	10/16/18	5/22/2019	5/27/2019	GoP	3,960,000.00	-	3,960,000.00	Concreting of Road
19AH0056	Asset Preservation - Preventive Maintenance - Asphalt Overlay along Pangasinan-La Union Inter-Provl Rd -	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/9-11/15/2018	11/29/18	6/21/2019	6/25/2019	GoP	21,898,100.00	-	21,898,100.00	Asphalt Overlay
19AH0057	Construction of Multi-Purpose Building (Covered Court), Brgy. Bucac, Manaog, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/14-9/20/2018	10/04/18	5/15/2019	5/24/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0058	Construction of Multi-Purpose Building at Brgy. Anambongan, Basista, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/14-9/20/2018	10/04/18	5/24/2019	5/30/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0059	Construction of River Bank Protection at Brgy. Oraan West, Manaog, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/26-10/3/2018	10/16/18	5/15/2019	5/24/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of River Bank Protection
19AH0060	Concreting of Roac, Brgy. Bolosan, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/28-10/5/2018	10/18/18	5/17/2019	5/24/2019	GoP	1,000,000.00	-	1,000,000.00	Concreting of Road
19AH0061	Construction of Multi-Purpose Building (Brgy. Hall Extension), Brgy. Pantal, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/5-10/11/2018	10/25/18	5/21/2019	5/30/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Brgy.
19AH0062	Construction of Multi-Purpose Building (Mapita IS) at Brgy. Laoag, Aguilar, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/16-11/22/2018	12/06/18	6/19/2019	6/25/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
19AH0063	Construction of River Bank Protection at Brgy. Calaccan, Manaog, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/7-11/13/2018	11/27/18	5/17/2019	5/27/2019	GoP	9,800,000.00	-	9,800,000.00	Construction of River Bank Protection
19AH0065	Concreting of Alvea Road at Brgy. Libsong East, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/26-10/3/2018	11/27/18	5/22/2019	5/27/2019	GoP	6,930,000.00	-	6,930,000.00	Concreting of Road
19AH0066	Network Development - Road Widening along Pangasinan-La Union Inter-Provl Rd - K0394+312-K0394+829, San Fabian,	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/23-11/29/2018	12/13/18	5/14/2019	5/23/2019	GoP	12,027,540.00	-	12,027,540.00	Road Widening
19AH0067	Construction of Multi-Purpose Building (Covered Court), Brgy. Inlambo, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/28-10/5/2018	10/18/18	5/15/2019	5/24/2019	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
19AH0068	Construction of Multi-Purpose Building at Brgy. Macarang, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/7-12/13/2018	12/27/18	6/4/2019	6/13/2019	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
19AH0069	Construction of Seawall at Brgy. Bonuan Gueset, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/28-10/5/2018	10/18/18	5/14/2019	5/23/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of Seawall
19AH0070	Concreting of Roac, Brgy. San Jose, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/28-10/5/2018	10/18/18	5/15/2019	5/24/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0071	Construction of Multi-Purpose Building (Covered Court), Brgy. Inmalog Norte, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/28-10/5/2018	10/18/18	5/15/2019	5/24/2019	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
19AH0072	Construction of Multi-Purpose Building at Brgy. Bueno, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/5-10/11/2018	10/25/18	6/4/2019	6/13/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Phil)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0073	Construction of Slope Protection along Bued River, Brgy. Inlambo, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/23-11/29/2018	12/13/18	6/21/2019	6/25/2019	GoP	19,600,000.00	-	19,600,000.00	Construction of Slope Protection
19AH0074 (Republished)	Concreting of Road, Brgy. David, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/26-11/1/2018	11/19/18	6/10/2019	6/18/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0075	Concreting of Road at Brgy. Malimpuc, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/26-11/1/2018	11/19/18	6/25/2019	6/28/2019	GoP	3,465,000.00	-	3,465,000.00	Concreting of Road
19AH0076	Asset Preservation - Preventive Maintenance - Asphalt Overlay along Dagupan-Bonuan-San Fabian Road	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/7-11/13/2018	11/27/18	6/21/2019	6/25/2019	GoP	9,139,480.00	-	9,139,480.00	Asphalt Overlay
19AH0077	Construction of Multi-Purpose Building (Covered Court), Brgy. Matulong, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/19-10/25/2018	11/08/18	5/17/2019	5/24/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0078	Construction of Multi-Purpose Building (Barangay Hall) at Brgy. Pangapisan Norte, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/7-11/13/2018	11/27/18	6/25/2019	6/28/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Brgy.)
19AH0079	Construction of River Bank Protection at Brgy. Poblacion, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/19-10/25/2018	11/08/18	5/16/2019	5/24/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of River Bank Protection
19AH0080	Concreting of Road, Brgy. San Juan, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/28-10/5/2018	10/18/18	5/15/2019	5/24/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0082	Construction of Multi-Purpose Building (Covered Court), Brgy. Pugao, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/28-10/5/2018	10/18/18	5/23/2019	5/30/2019	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
19AH0084	Construction of Riverbank Protection, Brgy. Leleman, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/16-11/22/2018	12/06/18	5/21/2019	5/30/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of River Bank Protection
19AH0086	Construction/Improvement of Access Road leading to San Fabian Beach, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/16-11/22/2018	12/06/18	6/21/2019	6/25/2019	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road
19AH0087	Construction of Multi-Purpose Building, Brgy. Lucao, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/26-11/1/2018	11/19/18	5/21/2019	5/30/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0088	Concreting of Road, Brgy. Palaped, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/9-11/15/2018	11/29/18	5/21/2019	5/30/2019	GoP	1,000,000.00	-	1,000,000.00	Concreting of Road
19AH0089	Construction of River Bank Protection at Brgy. Coliso, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/7-11/13/2018	11/27/18	5/17/2019	5/27/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of River Bank Protection
19AH0090	Construction of Brgy. Mangin-Brgy. Bolosan Road, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/19-10/25/2018	11/08/18	6/21/2019	6/25/2019	GoP	24,750,000.00	-	24,750,000.00	Construction of Road
19AH0092	Construction of Multi-Purpose Building (Brgy. Hall Extension), Brgy. Anonang, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/19-10/25/2018	11/29/18	5/21/2019	5/30/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Brgy. Hall Extension)
19AH0093	Construction of River Bank Protection at Brgy. Lipit Sur, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/5-10/11/2018	10/25/18	5/14/2019	5/23/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of River Bank Protection
19AH0094	Construction/Improvement of Access Road leading to Kanding and Timnangyob Falls, Brgy. Cabaluyan 2nd - Brgy. Cacaoiten, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/26-11/1/2018	11/19/18	6/25/2019	6/28/2019	GoP	9,800,000.00	-	9,800,000.00	Construction/Improvement of Access Road
19AH0095	Construction of Multi-Purpose Building (Mental Health Office), Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/26-11/1/2018	11/19/18	6/21/2019	6/25/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
19AH0096	Asset Preservation - Preventive Maintenance - Asphalt Overlay along Mangaldan-Manaoag-Binalonan Rd	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/7-11/13/2018	11/27/18	6/21/2019	6/25/2019	GoP	4,077,780.00	-	4,077,780.00	Asphalt Overlay
19AH0097 (Republished)	Construction of Multi-Purpose Building (Senior Citizens Bldg.), Brgy. Magliba, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/16-11/22/2018	12/06/18	5/24/2019	5/30/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0098	Construction of River Bank Protection at Brgy. San Ramon, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/5-10/11/2018	10/25/18	5/14/2019	5/23/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of River Bank Protection
19AH0099	Concreting of Road, Brgy. Maasin, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/9-11/15/2018	11/29/18	6/21/2019	6/25/2019	GoP	1,000,000.00	-	1,000,000.00	Concreting of Road
19AH0101	Construction of Multi-Purpose Building, Brgy. Sagud Bahley, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/5-10/11/2018	10/25/18	5/24/2019	5/30/2019	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
19AH0102	Construction of River Bank Protection along Bued River, Brgy. Embarcadero, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/16-11/22/2018	12/06/18	5/17/2019	5/27/2019	GoP	34,300,000.00	-	34,300,000.00	Construction of River Bank Protection
19AH0104	Asset Preservation - Preventive Maintenance - Asphalt Overlay along Sta. Barbara-Mangaldan Road - Chainage 0 - Chainage 60, K02C81+256-K0208+740, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/29-12/6/2018	12/19/18	6/21/2019	6/25/2019	GoP	5,058,760.00	-	5,058,760.00	Asphalt Overlay
19AH0105	Construction of River Bank Protection (Upstream of Oraan Creek Side Castillo), Brgy. Cabanbanan, Manaoag,	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/23-11/29/2018	12/27/18	5/23/2019	5/30/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of River Bank Protection
19AH0106	Construction/Improvement of Access Roads leading to the New Growth Center of Dagupan and Esplanade and	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/7-11/13/2018	11/15/18			GoP	19,600,000.00	-	19,600,000.00	Construction/Improvement of Access Roads /

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0107	Concreting of Roac, Brgy. Bonuan Boquig, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/5-10/11/2018	10/25/18	5/17/2019	5/24/2019	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
19AH0111	Construction of River Bank Protection, Brgy. Lipit Norte, Manaog, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/9-11/15/2018	11/29/18	5/17/2019	5/27/2019	GoP	14,700,000.00	-	14,700,000.00	Construction of River Bank Protection
19AH0112	Construction/Improvement of Access Road leading to Manileg Hot Spring, Brgy. Malabobo, Mangataran,	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/7-11/13/2018	11/27/18	6/19/2019	6/25/2019	GoP	14,700,000.00	-	14,700,000.00	Construction/Improvement of Access Road
19AH0113	Concreting of Roac, Brgy. Casibong, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/9-11/15/2018	11/29/18	6/21/2019	6/28/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0114	Construction of Slope Protection along Bued River, Brgy. Navaluan, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/23-11/29/2018	12/13/18	6/21/2019	6/28/2019	GoP	19,600,000.00	-	19,600,000.00	Construction of Slope Protection
19AH0117	Construction of Slope Protection along Tambac River, Brgy. Tambac, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/29-12/6/2018	12/19/18	5/20/2019	5/27/2019	GoP	19,600,000.00	-	19,600,000.00	Construction of Slope Protection
19AH0118	Rehab. of Slope Protection, Bued River, Brgy. Longos Parac-Parac, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/5-10/11/2018	10/25/18	5/17/2019	5/24/2019	GoP	19,600,000.00	-	19,600,000.00	Rehab. of Slope Protection
19AH0120	Construction of Multi-Purpose Building at Brgy. Malimpuc West, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/26-11/1/2018	11/19/18	6/25/2019	6/28/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0123	Construction of River Bank Protection, Sinucalan River, Brgy. Bacayao Sur - Brgy. Bacayao Norte, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/16-11/22/2018	12/06/18	5/21/2019	5/30/2019	GoP	24,500,000.00	-	24,500,000.00	Construction of River Bank Protection
19AH0124	Construction of Road in Brgy. Sabangan, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/5-10/11/2018	10/25/18	6/4/2019	6/13/2019	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
19AH0125	Network Development - Off-Carriageway Improvement along Mangaldan-Manaoag-Binalonan Road, KD199-800-	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/29-12/6/2018	12/19/18	5/14/2019	5/23/2019	GoP	2,940,000.00	-	2,940,000.00	Off-Carriageway Improvement
19AH0126	Construction of River Bank Protection, Sinucalan River, Brgy. Pogo Chico, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/21-11/27/2018	12/11/18	5/15/2019	5/24/2019	GoP	19,600,000.00	-	19,600,000.00	Construction of River Bank Protection
19AH0128	Concreting of Roac, Brgy. Pangascasan, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/7-11/13/2018	11/27/18	5/27/2019	5/30/2019	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road
19AH0129	Concreting of Roac, Brgy. Cabaruan, Mangataram, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/16-11/22/2018	12/06/18	6/25/2019	6/28/2019	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
19AH0130	Concreting of Roac, Kalye Dos, Brgy. Salomague Sur, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/5-10/11/2018	11/08/18	6/4/2019	6/13/2019	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
19AH0131	Rehabilitation of Multi-Purpose Building at Camp Tito B. Abat, Manaog, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	9/28-10/5/2018	10/18/18	5/14/2019	5/23/2019	GoP	3,960,000.00	-	3,960,000.00	Rehabilitation of Multi-Purpose Building
19AH0132 (Republished)	Construction of 2-Classroom Building - Pangasinan School of Arts and Trades, Rocal, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/27/2018-1/2/2019	01/16/19	6/4/2019	6/13/2019	GoP	2,970,000.00	-	2,970,000.00	Construction of 2-Classroom Building
19AH0133	Construction of Flood Control, Brgy. Laguit Padilla - Brgy. Laguit Centro, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/23-11/29/2018	12/13/18	6/25/2019	6/28/2019	GoP	33,660,000.00	-	33,660,000.00	Construction of Flood Control
19AH0134	Construction of Day Care Center at Brgy. Cabayugan, Mangataram, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/23-11/29/2018	12/27/18	6/4/2019	6/13/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Day Care Center
19AH0135	Construction of Multi-Purpose Building (Covered Court), Bayoyong, Basista, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/9-11/15/2018	11/29/18	5/27/2019	5/31/2019	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
19AH0136	Construction of Multi-Purpose Building (Town Plaza Auditorium), Brgy. Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	7/30-8/6/2019	08/20/19	8/29/2019	9/5/2019	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building (Town Plaza Auditorium)
19AH0138	Construction of Multi-Purpose Building at Brgy. Lincog, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	10/19-10/25/2018	11/08/18	6/4/2019	6/13/2019	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
19AH0139	Construction of Multi-Purpose Building, Brgy. Poblacion, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/29-12/6/2018	12/19/18	5/27/2019	5/30/2019	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
19AH0140	Rehabilitation of Multi-Purpose Building (Senior Citizen Building), Mangataram, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/29-12/6/2018	12/19/18	5/27/2019	5/30/2019	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation of Multi-Purpose Building
19AH0141	Concreting of Roac at Brgy. Aliwekwek, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	11/7-11/13/2018	11/27/18	6/25/2019	6/28/2019	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
19AH0143	Construction of Multi-Purpose Building (Covered Court) at Brgy. Manlocboc, Agular, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/7-12/13/2018	12/27/18	6/4/2019	6/13/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0144	Construction of Multi-Purpose Building (Covered Court) at Olo National High School at Brgy. Olo, Mangataram,	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/7-12/13/2018	12/27/18	6/19/2019	6/25/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0145	Construction of Multi-Purpose Building (Covered Court), Brgy. Cabanbanan, Manaog, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/27/2018-1/2/2019	05/23/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0146	Construction of Multi-Purpose Building (Covered Court), Brgy. Inamotan, Manaog, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/27/2018-1/2/2019	05/23/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0147	Construction of Multi-Purpose Building (Covered Court), Brgy. Craan East, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/27/2018-1/2/2019	05/23/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0148	Construction of Multi-Purpose Building (Covered Court), Brgy. Nibaliw Narwarte, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/27/2018-1/2/2019	05/23/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
19AH0149	Construction of Multi-Purpose Building (Covered Court), Brgy. Awai, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/27/2018-1/2/2019	05/23/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0150 (republished)	Construction of Multi-Purpose Building (Covered Court), Brgy. Guibel, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	6/7-6/13/2019	06/27/19	7/18/2019	7/30/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0151	Construction of Multi-Purpose Building (Covered Court), Brgy. Tebag, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/27/2018-1/2/2019	05/23/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0152	Construction of Multi-Purpose Building (Covered Court), Brgy. Pogo, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/27/2018-1/2/2019	05/23/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0153	Construction of Drainage System, Brgy. Nibaliw Vidal, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	05/24/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage System
19AH0154	Construction of Drainage System, Brgy. Nibaliw, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	05/24/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage System
19AH0155	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Gumot, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	05/24/19	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0156 (republished)	Construction of Multi-Purpose Building In Brgy. Salcmague Norte, Bugallon, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	7/30-8/6/2019	8/20/2019	8/29/2019	9/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0157	Concreting of Road, Brgy. Luceo, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	5/24/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
19AH0158	Concreting of Road, Duyala St., Brgy. Poblacion, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	5/24/2019	6/28/2019	7/5/2019	GoP	2,970,000.00	-	2,970,000.00	Concreting of Road
19AH0160	Construction of Drainage System, Brgy. Calmay, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	5/24/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage System
19AH0161	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Hererro Perez, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	5/24/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0162	Concreting of Road, Brgy. Binloc, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	5/24/2019	6/28/2019	7/5/2019	GoP	2,970,000.00	-	2,970,000.00	Concreting of Road
19AH0163	Construction of Multi-Purpose Building (Barangay Hall), Barangay 1, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	5/24/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0164	Construction of Drainage System, Brgy. Bagong Pag-Asa, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	12/28/2018-1/3/2019	5/24/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage System
19AH0165 (republished)	Concreting of Road at Brgy. Pangapisan Norte, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	5/17-5/23/2019	6/6/2019	6/28/2019	7/5/2019	GoP	2,970,000.00	-	2,970,000.00	Concreting of Road
19AH0166	Concreting of Road, Brgy. Poblacion Oeste, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/15-2/21/2019	5/24/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
19AH0167	Construction of Multi-Purpose Building (Covered Court), Brgy. Sta. Cruz, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/15-2/21/2019	5/24/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0168	Rehabilitation of Don Quintin Cacapit Bridge, Brgy. Sobol, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/15-2/21/2019	5/24/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation of Bridge
19AH0169	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Lipit Norte, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/15-2/21/2019	5/24/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Brgy. Hall)
19AH0170	Concreting of Road, Brgy. Linoc, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/15-2/21/2019	3/7/2019	6/25/2019	6/28/2019	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road
19AH0171	Construction of Road in Brgy. Cabaluyan II, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/15-2/21/2019	3/7/2019	6/21/2019	6/26/2019	GoP	2,970,000.00	-	2,970,000.00	Construction of Road
19AH0172	Construction of Flood Control Structures along Depolo River, Brgy. Landas, Mangaldan, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/22-2/28/2019	5/23/2019	6/28/2019	7/5/2019	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Control Structures
19AH0173	Construction of Multi-Purpose Building (Pangasinan Provincial Police Office), Libsong West, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/15-2/21/2019	3/7/2019	6/25/2019	6/28/2019	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
19AH0174	Construction of Flood Control, Barangay Dorongan, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/15-2/21/2019	6/6/2019	6/28/2019	7/5/2019	GoP	49,500,000.00	-	49,500,000.00	Construction of Flood Control
19AH0175	Construction of Multi-Purpose Building (Day Care & S.C. Bldg.), Barangay Longos Proper, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/22-2/28/2019	5/23/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Day Care & S.C. Bldg.)
19AH0176	Construction of Footbridge (Phase 1), Barangay Sto. Tomas, San Jacinto, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/22-2/28/2019	5/23/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Footbridge

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
19AH0177	Construction of Multi-Purpose Building (Limahong Tourist Center), Brgy. Pangasinan Norte, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/15-2/21/2019	3/7/2019	6/14/2019	6/24/2019	GoP	49,500,000.00	-	49,500,000.00	Construction of Multi-Purpose Building
19AH0178	Network Development – Road Widening along Dagupan-Bonuan-San Fabian Road, K0388+072-K0388+632, K0388+779-K0388+860, San Fabian, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	2/22-2/28/2019	5/23/2019	6/28/2019	7/5/2019	GoP	19,491,220.00	-	19,491,220.00	Road Widening
19AH0179	Repair/Maintenance of Asphalt Pavement (Thin Overlay) along Urdaneta Jctn-Dagupan-Lingayen Road via Tarlac, K0207+(-277)-K0208+800 w/ exception	Pangasinan 2nd DEO	No	Competitive Bidding	2/20-2/26/2019	3/12/2019	3/29/2019	4/2/2019	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of Asphalt Pavement (Thin Overlay)
19AH0180	Repair/Maintenance of Stone Lined Canal along Pangasinan-Zambales Road, K0341+(-600)-K0341+(-850)	Pangasinan 2nd DEO	No	Competitive Bidding	2/20-2/26/2019	3/12/2019	3/29/2019	4/2/2019	GoP	1,200,000.00	1,200,000.00	-	Repair/Maintenance of Stone Lined Canal
19AH0181	Activity 71X-Special Maintenance- Repair/Maintenance of Asphalt Pavement (Thin Overlay) along Mangadan-Manaoag-Binalonan Road, K0200+800-K0201+300 w/ exception	Pangasinan 2nd DEO	No	Competitive Bidding	2/20-2/26/2019	3/12/2019	3/29/2019	4/2/2019	GoP	1,000,000.00	1,000,000.00	-	Repair/Maintenance of Asphalt Pavement (Thin Overlay)
19AH0182	Activity 71X-Special Maintenance- Upgrading of Unpaved Shoulder to Paved Shoulder and Replacement of Dilapidated Concrete Manhole Cover along Dagupan-Bonuan-San Fabian	Pangasinan 2nd DEO	No	Competitive Bidding	2/20-2/26/2019	3/12/2019	3/29/2019	4/2/2019	GoP	1,000,000.00	1,000,000.00	-	Upgrading of Unpaved Shoulder to Paved Shoulder and
19AH0183	Activity 71X-Special Maintenance- Construction of New Ditches (Stone Lined Canal) along Carmen Jct-Bayambang-	Pangasinan 2nd DEO	No	Competitive Bidding	2/20-2/26/2019	3/12/2019	3/29/2019	4/2/2019	GoP	2,000,000.00	2,000,000.00	-	Construction of New Ditches (Stone Lined
19AH0186	Construction/Improvement of Access Roads leading to Tondaligan Park, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	3/1-3/6/2019	7/16/2019	7/24/2019	8/2/2019	GoP	29,400,000.00	-	29,400,000.00	Construction/Improvement of Access Roads /
19AH0187	Construction of Mahed Road, Dagupan City, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	3/1-3/6/2019	5/23/2019	6/28/2019	7/5/2019	GoP	19,800,000.00	-	19,800,000.00	Construction of Road
19AH0188	Repair/Maintenance of Lateral Drainage along Sta. Barbara – Mangaldan Road, K0207+840-K0208+019	Pangasinan 2nd DEO	No	Competitive Bidding	3/6-3/12/2019	3/26/2019	5/30/2019	6/7/2019	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of Lateral Drainage
19AH0189	Repair/Maintenance of Slope Protection along Pangasinan – La Union Road, K0400+419-K0401+900 w/ exception	Pangasinan 2nd DEO	No	Competitive Bidding	3/6-3/12/2019	3/26/2019	5/30/2019	6/7/2019	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of Slope Protection
19AH0190	Activity 71x: Construction of New Ditches (Stone Lined Canal) along Pangasinan – Zambales Road, K0352+850-K0353+283 R/S	Pangasinan 2nd DEO	No	Competitive Bidding	5/8-5/14/2019	5/28/2019	5/30/2019	6/7/2019	GoP	2,000,000.00	2,000,000.00	-	Construction of New Ditches (Stone Lined Canal)
19AH0191	Repair/Maintenance of Lateral Drainage along Pangasinan-Tarlac Road, K0177+595-K0177+718 R/S	Pangasinan 2nd DEO	No	Competitive Bidding	5/8-5/14/2019	5/28/2019	5/30/2019	6/7/2019	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of Lateral Drainage
19AH0192	Activity 71x: Special Maintenance- Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay) along Pangasinan-	Pangasinan 2nd DEO	No	Competitive Bidding	5/8-5/14/2019	5/28/2019	5/30/2019	6/7/2019	GoP	700,000.00	700,000.00	-	Repair/Maintenance of Asphalt Pavement
19AH0193	Repair/Maintenance of Lateral Drainage along Pangasinan – La Union Road, K0379+(-416)-K0379+(-266) & Dagupan-	Pangasinan 2nd DEO	No	Competitive Bidding	5/8-5/14/2019	5/28/2019	5/30/2019	6/7/2019	GoP	3,000,000.00	3,000,000.00	-	Repair/Maintenance of Lateral Drainage
19AH0194	Construction of Multi-Purpose Building at Brgy. Aliwkwik, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	5/10-5/16/2019	5/30/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0195	Construction of Multi-Purpose Building at Brgy. Lasip, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	5/10-5/16/2019	5/30/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0196	Construction of Multi-Purpose Building at Brgy. Malawa, Lingayen, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	5/10-5/16/2019	5/30/2019	6/28/2019	7/5/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
19AH0197	Construction of Road, Brgy. Matunec, Mangatarem, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	5/10-5/16/2019	5/30/2019	6/28/2019	7/5/2019	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
19AH0198	Concrete Paving at Mabini St., Poblacion, Binmaley, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	5/10-5/16/2019	5/30/2019	6/28/2019	7/5/2019	GoP	9,900,000.00	-	9,900,000.00	Concrete Paving
19AH0199	Construction of Open Court with Evacuation Center at Bisal-Buceo Elementary School, Brgy. Bisal, Manaoag, Pangasinan	Pangasinan 2nd DEO	Yes	Competitive Bidding	5/10-5/16/2019	5/30/2019	6/28/2019	7/5/2019	GoP	3,465,000.00	-	3,465,000.00	Construction of Open Court with Evacuation
19AH0200	Construction of Multi-Purpose Building, Brgy. Sagud Bahley – Brgy. Hall, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/17-5/23/2019	6/6/2019	6/28/2019	7/5/2019	GoP	4,445,000.00	-	4,445,000.00	Construction of Multi-Purpose Building
19AH0201	Asset Preservation – Preventive Maintenance along Urdaneta Jct – Lingayen Road via Zambales, K0374+000-K0374+121,	Pangasinan 2nd DEO	No	Competitive Bidding	5/17-5/23/2019	6/1/2019	6/22/2019	8/28/2019	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance

**DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019**

Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0202	Concreting of Brgy. Salomague Sur FMR, Brgy. Salomague Sur, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	11/29/2019	12/4/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road / No SARO Yet
19AH0203	Concreting of Laois FMR, Brgy. Laois, Labrador, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	7/24/2019	8/2/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road / Ongoing Post
19AH0204	Concreting of Brgy. Malimpuc FMR, Brgy. Malimpuc, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	7/24/2019	8/2/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road / Ongoing Post
19AH0205	Concreting of Brgy. Estanza FMR, Brgy. Estanza, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	7/31/2019	8/2/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road / No SARO Yet
19AH0206	Concreting of Brgy. Estanza FMR, Brgy. Estanza, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	11/29/2019	12/4/2019	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road / No SARO Yet
19AH0207	Concreting of Brgy. Capandanan FMR, Brgy. Capandanan, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	11/29/2019	12/4/2019	GoP	12,437,500.00	-	12,437,500.00	Concreting of Road / No SARO Yet
19AH0208	Concreting of Brgy. Aliwekwek FMR, Brgy. Aliwekwek, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	11/29/2019	12/4/2019	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road / No SARO Yet
19AH0209	Concreting of Sitio Pandel, Brgy. Domalandan FMR, Brgy. Domalandan, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	11/29/2019	12/4/2019	GoP	13,930,000.00	-	13,930,000.00	Concreting of Road / No SARO Yet
19AH0210	Concreting of Brgy. Baybay – Brgy. Manlocboc FMR, Brgy. Baybay and Brgy. Manlocboc, Aguilan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	11/29/2019	12/4/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road / No SARO Yet
19AH0211	Concreting of Sitio Bangol, Brgy. Bayabas FMR, Brgy. Bayabas, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	7/31/2019	8/2/2019	GoP	21,890,000.00	-	21,890,000.00	Concreting of Road
19AH0212	Concreting of Brgy. Angatel – Brgy. Salvante FMR, Brgy. Angatel and Brgy. Salvante, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	7/24/2019	8/2/2019	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
19AH0213	Concreting of Brgy. Real – Brgy. Camambagan FMR, Brgy. Real and Brgy. Camambagan, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	7/24/2019	8/2/2019	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
19AH0214	Concreting of Sitio Locot, Brgy. Baug FMR, Brgy. Baug, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	7/24/2019	8/2/2019	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
19AH0215	Concreting of Brgy. Parayao – Brgy. Pototan FMR, Brgy. Parayao and Pototan, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/22-5/28/2019	6/11/2019	11/29/2019	12/4/2019	GoP	9,950,000.00	-	9,950,000.00	Concreting of Road / No SARO Yet
19AH0216	Construction of MPB at Binmaley Central School, Barangay Poblacion, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/29-6/4/2019	8/14/2019	8/20/2019	8/28/2019	GoP	14,850,000.00	-	14,850,000.00	Construction of MPB
19AH0217	Construction of Student Center at Pangasinan State University, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/29-6/4/2019	6/18/2019	7/24/2019	8/2/2019	GoP	1,980,000.00	-	1,980,000.00	Construction of Building
19AH0218	Concreting of Brgy. Anolid FMR, Brgy. Anolid, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/30-6/5/2019	6/19/2019	7/24/2019	8/2/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road
19AH0219	Concreting of Brgy. Guesang FMR, Brgy. Guesang, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/30-6/5/2019	6/19/2019	7/24/2019	8/2/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road
19AH0220	Concreting of Brgy. Santa Maria FMR, Brgy. Santa Maria, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/30-6/5/2019	6/19/2019	7/24/2019	8/2/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road
19AH0221	Concreting of Brgy. Anglo FMR, Brgy. Anglo, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/30-6/5/2019	6/19/2019	7/24/2019	8/2/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road
19AH0223	Concreting of Brgy. Malawa FMR, Brgy. Malawa, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/30-6/5/2019	6/19/2019	11/29/2019	12/4/2019	GoP	19,900,000.00	-	19,900,000.00	Concreting of Road / No SARO Yet
19AH0224	Concreting of Brgy. Lipit Sur FMR, Brgy. Lipit Sur, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	5/30-6/5/2019	6/19/2019	7/24/2019	8/2/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road
19AH0225	Concreting of Brgy. Imelda FMR, Brgy. Imelda, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/7-6/13/2019	6/27/2019	7/24/2019	8/2/2019	GoP	4,975,000.00	-	4,975,000.00	Concreting of Road
19AH0226	Construction of Three (3) Storey, Nine (9) Classroom School Building at Juan P. Guadiz Elementary School, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/26-7/2/2019	7/16/2019	7/23/2019	8/1/2019	GoP	26,585,461.94	-	26,585,461.94	Construction of Building
19AH0227	Construction of Three (3) Storey, Nine (9) Classroom School Building at Salapingao Elementary School, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/26-7/2/2019	7/16/2019	7/23/2019	8/1/2019	GoP	26,585,461.94	-	26,585,461.94	Construction of Building
19AH0228	Construction of Three (3) Storey, Nine (9) Classroom School Building at West Central Elementary School I, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/26-7/2/2019	7/16/2019	7/23/2019	8/1/2019	GoP	26,585,461.94	-	26,585,461.94	Construction of Building
19AH0229	Construction of Two (2) Storey, Six (6) Classroom School Building at Laguit Centro Elementary School, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/26-7/2/2019	7/16/2019	7/23/2019	8/1/2019	GoP	16,202,143.74	-	16,202,143.74	Construction of Building

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Infrastructure Projects:

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0230	Construction of Two (2) Storey, Eight (8) Classroom School Building at Longos Elementary School, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/26-7/2/2019	7/16/2019	7/23/2019	8/1/2019	GoP	18,002,845.19	-	18,002,845.19	Construction of Building
19AH0231	Construction of Two (2) Storey, Eight (8) Classroom School Building at Sanitas Elementary School, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/26-7/2/2019	8/6/2019	8/20/2019	8/27/2019	GoP	18,660,119.58	-	18,660,119.58	Construction of Building
19AH0232	Construction of Two (2) Storey, Eight (8) Classroom School Building at Longos Proper Elementary School, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/26-7/2/2019	7/16/2019	7/23/2019	8/1/2019	GoP	18,002,845.19	-	18,002,845.19	Construction of Building
19AH0233	Construction of Three (3) Storey, Six (6) Classroom School Building at Tombor Elementary School, Binnamale, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/28-7/4/19	8/6/2019	8/20/2019	8/27/2019	GoP	15,794,774.62	-	15,794,774.62	Construction of Building
19AH0234	Construction of Three (3) Storey, Nine (9) Classroom School Building at Juan L. Siapno Elementary School, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/28-7/4/19	7/16/2019	7/25/2019	8/2/2019	GoP	25,408,985.26	-	25,408,985.26	Construction of Building
19AH0235	Construction of Two (2) Storey, Eight (8) Classroom School Building at Bigbiga Elementary School, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/28-7/4/19	8/13/2019	8/20/2019	8/30/2019	GoP	18,639,860.79	-	18,639,860.79	Construction of Building
19AH0236	Construction of Three (3) Storey, Nine (9) Classroom School Building at East Central Integrated School, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/28-7/4/19	7/18/2019	7/25/2019	8/2/2019	GoP	26,544,076.45	-	26,544,076.45	Construction of Building
19AH0237	Construction of Two (2) Storey, Four (4) Classroom School Building at Rabon Elementary School, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/28-7/4/19	8/6/2019	8/20/2019	8/27/2019	GoP	10,285,010.91	-	10,285,010.91	Construction of Building
19AH0238	Construction of Two (2) Storey, Four (4) Classroom School Building at Jose N. Juguión Elementary School, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	6/28-7/4/19	8/6/2019	8/20/2019	8/27/2019	GoP	10,244,493.32	-	10,244,493.32	Construction of Building
19AH0239	Construction of Three (3) Storey, Nine (9) Classroom School Building at Bacayao Sur Elementary School, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/18-24/19	8/7/2019	8/20/2019	8/26/2019	GoP	30,502,549.37	-	30,502,549.37	Construction of Building
19AH0240	Construction of Multi-Purpose Building (Town Plaza Auditorium) in Brgy. Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/30-8/6/2019	8/20/2019	8/29/2019	9/5/2019	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building (Town Plaza Auditorium)
19AH0241	Construction of Multi-Purpose Bldg., Lingayen Town Plaza, Brgy. Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/30-8/6/2019	8/20/2019	8/29/2019	9/5/2019	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Bldg.
19AH0242	Concreting of Brgy. Mermer FMR, Brgy. Mermer, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/18-24/2019	8/7/2019	12/11/2019	12/13/2019	GoP	5,970,000.00	-	5,970,000.00	Concreting of Road / No SARO Yet
19AH0243	Concreting of Brgy. Mermer FMR, Brgy. Mermer, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/23-29/2019	8/15/2019	11/29/2019	12/4/2019	GoP	5,970,000.00	-	5,970,000.00	Concreting of Road / No SARO Yet
19AH0244 (republished)	Repair/Maintenance of DOST – Pag-Asa Building Quarters, Bonuan Tondelocan, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	8/16-22/2019	9/5/2019	9/17/2019	9/20/2019	GoP	1,683,000.00	1,683,000.00	-	Repair/Maintenance of Building
19AH0245 (republished)	Repair/Maintenance of DOTR – Land Transportation Office Multi-Purpose Building, AB Fernandez West, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	8/16-22/2019	9/5/2019	9/17/2019	9/20/2019	GoP	200,000.00	200,000.00	-	Repair/Maintenance of River Control
19AH0245	Repair/Maintenance of Aboleng River Control at Sitio Dalumat, Brgy. Sto. Tomas, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/18-24/2019	8/7/2019	8/22/2019	8/28/2019	GoP	2,970,000.00	2,970,000.00	-	Repair/Maintenance of River Control
19AH0247	Repair/Maintenance of Lateral Drainage along Lingayen-Binnamale Road, K0164+790-K0365+237, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/18-24/2019	8/7/2019	8/22/2019	8/28/2019	GoP	4,950,000.00	4,950,000.00	-	Repair/Maintenance of Lateral Drainage
19AH0248	Repair/Maintenance of Lateral Drainage along Pangasinan-Tarlac Road, K0176+212-K0176+659, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/18-24/2019	8/7/2019	8/22/2019	8/28/2019	GoP	1,980,000.00	1,980,000.00	-	Repair/Maintenance of Lateral Drainage
19AH0249	Repair/Maintenance of DOJ-NBI Annex Building, Firing Range and Quarters, AB Fernandez West, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/23-29/2019	8/7/2019	8/29/2019	9/6/2019	GoP	300,000.00	300,000.00	-	Repair/Maintenance of Building
19AH0250	Repair/Maintenance of DPWH Building – QAS Office and Laboratory Room Building, Supply Storage Building, Pangasinan 2nd District Engineering Office, Alvear St., Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	7/23-29/2019	8/7/2019	8/29/2019	9/6/2019	GoP	4,455,000.00	4,455,000.00	-	Repair/Maintenance of Building
19AH0251	Repair/Maintenance of Lateral Drainage along Pangasinan – Zambales Road, K0362+645 – K0362+800 R/S	Pangasinan 2nd DEO	No	Competitive Bidding	8/2-8/2019	8/22/2019	8/29/2019	9/2/2019	GoP	2,300,000.00	2,300,000.00	-	Repair/Maintenance of Lateral Drainage
19AH0252	Repair/Maintenance of Lateral Drainage along Pangasinan – Zambales Road, K0362+645 – K0362+800 R/S	Pangasinan 2nd DEO	No	Competitive Bidding	8/2-8/2019	8/22/2019	8/29/2019	9/2/2019	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of Lateral Drainage
19AH0253	Activity 71x: Special Maintenance: Repair/Maintenance of Asphalt Pavement (Thin Overlay) along Dagupan-Bonuan-San Fabian Road, K0379+240-K0380+182 w/ exception	Pangasinan 2nd DEO	No	Competitive Bidding	8/2-8/2019	8/22/2019	8/29/2019	9/2/2019	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of Asphalt Pavement (Thin Overlay)

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019

Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0254	Repair/Maintenance of Asphalt Pavement (Thin Overlay) along Carmen Jct'n-Bayambang-Manat Road, K0218+500-K0218+926	Pangasinan 2nd DEO	No	Competitive Bidding	8/2-8/2019	8/22/2019	8/29/2019	9/2/2019	GoP	2,000,000.00	-	-	Repair/Maintenance of Asphalt Pavement (Thin Overlay)
19AH0255	Repair/Maintenance of Lateral Drainage along Mangaldan-Manaoag-Binalonan Road, K0205+800-K0205+980 R/S w/ exception	Pangasinan 2nd DEO	No	Competitive Bidding	8/2-8/2019	8/22/2019	8/29/2019	9/2/2019	GoP	1,000,000.00	2,000,000.00	-	Repair/Maintenance of Lateral Drainage
19AH0256	Activity 71x: Special Maintenance: Repair/Maintenance of Asphalt Pavement (Bridge Approach Thin Overlay) along Judge Jose De Venecia Blvd. Extn., Pantal Bridge I, K0377+449-K0377+861 with exception	Pangasinan 2nd DEO	No	Competitive Bidding	8/2-8/2019	8/22/2019	8/29/2019	9/2/2019	GoP	1,200,000.00	1,000,000.00	-	Activity 71x: Special Maintenance: Repair/Maintenance of Asphalt Pavement (Bridge Approach Thin Overlay)
19AH0257	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - I. Bugallon Public Market, Brgy. Poblacion, Bugallon, Pangasinan (1 Unit), II. Bugallon Public Market, Brgy. Poblacion, Bugallon, Pangasinan (1 Unit), III. Dimantal E/S, Brgy. Dimantal, Bugallon, Pangasinan (1 Unit), IV. Angarian E/S, Brgy. Angarian, Bugallon, Pangasinan (1 Unit), V. Pototan E/S, Brgy. Pototan, Binmaley, Pangasinan (1 Unit), VI. Salapingao E/S, Brgy. Salapingao, Binmaley, Pangasinan (1 Unit), VII. Parayao E/S, Brgy. Parayao, Binmaley, Pangasinan (1 Unit), VIII. Mapita E/S, Brgy. Mapita, Aguilar, Pangasinan (1 Unit), IX. San Isidro E/S, Brgy. San Isidro, Binmaley, Pangasinan (1 Unit), X. Lasip E/S, Brgy. Lasip, Lingayen, Pangasinan (1 Unit), XI. Bongalor E/S, Brgy. Bongalon, Labrador, Pangasinan (1 Unit), XII. Bayoyong E/S, Brgy. Bayoyong, Basista, Pangasinan (1 Unit), XIII. Laguit Centro E/S, Brgy. Laguit Centro, Bugallon, Pangasinan (1 Unit), XIV. Wawa E/S, Brgy. Wawa, Lingayen, Pangasinan (1 Unit), XV. Pangascasan E/S, Brgy. Pangascasan, Bugallon, Pangasinan (1 Unit), XVI. Baybay Lopez E/S, Brgy. Baybay Lopez, Binmaley, Pangasinan (1 Unit), XVII. DPWH Pangasinan 2nd DEO, Brgy. Poblacion, Lingayen, Pangasinan (1 Unit), XVIII. Suit E/S, Brgy. Pantal, Dagupan City, Pangasinan (1 Unit), XIX. Bliss E/S, Brgy. Bonuan Binloc, Dagupan City, Pangasinan (1 Unit), XX. Bonuan Boquig NHS, Brgy. Bonuan Boquig, Dagupan City, Pangasinan (1 Unit), XXI. Sta. Cruz E/S, Brgy. Sta. Cruz, San Jacinto, Pangasinan (1 Unit), XXII. Bolo E/S, Brgy. Bolo, San Jacinto, Pangasinan (1 Unit), XXIII. Awai E/S, Brgy. Awai, San Jacinto, Pangasinan (1 Unit), XXIV. Manacag NHS, Brgy. Poblacion, Manacag, Pangasinan (1 Unit), XXV. Manaoag NHS, Brgy. Poblacion, Manaoag, Pangasinan (1 Unit)	Pangasinan 2nd DEO	No	Competitive Bidding	8/8-14/2019	8/28/2019	8/29/2019	9/2/2019	GoP	3,715,250.00	-	3,715,250.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors
19AH0258	Repair/Maintenance of Asphalt Pavement (Thin Overlay) along Mangaldan-Manaoag-Binalonan Road including Baloking Bridge, K0201+013-K0202+422 w/ exception	Pangasinan 2nd DEO	No	Competitive Bidding	10/17-23/2019	11/6/2019	11/12/2019	11/14/2019	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of Asphalt Pavement (Thin Overlay)
19AH0259	Rehabilitation/Repair of Agno River Basin Flood Control Project along Brgy. Angarian, Bugallon, Pangasinan, Sta. Q+000 - Sta. Q+467	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	37,572,275.00	-	37,572,275.00	Rehabilitation/Repair of Flood Control
19AH0260	Rehabilitation/Repair of Agno River Basin Flood Control Project along Brgy. Cabayoaasan, Bugallon, Pangasinan, Sta. Q+000 - Sta. Q+484	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	37,007,750.00	-	37,007,750.00	Rehabilitation/Repair of Flood Control
19AH0261	Rehabilitation/Repair of Agno River Basin Flood Control Project along Brgy. Polong, Bugallon, Pangasinan, Sta. Q+000 - Sta. Q+613	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	34,339,525.00	-	34,339,525.00	Rehabilitation/Repair of Flood Control
19AH0262	Rehabilitation/Repair of Agno River Basin Flood Control Project along Brgy. Pantal, Bugallon, Pangasinan, Sta. Q+000 - Sta. Q+618	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	34,235,305.00	-	34,235,305.00	Rehabilitation/Repair of Flood Control
19AH0263	Rehabilitation/Repair of Agno River Basin Flood Control Project along Brgy. San Jose, Aguilar, Pangasinan, Sta. Q+000 - Sta. Q+472	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	37,166,010.00	-	37,166,010.00	Rehabilitation/Repair of Flood Control
19AH0264	Rehabilitation/Repair of Agno River Basin Flood Control Project along Brgy. Gueset, Bugallon, Pangasinan, Sta. Q+000 - Sta. Q+478	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	37,165,045.00	-	37,165,045.00	Rehabilitation/Repair of Flood Control
19AH0265	Rehabilitation/Repair of Bank Protection along Brgy. Salomague Sur, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	37,003,890.00	-	37,003,890.00	Rehabilitation/Repair of Flood Control
19AH0266	Rehabilitation/Repair of Agno River Basin Flood Control Project along Brgy. Dorongan Kellat, Mangataran, Pangasinan, Sta. Q+000 - Sta. Q+480	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	37,111,095.00	-	37,111,095.00	Rehabilitation/Repair of Flood Control

DPWH Pangasinan 2nd District Engineering Office Annual Procurement Plan for FY 2019
As of December 31, 2019


Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/B/E/I	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19AH0267	Rehabilitation/Repair of Agno River Basin Flood Control Project along Brgy. San Francisco, Bugallon, Pangasinan, Sta. 0+000 – Sta. 0+478	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	37,165,045.00	-	37,165,045.00	Rehabilitation/Repair of Flood Control
19AH0268	Construction of Riverbank Protection along Limahong Channel, Lungayan, Pangasinan, Sta. 0+000-Sta. 0-315	Pangasinan 2nd DEO	No	Competitive Bidding	10/18-24/2019	11/20/2019	11/25/2019	12/2/2019	GoP	32,443,300.00	-	32,443,300.00	Construction of Riverbank Protection
TOTAL										2,063,305,970.24	47,938,000.00	2,015,367,970.24	


Prepared By:


MANUEL PARAYNO
Engineer III
Head, Procurement Unit

Recommended By:


SYLVIA C. GALLANG
Engineer III
BAC Chairperson

Approved By:


EDITA L. MANUEL
District Engineer