



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
Quezon City I District Engineering Office
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

ANNUAL PROCUREMENT PLAN FOR SERVICES (F.Y. 2019)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Security Services Contract of DPWH-NCR-Quezon City I District Engineering Office	Planning Section	Public Bidding	November 15, 2019	December 6, 2019	December 9, 2019	December 13, 2019	GOP	2,254,841.95		2,254,841.95	Procurement of Security Services

DEFINITION

- PROGRAM (BESF)**– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- PROJECT (BESF)**– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- PMO/End User** - Unit as proponent of program or project
- Mode of Procurement** - Compellive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/opening of bids; award of contract; contract signing).
- Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund
- Estimated Budget** - Agency approved estimate of project/program costs
- Remarks** - brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:

LORNA P. MACABULOS
 Chief, Administrative Section

Submitted by:

RONALD V. AMBAT
 Engineer III - Procurement Officer

Recommended by:

EDILBERTO G. QUIAMBAO Jr.
 Assistant District Engineer

Approved by:

MARLYN G. INGUILLO
 District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
Quezon City I District Engineering Office
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

ANNUAL PROCUREMENT PLAN FOR SERVICES (F.Y. 2019)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Security Services Contract of DPWH-NCR-Quezon City I District Engineering Office	Planning Section	Public Bidding	November 15, 2019	December 6, 2019	December 9, 2019	December 13, 2019	GOP	2,254,841.95		2,254,841.95	Procurement of Security Services

DEFINITION

- PROGRAM (BESF)**– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- PROJECT (BESF)**– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- PMO/End User** - Unit as proponent of program or project
- Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/opening of bids; award of contract; contract signing).
- Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund
- Estimated Budget** - Agency approved estimate of project/program costs
- Remarks** - brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps

Breakdown into mooe and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:

LORNA P. MACABULOS
 Chief, Administrative Section

Submitted by:

RONALD V. AMBAT
 Engineer III - Procurement Officer

Recommended by:

EDILBERTO G. QUIAMBAO Jr.
 Assistant District Engineer

Approved by:

MARLYN G. INGUILLO
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

July 23, 2019

GOVERNMENT PROCUREMENT POLICY BOARD (GPPB)


Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, 1605

19 JUL 25 P 3:00
G. TANG

SUBJECT: FINAL ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES F.Y. 2019

Submitted herewith is the Final Annual Procurement Plan for Consulting Services F.Y. 2019.

Attached are the pertinent documents for your ready reference.


MARVIN G. INGUILLO
District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
Quezon City I District Engineering Office
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

ANNUAL PROCUREMENT PLAN F.Y. 2019

Code (PAP)	Project ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
	19_268	Consultancy Services for the Detailed Design of Katipunan Ave. Extension Viaduct (400 Lm.), Q. C.	Construction Section	Public Bidding	June 6 to 27, 2019	June 27, 2019	July 12, 2019	July, 2019	GOP	9,960,300.00		9,960,300.00	Detailed Engineering Design
	19_269	Soil Testing/Exploration of various Bridges and Multi-Purpose Building Included in GAA FY 2019, Q.C.	Construction Section	Public Bidding	June 6 to 27, 2019	June 27, 2019	July 12, 2019	July 12, 2019	GOP	6,293,972.98		6,293,972.98	Soil Testing/Exploration

DEFINITION

- PROGRAM (BESF)**– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- PROJECT (BESF)**– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- PMO/End User** - Unit as proponent of program or project
- Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).
- Source of Funds** - Whether GOP, Foreign Assisted or Special Purpose Fund
- Estimated Budget** - Agency approved estimate of project/program costs
- Remarks** - brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mcoe and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:

DAISY C. REMILLA
 OIC - Chief, Planning Section

Submitted by:

RONALD V. AMBAT
 Procurement Officer

Recommended by:

EDILBERTO G. QUIAMBAO Jr.
 Assistant District Engineer

Approved by:

MARLYN G. INGUILO
 District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
Quezon City I District Engineering Office
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

ANNUAL PROCUREMENT PLAN F.Y. 2019

Code (PAP)	Project ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19_268	Consultancy Services for the Detailed Design of Katipunan Ave. Extension Viaduct (400 Lm.), Q. C.	Construction Section	Public Bidding	June 6 to 27, 2019	June 27, 2019	July 12, 2019	July, 2019	GOP	9,960,300.00		9,960,300.00	Detailed Engineering Design
	19_269	Soil Testing/Exploration of various Bridges and Multi-Purpose Building Included in GAA FY 2019, Q.C.	Construction Section	Public Bidding	June 6 to 27, 2019	June 27, 2019	July 12, 2019	July 17, 2019	GOP	6,293,972.98		6,293,972.98	Soil Testing/Exploration

DEFINITION

1. **PROGRAM (BESF)**— A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

2. **PROJECT (BESF)**— Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

3. **PMO/End User** - Unit as proponent of program or project

4. **Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. **Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract, contract signing)

Breakdown into mooe and co for tracking purposes; aligned with budget documents

6. **Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund

Any remark that will help GPPB track programs and projects

7. **Estimated Budget** - Agency approved estimate of project/program costs

8. **Remarks** - brief description of program or project

Prepared by:

DAISY C. REMILLA
 OIC - Chief, Planning Section

Submitted by:

RONALD V. AMBAT
 Procurement Officer

Recommended by:

EDILBERTO G. QUIAMBAO Jr.
 Assistant District Engineer

Approved by:

MARLYN G. INGUILLO
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

July 23, 2019

GOVERNMENT PROCUREMENT POLICY BOARD (GPPB)

Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, 1605

*19 JUL 25 11:25

Handwritten signature/initials

SUBJECT : FINAL ANNUAL PROCUREMENT PLAN (APP) F.Y. 2019

Submitted herewith is the Final Annual Procurement Plan for Infrastructure Projects F.Y. 2019.

Attached are the pertinent documents for your ready reference.

Handwritten signature of Marlyn G. Inguillo
MARLYN G. INGUILLO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
Quezon City I District Engineering Office
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

FINAL ANNUAL PROCUREMENT PLAN F.Y. 2019

Code (PAP)	Project ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19OF0002	Preventive Maintenance: Epifanio Delos Santos Ave (EDSA) - K0011 + -400 - K0011 + 000, K0012 + 272.01 - K0013 + 969	Construction Section	Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018			GOP	77,352,000.00			Preventive Maintenance of Road
	19OF0003	Preventive Maintenance: Commonwealth Ave, Q.C. -K0013 + -509- K0013 + -102, Q.C.	Construction Section	Public Bidding	Nov. 16 to Dec. 7, 2018	January 11, 2019	June 27, 2019	July 19, 2019	GOP	22,749,000.00			Preventive Maintenance of Road
	19OF0137	Rehabilitation/ reconstruction/upgrading of damaged paved roads: Gen Luis St - K0019 + -1002 - K0020 + 367	Construction Section	Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018	June 27, 2019	July 19, 2019	GOP	28,479,000.00			Rehabilitation/ reconstruction/upgrading of road
	19OF0008	Preventive Maintenance: Quirino Hi-way K0018 + 000 - K0019 + 000, K0020 + 000 - K0020 + 755	Construction Section	Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018	June 27, 2019	July 19, 2019	GOP	38,090,000.00			Preventive Maintenance of Road
	19OF0011	Preventive Maintenance :IBP-San Mateo Rd - K0020 + -745 - K0021 + 415, K0021 + -423 - K0020 + 756	Construction Section	Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018	June 20, 2019	July 19, 2019	GOP	57,897,000.00			Preventive Maintenance of Road
	19OF0012	Preventive Maintenance: o Tandang Sora Ave - K0016 + 295.10 - K0018 + 236	Construction Section	Public Bidding	Nov. 15 to Dec. 5, 2018	February 11, 2019	June 20, 2019	July 19, 2019	GOP	51,461,000.00			Preventive Maintenance of Road
	19OF0016	Preventive Maintenance: Payatas Rd - K0022 + -268 - K0022 + - 087, K0024 + 040 - K0024 +166, K0022 + -006 - K0022 +000	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	June 27, 2019	July 19, 2019	GOP	4,710,000.00			Preventive Maintenance of Road
	19OF0020	Preventive Maintenance : Visayas Ave - K0013 + 177.20 - K0013 + 616, K0013 + 639 - K0014 + 328	Construction Section	Public Bidding	Nov. 15 to Dec. 5, 2018	December 5, 2018	May 29, 2019	June 3, 2019	GOP	26,417,000.00			Preventive Maintenance of Road
	19OF0022	Road Widening - Commonwealth Ave - K0016 + 000 - K0015 + 640	Construction Section	Public Bidding	Dec 28, 2018 to Jan. 22, 2019	February 21, 2019	May 29, 2019	June 3, 2019	GOP	19,000,000.00			Road Widening
	19OF0024	Construction of Drainage Structure - Construction of Drainage Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Bonifacio Avenue), Quezon City	Construction Section	Public Bidding	Dec 28, 2018 to Jan. 22, 2019	May 16, 2019	June 4, 2019	June 6, 2019	GOP	20,000,000.00			Construction of Drainage Structure
	19OF0025	Construction of Drainage Structure - Construction of Drainage Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Calamba Street), Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	February 20, 2019	June 4, 2019	June 6, 2019	GOP	12,250,000.00			Construction of Drainage Structure
	19OF0026	Construction of Drainage Structure - Construction of Drainage Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Dapitan and Mayon Streets)	Construction Section	Public Bidding	Dec 28, 2018 to Jan. 22, 2019	May 18, 2019	June 4, 2019	June 8, 2019	GOP	10,000,000.00			Construction of Drainage Structure
	19OF0027	Construction of Drainage Structure - Construction of Drainage Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Ma. Clara Street), Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019				GOP	10,650,000.00			Construction of Drainage Structure

19OF0030	Construction of Flood Control Structures, Brgy. Batasan Hills (Phase 5), Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 9, 2019	February 12, 2019	June 27, 2019	July 19, 2019	GOP	50,000,000.00			Construction of Flood Control Structures
19OF0031	Construction of Flood Control Structures, Brgy. Commonwealth (Phase 4), Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	June 27, 2019	July 19, 2019	GOP	25,000,000.00			Construction of Flood Control Structures
19OF0032	Construction of Flood Control Structures, Brgy. Holy Spirit (Phase 5), Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 9, 2019	February 12, 2019	June 27, 2019	July 19, 2019	GOP	50,000,000.00			Construction of Flood Control Structures
19OF0033	Construction of Flood Control Structures, Brgy. Payatas (Phase 5), Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 9, 2019	February 12, 2019	June 27, 2019	July 19, 2019	GOP	50,000,000.00			Construction of Flood Control Structures
19OF0038	Rehabilitation of Diamond Creek, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	March 15, 2019	May 31, 2019	June 4, 2019	GOP	10,000,000.00			Rehabilitation of Flood Control Structure
19OF0051	Rehabilitation of Drainage, S.B. Diversion Road, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 9, 2019	February 26, 2019	May 31, 2019	June 4, 2019	GOP	50,000,000.00			Rehabilitation of Drainage
19OF0054	Rehabilitation of Goodwill Creek, Brgy. Bagbag, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	June 27, 2019	June 28, 2019	July 19, 2019	GOP	15,000,000.00			Rehabilitation of Flood Control Structure
19OF0055	Rehabilitation / Major Repair of Flood Control Structure - Rehabilitation of Kaybukot Creek, Brgy. Gulod Phase II, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	POSTPONED			GOP	15,000,000.00			Rehabilitation of Flood Control Structure
19OF0056	Rehabilitation of Gripo Creek, Brgy. Tandang Sora, Q.C.	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 9, 2019	January 11, 2019	June 27, 2019	July 19, 2019	GOP	13,000,000.00			Rehabilitation of Flood Control Structure
19OF0057	Rehabilitation of Paltok Creek, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	February 28, 2018	May 31, 2019	June 4, 2019	GOP	15,000,000.00			Rehabilitation of Flood Control Structure
19OF0058	Rehabilitation of Pasacola Creek, Brgy. Nagkaisang Nayon Phase II, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	February 28, 2018	May 31, 2019	June 4, 2019	GOP	15,000,000.00			Rehabilitation of Flood Control Structure
19OF0059	Rehabilitation of Pasong Tamo Creek, Brgy. Culiati, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	January 11, 2019	June 27, 2019	July 19, 2019	GOP	30,000,000.00			Rehabilitation of Flood Control Structure
19OF0060	Rehabilitation of Tullahan River, Brgy. Fairview, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	February 20, 2019	June 27, 2019	July 19, 2019	GOP	15,000,000.00			Rehabilitation of Flood Control Structure
19OF0061	Rehabilitation of Tullahan River, Brgy. Greater Fairview Phase II, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 9, 2019	January 9, 2019	June 27, 2019	July 19, 2019	GOP	50,000,000.00			Rehabilitation of Flood Control Structure
19OF0062	Rehabilitation of Tullahan River, Brgy. Sta. Lucia Phase 2, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 9, 2019	February 26, 2019	June 27, 2019	July 19, 2019	GOP	40,000,000.00			Rehabilitation of Flood Control Structure
19OF0063	Rehabilitation of Tullahan River, Brgy. North Fairview Phase II, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 9, 2019	January 9, 2019	June 20, 2019	July 4, 2019	GOP	90,000,000.00			Rehabilitation of Flood Control Structure
19OF0065	Rehabilitation of Zabarte Creek, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 11, 2019	February 28, 2018	May 31, 2019	June 4, 2019	GOP	10,000,000.00			Rehabilitation of Flood Control Structure
19OF0067	Construction of Slope Protection Structure - Construction of Slope Protection Structure along Marikina River, Vista Real Phase II (Vista Real to Capitol), Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	Dec. 14, 2018 to Jan. 9, 2019	June 26, 2019			GOP	100,000,000.00			Rehabilitation of Flood Control Structure
19OF0068	Construction of Multi-Purpose Building (Senior Citizen's Building), Brgy. San Bartolome, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 16, 2019	May 31, 2019	June 4, 2019	GOP	5,000,000.00			Construction of Slope Protection Structure
19OF0069	Construction/ Rehabilitation of Multi-Purpose Building (Brgy. Hall) Phase III, Brgy. Sta. Cruz, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 16, 2019	June 4, 2019	June 6, 2019	GOP	5,000,000.00			Construction/ Rehabilitation Of Building
19OF0070	Construction/ Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Lourdes, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	February 27, 2019	June 4, 2019	June 6, 2019	GOP	5,000,000.00			Construction/ Rehabilitation Of Building

19OF0071	Construction/ Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Pag-ibig sa Nayon, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	February 27, 2019	June 4, 2019	June 6, 2019	GOP	4,000,000.00		Construction/ Rehabilitation Of Building
19OF0072	Construction/ Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Sta. Cruz, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	February 27, 2019	June 4, 2019	June 6, 2019	GOP	5,000,000.00		Construction/ Rehabilitation Of Building
19OF0073	Construction/ Rehabilitation of Multi-Purpose Building (SK Building), Brgy. Masambong, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	February 27, 2019	June 4, 2019	June 6, 2019	GOP	7,000,000.00		Construction/ Rehabilitation Of Building
19OF0074	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Bagbag, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 16, 2019	May 31, 2019	June 4, 2019	GOP	6,000,000.00		Construction/ Rehabilitation Of Building
19OF0075	Construction/ Rehabilitation of Multi-Purpose Building (Phase 1), Brgy. Fairview, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 16, 2019	May 31, 2019	June 4, 2019	GOP	3,500,000.00		Construction/ Rehabilitation Of Building
19OF0076	Construction/ Rehabilitation of Multi-Purpose Building (Phase 2), Brgy. Fairview, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 16, 2019	May 31, 2019	June 4, 2019	GOP	3,500,000.00		Construction/ Rehabilitation Of Building
19OF0077	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 16, 2019	May 31, 2019	June 4, 2019	GOP	6,000,000.00		Construction/ Rehabilitation Of Building
19OF0078	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Paltok, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	June 27, 2019	June 27, 2019	July 19, 2019	GOP	10,000,000.00		Construction/ Rehabilitation Of Building
19OF0079	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Agustin, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 16, 2019	May 31, 2019	June 4, 2019	GOP	5,000,000.00		Construction/ Rehabilitation Of Building
19OF0080	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Bartolome, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 16, 2019	May 31, 2019	June 4, 2019	GOP	7,000,000.00		Construction/ Rehabilitation Of Building
19OF0081	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Isidro Labrador, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	February 27, 2019	May 31, 2019	June 4, 2019	GOP	3,000,000.00		Construction/ Rehabilitation Of Building
19OF0082	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Sta. Lucia, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	5,000,000.00		Construction/ Rehabilitation Of Building
19OF0083	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Sta. Monica, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019				GOP	5,000,000.00		Construction/ Rehabilitation Of Building
19OF0084	Construction/Rehabilitation of Multi-Purpose Building (Court), Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	7,000,000.00		Construction/ Rehabilitation Of Building
19OF0085	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Gulod, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	February 28, 2018	May 31, 2019	June 4, 2019	GOP	5,000,000.00		Construction/ Rehabilitation Of Building
19OF0086	Construction/Rehabilitation of Multi-Purpose Building, Brgy. North Fairview, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	6,000,000.00		Construction/ Rehabilitation Of Building
19OF0087	Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Bartolome, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	7,000,000.00		Construction/ Rehabilitation Of Building
19OF0088	Rehabilitation of Multi-Purpose Building (Covered Court) at San Antonio Elementary School, Brgy. San Antonio, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	February 28, 2018	May 31, 2019	June 4, 2019	GOP	5,000,000.00		Construction/ Rehabilitation Of Building
19OF0089	Rehabilitation of Multi-Purpose Building (Covered Court) at San Francisco Elementary School, Brgy. Del Monte, Quezon City	Construction Section	Public Bidding	January 9 to 29, 2019	February 28, 2018	May 31, 2019	June 4, 2019	GOP	5,000,000.00		Rehabilitation of Building
19OF0090	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Kaligayahan, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	5,000,000.00		Rehabilitation of Building
19OF0091	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Lagro, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	12,000,000.00		Rehabilitation of Building

19OF0092	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Pasong Putik, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	7,000,000.00		Rehabilitation of Building
19OF0093	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. San Bartolome, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	5,000,000.00		Rehabilitation of Building
19OF0094	Rehabilitation of Multi-Purpose Building at San Jose Elementary School, Brgy. San Jose, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 28, 2018	May 31, 2019	June 4, 2019	GOP	6,000,000.00		Rehabilitation of Building
19OF0095	Construction/Improvement of Drainage Structures of GIS Road, Sangandaan and Tandang Sora, Quezon City	Construction Section	Public Bidding	Dec. 28, 2018 to Jan.22, 2019	June 27, 2019	June 28, 2019	July 19, 2019	GOP	20,000,000.00		Rehabilitation of Building
19OF0096	Rehabilitation of Sampaguta Road, Quezon City	Construction Section	Public Bidding	Dec. 28, 2018 to Jan.24, 2019				GOP	58,000,000.00		Rehabilitation of Building
19OF0097	Improvement of Biak na Bato St., Quezon City	Construction Section	Public Bidding	Dec. 28, 2018 to Jan.24, 2019	March 15, 2019	May 31, 2019	June 4, 2019	GOP	35,000,000.00		Improvement of Roads
19OF0098	Improvement of D. Tuazon St., Quezon City	Construction Section	Public Bidding	Nov. 27 to Dec. 18, 2018	December 18, 2019	May 31, 2019	June 4, 2019	GOP	35,000,000.00		Improvement of Roads
19OF0145	Improvement of Mayon St., Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	30,000,000.00		Improvement of Roads
19OF0100	Improvement of Visayas & MH Del Pilar St., Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 21, 2019	May 31, 2019	June 4, 2019	GOP	15,000,000.00		Improvement of Roads
19OF0101	Rehabilitation of 3rd St., Brgy. Pasong Tamo, Quezon City	Construction Section	Public Bidding	Dec.14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GOP	7,000,000.00		Rehabilitation of Roads
19OF0102	Rehabilitation of Banlat Road, Quezon City	Construction Section	Public Bidding	Dec.14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GOP	20,000,000.00		Rehabilitation of Roads
19OF0103	Rehabilitation of Bayer & Baker St., Brgy. Greater Fairview, Quezon City	Construction Section	Public Bidding	Dec. 28, 2018 to Jan.22, 2019	May 16, 2019	May 31, 2019	June 4, 2019	GOP	25,000,000.00		Rehabilitation of Roads
19OF0104	Rehabilitation of Bonifacio Drive, Brgy. Pasong Tamo, Quezon City	Construction Section	Public Bidding	Dec.14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GOP	15,000,000.00		Rehabilitation of Roads
19OF0105	Rehabilitation of Bristol St., Quezon City	Construction Section	Public Bidding	Dec 28, 2018 to Jan. 22, 2019	February 21, 2019	May 31, 2019	June 4, 2019	GOP	20,000,000.00		Rehabilitation of Roads
19OF0106	Rehabilitation of Buenamar St., Quezon City	Construction Section	Public Bidding	Dec. 28, 2018 to Jan.22, 2019	May 16, 2019	May 31, 2019	June 4, 2019	GOP	30,000,000.00		Rehabilitation of Roads
19OF0107	Rehabilitation of Bulusan St., Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 21, 2019	May 31, 2019	June 4, 2019	GOP	15,000,000.00		Rehabilitation of Roads
19OF0108	Rehabilitation of Consul St., Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 21, 2019	May 31, 2019	June 4, 2019	GOP	15,000,000.00		Rehabilitation of Roads
19OF0110	Rehabilitation of Dahlia St., Brgy. Fairview, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 21, 2019	May 31, 2019	June 4, 2019	GOP	10,000,000.00		Rehabilitation of Roads
19OF0112	Rehabilitation of East Berkley St./Magsaysay, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 21, 2019	May 31, 2019	June 4, 2019	GOP	20,000,000.00		Rehabilitation of Roads
19OF0113	Rehabilitation of Fern Village Road (Narra Ave. to Gate), Brgy. Pasong Tamo, Quezon City	Construction Section	Public Bidding	Dec.14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GOP	7,000,000.00		Rehabilitation of Roads
19OF0114	Rehabilitation of Flores de Mayo, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	June 27, 2019	June 28, 2019	July 19, 2019	GOP	30,000,000.00		Rehabilitation of Roads

19OF0115	Rehabilitation of General Avenue, Quezon City	Construction Section	Public Bidding	Dec.14, 2018 to Jan. 11, 2019	January 11, 2019	May 31, 2019	June 4, 2019	GOP	15,000,000.00			Rehabilitation of Roads
19OF0116	Rehabilitation of Jaguar St., Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 21, 2019	May 31, 2019	June 4, 2019	GOP	10,000,000.00			Rehabilitation of Roads
19OF0117	Rehabilitation of Mariveles St., Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 21, 2019	May 31, 2019	June 4, 2019	GOP	15,000,000.00			Rehabilitation of Roads
19OF0118	Rehabilitation of Mindanao Avenue Extension, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 22, 2019	May 31, 2019	June 4, 2019	GOP	20,000,000.00			Rehabilitation of Roads
19OF0119	Rehabilitation of Morning Star Drive/Cenacle Drive, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	20,000,000.00			Rehabilitation of Roads
19OF0120	Rehabilitation of Mustang St., Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 22, 2019	May 31, 2019	June 4, 2019	GOP	20,000,000.00			Rehabilitation of Roads
19OF0121	Rehabilitation of Old Gold St. & Goldman St., Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019				GOP	20,000,000.00			Rehabilitation of Roads
19OF0122	Rehabilitation of Pilot Drive, Brgy. Commonwealth, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	July 4, 2019			GOP	2,000,000.00			Rehabilitation of Roads
19OF0123	Rehabilitation of Road 20 St., Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 22, 2019	May 31, 2019	June 4, 2019	GOP	6,000,000.00			Rehabilitation of Roads
19OF0124	Rehabilitation of Road going to Dumpsite, Brgy. Payatas, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 22, 2019	May 31, 2019	June 4, 2019	GOP	20,000,000.00			Rehabilitation of Roads
19OF0125	Rehabilitation of San Antonio St., Quezon City	Construction Section	Public Bidding	Nov. 27 to Dec. 18, 2018	December 18, 2019	May 31, 2019	June 4, 2019	GOP	30,000,000.00			Rehabilitation of Roads
19OF0126	Rehabilitation of Santiago St., Quezon City	Construction Section	Public Bidding	Nov. 27 to Dec. 18, 2018	December 18, 2019	May 31, 2019	June 4, 2019	GOP	30,000,000.00			Rehabilitation of Roads
19OF0127	Rehabilitation of Sauyo St., Quezon City	Construction Section	Public Bidding	Dec. 28, 2018 to Jan. 24, 2019	February 26, 2019	May 31, 2019	June 4, 2019	GOP	50,000,000.00			Rehabilitation of Roads
19OF0128	Rehabilitation of SB Diversion Road, Quezon City	Construction Section	Public Bidding	Dec. 28, 2018 to Jan. 24, 2019	February 26, 2019	May 29, 2019	June 3, 2019	GOP	50,000,000.00			Rehabilitation of Roads
19OF0129	Rehabilitation of Tolentino St., Quezon City	Construction Section	Public Bidding	Nov. 27 to Dec. 18, 2018	December 18, 2019	May 31, 2019	June 4, 2019	GOP	35,477,000.00			Rehabilitation of Roads
19OF0130	Concreting of Don Jose St., Brgy. Siena, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 31, 2019	May 31, 2019	June 4, 2019	GOP	10,000,000.00			Concreting of Road
19OF0131	Concreting of Selecta Drive/ Don Ramon/ Dofa Carmen, Brgy. Pag-ibig sa Nayon, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	February 22, 2019	May 31, 2019	June 4, 2019	GOP	5,000,000.00			Concreting of Road
19OF0132	Rehabilitation of Daniel St., Brgy. Pasong Tamo, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 21, 2019	June 27, 2019	July 19, 2019	GOP	9,800,000.00			Rehabilitation of Roads
19OF0133	Rehabilitation of Maria Christina St., Tandang Sora, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 17, 2019	June 27, 2019	July 19, 2019	GOP	20,000,000.00			Rehabilitation of Roads
19OF0134	Rehabilitation of Road, Gem 5, Pasong Tamo, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 21, 2019	June 27, 2019	July 19, 2019	GOP	10,000,000.00			Rehabilitation of Roads
19OF0135	Rehabilitation of Road, William St., Carmel, Tandang Sora, Quezon City	Construction Section	Public Bidding	January 11 to 31, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	10,000,000.00			Rehabilitation of Roads

19OF0138	Rehabilitation of MNOR Flyover (Chainage 0 to Chainage 485.00), Quezon City, Metro Manila	Construction Section	Public Bidding	January 11 to 31, 2019	May 17, 2019	May 31, 2019	June 4, 2019	GOP	10,000,000.00			Rehabilitation of Roads
19OF0143	Improvement Rehabilitation of Road and Drainage along Vinzon's St. and Jose Abad Santos, Q.C	Construction Section	Public Bidding	January 11 to 31, 2019	February 20, 2019	February 26, 2019	March 21, 2019	GOP	1,500,000.00			Improvement of Roads
19OF0144	Widening/(Construction/Improvement) of Odelco Bridge along P. Dela Cruz-Magsaysay, Katipunan Road, Brgy. San Bartolome,(Brgy. Nagkaisang Nayon - San Bartolome), Q.C	Construction Section	Public Bidding	January 11 to 31, 2019	March 27, 2019	March 27, 2019	April 23, 2019	GOP	24,125,000.00			Widening (Construction/Improvement) of Bridge
19OF0146	Repair/Rehabilitation of CWC Three- Storey Building (Phase 2) #10 Apo Street, Sta. Mesa Heights, District I, Q.C	Construction Section	Public Bidding	March 8 to 27, 2019	March 27, 2019	March 28, 2019	April 12, 2019	GOP	4,116,000.00			Repair/Rehabilitation of Building
19OF0147	Construction/Widening/ (Construction/Improvement) of San Dionisio Bridge along San Dionisio St. Brgy. San Dionisio, (Brgy. Nagkaisang Nayon - San Bartolome), Q.C	Construction Section	Public Bidding	March 8 to 27, 2019	March 27, 2019	March 27, 2019	April 23, 2019	GOP	24,125,000.00			Widening (Construction/Improvement) of Bridge
19OF0148	Construction/ (Completion) of Evacuation Center, Brgy. Greater Fairview, Q.C.	Construction Section	Public Bidding	March 8 to 27, 2019	March 27, 2019	March 27, 2019	April 23, 2019	GOP	57,900,000.00			Construction (Completion of Building)
19OF0149	Construction of Slope Protection Structure along Marikina River (Sta. 19+250 to 19+400), Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019	June 18, 2019	June 27, 2019	July 19, 2019	GOP	100,000,000.00			Construction of Slope Protection Structure
19OF0150	Construction of Slope Protection Structure along Marikina River (Sta. 19+400 to 19+550), Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019	June 18, 2019	June 27, 2019	July 19, 2019	GOP	100,000,000.00			Construction of Slope Protection Structure
19OF0151	Construction of Slope Protection Structure along Marikina River (Sta. 19+550 to 19+700), Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019	June 18, 2019	June 27, 2019	July 19, 2019	GOP	100,000,000.00			Construction of Slope Protection Structure
19OF0152	Construction of Slope Protection Structure along Marikina River (Sta. 19+700 to 19+850), Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019				GOP	100,000,000.00			Construction of Slope Protection Structure
19OF0153	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Bantay, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 2, 2019			GOP	5,000,000.00			Construction/Rehabilitation of Building
19OF0154	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Pag-asa, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019	July 2, 2019			GOP	20,000,000.00			Construction/Rehabilitation of Building
19OF0155	Construction/Rehabilitation of Multi-purpose Building, Brgy. Nayong Kanluran, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 2, 2019			GOP	5,000,000.00			Construction/Rehabilitation of Building
19OF0156	Construction/Rehabilitation of Multi-purpose Building, Brgy. Pallok, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 2, 2019			GOP	5,000,000.00			Construction/Rehabilitation of Building
19OF0157	Rehabilitation of Multi-purpose Building, Brgy. Ballngasa, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 2, 2019			GOP	10,000,000.00			Rehabilitation of Building
19OF0158	Improvement/Concreting of Road (School Ground), Brgy. Project 6, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 2, 2019			GOP	5,000,000.00			Improvement of Roads
19OF0159	Construction of MPB at Brgy. Bagong Silangan, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	2,000,000.00			Construction of Building
19OF0160	Construction of MPB at Brgy. Commonwealth, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	2,000,000.00			Construction of Building
19OF0161	Construction of MPB at Ciudad Regina Subdivision, Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 4, 2019			GOP	5,000,000.00			Construction of Building

19OF0162	Construction of MPB at Filheights Subdivision, Brgy. Bagong Silangan, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 4, 2019			GOP	5,000,000.00			Construction of Building
19OF0163	Construction of MPB at Grotto Canon Street, Brgy. Bagong Silangan, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 4, 2019			GOP	2,000,000.00			Construction of Building
19OF0164	Construction of MPB at Kagawad Road Area C, Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 4, 2019			GOP	5,000,000.00			Construction of Building
19OF0165	Construction of MPB at Ortega Street, BF Homes, Brgy. Holy Spirit, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 4, 2019			GOP	3,000,000.00			Construction of Building
19OF0166	Construction of MPB at Oval Street, Brgy. Holy Spirit, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	5,000,000.00			Construction of Building
19OF0167	Construction of MPB at San Lorenzo Ruiz Street, Brgy. Phil-Am, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	3,000,000.00			Construction of Building
19OF0168	Construction of MPB at Session Road, Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	3,000,000.00			Construction of Building
19OF0169	Construction of MPB at Tivoli Greens, Subdivision, Batasan Hills, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 4, 2019			GOP	5,000,000.00			Construction of Building
19OF0170	Construction of MPB at Villagracia Subdivision, Brgy. Phil-Am, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	3,000,000.00			Construction of Building
19OF0171	Construction of Multi-Purpose Building, Brgy. Bagong Silangan, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	30,000,000.00			Construction of Building
19OF0172	Construction of Multi-Purpose Building, Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	5,000,000.00			Construction of Building
19OF0173	Construction of Multi-Purpose Building, Brgy. Payatas, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	4,000,000.00			Construction of Building
19OF0174	Rehabilitation of MPB at Purok Sto. Niffo Base 5, Brgy. Commonwealth, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	2,000,000.00			Rehabilitation of Building
19OF0175	Rehabilitation of MPB at San Pascual Street, Brgy. Commonwealth, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	2,000,000.00			Rehabilitation of Building
19OF0176	Rehabilitation of Multi-purpose Building, Brgy. Holy Spirit, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	5,000,000.00			Rehabilitation of Building
19OF0177	Rehabilitation/Repair of MPB at Manuel Luis Quezon Elementary School, Brgy. Commonwealth, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	2,000,000.00			Rehabilitation/Repair of Building
19OF0178	Asphalting of Road, Sandico Street, BF Homes, Brgy. Holy Spirit, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019	July 4, 2019			GOP	2,000,000.00			Asphalting of Road
19OF0179	Road Improvement, Brgy. Molave at Payatas, Quezon City	Construction Section	Public Bidding	May 23, to June 19, 2019				GOP	2,000,000.00			Improvement of Roads
19OF0180	Road Improvement, Phase 1, Lupang Pangako, Brgy. Payatas, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019				GOP	5,000,000.00			Improvement of Roads
19OF0181	Construction/Rehabilitation of Multi-purpose Building, Brgy. Nova Proper, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019				GOP	50,000,000.00			Construction/Rehabilitation of Building
19OF0182	Construction of Multi-Purpose Building, Brgy. Culiati, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019				GOP	7,000,000.00			Construction of Building

	19OF0183	Construction of Multi-Purpose Building, Brgy. Pasong Tamo, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	6,000,000.00			Construction of Building
	19OF0184	Construction of Multi-purpose Building, Brgy. Talipapa, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	7,000,000.00			Construction of Building
	19OF0185	Construction of Multi-purpose Building, Brgy. Tandang Sora, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019	July 2, 2019				GOP	10,000,000.00			Construction of Building
	19OF0186	Rehabilitation of Multi-purpose Building, Brgy. Apolonio Samson, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	5,000,000.00			Rehabilitation of Building
	19OF0187	Rehabilitation of Multi-purpose Building, Brgy. Pasong Tamo, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	5,000,000.00			Rehabilitation of Building
	19OF0188	Rehabilitation of Multi-purpose Building, Brgy. Sangandaan, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	4,000,000.00			Rehabilitation of Building
	19OF0189	Rehabilitation of Multi-purpose Building, Brgy. Sauyo Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	4,000,000.00			Rehabilitation of Building
	19OF0190	Rehabilitation of Multi-Purpose Building, Brgy. Tandang Sora, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	17,000,000.00			Rehabilitation of Building
	19OF0191	Rehabilitation of Filand Drive, Barangay Pasong Tamo, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	8,000,000.00			Rehabilitation of Roads
	19OF0192	Rehabilitation of Gladiolus and Rosa Streets, Barangay Pasong Tamo, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	15,000,000.00			Rehabilitation of Roads
	19OF0193	Rehabilitation/ improvement of Road at Jasmin and Rose Street, Barangay Pasong Tamo, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	7,000,000.00			Rehabilitation/Improvement of Roads
	19OF0194	Rehabilitation/ improvement of Road at Parklane Street, Barangay Sangandaan, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	5,000,000.00			Rehabilitation/Improvement of Roads
	19OF0195	Construction of 2 Storey Multi-purpose Building - Brgy. Fairview, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	4,500,000.00			Construction of Building
	19OF0196	Construction of Multi-purpose Building (Livelihood and Training Center), Bahay Toro, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	10,000,000.00			Construction of Building
	19OF0197	Rehabilitation of Multi-purpose Building, Brgy. Fairview, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019	July 2, 2019				GOP	22,000,000.00			Rehabilitation of Building
	19OF0198	Construction of Multi-purpose Building (Senior Citizens Building), Lupang Pangako, Brgy. Payatas, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	2,000,000.00			Construction of Building
	19OF0199	Construction/Rehabilitation of Multi-purpose Building, 5B Park, Brgy. Tandang Sora, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019	June 27, 2019				GOP	40,000,000.00			Construction/Rehabilitation of Building
	19OF0200	Rehabilitation of Multi-purpose Building, Brgy. Damayan, Quezon City	Construction Section	Public Bidding	May 24, to June 20, 2019					GOP	5,000,000.00			Rehabilitation of Building
	19OF0201	Rehabilitation of Baesa Road, Barangay Baesa, Quezon City	Construction Section	Public Bidding	May 22, to June 18, 2019					GOP	15,000,000.00			Rehabilitation of Roads
	19OF0138	Rehabilitation of MNR Flyover (Chainage 0 to Chainage 485.00) Quezon City, Metro Manila	Construction Section	Public Bidding	January 11 to 31, 2019					GOP	8,000,000.00			Rehabilitation of Bridge
	19OF0203	Repair / Rehabilitation of House of Representatives Road Network, Quezon City with Exceptions	Construction Section	Public Bidding	May 22 to June 18, 2019	June 18, 2019	June 27, 2019	July 19, 2019		GOP	50,000,000.00			Repair / Rehabilitation of Building

19OF0204	Repair / Rehabilitation of Commission on Audit (COA) Compound Road Network Quezon City with Exceptions	Construction Section	Public Bidding	May 22 to June 18, 2019	June 18, 2019	June 27, 2019	July 19, 2019	GOP	45,000,000.00			Repair / Rehabilitation of Road
19OF0205	Construction of Multi-purpose (Senior Citizen) Building, Quezon City	Construction Section	Public Bidding	May 24 to June 20, 2019				GOP	10,000,000.00			Construction of Building
19OF0206	Construction of K-12 and Multi-purpose Building, Brgy. Novaliches Proper, District V, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019	June 18, 2019	June 27, 2019	July 19, 2019	GOP	100,000,000.00			Construction of Building
19OF0207	Construction of MPB at Narra Street, Brgy. Payatas, Quezon City	Construction Section	Public Bidding	May 24 to June 20, 2019	July 4, 2019			GOP	3,000,000.00			Construction of Building
19OF0208	Improvement of MPB (Basketball Court) at Sto. Niño Street, Brgy. Holy Spirit, Quezon City	Construction Section	Public Bidding	May 24 to June 20, 2019				GOP	3,000,000.00			Improvement of Building
19OF0209	Construction of MPB at Sunnyside Heights Subdivision, Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 24 to June 20, 2019				GOP	5,000,000.00			Construction of Building
19OF0210	Improvement of MPB at Area 6 Sitio Veterans, Brgy. Bagong Silangan, Quezon City	Construction Section	Public Bidding	May 24 to June 20, 2019				GOP	3,000,000.00			Improvement of Building
19OF0211	Construction of Multi-purpose Building, San Lorenzo Ruiz Street, Brgy. Payatas, Quezon City	Construction Section	Public Bidding	May 24 to June 20, 2019	July 4, 2019			GOP	3,000,000.00			Construction of Building
19OF0212	Improvement of MPB at Innerwheel, Brgy. Holy Spirit, Quezon City	Construction Section	Public Bidding	May 24 to June 20, 2019				GOP	5,000,000.00			Improvement of Building
19OF0213	Construction of Multi-purpose Building at CBE Homes, Brgy. Pasong Tamo, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019				GOP	12,000,000.00			Construction of Building
19OF0214	Rehabilitation of Multi-purpose Building at Area 5, Brgy. Sauyo, Quezon City	Construction Section	Public Bidding	May 24 to June 20, 2019				GOP	3,000,000.00			Rehabilitation of Building
19OF0215	Construction of Multi-purpose Building at Riverside Gitna, Brgy. Sauyo, Quezon City	Construction Section	Public Bidding	May 24 to June 20, 2019				GOP	5,000,000.00			Construction of Building
19OF0216	Improvement of Multi-purpose Building at Don Antonio Heights, Brgy. Holy Spirit, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019				GOP	15,000,000.00			Improvement of Building
19OF0217	Construction / Improvement of Multi-purpose Building at Saret Street, Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019				GOP	8,000,000.00			Construction / Improvement of Building
19OF0218	Improvement of Multi-purpose Building at Sto. Niño Street, Brgy. Holy Spirit, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019				GOP	3,000,000.00			Improvement of Building
19OF0219	Improvement of Multi-Purpose Building at Lupang Pangako, Pinasama Day Care Center, Brgy. Payatas, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019				GOP	3,000,000.00			Improvement of Building
19OF0220	Improvement of Multi-purpose Building of Police Station 6, IBP Road, Brgy. Batasan Hills, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019	July 4, 2019			GOP	3,000,000.00			Improvement of Building
19OF0221	Construction of Multi-purpose Building at Culliat Elementary School, Brgy. Culliat, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019				GOP	5,000,000.00			Construction of Building
19OF0222	Construction of Multi-purpose Building at Oval Street, Brgy. Holy Spirit, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019				GOP	3,000,000.00			Construction of Building
19OF0223	Construction / Improvement of Multi-purpose Building at Asper, Brgy. Bagong Silang, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019				GOP	4,000,000.00			Construction / Improvement of Building
19OF0224	Construction of Multi-purpose Building at Lower Sampaguita, Brgy. Payatas, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019				GOP	5,000,000.00			Construction of Building

19OF0225	Construction of Multi-purpose Building at Rolling Meadows, Brgy. San Bartolome, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019					GOP	5,000,000.00			Construction of Building
19OF0226	Construction of Multipurpose Building at Republic Avenue, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	35,000,000.00			Construction of Building
19OF0227	Construction of Multipurpose Building at IBP Road, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	22,000,000.00			Construction of Building
19OF0228	Construction of Multipurpose Building at Filinvest 2, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	9,000,000.00			Construction of Building
19OF0229	Construction of Multipurpose Building at Filinvest 1, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	7,000,000.00			Construction of Building
19OF0230	Construction of Multipurpose Building at Northview 1, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	6,000,000.00			Construction of Building
19OF0231	Construction of Multipurpose Building at Batasan Hills, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	5,000,000.00			Construction of Building
19OF0232	Improvement of Multipurpose Building at Urban Lupang Pangako, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	5,000,000.00			Improvement of Building
19OF0233	Improvement of Multipurpose Building at Mayon Street, Kanejin HOA, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	3,500,000.00			Improvement of Building
19OF0234	Construction of Multipurpose Building at Malgaya Elementary School, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	6,000,000.00			Construction of Building
19OF0235	Construction of Multipurpose Building at Rockville 2 Subdivision, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	6,000,000.00			Construction of Building
19OF0236	Construction of Multipurpose Building at Brgy. Balonbato, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	10,000,000.00			Construction of Building
19OF0237	Construction of Multipurpose Building Phase I, Brgy. Sauyo, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	6,000,000.00			Construction of Building
19OF0238	Construction of Multipurpose Building Phase II, Brgy. Sauyo, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	6,000,000.00			Construction of Building
19OF0239	Construction of Multipurpose Building Phase 1 Brgy. Culliat, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	3,500,000.00			Construction of Building
19OF0240	Construction of Multipurpose Building Phase 2 Brgy. Culliat, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	3,500,000.00			Construction of Building
19OF0241	Construction of Multipurpose Building Phase 3 Brgy. Culliat, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	3,500,000.00			Construction of Building
19OF0242	Rehabilitation/ Improvement of Pasong Tamo Creek, Brgy. Pasong Tamo, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	15,000,000.00			Rehabilitation/Improvement of Flood Control Structures
19OF0243	Drainage Improvement at Teacher's Bliss, Brgy. Balong Bato, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	5,000,000.00			Drainage Improvement
19OF0244	Construction of Dike Embankment along Sitio Sandakot, Brgy. Payatas, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	2,000,000.00			Construction of Oike
19OF0245	Concrete Reblocking along A. Bonifacio Avenue, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019	June 25, 2019				GOP	30,000,000.00			Concrete reblocking

19OF0246	Concrete Reblocking along G. Araneta, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019	June 25, 2019				GOP	30,000,000.00		Concrete reblocking
19OF0247	Construction and Maintenance of Bridges along National Roads, Retrofitting/Strengthening of Permanent Bridges-Tullahan Bridge 3 5B (B01322LZ) and NB (B01737LZ), Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	50,000,000.00		Construction and Maintenance of Bridge
19OF0248	Construction and Maintenance of Bridges along National Roads, Retrofitting/Strengthening of Permanent Bridges-Ilang-Ilang Bridge 5B (B012350LZ) and NB (B030251LZ), Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	50,000,000.00		Construction and Maintenance of Bridge
19OF0249	Concrete Reblocking along Sgt. Rivera, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019	June 25, 2019				GOP	30,000,000.00		Concrete reblocking
19OF0250	Road Improvement, BF Road, San Simon and Sta. Catalina, Holy Spirit, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019					GOP	10,000,000.00		Road Improvement
19OF0251	Road Improvement, Katuparan St., Commonwealth, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019					GOP	10,000,000.00		Road Improvement
19OF0252	Construction of Road at Fatima HOA, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	5,000,000.00		Construction of Road
19OF0253	Construction and Maintenance of Bridges -Widening of Permanent Bridges to more than two lanes: Widening of Bridge - Bagong Tulay of Bridge, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	50,000,000.00		Construction and Maintenance of Bridge
19OF0254	Construction of a bridge connecting Brgy. Sta. Lucia and Brgy. North Fairview, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	20,000,000.00		Construction of Bridge
19OF0255	Construction of Bridge for Pasakola Creek, Quezon City	Construction Section	Public Bidding	May 22 to June 18, 2019					GOP	50,000,000.00		Construction of Bridge
19OF0256	Construction of Multi-Purpose Building at Cadang Subd., Brgy. Talipapa, Q.C.	Construction Section	Public Bidding	May 25 to June 25, 2019					GOP	5,000,000.00		Construction of Building
19OF0257	Construction of Multi-Purpose Building at Peso Corner Riyal Streets, Q.C.	Construction Section	Public Bidding	May 25 to June 25, 2019					GOP	10,000,000.00		Construction of Building
19OF0258	Construction of Multi-Purpose Building at Bronston corner Boles Streets, Q.C.	Construction Section	Public Bidding	May 25 to June 25, 2019					GOP	6,000,000.00		Construction of Building
19OF0259	Construction of Multi-Purpose Building at Geneva Gardens Subdivisions, Quezon City	Construction Section	Public Bidding	May 25 to June 25, 2019					GOP	6,000,000.00		Construction of Building
19OF0260	Construction of Multi-Purpose Building at Hobart Village, Q.C.	Construction Section	Public Bidding	May 25 to June 25, 2019					GOP	5,000,000.00		Construction of Building
19OF0261	Construction of Multi-Purpose Building at Pascualer, Q.C.	Construction Section	Public Bidding	May 25 to June 25, 2019					GOP	4,000,000.00		Construction of Building
19OF0262	Construction of 4 Storey 20 Classroom School Building at Bagong Pag-Asa E/S, Q.C.	Construction Section	Public Bidding	May 26 to June 26, 2019	July 12, 2019				GOP	53,779,750.04		Construction of Building
19OF0263	Construction of four (4) storey sixteen (16) classroom School Building at Bagong Pag-asa E/S, Q.C.	Construction Section	Public Bidding	May 26 to June 26, 2019	July 12, 2019				GOP	46,262,525.02		Construction of Building
19OF0264	Construction of four (4) storey eight (8) classroom School Building at Demetrio Tuazon E/S, Q.C.	Construction Section	Public Bidding	May 26 to June 26, 2019					GOP	22,347,699.98		Construction of Building
19OF0265	Construction of four (4) storey twenty four (24) classroom School Building at Ramon Magsaysay E/S, Q.C.	Construction Section	Public Bidding	May 26 to June 26, 2019	July 12, 2019				GOP	62,287,000.02		Construction of Building
19OF0266	Construction of four (4) storey twenty (20) classroom School Building at Ramon Magsaysay E/S, Q.C.	Construction Section	Public Bidding	May 26 to June 26, 2019	July 12, 2019				GOP	53,779,750.04		Construction of Building
19OF0267	Construction of four (4) storey eight (8) classroom School Building at Kaligayahan E/S, Q.C.	Construction Section	Public Bidding	May 26 to June 26, 2019					GOP	22,695,949.99		Construction of Building
19OF0202	Construction of Drainage Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Ma. Clara Street), Q.C.	Construction Section	Public Bidding	June 20 to July 12, 2019	July 12, 2019				GOP	13,642,525.00		Construction of Drainage Feeder Lines
19OF0270	Construction of four (4) storey eight (8) (classrooms) School Building at Project 6 E/S, Q.C.	Construction Section	Public Bidding	June 20 to July 12, 2019	July 12, 2019				GOP	22,496,949.98		Construction of Building

19OF0271	Construction of four (4) storey eight (8) classroom School Building at Kaligayahan E/S, Q.C.	Construction Section	Public Bidding	July 11 to 30, 2019	July 30, 2019			GOP	23,945,000.00			Construction of Building
19OF0272	Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Bungad, Q.C.	Construction Section	Public Bidding	July 11 to 30, 2019	July 30, 2019			GOP	9,900,000.00			Construction of Building
19OF0273	Construction of Multi-Purpose Building at Brgy. Baesa, Q.C.	Construction Section	Public Bidding	July 11 to 30, 2019	July 30, 2019			GOP	9,900,000.00			Construction of Building
19OF0274	Construction of Multi-Purpose Building at Brgy. Pag-ibig sa Nayon, Q.C.	Construction Section	Public Bidding	July 11 to 30, 2019	July 30, 2019			GOP	19,800,000.00			Construction of Building
19OF0275	Improvement of various Roads, Brgy. Greater Lagro, Q.C.	Construction Section	Public Bidding	July 11 to 30, 2019	July 30, 2019			GOP	19,800,000.00			Construction of Building
19OF0276	Road Improvement at Fantail Street, Brgy. Bagong Silangan, Q.C.	Construction Section	Public Bidding	July 11 to 30, 2019	July 30, 2019			GOP	19,800,000.00			Improvement of Roads
19OF0277	Construction of Multi-Purpose Building at BF Homes, Q.C.	Construction Section	Public Bidding	July 11 to 30, 2019	July 30, 2019			GOP	19,800,000.00			Construction of Building
19OF0278	Repair/Maintenance of DPWH Building Storage (Mezzanine Floor), Brgy. Holy Spirit, Q.C.	Construction Section	Public Bidding	July 11 to 30, 2019	July 30, 2019			GOP	3,959,974.50			Repair/Maintenance of Building
19OF0279	Construction/Rehabilitation of Water Supply/Rain Water Collectors at District I, II, V and VI, Q.C.	Construction Section	Public Bidding	July 11 to 30, 2019	July 30, 2019			GOP	3,772,428.60			Construction/Rehabilitation of Rain Water Collector

DEFINITION

1. **PROGRAM (BESF)**– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. **PROJECT (BESF)**– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. **PMO/End User** - Unit as proponent of program or project
4. **Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. **Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).
6. **Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund
7. **Estimated Budget** - Agency approved estimate of project/program costs
8. **Remarks** - brief description of program or project

Breakdown into moee and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:

DAISY C. REMILLA
OIC - Chief, Planning Section

Submitted by:

RONALD V. AMBAT
Engineer III - Procurement Officer

Recommended by:

EDILBERTO G. QUIAMBAO Jr.
Assistant District Engineer

Approved by:

MARLYN G. INGUILLO
District Engineer