



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
 QUEZON 2ND DISTRICT ENGINEERING OFFICE
 FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	DACA Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/Field-Office	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PHP) Million		Remarks
						Advertisement (Posting of Bids)	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
1	3000410304005 (P002019M1-CW1)	1803004	OCG: Smart Safe and Reliable Irrigation Based System (MFD-1) Network Development - Construction of Paved/Asphalted Underpasses Long Span Bridges, Construction of Underpass along M20 Diversion Road, 80429+260 - 80429+963.8	Quezon 2nd District Engineering Office	National Competitive Bidding	10/02/2017	12/28/2017	3/6/2018	2/13/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	137,099,992.31	137,099,992.31	Construction of Underpass
2	30010101019000 (P002018M2-CW1)	1803005	Construction of Covered Court, Brgy. Laly, Taling, Quezon	Quezon 2nd District Engineering Office	National Competitive Bidding	11/09/2017	11/26/2017	2/1/2018	2/8/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	2,909,999.99	2,909,999.99	Construction of Multi Purpose Building
2	30010102009000 (P00213M1-CW1)	1803004	Construction of Two (2) Classroom School Building, Kausman I Elementary School, Candalaria, Quezon	Quezon 2nd District Engineering Office	National Competitive Bidding	11/22/2017	12/12/2017	2/1/2018	2/6/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	1,979,999.83	1,979,999.83	Construction of Classroom
4	30010102101000 (P002042M2-CW1)	1803005	Construction of Covered Court, Brgy. Linao, Loboña City, Quezon	Quezon 2nd District Engineering Office	National Competitive Bidding	11/26/2017	12/15/2017	2/1/2018	2/6/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	4,949,999.82	4,949,999.82	Construction of Multi Purpose Building
5	30011620004000 (P002017M2-CW1)	1803006	Construction of MSR Jct.-Concepcion-Banahaw-Habalaban Pragsanawan Rd. Orotoro, Quezon	Quezon 2nd District Engineering Office	National Competitive Bidding	2/1/2018	3/21/2018	3/28/2018	3/27/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	48,249,999.29	48,249,999.29	Construction of Concrete Road
6	30010401010000 (P002042M2-CW1)	1803005	Construction of Multi-Purpose Building/Covered Court, Barangay Pahanga Norte, Candalaria, Quezon	Quezon 2nd District Engineering Office	National Competitive Bidding	3/27/2018	3/19/2018	3/23/2018	3/27/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	1,979,999.74	1,979,999.74	Construction of Multi Purpose Building
7	30010101029000 (P002031M2-CW1)	1803004	OCG: Protect Lives and Properties Against Heavy Floods, Construction/Rehabilitation of Flood Mitigation Facilities with Heavy River Barris and Principal Rivers, Construction of Tyam River Flood Control/Service Road, Strategy 5 to Barangay 8, Loboña City	Quezon 2nd District Engineering Office	National Competitive Bidding	3/27/2018	3/28/2018	3/21/2018	3/27/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	48,999,999.71	48,999,999.71	Construction of Flood Mitigation - Retention
8	30010102101000 (P002042M2-CW1)	1803005	Construction of Multi-Purpose Building/Covered Court, Barangay Antipona, Defenso, Quezon	Quezon 2nd District Engineering Office	National Competitive Bidding	3/27/2018	3/19/2018	3/23/2018	3/27/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	1,979,999.17	1,979,999.17	Construction of Multi Purpose Building
9	30010200096000 (P002039M2-CW1) 30010202100000 (P002042M2-CW1) 300104201181000 (P002042M2-CW1) 30010401160000 (P002042M2-CW1)	1803007	a) Construction of Multi-Purpose Building, Sanibis, Quezon 8; Construction of Multi-Purpose Building, Loboña City, Quezon c) Rehabilitation of School Building, Sanibis, Quezon d) Construction of Multi-Purpose Building, Taling, Quezon	Quezon 2nd District Engineering Office	National Competitive Bidding	3/30/2018	4/10/2018	4/16/2018	4/15/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	3,999,998.99	3,999,998.99	Rehabilitation / Major Repair of School Building, Construction of Multi Purpose Building
10	30010301019000 (P002042M2-CW1)	1803007	Construction of Multi-purpose Building (Sanibis Center), Barangay Macamban Sur	Quezon 2nd District Engineering Office	National Competitive Bidding	4/2/2018	3/15/2018	3/21/2018	3/24/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	4,949,999.89	4,949,999.89	Construction of Multi Purpose Building
11	30010300071000 (P002042M2-CW1)	1803007	Construction/Repair/Reconstruction of Hanging Bridge at 5th Bunggong Tula, Barangay Laly	Quezon 2nd District Engineering Office	National Competitive Bidding	4/7/2018	5/15/2018	5/31/2018	3/24/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	4,949,999.86	4,949,999.86	Rehabilitation / Major Repair of Bridge

Prepared By:

NIMFA M. DERIDA

Head, Procurement Unit
 Procurement Unit / Secretariat

Recommended By:

RA. DHYMBELIN D. TRAL

BAC Chairman
 Chairperson, BAC for Civil Works

Approved By:

ROGELIO S. CRESPO
 District Engineer


Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City

DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18DJ0068 Construction of Flood Control, Tiaong, Quezon	DPWH QUEZON II 2ND DEO	Competitive Bidding	March 20-26, 2018	April 10, 2018	May 22, 2018	May 24, 2018	LIP 2018	999,997.00		999,997.00	Cost. of Flood Control
	x-x-x-x											

Prepared By:


NIMFA M. DE WADA
Head, BAC Secretariat

Recommended by:


JULIUS CESAR V. DE GALA
BAC Chairman

Approved by:


ROGELIO S. CRESPO
District Engineer


Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City


DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (U)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IBREI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18D30069 Rehabilitation of Ligas, Barangay Ibabang Talim, Lucena City, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	March 28-April 4, 2018	April 17, 2018	May 22, 2018	May 24, 2018	GAA 2018	7,919,999.79		7,919,999.79	Cont. of Flood Control
	X-X-X-X											

Prepared By:


NIMFA M. DERADA
Head, BAC Secretariat

Recommended by:


JULIUS CEASAR V. DE GALA
BAC Chairman

Approved by:


ROGELIO S. CRESPO
District Engineer


Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City


DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DJ0070	Repair/Maintenance of Drainage System along Lutucan-GuisGuis Port Road, K0117+499-K0117+634 (B/S), Sariaya, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	April 6-12, 2018	April 25, 2018	May 2, 2018	May 8, 2018	Reg. Agency Fund	1,799,999.78		1,800,000.00	Repair/Maint. of Drainage System
18DJ0071	Repair/Maintenance of Drainage System along San Juan-Candelaria Jct. Candelaria-Bolboc Road, K0153+094-K0153+370 (B/S), Candelaria, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	April 6-12, 2018	April 25, 2018	May 2, 2018	May 8, 2018	Reg. Agency Fund	4,999,999.99		5,000,000.00	Repair/Maint. of Drainage System
18DJ0072	Repair/Maintenance of Drainage System along Lutucan-GuisGuis Port Road, K0124+165-K0124+500 (B/S), Sariaya, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	April 6-12, 2018	April 25, 2018	May 2, 2018	May 8, 2018	Reg. Agency Fund	5,000,000.00		5,000,000.00	Repair/Maint. of Drainage System

Prepared By:


NIMFA M. DERADA
Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:


ROCELIO S. CRESPO
District Engineer


Department of Public Works and Highways

DPWH Quezon II District Engineering Office
 Dalahican Road, Lucena City


DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18D10075 Construction of Rainwater Collection System (RWCS) in Region IV-A, Quezon 2nd District	DPWH QUEZON 2ND DEO	Competitive Bidding	April 23-29, 2018	May 14, 2018	May 21, 2018	May 24, 2018	1101101 Reg. Agency Fund	3,280,999.59		3,280,999.59	Const. of Rainwater Collection System
	X-X-X-X-											


Prepared By:


NIMFA M. DERADA
 Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
 BAC Chairman

Approved by:


ROGELIO B. CRESPO
 District Engineer


Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City


DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
18DJ0076	Repair/Maintenance of DILG Building PNP-QPPO Quarters Building, Camp Nakar, Brgy. Gulang-Gulang, Lucena City	DPWH QUEZON 2ND DEO	Competitive Bidding	April 23-29, 2018	May 15, 2018	May 21, 2018	May 24, 2018	Reg. Agency Fund	499,999.57		500,000.00	Repair/Maint. of DILG Building
18DJ0077	Repair/Maintenance of DILG Building PNP-QPPO Criminal Investigation & Detention Group Building, Camp Nakar, Brgy. Gulang-Gulang, Lucena City	DPWH QUEZON 2ND DEO	Competitive Bidding	April 23-29, 2018	May 15, 2018	May 21, 2018	May 24, 2018	Reg. Agency Fund	999,999.87		1,000,000.00	Repair/Maint. of DILG Building


Prepared By:


NIMFA M. DERADA
Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:


ROGELIO S. CRESPO
District Engineer


Department of Public Works and Highways

DPWH Quazon II District Engineering Office
Dalahican Road, Lucena City

DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DJ0078	Repair/Maintenance of DILG Building PNP-QPPO Main Provincial Investigation and Detention Management Branch & Stockroom Building, Camp Nakar, Brgy. Gulang-Gulang, Lucena City	DPWH QUEZON 2ND DEO	Competitive Bidding	April 30-May 6, 2018	May 21, 2018	May 25, 2018	May 28, 2018	Reg. Agency Fund	499,999.86		500,000.00	Repair/Maint. of DPWH Building
X-X-X-X-												

Prepared By:


NIMFA M. DERADA
Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:


ROGELIO S. CRESPO
District Engineer



Department of Public Works and Highways (DPWH)

Name of Office: Division II District Engineering Office

ANNUAL PROCUREMENT PLAN FOR FY 2018

Ref. No.	Procurement Program/Project	PMO/ DDCU	Procurement Method	Schedule of each Procurement Activity				Source of Budget	Estimated Budget		Remarks (Brief description of Program/ Project)	
				Advertisement/ Posting of IS	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
18020029	Concrete of Bay. Gaisale Talon FHR, Bay. Gaisale Sakey, Quezon	Que. II	Public Bidding	Apr 30, 2018 - May 6, 2018	May 21, 2018	May 24, 2018	May 29, 2018	Regular Agency Fund	4,974,999.66		4,974,999.66	Concrete of Bay. Gaisale Talon FHR
18020030	Concrete of Sino Kankuan-Sih Silangan, Bay. San Francisco FHR, Bay. San Francisco, Tineas, Quezon	Que. II	Public Bidding	Apr 30, 2018 - May 6, 2018	May 21, 2018	May 25, 2018	May 28, 2018	Regular Agency Fund	4,974,999.57		4,974,999.57	Concrete of Sino Kankuan-Sih Silangan, Bay. San Francisco FHR
18020031	Concrete of Bay. Conception Uno FHR, Bay. Conception Uno, Pinaric, Quezon	Que. II	Public Bidding	Apr 30, 2018 - May 6, 2018	May 21, 2018	May 25, 2018	May 28, 2018	Regular Agency Fund	4,974,999.40		4,974,999.40	Concrete of Bay. Conception Uno FHR
18020032	Concrete of Bay. Santa Lucia FHR, Bay. Santa Lucia, Quezon	Que. II	Public Bidding	Apr 30, 2018 - May 6, 2018	May 21, 2018	May 25, 2018	May 28, 2018	Regular Agency Fund	6,990,999.77		6,990,999.77	Concrete of Bay. Santa Lucia FHR
18020033	Concrete of Bay. Bataan FHR, Bay. Bataan, San Antonio, Quezon	Que. II	Public Bidding	Apr 30, 2018 - May 6, 2018	May 21, 2018	May 25, 2018	May 28, 2018	Regular Agency Fund	6,978,853.68		6,978,853.68	Concrete of Bay. Bataan FHR
18020034	Concrete of Bay. Sta. Lucia FHR, Bay. Santa Lucia, Quezon	Que. II	Public Bidding	Apr 30, 2018 - May 6, 2018	May 21, 2018	May 25, 2018	May 28, 2018	Regular Agency Fund	4,974,999.32		4,974,999.32	Concrete of Bay. Sta. Lucia FHR
18020035	Concrete of Bay. Maria Cecilia FHR, Bay. Maria Cecilia, Lucena City, Quezon	Que. II	Public Bidding	Apr 4, 2018 - May 10, 2018	May 21, 2018	May 25, 2018	May 28, 2018	Regular Agency Fund	4,974,999.84		4,974,999.84	Concrete of Bay. Maria Cecilia FHR
18020037	Concrete of Bay. Bantayan FHR, Bay. Bantayan, Lucena City, Quezon	Que. II	Public Bidding	May 4, 2018 - May 10, 2018	May 21, 2018	May 25, 2018	May 28, 2018	Regular Agency Fund	4,974,999.72		4,974,999.72	Concrete of Bay. Bantayan FHR
									46,778,851.26			

Prepared & Submitted by:

[Signature]
 NIMFA M. DELA ROSA
 Engineer III
 Head, BAC Secretariat

Recommendation Approval:

[Signature]
 MR. CRYMBELIN D. LAAL
 Assistant District Engineer
 BAC Chairman

Prepared by:

[Signature]
 FELICIANA N. GARCIA
 Accountant III

Approved by:

[Signature]
 BERNARDO S. BUREJO
 District Engineer

DPWH Q&S-02: The Annual Procurement Plan is a breakdown of all requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPNPs from the End User/Implementing Units and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall exempt the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for Approval. The APP should also include provisions for enforcement mechanisms based on historical records.


Department of Public Works and Highways

DPWH Quezon II District Engineering Office
 Delencan Road, Lucena City

DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PRO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Where Procurement is Opened/Type
				Advt. Posting of (B/E)	SubOpening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
	ISD20085 Repair/Maintenance of DPWH Building Quezon Area Mechanic Shop and Storage Building, Lucena City	DPWH Quezon II 2ND DEO	Competitive Bidding	May 4 - 10, 2018	May 23, 2018	May 25, 2018	May 29, 2018	Reg. Agency Fund	1,500,000.00		1,500,000.00	Local Market or Private Bidding

Prepared By:


NIMEA M. DEBADA
 Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
 BAC Chairman

Approved by:


ROGELIO S. CRISPO
 District Engineer

Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City

DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advt./Posting of IB/REJ	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOCE	CO	
18D30088	Construction of Tiaong Convention Center (Phase 1), Tiaong, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	May 15-21, 2018	June 4, 2018	June 6, 2018	June 18, 2018	LIP 2018	48,999,999.91		48,999,999.91	Const. of Tiaong Convention
x-x-x-x-												

Prepared By:


NIMFA M. DE VERA
Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:


ROGELIO S. CRESPO
District Engineer


Department of Public Works and Highways

DPWH Quezon II District Engineering Office
 Dalahican Road, Lucena City

DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMD/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DJ0089	Repair/Maintenance of San Pablo Boundary-Dolores-Pinagdanlayan Road, Dolores, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	July 2-8, 2018	July 23, 2018	July 27, 2018	July 31, 2018	Reg. Maint. Fund	1,200,000.00		1,200,000.00	Repair/Maint. Of Dolores Road
x-x-x-x												


Prepared By:


NIMFA M. DERASA
 Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
 BAC Chairman

Approved by:


ROGELIO S. CRESPO
 District Engineer

Department of Public Works and Highways


DPWH Quezon II District Engineering Office

Dalahican Road, Lucena City


DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18DJ0090 Repair/Maintenance of Quezon Eco-Tourism Road, Lucena City, Quezon Province	OPWH QUEZON 2ND DEO	Competitive Bidding	Sept. 17-23, 2018	Oct. 8, 2018	Oct. 12, 2018	Oct. 15, 2018	Reg. Maint. Fund	3,000,000.00	3,000,000.00	3,000,000.00	Repair/Maint. Of Eco-Tourism Road
	X-X-X-X-											


Prepared By:


NIMFA M. DEHADA
Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:



ROGELIO S. CRESPO
District Engineer


Department of Public Works and Highway


DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City

ANNUAL PROCUREMENT PLAN CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Use of Geosynthetic Composite Mats (GCCMs) In Slope Protection Works (1st Small-Scale Pilot Trial), Sariaya, Quezon	Materials Quality Control Section	Public Bidding	Sept. 20-26, 2018	October 10, 2018	October 16, 2018	Oct. 17, 2018	Reg. Agency Fund	9,999,999.42		9,999,999.42	Slope Protection/ Flood Control
X-X-X-X-X												

Prepared By:

NIMFA M. DERADA
Head, BAC Secretariat

Recommended by:

MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:

ROGELIO S. CRESPO
District Engineer

Date:

Date:

Date:

Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City

DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18DJ0092 Construction of Multi-Purpose Building at Gulang Gulang National High School Annex, Brgy. Domolt, Lucena City, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 14, 2018	Nov. 19, 2018	Reg. Agency Fund	4,825,000.00		5,000,000.00	Const. of MP Building
	x-x-x-x-											

Prepared By:

NIMFA M. DERADA
Head, BAC Secretariat

Recommended by:

MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:

ROGELIO S. CRESPO
District Engineer

Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City

DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DJ0093	Const. of Two (2) Storey Four (4) Classroom Academic School Building at Bulakln Elem. School, Dolores, Quezon	DPWH QUEZON 2NO OEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	11,463,862.61		11,463,862.61	Const. of school Building
18DJ0097	Construction of Two (2) Storey Four (4) Classroom Academic School Building at Don Eulogio Capino Elementary School-Annex (Putol), Dolores, Quezon	DPWH QUEZON 2NO OEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	11,475,400.26		11,475,400.26	Const. of school Building
18DJ0099	Construction of Two (2) Storey Four (4) Classroom Academic School Building at Bulihan Elementary School, San Antonio, Quezon	DPWH QUEZON 2NO OEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	11,839,962.64		11,839,962.64	Const. of school Building
18DJ0101	Construction of Two (2) Storey Four (4) Classroom Academic School Building at Anastacia Elementary School, Sarlaya, Quezon	DPWH QUEZON 2NO OEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	11,475,937.80		11,475,937.80	Const. of school Building
18DJ0102	Construction of Two (2) Storey Four (4) Classroom Academic School Building at Bula Elementary School, Tiaong, Quezon	DPWH QUEZON 2NO OEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	11,613,781.13		11,613,781.13	Const. of school Building
18DJ0103	Construction of One (1) Storey Two (2) Classroom Academic School Building at Callejon Elementary School, San Antonio, Quezon	DPWH QUEZON 2NO OEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	3,880,500.00		3,880,500.00	Const. of school Building

18DJ0104 Construction of Four (4) Storey Twenty (20) Classroom Academic School Building at Gulang-Gulang Elementary School, Lucena, City	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	47,472,541.37		47,472,541.37	Const. of school Building
18DJ0105 Construction of Two (2) Storey Four (4) Classroom Academic School Building at Antonino ES Annex (San Mateo), Dolores, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Dec. 21, 2018	Dec. 27, 2018	DepEd CY 2018 BEFF	11,507,674.61		11,507,674.61	Const. of school Building
18DJ0106 Construction of One (1) Storey Two (2) Classroom Academic School Building at Arawan Elementary School, San Antonio, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	3,880,500.00		3,880,500.00	Const. of school Building
18DJ0107 Construction of Three (3) Storey Nine (9) Classroom Academic School Building at Sariaya East Central Main Elementary School, Sariaya, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 17-23, 2018	Nov. 7, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	27,901,119.13		27,901,119.13	Const. of school Building
18DJ0110 Construction of One (1) Storey Two (2) Classroom Academic School Building at Masalukot V Elementary School, Candelaria, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 17-23, 2018	Nov. 7, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	3,925,275.00		3,925,275.00	Const. of school Building
18DJ0111 Construction of One (1) Storey Two (2) Classroom Academic School Building at Kinatihan II Elementary School, Candelaria, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 17-23, 2018	Nov. 7, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	3,890,450.00		3,890,450.00	Const. of school Building
18DJ0112 Construction of One (1) Storey Two (2) Classroom Academic School Building at San Francisco Elementary School, Tlaong, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 17-23, 2018	Nov. 7, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	3,880,500.00		3,880,500.00	Const. of school Building
18DJ0114 Construction of Four (4) Storey Twenty (20) Classroom Academic School Building at Dalahican Elementary School, Lucena City, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 17-23, 2018	Nov. 7, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	53,829,500.00		53,829,500.00	Const. of school Building

18DJ0117 Construction of Two (2) Storey Four (4) Classroom Academic School Building at Manglig Sur Elementary School, Candelaria, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 17-23, 2018	Nov. 7, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	11,523,116.30	11,523,116.30	Const. of school Building
18DJ0119 Construction of One (1) Storey Three (3) Classroom Academic School Building at Briones Elementary School, San Antonio, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 17-23, 2018	Nov. 7, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	5,462,550.00	5,462,550.00	Const. of school Building
18DJ0121 Construction of Three (3) Storey Nine (9) Classroom Academic School Building at Sto. Cristo Elementary School, Sariaya, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 24-30, 2018	Nov. 13, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	28,102,335.10	28,102,335.10	Const. of school Building
18DJ0122 Construction of Four (4) Storey Regular Workshop at Sta. Lucia National High School, Dolores, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 24-30, 2018	Nov. 13, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	24,832,215.00	24,832,215.00	Const. of school Building
XXXXXXXXXX										

Prepared By:


NIMFA M. DERADA
Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:


ROSELTO S. CRESPO
District Engineer


Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City


DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Adv/Posting of IB/R&I	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DJ0094	Construction of Two (2) Storey Four (4) Classroom Academic School Building at Morong Elementary School, Sariaya, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 28, 2018	Dec. 5, 2018	DepEd CY 2018 BEFF	11,453,720.71		11,453,720.71	Const. of school Building
X-X-X-X												

Prepared By:


NIMFA M. PERADA
Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:


ROSELIO S. CRESPO
District Engineer

Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City

DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DJ0095	Construction of One (1) Storey Four (4) Classroom Academic School Building at Bucal Elementary School, Sarlaya, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	7,033,706.18		7,033,706.18	Const. of school Building
18DJ0096	Construction of Two (2) Storey Four (4) Classroom Academic School Building at Don Eulogio Capino Elementary School, Dolores, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	11,484,529.56		11,484,529.56	Const. of school Building
18DJ0098	Construction of Two (2) Storey Four (4) Classroom Academic School Building at Sta. Lucia National High School, Dolores, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	11,484,181.01		11,484,181.01	Const. of school Building
18DJ0100	Construction of Two (2) Storey Four (4) Classroom Academic School Building at Tumbaga-1 Elementary School, Sariaya, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	11,870,714.22		11,870,714.22	Const. of school Building
18DJ0108	Construction of One (1) Storey Two (2) Classroom Academic School Building at Masalukot IV Elementary School, Candelaria, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 12-18, 2018	Nov. 5, 2018	Nov. 29, 2018	Dec. 6, 2018	DepEd CY 2018 BEFF	3,925,275.00		3,925,275.00	Const. of school Building

Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City

DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (date description of Program/Project)
				Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DJO120	Construction of Civil Service Commission Office Building at Brgy. Itabang Dupay, Lucena City, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Oct. 17-23, 2018	Nov. 7, 2018	Dec. 3, 2018	Dec. 6, 2018	1101101	5,472,499.04		5,472,499.04	Const. of Office Building
18DJO123	Construction of Three (3) Storey Nine (9) Classroom Academic School Building at Emilliano Gala Memorial Elementary School, Saraya, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Nov. 28-Dec. 4, 2018	Dec. 18, 2018	Dec. 21, 2018	Dec. 27, 2018	DepEd CY 2018 BEFF	28,146,407.73		28,146,407.73	Const. of Academic School Building
18DJO124	Construction of Two (2) Storey Six (6) Classroom Academic School Building at Don Severo Filismino Elementary School, Dolores, Quezon	DPWH QUEZON 2ND DEO	Competitive Bidding	Nov. 28-Dec. 4, 2018	Dec. 18, 2018	Dec. 21, 2018	Dec. 27, 2018	DepEd CY 2018 BEFF	14,409,475.49		14,409,475.49	Const. of Academic School Building

Prepared By:


NIMFA M. DERADA
Head, BAC Sekretariat

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:


ROGELIO S. CRESPO
District Engineer


Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City


DPWH QUEZON 2ND DEO FINAL ANNUAL PROCUREMENT PLAN CY 2018

CODE (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/R&I	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
18DJ0125	Repair/ Maintenance of DPWH Quezon II DEO, Dalahican Road, Ibabang Dupay, Lucena City	DPWH QUEZON 2ND DEO	Competitive Bidding	Nov. 28-Dec. 4, 2018	Dec. 18, 2018	Dec. 21, 2018	Dec. 28, 2018	EAO 2018	2,686,500.00		2,686,500.00	Const. of Office Building
XXXXXXXX												

Prepared By:


NIMFA M. DEBADA
Head, BAC Secretariat

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Approved by:


ROGELIO S. CRESPO
District Engineer

Department of Public Works and Highways

DPWH Quezon II District Engineering Office
Dalahican Road, Lucena City

FINAL ANNUAL PROCUREMENT PLAN CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/RSOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSDJ0001	Parcelary Survey for Quezon Eco-Tourism-Sarlaya-Candelaria-Tlaong-San Antonio Road	Planning Section	Public Bidding	July 13-19, 2018	August 8, 2018	August 15, 2018	August 16, 2018	PDE 2018	1,000,000.00		1,000,000.00	Survey for Quezon Eco-Tourism Road
	x-x-x-x											

Prepared By:


NIMFA M. DERADA
Head, BAC Secretariat


Date:

Recommended by:


MA. CHYMBELIN D. IBAL
BAC Chairman

Date:

Approved by:


ROSELLES CRESPO
District Engineer

Date:

Consulting

Department of Public Works and Highways

DPWH Quezon II District Engineering Office

Dalahican Road, Lucena City


FINAL ANNUAL PROCUREMENT PLAN CY 2018


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt./Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSDJ0002 (Re-Advertised)	Soil Testing/Exploration for Multi-Storey School Buildings under the DepEd's CY 2018 Basic Education Facilities Fund (BEFF)	Planning Section	Public Bidding	Nov. 22-28, 2018	Dec. 18, 2017	Dec. 21, 2018	Dec. 27, 2018	PDE 2018	5,550,000.00			Soil Testing
18CSDJ0003	Geotechnical Investigation for the Proposed FY 2019 Projects : a. Const. of Slope Protection along Dumacaa River, Brgy. Cotta, Lucena City, Quezon b. Const. of Slope Protection along Dumacaa River, Brgy. X, Lucena City, Quezon c. Const. of Slope Protection along Dumacaa River, Brgy. Market View, Lucena City, Quezon d. Const. of Slope Protection along Iyam River, Brgy. 7 to 8, Lucena City, Quezon	Planning Section	Public Bidding	Oct. 17-23, 2018	Nov. 12, 2018	Dec. 17, 2018	Dec. 19, 2018	PDE 2018	560,000.00			Compilation of existing geologic and geological information
18CSDJ0004	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops for FY 2019 (Set A) under the DepEd's Basic Educational Facilities Fund (BEFF)	Planning Section	Public Bidding	Nov. 22-28, 2018	Dec. 18, 2018	Dec. 21, 2018	Dec. 27, 2018	PDE 2018	4,041,546.46			Compilation of existing geologic and geological information
18CSDJ0005	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops for FY 2019 (Set B) under the DepEd's Basic Educational Facilities Fund (BEFF)	Planning Section	Public Bidding	Nov. 22-28, 2018	Dec. 18, 2018	Dec. 21, 2018	Dec. 27, 2018	PDE 2018	7,184,971.48			Compilation of existing geologic and geological information

006	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops for FY 2020-FY 2023 (Set A) under the DepEd's Basic Educational Facilities Fund (BEFF)	Planning Section	Public Bidding	Nov. 22-28, 2018	Dec. 18, 2018	Dec. 21, 2018	Dec. 27, 2018	PDE 2018	8,083,092.91		Compilation of existing geologic and geological information
18CSDJ0007	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops for FY 2020-FY 2023 (Set A) under the DepEd's Basic Educational Facilities Fund (BEFF)	Planning Section	Public Bidding	Nov. 22-28, 2018	Dec. 18, 2018	Dec. 21, 2018	Dec. 27, 2018	PDE 2018	7,334,658.39		Compilation of existing geologic and geological information

Prepared By:

NIMFA M. DERADA
 Head, BAC Secretariat
 Date:

Recommended by:

MA. CHYMBELIN D. IBAL
 BAC Chairman
 Date:

Approved by:

ROGELIO S. CRESPO
 District Engineer
 Date:



Department of Public Works and Highways (DPWH)

Name of Office: Quasos II District Engineering Office

ANNUAL PROCUREMENT PLAN FOR FY 2018

Ref. No.	Procurement Program/Project	PMO/ SJ/EU	Procurement Method	Schedule of each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief description of Program/ Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
JAB No. 0001-18 R-2018-02-011	Repair and Maintenance of Lucena-Tayabas-Mauban Port Road, Lucena City	Que. II	Public Bidding	27-Feb-18	19-Mar-18	28-Mar-18	04-Apr-18	CY 2018 Malabonite Fund	2,999,999.64	-	2,999,999.64	Repair and Maintenance
JAB No. 0002-18 R-2018-03-047	Repair and Maintenance of Various National Roads	Que. II	Public Bidding	20-Mar-18	10-Apr-18	18-Apr-18	18-Apr-18	CY 2018 Malabonite Fund	1,299,999.64	-	1,299,999.64	Repair and Maintenance of Various Road
TOTAL									4,299,999.28			

Prepared & Submitted by:

[Signature]
NIMPA M. DEBADO
 Engineer III
 Head, BAC Secretariat

Recommending Approval:

[Signature]
JULIUS TRASER V. DE GALLA
 Engineer III
 BAC Chairman

Approved by:

[Signature]
RODRIGO S. DE GUZMAN
 District Engineer

DPWH (RPS) (D) The Annual Procurement Plan is a breakdown of all requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PWR's from the SDO/Local/Preparatory Offices and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DEN-DS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for Approval. The APP should also include provision for unknown contingencies based on historical records.

Goods



Department of Public Works and Highways (DPWH)

Name of Office/Division: District Engineering Office

ANNUAL PROCUREMENT PLAN FOR FY 2018

Ref. No.	Procurement Priority Project	PROV. UNIT	Procurement Method	Schedule of Estimated Procurement Activity				Source of Budget	Estimated Budget		Remarks (Short description of Project/Project)
				Advertisement/Posting of Bids	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	CO	
UAPB-001-2018-00-004	Sealer and Main works of San Juan-Captitan, Iloilo-Capitayan, Iloilo-Capitayan, Iloilo-Capitayan, Iloilo-Capitayan	Div. II	Public Bidding	Apr 06, 2018 - Apr 12, 2018	Apr 25, 2018	May 02, 18	May 9, 18	CY 2018 Main Fund	2,140,000.71	2,140,000.71	Sealer and Main works of San Juan-Capitayan, Iloilo-Capitayan
UAPB-002-2018-00-005	Sealer and Main works of Lurayan-Surubato Port Road, Surubato, Davao	Div. II	Public Bidding	Apr 06, 2018 - Apr 12, 2018	Apr 25, 2018	May 02, 18	May 9, 18	CY 2018 Main Fund	2,368,305.71	2,368,305.71	Sealer and Main works of Lurayan-Surubato Port Road
UAPB-003-2018-00-006	Sealer and Main works of Lurayan-Surubato Port Road, Surubato, Davao	Div. II	Public Bidding	May 11, 2018 - May 17, 2018	May 30, 2018	Jun 06, 2018	Jun 13, 2018	CY 2018 Main Fund	2,998,955.64	2,998,955.64	Sealer and Main works of Lurayan-Surubato Port Road
UAPB-004-2018-00-008	Sealer and Main works of Lurayan-Catiga Port Road, Catiga, Cotabato	Div. II	Public Bidding	May 06, 2018 - May 12, 2018	May 23, 2018	Jun 01, 2018	Jun 8, 2018	CY 2018 Main Fund	2,998,955.71	2,998,955.71	Sealer and Main works of Lurayan-Catiga Port Road
UAPB-005-2018-00-007	Sealer and Main works of various projects, Road, City, District, and various projects, Road, City, District, and various projects	Div. II	Public Bidding	Apr 06, 2018 - Apr 12, 2018	Apr 25, 2018	May 02, 2018	May 9, 2018	CY 2018 Main Fund	2,998,955.37	2,998,955.37	Sealer and Main works of various projects, Road, City, District, and various projects
									14,603,169.24		

Prepared & Submitted by:

[Signature]
 NEMFA M. ORLANDO
 Engineer III
 Head, BAC Secretariat

Recommending Approval:

[Signature]
 MA. CHYMELIN D. ISAL
 Assistant District Engineer
 BAC Chairman

Evaluated by:

[Signature]
 FELICIANA M. GARCIA
 Accountant III

Accepted by:

[Signature]
 ENRIQUE A. GARCIA
 District Engineer

DPWH-GDS-02: The Annual Procurement Plan is a breakdown of all requirements for goods and services for the coming year as consolidated by the BAC Secretariat, based on the submitted PRRs from the End-User/Implementing Unit (IU) and the final output is submitted under the General Accounting Act (GAA). The BAC Secretariat shall submit the common bid awarded to be awarded through the COM-PIS into an APP for Common Unit Supplies and Equipment. This is submitted to the Head of Procuring Entity for Approval. The APP should also include drawings for uniform enclosures based on National specs.

