


**(DPWH QUEZON 2ND DEO) Updated Final Annual Procurement Plan for FY 2019 (Consultancy)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P
				Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19CSDJ0001- Parcellary Survey for Quezon Eco-Tourism, Sariaya-Candelaria-Tiaong-San Antonio, Road (Phase II)	DPWH Quezon II	Competitive Bidding	Oct. 19-25, 2018	Nov. 8, 2018	July 5, 2019	July 10, 2019	GoP	1,399,999.99		1,399,999.99	awarded
	19CSDJ0002- Parcellary Survey for Quezon Eco-Tourism, Sariaya-Candelaria-Tiaong-San Antonio, Road (Phase III)	DPWH Quezon II	Competitive Bidding	Nov. 22-28, 2018	Dec. 18, 2018	July 5, 2019	July 10, 2019	GoP	1,399,999.99		1,399,999.99	awarded
	19CSDJ0003- Geotechnical Investigation for the FY 2019 FCD Project: Construction of Dumacaa River Flood Control/Service Road, Leon Guinto Street, Brgy. 9 to Juarez Street, Brgy. 6, Lucena City	DPWH Quezon II	Competitive Bidding	July 18-24, 2019	Aug. 13, 2019	Aug. 22, 2019	Aug. 27, 2019	GoP	140,000.00		140,000.00	for bidding
	Geotechnical Investigation for Flood Control Projects under the Proposed FY 2020 Infrastructure Program	DPWH Quezon II	Competitive Bidding	Sept. 2-8, 2019	Sept. 23, 2019	Oct. 2, 2019	Oct. 4, 2019	GoP	2,380,000.00		2,380,000.00	for advertisement
	Geotechnical Investigation for Bridges under the Proposed Fy 2020 Infrastructure Program	DPWH Quezon II	Competitive Bidding	Sept. 2-8, 2019	Sept. 23, 2019	Oct. 2, 2019	Oct. 4, 2019	GoP	1,920,000.00		1,920,000.00	for advertisement


  
**NIMFA M. DERADA**  
 Engineer III  
 Procurement Engineer


  
**WILFREDO L. RACELIS**  
 Engineer III  
 BAC Chairperson

  
**ROGELIO S. CRESPO**  
 District Engineer

**(DPWH QUEZON 2ND DEO) Updated Final Annual Procurement Plan for FY 2019 (Goods)**

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/
					Advertisement/ Posting of [B/RE]	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19GDJ0001/N-2019-01-001 Repair and Maintenance of Lucena-Tayabas-Mauban Port Road Lucena City	DPWH Quezon II		Competitive Bidding	Oct. 19-25, 2018	Nov. 8, 2018	June 21, 2019	June 24, 2019	GoP		2,999,999.90		awarded
	19GDJ0002/N-2019-01-002 Repair and Maintenance of Candelaria By-Pass Road Candelaria, Quezon	DPWH Quezon II		Competitive Bidding	Oct. 19-25, 2018	Nov. 8, 2018	June 21, 2019	June 24, 2019	GoP		2,999,999.90		awarded
	19GDJ0003/N-2019-01-003 Repair and Maintenance of Quezon Batangas Road San Antonio, Quezon	DPWH Quezon II		Competitive Bidding	Oct. 19-25, 2018	Nov. 8, 2018	June 21, 2019	June 24, 2019	GoP		2,999,999.90		awarded
	19GDJ0004/N-2019-01-004 Repair and Maintenance of Tiaong By-Pass Road, Tiaong, Quezon	DPWH Quezon II		Competitive Bidding	Oct. 19-25, 2018	Nov. 8, 2018	June 21, 2019	June 24, 2019	GoP		2,999,999.90		awarded
	19GDJ0005/N-2019-01-005 Repair & Maintenance of Various National Roads within Quezon 2nd District Along Various National Roads	DPWH Quezon II		Competitive Bidding	Oct. 19-25, 2018	Nov. 8, 2018	June 21, 2019	June 24, 2019	GoP		1,896,600.00		awarded
	19GDJ0006/N-2019-01-006 Repair & Maintenance of Various National Roads within Quezon 2nd District (Paints) Along Various National Roads	DPWH Quezon II		Competitive Bidding	Oct. 19-25, 2018	Nov. 8, 2018	June 21, 2019	June 24, 2019	GoP		1,155,050.00		awarded
	19GDJ0007/N-2019-01-007 Repair & Maintenance of Various National Roads within Quezon 2nd District Along Various National Roads	DPWH Quezon II		Competitive Bidding	Oct. 19-25, 2018	Nov. 8, 2018	June 21, 2019	June 24, 2019	GoP		2,999,999.90		awarded
	19GDJ0008/N-2019-01-008 Repair & Maintenance of Various National Roads within Quezon 2nd District (Base Course) Along Various National Roads	DPWH Quezon II		Competitive Bidding	Oct. 19-25, 2018	Nov. 8, 2018	June 21, 2019	June 24, 2019	GoP		2,999,999.97		awarded
	Repair and Maintenance of Various National Roads within Quezon 2nd District Engineering Office (Reflectorized Thermoplastic Pavement Markings White)	DPWH Quezon II		Competitive Bidding	July 15-21, 2019	Aug. 6, 2019	Aug. 12, 2019	Aug. 14, 2019	GoP		3,000,000.00		for bidding

  
**NIMFA M. DARADA**  
 Engineer III  
 Procurement Engineer

  
**WILFREDO L. RACELIS**  
 Engineer III  
 BAC Chairperson

  
**ROGELIO S. CRESPO**  
 District Engineer

**(DPWH QUEZON 2ND DEO) Updated Final Annual Procurement Plan for FY 2019 (Infra)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303100534000	19DJ0001- OO1: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Masin Br. (B03085LZ) along Daang Maharlika (LZ) Candelaria, Quezon Province	DPWH Quezon II	Competitive Bidding	Sept.17-23, 2018	Oct. 8, 2018	May 14, 2019	May 20, 2019	GoP	6,859,999.98		6,859,999.98	Awarded
310303100537000	19DJ0002 -OO1: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Quiapo Br. (B03086LZ) along Daang Maharlika (LZ), Candelaria, Quezon	DPWH Quezon II	Competitive Bidding	Sept.17-23, 2018	Oct. 8, 2018	May 14, 2019	May 20, 2019	GoP	6,859,999.34		6,859,999.34	Awarded
310303100526000	19DJ003-001: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Bana Br. (B02944LZ) along San Pablo-Bdry-Dolores-Pinagdanlayan Rd. Dolores, Quezon Province	DPWH Quezon II	Competitive Bidding	Sept.17-23, 2018	Oct. 8, 2018	May 14, 2019	May 20, 2019	GoP	4,899,999.84		4,899,999.84	Awarded
310303100528000	19DJ0004-OO1: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Domolt Br. (B02934LZ) along MSR Diversion Road Lucena City, Quezon Province	DPWH Quezon II	Competitive Bidding	Sept.17-23, 2018	Oct. 8, 2018	May 14, 2019	May 20, 2019	GoP	7,839,998.56		7,839,998.56	Awarded
310303100536000	19DJ0005-OO1: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Mayuwi Br. (B04790LZ) along MSR Diversion Road Lucena City, Quezon Province	DPWH Quezon II	Competitive Bidding	Sept.17-23, 2018	Oct. 8, 2018	June 4, 2019	June 26, 2019	GoP	4,899,999.99		4,899,999.99	Awarded
310303100527000	19DJ0006-OO1: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Bocoan Br. (B04791LZ) along MSR Diversion Rd. Lucena City, Quezon Province	DPWH Quezon II	Competitive Bidding	Sept.17-23, 2018	Oct. 8, 2018	June 4, 2019	June 26, 2019	GoP	7,839,999.99		7,839,999.99	Awarded

310303100535000	19DJ0007-OO1: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Mayao Br. (B02939LZ) along MSR Diversion Rd. Lucena City, Quezon Province	DPWH Quezon II	Competitive Bidding	Sept.17-23, 2018	Oct. 8, 2018	May 14, 2019	May 20, 2019	GoP	9,799,999.99		9,799,999.99	Awarded
31030310053000	19DJ0008-OO1: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Dumuklong Br. (B02938LZ) along MSR Diversion Rd. Lucena City, Quezon Province	DPWH Quezon II	Competitive Bidding	Sept.17-23, 2018	Oct. 8, 2018	June 4, 2019	June 26, 2019	GoP	6,859,999.97		6,859,999.97	Awarded
310303100529000	19DJ0009- OO1 Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Dumacaa Br. (B02936LZ) along MSR Diversion Rd. Lucena City, Quezon Province	DPWH Quezon II	Competitive Bidding	Sept. 20-26, 2018	Oct. 10, 2018	May 14, 2019	May 20, 2019	GoP	24,132,499.70		24,132,499.70	Awarded
310201100391000	19DJ0011-OO1: Ensure Safe and Reliable National Road System, Network Development Road Widening-Primary Roads, Daang Maharlika (LZ), S01985LZ, K0110+871-K0111+048 Candelaria, Quezon	DPWH Quezon II	Competitive Bidding	Sept. 26-Oct. 4, 2018	Oct. 17, 2018	June 4, 2019	June 26, 2019	GoP	9,309,998.75		9,309,998.75	Awarded
310102100302000	19DJ0014-OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Quezon Eco-Tourism Rd. S06104LZ, K0167+766.70-K0168+647.20-K0169+401.60-K0169+406.10 Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Sept. 26-Oct. 4, 2018	Oct. 17, 2018	June 4, 2019	June 26, 2019	GoP	4,900,000.00		4,900,000.00	Awarded
300202100092000	19DJ0019 - Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Seaports, Quezon Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Oct. 5, 2018	Oct. 24, 2018	July 17, 2019	July 26, 2019	GoP	91,500,000.00		91,500,000.00	Awarded
300116201782000	19DJ0023-Construction of Road, Brgy. Antipolo Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Oct. 15-21, 2018	Nov. 6, 2018	May 15, 2019	May 22, 2019	GoP	4,949,999.10		4,949,999.10	Awarded

310201100291000	19DJ0029 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, Daang Maharlika (LZ), S01985LZ, K0100+899.00-K0101+909.00, Tiaong Quezon	DPWH Quezon II	Competitive Bidding	Oct. 24, 2018	Nov. 13, 2018			GoP	57,417,500.00		57,417,500.00	awarding on process
300108200121000	19DJ0031-Improvement/Rehabilitation of Drainage System, Barangay 10 Lucena City	DPWH Quezon II	Competitive Bidding	Oct. 24-30, 2018	Nov. 13, 2018	May 15, 2019	May 22, 2019	GoP	5,444,999.75		5,444,999.75	Awarded
300116201783000	19DJ0032-Construction of Road, Brgy. Ransohan, Lucena City	DPWH Quezon II	Competitive Bidding	Oct. 24-30, 2018	Nov. 13, 2018	May 16, 2019	May 22, 2019	GoP	4,949,999.96		4,949,999.96	Awarded
310207100085000	19DJ0036-OO1: Ensure Safe and Reliable National Road System, Network Development-Off-Carriageway Improvement-Primary Roads, MSR Diversion Rd. S01994LZ, K0126+070.60 Lucena City,Quezon	DPWH Quezon II	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	June 24, 2019	June 26, 2019	GoP	14,699,999.98		14,699,999.98	Awarded
310208100180000	19DJ0040-OO1: Ensure Safe and Reliable National Road System, Network Development-Off Carriageway Improvement-Secondary Roads MSR Old Route, S03775LZ, K0127+(-331) Lucena City,Quezon	DPWH Quezon II	Competitive Bidding	Nov. 13-19, 2018	Dec. 4, 2018	June 24, 2019	June 26, 2019	GoP	14,700,000.00		14,700,000.00	Awarded
310207100064000	19DJ0042-OO1: Ensure Safe and Reliable National Road System, Network Development-Off-Carriageway Improvement-Primary Roads, Daang Maharlika (LZ), S01985LZ, K0108+019 and K0104+320 Candelaria,Quezon	DPWH Quezon II	Competitive Bidding	Nov. 13-19, 2018	Dec. 4, 2018	June 24, 2019	June 26, 2019	GoP	9,858,800.00		9,858,800.00	Awarded
300104208380000	19DJ0043-Construction of Multi-Purpose Building (Food Processing Center) Brgy. Masalukot 4, Candelaria,Quezon	OPWH Quezon II	Competitive Bidding	Nov. 28-Dec. 4, 2018	Dec. 18, 2018	May 18, 2019	May 22, 2019	GoP	4,949,999.93		4,949,999.93	Awarded
300104208381000	19DJ0044-Construction of Multi-Purpose Building (Food Processing Center) Brgy. Sinturisan, San Antonio,Quezon	DPWH Quezon II	Competitive Bidding	Nov. 28-Dec. 4, 2018	Dec. 18, 2018	May 16, 2019	May 22, 2019	GoP	4,950,000.00		4,950,000.00	Awarded
300104208383000	19DJ0045-Construction of Multi-Purpose Building (Livelihood Training Center) Brgy. Poblacion, Tiaong,Quezon	DPWH Quezon II	Competitive Bidding	Nov. 28-Dec. 4, 2018	Dec. 18, 2018	May 16, 2019	May 22, 2019	GoP	4,949,999.95		4,949,999.95	Awarded

300103201137000	19DJ0050-Construction of Multi-Purpose Livelihood Training Center, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Nov. 28-Dec. 4, 2018	Dec. 18, 2018	May 16, 2019	May 22, 2019	GoP	9,899,998.95		9,899,998.95	Awarded
300105200181000	19DJ0051-Construction/Improvement of Officers Multi-Purpose Building at Camp Guillermo Nakar, Brgy. Gulang-Gulang, Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Nov. 29-Dec. 5, 2018	Dec. 19, 2018	May 16, 2019	May 22, 2019	GoP	9,900,000.00		9,900,000.00	Awarded
310303100532000	19DJ0052-OO1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Dungon Br. (B03072LZ) along Lucena-Dalahican Port Rd, Lucena City, Quezon Province	DPWH Quezon II	Competitive Bidding	Jan. 17-23, 2019	May 22, 2019	May 29, 2019	June 6, 2019	GoP	9,799,996.06		9,799,996.06	Awarded
310303100533000	19DJ0055-OO1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Lalig Br. (B04793LZ) along Tiaong Bypass Rd. Tiaong, Quezon Province	DPWH Quezon II	Competitive Bidding	Jan. 17-23, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	14,798,000.00		14,798,000.00	Awarded
310303100531000	19DJ0057-OO1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Dumuklong Br. (B03071LZ) along Lucena-Dalahican Port Rd. Lucena City, Quezon Province	DPWH Quezon II	Competitive Bidding	Jan. 17-23, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	11,024,997.31		11,024,997.31	Awarded
300104208356000	19DJ0058-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Antonino, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300107200440000	19DJ0059-Construction of Spillway, Brgy. Lutucan Bata, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 24, 2019	July 1, 2019	GoP	1,979,996.04		1,979,996.04	Awarded
300117203639000	19DJ0060-Construction of Brgy. Road, Brgy. Malebanban Norte, Sitio Alcantara, Candelaria, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 24, 2019	July 1, 2019	GoP	1,979,999.99		1,979,999.99	Awarded
300104208374000	19DJ0061 (Re-Advertised) Construction of Multi-Purpose Building (Evacuation Center), Brgy. Aquino, Tiaong, Quezon	DPWH Quezon II	Competitive Bidding	July 1-22, 2019	July 22, 2019	Aug. 1, 2019	Aug. 7, 2019	GoP	2,475,000.00		2,475,000.00	bld out

300104208379000	19DJ0062-Construction of Multi-Purpose Building, Brgy. Pulo, San Antonio, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208368000	19DJ0063-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Magsaysay, San Antonio, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208360000	19DJ0064-Construction of Multi-Purpose Building (Evacuation Center), Barangay 4, Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208378000	19DJ0065 (Re-Advertised) -Construction of Multi-Purpose Building Brgy. Aquino, Tiaong, Quezon	DPWH Quezon II	Competitive Bidding	July 1-22, 2019	July 22, 2019	Aug. 1, 2019	Aug. 7, 2019	GoP	2,475,000.00		2,475,000.00	bid out
300117203648000	19DJ0066-Construction of Local Road, Brgy. Balubal, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 24, 2019	July 1, 2019	GoP	3,959,999.98		3,959,999.98	Awarded
300104208376000	19DJ0067-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Ibabang Iyam, Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208361000	19DJ0068-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Ilayang Dupay, Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 24, 2019	July 1, 2019	GoP	2,474,999.98		2,474,999.98	Awarded
300107200441000	19DJ0069-Construction/Rehabilitation of Spillway, Brgy. San Roque, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 21-27, 2019	May 16, 2019	June 24, 2019	July 1, 2019	GoP	1,980,000.00		1,980,000.00	Awarded
300117203643000	19DJ0070-Construction of Brgy. Road, Brgy. Market View, Crisanto St., Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	3,959,999.94		3,959,999.94	Awarded
300104208370000	19DJ0071-Construction of Multi-Purpose Building (Evacuation Center) Brgy. Del Valle, San Antonio, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded

300104208352000	19DJ0072-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Sinturisan, San Antonio, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208367000	19DJ0073-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Callejon, San Antonio, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300107200443000	19DJ0074-Improvement/Rehabilitation of Spillway, Purok Ibaiv, Ilayang Dupay, Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	1,979,999.99		1,979,999.99	Awarded
300104208354000	19DJ0075-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Sampaloc II Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208382000	19DJ0076-Construction of Multi-Purpose Building (Learning Resource Center), Tiaong, Quezon	DPWH Quezon II	Competitive Bidding	Aug. 8-14, 2019	Aug. 27, 2019	Sept. 3, 2019	Sept. 9, 2019	GoP	6,929,999.09		6,929,999.09	for advertisement (Re-Ad)
300117203647000	19DJ0077-Construction of Local Road, Brgy. Bukal, Candefaria, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,970,000.00		2,970,000.00	Awarded
300117203844000	19DJ0078-Construction of Brgy. Road, Brgy. Talisay, Tiaong, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	1,980,000.00		1,980,000.00	Awarded
300104208372000	19DJ0079-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Concepcion I Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,474,999.99		2,474,999.99	Awarded
300104208359000	19DJ0080-Construction of Multi-Purpose Building (Covered Court) Brgy. Bungoy, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208362000	19DJ0081-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Bucal, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded




300104208363000	19DJ0082-Construction of Multi-Purpose Building (Evacuation Center), Brgy. GuisGuis Talon, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208365000	19DJ0083-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Sto. Cristo, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208373000	19DJ0084-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Concepcion Pinagbakuran, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	4,950,000.00		4,950,000.00	Awarded
300104208369000	19DJ0085-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Bungoy Elementary School, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,970,000.00		2,970,000.00	Awarded
300104208353000	19DJ0086-Construction of Multi-Purpose Building (Evacuation Center) Brgy. Masalukot I, Candelaria, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,474,999.99		2,474,999.99	Awarded
300104208366000	19DJ0087-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Balubal, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208357000	19DJ0088-Construction of Multi-Purpose Building (Covered Court), Brgy. Malabag, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300117203648000	19DJ0089-Construction of Local Road, Mayo St., Brgy. Lalgig, Tiaong, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,970,000.00		2,970,000.00	Awarded
300117203642000	19DJ0090-Construction of Brgy. Road, Brgy. Maligaya, Sitio Looban, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded

300104208363000	19DJ0082-Construction of Multi-Purpose Building (Evacuation Center), Brgy. GuisGuis Talon, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208365000	19DJ0083-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Sto. Cristo, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208373000	19DJ0084-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Concepcion Pinagbakuran, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 22-28, 2019	May 21, 2019	June 24, 2019	July 1, 2019	GoP	4,950,000.00		4,950,000.00	Awarded
300104208369000	19DJ0085-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Bungoy Elementary School, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,970,000.00		2,970,000.00	Awarded
300104208353000	19DJ0086-Construction of Multi-Purpose Building (Evacuation Center) Brgy. Masalukot I, Candelaria, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,474,999.99		2,474,999.99	Awarded
300104208366000	19DJ0087-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Balubal, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208357000	19DJ0088-Construction of Multi-Purpose Building (Covered Court), Brgy. Malabag, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300117203648000	19DJ0089-Construction of Local Road, Mayo St., Brgy. Laling, Tiaong, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,970,000.00		2,970,000.00	Awarded
300117203842000	19DJ0090-Construction of Brgy. Road, Brgy. Maligaya, Sitio Looban, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded


300121200349000	19DJ0091-Construction of Water Supply Facility, Brgy. Mayabobo, Candelaria, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300121200350000	19DJ0092-Construction of Water Supply Facility, Brgy. Tumbaga II, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300104208384000	19DJ0093-Construction of Multi-Purpose Building (Livelihood Training Center), San Antonio, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	4,949,999.41		4,949,999.41	Awarded
300104208375000	19DJ0094-Construction of Multi-Purpose Building (SK Building), Brgy. Ransohan, Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,475,000.00		2,475,000.00	Awarded
300107200439000	19DJ0095-Construction of Spillway, Brgy. Janagdong I Sitio Manggahan, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	1,980,000.00		1,980,000.00	Awarded
300104208364000	19DJ0096-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Sta. Catalina Norte, Candelaria, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	2,474,999.98		2,474,999.98	Awarded
300202100092000	19DJ0097-Construction of Tiaong Convention Center (Phase 2), Tiaong, Quezon	DPWH Quezon II	Competitive Bidding	Feb. 26-March 4, 2019	May 22, 2019	June 28, 2019	July 4, 2019	GoP	99,000,000.00		99,000,000.00	Awarded
300121200351000	19DJ0098- Rehabilitation/Improvement of Water System, Brgy. San Mateo, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Aug. 27-Sept. 2, 2019	Sept. 19, 2019	Sept. 27, 2019	Oct. 1, 2019	GoP	2,475,000.00		2,475,000.00	for advertisement
300121200353000	19DJ0099-Construction of Water System Brgy. Concepcion I, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Aug. 27-Sept. 2, 2019	Sept. 19, 2019	Sept. 27, 2019	Oct. 1, 2019	GoP	1,188,000.00		1,188,000.00	for advertisement
300104208355000	19DJ0100-Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Bayanihan, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Aug. 27-Sept. 2, 2019	Sept. 19, 2019	Sept. 27, 2019	Oct. 1, 2019	GoP	2,475,000.00		2,475,000.00	for advertisement

300104208371000	19DJ0102-Construction of Multi-Purpose Bldg. (Evacuation Center), Brgy. Kinathan II, Candelaria,Quezon	DPWH Quezon II	Competitive Bidding	July 1-22, 2019	July 22, 2019	July 30, 2019	Aug. 5, 2019	GoP	2,970,000.00		2,970,000.00	bid out
300103201136000	19DJ0103-Construction of Multi-Purpose Building (Senior Citizens Center), Sariaya,Quezon	DPWH Quezon II	Competitive Bidding	July 1-22, 2019	July 22, 2019	July 30, 2019	Aug. 5, 2019	GoP	4,900,000.00		4,900,000.00	bid out
310203100215000	19DJ0104-OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Tertiary Roads, San Juan-Candelaria Jct.-Candelaria-Bolboc Rd, S02002LZ, K0146+627-K0146+787, Candelaria, Quezon	DPWH Quezon II	Competitive Bidding	July 1-22, 2019	July 22, 2019	July 30, 2019	Aug. 5, 2019	GoP	7,805,700.00		7,805,700.00	bid out
300104208377000	19DJ0105-Construction of Multi-Purpose Bldg. Brgy. Ibabang Iyam, Lucena City,Quezon	DPWH Quezon II	Competitive Bidding	July 1-22, 2019	July 22, 2019	July 30, 2019	Aug. 5, 2019	GoP	2,475,000.00		2,475,000.00	bid out
300104208385000	19DJ0106- Construction of Multi-Purpose Bldg. Brgy. Mangalang I, Sariaya,Quezon	DPWH Quezon II	Competitive Bidding	July 1-22, 2019	July 22, 2019	July 30, 2019	Aug. 5, 2019	GoP	4,950,000.00		4,950,000.00	bid out
300107200442000	19DJ0107-Construction of Slope Protection along Morong River, Sitio Ligaa, Barangay Ibabang Tallm, Lucena City	DPWH Quezon II	Competitive Bidding	July 1-22, 2019	July 22, 2019	July 30, 2019	Aug. 5, 2019	GoP	8,910,000.00		8,910,000.00	bid out
320102100898000	OO2: Protect Lives and Properties Against Major Floods, Flood Manangement Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Dumacaa River Flood Control/Service Road, Leon Guinto Street, Brgy. 9 to Juarez Street, Brgy. 6, Lucena City	DPWH Quezon II	Competitive Bidding	Aug. 8-14, 2019	Aug. 27, 2019	Sept. 3, 2019	Sept. 9, 2019	GoP	30,000,000.00		30,000,000.00	for advertisement
300104208386000	Rehabilitation/Completion of Multi-Purpose Bldg. Brgy. Ayusan II, Tiaong,Quezon	DPWH Quezon II	Competitive Bidding	Aug. 27-Sept. 2, 2019	Sept. 19, 2019	Sept. 27, 2019	Oct. 1, 2019	GoP	2,000,000.00		2,000,000.00	for advertisement
300117203645000	Construction of Farm-to-Market Road, Brgy. Tamisian, Tiaong,Quezon	DPWH Quezon II	Competitive Bidding	Aug. 27-Sept. 2, 2019	Sept. 19, 2019	Sept. 27, 2019	Oct. 1, 2019	GoP	10,000,000.00		10,000,000.00	for advertisement
300121200352000	Rehabilitation/Improvement of Water System, Lower Employees Homeowner Association, Purok Bagong Silang, Brgy. Gulang Gulang, Lucena City,Quezon	DPWH Quezon II	Competitive Bidding	Aug. 27-Sept. 2, 2019	Sept. 19, 2019	Sept. 27, 2019	Oct. 1, 2019	GoP	2,000,000.00		2,000,000.00	for advertisement
300117203640000	Construction of Brgy. Road, Brgy. Ilayang Talin, Purok Manggahan, Lucena City,Quezon	DPWH Quezon II	Competitive Bidding	Aug. 27-Sept. 2, 2019	Sept. 19, 2019	Sept. 27, 2019	Oct. 1, 2019	GoP	3,300,000.00		3,300,000.00	for advertisement

300117203641000	Construction of Brgy. Road, Brgy. Ilayang Talim, Sitio Kayemito, Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Aug. 27-Sept. 2, 2019	Sept. 19, 2019	Sept. 27, 2019	Oct. 1, 2019	GoP	2,000,000.00		2,000,000.00	for advertisement
300104208358000	Construction of Multi-Purpose Bldg. (Covered Court), Brgy. Bulakin I, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Aug. 8-14, 2019	Aug. 27, 2019	Sept. 3, 2019	Sept. 9, 2019	GoP	2,500,000.00		2,500,000.00	for advertisement
	Construction of Four (4)-Storey with Roofdeck DOJ Building, Lucena City, Quezon Province	DPWH Quezon II	Competitive Bidding	Aug. 8-14, 2019	Aug. 27, 2019	Sept. 3, 2019	Sept. 9, 2019	GoP	58,000,000.00		58,000,000.00	for advertisement
300101200001000	Construction of Two (2) Storey Six (6) Classrooms Academic School Building at Don Severo Felismino Elementary School, Dolores, Quezon	DPWH Quezon II	Competitive Bidding	Sept. 2-8, 2019	Sept. 23, 2019	Oct. 2, 2019	Oct. 4, 2019	GoP	14,518,089.62		14,518,089.62	for advertisement
300101200001000	Construction of Two (2) Storey Six (6) Classrooms Academic School Building at Lutgarda Causapin Elementary School, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Sept. 2-8, 2019	Sept. 23, 2019	Oct. 2, 2019	Oct. 4, 2019	GoP	14,360,232.30		14,360,232.30	for advertisement
300101200001000	Construction of Two (2) Storey Six (6) Classrooms Academic School Building at San Roque Elementary School, Sariaya, Quezon	DPWH Quezon II	Competitive Bidding	Sept. 2-8, 2019	Sept. 23, 2019	Oct. 2, 2019	Oct. 4, 2019	GoP	14,729,340.49		14,729,340.49	for advertisement
300101200001000	Construction of Two (2) Storey Four (4) Classrooms Academic School Building at Lucena City National High-School-Mayao Parada Extension, Lucena City, Quezon	DPWH Quezon II	Competitive Bidding	Aug. 8-14, 2019	Aug. 27, 2019	Sept. 3, 2019	Sept. 9, 2019	GoP	11,759,459.84		11,759,459.84	for advertisement
200000100020000	Repair and Maintenance of Drainage Structures along Jct. Manila South Road-Lucena Diversion Road and Lucena-Tayabas-Mauban Port Road, KO0129+600	DPWH Quezon II	Competitive Bidding	Sept. 2-8, 2019	Sept. 23, 2019	Oct. 2, 2019	Oct. 4, 2019	GoP	5,000,000.00		5,000,000.00	for advertisement
200000100020000	Repair and Maintenance of Drainage Structures along San Juan-Candelaria Jct. Candelaria Bolboc Road, KO150+287-KO150+697	DPWH Quezon II	Competitive Bidding	Aug. 8-14, 2019	Aug. 27, 2019	Sept. 3, 2019	Sept. 9, 2019	GoP	5,000,000.00		5,000,000.00	for advertisement

  
**NIMFA M. DERADA**  
 Engineer III  
 Procurement Engineer

  
**WILFREDO L. RACELIS**  
 Engineer III  
 BAC Chairperson

  
**ROGELIO S. CRESPO**  
 District Engineer