

DPWH Regional Office IV-A Final Annual Procurement Plan for FY 2019 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00001	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening / Secondary Roads - DIOKNO HIGHWAY RD K0072+(-658) – K0072+020, K0072+760 – K0073+440 Net Length = 1,360 l.m. Batangas Province	Construction Division	Competitive Bidding	Sep. 26, 2018	Oct. 17, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	120,000,000.00	-	120,000,000.00	*Pending award of project due to late release of funds (Road Widening)
19D00002	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), NASUGBU BATANGAS Net Length = 455.77 l.m. Contract Location : Batangas Province	Construction Division	Competitive Bidding	Oct. 18, 2018	Nov. 08, 2018	May. 27, 2019	May. 29, 2019	GOP	100,000,000.00	-	100,000,000.00	*For award (Construction of Missing Links / New Roads)
19D00003	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY - SAN PASCUAL - BAUAN ROAD (SECTION 2), BATANGAS Batangas Province	Construction Division	Competitive Bidding	-	-	-	-	GOP	100,000,000.00	-	100,000,000.00	*Deleted; project not included in GAA
19D00004	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - STAR TOLLWAY – PINAMUCAN BY-PASS ROAD, PACKAGE C, BATANGAS Net Length = Road : 1,738.00 l.m., Bridge : 90.00 l.m. Batangas Province	Construction Division	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	May. 27, 2019	May. 29, 2019	GOP	142,000,000.00	-	142,000,000.00	*For award (Construction of By-pass and Diversion Roads)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00005	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - STAR TOLLWAY – PINAMUCAN BYPASS ROAD, PACKAGE D, BATANGAS Net Length = 5,158.00 l.m. Batangas Province	Construction Division	Competitive Bidding	Nov. 06, 2018	Nov. 27, 2018	May. 27, 2019	May. 29, 2019	GOP	158,000,000.00	-	158,000,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00006 (Re-advertised)	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY – SAN PASCUAL – BAUAN ROAD, (SECTION 1), PACKAGE C, BATANGAS Net Length = Bridge : 80.00 l.m. Batangas Province	Construction Division	Competitive Bidding	Mar. 05, 2019	Mar. 26, 2019	May. 27, 2019	May. 29, 2019	GOP	64,800,000.00	-	64,800,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00007 (Re-advertised)	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY – SAN PASCUAL – BAUAN ROAD, (SECTION 1), PACKAGE B, BATANGAS Net Length = Road : 935.00 l.m., Bridge : 80.00 l.m. Batangas Province	Construction Division	Competitive Bidding	Feb. 14, 2019	Mar. 07, 2019	May. 27, 2019	May. 29, 2019	GOP	145,700,000.00	-	145,700,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00008 (Re-advertisement)	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - MANILA-BATANGAS ROAD K0074+850-K0077+742 Net Length = 2,894.00 l.m. Lipa City, Batangas Province	Maintenance Division	Competitive Bidding	May. 28, 2019	Jun. 04, 2019	Jul. 15, 2019	Jul. 17, 2019	GOP	89,900,000.00	-	89,900,000.00	*For re-advertisement; initial allocation for the project was reduced. (Preventive Maintenance)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00009	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE A, BATANGAS Net Length : Road = 1,276.00 l.m., Bridge : 40.00 l.m. (Bridge 1) Batangas Province	Construction Division	Competitive Bidding	Sep. 26, 2018	Oct. 17, 2018	May. 27, 2019	May. 29, 2019	GOP	100,000,000.00	-	100,000,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00010 (Re-advertisement)	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE B, BATANGAS Net Length = Road : 1,994.00 l.m., Bridge : 80.00 l.m. Batangas Province	Construction Division	Competitive Bidding	Nov. 28, 2018	Dec. 18, 2018	May. 27, 2019	May. 29, 2019	GOP	95,000,000.00	-	95,000,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00011	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE C, BATANGAS Net Length = Bridge 2 : 55.00 l.m., Bridge 3 : 75.00 l.m. Batangas Province	Construction Division	Competitive Bidding	Nov. 16, 2018	Dec. 06, 2018	May. 27, 2019	May. 29, 2019	GOP	105,000,000.00	-	105,000,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00012	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG SECTION, CAVITE Cavite Province	Construction Division	Competitive Bidding	-	-	-	-	GOP	100,000,000.00	-	100,000,000.00	*Transferred to DEO

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00013	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), MAGALLANES - GENERAL AGUINALDO SECTION, CAVITE Cavite Province	Construction Division	Competitive Bidding	-	-	-	-	GOP	100,000,000.00	-	100,000,000.00	*Transferred to DEO
19D00014	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), MARAGONDON SECTION, CAVITE Net Length = Road: 0.328 km / 1.313 lane km., Bridge 20: 100.00 l.m., Bridge 21: 40.00 l.m. Cavite Province	Construction Division	Competitive Bidding	Jan. 22, 2019	Feb. 12, 2019	May. 27, 2019	May. 29, 2019	GOP	140,000,000.00	-	140,000,000.00	*For award (Construction of Missing Links / New Roads)
19D00015	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - TAGAYTAY – CALAMBA ROAD VIA CANLUBANG, CAVITE Net Length = 2,300.00 l.m. Cavite Province	Construction Division	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	May. 27, 2019	May. 29, 2019	GOP	100,000,000.00	-	100,000,000.00	*For award (Construction of Missing Links / New Roads)
19D00016	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF BACOR FLOOD CONTROL PROJECT INCLUDING A PUMPING STATION, (PACKAGE A), BACOR CITY, CAVITE Net Length = 586.00 l.m. Cavite Province	Maintenance Division	Competitive Bidding	Nov. 16, 2018	Dec. 06, 2018	May. 27, 2019	May. 29, 2019	GOP	110,000,000.00	-	110,000,000.00	*For award (Construction / Maintenance of Flood Mitigation Structures and Drainage Systems)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00017	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, SAN PEDRO CITY, LAGUNA Net Length = 1,460.04 l.m. Laguna Province	Construction Division	Competitive Bidding	Nov. 16, 2018	Dec. 10, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	100,000,000.00	-	100,000,000.00	*Under indefinite suspension (Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges)
19D00018	FY 2019 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - ALAMINOS ~ SAN PABLO CITY BY-PASS ROAD, PACKAGE A, LAGUNA Net Length = 5,303.85 l.m. Laguna Province	Construction Division	Competitive Bidding	Sep. 15, 2018	Oct. 09, 2018	May. 27, 2019	May. 29, 2019	GOP	139,000,000.00	-	139,000,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00019	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - ALAMINOS ~ SAN PABLO CITY BY-PASS, PACKAGE B, LAGUNA Net Length = 75.00 l.m. Laguna Province	Construction Division	Competitive Bidding	Nov. 06, 2018	Nov. 27, 2018	May. 27, 2019	May. 29, 2019	GOP	61,000,000.00	-	61,000,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00020	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - TAYABAS BY-PASS ROAD, QUEZON Net Length = 1,569.00 l.m. Quezon Province	Construction Division	Competitive Bidding	Oct. 09, 2018	Oct. 30, 2018	May. 27, 2019	May. 29, 2019	GOP	55,000,000.00	-	55,000,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00021	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - CATANAUAN DIVERSION ROAD, QUEZON Quezon Province	Construction Division	Competitive Bidding	-	-	-	-	GOP	160,750,000.00	-	160,750,000.00	*Deleted; project not included in GAA

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00022	FY 2019 DPWH Infrastructure Program Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructures Including Local Projects - CONSTRUCTION OF ACCESS ROAD LEADING TO SITIO MANGGAHAN & BRGY. DARAITAN, TANAY, RIZAL Net Length = 9.00 lane km. Rizal Province	Construction Division	Competitive Bidding	Nov. 30, 2018	Dec. 21, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	150,000,000.00	-	150,000,000.00	*Pending award of project due to late release of funds (Local Roads)
19D00023	Local Program - Buildings and Other Structures - Multi-purpose / Facilities - CONSTRUCTION OF MULTI-PURPOSE BUILDING, TAYTAY, RIZAL Rizal Province	Construction Division	Competitive Bidding	Sep. 18, 2018	Oct. 11, 2018	-	-	GOP	300,000,000.00	-	300,000,000.00	*Deleted; project not included in GAA
19D00024	Local Program - Buildings and Other Structures - Multi-purpose / Facilities - REHABILITATION OF MULTI-PURPOSE BUILDING, NAGCARLAN, LAGUNA Laguna Province	Construction Division	Competitive Bidding	Sep. 18, 2018	Oct. 11, 2018	-	-	GOP	150,000,000.00	-	150,000,000.00	*Deleted; project not included in GAA
19D00025	FY 2019 DPWH Infrastructure Program Local Program - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - REPLACEMENT OF LAVIDES BRIDGE AND APPROACHES, ATIMONAN, QUEZON Net Length = Road: 2.624.00 lane km., Bridge: 1,431.00 sq.m. Quezon Province	Construction Division	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	May. 27, 2019	May. 29, 2019	GOP	200,000,000.00	-	200,000,000.00	*For award (Local Bridges)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00026	FY 2019 DPWH Infrastructure Program Local Program: Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - ASPHALTING OF UPLB ROAD NETWORK, LOS BAÑOS, LAGUNA Net Length = 38.414 lane kilometer Laguna Province	Construction Division	Competitive Bidding	Oct. 18, 2018	Nov. 08, 2018	May. 27, 2019	May. 29, 2019	GOP	250,000,000.00	-	250,000,000.00	*For award (Local Roads)
19D00027	Local Program - Local Roads and Bridges - Local Roads - CONSTRUCTION OF ACCESS ROAD LEADING TO KALIWA DAMSITE (MARCOS HIGHWAY TO QUEBOROSA), BARANGAY MAGSAYSAY, INFANTA, QUEZON Quezon Province	Construction Division	Competitive Bidding	Mar. 14, 2018	Apr. 18, 2018	Jun. 05, 2018	Jun. 14, 2018	GOP	150,000,000.00	-	150,000,000.00	*Awarded, under M YOA (Local Roads)
19D00028	FY 2019 DPWH Infrastructure Program Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Missing Links - New Roads - MSR JCT CANDA – HONDAGUA – ROMA PT. – QUEZON ROAD INCLUDING BRIDGE PACKAGE C, LOPEZ / QUEZON, QUEZON Net Length = 220.00 l.m. Quezon Province	Construction Division	Competitive Bidding	Nov. 30, 2018	Dec. 21, 2018	-	-	GOP	220,000,000.00	-	220,000,000.00	*Cancelled; project not included in GAA
19D00029 (Re-advertised)	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MSR JCT CANDA- HONDAGUA ROMA POINT – QUEZON ROAD PACKAGE A, QUEZON Net Length = 120.00 l.m. Quezon Province	Construction Division	Competitive Bidding	Jan. 22, 2019	Feb. 12, 2019	Jun. 25, 2019	Jun. 27, 2019	GOP	150,000,000.00	-	150,000,000.00	*For bidding; project was formerly suspended Construction of Missing Links / New Roads)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00030	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - CIRCUMFERENTIAL ROAD – 6 (C-6), RIZAL Net Length = Road : 635.00 l.m., Bridge : 835.71 sq.m. Rizal Province	Construction Division	Competitive Bidding	Nov. 28, 2018	Dec. 18, 2018	May. 27, 2019	May. 29, 2019	GOP	100,000,000.00	-	100,000,000.00	*For award (Construction of By-pass and Diversion Roads)
19D00031	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - ATIMONAN – MAUBAN ROAD, MAUBAN SECTION, PACKAGE A, QUEZON Net Length = Bridge : 1,600.00 sq.m. Quezon Province	Construction Division	Competitive Bidding	Nov. 28, 2018	Dec. 18, 2018	May. 27, 2019	May. 29, 2019	GOP	145,000,000.00	-	145,000,000.00	*For award (Construction of Missing Links / New Roads)
19D00032	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES – NASUGBU ROAD (EAST – WEST ROAD), SILANG SECTION, CAVITE Net Length = 60.00 l.m. Cavite Province	Construction Division	Competitive Bidding	Oct. 18, 2018	Nov. 08, 2018	May. 27, 2019	May. 29, 2019	GOP	50,000,000.00	-	50,000,000.00	*For award (Construction of Missing Links / New Roads)
19D00033	FY 2019 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - CARMONA - BIÑAN BYPASS ROAD, (BIÑAN SECTION), LAGUNA Net Length = 336.50 l.m. Laguna Province	Construction Division	Competitive Bidding	Sep. 13, 2018	Oct. 04, 2018	May. 27, 2019	May. 29, 2019	GOP	52,259,000.00	-	52,259,000.00	*For award (Construction of By-Pass and Diversion Roads)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00034	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - ILANG – ILANG BR. 1 (B03022LZ) ALONG NOVELETA – ROSARIO DIV RD (PHASE II) Net Length = 589.82 l.m. Cavite Province	Construction Division	Competitive Bidding	Jan. 22, 2019	Feb. 12, 2019	-	-	GOP	20,000,000.00	-	20,000,000.00	*Cancelled; project not included in GAA
19D00035	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass / Diversion Roads - BACOR DIVERSION ROAD, CAVITE Net Length = 900.00 l.m. Cavite Province	Construction Division	Competitive Bidding	Oct. 09, 2018	Oct. 30, 2018	May. 27, 2019	May. 29, 2019	GOP	100,000,000.00	-	100,000,000.00	*For award (Construction of By-pass / Diversion Roads)
19D00036	FY 2019 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations - LOBO – MALABRIGO – LAIYA – SAN JUAN ROAD PACKAGE II, LOBO, BATANGAS Net Length = 1,845.00 l.m. Batangas Province	Construction Division	Competitive Bidding	Oct. 09, 2018	Oct. 30, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	70,000,000.00	-	70,000,000.00	*Pending award of project due to late release of funds (Construction / Improvement of Access Roads Leading to Declared Tourism Destinations)
19D00037	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure and Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - SAN JOSE – BUCAL DIVERSION ROAD, LAGUNA Net Length = 2,981.36 l.m. Laguna Province	Construction Division	Competitive Bidding	Nov. 16, 2018	Dec. 10, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	100,000,000.00	-	100,000,000.00	*For deliberation (Construction of By-pass and Diversion Roads)


Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00038	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - CARMONA – SILANG DIVERSION ROAD (VIA SUGAR ROAD – DAVILAN – MAGUYAM ROAD), CAVITE Net Length = 4.046 lane km. Cavite Province	Construction Division	Competitive Bidding	Nov. 06, 2018	Nov. 27, 2018	-	-	GOP	100,000,000.00	-	100,000,000.00	*Cancelled; project not included in GAA
19D00039	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties against Major Floods Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION / IMPROVEMENT OF SAN PEDRO RIVER CONTROL, BRGY. GSIS, SAN PEDRO, LAGUNA Net Length = 770.00 l.m. Laguna Province	Maintenance Division	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	100,000,000.00	-	100,000,000.00	*For deliberation (Construction / Maintenance of Flood Mitigation Structures and Drainage Systems)
19D00040	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION / IMPROVEMENT OF SAN PEDRO RIVER CONTROL, BRGY. SAN VICENTE, SAN PEDRO, LAGUNA Net Length = 770.00 l.m. Laguna Province	Maintenance Division	Competitive Bidding	Nov. 06, 2018	Nov. 27, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	100,000,000.00	-	100,000,000.00	*For deliberation (Construction / Maintenance of Flood Mitigation Structures and Drainage Systems)
19D00041	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION / IMPROVEMENT OF SAN PEDRO RIVER CONTROL, BRGY. CALENDOLA, SAN PEDRO, LAGUNA Net Length : 770.00 l.m. Laguna Province	Maintenance Division	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	100,000,000.00	-	100,000,000.00	*For deliberation (Construction / Maintenance of Flood Mitigation Structures and Drainage Systems)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00042	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage System - CONSTRUCTION OF FLOOD CONTROL IN TAGUILID RIVER, PHASE 3, BRGY. MARULAS SECTION, KAWIT, CAVITE Net Length : 505.00 l.m. Cavite Province	Maintenance Division	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	-	-	GOP	74,000,000.00	-	74,000,000.00	*Cancelled; project not included in GAA
19D00043	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage System - CONSTRUCTION OF FLOOD CONTROL IN SAN JUAN RIVER, PHASE 3, BRGY. SAN JUAN SECTION, WEST SIDE, CAVITE Net Length = 757.02 l.m. Cavite Province	Maintenance Division	Competitive Bidding	Nov. 16, 2018	Dec. 10, 2018	-	-	GOP	74,000,000.00	-	74,000,000.00	*Cancelled; project not included in GAA
19D00044 (Re-advertisement)	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage System - CONSTRUCTION OF ROAD DIKE / RIVER BANK PROTECTION, BRGY. GAHAK (EAST SIDE), PHASE 3, KAWIT, CAVITE Net Length = 604.00 l.m. Cavite Province	Maintenance Division	Competitive Bidding	May. 28, 2019	Jun. 04, 2019	Jul. 15, 2019	Jul. 17, 2019	GOP	61,125,000.00	-	61,125,000.00	*For re-advertisement; initial allocation for the project was reduced. (Construction / Maintenance of Flood Mitigation Structures and Drainage System)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00045	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION / IMPROVEMENT OF REVETMENT AT BRGY. CANLALAY TO MARIANO RIVER, BIÑAN CITY, LAGUNA Net Length = 622.00 l.m. Laguna Province	Maintenance Division	Competitive Bidding	Nov. 21, 2018	Dec. 11, 2018	-	-	GOP	65,360,000.00	-	65,360,000.00	*Cancelled due to change of project location
19D00046	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION / IMPROVEMENT OF REVETMENT ALONG BIÑAN RIVER, BARANGAY SAN FRANCISCO, BIÑAN CITY, LAGUNA Net Length = 604.00 l.m. Laguna Province	Maintenance Division	Competitive Bidding	Nov. 16, 2018	Dec. 10, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	60,360,000.00	-	60,360,000.00	*For deliberation (Construction / Maintenance of Flood Mitigation Structures and Drainage Systems)
19D00047	FY 2019 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations - LOBO – MALABRIGO – LAIYA – SAN JUAN ROAD – PACKAGE I, LOBO, BATANGAS Net Length = Road : 58.60 l.m., Bridge : 144.00 l.m. Batangas Province	Construction Division	Competitive Bidding	Nov. 16, 2018	Dec. 10, 2018	Jun. 19, 2019	Jun. 21, 2019	GOP	110,000,000.00	-	110,000,000.00	*Pending award of project due to late release of funds (Construction / Improvement of Access Roads Leading to Declared Tourism Destinations)
19D00048	FY 2019 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BALANTI CREEK, BRGY. SAN ISIDRO, CAINTA, RIZAL Net Length = 364.00 l.m. Rizal Province	Construction Division	Competitive Bidding	May. 10, 2019	May. 30, 2019	Jun. 25, 2019	Jun. 27, 2019	GOP	37,000,000.00	-	37,000,000.00	*For bidding (Construction / Maintenance of Flood Mitigation Structures and Drainage Systems)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P hP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00049	FY 2019 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE D, BATANGAS Net Length = Road : 322.00 I.m. Bridge 2 : 55.00 I.m. Bridge 4 : 90.00 I.m. Batangas Province	Construction Division	Competitive Bidding	May. 10, 2019	May. 30, 2019	Jun. 25, 2019	Jun. 27, 2019	GOP	144,003,000.00	-	144,003,000.00	*For bidding (Construction of By-pass and Diversion Roads)
19D00050	FY 2019 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF REVETMENT ALONG SILANG – STA. ROSA RIVER, BRGY. LOMA, BIÑAN CITY, LAGUNA Laguna Province	Construction Division	Competitive Bidding	May. 28, 2019	Jun. 04, 2019	Jul. 15, 2019	Jul. 17, 2019	GOP	65,360,000.00	-	65,360,000.00	*For advertisement (Construction / Maintenance of Flood Mitigation Structures and Drainage Systems)
TOTAL									5,584,617,000.00	0.00	5,584,617,000.00	


MARISSA G. AGUZAR
Engineer IV
Chief, Procurement Unit


MELDA L. ALBANO
Chief, Quality Assurance and Hydrology Division
BAC Chairman


SAMSON L. HEBRA, CESO IV
Director IV
Regional Director