

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Contract ID	PROCUREMENT Program Project	ID	PMD/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS  Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>													
19F00001	001: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance-Primary Roads- Daang Maharlika (LZ), K0636+465-K0638+000; K0638+960.00-K0640+000, K0643+500.00 K0644+222.70, Sorsogon 2nd Legislative District	RDV	Construction	Public Bidding	11/13-19/2018	3/12/2018			Re-enacted CY 2018 GAA	80,398.00		80,398.00	Preventive Maintenance
19F00002	001: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Ariman-Casiguran Road, K0602+832-K0603+000, K0607+117.00-K0607+500, K0608+224-K0609+239, K0610+000-K0610+580.00, Gubat, Sorsogon 2nd Legislative District	RDV	Construction	Public Bidding	10/4-10/2018	24/10/2018			Re-enacted CY 2018 GAA	67,662.00		67,662.00	Preventive Maintenance
19F00003	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Libmanan Flood Control along Libmanan River ( Puro Batia Section), Libmanan, Camarines Sur, Camarines Sur 2nd	RDV	Construction	Public Bidding	11/13-19/2018	4/12/2018			Re-enacted CY 2018 GAA	174,960.00		174,960.00	Construction of Flood Mitigation Structure
19F00004	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement of Flood Control Structures along Nasisi River, Ligao City, Albay 3rd	RDV	Construction	Public Bidding	10/4-10/2018	25/10/2018			Re-enacted CY 2018 GAA	105,000.00		105,000.00	Construction of Flood Mitigation Structure
19F00005	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement/Rehabilitation of Nasisi River Flood Control System (Brgy. Tomolin, Guilid and Bagumbayan), Sta. 1+344-Sta. 2+973.64, Ligao, Albay 3rd	RDV	Construction	Public Bidding	10/4-10/2018	25/10/2018			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Rehab/Major Repair of Flood Control Structures
19F00006	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement/Rehabilitation of Padang River Flood Control System, Legazpi City, Albay 2nd	RDV	Construction	Public Bidding	10/4-10/2018	25/10/2018			Re-enacted CY 2018 GAA	110,000.00		110,000.00	Rehab/Major Repair of Flood Control Structures

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>													
19F00007	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction/Improvement of Matacon/Balangbang Flood Control Structures along Quinale River, Polangui, Albay 3rd	ROV	Construction	Public Bidding	10/24-30/2018	19/11/2018			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Construction of Flood Mitigation Structure
19F00008	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads-Poblacion-Monocborocan-Guindahap Road, Masbate 3rd	ROV	Construction	Public Bidding	02/14-20/2019	8/3/2019			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Construction of Concrete Road
19F00009	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sipocot Revetment, (North Centro and South Centro Poblacion Section), Sipocot, Camarines Sur 5, Sta. 36+075.50-Sta. 36+589.32; Sta. 37+043.37-Sta. 37+160.00	ROV	Construction	Public Bidding	10/4-10/2018	19/11/2018			Re-enacted CY 2018 GAA	124,150.00		124,150.00	Construction of Revetment
19F00010	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Pewli River Flood Control System, Buls, Camarines Sur 4	ROV	Construction	Public Bidding	10/4-10/2018	26/10/2018			Re-enacted CY 2018 GAA	105,000.00		105,000.00	Construction of Flood Mitigation Structure
19F00011	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Construction of Imelda River Control (Mampurog Section), Brgy. Mampurog, San Lorenzo Ruiz, Camarines Norte	ROV	Construction	Public Bidding	10/16-22/2018	14/11/2018			Re-enacted CY 2018 GAA	150,000.00		150,000.00	Construction of Flood Mitigation Structure
19F00012	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Construction of San Nicolas River Control, Brgy. Cabenbanan, San Vicente, Camarines Norte	ROV	Construction	Public Bidding	10/4-10/2018	29/10/2018			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>													
19FO0013	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Construction of Talisay River Control, Talisay, Camarines Norte	ROV	Construction	Public Bidding	10/30/2018-5/11/2018	20/11/2018			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Construction of Flood Mitigation
19FO0014	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Flood Control Projects at San Isidro Daet River, Daet, Camarines Norte	ROV	Construction	Public Bidding	10/9-15/2018	30/11/2018			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Construction of Flood Mitigation Structure
19FO0015	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Bacon-Manito Road, Sorsogon 1st	ROV	Construction	Public Bidding	2/14-20/2019	6/3/2019			Re-enacted CY 2018 GAA	150,000.00		150,000.00	Construction of Concrete Road
19FO0016	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads-Calabanga-Tinembac Road, Calabanga Section, Camarines Sur	ROV	Construction	Public Bidding	10/9-15/2018	12/2/2019			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Construction of Concrete Road
19FO0017	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control and Lahar Mitigation Structures along Salvacion-Anoling-Miisi River (Miisi Section) Phase II, Daraga, Albay 2nd	ROV	Construction	Public Bidding	Not yet Bid				Re-enacted CY 2018 GAA	200,000.00		200,000.00	Construction of Flood Mitigation Structure
19FO0018	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Daet River Control Project, Brgy. Lag-on, Daet, Camarines Norte	ROV	Construction	Public Bidding	10/4-10/2018	30/10/2018			Re-enacted CY 2018 GAA	101,536.00		101,536.00	Construction of Flood Mitigation Structure
19FO0019	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement/Rehabilitation of Cadecan River Flood Control System, Brgy. Gulang guleng & Brgy.Gabao, Irosin, Sorsogon 2nd	ROV	Construction	Public Bidding	10/16-22/2018	14/11/2018			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>													
19F00020	Q02: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of San Nicolas River Control, Brgy. Cebanbanan, San Vicente, Camarines Norte	RDV	Construction	Public Bidding	10/4-10-2018	31/10/2018			Re-enacted CY 2018 GAA	115,000.00		115,000.00	Construction of Flood Mitigation Structure
19F00021	Q02: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Bato River Improvement Works, Bato, Catanduanes	RDV	Construction	Public Bidding	12/18-24/2018	6/2/2019			Re-enacted CY 2018 GAA	87,203.00		87,203.00	Rehab./Major Repair of Flood Control Structure
19F00022	Q01: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads-San Fernando-San Jacinto Monreal Road, Maabate 3rd	RDV	Construction	Public Bidding	11/27/2018-3/12/2018	17/12/2018			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Construction of Concrete Road
19F00023	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Seaports-Imelda Boulevard, Virac, Catanduanes	RDV	Construction	Public Bidding	1/31/2019-6/2/2019	20/2/2019			Re-enacted CY 2018 GAA	150,000.00		150,000.00	Construction of Concrete Road
19F00024	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Bulan-Matnog- Sta. Magdalena-Bulusan Road (Bulan Section-Package I) leading to Bulusan National Park, Sorsogon 2	RDV	Construction	Public Bidding	10/4-10/2018	14/11/2018			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Construction of Concrete Road
19F00025	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Bulan-Matnog- Sta. Magdalena-Bulusan Road (Bulan Section-Package II) leading to Bulusan National Park, Sorsogon 2	RDV	Construction	Public Bidding	10/9-15/2018	15/11/2018			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Construction of Concrete Road
19F00026	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Bulan-Matnog- Sta. Magdalena-Bulusan Road (Matnog Section-Package I) leading to Bulusan National Park, Sorsogon 2nd	RDV	Construction	Public Bidding	11/13-19/2018	4/12/2018			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Construction of Concrete Road
19F00027	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Bulan-Matnog- Sta. Magdalena-Bulusan Road (Matnog Section-Package II) leading to Bulusan National Park, Sorsogon 2nd	RDV	Construction	Public Bidding	11/13-19/2018	5/12/2018			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Construction of Concrete Road

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Bidding		Total (P'000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>													
19F00028	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes Tourism West Coast Highway (Caditaaen Section) , Magallanes, Sorsogon 1st	RDV	Construction	Public Bidding	12/18-24/2018	6/2/2019			Re-enacted CY 2018 GAA	110,000.00		110,000.00	Construction of Concrete Road
19F00029	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes Tourism West Coast Highway (Ginagra-Pawik Section) , Magallanes, Sorsogon 1st	RDV	Construction	Public Bidding	12/18-24/2018	6/2/2019			Re-enacted CY 2018 GAA	110,000.00		110,000.00	Construction of Concrete Road
19F00030	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes Tourism West Coast Highway ( Pangpang-Ginagra Section) , Magallanes, Sorsogon	RDV	Construction	Public Bidding	12/18-24/2018	6/2/2019			Re-enacted CY 2018 GAA	110,000.00		110,000.00	Construction of Concrete Road
19F00031	OD1: Ensure Safe and Reliable National Road System Bridge Program-Replacement of Permanent Weak Bridge-Pawli Bridge (800451LZ) along Daang Maharlika, Camarines Sur 4th OED	RDV	Construction	Public Bidding	12/14-20/2018	6/2/2018			Re-enacted CY 2018 GAA	129,710.00		129,710.00	Construction of Concrete Road
19F00032	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Sta. Magdalena Section-Package I), Sorsogon 2nd OED	RDV	Construction	Public Bidding	11/13-19/2018	3/12/2018			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Construction of Concrete Road
19F00033	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Sta. Magdalena Section-Package II), Sorsogon 2nd OED	RDV	Construction	Public Bidding	10/30/2018-5/11/2018	20/11/2019			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Construction of Concrete Road
19F00034	OD1: Ensure Safe and Reliable National Road System Bridge Program-Replacement of Permanent Weak Bridge-Talinga Bridge (800269LZ) along Daang Maharlika, Sorsogon 2nd OED	RDV	Construction	Public Bidding	11/13-19/2018	5/12/2018			Re-enacted CY 2018 GAA	55,000.00		55,000.00	Replacement of Bridge
19F00035	Local Program: Multi-Purpose Facilities-National Buildings-Construction of Bicol University Convention Center and Disaster Risk Reduction and Management Center, Phase II, Legazpi City	RDV	Construction	Public Bidding	12/7-13/2018	postponed			Re-enacted CY 2018 GAA	200,000.00		200,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Contract ID	PROCUREMENT Program Project	ID	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>													
19F00036	001: Ensure Safe and Reliable National Road System Bridge Program-Replacement of Permanent Weak Bridge-Tawog Bridge (B00182LZ) along Ariman-Jct Bulusan Lake Road, Sorsogon 2nd DED	RDV	Construction	Public Bidding	11/27/2018-3/12/2018	17/12/2018			Re-enacted CY 2018 GAA	75,000.00		75,000.00	Replacement of Bridge
19F00037	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Structural Improvement of Public Buildings and Construction of Evacuation Centers, Region V	RDV	Construction	Public Bidding	Not yet bid				Re-enacted CY 2018 GAA	144,000.00		144,000.00	Construction of Buildings
19F00038	Local Program: Multi-Purpose Facilities-National Buildings-Construction of Provincial Integrated Transport Terminal and Business Complex, Catanduanes	RDV	Construction	Public Bidding	3/6-12/2019	Postponed			Re-enacted CY 2018 GAA	200,000.00		200,000.00	Construction of Multi-Purpose Building
19F00039	001: Ensure Safe and Reliable National Road System Bridge Program-Widening of Permanent Bridges Kilbay Br (B00446LZ) along R. Andaya Highway, Camarines Sur 5th DED	RDV	Construction	Public Bidding	12/18-24/2018	Postponed			Re-enacted CY 2018 GAA	138,100.00		138,100.00	Widening of Bridge
19F00040	001: Ensure Safe and Reliable National Road System Network Development-Road Widening-Primary Roads-Deang Maharlika, KD251+800-KD251+887, KD251+1048.00-KD252+700.00, KD252+750-KD254+040.00 Camarines Norte	RDV	Construction	Public Bidding	10/4-10/2018	15/11/2018			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Road Widening
19F00041	001: Ensure Safe and Reliable National Road System Network Development-Road Widening-Primary Roads-Deang Maharlika, KD535+000-KD537+840, KD537+847-KD539+000, Albay 2nd DED	RDV	Construction	Public Bidding	11/27/2018-3/12/2018	17/12/2018			Re-enacted CY 2018 GAA	150,000.00		150,000.00	Road Concreting
19F00042	001: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Barcelona-Casiguran Road (Barcelona Section), Sorsogon 2nd DED	RDV	Construction	Public Bidding	12/7-13/2018	6/2/2019			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Road Concreting
19F00043	001: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Juban-Bulan Diversion Road (Juban Section), Sorsogon 2nd DED	RDV	Construction	Public Bidding	10/4-10/2018	15/11/2018			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Road Concreting
19F00044	001: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Juban-Bulan Diversion Road (Bulan Section), Sorsogon 2nd DED	RDV	Construction	Public Bidding	12/7-13/2018	6/2/2019			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Road Concreting

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>													
19F00045	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Gubat Bypass Road, Sorsogon 2nd OED	ROV	Construction	Public Bidding	10/4-10/2018	15/11/2018			Re-enacted CY 2018 GAA	100,000.00		100,000.00	Road Concreting
19F00046	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Daraga Urban Tourism Scouroute (OUTERTE) Project, Albay 2nd OED	ROV	Construction	Public Bidding	11/20-26/2018	10/12/2018			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Road Opening
19F00047	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Camarines Sur/Albay Diversion Road (Albay Section), Albay, Albay 3rd OED	ROV	Construction	Public Bidding	2/14-20/2019	6/3/2019			Re-enacted CY 2018 GAA	150,000.00		150,000.00	Road Concreting
19F00048	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Camarines Sur/Albay Diversion Road (Camarines Section), Camarines Sur 1st OED	ROV	Construction	Public Bidding	2/14-20/2019	6/3/2019			Re-enacted CY 2018 GAA	120,000.00		120,000.00	Road Opening
19F00049	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Daraga Albay Diversion Road, Albay, Albay 2nd OED	ROV	Construction	Public Bidding	11/20-26/2018	10/12/2018			Re-enacted CY 2018 GAA	105,000.00		105,000.00	Road Opening
19F00050	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Camarines Sur Expressway Project (San Fernando-Pili), Camarines Sur, Camarines Sur 1st OED	ROV	Construction	Public Bidding	11/20-26/2018	6/2/2019			Re-enacted CY 2018 GAA	150,000.00		150,000.00	Road Opening
19F00051	001:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Naga-Jct-Msgerac-Canaman-Libmanan Jct. PPH (Skybridge) Camarines Sur, Camarines Sur 5th OED	ROV	Construction	Public Bidding	11/20-26/2018	6/2/2019			Re-enacted CY 2018 GAA	150,000.00		150,000.00	Road Opening
19F00052	001: Ensures Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction Upgrading of Damaged Paved Roads- Primary Roads, Rolando A. Andaya Highway, Sta. KO326+000-KO326+193, KO327+731-KO327+982, KO328+852-KO328+1001, KO329+500-KO330+245, KO330+824-KO331+480, KO331+740-KO333+368.70, KO334+417-KO335+038, KO335+654-KO335+1020, KO336+218-KO336+496, KO337+597-KO337+779.00, Camarines Sur	ROV	Construction	Public Bidding	11/20-26/2018	11/12/2018			Re-enacted CY 2018 GAA	149,683.00		149,683.00	Road Opening

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (P=PHP)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P=000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>													
19F00053	001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction Upgrading of Damaged Paved Roads- Primary Roads, Rolando A. Andaya Highway, Sta. KD299+991-KD300+990, KD301+497-KD302+000, KD302+103.70-KD302+250.70, KD302+619-KD303+284.40, KD304+344-KD304+522, KD305+033.50-KD306+000, KD306+196-KD306+780, KD307+485.30-KD307+644, KD307+860.40-KD308+106.80, KD308+420-KD308+444.20, KD309+055.60-KD309+088.80, KD309+447-KD309+520, KD315+993-KD316+263.00, Camarines Sur	RDV	Construction	Public Bidding	11/20-26/2018	11/12/2018			Re-enacted CY 2018 GAA	150,317.00		150,317.00	Rehabilitation
19F00054	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Sta. Cruz-Pandan Upland Central Economic Zone in Busac-Oma-Oma-Paulbe Road connecting Ligao-Pioduran Road, in support to Agribusiness (Food Resource Based Processing), Ligao City, Albay, Albay 3rd Legislative District	RDV	Construction	Public Bidding	12/14-20/2018	7/2/2019			Re-enacted CY 2018 GAA	10,000.00		10,000.00	Construction of Concrete Road
19F00055	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone: Brgy. 3-Brgy.4-Brgy. 5 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pioduran, Albay, Albay 3rd LD	RDV	Construction	Public Bidding	12/14-20/2018	7/2/2019			Re-enacted CY 2018 GAA	10,000.00		10,000.00	Construction of Concrete Road
19F00056	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Brgy. 3-Brgy. 2- Brgy. 1 Road connecting Liga-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pioduran, Albay, Albay 3rd LD	RDV	Construction	Public Bidding	12/14-20/2018	7/2/2019			Re-enacted CY 2018 GAA	10,000.00		10,000.00	
19F00057	001: Ensure Safe and Reliable National Road System- Construction of Bypass and Diversion Roads- Nabus Bypass Road, Camarines Sur 5th Legislative District	RDV	Construction	Public Bidding	not yet bid				Re-enacted CY 2018 GAA	50,000.00		50,000.00	
19F00058	001: Ensure Safe and Reliable National Road System- Network Development Program-Construction of Missing Links/New Roads-Asid-Tigbao-Bare-Malbug Road, Masbate, Milagros, Masbate 2nd Legislative District	RDV	Construction	Public Bidding	12/14-20/2018	7/2/2019			Re-enacted CY 2018 GAA	100,050.00		100,050.00	
19F00059	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao-Balaten Tourism Coastal Highway Leading to Pasacao Port and White Sand Beaches (Pasacao Section), Pasacao, Camarines Sur	RDV	Construction	Public Bidding	12/14-20/2018	7/2/2019			Re-enacted CY 2018 GAA	100,000.00		100,000.00	



Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**


Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS  Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>													
19FO0060	001: Ensure Safe and Reliable National Road System-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Polengu-Albay West Coast Road leading to Beaches (Sitio Belinsasayaw Libon, Sitio Imacoto Des. Catburawan Ligao), Maonon, Ligao, Albay 3rd LD	ROV	Construction	Public Bidding	12/18-24/2018	7/2/2019			Re-enacted CY 2018 GAA	20,000.00		20,000.00	
19FO0061	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Seaports, Guinobatan-Jovallar-Donsol Road leading to Pilar Port, Guinobatan, Albay 3rd Legislative District	ROV	Construction	Public Bidding	12/18-24/2018	7/2/2019			Re-enacted CY 2018 GAA	25,000.00		25,000.00	
19FO0062	001: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction Of National Roads with Slip, Slope Collapse and Landslide-Tertiary Roads- Jct. Bato-Baras Road-K0008+520.00-K0008+806.90, Bato, Catanduanes	ROV	Construction	Public Bidding	1/31/2019-6/2/2019	20/2/2019			Re-enacted CY 2018 GAA	81,510.00		81,510.00	
19FO0063	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Balud National Road connecting Barangay Danao in support of Agribusiness, Belud, Sta. 79+406.81-Sta. 80+120.00, Masbate 2nd LD	ROV	Construction	Public Bidding	1/31/2019-6/2/2019	20/2/2019			Re-enacted CY 2018 GAA	50,000.00		50,000.00	
19FO0064	001: Ensure Safe and Reliable National Road System-Network Development Road Widening, Primary Roads, Rolando A. Andaya Highway, K0282+(-916.00)-K0282+750.00, Camarines Sur	ROV	Construction	Public Bidding	3/5-11/2019	not yet bid			Re-enacted CY 2018 GAA	110,000.00		110,000.00	
19FO0065	001: Ensure Safe and Reliable National Road System-Network Development Road Widening, Primary Roads, Rolando A. Andaya Highway, K0317+000.00-K0318+460.00, Camarines Sur	ROV	Construction	Public Bidding	3/5-11/2019	not yet bid			Re-enacted CY 2018 GAA	110,000.00		110,000.00	
19FO0066	001: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction Upgrading of Damged Paved Roads-Primary Roads, Rolando A. Andaya Highway, K0282+(-827.80)-K0282+(-660.00); K0314+000.00-K0315+000.00;K0823+733.00-K0324+000.00;K0325+000.00-K0325+461.50;K0326+645.00-K0327+086.00;K0330+245.00-K0330+649.00; K0330+668.00-K0330+740.00;K0340+830.00-K0341+637.00, Camarines Sur	ROV	Construction	Public Bidding	3/5-11/2019	not yet bid			Re-enacted CY 2018 GAA	100,000.00		100,000.00	
19FO0067	001: Ensure Safe and Reliable National Road System-Network Development Road Widening, Primary Roads, Rolando A. Andaya Highway, K0321+379.00-K0322+595.00;K0324+300.00-K0324+464.00, Camarines Sur	ROV	Construction	Public Bidding	3/5-11/2019	not yet bid			Re-enacted CY 2018 GAA	110,000.00		110,000.00	

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Contract ID	PROCUREMENT Project	Program	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/Project
						Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
<b>REGIONAL OFFICE NO. V</b>														
19F00068	Construction of Two-Storey PRC Testing Center Building Phase I, Government Regional Center, Rawis, Legazpi City		ROV	Construction	Public Bidding	3/5-11/2019	not yet bid			Re-enacted CY 2018 GAA	38,726.00		38,726.00	
19F00069	OO1: Ensure Safe and Reliable National Road System-Network Development Road Widening, Primary Roads, Rolando A. Andaya Highway, K0314+236.50-K0315+145.00, Camarines Sur		ROV	Construction	Public Bidding	3/14-20/2019	not yet bid			Re-enacted CY 2018 GAA	110,000.00		110,000.00	
19F00070	Construction of Three-Storey Department of Trade and Industry (DTI) Regional Office V, Regional Government Center, Rawis, Legazpi City		ROV	Planning	Public Bidding	3/26/2019- 4/3/2019	not yet bid			Re-enacted CY 2018 GAA	50,000.00		50,000.00	
19F00071	Construction/Completion of Evacuation Center, Brgy. Bolod, San Pascual, Burias Island, Masbate		ROV	Planning	Public Bidding	3/26/2019- 4/1/2019	not yet bid			Re-enacted CY 2018 GAA	13,683.00		13,683.00	
19F00072	Construction/Completion of Evacuation Center, Brgy. Balading, Malinao, Albay		ROV	Planning	Public Bidding	3/26/2019- 4/1/2019				Re-enacted CY 2018 GAA	7,902.00		7,902.00	
19F00073	Construction/Completion of Evacuation Center, Sitio Mat-I, Brgy. Sto. Domingo, Vinzons, Camarines Norte		ROV	Planning	Public Bidding	3/26/2019- 4/1/2019	not yet bid			Re-enacted CY 2018 GAA	5,550.00		5,550.00	
18F00159	Construction of Aligria Bridge (Concreting of Bridge), Brgy. Alegria, Barcelona, Sorsogon 2nd LD		ROV	Construction	Public Bidding	4/3-9/2019	not yet bid			Re-enacted CY 2018 GAA	52,205.00		52,205.00	Concreting

Prepared/Submitted by:

  
**BENJAMIN S. BUITRE, JR.**  
 Engineer IV  
 Head, Procurement Unit

Checked by:

  
**OLIVER T. RODULFO**  
 Chief, Legal Division  
 BAC, Chairman

Recommending Approval:

  
**VIRGILIO C. EDUARTE, CSO IV**  
 Regional Director

Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE REGIONAL DIRECTOR**  
 Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CONSULTANCY FY 2019**  
**(BASED ON NEP FOR FY 2019)**

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS  Brief Description of Program/ Project
				Advertisement/Po sting of IB/REO)	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
19CSF001	Mallipot Bypass Road, Albay 1st LD	Region V	Public Bidding	28/12/2018	22/1/2019	6/2/2019	10/2/2019	2019 NEP	5,000.00		5,000.00	Conduct of Feasibility Study/Preliminary and Detailed Engineering Design/Economic Analysis/Technical Studies/Traffic Impact Assessment
19CSF002	Donsol-Pilar-Castille-Sorsogon Tourism Highway, Sorsogon	Region V	Public Bidding	19/11/2018	14/12/2018	29/12/2018	2/1/2019	2019 NEP	17,200.00		17,200.00	
19CSF003	Aroroy Proper - Mataba Road, Masbate	Region V	Public Bidding	3/12/2018	28/12/2018	12/1/2019	16/1/2019	2019 NEP	18,300.00		18,300.00	
19CSF004	La Medalla-Salvacion-San Vicente Diversion Road, Camarines Sur	Region V	Public Bidding	15/10/2018	9/11/2018	24/11/2018	28/11/2018	2019 NEP	8,300.00		8,300.00	
19CSF005	Multimodal Linkages, Camalig Bypass Road, Daraga Diversion Road Flyovers (2 Flyovers), Rizal Avenue Flyover, Daraga Poblacion Flyover, Optimization of Pan Philippine Highway (Camalig-Jovellar), Albay	Region V	Public Bidding	8/1/2018	2/2/2018	17/2/2018	21/2/2018	2019 NEP	20,000.00		20,000.00	
19CSF006	Catanduanes-Camarines Sur Friendship Bridge, Camarines Sur and Catanduanes	Region V	Public Bidding	11/2/2019	8/3/2019	23/3/2019	27/3/2019	2019 NEP	12,100.00		12,100.00	
<b>19CSF001-19 CSF006</b>	<b>Conduct of Feasibility Study/Preliminary and Detailed Engineering Design/Economic Analysis/Technical Studies/ Traffic Impact Assessment for :</b>							<b>Total</b>	<b>80,900.00</b>		<b>80,900.00</b>	
19CSF007	Juban-Bulan Diversion Road, Sorsogon 2nd LD	Region V	Public Bidding	18/12/2018	12/1/2019	27/1/2019	31/1/2019	New Proposed	10,000.00		10,000.00	
19CSF008	Sorsogon Coastal Road, Sorsogon City	Region V	Public Bidding	21/1/2019	15/2/2019	2/3/2019	6/3/2019	New Proposed	15,000.00		15,000.00	