

(Department of Public Works and Highways Regional Office VIII) Updated Final Annual Procurement Plan for FY 2019



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CID No. 19100002 (Re-ad)	Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br.), K0796 + 208 - K0797 + 802, K0804 + 448 - K0804 + 904, K0806 + 986 - K0809 + 000, K0829 + 350 - K0829 + 632, K0829+ 648.40 - K0830 + 105, Samar.	Maintenance Division	Competitive Bidding	12/28/2018-1/3/2019 ✓	1/17/2019 ✓	5/15/2019 ✓	6/11/2019 ✓	GoP	88,428,642.75 ✓		88,428,642.75	Asphalt Overlay, Length=9.647 Lane-Km. (50mm thick, 6.70m width) with Re-blocking of 1,130.63 sq.m. (100mm thick Asphalt) ✓
CID No. 19100003	Asset Preservation - Preventive Maintenance - Primary Roads, Palo - Carigara - Ormoc Road, K0975+ (-061) K0975 + 782, K0975+ 826 - K0979 + 000, K0982 + 163 -K0983 + 293 (S00075LT), K0940 + 407 -K0942 + 466 (S00076LT), Leyte 2nd LD ✓	Maintenance Division	Competitive Bidding					GoP	116,919,377.10 ✓		116,919,377.10	Asphalt Overlay, Length=14.270 Lane-Km. (50mm thick, 6.10m width) and Concrete Re-blocking of 0.98 Lane-Km. Note: 2nd Failure of Bidding / For Negotiated Procurement: Two Failed Biddings ✓
CID No. 19100004	Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LT), K0901 + 1028 - K0903 + 853, K0906 + 505 - K0907 + 173 (S00002LT), K0908 + (-812) - K0908 + 563 (S00022LT), Tacloban City ✓	Maintenance Division	Competitive Bidding	10/4-10/2018 ✓	10/25/2018 ✓	5/15/2019 ✓		GoP	128,104,026.93 ✓		128,104,026.93	Asphalt Overlay, Length = 7.107 Lane-Km. (50mm thick, 6.70m width); Length = 5.753 Lane-Km. (100mm., 6.70m width) and Concrete Re-blocking of 0.360 Lane-Km. ✓
CID No. 19100006	Asset Preservation - Preventive Maintenance - Secondary Roads, Bato - Bontoc Road, K1111 + 250 - K1116 + 000 (S00193LT), Leyte 5th LD (revised)	Maintenance Division	Competitive Bidding	9/27-10/3, 2018 ✓	10/17/2018 ✓	5/15/2019 ✓		GoP	125,288,180.73 (revised)		125,288,180.73 (revised)	Asphalt Overlay, Length = 9.622 Lane-Km. (100mm thick, 6.10m width) and Concrete Re-blocking of 0.252 Lane-Km. ✓
CID No. 19100007	Asset Preservation - Preventive Maintenance - Secondary Roads, Ormoc - Baybay - Southern Leyte Bdry. Rd., K1113+170 - K1118+000 (S00197LT), Leyte 5th LD (revised)	Maintenance Division	Competitive Bidding	9/27-10/3, 2018 ✓	10/17/2018 ✓	5/15/2019 ✓		GoP	125,305,319.28 ✓		125,305,319.28	Asphalt Overlay, Length = 9.770 Lane-Km. (90mm thick, 6.10m width) and Concrete Re-blocking of 0.0405 Lane-Km. ✓

OK
7/29/19

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CID No. 19IO0017	Network Development - Construction of By-Pass and Diversion Roads, Tacloban - Sta. Fe - San Miguel Road, Leyte 1st LD ✓	Construction Division	Competitive Bidding	11/7-13/2018 ✓	11/27/2018 ✓	5/15/2019 ✓	6/11/2019 ✓	GoP	101,218,274.57 ✓		101,218,274.57	CW1 - Construction of Concrete Road (4.60 Lane-Km.) ✓
CID No. 19IO0018	Network Development - Road Widening - Tertiary Roads, Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara Road, K0915+745 - K0918+559, Leyte 1st LD ✓	Construction Division	Competitive Bidding	10/17-23/2018 ✓	11/7/2018 ✓	5/15/2019 ✓		GoP	106,049,717.95 ✓		106,049,717.95	CW1 - Road Widening (5.674 Lane-Km.) including Drainage and Slope Protection ✓
CID No. 19IO0022	Network Development - Construction of Missing Links / New Roads: Jaro - Rubas - Ormoc Road, Jaro Side, Sta. 6 + 000 - Sta. 10 + 000, Leyte 2nd LD ✓	Construction Division	Competitive Bidding	10/19-25/2018 ✓	11/20/2018 ✓	5/15/2019 ✓	6/26/2019 ✓	GoP	125,298,642.96 ✓		125,298,642.96	CW1 - Construction of Concrete Road (8.00 Lane-Km.), ROW - ROW Acquisition = 11,000 Sq.M. ✓
CID No. 19IO0037	Network Development - Road Widening - Primary Roads -Daang Maharlika (LT), K0963 + 182 - K0965 + 586, K0965 + 628 - K0966 + 100, K0969 + 000 - K0969 + 096, K0969 + 112 - K0970 + 000, K0971 + 406 - K0971 + 796 (S00166LT), Leyte 5th LD ✓	Construction Division	Competitive Bidding	11/7-13/2018 ✓	11/27/2018 ✓	5/15/2019 ✓		GoP	144,634,037.36 ✓		144,634,037.36	CW1 - Road Widening (3.104 Lane-Km.) including Drainage and Slope Protection, CW2 - Off-Carriageway (20,937.50 Sq.M.), CW3 - Asphalt Overlay (2.376 Lane-Km.), 50mm thick ✓
CID No. 19IO0041	Network Development - Road Widening Secondary Roads, Ormoc - Baybay - Southern Leyte Boundary ✓ Road, K1067 + 000 - K1067 + 731, K1067 + 756 - K1070 + 073, K1070 + 091 - K1071 + 000, Leyte 5th LD ✓	Construction Division	Competitive Bidding	10/3-9/2018 ✓	10/23/2018 ✓	5/15/2019 ✓	6/11/2019 ✓	GoP	144,487,824.42 ✓		144,487,824.42	CW1 - Road Widening (7.994 Lane-Km.) ✓
CID No. 19IO0058	Construction of Flood Control Structure Balugo Bridge, along Daang Maharlika, Bryg. Balugo, San Sebastian, Samar ✓	Construction Division	Competitive Bidding	12/7-13,2018 ✓	12/27/2018 ✓	6/19/2019 ✓	6/21/2019 ✓	GoP	49,355,782.12 ✓ (revised)		49,355,782.12 (revised)	Construction of 350.00 L.M. Concrete Revetment on Steel Sheet Piles Foundation ✓

OK
TSP

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CID No. 19IO0063	Network Development - Construction of By-Pass and Diversion Roads, Tacloban City By-pass Road, Package A, Leyte, Tacloban City ✓	Construction Division	Competitive Bidding	11/23-29/2018 ✓	12/12/2018 ✓	5/16/2019 ✓	6/11/2019 ✓	GoP	101,224,801.45		101,224,801.45	CW1 - Construction of Concrete Road (0.540 Lane-Km.) - 6 Lanes, CW2 - Construction of Road Slope Protection Structure (450 Sq.M.) ✓
CID No. 19IO0064	Network Development - Construction of By-Pass and Diversion Roads, Palo West By-Pass Road, Leyte 1st LD ✓	Construction Division	Competitive Bidding	11/7-13/2018 ✓	11/27/2018 ✓	5/15/2019 ✓	6/11/2019 ✓	GoP	144,626,439.58		144,626,439.58	CW1 - Road Widening (4.11838 Lane-Km.), including Sidewalk, Curb & Gutter and Slope Protection, CW2 - Construction of Drainage (4,606.38 L.M.) ✓
CID No. 19IO0065	Construction of Bangon River Left Bank Backwater Dike, Sta. 1 + 420.00 - Sta. 1 + 800.00, Palo, Leyte ✓	RHTE Project Office	Competitive Bidding	12/14-20,2018 ✓	1/3/2019 ✓	5/15/2019 ✓		GoP	86,988,023.51 (revised)		86,988,023.51 (revised)	CW1 - Construction of Dike = 380.00 L.M. ✓
CID No. 19IO0070	Network Development - Construction of Missing Links / New Roads - Mahaplag - Hilongos Road, Package 1, Leyte, CW2 - Construction of Concrete Bridge (Ihawan Bridge), Mahaplag, Leyte ✓	Construction Division	Competitive Bidding	10/17-23/2018 ✓	11/7/2018 ✓	5/15/2019 ✓	6/26/2019 ✓	GoP	57,820,233.04		57,820,233.04	Construction of Concrete Bridge, Area = 572.40 Sq.M., Width = 9.54M. ✓
CID No. 19IO0071	Network Development - Construction of Missing Links / New Roads: Mahaplag - Hilongos Road, Package 3, Leyte 5th LD ✓	Construction Division	Competitive Bidding	9/27-10/3,2018 ✓	10/17/2018 ✓	5/15/2019 ✓	6/26/2019 ✓	GoP	106,027,038.65		106,027,038.65	1. CW1 - Construction of Concrete Road (5.00 Lane-Km.) 2. RROW - 5,000 Sq.M. ✓
CID No. 19IO0081	Network Development - Construction of By-Pass and Diversion Roads, Tacloban City By-Pass Road, Package B, Leyte, Tacloban City ✓	Construction Division	Competitive Bidding	12/20-26/2018 ✓	1/10/2019 ✓	5/16/2019 ✓	6/11/2019 ✓	GoP	101,224,451.98		101,224,451.98	CW1 - Construction of Concrete Road (1.68 Lane-Km.) - 6 Lanes, CW2 - Construction of Road Slope Protection Structure (450 Sq.M.) ✓

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CID No. 19IO0082	Network Development - Construction of By-Pass and Diversion Roads, Tacloban City By-pass Road Extension, Package A, Leyte, Tacloban City, Leyte ✓	Construction Division	Competitive Bidding	12/20-26/2018 ✓	1/9/2019 ✓	5/16/2019 ✓	6/11/2019 ✓	GoP	115,699,240.20		115,699,240.20	CW1 - Construction of Concrete Road (0.745 Lane-Km.) - 6 Lanes ✓
CID No. 19IO0083	Network Development - Construction of By-Pass and Diversion Roads, Tacloban City By Pass Road Extension, Package B, Leyte, Tacloban City, Leyte ✓	Construction Division	Competitive Bidding	12/20-26/2018 ✓	1/10/2019 ✓	5/16/2019 ✓	6/11/2019 ✓	GoP	115,089,926.50		115,089,926.50	CW1 - Construction of Concrete Road (0.237 Lane-Km.) - 6 Lanes ✓
CID No. 19IO0085	Construction of Storm Surge Protection: Road Heightening and Tide Embankment, Section 5 Phase 10A, Station 3 + 180 - Station 3 + 480, Brgy. San Joaquin, Palo, Leyte ✓	RHTE Project Office	Competitive Bidding	12/5-11,2018 ✓	12/26/2018 ✓	5/15/2019 ✓		GoP	94,465,467.95 ✓		94,465,467.95	CW1 - Construction of Revetment = 300.00 L.M. ✓
CID No. 19IO0086	Construction of Storm Surge Protection: Road Heightening and Tide Embankment, Section 5 Phase 10B, Station 3 + 480 - Station 3 + 700, Brgy. San Joaquin, Palo, Leyte ✓	RHTE Project Office	Competitive Bidding	12/5-11,2018 ✓	12/26/2018 ✓	5/15/2019 ✓		GoP	84,391,564.34 ✓		84,391,564.34	CW1 - Construction of Flood Mitigation Structure, Length = 220.00m ✓
CID No. 19IO0088	Construction (Completion) of Storm Surge Protection: Heightened Road and Tide Embankment, SubSection 4.1 B, Sta. 1 + 180.00 - Sta. 2 + 360.00, Tacloban City, Leyte ✓	RHTE Project Office	Competitive Bidding	12/20-26/2018 ✓	1/10/2019 ✓	5/15/2019 ✓		GoP	107,886,419.41 ✓		107,886,419.41	CW1 - Construction of Revetment = 296.00 L.M. ✓
CID No. 19IO0089	Construction (Completion) of Storm Surge Protection: Heightened Road and Tide Embankment, Subsection 4.2B, Sta. 3 + 050 - Sta. 3 + 740.00, Tacloban City, Leyte ✓	RHTE Project Office	Competitive Bidding	11/23-29/2018 ✓	12/12/2018 ✓	5/16/2019 ✓		GoP	120,522,576.51 ✓		120,522,576.51	CW1 - Construction of Revetment = 720.00 L.M. ✓
CID No. 19IO0090	Network Development - Construction of Missing Links / New Roads, Mahaplag - Hilongos Road, Package 1, Leyte, CW1 - Construction of Concrete Road, Leyte 5th LD ✓	Construction Division	Competitive Bidding	10/19-25/2018 ✓	11/20/2018 ✓	5/15/2019 ✓	6/26/2019	GoP	106,028,439.90 ✓		106,028,439.98	CW1 - Construction of Concrete Road (6.00 Lane-Km.), ROW - ROW Acquisition = 5,000 Sq.M. ✓




Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CID No. 19100093	Network Development - Road Widening - Primary Road - Daang Maharlika (SM) (San Isidro - San Juanico Br.), K0850 + 940 - K0851 + 722, K0852 + 200 - K0853 + 400, K0853 + 800 - K0854 + 000, K0857 + 078 - K0857 + 440, K0857 + 820 - K0858 + 050, K0858 + 539 - K0858 + 680, Samar 2nd DEO ✓	Construction Division	Competitive Bidding	11/22-28/2018 ✓	12/11/2018 ✓	5/15/2019 ✓		GoP	115,682,516.32 ✓		115,682,516.32	CW1 - Road Widening (5.854 Lane-Km.) including Drainage and Slope Protection ✓
CID No. 19100094	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (San Isidro - San Juanico Bridge), K0862 + 380 - K0862 + 760, Samar 2nd LD ✓ (revised)	Construction Division	Competitive Bidding	11/28-12/4, 2018 ✓	12/18/2018 ✓	5/15/2019 ✓		GoP	48,224,031.96 ✓ (revised)		48,224,031.96 (revised)	CW1 - Construction of Concrete Pavement (1.52 Lane-Km.) ✓
CID No. 19100098	Network Development - Road Widening - Primary Road, Daang Maharlika (SM) (San Isidro-San Juanico Br.) - K0697 + 201.80 - K0697 + 216.10, K0697 + 216.10 - K0697 + 635, K0703 + 724 - K0704 + 000, K0705 + 000 - K0705 + 816, K0705 + 867 - K0706 + 000, Samar 1st DEO ✓	Construction Division	Competitive Bidding	11/23-29/2018 ✓	12/13/2018 ✓	5/15/2019 ✓		GoP	94,665,174.67 ✓		94,665,174.67	CW1 - Road Widening (3.5944 Lane-Km.) including Drainage and Slope Protection ✓
CID No. 19100099	Tacloban City By-Pass Road (Construction of Road Slope Protection Structure), Phase I, Tacloban City, Leyte ✓	Construction Division	Competitive Bidding	11/22-28/2018 ✓	12/11/2018 ✓	5/16/2019 ✓		GoP	120,408,002.70 ✓		120,408,002.70	CW1 - Construction of Slope Protection (1,076.60 Sq.M.) ✓
CID No. 19100102	Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads -Daang Maharlika (SM) (San Isidro-San Juanico Bridge), K0859 + 250 - K0859 + 550, Samar ✓	Construction Division	Competitive Bidding	12/7-13, 2018 ✓	12/27/2018 ✓	5/15/2019 ✓		GoP	67,480,037.91 ✓		67,480,037.91	CW1 - Construction of Road Slope Protection Structure = 3,000 Sq.M. including Asphalt Overlay with correction ✓





Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CID No. 19IO0108	Rehabilitation of the EMB RO8 Office Cum Laboratory Building (Phase II), Baras, Palo, Leyte	Maintenance Division	Competitive Bidding	3/6-12, 2019	3/25/2019	5/23/2019	5/29/2019	GoP	9,794,550.45		9,794,550.45	Rehabilitation of EMB RO8 Office Cum Laboratory Building (Phase II) with an area of 989.04 Sq.M.
CID No. 19IO0109	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads Hinabangan Diversion Road, Hinabangan, Samar	Construction Division	Competitive Bidding	5/17-23, 2019	6/5/2019			GoP	91,804,423.74		91,804,423.74	CW1 Reconstruction to Concrete Pavement - 0.320 Lane Km.
CID No. 19IO0110	Construction of DSWD FO VIII Building Phase II and Elevated Garage - Clustered, Candahug, Palo, Leyte 1. Construction of DSWD FO VIII Building - Phase II 2. Construction of Elevated Garage	Maintenance Division	Competitive Bidding	5/17-23, 2019	6/5/2019			GoP	42,675,620.56		42,675,620.56	1. Construction of a three (3) storey reinforced concrete structure with roofdeck. A ground floor area of ±720.00 sq.m., a second floor area of ±720.00 sq.m., third floor area of ±720.00 sq.m., and a roof deck floor area of ±720.00 sq.m. Total Floor Area of ±2,880.00 sq.m. 2. Construction of a reinforced concrete structure. A ground area of ±254.00 sq.m., as elevated area of ±254.00 sq.m., and a ramp of an area of 164.00 sq.m. Total Area of ±672.00 sq.m.
CID No. 19IO0111	Site Development (Earth Fill) for the Construction of CHR-RO8 Building, Brgy. Candahug, Palo, Leyte	Maintenance Division	Competitive Bidding	5/10-16, 2019	5/29/2019			GoP	4,345,483.45		4,345,483.45	Site Development
CID No. 19IO0112	Construction of Cadac-an Flood Control Structure, Cadac-an River Basin, Sta. 000 + 450 - Sta. 000 + 740 (Left Side River Bank), Abuyog, Leyte ("Formerly" CID No. 19IO0045 under MYOA 2019-2020 with a total ABC of 179,546,594.62)	Construction Division	Competitive Bidding	5/31-6/6, 2019	6/19/2019			GoP	86,829,758.59		86,829,758.59	Construction of 290.00 L.M. Concrete Revetment on Steel Sheet Piles Foundation

Handwritten signature/initials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CID No. 19IO0113	Construction of Macahila Flood Control Structures and Drainage System, Macahila River Basin, Sta. 0 +350 - Sta. 0 + 680 (Right Side River Bank), Baybay City, Leyte ("Formerly" CID No. 19IO0045 under MYOA 2019-2020 with a total ABC of 129,074,899.24)	Construction Division	Competitive Bidding	5/31-6/6,2019 ✓	6/19/2019 ✓			GoP	77,182,187.06 ✓		77,182,187.06	Construction of 330.00 L.M. Concrete Revetment on Steel Sheet Piles Foundation ✓
CID No. 19IO0114	Construction of Marao Flood Control Structures, Marao River Basin, Sta. 000 + 150 - Sta. 000 + 395 (Right Side River Bank), Inopacan, Leyte ("Formerly" CID No. 19IO0047 under MYOA 2019-2020 with total ABC of 165,978,687.50)	Construction Division	Competitive Bidding	5/31-6/6,2019 ✓	6/19/2019 ✓			GoP	57,884,767.14 ✓		57,884,767.14	Construction of 245.00 L.M. Concrete Revetment on Steel Sheet Piles Foundation ✓
CID No. 19IO0115	Construction of Basey Tide Embankment, Basey, Samar (Under MYOA: 2019 & 2020) ("Formerly" CID No. 19IO0056 under MYOA 2019-2020)	Construction Division	Competitive Bidding	5/31-6/6,2019 ✓	7/4/2019 ✓			GoP	233,876,034.88 ✓		233,876,034.88	Construction of 475.00 L.M. Flood Mitigation Structure ✓
CID No. 19IO0118	CLUSTER 1 1. Construction of Daguitan - Marabong Flood Control Structures (Package A), Sitio Bagang, Brgy. Cabacungan, Dulag, Leyte 2. Construction (Extension) of Daguitan - Marabong Flood Control Structures (Package A), Brgy. Fatima, Dulag, Leyte (Formerly : 19IO0025 with ABC = 240,996,850.44 and 19IO0026 with ABC = 240,996,188.66)	Construction Division	Competitive Bidding	6/11-17,2019 ✓	7/2/2019 ✓			GoP	240,999,465.75 ✓		240,999,465.75	1. CW1 - Construction of Revetment 700 L.M. ✓ 2. CW2 - Construction of Cut-off Channel 980 L.M. ✓


Handwritten signature and initials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CID No. 19IO0117	Bridge - Replacement of Permanent Weak Bridges, Catmon Br. ✓ (B00031BR) along Biliran Circumferential Rd., Brgy. Catmon, Naval, Biliran ✓ (Under MYOA: 2019 & 2020) ("Formerly" CID No. 19IO0100 under MYOA 2019-2020 with a total ABC of 131,583,703.46)	Construction Division	Competitive Bidding	6/25-7/1, 2019 ✓	7/16/2019 ✓			GoP	131,583,703.46 ✓		131,583,703.46	Replacement of Permanent Weak Bridge (Length=40.00 M., Width=17.06 M., 4 Lane) PSCG Bridge, A=682.40 Sq.M., including Bridge Approaches and Slope Protection ✓
CID No. 19IO0118	Bridge - Replacement of Permanent Weak Bridges - Caray - Caray Br. ✓ (B00032BR) along Biliran Circumferential Rd., Brgy. Caray-Caray, Naval, Biliran ✓ (Under MYOA: 2019 & 2020) ("Formerly" CID No. 19IO0101 under MYOA 2019-2020 with a total ABC of 173,519,232.97)	Construction Division	Competitive Bidding	6/25-7/1, 2019 ✓	7/16/2019 ✓			GoP	173,519,232.97 ✓		173,519,232.97	Replacement of Bridge (Length=100.00 M., Width=17.06 M., 4 Lanes) PSCG Bridge, A=1, 706 Sq.M. ✓
CID No. 19IO0119	Bridge - Construction of New Permanent Bridges - Calaguise Br. ✓ (B00093LT) along Sambulawan Jct. - Calaguise - Calubian Rd. (Phase I), ✓ Leyte, Leyte (Under MYOA : 2019 & 2020) ("Formerly" CID No. 19IO0027 under MYOA 2019-2020 with a total ABC of 222,682,008.19)	Construction Division	Competitive Bidding	7/3-9/2019 ✓	7/23/2019 ✓			GoP	222,682,008.19 ✓		222,682,008.19	Construction of Concrete Bridge, Area = 763.20 Sq.M., Width=9.54 M. ✓
	Asset Preservation / Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads, Catbalogan Diversion Rd. - ✓ K0801 + (-850) - K0801+510, Samar (Under MYOA: 2019 & 2020) ("Formerly" CID No. 19IO0106 Re-ad with a total ABC of 236,015,806.17)	Construction Division	Competitive Bidding					GoP	236,015,806.17 ✓		236,015,806.17	Note: MYOA subject for approval. ✓

[Handwritten signature]

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	C.Y. 2019 CONSULTANCY											
CID No. 19CSIO01 (18CSIO16)	Geotechnical Exploration for the Construction of Two Storey CHR Office Building, Government Center, Brgy. Candahug, Palo, Leyte	QAH Division	NP-53.9 - Small Value Procurement	2/6-12, 2019	Opening of Technical Bid Proposal on February 19, 2019 / Opening of Financial Bid Proposal on March 14, 2019	3/20/2019	3/28/2019	GoP	417,597.34		417,597.34	Note: Project on-going ✓ Drilling of Five (5) boreholes at a minimum of 20.00 meters total depth and three (3) meters minimum hard layer of N value greater than 50. Total length of 100 meter. If failed to reach the hard rock layer at the given depth, the contractor shall continue boring until hard layer is encountered. ✓
	C.Y. 2018 ADDTL INFRA PROJECTS											
300116201298000 -ead	1. CID No. 18IO0071 (Re-adj): CONSTRUCTION OF PAMANA PROJECTS IN REGION VIII (Construction of Lope de Vega - Silvino Lubos Road, Northern Samar, Phase 4 (Lope de Vega Section))	Construction Division	Competitive Bidding	2/11-17, 2019	3/5/2019	3/27/2019	3/28/2019	GoP	94,950,403.95		94,950,403.95	Note: Project on going ✓ CW1- Construction of Sloe Protection (320.00 L.M. / 6,400 Sq.M.) ✓

Prepared by:


ELSA N. FLORES
 Head, Procurement Staff /
 BAC Secretariat

Recommended by:


ERIC A. AYAPANA
 Assistant Regional Director
 BAC Chairperson

Approved by:


NERIE D. BUENO
 Regional Director
 Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VIII
 Baras, Palo, Leyte

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1	Purchase/Delivery of various office supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding ✓	August 7, 2019 - August 14, 2019	August 15, 2019 up to 10:00 A.M.	August 15, 2019	August 23 - 30, 2019		5,250,639.43		EAO	Various Office Supplies ✓
2	Purchase/Delivery of various office supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding ✓	October 23, 2019 - October 30, 2019	October 31, 2019 up to 10:00 A.M.	November 4, 2019	November 11-18, 2019		3,211,900.62		EAO	Various Office Supplies ✓
3	Purchase/Delivery of Janitorial Supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b ✓	August 7, 2019 - August 14, 2019	August 15, 2019 up to 10:00 A.M.	August 16, 2019	August 23 - 30, 2019		369,797.60		EAO	Janitorial Supplies ✓
4	Purchase/Delivery of Janitorial Supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b ✓	October 23, 2019 - October 30, 2019	October 31, 2019 up to 10:00 A.M.	November 4, 2019	November 11-18, 2019		318,528.10		EAO	Janitorial Supplies ✓
5	Purchase/Delivery of Information Technology Equipment, Parts and Accessories for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b ✓	September 2, 2019 - September 9, 2019	September 10, 2019 up to 1:30 P.M.	September 17, 2019	September 18 - 25, 2019		413,007.50		EAO	IT Equipment, Parts and Accessories ✓
6	Purchase/Delivery of Information Technology Equipment, Parts and Accessories for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding ✓	November 5, 2019 - November 12, 2019	November 13, 2019 up to 1:30 P.M.	November 20, 2019	November 21 - 28, 2019		1,305,547.50		EAO	IT Equipment, Parts and Accessories ✓
7	Purchase/Delivery of consumables ink and computer supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding ✓	August 7, 2019 - August 14, 2019	August 15, 2019 up to 10:00 A.M.	August 16, 2019	August 23 - 30, 2019		2,239,524.00		EAO	Consumables ink and Computer Supplies ✓

9	Purchase/Delivery of consumables ink and computer supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b.	October 23, 2019 - October 30, 2019	October 31, 2019 up to 10:00 A.M.	November 4, 2019	November 11-18, 2019		605,574.00	EAO	Consumables ink and Computer Supplies
9	Provision of Catering Services for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding	January 22, 2019 - January 29, 2019	January 30, 2019 up to 10:00 A.M.	February 06, 2019	February 7 -14, 2019		1,205,500.00	EAO	Catering Services
10	Purchase/Delivery of Catering Services for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	April 19, 2019	April 22 - 29, 2019		1,286,000.00	EAO	Catering Services
11	Purchase/Delivery of Catering Services for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding	August 7, 2019 - August 14, 2019	August 15, 2019 up to 10:00 A.M.	August 16, 2019	August 23 - 30, 2019		1,492,100.00	EAO	Catering Services
12	Purchase/Delivery of Catering Services for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Negotiated Procurement - Small Value Procurement	October 23, 2019 - October 30, 2019	October 31, 2019 up to 10:00 A.M.	November 4, 2019	November 11-18, 2019		473,000.00	EAO	Catering Services
13	Purchase/Delivery of Catering Services for the (Salamat - Paalam Program) for use in the first quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VII	Negotiated Procurement - Small Value Procurement	January 22, 2019 - January 29, 2019	January 30, 2019 up to 10:00 A.M.	February 06, 2019	February 7 -14, 2019		140,000.00	EAO	Catering Services for Salamat-Paalam Program
14	Purchase/Delivery of Catering Services for the (Salamat - Paalam Program) for use in the second quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VII	Negotiated Procurement - Small Value Procurement	April 4, 2019 - April 11, 2019	April 12, 2019 up to 10:00 A.M.	April 19, 2019	April 22 - 29, 2019		105,000.00	EAO	Catering Services for Salamat-Paalam Program
15	Purchase/Delivery of Catering Services for the (Salamat - Paalam Program) for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VII	Negotiated Procurement - Small Value Procurement	July 3, 2019 - July 10, 2019	July 11, 2019 up to 10:00 A.M.	July 18, 2019	July 19 - 26, 2019		35,000.00	EAO	Catering Services for Salamat-Paalam Program
16	Purchase/Delivery of Catering Services for the (Salamat - Paalam Program) for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VII	Negotiated Procurement - Small Value Procurement	October 23, 2019 - October 30, 2019	October 31, 2019 up to 10:00 A.M.	November 04, 2019	November 11-18, 2019		140,000.00	EAO	Catering Services for Salamat-Paalam Program

17	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the third quarter for the service vehicles assigned at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M.	August 16, 2019	August 23 - 30, 2019		4,093,647.28 ✓	EAO	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants ✓
18	Provision of Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the fourth quarter for the service vehicles assigned at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding ✓	October 14, 2019 - October 21, 2019 ✓	October 22, 2019 up to 1:30 P.M.	October 29, 2019	October 30, 2019 - November 6, 2019		3,717,858.76 ✓	EAO	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants ✓
19	Purchase/Delivery of Construction and Hardware Material Supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Negotiated Procurement - Small Value Procurement ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M.	August 16, 2019	August 23 - 30, 2019		413,007.50 ✓	EAO	Construction and Hardware Material Supplies ✓
20	Purchase/Delivery of Construction and Hardware Material Supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Regular Bidding ✓	October 1, 2019 - October 8, 2019 ✓	October 9, 2019 up to 10:00 A.M.	October 16, 2019	October 17 - 24, 2019		1,305,547.50 ✓	EAO	Construction and Hardware Material Supplies ✓
21	Provision of Repair/Maintenance and spare parts of various Copier Machine for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Direct Purchase ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M.	August 16, 2019	August 23 - 30, 2019		950,000.00 ✓	EAO	Repair/Maintenance and spare parts of various Copier Machine ✓
22	Provision of Repair/Maintenance and spare parts of various Copier Machine for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Direct Purchase ✓	October 14, 2019 - October 21, 2019 ✓	October 22, 2019 up to 1:30 P.M.	October 29, 2019	October 30, 2019 - November 6, 2019		950,000.00 ✓	EAO	Repair/Maintenance and spare parts of various Copier Machine ✓
23	Procurement of security services for Calendar Year 2019-2020 intended for manning at Equipment Management Division, Pawing, Palo, Leyte and its Area Section in Region VIII, DPWH Regional Office VIII, Baras, Palo, Leyte for a period of 1 year ✓	DPWH Regional Office VIII	Regular Bidding ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M.	August 16, 2019	August 23 - 30, 2019		6,374,563.44 ✓	EAO	Security Service ✓
24 ✓	Procurement of security services for Calendar Year 2019-2020 intended for manning at DPWH Regional Office VIII, Baras, Palo, Leyte (1 year contract) ✓	DPWH Regional Office VIII	Regular Bidding ✓	February 28, 2019 - March 6, 2019 ✓	March 19, 2019 until 10:00 A.M./ March 19, 2019 @ 10:00 A.M.	April 01, 2019	April 08, 2019		3,314,400.00 ✓	EAO	Security Service ✓


25	Purchase/Delivery of Office Equipment, Appliances, Furnitures and Fixtures for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M. ✓	August 16, 2019 ✓	October 30, 2019 - November 6, 2019 ✓	12,800.00 ✓	EAO	Office Equipment, Appliances, Furnitures and Fixtures ✓
26	Purchase/Delivery of Office Equipment, Appliances, Furnitures and Fixtures for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b ✓	October 14, 2019 - October 21, 2019 ✓	October 22, 2019 up to 1:30 P.M. ✓	October 29, 2019 ✓	October 30, 2019 - November 6, 2019 ✓	659,800.00 ✓	EAO	Office Equipment, Appliances, Furnitures and Fixtures ✓
27	Purchase/Delivery of Electrical Supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M. ✓	August 16, 2019 ✓	August 23 - 30, 2019 ✓	225,070.00 ✓	EAO	Electrical Supplies ✓
28	Purchase/Delivery of Electrical Supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b ✓	October 14, 2019 - October 21, 2019 ✓	October 22, 2019 up to 1:30 P.M. ✓	October 29, 2019 ✓	October 30, 2019 - November 6, 2019 ✓	201,840.00 ✓	EAO	Electrical Supplies ✓
29	Purchase/delivery of Survey Equipment and RTIA Weight-In-Motion and Traffic Count Installation w/ Accessories & Equipment for use at Planning & Design Division, DPWH Regional Office.	Planning and Design Division	Negotiated Procurement - Small Value Procurement ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M. ✓	August 16, 2019 ✓	August 23 - 30, 2019 ✓	314,900.00 ✓	EAO	Survey Equipment ✓
30	Purchase/Delivery of Laboratory Supplies for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b ✓	September 2, 2019 - September 9, 2019 ✓	September 10, 2019 up to 1:30 P.M. ✓	September 17, 2019 ✓	September 18 - 25, 2019 ✓	453,910.00 ✓	EAO	Laboratory Supplies ✓
31	Purchase/Delivery of Laboratory Supplies for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Shopping 52.1b ✓	November 5, 2019 - November 12, 2019 ✓	November 13, 2019 up to 1:30 P.M. ✓	November 30, 2019 ✓	November 21 - 28, 2019 ✓	453,910.00 ✓	EAO	Laboratory Supplies ✓
32	Purchase/Delivery of newspaper, books, maps, other publication for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Negotiated Procurement - Small Value Procurement ✓	October 23, 2019 - October 30, 2019 ✓	October 31, 2019 up to 10:00 A.M. ✓	November 4, 2019 ✓	November 11-16, 2019 ✓	291,700.00 ✓	EAO	Newspaper, books, maps, other publication and tarpaulin printing ✓
33	Provision of Airconditioning Maintenance Services for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte. <i>729</i>	DPWH Regional Office VIII	Negotiated Procurement - Small Value Procurement ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M. ✓	August 16, 2019 ✓	August 23 - 30, 2019 ✓	612,000.00 ✓	EAO	Airconditioning Maintenance Services ✓

34	Provision of Airconditioning Maintenance / Services for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Negotiated Procurement - Small Value Procurement ✓	October 14, 2019 - October 21, 2019 ✓	October 22, 2019 up to 1:30 P.M.	October 29, 2019 ✓	October 30, 2019 - November 6, 2019	612,000.00 ✓	EAO	Airconditioning Maintenance Services ✓
35	Purchase/delivery of tarpauline printing, plaque and other miscellaneous and Expenses for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Negotiated Procurement - Small Value Procurement ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M.	August 16, 2019 ✓	August 23 - 30, 2019	995,000.00 ✓	EAO	Other Miscellaneous and Expenses ✓
36	Purchase/delivery of tarpauline printing, plaque and other miscellaneous and Expenses for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Negotiated Procurement - Small Value Procurement ✓	October 23, 2019 - October 30, 2019 ✓	October 31, 2019 up to 10:00 A.M.	November 4, 2019 ✓	November 11-18, 2019	416,500.00 ✓	EAO	Other Miscellaneous and Expenses ✓
37	Purchase/Delivery of toner for copier machine for use in the third quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte.	DPWH Regional Office VIII	Direct Purchase ✓	August 7, 2019 - August 14, 2019 ✓	August 15, 2019 up to 10:00 A.M.	August 16, 2019 ✓	August 23 - 30, 2019	2,239,524.00 ✓	EAO	Toner for copier machine ✓
38	Purchase/Delivery of toner for copier machine for use in the fourth quarter at the different divisions/offices of the DPWH Regional Office No. VIII, Baras, Palo, Leyte. ✓	DPWH Regional Office VIII	Direct Purchase ✓	October 23, 2019 - October 30, 2019 ✓	October 31, 2019 up to 10:00 A.M.	November 4, 2019 ✓	November 11-18, 2019 ✓	605,574.00 ✓	EAO	Toner for copier machine ✓


Prepared by:


ELSA M. FLORES
 Head, BAC Secretariat


Recommended by:


ERIC A. AYAPANA
 Assistant Regional Director
 BAC Chairman

Approved by:


NERIE D. BUENO
 Regional Director