

Department of Public Works and Highways, Regional Office IX Updated Annual Procurement Plan for FY 2019

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|--------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|---------------------|----------------------------------------|----------------------------|-----------------|----------------------|-----------------|------------------------|------|----------------|-----------------------------------------------------------------------------------------------------|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| Civil Works | | | | | | | | | | | | |
| 19J00009 | Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-NRJ Ayala - La Paz Leading to La Paz Resort, Zamboanga City 1955+780 to 1958+289.34, Net Length: 2,509.34 Ln.m./ 5.02 Lane Km | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 80,000,000.00 | - | 60,000,000.00 | Construction/Improvement of Access Roads Leading to Declared Tourism Destinations |
| 19J00010 | Multipurpose / Facilities - National Building Program - Construction of DPWH Multi-Purpose Building of DPWH-Regional Office IX, Tumaga, Zamboanga City | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 15,000,000.00 | - | 15,000,000.00 | Multipurpose / Facilities - National Building Program - Construction of DPWH Multi-Purpose Building |
| 19J00012 | Widening of Permanent Bridges - Tigbao Bridge (B00556MN) Along Pagadian City - Zamboanga City Road, Licomo, Zamboanga City 1854+360.00 - 1854+585.21 (Approach), 1854+585.21 - 1854+708.41 (Bridge), 1854+708.41 - 1854+800.00 (Approach), Bridge Length: 121.20 Ln.m., Approaches Length: 318.80 Ln.m. | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 125,000,000.00 | - | 125,000,000.00 | Widening of Permanent Btdges |
| 19J00013 | Replacement of Permanent Weak Bridges - Replacement of Permanent Weak Bridges Vtall Br.(Parallel Bridge) along Pagadian City-Zamboanga | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 95,000,000.00 | - | 95,000,000.00 | Replacement of Permanent Weak Bndges |
| 19J00014 | Road Widening - Primary Roads - Pagadian City-Zamboanga City Road Zamboanga City, K1902+000.00 - K1902+313.37, K1902+449.23 - K1905+584.72, K1905+699.43 - K1908+000.00, Net Length: 3,729.43 Ln.m./7.46 Lane Km | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 132,877,000.00 | - | 132,877,000.00 | Road Widening - Primary Roads |
| 19J00015 | Road Widening - Primary Roads, Pagadian City - Zamboanga City Road Zamboanga City, 1854+800.00 - 1857.482.00, 1857+528.00 - 1858+978.00, Net Length: 4,132.00 Ln.m./ 8.28 Lane Km | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 140,000,000.00 | - | 140,000,000.00 | Road Widening - Primary Roads |
| 19J00016 | Road Widening of Primary Roads, Pagadian - Zamboanga City Road Zamboanga City, K1865+097.03 - K1866+000.00, K1866+080.00 - K1866+940.00, K1867+040.00 - K1867+700.00, Net Length: 2,422.97 Ln.m./4.85 Lane Km | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 112,800,000.00 | - | 112,600,000.00 | Road Widening - Primary Roads |
| 19J00017 | Construction of By-Pass and Diversion Roads, Buenavista - Bolong Coastal Bypass Road (Lubigan - Mala Section) Including Bridge, Zamboanga City Zamboanga City, K1898+723 - K1899+180, K1901+220 - K1901+335 (Approach), K1901+335 - K1901+425 (Bridge), K1901+425 - K1901+590 (Approach), Net Length: 716.10 Ln.m./1.43 Lane Km | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 120,000,000.00 | - | 120,000,000.00 | Construction of By-Pass and Diversion Roads |
| 19J00018 | Construction of By-Pass and Diversion Roads, Mampang - Sta. Catalina Section Diversion Road, Zamboanga City Zamboanga City, 13+300.00 - 16+560.00, Net Length: 3,260.00 Ln.m./6.52 Lane Km | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 120,000,000.00 | - | 120,000,000.00 | Construction of By-Pass and Diversion Roads |
| 19J00019 | Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, (Cabaluay-Zambood-Mampang Section), Zamboanga City | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 120,000,000.00 | - | 120,000,000.00 | Construction of By-Pass and Diversion Roads |
| 19J00020 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Channelization of Putik River with Major Training Works, Zamboanga City Zamboanga City, 0+000.00 - 0+208.00, 0+212.00 - 0+511.64, Approaches Length: 507.64 Ln.m. | Regional Office | Competitive Bidding | 11/14/2018 | 12/4/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 81,870,000.00 | - | 61,870,000.00 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Channelization |

Department of Public Works and Highways, Regional Office IX Updated Annual Procurement Plan for FY 2019

| | | | | | | | | | | | | |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|---------------------|-----------|------------|------------|-----------------------|-----|----------------|---|----------------|-----------------------------------------------------------------------------------------------------------|
| 18J00029 | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structures along Left Bank of Disacan River (Upstream and Downstream) Package 2 Zamboanga del Norte, Upstream Line 1: 0+000.00 - 0+320.00; Upstream Line 2: 0+000.00-0+155.88; Downstream Line 3: 0+000.00-0+460.00, Net Length: 915.88 Ln.m./ 0.92 Lane Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 103,785,000.00 | - | 103,765,000.00 | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers |
| 19J00036 | Replacement of Permanent Weak Bridges - Dionum Br. (B01588MN) along Pitan-Mutie Road Zamboanga del Norte, 1818+200.00 - 1818+879.20, Net Length: (Bridge: 121.20 Ln.m./0.12 Km) (Road: 358.00 Ln.m./0.36 Km) | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 175,083,000.00 | - | 175,083,000.00 | Replacement of Permanent Weak Bridges |
| 19J00037 | Construction of New Permanent Bridges - Polo Br. along Jct Polo-Dapitan Park National Road | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 105,000,000.00 | - | 105,000,000.00 | Construction of New Permanent Bridges |
| 19J00038 | Road Widening - Primary Roads - Dipolog-Punta-Dansulian-S Osmeña-Zambo N/Sur Bdry Zamboanga del Norte, K1868+158.00 - K1872+975.00, Net Length: 4,817.00 Ln.m./4.82 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 150,000,000.00 | - | 150,000,000.00 | Road Widening - Primary Roads |
| 19J00039 | Road Widening - Primary Roads Dipolog - Oroquieta National Road Zamboanga del Norte, K1805 + 335.00 - K 1806 + 263.00, K1808 + 472.00 - K1808 + 882.51, K1809 + 843.83 - K1810+900.00, Net Length: 4,460.95 Ln.m./8.922 Lane Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 150,000,000.00 | - | 150,000,000.00 | Road Widening - Primary Roads |
| 19J00040 | Road Widening - Secondary Roads Rizal - Dakak - Dapitan Coastal Loop Road Zamboanga del Norte, K1801 + 599.00 to K 1805 + 000.00, Net Length: 3,401.00 Ln.m./6.802 Lane Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 102,000,000.00 | - | 102,000,000.00 | Road Widening - Secondary Roads |
| 19J00041 | Paving of Unpaved Roads - Secondary Roads - Rizal - Dakak Dapitan Coastal Loop Road Zamboanga del Norte, K1812+075.00 - K1812 + 213.70, K1834 + 778.00 - K1835 + 209.00, K1852 + 193.00 + K1852 + 291.00, K1854 + 880.00 - K1858+000.00, Net Length: 1,809.70 Ln.m./ 3.619 Lane Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 102,000,000.00 | - | 102,000,000.00 | Paving of Unpaved Roads - Secondary Roads |
| 19J00042 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Extension of Flood Control Structure (Revelment) along Dapitan River, Tutua-Polo Section along Dipolog-Oroquieta Road, Dapitan City, Zamboanga del Norte Dapitan City, Zamboanga del Norte, 1 + 332.00 - 1 + 551.45, 1 + 570.54 - 1 + 889.00, 1 + 878.00 - 1 + 875.09, Net Length: 515.00 Ln.m. | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 115,000,000.00 | - | 115,000,000.00 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 19J00043 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Extension of Flood Control Structure (Revelment) along Dapitan River, Tutua-Polo Section, Zamboanga del Norte Zamboanga del Norte, 1 + 875.00 - 2 + 300.00, 2 + 300.00 - 2 + 398.09, Net Length: 523.00 Ln.m. | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 120,000,000.00 | - | 120,000,000.00 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 19J00044 | Road Widening - Primary Roads - Dipolog - Punta - Dansulian Sergio Osmeña - Zamboanga del Norte/Sur Boundary Zamboanga del Norte, K 1862 + 900.00 - K 1888 + 158.00, Net Length: 5,140.00 Ln.m./10.280 Lane Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 150,000,000.00 | - | 150,000,000.00 | Road Widening - Primary Roads |
| 19J00045 | Road Widening Junction Blanca - Molave - Josefina Road Zamboanga del Sur, K1952+888.89 - K1955+800.00 (LL), K1952+898.26 - K1955+800.00 (RL), Net Length: 2,711.11 Ln.m./2.71 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 104,000,000.00 | - | 104,000,000.00 | Road Widening |
| 19J00046 | Construction of By-Pass and Diversion Roads - Labangan-Pagadian City-Dumaliño ZDS By-Pass Road, Package 2, Zamboanga del Sur | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 87,000,000.00 | - | 87,000,000.00 | Construction of By-Pass and Diversion Roads |
| 19J00047 | Construction of By-Pass and Diversion Roads - Sominot - Dumingag Road, Zamboanga del Sur Zamboanga del Sur, Chainage 2780 - Chainage 5420, Net Length: 2,660.00 Ln.m./2.66 Lane Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 105,000,000.00 | - | 105,000,000.00 | Construction of By-Pass and Diversion Roads |
| 19J00048 | Construction of By-Pass and Diversion Roads, Sominot - Meheyag Road, Zamboanga del Sur Zamboanga del Sur, Chainage 2600 - Chainage 5240, Net Length: 2,640.00 Ln.m./2.64 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 103,000,000.00 | - | 103,000,000.00 | Construction of By-Pass and Diversion Roads |

Department of Public Works and Highways, Regional Office IX Updated Annual Procurement Plan for FY 2019

| | | | | | | | | | | | | |
|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|---------------------|-----------|------------|-----------|----------------------|-----|----------------|---|----------------|------------------------------------------------------------------------------------------------------------|
| 19J00049 | Construction of Missing Links/New Roads - Labangan - Midsalip Road, Zamboanga del Sur Zamboanga del Sur, K9+540.00 - K10+778.28; K10+819.95 - K12+900.00, Net Length: 3,318.31 Ln.m./3.32 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 60,000,000.00 | - | 60,000,000.00 | Construction of Missing Links/New Roads |
| 19J00050 | Construction of Missing Links/ New Roads - Midsalip-Buboan Road, Zamboanga del Sur | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 80,000,000.00 | - | 60,000,000.00 | Construction of Missing Links/New Roads |
| 19J00051 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Usugan Flood Control, Brgy. Tungawan, Tambuli, Zamboanga del Sur Zamboanga del Sur, 0+570.00 - 1+200.00; 1+200.00 - 1+207.50, Net Length: 637.50 Ln.m./ 0.64 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/16/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 108,000,000.00 | - | 108,000,000.00 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 19J00052 | Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Salug Daku Flood Control, Mahayag, Zamboanga del Sur Zamboanga del Sur, 0+000.00 - 0+590.00, Net Length: 590.00 Ln.m./0.58 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 101,081,000.00 | - | 101,081,000.00 | Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers |
| 19J00053 | Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Salug Daku Flood Control, Mahayag, Zamboanga del Sur Zamboanga del Sur, 1+540.00 - 2+092.24; 2+092.24-2+148.00, Net Length: 608.00 Ln.m./0.61 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 102,000,000.00 | - | 102,000,000.00 | Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers |
| 19J00054 | Construction of By-Pass and Diversion Roads - Labangan-Pagadian City-Dumaliniao ZDS By-Pass Road, Package 1, Zamboanga del Sur | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 125,000,000.00 | - | 125,000,000.00 | Construction of By-Pass and Diversion Roads |
| 19J00055 | Multipurpose/Facilities - National Building Program - Construction of Two-Storey Professional Regulation Commission (PRC) Regional IX Office Building, Pagadian City, Zamboanga del Sur | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 115,938,000.00 | - | 115,938,000.00 | Multipurpose/Facilities - National Building Program |
| 19J00063 | Paving of Unpaved Roads - Tertiary Roads - Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road Zamboanga del Sur, Chainage 1800 - Chainage 3280; Chainage 5180 - Chainage 8460, Net Length: 2,760.00 Ln.m./2.78 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 30,000,000.00 | - | 30,000,000.00 | Paving of Unpaved Road - Tertiary Roads |
| 19J00068 | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation/Improvement of flood control for prevention and mitigation along Brgy. San Jose-Poblacion Imelda, part of Sibuguey River, Imelda, Zamboanga Sibugay Imelda, Zamboanga Sibugay, 0 + 020.00 to 0 + 025.00, 0 + 037.00 to 840.00, 0 + 640.00 - 0 + 735.00, Net Length: 703.00 Ln.m. | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 116,817,000.00 | - | 116,817,000.00 | Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers |
| 19J00069 | Road Widening - Primary Roads - Lango-Pagadian-Zamboanga City Road, Zamboanga Sibugay Zamboanga Sibugay, K 1817+700.00 - K 1819+220.00, Exceptions: Silingan Bridge (K1817+825.06 - K1817+867.01), Net Length: 1,478.05 Ln.m./1.48 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 108,000,000.00 | - | 108,000,000.00 | Road Widening - Primary Roads |
| 19J00071 | Construction of By-Pass and Diversion Roads - Ipiit Circumferential Road, (Don Andres - Magdaup - Pangli Section), Zamboanga Sibugay Zamboanga Sibugay, 15+200.00 - 18+280.00; 18+580.00 - 17+800.00, Net Length: 2,280.00 Ln.m./2.28 Km | Regional Office | Competitive Bidding | 9/28/2018 | 10/18/2018 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 138,000,000.00 | - | 138,000,000.00 | Construction of By-Pass and Diversion Roads |
| 19J00078 | Road Widening along By-Pass National Road Sumagdang - Menzi - Lanote, Isabela City, Basilan | Regional Office | Competitive Bidding | 5/22/2019 | 8/11/2019 | 7/2/2019 | 7/03/219-7/12/2019 | GoP | 180,000,000.00 | - | 180,000,000.00 | Road Widening |
| 19J00079 | Construction of Bridge along By-Pass National Road Sumagdang-Menzi-Lanote, Isabela City, Basilan | Regional Office | Competitive Bidding | 5/22/2019 | 8/11/2019 | 7/2/2019 | 7/03/219-7/12/2019 | GoP | 80,000,000.00 | - | 60,000,000.00 | Construction of Bridge |
| 19J00080 | Construction of Water Supply (underwater pipeline) to Malamawi, Isabela City, Basilan | Regional Office | Competitive Bidding | 5/22/2019 | 8/11/2019 | 7/2/2019 | 7/03/219-7/12/2019 | GoP | 150,000,000.00 | - | 150,000,000.00 | Construction of Water Supply |
| 19J00081 | Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road (Cabaluy - Zambowood - Mampang Section, Mercedes Br. 1 Zamboanga City | Regional Office | Competitive Bidding | 5/22/2019 | 8/11/2019 | 7/2/2019 | 7/03/219-7/12/2019 | GoP | 50,000,000.00 | - | 50,000,000.00 | Construction of By-Pass and Diversion Roads |
| 19J00082 | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dicayo River (Downstream), Barangay Daanglungsod, Kaitupunan, Zamboanga del Norte | Regional Office | Competitive Bidding | 5/22/2019 | 8/11/2019 | 7/2/2019 | 7/03/219-7/12/2019 | GoP | 76,235,000.00 | - | 76,235,000.00 | Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers |

Department of Public Works and Highways, Regional Office IX Updated Annual Procurement Plan for FY 2019

| | | | | | | | | | | | | |
|----------|-----------------------------------------------------------------------------------------------------------------------------------|-----------------|---------------------|-----------|-----------|-----------|---------------------|-----|----------------|---|----------------|-------------------------------------------------|
| 19J00063 | Construction of By-Pass and Diversion Roads - Labangan - Pagadian City - Dumalinac ZDS By-Pass Road, Package 1, Zamboanga del Sur | Regional Office | Competitive Bidding | 5/22/2019 | 6/11/2019 | 7/2/2019 | 7/03/2019-7/11/2019 | GoP | 96,000,000.00 | - | 96,000,000.00 | Construction of By-Pass and Diversion Roads |
| 19J00064 | Construction of Multi-Purpose Building, Poblacion, Maimbung, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 12,000,000.00 | - | 12,000,000.00 | Construction of Multi-Purpose Building |
| 19J00065 | Concreting of Batu Ugis Road, 000+1km, Maimbung, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 20,000,000.00 | - | 20,000,000.00 | Road Concreting |
| 19J00066 | Concreting of Derul Jambangan, 000+1km, Maimbung Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 15,000,000.00 | - | 15,000,000.00 | Road Concreting |
| 19J00067 | Concreting of Duhul Kabbun Road, 000+1km, Maimbung Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 20,000,000.00 | - | 20,000,000.00 | Road Concreting |
| 19J00068 | Concreting of Road along Gulangan, Maimbung, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 15,000,000.00 | - | 15,000,000.00 | Road Concreting |
| 19J00069 | Concreting of Road along Pataw, Maimbung, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 15,000,000.00 | - | 15,000,000.00 | Road Concreting |
| 19J00090 | Concreting of Road, Pandan Niog to Lumah Dapdap, Pangutaran, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 12,000,000.00 | - | 12,000,000.00 | Road Concreting |
| 19J00091 | Construction/Concreting of Road, Laum, Maimbung, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction/Concreting of Road |
| 19J00092 | Construction/Concreting of Road, Tubig Samin, Maimbung, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction/Concreting of Road |
| 19J00093 | Rehabilitation of Poblacion Road, 000+1 km, Maimbung, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 15,000,000.00 | - | 15,000,000.00 | Road Rehabilitation |
| 19J00094 | Construction of TESDA Building at Tandu Bato, Luuk, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction of Building |
| 19J00095 | Construction/Concreting of Road, Laum, Maimbung-Darul Jambangan, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction/Concreting of Road |
| 19J00096 | Construction/Reblocking of Camp Andres-Romandier National Road (w/ exception) Km 26+000 - Km 58+100 | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 40,000,000.00 | - | 40,000,000.00 | Construction/Concreting of Road |
| 19J00097 | Construction of Multi-Purpose Building, Barangay Batu-Batu, Panglima Sugala, Tawi-Tawi | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 50,000,000.00 | - | 50,000,000.00 | Construction of Multi-Purpose Building |
| 19J00098 | Construction/Concreting of Road along Sitio Super-Junction National Highway-Mamboring Road, Tuburan, Basilan | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/16/2019-7/27/2019 | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction/Concreting of Road |
| 19J00099 | Construction/Rehabilitation of Various Projects in Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 80,000,000.00 | - | 80,000,000.00 | Construction/Rehabilitation of Various Projects |
| 19J00100 | Concreting of Brgy. Aiu Laysg-Laysg Road, Parang Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 20,000,000.00 | - | 20,000,000.00 | Concreting of Brgy. Road |
| 19J00101 | Construction of Romandier - Camp Andres National Road, Km 31+600 - Km 39+800 (with exception), Panamao, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 115,500,000.00 | - | 115,500,000.00 | Road Construction |
| 19J00102 | Widening of Jolo - Taglibi - Tiptipon National Road, Km 22+000 - Km 25+000, Panamao, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 104,500,000.00 | - | 104,500,000.00 | Road Widening |
| 19J00103 | Widening of Romandier - Camp Andres - Tandu Bato National Road, Km 26+000 - Km 28+000, Panglima Estino, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/16/2019-7/27/2019 | GoP | 70,000,000.00 | - | 70,000,000.00 | Road Widening |
| 19J00104 | Widening of Romandier - Camp Andres - Tandu Bato National Road, Km 28+000 - Km 30+000, Panglima Estino, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/16/2019-7/27/2019 | GoP | 70,000,000.00 | - | 70,000,000.00 | Road Widening |
| 19J00105 | Widening of Romandier - Camp Andres - Tandu Bato National Road, Km 30+000 - Km 32+000, Panglima Estino, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/16/2019-7/27/2019 | GoP | 70,000,000.00 | - | 70,000,000.00 | Road Widening |
| 19J00106 | Widening of Romandier - Camp Andres - Tandu Bato National Road, Km 32+000 - Km 34+000, Panamao, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 70,000,000.00 | - | 70,000,000.00 | Road Widening |
| 19J00107 | Concreting of Garid - Kan Mindus Road, Luuk, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/19/2019-7/27/2019 | GoP | 30,000,000.00 | - | 30,000,000.00 | Road Concreting |
| 19J00108 | Construction/Concreting of Pang, Kalingalan Caluang - Lubhang, Tubig Putih, Luuk, Sulu | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 50,000,000.00 | - | 50,000,000.00 | Road Concreting |
| 19J00109 | Construction/Concreting of Batu-Batu - Kulape Road, Panglima Sugala, Tawi-Tawi | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 100,000,000.00 | - | 100,000,000.00 | Road Concreting |
| 19J00110 | Construction/Concreting of Sumangday - Bauau Garing Road, Panglima Sugala, Tawi-Tawi | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 100,000,000.00 | - | 100,000,000.00 | Construction/Concreting of Road |
| 19J00111 | Construction/Concreting of Tawi-Tawi Circumferential Road, Parangan, Magsaggaw Section, Panglima Sugala, Tawi-Tawi | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/16/2019-7/27/2019 | GoP | 110,000,000.00 | - | 110,000,000.00 | Construction/Concreting of Road |
| 19J00112 | Continuation of Bohed Sallang Road, Sibulu, Tawi-Tawi | Regional Office | Competitive Bidding | 6/6/2019 | 6/26/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 40,000,000.00 | - | 40,000,000.00 | Road Construction |


Department of Public Works and Highways, Regional Office IX Updated Annual Procurement Plan for FY 2019

| | | | | | | | | | | | | |
|---------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|-------------------------------|-----------|------------|-----------|---------------------|-----|----------------|---|----------------|-------------------------------------|
| 19J00113 | Road Widening along Pahut - Sanga-Sanga - Batu-Batu Road with ROW, Bongac, Tawi-Tawi | Regional Office | Competitive Bidding | 8/8/2019 | 8/28/2019 | 7/17/2019 | 7/18/2019-7/27/2019 | GoP | 150,000,000.00 | - | 150,000,000.00 | Road Widening |
| Goods and Services | | | | | | | | | | | | |
| 19GJ00001 | Procurement of One (1) Year Contract for Meals and Snacks for 2019 Seminars, Trainings, Meetings and etc. (DPWH Regional Office-IX) | Regional Office | Competitive Bidding | 12/1/2018 | 12/27/2018 | 7/1/2019 | 7/2/2019-7/11/2019 | GoP | 1,259,750.00 | - | 1,259,750.00 | Items to be procured in the market |
| 19GJ00002 | Procurement of Diesel Fuel to be used in Various Vehicles and Heavy Equipment of DPWH Regional Office – IX (CY 2019) | Regional Office | Competitive Bidding | 12/1/2018 | 12/27/2018 | 8/1/2019 | 8/2/2019-8/11/2019 | GoP | 4,400,000.00 | - | 4,400,000.00 | Items to be procured in the market |
| 19GJ00003 | Procurement of Computers Supplies and Consumables to be used DPWH Regional Office – IX (CY 2019) | Regional Office | Competitive Bidding | 12/1/2018 | 12/27/2018 | 7/1/2019 | 7/2/2019-7/11/2019 | GoP | 1,088,501.88 | - | 1,088,501.88 | Items to be procured in the market |
| 19GJ00004 | Procurement of Fuel Additives, Lubricants and Anti-Corrosive for use in Various Service Vehicles of DPWH Regional Office – IX (CY 2019) | Regional Office | Competitive Bidding | 12/1/2018 | 12/27/2018 | 8/1/2019 | 8/2/2019-8/11/2019 | GoP | 758,742.20 | - | 758,742.20 | Items to be procured in the market |
| 19GJ00005 | Procurement of Vehicle Parts and Accessories for use in Various Service Vehicles and Heavy Equipment Vehicles of DPWH Regional Office – IX (CY 2019) | Regional Office | Competitive Bidding | 12/1/2018 | 12/27/2018 | 8/1/2019 | 8/2/2019-8/11/2019 | GoP | 5,777,186.12 | - | 5,777,186.12 | Items to be procured in the market |
| 1 | COMMON ELECTRICAL SUPPLIES | Regional Office | NP-53.5 Agency-to-Agency | 7/29/2019 | 8/5/2019 | 8/8/2019 | | GoP | 25,193.59 | - | 25,193.59 | Items available in PS-DBM |
| 2 | COMMON OFFICE SUPPLIES | Regional Office | NP-53.5 Agency-to-Agency | 7/29/2019 | 8/5/2019 | 8/8/2019 | | GoP | 1,090,214.85 | - | 1,090,214.85 | Items available in PS-DBM |
| 3 | COMMON OFFICE DEVICES | Regional Office | NP-53.5 Agency-to-Agency | 7/28/2019 | 8/5/2019 | 8/8/2019 | | GoP | 28,735.78 | - | 28,735.78 | Items available in PS-DBM |
| 4 | COMMON JANITORIAL SUPPLIES | Regional Office | NP-53.5 Agency-to-Agency | 7/29/2019 | 8/5/2019 | 8/8/2019 | | GoP | 218,184.64 | - | 218,184.64 | Items available in PS-DBM |
| 5 | COMMON OFFICE EQUIPMENT | Regional Office | NP-53.5 Agency-to-Agency | 7/29/2019 | 8/5/2019 | 8/8/2019 | | GoP | 48,184.65 | - | 48,184.65 | Items available in PS-DBM |
| 8 | COMMON COMPUTER SUPPLIES | Regional Office | NP-53.5 Agency-to-Agency | 7/29/2019 | 8/5/2019 | 8/8/2019 | | GoP | 488,475.66 | - | 488,475.66 | Items available in PS-DBM |
| 7 | COMMON COMPUTER CONSUMABLES | Regional Office | NP-53.5 Agency-to-Agency | 7/29/2019 | 8/5/2019 | 8/8/2019 | | GoP | 483,973.97 | - | 483,973.97 | Items available in PS-DBM |
| 8 | INVENTORY OFFICE EQUIPMENT & ACCESSORIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 356,365.48 | - | 356,365.48 | Items to be procured in the market |
| 9 | INVENTORY OFFICE SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 1,318,111.62 | - | 1,318,111.62 | Items to be procured in the market |
| 10 | INVENTORY COMPUTER SUPPLIES | Regional Office | Shopping | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 298,820.00 | - | 298,820.00 | Items to be procured in the market |
| 11 | INVENTORY COMPUTER EQUIPMENT & ACCESSORIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 4,482,479.90 | - | 4,482,479.90 | Items to be procured in the market |
| 12 | INVENTORY JANITORIAL SUPPLIES | Regional Office | Shopping | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 172,455.35 | - | 172,455.35 | Items to be procured in the market |
| 13 | I.T. | Regional Office | Shopping | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 21,000.00 | - | 21,000.00 | Items to be procured in the market |
| 14 | AUDIO AND VISUAL PRESENTATION & COMPOSING EQUIPMENT | Regional Office | Shopping | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 291,950.00 | - | 291,950.00 | Items to be procured in the market |
| 15 | PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT | Regional Office | Shopping | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 482,000.00 | - | 482,000.00 | Items to be procured in the market |
| 16 | PAPER MATERIALS & PRODUCTS | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 555,580.50 | - | 555,580.50 | Items to be procured in the market |
| 17 | LIGHTING AND FIXTURES ACCESSORIES | Regional Office | Shopping | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 71,759.21 | - | 71,759.21 | Items to be procured in the market |
| 18 | ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES | Regional Office | Shopping | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 108,672.82 | - | 108,672.82 | Items to be procured in the market |
| 19 | REPAIR & MAINTENANCE OF SERVICE VEHICLE (PARTS & ACCESSORIES) | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 2,880,785.50 | - | 2,880,785.50 | Items to be procured in the market |
| 20 | FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES | Regional Office | 3.9 - Small Value Procurement | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 497,900.00 | - | 497,900.00 | Items to be procured in the market |
| 21 | FUEL | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 2,826,585.00 | - | 2,826,585.00 | Items to be procured in the market |
| 22 | COPIER MACHINE, SUPPLIES & ACCESSORIES | Regional Office | Direct Contracting | | | 8/8/2019 | | GoP | 2,358,951.88 | - | 2,358,951.88 | Items sold by exclusive distributor |
| 23 | AIRCONDITIONING & AIRCONDITIONING SYSTEMS | Regional Office | 3.9 - Small Value Procurement | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 277,500.00 | - | 277,500.00 | Items to be procured in the market |
| 24 | APPLIANCES | Regional Office | 3.9 - Small Value Procurement | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 90,900.00 | - | 90,900.00 | Items to be procured in the market |
| 25 | FURNITURES & FIXTURES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 362,898.00 | - | 362,898.00 | Items to be procured in the market |


Department of Public Works and Highways, Regional Office IX Updated Annual Procurement Plan for FY 2019

| | | | | | | | | | | | | |
|----------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|---------------------------|-----------|-----------|------------|-----------------------|-----|--------------|---|--------------|--------------------------------------------------------------------------------|
| 26 | KITCHEN UTENSILS & SUPPLIES | Regional Office | 3.9 - Small Value Procure | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 41,133.50 | - | 41,133.50 | items to be procured in the market |
| 27 | SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 8,581,137.50 | - | 8,581,137.50 | items to be procured in the market |
| 28 | CONSTRUCTION MATERIALS & SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 188,470.88 | - | 188,470.88 | items to be procured in the market |
| 29 | REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPE | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 1,985,552.48 | - | 1,985,552.48 | items to be procured in the market |
| 30 | TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 4,886,488.00 | - | 4,886,488.00 | items to be procured in the market |
| 31 | TELECOMMUNICATION SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 450,000.00 | - | 450,000.00 | items to be procured in the market |
| 32 | SUBSCRIPTION OF NEWSPAPER | Regional Office | 3.9 - Small Value Procure | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 18,070.00 | - | 18,070.00 | items to be procured in the market |
| 33 | T-SHIRT PRINTING/SUPPLIES | Regional Office | 3.9 - Small Value Procure | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 384,200.00 | - | 384,200.00 | items to be procured in the market |
| 34 | MEDICAL SUPPLIES | Regional Office | 3.9 - Small Value Procure | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 2,100.00 | - | 2,100.00 | items to be procured in the market |
| 35 | LABORATORY APPARATUSES, EQUIPMENTS & SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 3,822,181.84 | - | 3,822,181.84 | items to be procured in the market |
| 38 | TARPAULIN PRINTING | Regional Office | 3.9 - Small Value Procure | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 6,000.00 | - | 6,000.00 | items to be procured in the market |
| 37 | SEMINAR ACCESSORIES & SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 1,299,950.00 | - | 1,299,950.00 | items to be procured in the market |
| 38 | TRANSHIPMENT OF EQUIPMENT | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 800,000.00 | - | 800,000.00 | items to be procured in the market |
| 39 | UNFORESEEN EXPENDITURES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 7,718,884.18 | - | 7,718,884.18 | items to be procured in the market |
| Consulting Services | | | | | | | | | | | | |
| 19CSJ001 | Parcellary/Segregation Survey of Lots Affected by the Road Right-of-Way (RROW) of the Widening of National Roads along Sanga - Sanga - Pahut National Road, Bongao, Tawi - Tawi | Regional Office | Competitive Bidding | 4/4/2019 | 4/27/2019 | 08/08/2019 | 08/09/2019-08/18/2019 | GoP | 1,999,400.00 | - | 1,999,400.00 | Parcellary/Segregation Survey of Lots Affected by the Road Right-of-Way (RROW) |

Prepared by:


ATILA S. BARRE
 Engineer V
 Head, BAC Secretariat
 4

Submitted by:


KHADAFFY D. TANGGOL
 Assistant Regional Director
 BAC Chairman
 2

Approved by:


CAYAMOMBAO D. DIA, CESO IV
 Regional Director


Department of Public Works and Highways, Regional Office IX Updated Annual Procurement Plan for FY 2019

| | | | | | | | | | | | | |
|----------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|-------------------------------|-----------|-----------|-----------|----------------------|-----|--------------|---|--------------|--------------------------------------------------------------------------------|
| 26 | KITCHEN UTENSILS & SUPPLIES | Regional Office | 3.9 - Small Value Procurement | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 41,133.50 | - | 41,133.50 | items to be procured in the market |
| 27 | SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 8,561,137.50 | - | 8,561,137.50 | items to be procured in the market |
| 28 | CONSTRUCTION MATERIALS & SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 188,470.66 | - | 188,470.66 | items to be procured in the market |
| 29 | REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 1,965,552.48 | - | 1,965,552.48 | items to be procured in the market |
| 30 | TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 4,886,488.00 | - | 4,886,488.00 | items to be procured in the market |
| 31 | TELECOMMUNICATION SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 450,000.00 | - | 450,000.00 | items to be procured in the market |
| 32 | SUBSCRIPTION OF NEWSPAPER | Regional Office | 3.9 - Small Value Procurement | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 18,070.00 | - | 18,070.00 | items to be procured in the market |
| 33 | T-SHIRT PRINTING/SUPPLIES | Regional Office | 3.9 - Small Value Procurement | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 384,200.00 | - | 384,200.00 | items to be procured in the market |
| 34 | MEDICAL SUPPLIES | Regional Office | 3.9 - Small Value Procurement | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 2,100.00 | - | 2,100.00 | items to be procured in the market |
| 35 | LABORATORY APPARATUSES, EQUIPMENTS & SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 3,822,181.84 | - | 3,822,181.84 | items to be procured in the market |
| 36 | TARPAULIN PRINTING | Regional Office | 3.9 - Small Value Procurement | 7/29/2019 | 8/7/2019 | 8/8/2019 | | GoP | 6,000.00 | - | 6,000.00 | items to be procured in the market |
| 37 | SEMINAR ACCESSORIES & SUPPLIES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 1,299,950.00 | - | 1,299,950.00 | items to be procured in the market |
| 38 | TRANSHIPMENT OF EQUIPMENT | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 800,000.00 | - | 800,000.00 | items to be procured in the market |
| 39 | UNFORESEEN EXPENDITURES | Regional Office | Competitive Bidding | 7/29/2019 | 8/19/2019 | 8/20/2019 | 8/21/2019 | GoP | 7,718,864.18 | - | 7,718,864.18 | items to be procured in the market |
| Consulting Services | | | | | | | | | | | | |
| 19CSJ001 | Parcellary/Segregation Survey of Lots Affected by the Road Right-of-Way (RROW) of the Widening of National Roads along Sanga - Sanga - Pahut National Road, Bongao, Tawi - Tawi | Regional Office | Competitive Bidding | 4/4/2019 | 4/27/2019 | 08/08/219 | 08/09/2019-08/18/219 | GoP | 1,999,400.00 | - | 1,999,400.00 | Parcellary/Segregation Survey of Lots Affected by the Road Right-of-Way (RROW) |

Prepared by:


ATILA S. BARRE
 Engineer V
 Head, BAC Secretariat

Submitted by:


KHADAFFY D. TANGGOL
 Assistant Regional Director
 BAC Chairman

Approved by:


CAYAMOMBAO D. DIA, CESO IV
 Regional Director