

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GME0038	Supply & Delivery of Spare Parts for use of Develop Ineo 554e assigned at Construction Section, Sarangani Province	DPWH-Sarangani DEO	Direct Contracting	2/28 - 3/06/19	3/7/19	-	-	National Expenditure Program (NEP) 2019	59,400.00	-	59,400.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0039	Supply & Delivery of Fuel for use of various Equipment and Service Vehicles at Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	3/1 - 7/19	3/8/19	3/13/19	-	National Expenditure Program (NEP) 2018	1,750,000.00	1,685,950.00	-	
19GME0040	Installation/Provision/Commissioning of Telecommunication and Internet Facilities for use of DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Direct Contracting	3/7 - 13/19	3/14/19	-	-	National Expenditure Program (NEP) 2019	156,000.00	-	156,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0042	Supply & Delivery of Consumables and Supplies for use of Develop Ineo 226 assigned at Quality Assurance Section, Sarangani Province	DPWH-Sarangani DEO	Direct Contracting	3/15 - 21/19	3/22/19	-	-	National Expenditure Program (NEP) 2019	71,106.80	-	71,106.80	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
			TOTAL						12,575,471.03			


Prepared by:


EDWARD D. CARILLO
Head, Procurement Unit

Recommended by:


LEO L. LABRADOR
BAC Chairperson

Approved by:


JONATHAN G. BANTUG
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
19ME0001	Retrofitting/Strengthening of Badtasan Bridge (B01078MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	9,751,000.00	-	9,751,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0002	Retrofitting/Strengthening of Bagong Taas Bridge (B01009MN) along Sarangani-Davao del Sur Coastal Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	13,950,300.00	-	13,950,300.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0003	Retrofitting/Strengthening of Baliton Bridge (B01056MN) along Sarangani-Davao del Sur Coastal Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	7,448,000.00	-	7,448,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0006	Retrofitting/Strengthening of Maligang Bridge (B01072MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	13,616,120.00	-	13,616,120.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0010	NRJ Rancho Centro Nagpan-Sitio Kalonbarak Road leading to Kalonbarak Skyline; Brgy. Poblacion, Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	20,580,000.00	-	20,580,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0018	Retrofitting/Strengthening of Pangyan Bridge (B01057MN) along Sarangani-Davao del Sur Coastal Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	7,644,000.00	-	7,644,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0025	Retrofitting/Strengthening of Lun Masla Bridge (B01047MN) along Sarangani-Davao del Sur Coastal Road (Phase II); Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	14,504,000.00	-	14,504,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0026	Retrofitting/Strengthening of Big Margus Bridge (B01059MN) along Sarangani-Davao del Sur Coastal Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	7,840,000.00	-	7,840,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0028	Construction of Multi-Purpose Building (Covered Court) Brgy. Tablao; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0029	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kanalo; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	1,980,000.00	-	1,980,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0030	Construction of Multi-Purpose Building (Gym) Brgy. Glan Padidu; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0031	Construction (Completion) of Multi-Purpose Building (Gymnasium) Aniceto Lopez National High School, Lumasal; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	1,980,000.00	-	1,980,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0032	Construction of Multi-Purpose Building (Legislative Building, Phase II) at Brgy. Poblacion Malungon; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	4,950,000.00	-	4,950,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0033	Construction of Multi-Purpose Building (Gymnasium, Community Wellness Center) Brgy. Lun Padidu; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	3,960,000.00	-	3,960,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0034	Construction of Water System (Level II), Brgy. Lun Padidu; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	-	-	National Expenditure Program (NEP) 2019	1,980,000.00	-	1,980,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0015	Upgrading of Damaged Paved Roads along Sarangani-Davao del Sur Coastal Road, K1668+308-K1669+000; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	24,718,540.00	-	24,718,540.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0035	Road Widening including Drainage along Sarangani-Sultan Kudarat Coastal Road, K1694+000-K1696+000-K1699+659-K1701+343; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	96,500,000.00	-	96,500,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0036	Construction of Lun Padidu River Flood Control; Lun Padidu, Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	9,800,000.00	-	9,800,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0037	Construction of Glan River Flood Control; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	9,800,000.00	-	9,800,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0038	Construction of Flood Control Brgy. Kibala (Buayan River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	29,400,000.00	-	29,400,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0039	Construction of Lun Masla River Flood Control; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	29,400,000.00	-	29,400,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0040	Construction of Multi-Purpose Building (Slaughter House), Brgy. Poblacion; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0041	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tuanadatu; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0042	Construction of Multi-Purpose Building (Barangay Hall), Brgy. J.P. Laurel; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0043	Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Malabod; Malungon, Sarangani	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0045	Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. B'laan; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0046	Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. San Miguel; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0009	Construction of Concrete Road-Malalag-Kiyap-Zion-Batian Road leading to Zion-Batian Ecosites, Brgy. Batian; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	20,580,000.00	-	20,580,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0011	NRJ Malalag leading to Barangay Kiayap Road leading to Kiayap Falls; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	14,700,000.00	-	14,700,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0016	Reconstruction of Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road, K1684+500-K1686+474; Brgy. Tinoto, Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	69,369,025.00	-	69,369,025.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0021	Reconstruction of Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road, K1702+092-K1702+652, K1705+925-K1708+000; Brgy. Kablacan, Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	66,198,035.00	-	66,198,035.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0047	Construction/Rehabilitation of Flood Control Mitigation Facilities along Principal River (Buayan River); Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	24,664,640.00	-	24,664,640.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0048	Construction of Flood Control at Datal Tampal, Proper (Tinagacan River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	14,700,000.00	-	14,700,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0049	Construction of Siguel River Flood Control; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	9,800,000.00	-	9,800,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0050	Construction of Flood Control, Barangay Kiblat (Buayan River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	29,400,000.00	-	29,400,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0051	Construction of Flood Control, Barangay San Juan (Upper Lumabat River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	29,400,000.00	-	29,400,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0052	Construction of Tual River Flood Control; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	19,600,000.00	-	19,600,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0053	Construction/Improvement of Multi-Purpose Building (Barangay Hall) Brgy. Lutay; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0054	Construction/Improvement of Multi-Purpose Building (Barangay Hall) Brgy. Ampon; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0055	Upgrading (Completion) of Multi-Purpose Building (Go Negosyo Center), Brgy. Poblacion; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	1,485,000.00	-	1,485,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0056	Upgrading (Completion) of Multi-Purpose Building (Go Negosyo Center), Brgy. Poblacion; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	1,485,000.00	-	1,485,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0057	Construction of Water System (Level II), Tabuk-Tual, Brgy. Poblacion; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	-	-	National Expenditure Program (NEP) 2019	1,980,000.00	-	1,980,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0027	Construction of Multi-Purpose Building (Legislative Building, Phase II); Brgy. Maribulan, Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	9,900,000.00	-	9,900,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0044	Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Datal Tampil; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	2,970,000.00	-	2,970,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0004	Construction of Big Margus River Flood Control; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	9,800,000.00	-	9,800,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0005	Widening of Bridge: Molo Bridge (B01048MN) along Sarangani-Davao del Sur Coastal Road (Phase II); Brgy. Molo, Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	18,620,000.00	-	18,620,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0007	Construction of Concrete Road-JCT National Highway to Kawas Beach and Various Government Agencies (PNP Provincial HQ, DOH Rehabilitation Facility); Kawas, Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	13,489,700.00	-	13,489,700.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0008	Construction of Concrete Road-JCT Mutag Lebe-Datal Basak leading to Brgy. Kablacan Agri-Eco Sites, Brgy. Kablacan; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	17,640,000.00	-	17,640,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0012	Construction of Concrete Road: Road Alkikan-Datal Batong-Datal Bila in Support of Agro-Industries; Brgy. Datal Batong, Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	19,600,000.00	-	19,600,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0019	Road Widening including Drainage along Sarangani-Davao del Sur Coastal Road, K1671+000-K1673+000, K1674+000-K1675+413; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	93,305,850.00	-	93,305,850.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0022	Reconstruction to Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road, K1717+537-K1719+283, K1719+313-K1720+000, K1720+758-K1722+043; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	96,500,000.00	-	96,500,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0023	Road Widening: Sarangani-Sultan Kudarat Coastal Road, K1743+439-K1745+823; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	57,956,935.00	-	57,956,935.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0024	Road Widening: Sarangani-Sultan Kudarat Coastal Road, K1676+(-739)-K1679+000; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	96,500,000.00	-	96,500,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0058	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sarangani-Davao del Sur Coastal Road, K1739+665-K1739+785; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	10,746,680.00	-	10,746,680.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0059	Reconstruction of Concrete Pavement: Digos-Makar Road, K1594+000-K1594+950; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	24,473,540.00	-	24,473,540.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0060	Construction of River Bank Protection with Revetment along Kalaong River (Kalaong Bridge 1 Section); Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	9,800,000.00	-	9,800,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0061	Construction of Revetment: Construction of Upo River Flood Control; Brgy. Upo, Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	9,800,000.00	-	9,800,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0062	Rehabilitation/Major Repair of Flood Control Structure: Rehabilitation of Damaged Flood Control Structure along Sarangani-Sultan Kudarat Costal Road, K1719+283-K1719+313, Maglangit Bridge (Upstream); Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	5,113,640.00	-	5,113,640.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0063	Construction of Flood Control Malalag National High School; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	9,800,000.00	-	9,800,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0064	Construction of Flood Control, Brgy. Datal Tapañ Sitio Lamlifew (Tinagacan River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	29,400,000.00	-	29,400,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0065	Construction of Flood Control, Brgy. Nagpan; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	14,700,000.00	-	14,700,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0066	Upgrading of Damaged Paved Roads along Digos-Makar Road, K1621+995-K1623+322, K1629+725-K1630+308; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	48,883,380.00	-	48,883,380.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0067	Construction (Completion) of Pangi River Concrete Revetment on Steel Piles; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	29,400,000.00	-	29,400,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0068	Concreting of Ilaya-Datal-Bukay-Lanao Kapanglao Provincial Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	19,600,000.00	-	19,600,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0069	Concreting of Road, Brgy. San Vicente-Brgy. Calpidong; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	19,600,000.00	-	19,600,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0070	Construction of Water System (Level II), Brgy. Daan Suyan; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	1,980,000.00	-	1,980,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0071	Construction of Water System (Level II), Sitio Falbang, Brgy. Sapu Masla; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	1,980,000.00	-	1,980,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0072	Rehabilitation of Water System Sitio Pait, Brgy. Alegria; Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	1,980,000.00		1,980,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19ME0073	Construction of Multi-Purpose Building (Gym) Tabuk-Taal; Brgy. Poblacion, Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	National Expenditure Program (NEP) 2019	4,950,000.00	-	4,950,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
			TOTAL						1,321,353,385.00			
GOODS												
19GME0001	Supply & Delivery of Const. Materials for use in Maintenance Section, Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/06 - 12/18	12/13/18	12/18/18	-	National Expenditure Program (NEP) 2018	400,000.00	380,000.00	-	
19GME0002	Supply & Delivery of Consumables for use of Maintenance Section, Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/06 - 12/18	12/13/18	12/18/18	-	National Expenditure Program (NEP) 2018	300,500.02	247,400.00	-	

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0003 Cluster 1	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads along; a. Digos Makar Road, Malungon; b. Sarangani Sultan Kudarat Coastal Road, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/13 - 19/18	12/20/18	12/28/18	-	National Expenditure Program (NEP) 2018	1,857,046.68	1,853,000.00	-	
19GME0004	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads and Bridges along Sarangani – Sultan Kudarat Coastal Road and Digos Makar Road Section, Maasim & Malungon, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/13 - 19/18	12/20/18	12/28/18	-	National Expenditure Program (NEP) 2018	999,946.20	997,740.00	-	
19GME0005	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads and Bridges along Sultan Kudarat Coastal Road, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/13 - 19/18	12/20/18	12/28/18	-	National Expenditure Program (NEP) 2018	748,440.00	748,008.00	-	
19GME0006	Supply & Delivery of Office Supplies for use of Human and Resource and Administrative Section, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/13 - 19/18	12/20/18	-	-	National Expenditure Program (NEP) 2019	72,000.00	-	69,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GME0007	Supply & Delivery of Consumable for use of Develop Ineo 454e assigned at Records Unit, Sarangani Province	DPWH-Sarangani DEO	Direct Contracting	2/20 - 26/19	2/27/19	-	-	National Expenditure Program (NEP) 2019	43,000.00	-	43,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0008 (Rebid)	Supply & Delivery of Office Supplies for use of COA, DPWH-SDEO, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/30 - 2/5/19	2/6/19	-	-	National Expenditure Program (NEP) 2019	57,379.55	-	55,651.40	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0009 (Rebid)	Supply & Delivery of Office Supplies for use in DE and ADE's Office, DPWH-SDEO, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/30 - 2/5/19	2/6/19	-	-	National Expenditure Program (NEP) 2019	269,850.00	-	227,700.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0010 (Rebid)	Supply & Delivery of Garments for use of Maintenance Section, Sarangani DEO, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/30 - 2/5/19	2/6/19	2/12/19		National Expenditure Program (NEP) 2018	255,998.00	254,000.00		
19GME0011	Supply & Delivery of Consumables for use of Human Resource and Administrative Section, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	2/20 - 26/19	2/27/19	-	-	National Expenditure Program (NEP) 2019	78,000.00	-	45,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0012	Supply & Delivery of Consumables for use of Human Resource and Administrative Section, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	2/20 - 26/19	2/27/19	-	-	National Expenditure Program (NEP) 2019	327,500.00	-	206,300.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0013	Supply & Delivery of Office Supplies for use of Quality Assurance Section, DPWH-Sarangani DEO, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/19 - 25/18	12/26/18	-	-	National Expenditure Program (NEP) 2019	197,696.60	-	195,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0016	Supply & Delivery of Vehicle Parts for use in Construction Section, DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/19 - 25/18	12/26/18	-	-	National Expenditure Program (NEP) 2019	195,584.40	-	195,217.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0017	Supply & Delivery of Office Supplies for use in Planning and Design Section at DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/19 - 25/18	12/26/18	-	-	National Expenditure Program (NEP) 2019	181,800.85	-	163,382.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0018	Supply & Delivery of Consumables for use of Construction Section at DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/19 - 25/18	12/26/18	-	-	National Expenditure Program (NEP) 2019	142,800.00	-	90,000.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0019	Supply & Delivery of Consumables for use of Construction Section at DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	12/19 - 25/18	12/26/18	-	-	National Expenditure Program (NEP) 2019	462,200.00	-	420,550.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0020 (Rebid)	Supply & Delivery of Aircon for use of Maintenance Section (New Building), Sarangani Province	DPWH-Sarangani DEO	Public Bidding	2/20 - 26/19	2/27/19	3/6/19	-	National Expenditure Program (NEP) 2018	228,000.00	215,800.00	-	
19GME0021	Supply & Delivery of Const. Materials for use in Repainting of Bridge along Sarangani Sultan Kudarat Coastal Road and Maitum Lake Sebu Road, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/30 - 2/5/19	2/6/19	2/12/19	-	National Expenditure Program (NEP) 2018	495,175.40	492,760.00	-	
19GME0022	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads along Sarangani Davao del Sur Coastal Road and Digos Makar Road; Glan, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	2/14/19	-	National Expenditure Program (NEP) 2018	1,566,694.40	1,565,473.00	-	
19GME0023	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of February 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	37,941.80	-	37,900.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GME0024	Lease of One (1) Unit Service Vehicle for (8) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of February 16-28, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	30,353.44	-	30,320.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0025	Lease of One (1) Unit Service Vehicle for (11) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of March 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	41,735.98	-	41,690.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0026	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of March 16-31, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	37,941.80	-	37,900.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GME0027	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of April 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	37,941.80	-	37,900.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0028	Lease of One (1) Unit Service Vehicle for (09) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of April 16-30, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	34,147.62	-	34,110.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0029	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of May 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	37,941.80	-	37,900.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0030	Lease of One (1) Unit Service Vehicle for (12) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of May 16-31, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	45,530.16	-	45,480.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0031	Lease of One (1) Unit Service Vehicle for (09) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of June 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	34,147.62	-	34,110.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0032	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	37,941.80	-	37,900.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GME0033	Lease of One (1) Unit Service Vehicle for (11) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of July 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	41,735.98	-	41,690.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0034	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of July 16-31, 2019, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	1/31 - 2/6/19	2/7/19	-	-	National Expenditure Program (NEP) 2019	45,530.16	-	45,480.00	Suspension of the Award of Contract, pending receipt of FY 2019 Budget Allocation
19GME0035	Supply & Delivery of Const. Materials for use in Repainting of Bridges along Sarangani Davao del Sur Coastal Road, Digos Makar Road and Demoloc Little Baguio Road, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	2/20 - 26/19	2/27/19	3/6/19	-	National Expenditure Program (NEP) 2018	448,022.17	446,592.25	-	
19GME0037	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads along Sarangani Sultan Kudarat Coastal Road, Sarangani Province	DPWH-Sarangani DEO	Public Bidding	2/20 - 26/19	2/27/19	3/6/19	-	National Expenditure Program (NEP) 2018	748,440.00	726,840.00	-	