

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0001	Construction of Road Slope Protection Structure – along - Ternate-Nasugbu Road - K0069+261 – K0069+291	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	14,699,954.07	0.00	14,699,954.07	Construction of Road Slope Protection Structure
20DG0002	Construction of Road Slope Protection Structure – along - Tagaytay-Taal Lake Road - K0062+771 – K0062+802	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	14,699,122.43	0.00	14,699,122.43	Construction of Road Slope Protection Structure
20DG0005	Widening of Bridge – Sapang Br. (BO2614LZ) along Juanito R. Remulla, Sr. Rd.	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	22,539,052.93	0.00	22,539,052.93	Widening of Permanent Bridges
20DG0013	Construction of Barangay Road, Brgy. Palumium, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 04, 2019	Oct. 23, 2019	Jan. 31, 2020	Feb. 04, 2020	GOP	19,799,964.29	0.00	19,799,964.29	Construction of Concrete Road
20DG0004	Kaykulot Road Connecting Tagaytay-Calamba Road to Sta. Rosa Ulat Tagaytay Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	29,399,182.79	0.00	29,399,182.79	Construction of Drainage Structure along Road
20DG0008	Construction of Concrete Road – Maragondon Bypass Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	48,999,833.59	0.00	48,999,833.59	Construction of Concrete Road
20DG0014	Construction of Barangay Road – Brgy. Mangas II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	24,749,554.19	0.00	24,749,554.19	Construction of Concrete Road
20DG0017	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Kaytitinga I, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	4,454,980.22	0.00	4,454,980.22	Construction
20DG0019	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Bucal 4B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	Feb. 04, 2020	Feb. 06, 2020	GOP	4,454,457.77	0.00	4,454,457.77	Construction
20DG0009	Construction of Concrete Road – Tagaytay Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	48,999,465.84	0.00	48,999,465.84	Construction of Concrete Road

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0024	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 07, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	4,454,255.49	0.00	4,454,255.49	Construction
20DG0016	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Brgy. Mag Asawang Ilat, Tagaytay City	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	4,949,550.50	0.00	4,949,550.50	Construction
20DG0025	Improvement of Multi-purpose Brgy. Hall, Brgy. A Dalusag, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	3,464,984.35	0.00	3,464,984.35	Construction
20DG0028	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Poblacion 2B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 05, 2020	Feb. 07, 2020	GOP	2,989,433.05	0.00	2,989,433.05	Construction
20DG0028	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Barangay Pinagsanhan A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 14, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	3,464,957.16	0.00	3,464,957.16	Construction
20DG0021	Construction of Road, Sitio Malibic-Libic, Barangay Lumipa, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,949,852.02	0.00	4,949,852.02	Construction of Concrete Road
20DG0022	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Buck Estate National High School, Brgy. Buck Estate, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,454,989.33	0.00	4,454,989.33	Construction
20DG0023	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Sta. Mercedes, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 08, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	2,989,985.30	0.00	2,989,985.30	Construction
20DG0027	Concreting of Road, Brgy. Pacheco, Magallanes, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 06, 2019	Nov. 26, 2019	Feb. 07, 2020	Feb. 10, 2019	GOP	4,949,520.40	0.00	4,949,520.40	Construction of Concrete Road

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0003	Road Widening – along Maragondon-Magallanes-Amuyong Rd. (SO1776LZ) – K0073+167 – K0073+790, K0084+016 – K0084+203	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	29,399,947.34	0.00	29,399,947.34	Road widening (2-4 Lanes) including drainage and sidewalk, curb and gutter
20DG0015	Construction of Barangay Road, Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	19,799,780.26	0.00	19,799,780.26	Construction of Concrete Road
20DG0029	Construction of Local Roads, Sitio Gaak, Brgy. Kaypaaba, G.E. Aguineldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,959,160.74	0.00	3,959,160.74	Construction of Concrete Road
20DG0030	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Marahan II, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,464,914.39	0.00	3,464,914.39	Construction
20DG0032	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Barangay Pantihan 3, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 10, 2020	Feb. 13, 2020	GOP	3,464,969.01	0.00	3,464,969.01	Construction
20DG0035	Construction of Multi-purpose Building – Construction of Multi-purpose Building Barangay Kaypaaba, Gen. E. Aguineldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	3,959,997.68	0.00	3,959,997.68	Construction
20DG0036	Construction of Multi-purpose Building – Construction of Multi-purpose Barangay Hall, Brgy. Pinagsanhan B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	2,969,965.30	0.00	2,969,965.30	Construction
20DG0006	Road Widening –along Juanito R. Remulla, Sr. Rd. (SO5893LZ) – K0050+043 – K0050+340	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	16,738,269.92	0.00	16,738,269.92	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0011	Construction of Concrete Road – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes-General Aguinaldo Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	39,199,540.35	0.00	39,199,540.35	Construction of Concrete Road
20DG0031	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Brgy. Hall, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 13, 2020	GOP	3,464,782.63	0.00	3,464,782.63	Construction
20DG0034	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Building, Brgy. Bucana Malaki, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	1,484,971.08	0.00	1,484,971.08	Construction
20DG0007	Road Widening – along Indang-Alfonso via Lukshuhin Rd. (SO5882LZ) K0072+306 – K0072+338, K0072+353 – K0072+420	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	12,464,758.98	0.00	12,464,758.98	Road widening (2-4 Lanes) including slope protection structure, drainage and sidewalk, curb and gutter
20DG0010	Construction of Multi-purpose Building Marine Base, Temate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GDP	48,995,664.31	0.00	48,995,664.31	Construction
20DG0012	Construction of Concrete Bridge – Baliwag Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes Section, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	78,399,834.72	0.00	78,399,834.72	Construction of Concrete Road
20DG0020	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sta. Teresa, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GDP	2,969,180.20	0.00	2,969,180.20	Construction
20DG0033	Construction of Multi-purpose Building – Construction of Multi-purpose Brgy. Hall, Brgy. Kaytitinga 3, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 12, 2020	Feb. 14, 2020	GOP	4,453,993.30	0.00	4,453,993.30	Construction

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)**


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DG0038	Construction of Sports Center at Brgy. Maitim II (Phase VIII), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 10, 2020	Mar. 03, 2020	Mar. 17, 2020	Mar. 27, 2020	GOP	100,000,000.00	0.00	100,000,000.00	Construction
20DG0039	Construction of Multi-purpose Sports Center (Phase 5), Brgy. Maitim II, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 10, 2020	Mar. 03, 2020	Mar. 17, 2020	Mar. 27, 2020	GOP	50,000,000.00	0.00	50,000,000.00	Construction
20DG0040	Construction of Multi-purpose Building, Brgy. Neogan, Tagaytay City, Cavite	Cavite II DEO		Competitive Bidding	02/24/20	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020	GOP	2,000,000.00	0.00	2,000,000.00	Construction
20DG0041	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Covered Court), Brgy. Sicat, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	02/24/20	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020	GOP	4,500,000.00	0.00	4,500,000.00	Construction
20DG0042	Rehabilitation / Major Repair of Multi-Purpose Building – Improvement of Multi-Purpose Brgy. Hall, Brgy. Bancaan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	02/24/20	Mar. 17, 2020	Mar. 31, 2020	Apr. 10, 2020	GOP	3,500,000.00	0.00	3,500,000.00	Construction
20DG0043	Construction of Picnic Grove (Phase II), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 09, 2020	Mar. 31, 2020	Apr. 14, 2020	Apr. 24, 2020	GOP	100,000,000.00	0.00	100,000,000.00	Construction
20DG0044	Construction of Multi-purpose Building (Municipal Slaughterhouse), Brgy. Ibayo Silangan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 09, 2020	Mar. 31, 2020	Apr. 14, 2020	Apr. 24, 2020	GOP	10,000,000.00	0.00	10,000,000.00	Construction
20DG0045	Construction of Multi-purpose Building, City Market, Brgy. Tolentino East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 23, 2020	Apr. 14, 2020	Apr. 28, 2020	May. 08, 2020	GOP	50,000,000.00	0.00	50,000,000.00	Construction
20DG0048	Construction of PNP Multi-purpose Building (Main Station), Brgy. Mendez, Crossing East (Spur Road), Brgy. Mendez, Crossing East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 23, 2020	Apr. 14, 2020	Apr. 28, 2020	May. 08, 2020	GOP	40,000,000.00	0.00	40,000,000.00	Construction
<b>TOTAL</b>										<b>904,612,865.91</b>	<b>0.00</b>	<b>904,612,865.91</b>	

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

  
**MARY JANE A. UNGGA**  
 Engineer  
 Head, Procurement Unit

  
**REYDANTE D. PENUS**  
 Chief, Maintenance Section  
 BAC Chairperson

  
**ARTHUR D. PASCUAL, JR.**  
 District Engineer  
 Head of Procuring Entity

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Security Services	Cavite II DEO	No	Competitive Bidding	Nov 04, 2019	Nov 22, 2019	Jan 02, 2020	Jan 03, 2020	GOP	₱3,300,000.00	0.00	₱3,300,000.00	Provision of Twelve (12) Security Personnel for 12months
2	Hardware & Construction Supplies	Cavite II DEO	No	Competitive Bidding	Year-round	-	-	-	GOP	₱29,897,840.00	₱29,897,840.00	0.00	
3	Tools and Equipment	Cavite II DEO	No	Small Value Procurement	Year-round	-	-	-	GDP	₱1,735,460.00	₱1,735,460.00	0.00	
4	Safety Devices/Gadgets/Gears	Cavite II DEO	No	Small Value Procurement	Year-round	-	-	-	GOP	₱1,306,450.00	₱1,306,450.00	0.00	
5	Fuel and Lubricants	Cavite II DEO	No	Competitive Bidding	Year-round	-	-	-	GOP	₱5,765,750.00	₱5,765,750.00	0.00	
6	Vehicle Repair and Maintenance	Cavite II DEO	No	Competitive Bidding	Year-round	-	-	-	GOP	₱4,070,000.00	₱4,070,000.00	0.00	
<b>TOTAL</b>										<b>46,077,500.00</b>	<b>42,777,500.00</b>	<b>3,300,000.00</b>	

**MARY JANE MANGGA**  
 Engineer  
 Head, Procurement Unit

**REYDANTE D. PENUS**  
 Chief, Maintenance Section  
 SAC Chairperson

**ARTHUR D. PASCUAL, JR.**  
 District Engineer  
 Head of Procuring Entity

**DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2020 (Consultancy Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-CSDG-01	Negotiated Procurement (Small Value Procurement) for Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities of various Construction of Multi-purpose Buildings; Project I.D. # 20-CSDG-01	Cavite II DEO	No	Negotiated Procurement (Small Value Procurement)	Jan. 27, 2020	Feb. 05, 2020	Feb. 10, 2020	Feb. 11, 2020	GOP	850,218.20	0.00	850,218.20	Geotechnical Investigation (Boring Holes) for Buildings Structures (15-meter depth)
20-CSDG-02	Consultancy Services for the Conduct of Parcellary Survey for various Roads, Bridges and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	Apr 02, 2020	Apr 24, 2020	Apr 30, 2020	May 11, 2020	GOP	₱3,000,000.00	0.00	3,000,000.00	
20-CSDG-03	Consultancy Services for the Conduct of Feasibility Study for Proposed Road Projects	Cavite II DEO	No	Competitive Bidding	Apr 02, 2020	Apr 24, 2020	Apr 30, 2020	May 11, 2020	GOP	₱5,000,000.00	0.00	5,000,000.00	
20-CSDG-04	Consultancy Services for the Conduct of Geotechnical Investigation for various National Road Network Services Projects, Bridges, Flood Control Structures and Slope Protection, 8th District of Cavite	Cavite II DEO	No	Competitive Bidding	Jul 02, 2020	Jul 24, 2020	Jul 30, 2020	Aug 10, 2020	GOP	₱3,140,000.00	0.00	3,140,000.00	
20-CSDG-05	Consultancy Services for the Conduct of Survey Activities for various Road Network Development, Bridge Projects and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	Jul 02, 2020	Jul 24, 2020	Jul 30, 2020	Aug 10, 2020	GOP	₱1,610,000.00	0.00	1,610,000.00	
20-CSDG-06	Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities for Bridge Projects, Flood Control Structures and Public Buildings	Cavite II DEO	No	Competitive Bidding	Jul 31, 2020	Aug 24, 2020	Aug 31, 2020	Sep 10, 2020	GOP	₱3,150,000.00	0.00	3,150,000.00	
<b>TOTAL</b>										<b>12,900,000.00</b>	<b>0.00</b>	<b>12,900,000.00</b>	

**MARY JANE ALINGGA**  
 Engineer  
 Head, Procurement Unit

**REYDANTE D. PENUS**  
 Chief, Maintenance Section  
 BAC Chairperson

**ARTHUR D. PASCUAL, JR.**  
 District Engineer  
 Head of Procuring Entity