

Department of Public Works and Highways
Cavite 3rd District Engineering Office
Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
SECOND DISTRICT													
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Tertiary Road-Road Widening (Basurahan) Marcos Alvarez Extension Id. ROW	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	50,000,000.00		50,000,000.00	*For Modification* Road Widening
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Bacoor River, Phase I, Brgy. Daeng Bukid, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	30,000,000.00		30,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Bacoor River, Phase II, Brgy. Daeng Bukid, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	30,000,000.00		30,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Melksal River, Phase III, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	14-Nov-19	05-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	30,000,000.00		30,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment and Other Improvements along Matizo River, Brgy. Reel II, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	3-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	52,736,000.00		52,736,000.00	Construction of Revetment and Other Improvements
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Retaining Wall along Beyanan, Brgy. San Nicolas, Phase II, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	14-Nov-19	05-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Retaining wall

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structures along Zapote River, Phase I, Brgy. San Nicolas III, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structures along Zapote River, Phase II, Brgy. San Nicolas III, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structures along Zapote River, Phase III, Brgy. San Nicolas III, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	19-Nov-19	10-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection/Revetment along Zapote River Phase III in Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	19-Nov-19	10-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Slope Protection/Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River, Phase I, Brgy. Banao, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	22-Nov-19	13-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multi-purpose / Facilities-Construction of Multi-Purpose Building, Brgy. Alma, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Construction/Rehabilitation of Barangay Queensrow Central Health Center Including Site Development, Bacoar, Cavite in Queensrow Central, Bacoar City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Barangay Health Center
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Construction/Rehabilitation of Barangay Salinas 2 Health Center Including Site Development, Bacoar, Cavite in Salinas 2, Bacoar City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Barangay Health Center
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Construction/Rehabilitation of Dialysis Center at the Southern Tagalog Regional Hospital Including Site Development, Bacoar City, Cavite in Habay II, Bacoar City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	30,000,000.00		30,000,000.00	Construction/Rehabilitation of Hospital Including Site Development
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Buildings and Other Structures-Multipurpose / Facilities-Construction/Rehabilitation of Multi-purpose building including site development at Barangay Molino, Bacoar, Cavite in Molino, Bacoar City, Cavite	Construction Section	NO	Competitive Bidding	06-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-purpose building including site development
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Revetment along Bacoar River Phase II, Bacoar City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	35,000,000.00		35,000,000.00	Construction of Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Revetment along Bacoar River Phase III, Bacoar City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	35,000,000.00		35,000,000.00	Construction of Revetment

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Revetment along Bacoor River Phase IV, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	35,000,000.00		35,000,000.00	Construction of Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Revetment along Bacoor River Phase V, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	26-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	35,000,000.00		35,000,000.00	Construction of Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Revetment along Bacoor River Phase VI, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	26-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	30,000,000.00		30,000,000.00	Construction of Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-National Roads and Bridges-National Roads-Asphalt Overlay along Bacoor Boulevard (S04271LZ), Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	45,000,000.00		45,000,000.00	Asphalt Overlay
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Bridges-Construction of Bridge Crossing Imus River, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	26-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	35,000,000.00		35,000,000.00	Construction of Bridges
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Habay II, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Mambog I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Molino III, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Molino VI, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Penapaen III, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Talaba V, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	06-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	2,000,000.00		2,000,000.00	Rehabilitation/Improvement of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Zapote I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Barangay Molino, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Barangay Mambog, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building (Parking Building) Phase 1, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building with parking in the City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building and other improvements at Springville Executive at Molino 3, Bacoor Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Molino III, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Molino 5, Bacoor City	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Rehabilitation of Drainage, Brgy. Daang Bukid, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	26-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	2,500,000.00		2,500,000.00	Rehabilitation of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Construction of Drainage, Brgy. Mambog, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	4,000,000.00		4,000,000.00	Construction of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Construction of Drainage, Brgy. Salinas, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Rehabilitation of Drainage, Brgy. Talaba I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Construction of Drainage, Brgy. Talaba VII, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	4,000,000.00		4,000,000.00	Construction of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Rehabilitation of Drainage, Brgy. Zapote IV, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	26-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Rehabilitation of Drainage, Brgy. Aniben II, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	1,500,000.00		1,500,000.00	Rehabilitation of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Rehabilitation of Drainage, Brgy. Aniben IV, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	1,000,000.00		1,000,000.00	Rehabilitation of Drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Rehabilitation of Drainage, Brgy. Digmaan, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	05-Mar-20	16-Mar-20	GAA FY 2020	1,000,000.00		1,000,000.00	Rehabilitation of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Rehabilitation of Drainage, Brgy. Kaingin, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	1,000,000.00		1,000,000.00	Rehabilitation of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Rehabilitation of Drainage, Brgy. Nlog II, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	1,000,000.00		1,000,000.00	Rehabilitation of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Slope Protection at Zapote River, Brgy. Ligas, Bacoor City, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Slope Protection
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Rehabilitation of Road, Brgy. Queens Row East, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	1,000,000.00		1,000,000.00	Rehabilitation of Road
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Rehabilitation of road and reblocking at Springville Heights, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	08-Mar-20	16-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Rehabilitation of road and reblocking
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Rehabilitation of Road including removal of center island and improvement of drainage at Molino 3, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Rehabilitation of Road including removal of center island and improvement of drainage
	LOCAL PROGRAM-Local Infrastructure Program-National Roads and Bridges-National Roads-Construction /Rehabilitation of Sidewalk including Drainage at McDonald Jct - Aguinaldo Highway (S01986LZ) (K0015 +(-290) - K0015 + 690), Bacoor, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	20,000,000.00		20,000,000.00	*For Modification-Wrong Wrong Section ID (S04812LZ)* Construction /Rehabilitation of Sidewalk including Drainage
	LOCAL PROGRAM-Local Infrastructure Program-National Roads and Bridges-National Roads-Construction / Rehabilitation of Sidewalk including Drainage at Cavite - Batangas Rd (S01988LZ) (K0018 (-544) - K0018 + 943), Bacoor, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	30,000,000.00		30,000,000.00	Construction / Rehabilitation of Sidewalk including Drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Barangey Mambog, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Barangey Molino, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation of Multi-Purpose Building, Salfines, Bacoor City	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	4,000,000.00		4,000,000.00	Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation of Multi-Purpose Building, Zepote, Bacoor City	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	4,000,000.00		4,000,000.00	Rehabilitation of Multi-Purpose Building
FOURTH DISTRICT													
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-Juanito R. Remulla, Sr. Rd - K0035 + (-484) - K0035 + (-395), K0035 + 154 - K0035 + 170, K0036 + 110 - K0036 + 570, K0036 + 593.6 - K0036 + 642.6	Construction Section	YES	Competitive Bidding	29-Nov-19	20-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	24,000,000.00		24,000,000.00	Road Widening
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Off Camargeway Improvement-Secondary Roads-Cavite-Batangas Rd - K0028 + 326 - K0029 + 594, K0029 + 612 - K0029 + 667, K0033 + 188 - K0034 + 280	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	48,057,000.00		48,057,000.00	Road Widening
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Widening of Permanent Bridges-Langkaen Br. 2 (B03056LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	YES	Competitive Bidding	06-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Widening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Widening of Permanent Bridges-Bucal Br. (B03054LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	YES	Competitive Bidding	06-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	45,000,000.00		45,000,000.00	Widening of Bridge

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Baluctot River, West Side, Phase IV, Brgy. Sampaloc IV, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	14-Nov-19	05-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment at Baluctot River, Brgy. Sampaloc IV, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Baluctot River, Phase II, Brgy. Sampaloc III, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Baluctot River, Phase III, Brgy. Sampaloc III, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Baluctot River, Phase IV, Brgy. Sampaloc III, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	14-Nov-19	05-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Baluctot River, Phase V, Brgy. Sampaloc III, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	14-Nov-19	05-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Amuntay River, West Side, Brgy. San Jose, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	12-Nov-19	03-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Amuntay River, West Side, Brgy. San Agustin I, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	12-Nov-19	03-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment from Baluctot River, East side, Cavite	Construction Section	YES	Competitive Bidding	14-Nov-19	05-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Slope Protection along Imua River, Phase I, Brgy. Santa Maria, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	6-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Slope Protection along Imus River, Phase II, Brgy. Santa Maria, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	6-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	44,222,000.00		44,222,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Slope Protection along Imus River, Phase I, Brgy. Fatima, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	6-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Slope Protection along Imus River, Phase II, Brgy. Fatima, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	6-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Slope Protection
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects-Local Roads and Bridges-Local Roads-Concreting of Road leading to the Public University, Buroi Meln, Dasmarinas, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-19	20-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	30,000,000.00		30,000,000.00	Concreting of Road
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction/ Repair/ Rehabilitation/ Road Widening of Don Placido Campos Ave. Dasmarinas, Cavite	Construction Section	YES	Competitive Bidding	3-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction/ Repair/ Rehabilitation/ Road Widening
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Concreting of Amuntay Road, Barangay Zone III, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	49,000,000.00		49,000,000.00	Concreting of Road
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Concreting of Bonifacio Torres Street, Brgy. San Simon, City of Dasmarinas, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	29,500,000.00		29,500,000.00	Concreting of Road
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Concreting of Emiliano Dela Cruz Street, Brgy. Paliparan III, City of Dasmarinas, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	29,500,000.00		29,500,000.00	Concreting of Road
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Concreting of Fulgencio Dale Cuesta Street at Brgy. Paliparan III, City of Dasmarinas, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	15,000,000.00		15,000,000.00	Concreting of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction of Bypass/ Alternate/ Diversion Road-Congressional to San Marino Road, Dasmarinas, Cavite	Construction Section	YES	Competitive Bidding	06-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	100,000,000.00		100,000,000.00	Construction of Bypass/ Alternate/ Diversion Road
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Bridges-Widening of Bridge at Baluctot River leading to Brgy. Paliparan I, Sampaloc IV, Dasmarinas, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Widening of Bridge
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Bridges-Retrofitting of Amuntay Bridge, City of Dasmarinas, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	13,500,000.00		13,500,000.00	Retrofitting of Bridge
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Revetment East Side of Barangay Buroi Main, Sampaloc IV, Paliparan I, IP, Dasmarinas, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Revetment from Baluctot River to Gov's Drive (East side), Sampaloc IV, Paliparan I, Dasmarinas, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	100,000,000.00		100,000,000.00	Construction of Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-National Roads and Bridges-National Roads-Widening of Aguinaldo H-way, Brgy. San Agustin I, City of Dasmarinas, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	49,000,000.00		49,000,000.00	Road Widening
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction end/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sampaloc IV, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction end/or Repair/Rehabilitation of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting of Emiliano Dela Cruz Street, Brgy. Paliparan III, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	50,000,000.00		50,000,000.00	Concreting of Road
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Road, Arturo Carungong Street, Brgy. San Isidro Labrador, San Juan and Sta. Lucia, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	22-Nov-19	13-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	37,000,000.00		37,000,000.00	Construction of Road
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of Road, Oomiciano Iteawan Street, San Isidro Labrador Loop, Brgy., Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	22-Nov-19	13-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	33,000,000.00		33,000,000.00	Construction of Road
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting of Local Access Road, Brgy. San Miguel I & II, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	10,000,000.00		10,000,000.00	Concreting of Road
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting/Rehabilitation of Road, Brgy. Paliparan 3, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	10,000,000.00		10,000,000.00	Concreting/Rehabilitation of Road
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage / Protection Works-Construction / Repair / Rehabilitation / Improvement of drainage system of the Interior Governor's Drive, Satushan Sempeloc IV, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction / Repair / Rehabilitation / Improvement of drainage system
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Berangay Salliran 2, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	06-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	6,000,000.00		5,000,000.00	Construction / Rehabilitation / Upgrading of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Sempeloc 4, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FIFTH DISTRICT													
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads-Juanito R. Remulla, Sr. Rd - K0045 + 483 - K0045 + 922.5	Construction Section	YES	Competitive Bidding	14-Nov-19	06-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	17,753,000.00		17,753,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads-Silang By-Pass Rd - K0042 + (-097) - K0042 + 847, K0042 + (-1006) - K0042 + (-871), K0042 + (-842) - K0042 + (-263), K0042 + 847 - K0043 + 012, K0044 + 137 - K0044 + 838	Construction Section	YES	Competitive Bidding	06-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	29,510,000.00		29,510,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-Juanito R. Remulla, Sr. Rd - K0039 + 880 - K0040 + 583	Construction Section	YES	Competitive Bidding	22-Nov-19	13-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	14,919,000.00		14,919,000.00	Road Widening
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Secondary- Sta Rosa-Ulet-Tagaytay Rd - K0065 + (-118) - K0065 + 403, K0067 + 578.9 - K0067 + 719.2	Construction Section	YES	Competitive Bidding	14-Nov-19	05-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	45,818,000.00		46,818,000.00	Road Widening
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Widening of Permanent Bridges-Expressway Br. (East) (B04896LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	YES	Competitive Bidding	06-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	90,000,000.00		90,000,000.00	Widening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Widening of Permanent Bridges-Carmona Br. (B02913LZ) along Juanito R. Remulla, Sr. Rd.	Construction Section	YES	Competitive Bidding	06-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	32,000,000.00		32,000,000.00	Widening of Bridge
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Carmona-Bifian River, Phase I, Brgy. Lantic, Carmona, Cavite	Construction Section	YES	Competitive Bidding	12-Nov-19	03-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Revetment

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Carmona River, Brgy. Maduya, East Side, Phase I, Carmona, Cavite	Construction Section	YES	Competitive Bidding	19-Nov-19	10-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	35,000,000.00		35,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Carmona River, Brgy. Maduya, East Side, Phase II, Carmona, Cavite	Construction Section	YES	Competitive Bidding	19-Nov-19	10-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Carmona River, Phase I, Brgy. Latic, Carmona, Cavite	Construction Section	YES	Competitive Bidding	12-Nov-19	03-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Carmona River, Brgy. Cabilang Baybay, Carmona, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Carmona River, Brgy. Cabilang Baybay, Phase II, Carmona, Cavite	Construction Section	YES	Competitive Bidding	8-Nov-19	27-Nov-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Carmona River, Phase II, West Side, Carmona, Cavite	Construction Section	YES	Competitive Bidding	12-Nov-19	03-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Carmona River, Phase IV, West Side, Carmona, Cavite	Construction Section	YES	Competitive Bidding	14-Nov-19	05-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection along Carmona River, Phase V, West Side, Carmona, Cavite	Construction Section	YES	Competitive Bidding	14-Nov-19	05-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	40,000,000.00		40,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Riprapping/Construction of Retaining Wall /Revetment along Carmona-Biñan River, Brgy. Meduya, Carmona, Cavite	Construction Section	YES	Competitive Bidding	12-Nov-19	03-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	33,083,000.00		33,083,000.00	Riprapping/Construction of Retaining Wall /Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Drainage/ Protection Works-Construction of Slope Protection along Carmona River, Phase I, West Side, Carmona, Cavite	Construction Section	YES	Competitive Bidding	12-Nov-19	03-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Slope Protection
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Drainage/ Protection Works-Construction of Slope Protection along Carmona River, Phase VI, West Side, Carmona, Cavite	Construction Section	YES	Competitive Bidding	12-Nov-19	03-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	10,366,000.00		10,366,000.00	Construction of Slope Protection
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Drainage/ Protection Works-Construction of Slope Protection along Carmona-Biñan River, Brgy. Lantic, Phase II, Carmona, Cavite	Construction Section	YES	Competitive Bidding	12-Nov-19	03-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	10,000,000.00		10,000,000.00	Construction of Slope Protection


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction (Completion) of Drainage System Without Outfall, Metro Bulihan, Silang, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	08-Mar-20	16-Mar-20	GAA FY 2020	25,000,000.00		25,000,000.00	Construction (Completion) of Drainage System Without Outfall
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction (Completion) of Missing Gaps Revetment along Carmona-Binan River, Carmona, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	08-Mar-20	16-Mar-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction (Completion) of Missing Gaps Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Revetment along Carmona River, Phase II, Brgy. Lantic, Carmona, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	08-Mar-20	16-Mar-20	GAA FY 2020	100,000,000.00		100,000,000.00	Construction of Revetment
	LOCAL PROGRAM-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Concreting of Pavement, Brgy. Medaran, Gen. Mariano Alvarez, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	2,500,000.00		2,500,000.00	Concreting of Pavement
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Angelo Loyola SHS (Phase II), Brgy. Lantic, Carmona, Cavite	Construction Section	YES	Competitive Bidding	06-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Anahaw II, Silang, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	28-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Completion of Multi-Purpose Building, Brgy. Belle I, Silang, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	28-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Bernardo Pulido, Gen. Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	28-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Francisco Reyes, Gen. Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	2,000,000.00		2,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Hoyo, Silang, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Litir, Silang, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Marcelino Memije, Gen. Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Nerra I, Silang, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Paligawan, Silang, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Severino de las Alas, Gen. Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Barangay Lantic, Carmona, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Juan 1, Gen. Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	3,000,000.00		3,000,000.00	*For Modification* Construction and/or Repair/Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Pablo 1, Carmona, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	26-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	3,000,000.00		3,000,000.00	*For Modification* Construction and/or Repair/Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Construction of Drainage, Brgy. 3, Silang, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Construction of Drainage, Brgy. Anahaw II, Silang, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Construction of Drainage, Brgy. San Miguel I, Silang, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Flood Control and Drainage-Drainage/ Protection Works-Construction of Drainage, Brgy. San Vicente I, Silang, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	3,000,000.00		3,000,000.00	Construction of Drainage
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting of Road, Brgy. Bancal, Carmona, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	1,000,000.00		1,000,000.00	Concreting of Road
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting of Road, Brgy. Kaong, Silang, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	3,000,000.00		3,000,000.00	Concreting of Road
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Concreting of Road, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-19	23-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	1,000,000.00		1,000,000.00	Concreting of Road
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Widening of Congressional Avenue, GMA, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	26-Feb-20	06-Mar-20	18-Mar-20	GAA FY 2020	20,000,000.00		20,000,000.00	Road Widening
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Asphalt Overlay, Barangay Iba, Silang, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	26-Feb-20	06-Mar-20	18-Mar-20	GAA FY 2020	15,000,000.00		15,000,000.00	Asphalt Overlay

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Asphalt Overlay of Juanito R. Remulla Sr. Rd (S01817LZ) (K048+750 to K050+100) with exception, Carmona, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	08-Mar-20	16-Mar-20	GAA FY 2020	30,000,000.00		30,000,000.00	*For Modification - Under National Roads and Bridges Asphalt Overlay
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction / Rehabilitation / Upgrading of Multi-Purpose Building at National Police College, Camp General Mariano N. Casteñada, Silang, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-19	20-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	4,000,000.00		4,000,000.00	Construction / Rehabilitation / Upgrading of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Multi-Purpose Building, Brgy. Biga II, Silang, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-20	28-Feb-20	04-Mar-20	13-Mar-20	GAA FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM-Local Infrastructure Program-Local Roads and Bridges-Local Bridges-Construction of Bridge with Box Culvert, Brgy. San Gabriel, GMA, Cavite	Construction Section	NO	Competitive Bidding	07-Feb-20	28-Feb-20	06-Mar-20	16-Mar-20	GAA FY 2020	5,000,000.00		5,000,000.00	Construction of Bridge with Box Culvert
	LOCAL PROGRAM-National Building Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of Standard DPWH District Engineering Office of Cavite-Sub DEO, Carmona Cavite	Construction Section	YES	Competitive Bidding	06-Dec-19	27-Dec-19	03-Feb-20	13-Feb-20	GAA FY 2020	50,000,000.00		50,000,000.00	Construction of Standard DPWH District Engineering Office
TOTAL										3,592,508,000.00	-	3,592,508,000.00	



RAMEL L. JULIANO
 BAC Secretariat



ELENA M. CASTILAN
 BAC Chairperson


RONNIE D. CUNA
 Head of Procuring Entity

	Second Quarter												
	Third Quarter												
	Fourth Quarter												
	Cleaning Equipment and Supplies									330,600.00	0.00	330,600.00	
	First Quarter	Yes	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	87,150.00	0.00	87,150.00	
	Second Quarter	Yes	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	51,150.00	0.00	51,150.00	
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	39,750.00	0.00	39,750.00	
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	152,550.00	0.00	152,550.00	
	Paper Materials and Products									15,364,000.00	0.00	15,364,000.00	
	First Quarter	Yes	Cavite 3rd District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	3,841,000.00	0.00	3,841,000.00	
	Second Quarter	Yes	Cavite 3rd District Office	Competitive Bidding	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	3,841,000.00	0.00	3,841,000.00	
	Third Quarter	No	Cavite 3rd District Office	Competitive Bidding	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	3,841,000.00	0.00	3,841,000.00	
	Fourth Quarter	No	Cavite 3rd District Office	Competitive Bidding	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	3,841,000.00	0.00	3,841,000.00	
	Lighting and Fixtures and Accessories									38,920.00	0.00	38,920.00	
	First Quarter	Yes	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	18,820.00	0.00	18,820.00	
	Second Quarter	Yes	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	6,740.00	0.00	6,740.00	
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	7,660.00	0.00	7,660.00	
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	7,660.00	0.00	7,660.00	
	Electrical Equipment and Components and Supplies									9,014.00	0.00	9,014.00	
	First Quarter	Yes	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	4,644.00	0.00	4,644.00	
	Second Quarter	Yes	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	3,390.00	0.00	3,390.00	
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	390.00	0.00	390.00	
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	390.00	0.00	390.00	
	Computer Supplies									2,810,400.00	0.00	2,810,400.00	
	First Quarter	Yes	Cavite 3rd District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	2,508,400.00	0.00	2,508,400.00	
	Second Quarter	Yes	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	126,000.00	0.00	126,000.00	
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	165,000.00	0.00	165,000.00	

	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	9,000.00	0.00	9,000.00	
	Common ICT Equipment									13,857,500.00	0.00	13,857,500.00	
	First Quarter	Yes	Cavite 3rd District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	4,601,500.00	0.00	4,601,500.00	
	Second Quarter	Yes	Cavite 3rd District Office	Competitive Bidding	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	2,608,500.00	0.00	2,608,500.00	
	Third Quarter	No	Cavite 3rd District Office	Competitive Bidding	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	4,011,500.00	0.00	4,011,500.00	
	Fourth Quarter	No	Cavite 3rd District Office	Competitive Bidding	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	2,836,000.00	0.00	2,836,000.00	
	Consumables									8,737,000.00	0.00	8,737,000.00	
	First Quarter	Yes	Cavite 3rd District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	2,953,700.00	0.00	2,953,700.00	
	Second Quarter	Yes	Cavite 3rd District Office	Competitive Bidding	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	1,847,500.00	0.00	1,847,500.00	
	Third Quarter	No	Cavite 3rd District Office	Competitive Bidding	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	1,701,300.00	0.00	1,701,300.00	
	Fourth Quarter	No	Cavite 3rd District Office	Competitive Bidding	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	2,234,500.00	0.00	2,234,500.00	
	Other Categories									134,833,512.67	90,831,987.86	44,301,644.81	
	First Quarter	Yes	Cavite 3rd District Office	Competitive Bidding	Jan. 03, 2020	Jan. 08, 2020	Jan. 10, 2020	Jan. 13, 2020	GoP	20,388,477.81	13,409,006.00	8,979,471.81	
	Second Quarter	Yes	Cavite 3rd District Office	Competitive Bidding	Mar. 20, 2020	Mar. 23, 2020	Mar. 25, 2020	Mar. 30, 2020	GoP	57,203,836.82	27,843,370.82	29,360,466.00	
	Third Quarter	No	Cavite 3rd District Office	Competitive Bidding	Jun. 22, 2020	Jun. 24, 2020	Jun. 26, 2020	Jun. 29, 2020	GoP	30,232,296.82	25,414,195.62	4,818,101.00	
	Fourth Quarter	No	Cavite 3rd District Office	Competitive Bidding	Sep. 21, 2020	Sep. 23, 2020	Sep. 25, 2020	Sep. 28, 2020	GoP	27,109,001.62	23,965,395.62	3,143,606.00	
	TOTAL									181,430,510.35	90,831,987.86	50,798,542.49	


RAMILL L. JULIANO
 Position, Procurement Unit / Secretariat


ELENA M. CASTILAN
 Chairperson, BAC


DONNIE D. CUNA
 Head of Procuring Entity