


Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FL0001	NRJ Brgy. San Luis to Insular Leading to San Luis Beach Line, Brgy. San Luis Caraga, Davao Oriental	Const.	Public Bidding	yes	Oct. 04, 2019 to Oct. 10, 2019	Oct. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	16,782,500.00		16,782,500.00	Construction/Improvement of 744.00 In.m. PCCP (230mm thk.)
20LF0002	Road from National Highway Junction- Brgy. Dapnan to Sitio Masao Connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganga in Support to Agri- business , Bagaga, Davao Oriental	Const.	Public Bidding	yes	Oct. 04, 2019 to Oct. 10, 2019	Oct. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	12,544,000.00		12,544,000.00	Construction/Improvement of 550.00 In.m. PCCP(280mm thk.)
20LF0003	Jct. Nat'l. Highway to Brgy. Alegria Proper to Brgy. San Vicente, Cateel, Davao Oriental Connecting Cateel Public Transport Terminal to Coconut, Rice and Corn Processing in Brgy. Alegria and Brgy. San Vicente in Support to Agribusiness: Coconut, Rice and Corn Industry Cateel, Davao Oriental	Const.	Public Bidding	yes	Oct. 04, 2019 to Oct. 10, 2019	Oct. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 800.00 In.m. PCCP (280mm thk.)

Submitted By :


 ODESSA T. MANUOG
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By :


 ROBERT S. PALMERA
 OIC-Ass. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By:



 OIC District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0004	Jcr. Manay-Taocanga Road Leading to Diamaboc Lake, Manay, Davao Oriental	Const.	Public Bidding	yes	Oct. 04, 2019 to Oct. 10, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	34,41,700.00		34,412,700.00	Construction/Improvement of 1,170.50 In.m. PCCP (230mm thk.)
20LF0005	Brgy. Ompao to Sitio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing Site in Support of Agribusiness: Abaca, Corn, & Coffee Industries, Tarragona, Davao Or. Tarragona, Davao Oriental	Const.	Public Bidding	yes	Oct. 04, 2019 to Oct. 10, 2019	Oct. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	12,544,000.00		12,544,000.00	Construction/Improvement of 550.00 In.m. PCCP(280mm thk.)
20LF0006	Road from National Highway Junction, Brgy. Carmen to Purok Durian, Brgy. Carmen Connecting BostonPublic Terminal to Rice Mills Facility and other various processing Sites in support to Agri- business:Rice, Abaca, Chili,Coconut, Fish, Banana Industry, Boston, Davao Oriental	Const.	Public Bidding	yes	Oct. 04, 2019 to Oct. 10, 2019	Oct. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	16,415,000.00		14,415,000.00	Construction/Improvement of 670.00 In.m. PCCP (280mm thk.)


Submitted By :


 ODESSA T. MANLIGUY
 Engineer II
 Head BAC Secretariat
 Date : January 30, 2020

Recommended By :


 ROBERT S. PALMERA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By :



 District Engineer
 OIC District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submnl/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0007	Road from National Highway Junction to Sitio Luha of Barangay Poblacion Connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing, and Coconut Processing in support to Agribusiness: Bamboo, Driftwood, Abaca, Fish and Coconut Industry	Const.	Public Bidding	yes	Oct. 17, 2019 to Oct. 23, 2019	Nov. 05, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600.00 In.m. PCCP (280mm thk.)
20LF0008	Concreteing of Abejod Road Leading to Hospital, Barangay Poblacion Cateel, Davao Oriental	Const.	Public Bidding	yes	Oct. 17, 2019 to Oct. 23, 2019	Nov. 05, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,317.50 In.m. PCCP(230mm thk.)
20LF0009	NHJ-Lingayao to Sitio Sumading of Brgy. San Ignacio Connecting Manay Public Terminal to Coconut Processing Manay, Davao Oriental	Const.	Public Bidding	yes	Oct. 17, 2019 to Oct. 23, 2019	Nov. 05, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 800.00 In.m. PCCP (280mm thk.)
20LF0010	River Dike Construction at Caatihan Elementary School Brgy. Caatihan Boston, Davao Oriental	Const.	Public Bidding	yes	Oct. 24, 2019 to Oct. 30, 2019	Nov. 12, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	9,046,380.00		9,046,380.00	Construction of River Dike 150.00 l.m. Gabions abd 345.00 l.m. Lined Canal


Submitted By :


ROBERT S. PALMER
 Engineer II
 Head BAC Secretariat
 Date : January 30, 2020

Recommended By :


ROBERT S. PALMER
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By :



 District Engineer
 OIG-District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0011	Construction of Revetment along Casauman River, Manay, Davao Oriental	Const.	Public Bidding	yes	Oct. 24, 2019 to Oct. 30, 2019	Nov. 12, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	48,616,820.00		48,616,820.00	Construction 408.78 in.m. in Gabion with Mattresses
2DLF0012	Nasipit Flood Control Structure Tarragona, Davao Oriental	Const.	Public Bidding	yes	Oct. 24, 2019 to Oct. 30, 2019	Nov. 12, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,700,000.00		14,700,000.00	Installation of 210 in.m. Revetment w/ 1,575 pcs. (1mx1mx2m, PVC Coated) Gabions
20LF00113	Cluster I – Construction of Multi-Purpose Building(Barangay Hall and Activity Center) Baganga, Davao Oriental	Const.	Public Bidding	yes	Nov. 09, 2019 to Nov. 15, 2019	Nov. 28, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	5,940,000.00		5,940,000.00	
	1. Construction of Multi-Purpose Building (Barangay Hall), Barangay Campawan, Baganga, Davao Oriental									2,970,000.00		2,970,000.00	Construction of Brgy. Hall (122.78 sq.m. total floor area)
	2. Construction of Multi-Purpose Building (Activity Center) Beato Macayra National High School, Barangay Kinablangan, Baganga, Davao Oriental									2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. floor area)


Submitted By :


 ODESSA T. MANLIGAY
 Engineer II
 Head BAC Secretariat
 Date : January 30, 2020

Recommended By :


 ROBERT S. PALMERA
 OIC-Assst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By :



 DIMLO MANSUETANO
 OIC-District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement IO/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submnl/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0014	Cluster II – Construction of Multi-Purpose Building(Barangay Hall and Activity Center) Baganga, Davao Oriental	Const.	Public Bidding	yes	Nov. 09, 2019 to Nov. 15, 2019	Nov. 28, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	5,940,000.00		5,940,000.00	
	1. Construction of Multi-Purpose Building (Barangay Hall), Barangay Binondo, Baganga, Davao Oriental									2,970,000.00		2,970,000.00	Construction of Brgy. Hall (122.78 sq.m. total floor area)
	2. Construction of Multi-Purpose Building (Activity Center) Luood Elementary School Barangay Luood, Baganga, Davao Oriental									2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. floor area)
20LF0015	Construction of Flood Mitigation Structure, Cateel Coastal Protection Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 09, 2019 to Nov. 15, 2019	Nov. 28, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	39,200,000.00		39,200,000.00	Construction of 349 In.m. Seawall and 440 pcs. Hexapod
20LF0016	Benigno S. Aquino Jr. National Highway, k1556+000-k1556+689, k1565+778-k1565+ 1322, Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 09, 2019 to Nov. 15, 2019	Nov. 28, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	15,193,920.00		15,193,920.00	Asphalt Overlay 50mm, Installation 308.25 sq.m. (white) Pavement Markings, Reflectorized Thermoplastic
20LF0017	Construction of Flood Control/River Dike at Wiig River, Barangay Carmen, Boston, Davao Oriental	Const.	Public Bidding	yes	Nov. 09, 2019 to Nov. 15, 2019	Nov. 28, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	29,400,000.00		29,400,000.00	Installation of 375.00 In.m. Revetment (Gravity Wall-Gabion)


Submitted By :


 ODESSA T. MANLIGO
 Engineer II
 Head BAC Secretariat
 Date : January 30, 2020

Recommended By :


 ROBERT S. PALMIRA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By :



 District Engineer
 OIC-District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0017	Construction of Flood Control/River Dike at Wiig River, Barangay Carmen, Boston, Davao Oriental	Const.	Public Bidding	yes	Nov. 09, 2019 to Nov. 15, 2019	Nov. 28, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	29,400,000.00		29,400,000.00	Installation of 375.00 In.m. Revetment (Gravity Wall-Gabion)
20LF0018	Manat Bridge (B00091MN) Along Surigao del Sur-Davao Oriental Coastal Road Boston, Davao Oriental	Const.	Public Bidding	yes	Nov. 09, 2019 to Nov. 15, 2019	Nov. 28, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	2,940,000.00		2,940,000.00	Application of Mastic Asphalt on Steel Deck, Replacement of Missing Bolts, Street Lighting on Approach
20LF0019	NRJ Brgy. San Isidro Leading to Bidayan Falls, Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 14, 2019 to Nov. 20, 2019	Dec. 04, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600.00 In.m. PCCP (230mm thk.)
20LF0020	Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio Connecting Manay Public Terminal to Coconut, Cacao & Banana Chips Processing Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 14, 2019 to Nov. 20, 2019	Dec. 04, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 500.00 In.m. PCCP (280mm thk.)
20LF0021	Jct. Mawab-Maragusan-Caraga to Brgy. Mercedes to Sitio Cabyawan Leading to Maggamangaw Falls, Brgy Mercedes Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 14, 2019 to Nov. 20, 2019	Dec. 04, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 750.00 In.m. PCCP (230mm thk.)

Submitted By :


 ODESSA T. MANLIGAY
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By :


 ROBERT S. PALMERA
 OIC-Assst. District Engineer
 BAC, Chairperson
 Date: January 30, 2020

Approved By:



 District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Subm'n/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0022	Junction Brgy. Old Macopa Centro to Sitio Madsayap, Brgy. Old Macopa Connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 14, 2019 to Nov. 20, 2019	Dec. 04, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 800.00 in.m. PCCP (280mm thk.)
20LF0023	Construction of Revetment. Lingayao Flood Control, Brgy. San Ignacio Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 14, 2019 to Nov. 20, 2019	Dec. 04, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	19,600,000.00		19,600,000.00	Construction of Revatment (Stone Masonry) with a length of 262 In.m.
20LF0024	Construction of Revetment along Cateel River (Udiongan Section) Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 16, 2019 to Nov. 22, 2019	Dec. 05, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	49,000,000.00		49,000,000.00	Construction of Revetment on a Steel Sheet Pile Foundation
20LF0025	Construction of Multi-Purpose Building (Covered Court) Barangay Lambajon	Const.	Public Bidding	yes	Nov. 16, 2019 to Nov. 22, 2019	Dec. 05, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	4,950,000.00		4,950,000.00	Construction of Covered Court (523 sq.m. Floor Area)
20LF0026	Cluster III - Construction of Multi-Purpose Building (Senior Citizen and Covered Court, Baywalk Area), Cateel, Davao Or. 1. Construction of Multi-Purpose Building (Senior Citizen Building) Brgy Poblacion, Cateel, Davao Oriental 2. Construction(Completion) of Multi- Purpose Building (Covered Court Baywalk Area), Brgy. Poblacion, Cateel, Davao Or	Const.	Public Bidding	yes	Nov. 16, 2019 to Nov. 22, 2019	Dec. 05, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	5,742,000.00		5,742,000.00	
										2,772,000.00		2,772,000.00	Construction of Multi-Purpose Bldg. (84.0 sq.m. Total Floor Area)
										2,970,000.00		2,970,000.00	Completion of Multi-Purpose Bldg. (240sq.m. Floor Area) Covered Court


Submitted By:


ODESSA MANLIGOY
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


ROBERT S. PALMERA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date: January 30, 2020

Approved By:



District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0027	Cluster IV – Construction of Multi-Purpose Building, Caraga, Davao Oriental	Const.	Public	yes	Nov. 16, 2019 to Nov. 22, 2019	Dec. 05, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	5,445,000.00		5,445,000.00	
	1. Construction of Multi-Purpose Building (Activity Center) Barangay San Pedro, Caraga, Davao Oriental		Bidding							2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	2. Construction of Multi-Purpose Building Caraga National High School Caraga, Davao Oriental									2,475,000.00		2,475,000.00	Construction of Multi-Purpose Bldg. (13 l.m. Bleacher with cover and 277.04 sq.m. Slab on Fill)
20LF0028	Cluster V – Construction of Multi-Purpose Building, Caraga, Davao Oriental	Const.	Public	yes	Nov. 21, 2019 to Nov. 27, 2019	Dec. 10, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	5,445,000.00		5,445,000.00	
	1. Construction of Multi-Purpose Building, Brgy. Pichon		Bidding							2,475,000.00		2,475,000.00	Construction of MPB (Function Hall) 6mx6m Floor Area
	2. Construction of Multi-Purpose Building (Activity Center), Lucatan Elementary School									2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)
20LF0029	Cluster VI – Construction of Multi-Purpose Building (Covered Court and Activity Center) Caraga, Davao Oriental	Const.	Public	yes	Nov. 21, 2019 to Nov. 27, 2019	Dec. 10, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	3,970,000.00		3,970,000.00	
	1. Construction (Completion) of Multi-Purpose Building (Covered Court) Sitio Bantolinao, Brgy. Palma Gil		Bidding							1,000,000.00		1,000,000.00	Completion of Multi-Purpose Bldg. (Covered Court)
	2. Construction of Multi-Purpose Building (Activity Center) San Luis Elementary School, Barangay San Luis									2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)


Submitted By:


 ORESSA T. MANLIGBY
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


 ROBERT S. PALMERA
 OIC-Ass. District Engineer
 BAC, Chairperson
 Date: January 30, 2020


Approved By:



 District Engineer
 OIC-District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement IO/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REDI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0030	Construction of Revetment along Manurigao River (Lamiawan Section) Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 21, 2019 to Nov. 27, 2019	Dec. 10, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GDP	19,600,000.00		19,600,000.00	Construction of Concrete Revetment on a Steel Sheet Pile Foundation
20LF0032	Construction of Flood Mitigation Structures, Baganga Coastal Protection Baganga, Davao Oriental	Const.	Public Bidding	yes	Nov. 21, 2019 to Nov. 27, 2019	Dec. 10, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GDP	39,200,000.00		39,200,000.00	Construction of Concrete Slope Protection (Seawall) Including Wave Breaker and Ramp
20LF0033	Cluster VIII – Construction of Multi-Purpose Building, Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 21, 2019 to Nov. 27, 2019	Dec. 10, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GDP	6,930,000.00		6,930,000.00	
	1. Construction of Multi-Purpose Building (Covered Court) Barangay Poblacion												Construction of Covered Court (523sq.m. Floor Area)
	2. Construction (Completion) of Multi-Purpose Building (Sengguniang Bayan Building)												Repainting on Internal Walls, Plumbing Fixtures, Doors and Windows, Plant Box and Electrical (with Decorative Stone)
20LF0034	Road Improvement and Concreting of NHJ Taytayan to SD. Yapsay Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 21, 2019 to Nov. 27, 2019	Dec. 10, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GDP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,500 In.m. (PCCP (230mm thk.))
20LF0035	Construction of Flood Mitigation Structure, Boston Coastal Protection Boston, Davao Oriental	Const.	Public Bidding	yes	Nov. 22 2019 to Nov. 28, 2019	Dec. 11, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GDP	29,400,000.00		29,400,000.00	Construction of 288 In Seawall and 1-Double Barrel RCBC (3.00mx2.1m) including Closure

Submitted By: 
 DEO S. MANLIGO
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By: 
 ROBERT S. PALMERA
 OIC-Assk District Engineer
 BAC, Chairperson
 Date: January 30, 2020


Approved By: 
 District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0036	Benigno S. Aquino Jr. National Highway- k1563+1300-k1565+1322 Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 22 2019 to Nov. 28, 2019	Dec. 11, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	62,619,350.00		62,619,350.00	Road Widening (2 into 4 Lanes) of 2,140 linear meter PCCP (280mm thick)
20LF0037	Road Improvement and Concreting of Barangay Palma Gil (Sitio Lahi) to Brgy. San Pedro (Sitio Boa) Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 22 2019 to Nov. 28, 2019	Dec. 11, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	29,400,000.00		29,400,000.00	Construction/Improvement of 1,500.00 In.m. PCCP(230mm thk.)
20LF0038	Access Road Connecting Junction Tagduan Section, Brgy. San José to Sitio Lib-og Brgy. Mercedes in Support of Abaca and Coconut Industries Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 22 2019 to Nov. 28, 2019	Dec. 11, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,700,000.00		14,700,000.00	Construction /Improvement of 600 In.m. PCCP (280mm thk.)
20LF0039	Jct. San Antonio Baybay Leading to Creamsand Longbeach, Brgy. Baybay Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 23 2019 to Nov. 29, 2019	Dec. 12, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	29,400,000.00		29,400,000.00	Construction/Improvement of 1,200 In.m. PCCP (230mm thk.)
20LF0040	Concreting of Access Road Leading to Relocation Site, Brgy. Ban-ao Baganga, Davao Oriental	Const.	Public Bidding	yes	Nov. 23 2019 to Nov. 29, 2019	Dec. 12, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 750.00 In.m. PCCP (200mm thk)


Submitted By :


OBEDESSA T. MANLAGO
 Engineer II
 Head BAC Secretariat
 Date : January 30, 2020

Recommended By :


ROBERT S. PALMIRA
 OIC-Ass. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By :



OIC-District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0041	Cluster IX – Construction of Multi-Purpose Building (Barangay Hall, Activity Center and Public Market) Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 23 2019 to Nov. 29, 2019	Dec. 12, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	4,470,000.00		4,470,000.00	
	1. Construction (Completion) of Multi-Purpose Building (Barangay Hall) Brgy. Holy Cross									1,000,000.00		1,000,000.00	Completion of Multi-Purpose Bldg. (Barangay Hall)
	2. Construction of Multi-Purpose Building (Activity Center) Ronquillo and Dayanghirang Central Elementary School, Barangay San Ignacio									2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	3. Construction of Multi-Purpose Building (Public Market) Barangay Central									500,000.00		500,000.00	Construction of Multi-Purpose Bldg. (18.00 sq.m. Floor Area)
20LF0043	Construction of Revetment along Manay River, Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	29,400,000.00		29,000,000.00	Construction of Revatment (Stone Masonry) with a length of 364 In.m.
20LF0044	Road Improvement and Concreting of Sangab Cultural Community Road Leading to Brgy. Pichon, Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	86,850,000.00		86,850,000.00	Concreting of 3,600 m. PCCP (230mm thk.)


Submitted By :


 ODESSA T. MANLIGO
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By :


 ROBERT S. PALMERA
 OIC-Ass. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By :


 District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0045	Construction of Flood Mitigation Structures, Caraga Coastal Protection Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	29,400,000.00		29,400,000.00	Construction of 283 ln.m. Reinforced Coastal Protection excluding Closure
20LF0046	NRJ San Isidro – Campawan Leading to Curtain Falls, Brgy. Campawan Baganga, Davao Oriental	Const.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	86,994,750.00		86,994,750.00	Concreting of 3,650 m. PCCP (230 mm thk.)
20LF0047	National Highway Junction Sakuan to Barangay Alvar to Sitio Bantolinao, Barangay Palma Gil to Sitio Tubilan, Barangay Pichon Road Connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving Sitio Tubilan, Barangay Pichon, Caraga, Davao Oriental in Support to Agribusiness : Abaca, Corn, Falcata, Coconut, Rubber, Mango Upland Rice, Banana and Cacao Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600 ln.m. PCCP (280mm thk.)

Submitted By:

JESSA T. MANUGO

Engineer II

Head BAC Secretariat

Date: January 30, 2020

Recommended By:

ROBERT S. PALMERA

OIC-Ass't. District Engineer

BAC, Chairperson

Date: January 30, 2020

Approved By:

CIRILO M. LASACA

OIC-District Engineer


Head of Procuring Entity

Date: January 30, 2020


Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0048	Cluster X – Construction (Completion) of Water System Level II	Const.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	1,700,000.00		1,700,000.00	
	1. Construction (Completion) of Water Systé, Caraga, Davao Oriental									900,000.00		900,000.00	Installation of 2"Ø(900m) Distribution Pipe and Replacement of Existing 2" Ø Transmission Line to 4" Ø(372m) and 3"Ø(6m)
	2. Construction (Completion of Water System Level II, Brgy. Dadong Tarragone, Davao Oriental									800,000.00		800,000.00	Installation of 2"Ø (1620m) Transmission Line
20LF0049	Panlobogan Bridge (B00114MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	12,936,980.00		12,936,980.00	• Gabion Mattresses Abutment Protection – 30m • Gabion Mattresses with Sheet Pile at Riverbank Protection – 106m • Reconstruction of 20m Approach, Patching and Epoxy Injection
20LF0051	Surigao del Sur Bdry.-Davao Oriental Coastal Road-k1635+167-k1635+247 Caraga, Davao Oriental	Const.	Public Bidding		Nov. 27, 2019 to Dec. 03, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	9,800,000.00		9,800,000.00	Construction of Gabion wall revetment 1635+167-1635+186 LS

Submitted By : 
 ODESSA T. MANLIGON
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By : 
 ROBERT S. PALMERA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020


Approved By : 
 District Engineer
 OIC-District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0052	Surigao del Sur Bdry.-Davao Oriental Coastal Road-k1672+740-k1672+750	Const.	Public Bidding	yes	Nov. 27, 2019 to Dec. 03, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	1,960,000.00		1,960,000.00	Construction of Gabion Retainment
20LF0053	Road Improvement and Concreting of P.M. Sobrecarey Road Leading to Binaton Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 27, 2019 to Dec. 03, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	29,400,000.00		29,400,000.00	Construction/Improvement of 1,300.00 In.m. PCCP (230mm thk.)
20LF0050	Cluster XI-Construction of Multi-Purpose Building(Covered Court & Activity Center Cateel, Davao Oriental 1. Construction of Multi-Purpose Building (Covered Court) Davao Oriental State College of Science and Technology, Cateel Campus, Brgy. Mainit, Cateel, Davao Or. 2. Construction of Multi-Purpose Building (Activity Center), Vocational National High School, Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	5,950,000.00 4,950,000.00 1,000,000.00		5,950,000.00 4,950,000.00 1,000,000.00	Construction of Covered Court (3 Bays) Completion of Multi-Purpose Bldg. (Activity Center)


Submitted By:


ODESSA M. MANLIGOY
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


ROBERT S. PALMIRA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date: January 30, 2020

Approved By:


District Engineer
 OIC-District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020


Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
20LF0054	Cluster XII-Construction of Multi-Purpose Building (Activity Center and Covered Court) Caraga, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	6,435,000.00		6,435,000.00	
	1. Construction of Multi-Purpose Building (Activity Center), Sangab National High School, Barangay Pichon, Caraga, Davao Or.									2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	2. Construction of Multi-Purpose Building (Covered Court) Sitio Panleisan, Barangay Pichon, Caraga, Davao Oriental									3,465,000.00		3,465,000.00	Construction of Covered Court (523 sq.m. Floor Area)
20LF0055	Benigno S. Aquino Jr. National Highway- k1579+4034 – k1579+4064 Cateel, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	5,880,000.00		5,880,000.00	Steel Sheet Pile Slope Protection (30 l.m.)
20LF0056	Benigno S. Aquino Jr. National Highway – k1579+4384.8 – k1579+4409.8 Cateel, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	5,390,000.00		5,390,000.00	Steel Sheet Pile Slope Protection (29 l.m.)
20LF0057	Road Improvement and Concreting of NHJ Poblacion Manay-Guza-Manreza-San Fermin Manay, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	29,400,000.00		29,400,000.00	Construction/Improvement of 750 l.n.m. PCCP (230mm thk.)

Submitted By:

Recommended By:

Approved By:


 GESS T. MANLIGOD
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020


 ROBERT S. PALMIRA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020



 District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0058	Road Improvement and Concreting of P.M. Sobrecarey Road Leading to Tagbanahaw Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	29,400,000.00		29,400,000.00	Construction/Improvement of 1,300 In.m. PCCP (230mm thk.)
20LF0059	Access Road from Sitio Sangab to Sitio Panlisan, Brgy. Pichon Leading to Pinutuan Falls, Mandaya Indigenous Community, and Forest Protected Area Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	39,200,000.00		39,200,000.00	Construction/Improvement of 2500 In.m.PCCP (230mm thk.)
20LF0060	Road Improvement and Concreting of NHJ Mahilaya to SO. Sabangan, Brgy. Malibago Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	67,550,000.00		67,550,000.00	Construction/Improvement of 3,000.00 In.m. PCCP (230mm thk.)
20LF0061	Tomoaong Parallel Br. Along Surigao del Sur Bdry.-Davao Dr Coastal Rd Tarragona, Davao Oriental	Const.	Public Bidding	yes	Nov. 30, 2019 to Dec. 06, 2019	Dec. 27, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	58,382,500.00		58,382,500.00	300m Parallel PSCG Bridge on Board File Foundation and Concreting of 50m Approaches
20LF0062	Road Connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in Support to Coffee, Cacao, Abaca & Coconut Industries Boston, Davao Oriental	Const.	Public Bidding	yes	Nov. 30, 2019 to Dec. 06, 2019	Dec. 19, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	19,600,000.00		19,600,000.00	Construction/improvement of 600 In.m. PCCP (230mm thk.)

Submitted By:


GDESSA T. MANLIGAY
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


ROBERT J. PALMERA
 OIC-Ass. District Engineer
 BAC, Chairperson
 Date: January 30, 2020

Approved By:



District Engineer
 OIC-District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REDI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0063	Cluster XIII – Rehabilitation of Multi-Purpose Building (Caraga Farmers Cooperative Office and Barangay Hall) Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 30, 2019 to Dec. 06, 2019	Dec. 19, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GDP	3,970,000.00		3,970,000.00	
	1.Rehabilitation of Multi-Purpose Building (Caraga Farmers Cooperative Office) Barangay San Luis									1,000,000.00		1,000,000.00	Rehabilitation of CARFARMCO Office (105.02 sq.m. total Floor Area)
	2.Rehabilitation of Multi-Purpose Building (Barangay Hall)									2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
20LF0064	Completion of Multi-Purpose Building (Municipal Building) Brgy. Poblacion Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 30, 2019 to Dec. 06, 2019	Dec. 19, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GDP	11,760,000.00		11,760,000.00	Suspended Slab, Girders, Beams Columns for Second Floor
20LF0066	Beaigno S. Aquino Jr. National Highway k1570+460-k1570+769, Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 30, 2019 to Dec. 06, 2019	Dec. 19, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GDP	14,715,278.08		14,715,278.08	Concreting of 309 In.m. PCCP (280mm thk.), Installation of 501.90 In.m. Guardrails and 77.55 sq.m. ReflectORIZED Thermoplastic Pavement Markings
20LF0067	NRJ San Antonio-Larniawan-Sangeb Road Leading to Sangab Cultural Community, Brgy.Pichon, Caraga, Davao Oriental	Const.	Public Bidding	yes	Nov. 30, 2019 to Dec. 06, 2019	Dec. 19, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GDP	37,062,620.00		37,062,620.00	Construction/Improvement of 1,611.00 In.m. PCCP (230mm thk.)

Submitted By:


 ODESSA T. MANLIGO
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


 ROBERT S. PALMERA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date: January 30, 2020

Approved By:



 District Engineer
 OIC-District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0069	Construction of Breakwater, Barangay Zaragoza, Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 30, 2019 to Dec. 06, 2019	Dec. 19, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	9,800,000.00		9,800,000.00	Installation of 173.852 l.m. Hexapod Wave Breaker Excluding Closure
20LF0071	Cluster XIV-Construction of Multi-Purpose Building (Barangay Hall and Activity Center) Baganga, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	8,850,000.00		8,850,000.00	
	1.Construction of Multi-Purpose Building (Barangay Hall), Barangay Batiano									2,970,000.00		2,970,000.00	Construction of Barangay Hall(122.78 sq.m. Total Floor Area)
	2. Construction of Multi-Purposa Building (Activity Center) Bobonao Elem. School Barangay Bobonao									2,940,000.00		2,940,000.00	Construction of Activity Center(240 sq.m. Floor Area)
	3. Construction of Multi-Purpose Building (Activity Center) San Victor Elem. School Barangay San Victor									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.m. Floor Area)
20LF0072	NRJ Poblacion to Habongnan Road Leading to Punte Manaol Beach, Manay, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	13,720,000.00		13,720,000.00	Construction/Improvement of 700 In.m. PCCP (230mm thk.)
20LF0073	Repair and Construction of Hanging Bridges, Maganda , Tarragona, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	4,900,000.00		4,900,000.00	Construction of 85.00 l.m. Footbridge and 144mx3.20x0.15m Reinforced Concrete Approaches


Submitted By:


ODESAIR T. MANLIGOT
Engineer II
Head BAC Secretariat
Date: January 30, 2020

Recommended By :


ROBERT S. PALMIRA
OIC-Asst. District Engineer
BAC, Chairperson
Date : January 30, 2020

Approved By:



OIC-District Engineer
Head of Procuring Entity
Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0074	Cluster XV-Construction of Multi-Purpose Building (Activity Center) Tarragona, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14,2020	Feb 24,2020 to Feb. 25,2020	GOP	5,880,000.00		5,880,000.00	
	1. Construction of Multi-Purpose Building (Activity Center) Limot Elem. School, Barangay Limot									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	2. Construction of Multi-Purpose Building (Activity Center) Cabagayan Elem. School, Barangay Cabagayan									2,940,000.00		2,940,000.00	Construction of Activity center (240 sq.m. Floor Area)
20LF0075	Tagsagaong Br. (B00120MN) along Surigao del Sur Bdry.-Davao Or. Coastal Rd, Tarragona, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 27, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	65,620,000.00		65,620,000.00	Construction of 40.18 PSCG Bridge and Construction of 359.82 m Approach
20LF0076	Cluster XVI – Construction of Multi- Purpose Building (Activity Center) Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	5,880,000.00		5,880,000.00	
	1. Construction of Multi-Purpose Building (Activity Center) San Antonio Elm.School, Barangay San Antonio									2,940,000.00		2,840,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	2. Construction of Multi-Purpose Building (Activity Center) San Antonio Nat'l.High School, Barangay San Antonio									2,940,000.00		2,840,000.00	Construction of Activity Center (240sq.m. Floor Area)

Submitted By :


ODESIA T. MANLIGO
 Engineer II
 Head BAC Secretariat
 Date : January 30, 2020

Recommended By :


ROBERT S. PALMERA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By :



 District Engineer
 OIC-District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0077	Surigao del Sur Bdry.-Davao Oriental Coastal Road, k1687-935-k1687+960 Tarragona, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	10,780,000.00		20,780,000.00	Mechanically Stabilized Earth Wall (733.33 sq.m.)
20LF0078	Surigao del Sur Bdry.-Davao Oriental Coastal Road k1687+638-k1687+664 Tarragona, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	5,880,000.00		5,880,000.00	Mechanically Stabilized Earth Wall (400 sq.m.)
20LF0079	Surigao del Sur bdry.-Davao Oriental Coastal Road k1687+337-k1687+416 Tarragona, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	17,640,000.00		17,640,000.00	Mechanically Stabilized Earth Wall (1200 sq.m.)
20LF0080	Surigao del Sur Bdry.-Davao Oriental Coastal Road k1514+(-100)-k1514+(-067) Bostón, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	9,800,000.00		9,800,000.00	Steel Sheet Pile Slope Protection (30 l.m.)
20LF0081	Benigno S. Aquino Jr. National Highway – k1572+410-k1572+470, Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	11,760,000.00		11,760,000.00	Steel Sheet Pile Slope Protection (51 l.m.)
20LF0062	Benigno S. Aquino Jr. National Highway – k1572+282.7 – k1572+315.8 Cateel, Davao Oriental	Const.	Public Bidding	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	13,700,000.00		14,700,000.00	Steel Sheet Pile Slope Protection (51 l.m.)


Submitted By:


DEPERT T. MANLIGON
Engineer II
Head BAC Secretariat
Date: January 30, 2020

Recommended By:


ROBERT S. PALMETA
OIC-Asst. District Engineer
BAC, Chairperson
Date: January 30, 2020

Approved By:



District Engineer
OIC-District Engineer
Head of Procuring Entity
Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0083	Construction (Completion) of DPWH Davao Oriental 1st District Engineering Office Quarters Including Area Shop and Bodega , Barangay Lucod, Baganga, Davao Oriental	Const.	Public Bidding		Nov. 29, 2019 to Dec. 06, 2019	Dec. 30, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	36,260,000.00		36,260,000.00	Construction (Completion) of DPWH Davao Oriental 1st District Engineering Office Quarters Including Area Shop and Bodega
20LF0084	Construction of Bridge and Approaches, Olin, Mahan-Ub, Baganga, Davao Oriental	Const.	Public Bidding		Dec. 03, 2019 to Dec. 09, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	7,840,000.00		7,840,000.00	Construction of 30.48 I.m Bailey Bridge and Approaches 640.48
20LF0085	Surigao del Sur Bdry.-Davao Oriental Coastal Rd.-k1630+487-k1630+787, k1631+071-k1631+271, Caraga, Davao Oriental	Const.	Public Bidding		Dec. 03, 2019 to Dec. 09, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	17,992,800.00		17,992,800.00	Concrete Reconstruction with 280mm Slab with Drainage
20LF0086	NRJ Salingcomot-Languyon Leading to Languyon Mangrove Park, Brgy. Salingcomot, Baganga, Davao Oriental	Const.	Public Bidding		Dec. 03, 2019 to Dec. 09, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GDP	49,000,000.00		49,000,000.00	Construction of Concrete Road, 2000.00 In.m. PCCP (230mm thk.), Installation of 762 In.m. Guardrails with 24 End piece and Installation of 500.35 sq.m. (white) Pavement Markings, Reflectorized Thermoplastic
20LF0087	Construction(Completion) of Municipal Public Market, Baganga, Davao Oriental	Const.	Public Bidding		Dec. 03, 2019 to Dec. 09, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	24,500,000.00		24,500,000.00	Construction (Completion) of Municipal Public Market (1,960.20 sq.m.)


Submitted By:


 ODESSA F. MANLIGOY
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


 ROBERT S. PALMERA
 OIC-Ass. District Engineer
 BAC, Chairperson
 Date: January 30, 2020

Approved By:



 District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0088	Construction of Flood Mitigation Structure at San Isidro Elementary School, Brgy. San Antonio, Cateel, Davao Oriental	Const.	Public Bidding	yes	Dec. 03, 2019 to Dec. 09, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	12,740,000.00		12,740,000.00	Installation of 435.0 In.m. Revetment with 1,305 pcs. (1m x 1m x 2m, PVC Coated) Gablons
20LF0089	Construction of Multi-Purpose Building (Bleachers) Berengay Sibahay Boston, Daveo Orientel	Const.	Public Bidding	yes	Dec. 03, 2019 to Dec. 09, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building (Bleachers)
20LF0090	Mabuyong Br. (B01624MN) along Benigno S Aquino Jr. National Highway Cateel, Davao Oriental	Const.	Public Bidding	yes	Dec. 04, 2019 to Dec. 10, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	14,760,000.00		14,760,000.00	Widening of Flat Slab Bridge on RC Piles, Concreting of Approaches and Abutment Protection
20LF0091	Cluster XVII – Construction of Multi-Purpose Building (Activity Center) Caraga, Davao Oriental	Const.	Public Bidding	yes	Dec. 04, 2019 to Dec. 10, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14, 2020	Feb. 24, 2020 to Feb. 25, 2020	GOP	9,310,000.00		9,310,000.00	Construction of Activity Center with Stage (240.0 sq.m. Floor Area)
	1. Construction of Multi-Purpose Building (Activity Center) San Luis Nat'l. High School, Barangay San Luis									2,940,000.00		2,940,000.00	Construction of Activity Center with Stage (240.0 sq.m. Floor Area)
	2. Construction of Multi-Purpose Building (Activity Center with Stage) Caraga Elem. School, Barangay Poblacion									3,430,000.00		3,430,000.00	Construction of Activity Center with Stage (281.20 sq.m. Floor Area)
	3. Construction of Multi-Purpose Building (Activity Center) Panlalsan Elem. School, Barangay Poblacion									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.m. Floor Area)

Submitted By:


OUESSAT MANLIGOY
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


ROBERT S. PALMERA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date: January 30, 2020

Approved By:



OIC-District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0092	Cluster XVIII – Construction of Multi-Purpose Building (Covered Court, Bleachers and Activity Center)	Const.	Public Bidding	yes	Dec. 04, 2019 to Dec. 10, 2019	Dec. 23, 2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	9,310,000.00		9,310,000.00	
	1. Construction of Multi-Purpose Building (Covered Court) Barangay San Ignacio									3,340,000.00		3,340,000.00	Construction of Covered Court (524 sq.m. Floor Area)
	2. Construction (Completion) of Multi-Purpose Bulg. (Bleacher) Brgy. Holy Cross									2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building (66 l.m. Bleacher with Cover)
	3. Construction of Multi-Purpose Building (Activity Center) Old Macopa Elem. School, Barangay Old Macopa									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.m. Floor Area)
20LF0106	Concreting/Completion of national Highway Junction - Brgy. Cauwayanan Boston, Davao Oriental	Const.	Public Bidding	yes	Dec. 11,2019 to Dec. 17,2019	Dec. 30,2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,716,027.08		14,716,027.08	Concreting of 600 ln.m. PCCP (200mm thk.), Installation of 150.15 ln.m. Guardrails and 521.97 sq.m. ReflectORIZED Thermoplastic
20LF0107	Binondo ES Two (2) Storey Six (6) Classroom, Baganga, Davao Oriental	Const.	Public Bidding	yes	Dec. 11,2019 to Dec. 17,2019	Dec. 30,2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	23,697,188.57		23,697,188.57	Complete Construction of 2-Storey 6-Classroom School Building with Rain Water Collector
20LF0108	Baisan ES One(1) Storey Two(2) Classroom with Toilet Attached Tarragona, Davao Oriental	Const.	Public Bidding	yes	Dec. 11,2019 to Dec. 17,2019	Dec. 30,2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	5,501,173.45		5,501,173.45	Complete Construction of 1-Storey 2-Classroom School Building w/ C.R. Water Collector each Classroom & Rain as per DPWH-DepEd modified Standard Plan 2017

Submitted By:


ODEZZA T. MANLIGOY
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


ROBERT S. PALMIRA
 OIC-Assst. District Engineer
 BAC, Chairperson
 Date: January 30, 2020

Approved By:



District Engineer
 Head of Procuring Entity
 Date: January 30, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0109	Mabasa One(1) Storey Two (2) Classroom with Toilet Attached Manay, Davao Oriental	Const.	Public Bidding	yes	Dec. 11,2019 to Dec.17,2019	Dec. 30,2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	6,021,780.88		6,021,780.88	Complete Construction of 1-Storey 2-Classroom School Building with C.R. each Classroom & Rain Water Collector as per DPWH-DepEd Modified Standard Plan 2017
20LF0110	Mercedes Elementary School One (1) Storey Four(4) Classroom with Toilet Attached Caraga, Davao Oriental	Const.	Public Bidding	yes	Dec. 11,2019 to Dec.17,2019	Dec. 30,2019	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	9,844,255.48		9,844,255.48	Complete Construction of 1-Storey 4-Classroom School Building with C.R. Each Classroom & Rain Water Collector as per DPWH-DepEd Modified Standard Plan 2017
20LF0113	Concreting of NHJ Poblacion Baganga to Mahan-ub, Baganga, Davao Oriental	Const.	Public Bidding	yes	Dec. 27,2019 to Jan. 02,2020	Jan. 27,2020	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 1,060.00 ln.m. PCCP(200mm thk.)
20LF0115	Construction of Flood Control along Joveljar River, Brgy. Jovellar Tarragona, Davao Oriental	Const.	Public Bidding	yes	Dec. 27,2019 to Jan. 02,2020	Jan. 27,2020	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	9,800,000.00		9,800,000.00	Installation of 166 ln.m. Revetment (1mx1mx2m, PVC Coated) Gabions
20LF0116	Concreting of NHJ San Antonio Cateel to Sitio Canangahan, San Antonio Cateel, Davao Oriental	Const.	Public Bidding	yes	Dec. 29,2019 to Jan. 04,2020	Jan. 27,2020	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 700 ln.m. PCCP(200mm thk.)


Submitted By :


OCESSA T. MANUGO
Engineer II
Head BAC Secretariat
Date: January 30, 2020

Recommended By :


ROBERT S. PALMERA
OIC-Asst. District Engineer
BAC, Chairperson
Date : January 30, 2020

Approved By :



District Engineer
Head of Procuring Entity
Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0117	Concreting of NHJ San Antonio Cateel to Sitio Canangahan, San Antonio Cateel, Davao Oriental	Consl.	Public Bidding	yes	Dec. 29,2019 to Jan. 04,2020	Jan. 27,2020	Feb 13, 2020 to Feb. 14,2020	Feb. 24,2020 to Feb. 25,2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 700 In.m. PCCP(200mm thk.)
20LF0118	Completion of their Gymnasium and Evacuation Centers, Brgy. Poblacion, Boston, Davao Oriental	Consl.	Public Bidding	no	Jan. 21,2019 to Jan. 27,2020	Feb. 10, 2020	Mar. 2,2020 to Mar. 5, 2020	Mar.6,2020 to Feb. 16,2020	GOP	4,825,000.00		4,825,000.00	Construction of Bleachers (273 sq.m. floor Area)
20LF0119	Construction of their Multi-Purpose Building Brgy. Poblacion, Baganga, Davao Oriental	Const.	Public Bidding	no	Jan. 21,2019 to Jan. 27,2020	Feb. 10, 2020	Mar. 2,2020 to Mar. 5, 2020	Mar.6,2020 to Feb. 16,2020	GOP	4,825,000.00		4,825,000.00	Construction of Stage(384.0 sq.m. floor area)
20LF0120	Cluster XXI - Constructio of Barangay Hall and Construction of Covered Court District 1, Davao Oriental	Const.	Public Bidding	no	Feb.01,2020 to Feb.07,2020	Feb. 21,2020	Mar.16,2020 to Mar. 20,2020	Mar.23,2020 to Mar.30,2020	GOP	5,940,000.00		5,940,000.00	
	1. Construction of Barangay Hall of Brgy. Poblacion, Purok Kamagong, Barangay Poblacion, Cateel, Davao Oriental									2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq.m. Total Floor Area)
	2. Construction of Covered Court, Barangay Cabasagan, Boston, Davao Oriental									2,970,000.00		2,970,000.00	Construction of Covered Court (448 sq.m. Floor Area)


Submitted By:


GRESSA T. MANLIGO
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


ROBERT S. PALMERA
 OIC-Assst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By:



 District Engineer
 OIC-District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0121	Cluster XXII-Construction of Multi-Purpose Building Facilities(Activity Center) Caraga, Davao Oriental	Const.	Public	no	Feb.01,2020 to Feb.07,2020	Feb. 21,2020	Mar.16,2020 to Mar. 20,2020	Mar 23,2020 to Mar.30,2020	GOP	5,880,000.00		5,880,000.00	
	1.Construction of Multi-Purpose Building Facilities(Activity Center) Sitio Catigud Barangay San Pedro, Caraga									2,940,000.00		2,940,000.00	Construction of Activity Center (240sq.m. Floor Area)
	2.Construction of Multi-Purpose Building Facilities (Activity Center) Sta. Fe Elementary School, Barangay Sta. Fe, Caraga									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.,m. Floor Area)
20LF0122	Construction of Revetment along Cateel River(San Alfonso Section) Brgy San Alfonso, Cateel, Davao Oriental	Const.	Public	no	Feb.06,2020 to Feb.12,2020	Feb. 25,2020	Mar.04,2020to Mar 11,2020	Mar.12,2020 to Mar.18,2020	GOP	19,600,000.00		196,000,000.00	Construction of Revetment
20LF0123	Installation of Brgy. Central Water System Manay, Davao Oriental	Const.	Public	no	Feb. 06,2020 to Feb.12, 2020	Feb. 25,2020	Mar.04,2020to Mar 11,2020	Mar.12,2020 to Mar.18,2020	GOP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building


Submitted By :


 ODESSA M. MANLIGOY
 Engineer II
 Head BAC Secretariat
 Date: January 30,2020

Recommended By :


 ROBERT S. PALMER
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By:



 OIC-District Engineer
 Head of Procuring Entity
 Date : January 30,2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm'n/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0124	Cluster XXIII-Construction of Multi-Purpose Building(Stage and Activity Center), Tarragona, Davao Oriental	Const.	Public Bidding	no	Feb.14,2020 to Feb.20,2020	Mar.04,2020	Mar.12,2020 to Mar.19,2020	Mar.20,2020 to Mar.25,2020	GOP	5,430,000.00		5,430,000.00	
	1. Construction of Multi-Purpose Building (Stage), Tarragona Elementary School Barangay Central, Tarragona									1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	2. Construction of Multi-Purpose Building (Stage) Tarragona National High School Barangay Central, Tarragona									1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	3. Construction of Multi-Purpose Building Facilities(Activity Center-Stage), Sitio Sagasa, Barangay Dadong, Tarragona									3,40,000.00		3,40,000.00	Construction of Multi-Purpose Building
20LF0125	Cluster XXIV-Construction of Multi-Purpose Buildings (Covered end Multi-Purpose Hall), District 1, Davao Oriental	Const.	Public Bidding	no	Feb.14,2020 to Feb.20,2020	Mar.04,2020	Mar.12,2020 to Mar.19,2020	Mar.20,2020 to Mar.25,2020	GOP	5,940,000.00		5,940,000.00	
	1. Construction of Covered Court,Sitio Baybay, Brgy. Brgy. Baculin, Baganga									2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	2. Construction of Multi-Purpose Hall Brgy. San Jose, Caraga									2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

Submitted By :


 ODEASANT. MANLIGOY
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By :


 ROBERT S. PALMIRA
 OIC-Asst. District Engineer
 BAC, Chairperson
 Date : January 30, 2020

Approved By :



 District Engineer
 OIC-District Engineer
 Head of Procuring Entity
 Date : January 30, 2020

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

20LF0126	Cluster XXV-Construction of Multi-Purpose Building, District 1, Davao Oriental	Const.	Public	no	Feb.14,2020 to Feb.20,2020	Mar.04,2020	Mar.12,2020 to Mar.19,2020	Mar.20,2020 to Mar.25,2020	GOP	5,940,000.00		5,940,000.00	
	1.Construction/Improvement of Senior Citizen Building, Barangay Central, Manay Brgy. Central, Manay									1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
	2.Construction of Motorpool Building, Brgy. Central, Manay									1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
	3.Construction of Multi-Purpose Building New Government Center, Brgy. Central Tarragona, davao Oriental									2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20LF0127	Construction of 2-Storey Multi-Purpose Building, Barangay Lucetan Tarragona, Davao oriental	Const.	Public	no	Feb.14,2020 to Feb.20,2020	Mar.04,2020	Mar.12,2020 to Mar.19,2020	Mar.20,2020 to Mar.25,2020	GOP	6,860,000.00		6,860,000.00	Construction of Multi-Purpose Building
20LF0128	Construction of 2-Storey Multi-Purpose Building(Davao Oriental State College of Science and technology-Cateel Campus) Brgy. Mainit, Cateel, Davao Oriental	Const.	Public	no	Feb.21,2020 to Feb. 27,2020	Mar. 11,2020	Mar.24,2020to Mar.31,2020	April01,2020 April 07,2020	GOP	6,860,000.00		6,860,000.00	Construction of Multi-Purpose Building
20LF0129	Cluster XXVI-Construction of Multi-Purpose Buildings, Caraga, Davao Oriental	Const.	Public	no	Feb.21,2020 to Feb.27,2020	Mar. 11,2020	Mar.24,2020 to Mar. 31,2020	Apr.01,2020 to Apr. 07,2020	GOP	4,410,000.00		4,410,000.00	
	1. Construction of Multi-Purpose Building (Sitio Lucatan), Barangay Pichon Caraga, Davao Oriental									2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
	2.Rehabilitation of Old Panamin Building (Sangab National High School), Brgy. Pichon, Caraga, Davao Oriental									1,470,000.00		1,470,000.00	Construction of Multi-Purpose Building

Submitted By:


 ODESSA T. MANLISA
 Engineer II
 Head BAC Secretariat
 Date: January 30, 2020

Recommended By:


 ROBERT S. PALMERA
 OIC-Ass. District Engineer
 BAC, Chairperson
 Date: January 30, 2020

Approved By:


 District Engineer
 Head of Procuring Entity
 Date: January 30, 2020