

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215355000	Construction of Multi-Purpose Building, Brgy. 7, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 17, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104215371000	Construction of Multi-Purpose Building, Brgy. Real, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 17, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104215380000	Construction of Multi-Purpose Building, Los Baños Senior High School, Brgy. San Antonio, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 17, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300104215353000	Construction of Multi-Purpose Building, Bigaa National High School, Brgy. Bigaa, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 17, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
310303100858000	Cabuyao Br (B03127LZ) along Manila South Rd	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 17, 2019	Tuesday, November 05, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	30,000,000.00		30,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
310101100321000	Rizal Shrine Rd - K0052 + (-1067) - K0052 + (-917), K0052 + 200 - K0052 + 445	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 25, 2019	Wednesday, November 06, 2019	*Pending award of project due to late release of funds		GAA 2020	15,557,000.00		15,557,000.00	Preventive Maintenance - Tertiary Roads
310101100318000	Bifan-Cavite Rd - K0035 + (-522) - K0035 + (-013)	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 25, 2019	Wednesday, November 06, 2019	*Pending award of project due to late release of funds		GAA 2020	20,000,000.00		20,000,000.00	Preventive Maintenance - Primary Roads
310101100320000	Manila South Rd - K0034+413 - K0035 + 005	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 25, 2019	Wednesday, November 06, 2019	*Pending award of project due to late release of funds		GAA 2020	30,337,000.00		30,337,000.00	Preventive Maintenance - Primary Roads

Prepared by:

JANNE P. BARRIA ROSALES
OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL G. JAMIAS
ERC Chairperson

Approved by:

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215358000	Construction of Multi-Purpose Building, Brgy. Butang, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, October 28, 2019	Tuesday, November 19, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
310304100564000	Canlubang Br. (B03002LZ) along Mayapa-Canlubang Cadre Rd	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, October 28, 2019	Tuesday, November 19, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	10,000,000.00		10,000,000.00	Rehabilitation/ Major Repair of Bridge
300104215369000	Construction of Multi-Purpose Building, Brgy. Laram, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300117203800000	Concreting of Roads, Brgy. Banlic, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Concreting of Roads
300109200672000	Construction of Drainage Canal, Brgy. Puyuy, Bay Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Drainage Canal
300109200673000	Construction of Drainage Canal, Brgy. Tranca, Bay Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Drainage Canal
310103100522000	Mayapa-Canlubang Cadre Rd - K0051 + 350 - K0051 + 727	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Tuesday, January 28, 2020	*Pending award of project due to late release of funds		GAA 2020	9,938,000.00		9,938,000.00	Asphalt Overlay
310101100322000	Sta Rose-Ulat-Tagaytay Rd - K0044 + 800 - K0045 + 203	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 13, 2019	Monday, December 02, 2019	*Pending award of project due to late release of funds		GAA 2020	20,209,000.00		20,209,000.00	Asphalt Overlay

Prepared by

JANNE P. GARCIA-INSALES
 OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
 Chief, Procurement Unit

Approved by

JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206414000	Widening of Roads including drainage, Brgy. Majada Labas, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Widening of Roads including drainage
300117206411000	Concreting of Roads, Brgy. La Mesa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	5,000,000.00		5,000,000.00	Concreting of Roads
20D10019	Construction of Revetment along Sta. Rosa River (near Don Bosco Caritas), Brgy. Biñan, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	70,000,000		70,000,000	Construction of Revetment
20D10020	Construction of Revetment along Sta. Rosa River (near Parkway Bridge), Brgy. Loma, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	70,000,000		70,000,000	Construction of Revetment
20D10021	Construction of Revetment along Sta. Rosa River, Brgys. Loma and Biñan, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 15, 2019	Wednesday, December 04, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	70,000,000		70,000,000	Construction of Revetment
310101100319000	Calamba-Sta Cruz-Famy Jct Rd - K0052 + 395 - K0052 + 476	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	*Pending award of project due to late release of funds		GAA 2020	4,047,000.00		4,047,000.00	Preventive Maintenance - Primary Roads - Asphalt Overlay
310207100103000	Manila South Rd - K0034 + 600 - K0035 + 190	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	*Pending award of project due to late release of funds		GAA 2020	7,683,000.00		7,683,000.00	Off-Carriageway Improvement - Primary Roads
310305100928000	Bay Br. I (B02513LZ) along Bay Poblacion Rd	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	*Pending award of project due to late release of funds		GAA 2020	8,000,000.00		8,000,000.00	Widening of Permanent Bridge

Prepared by


JANNE P. GARCIA-ROSALES
 OIC - Chief Procurement Unit

Recommended by


JEFFREY MICHAEL C. JAMIAS
 Chairperson


Approved by:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310208100253000	Sta Rosa-Ulat-Tagaytay Rd - K0040 + 200 - K0040 + 390, K0044 + 450 - K0044 + 750	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	*Pending award of project due to late release of funds		GAA 2020	8,897,000.00		8,897,000.00	Off - Carriageway Improvement - Secondary Roads
310207100100000	Daang Maharlika (LZ) - K0055 + 190 - K0055 + 800	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	*Pending award of project due to late release of funds		GAA 2020	11,102,000.00		11,102,000.00	Off - Carriageway Improvement - Primary Roads
310202100589000	Sta Rosa-Ulat-Tagaytay Rd - K0040 + (-950) - K0040 + (-911), K0040 + (-813) - K0040 + (-797), K0040 + (-744) - K0040 + (-731), K0040 + (-698) - K0040 + (-688), K0040 + (-577) - K0040 + (-550), K0040 + (-540) - K0040 + (-530), K0040 + (-502) - K0040 + (-425), K0040 + (-136) - K0040 + (-027)	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	*Pending award of project due to late release of funds		GAA 2020	13,426,000.00		13,426,000.00	Road Widening - Secondary Roads
320101104843000	Construction of River Control Structures along Biñan River (near Dehla Bridge), Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday January 30, 2020	Monday, February 10, 2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of River Control Structures
310109100395000	Mt Makiling Eco Garden Rd - K0063 + 000 - K0064 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	32,000,000.00		32,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads
310207100101000	Manila South Rd - K0036 + 300 - K0036 + 600, K0036 + 845 - K0037 + 550, K0037 + 800 - K0038 + 437	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	*Pending award of project due to late release of funds		GAA 2020	39,114,000.00		39,114,000.00	Off - Carriageway Improvement - Primary Roads
20010031	Calamba-Sta Cruz-Famy Jet Rd - K0051 + 460 - K0052 + 521, K0052 + 1024 - K0053+200, K0056 + 100 - K0057 + 201, K0057 + 280 - K0057 + 355, K0057 + 410 - K0057 + 500, K0057 + 500 - K0057 + 727	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 22, 2019	Wednesday, December 11, 2019	*Pending award of project due to late release of funds (Centrally Managed Projects)		GAA 2020	62,806,000		62,806,000	Off - Carriageway Improvement - Primary Roads
300107200819000	Construction of Flood Control, Purok 1, Camp Vicente Lim, Barangay Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	6,000,000.00		6,000,000.00	Construction of Flood Control

Prepared by:


JANNE P. O. ALCALA
 OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 CA#person

Approved by:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	M/OOE	CO	
300104215357000	Construction of Multi-Purpose Building, Brgy. Dila, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300104215377000	Construction of Multi-Purpose Building, Brgy. Santo Niño, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
320101103418000	Construction of River Control along Maring River, Brgy. Maring, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	6,895,000.00		6,895,000.00	Construction of River Control
320101104836000	Construction of River Control along Matim Waterways, (near Matim Bridge), Brgy. Matim, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of River Control
320101104831000	Construction of Revetment along San Cristobal River, Brgy. Loo, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Revetment
320101104835000	Construction of River Control along Canlubang Waterways (SLEX), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of River Control
310207100104000	Mantia South Rd - K0047 + 000 - K0047 + 801	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	30,000,000.00		30,000,000.00	Off - Carriageway Improvement - Primary Roads
320101104834000	Construction of River Control along Bay River, (near Bay Bridge), Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of River Control

Prepared by

JANNE P. GARCIA-ROSALES
OIC - Chief, Procurement Unit

Recommended by

JEFFREY MICHAEL C. JAMIAS
Team Person

Approved by:

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104838000	Construction of River Control along Malim Waterways, Brgy. Puyuy, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 28, 2019	Tuesday, December 17, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of River Control
300117206408000	Concreting of Road at Del Pilar St. (Purok 1), Rizal Avenue (Purok 1) and LK Santos St. (Purok 2), Brgy. Bitin, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	5,000,000.00		5,000,000.00	Concreting of Road
320101104844000	Construction of River Control Structures along Bihan River (near Sto. Tomas - San Vicente Br.), Brgy. Sto. Tomas, Bihan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of River Control Structures
320101104832000	Construction of River Control (near Bayog-Sto Domingo Bridge), Brgy. Bayog, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of River Control
320101104841000	Construction of River Control along San Juan River (near Bahadero Bridge), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of River Control
310109100394000	Makiling Park Rd - K0065 + 1300 - K0066 + 400, K0067 + 250 - K0067 + 600	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	*Pending award of project due to late release of funds		GAA 2020	47,059,000.00		47,059,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
320101104837000	Construction of River Control along Malim Waterways, Brgy. Masaya, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of River Control
320101104830000	Construction of Revetment along Cabuyao River, Brgy. Caingin, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 06, 2019	Friday, December 27, 2019	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Revetment


Prepared by:


JANNE P. GARCIA
 OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215386000	Rehabilitation of Multi-Purpose Building, Mabuhay City Phase 1, Brgy. Baclaran, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
300104215406000	Rehabilitation of Multi-Purpose Building, Sala Elementary School, Brgy. Sala, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
320101104845000	Construction/ Improvement of Revetment along Cabuyao River, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	5,500,000.00		5,500,000.00	Construction/ Improvement of Revetment
320101104839000	Construction of River Control along Maulawin Waterways, Brgy. Bayog, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of River Control
320101104842000	Construction of River Control along Tabon Waterways, (near Bayog-Sto Domingo Bridge), Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of River Control
320101104829000	Construction of Flood Control along San Juan River (near San Juan - Loco Bridge), Brgy. Loco, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Control
320101104840000	Construction of River Control along Mayapa Waterways (near Batino-Mayapa Bridge), Brgy. Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of River Control
310207100105000	Manila South Rd - K0047 + 801 - K0048 + 622, K0052 + 925 - K0053 + 050	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 20, 2019	Wednesday, January 08, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	37,949,000.00		37,949,000.00	Off - Carriageway, Improvement - Primary Roads

Prepared by

JANNE P. GARCIA-ROSALES
OIC - Chief Procurement Unit

Recommended by

JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved by

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215382000	Rehabilitation of Existing Multi-Purpose Building, Brgy. San Antonio, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Existing Multi - Purpose Building
300117206408000	Asphalting of Road at Sitio Kabantan, Brgy. Sto Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	2,000,000.00		2,000,000.00	Asphalting of Road
300117206407000	Concreting of Road at Collegaville, Brgy. Tuntungin-Putho, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Concreting of Road
300117206412000	Concreting of Roads, Brgy. Lecheña, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Concreting of Roads
300117206413000	Rehabilitation of Roads, Brgy. Pansol, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Rehabilitation of Roads
300104215381000	Construction of Multi-Purpose Building, PEA IIA Barangay Langgam, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi - Purpose Building
300104215358000	Construction of Multi-Purpose Building, Brgy. Fatima, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi - Purpose Building
320101104833000	Construction of River Control (near Bayog-Sto. Domingo Bridge), Brgy. Sto Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 27, 2019	Wednesday, January 15, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of River Control

Prepared by:

JANNE P. GARCIA-ROSALES
OIC - Chief Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JARIAS
BAC Chairperson

Approved by:

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215366000	Construction of Multi-Purpose Building, Brgy. Matusak, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215368000	Construction of Multi-Purpose Building, Brgy. Nueva, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215370000	Construction of Multi-Purpose Building, Brgy. Pocos, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104208264000	Construction of Multi-Purpose Building, Brgy. Sinalhan, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	Thursday, January 30, 2020	Monday, February 10, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
310207100102000	Manila South Rd - K0029 + 250 - K0029 + 365, K0029 + 464 - K0029 + 589, K0029 + 801 - K0029 + 736	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	*Pending award of project due to late release of funds		GAA 2020	10,000,000.00		10,000,000.00	Off - Carriageway Improvement - Primary Roads
20DI0073	Calamba-Sta Cruz-Famy Jct Rd - K0057 + 727 - K0057 + 885, K0058 + 035 - K0058 + 059, K0058 + 220 - K0058 + 500, K0058 + 960 - K0058 + 1020, K0060 + 050 - K0061 + 580	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, December 31, 2019	Monday, January 20, 2020	*Schedule for Bidding (Rebid)		GAA 2020	60,000,000		60,000,000	Off - Carriageway Improvement - Primary Roads
300104215384000	Rehabilitation of Multi-Purpose Building, Brgy. Paciano Rizal, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
300104215385000	Rehabilitation of Multi-Purpose Building, Brgy. Timugan, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building


Prepared by:


JANNE P. GARCIA-COSALES
 OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BPO - Chief person

Approved by:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215365000	Construction of Multi-Purpose Building, Brgy Maharlika, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215373000	Construction of Multi-Purpose Building, Brgy. Rosario, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215374000	Construction of Multi-Purpose Building, Brgy. San Antonio, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215376000	Construction of Multi-Purpose Building, Brgy. San Lorenzo Ruiz, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215378000	Construction of Multi-Purpose Building, Brgy. Tagapo, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104208260000	Construction of Multi-Purpose Building, Brgy. Canlubang, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300116202873000	Construction of Laguna Boulevard Road Extension connecting Sta. Rosa Ulet Tagaytay Road-SLEX-Cabuyao Interchange, Sta. Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 09, 2020	Tuesday, January 28, 2020	Thursday, February 13, 2020	Monday, February 24, 2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Road Extension
300102200391000	Rehabilitation of Classrooms, Brgy. Bagong Silang, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Classrooms

Prepared by:

JANNE P. GARCIA-ROSALES
OIC - Civil Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
Bids Person

Approved by:

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215346000	Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Cruz, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
300104215359000	Construction of Multi-Purpose Building, Brgy. GISIS, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104215362000	Construction of Multi-Purpose Building, Brgy. Lagueria, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215367000	Construction of Multi-Purpose Building, Brgy. Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215369000	Construction of Multi-Purpose Building, Brgy. Poblacion, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215372000	Construction of Multi-Purpose Building, Brgy. Riverside, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104215378000	Construction of Multi-Purpose Building, Brgy. Santo Niño, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300117206418000	Widening of Roads, Brgy. Uno to Brgy. Real, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	10,000,000.00		10,000,000.00	Widening of Roads

Prepared by:


JANNE P. GANCIARRALES
 OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JULIANA D. VEROCARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215352000	Construction of Multi-Purpose Building including Site Development (Phase III), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
300104215354000	Construction of Multi-Purpose Building, Bifan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, January 10, 2020	Wednesday, January 29, 2020	Friday, February 14, 2020	Thursday, February 27, 2020	GAA 2020	22,000,000.00		22,000,000.00	Construction of Multi-Purpose Building
300104215383000	Rehabilitation of Multi-Purpose Building, Brgy. Baybayin, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 16, 2020	Tuesday, February 04, 2020	*Schedule for Bidding		GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
300104215375000	Construction of Multi-Purpose Building, Brgy. San Jose, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 16, 2020	Tuesday, February 04, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300117206415000	Rehabilitation/Improvement of Roads including Drainage, Brgy. Banlic, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, January 16, 2020	Tuesday, February 04, 2020	*Schedule for Bidding		GAA 2020	4,000,000.00		4,000,000.00	Rehabilitation/Improvement of Roads
300117206417000	Concreting of Access Road and Improvement of Drainage, Brgy. Santo Nino and Cantalay, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 17, 2020	Monday, March 09, 2020	*Schedule for Bidding		GAA 2020	10,000,000.00		10,000,000.00	Concreting of Access Road and Improvement of Drainage
300103202388000	Construction (Completion) of Multi-purpose Building (Basketball Court), Adelina 3 Phase 3, Brgy. Sto. Tomas, Bifan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-purpose Building
300104215389000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Banay-Banay, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building

Prepared by

JANNE P. GARCIA-ROSALES
CIC - Chief, Procurement Unit

Recommended by:

JEFFREY L. JAMIAS
BAC Chairperson

Approved by

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215404000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Dela Paz, Binan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104215403000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Loco, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104215400000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Magsaysay, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104215401000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104215402000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104215405000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Tuntungin-Putho, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300108200246000	Construction of Drainage System, Brgy. Dela Paz, Binan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 25, 2020	Tuesday, March 17, 2020	*Schedule for Bidding		GAA 2020	40,000,000.00		40,000,000.00	Construction of Drainage System
300104215388000	Construction of Multi-Purpose Building (Barangay Hall Annex), Brgy. Canlubang, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 03, 2020	Friday, February 21, 2020	*Schedule for Bidding		GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building

Prepared by:

JANNE P. GARCIA-LOS ANILES
OIC - Chief Procurement Unit

Recommended by:

JEFFREY MICHAEL G. JAMIAS
SAC/Chairperson

Approved by:

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215348000	Construction of Multi-Purpose Building (Laboratory Building) JZGM School of Arts and Trade, Brgy San Antonio, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 24, 2020	Monday, March 16, 2020	*Schedule for Bidding		GAA 2020	32,000,000.00		32,000,000.00	Construction of Multi-Purpose Building
300104215351000	Construction of Multi-Purpose Building (Wellness Center), Brgy. San Nicolas, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 18, 2020	Tuesday, March 10, 2020	*Schedule for Bidding		GAA 2020	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300104215390000	Construction of Multi-Purpose Building, (Livelihood Training Center), Brgy Maharlika, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
300104215389000	Construction of Multi-Purpose Building, Brgy Aplaya, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 07, 2020	Thursday, February 27, 2020	*Schedule for Bidding		GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
300104215395000	Construction of Multi-Purpose Building, Brgy. Bigaa, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 11, 2020	Monday, March 02, 2020	*Schedule for Bidding		GAA 2020	5,900,000.00		5,900,000.00	Construction of Multi-Purpose Building
300103202394000	Construction of Multi-Purpose Building, Brgy. Calingin, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 07, 2020	Thursday, February 27, 2020	*Schedule for Bidding		GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
300104215396000	Construction of Multi-Purpose Building, Brgy. Casile, Binan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 03, 2020	Friday, February 21, 2020	*Schedule for Bidding		GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104215364000	Construction of Multi-Purpose Building, Brgy. Macabing, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 07, 2020	Thursday, February 27, 2020	*Schedule for Bidding		GAA 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building

Prepared by:

JANNE P. GARCIA ROSALES
OIC - Chief, Procurement Unit

Recommended by:

JEFFREY MICHAEL C. JAMIAS
OIC - Chairperson

Approved by:

JULIANA D. VERGARA
District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202396000	Construction of Multi-Purpose Building, Brgy. Macablang, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 24, 2020	Monday, March 16, 2020	*Schedule for Bidding		GAA 2020	30,370,000.00		30,370,000.00	Construction of Multi-Purpose Building
300103202397000	Construction of Multi-Purpose Building, Brgy. Pacita I, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 07, 2020	Thursday, February 27, 2020	*Schedule for Bidding		GAA 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
300104208279000	Construction of Multi-Purpose Building, Brgy. San Antonio, Binan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 17, 2020	Monday, March 09, 2020	*Schedule for Bidding		GAA 2020	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
300104215391000	Construction of Multi-Purpose Building, Brgy. San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 11, 2020	Monday, March 02, 2020	*Schedule for Bidding		GAA 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300103202403000	Construction of Multi-Purpose Building, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 19, 2020	Tuesday, March 10, 2020	*Schedule for Bidding		GAA 2020	16,000,000.00		16,000,000.00	Construction of Multi-Purpose Building
300103202404000	Construction of Multi-Purpose Building, San Pedro, Laguna (Phase 1)	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 21, 2020	Thursday, March 12, 2020	*Schedule for Bidding		GAA 2020	24,000,000.00		24,000,000.00	Construction of Multi-Purpose Building
300104215393000	Construction of Multi-Purpose Building, Women's Development Center, Cabuyao, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 17, 2020	Sunday, March 08, 2020	*Schedule for Bidding		GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300103202389000	Construction of Multi-purpose Building (A), Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 24, 2020	Monday, March 16, 2020	*Schedule for Bidding		GAA 2020	31,000,000.00		31,000,000.00	Construction of Multi-Purpose Building


Prepared by:


JANNE P. GARCIA
 OIC - Chief Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 District Engineer

Approved by:


JULIANA D. VEROARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202390000	Construction of Multi-purpose Building (B), Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 24, 2020	Monday, March 16, 2020	*Schedule for Bidding		GAA 2020	31,000,000.00		31,000,000.00	Construction of Multi-Purpose Building
300103202391000	Construction of Multi-purpose Building (Barangay Hall), Brgy. San Vicente, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 14, 2020	Thursday, March 05, 2020	*Schedule for Bidding		GAA 2020	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300103202392000	Construction of Multi-purpose Building (Basketball Court), Juana Complex III, Brgy. San Francisco, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 17, 2020	Monday, March 09, 2020	*Schedule for Bidding		GAA 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300103202393000	Construction of Multi-purpose Building (C), Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 24, 2020	Monday, March 16, 2020	*Schedule for Bidding		GAA 2020	32,500,000.00		32,500,000.00	Construction of Multi-Purpose Building
300103202395000	Construction of Multi-purpose Building, Brgy. Dita, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 24, 2020	Monday, March 16, 2020	*Schedule for Bidding		GAA 2020	31,000,000.00		31,000,000.00	Construction of Multi-Purpose Building
300103202396000	Construction of Multi-purpose Building, Brgy. Pulong Santa Cruz, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, February 27, 2020	Wednesday, March 18, 2020	*Schedule for Bidding		GAA 2020	31,000,000.00		31,000,000.00	Construction of Multi-Purpose Building
300103202400000	Construction of Multi-purpose Building, Brgy. Sinalhan, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, February 27, 2020	Wednesday, March 18, 2020	*Schedule for Bidding		GAA 2020	31,000,000.00		31,000,000.00	Construction of Multi-Purpose Building
300103202401000	Construction of Multi-purpose Building, Brgy. Tagapo, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, February 27, 2020	Wednesday, March 18, 2020	*Schedule for Bidding		GAA 2020	31,000,000.00		31,000,000.00	Construction of Multi-Purpose Building


Prepared by


JANNE P. GARCIA-ROJALES
 OIC - Chief, Procurement Unit

Recommended by


JEFFREY M. MICHAEL C. JAMIAS
 OIC - Chief, Person

Approved by:


JULIANA O. VERDARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202402000	Construction of Multi-purpose Building, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, February 27, 2020	Wednesday, March 18, 2020	*Schedule for Bidding		GAA 2020	32,500,000.00		32,500,000.00	Construction of Multi-Purpose Building
300103202399000	Construction of Multipurpose Building, Brgy. San Nicolas, Municipality of Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 17, 2020	Monday, March 09, 2020	*Schedule for Bidding		GAA 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300117206409000	Construction of San Jose-Bucal Bypass Road, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 25, 2020	Tuesday, March 17, 2020	*Schedule for Bidding		GAA 2020	50,000,000.00		50,000,000.00	Construction of Road
300113200011000	Construction of Tagumpay Bridge, Brgy. Tagumpay, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 25, 2020	Tuesday, March 17, 2020	*Schedule for Bidding		GAA 2020	40,000,000.00		40,000,000.00	Construction of Bridge
300107200820000	Construction of Trash Trap along Biñan River, Brgy. Sto. Tomas, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 19, 2020	Tuesday, March 10, 2020	*Schedule for Bidding		GAA 2020	18,000,000.00		18,000,000.00	Construction of Trash Trap
300104215387000	Construction/Completion of Covered Court, Brgy. Aplaya, Santa Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 19, 2020	Tuesday, March 10, 2020	*Schedule for Bidding		GAA 2020	15,000,000.00		15,000,000.00	Construction/ Completion of Covered Court
300104215361000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Dita, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 07, 2020	Thursday, February 27, 2020	*Schedule for Bidding		GAA 2020	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104215360000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Pulong, Santa Cruz, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 07, 2020	Thursday, February 27, 2020	*Schedule for Bidding		GAA 2020	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Multi-Purpose Building


Prepared by


JANNE P. GARCIA ROSALES
 OIC - Chief, Procurement Unit

Recommended by


JEFFREY MICHAEL C. JAMIAS
 RPV Chairperson

Approved by:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104215349000	Construction/Repair/Rehab of Multi-Purpose Building, Bayshore Ville Phase II, Brgy. Sinalhan, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 14, 2020	Thursday, March 05, 2020	*Schedule for Bidding		GAA 2020	7,500,000.00		7,500,000.00	Construction/Repair/Rehab of Multi-Purpose Building
300104215347000	Construction/Repair/Rehab of Multi-Purpose Building, Brgy. Don Jose, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, February 27, 2020	Wednesday, March 18, 2020	*Schedule for Bidding		GAA 2020	35,000,000.00		35,000,000.00	Construction/Repair/Rehab of Multi-Purpose Building
300104215350000	Construction/Repair/Rehab of Multi-Purpose Building, Brgy. Sto Domingo, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 11, 2020	Monday, March 02, 2020	*Schedule for Bidding		GAA 2020	5,000,000.00		5,000,000.00	Construction/Repair/Rehab of Multi-Purpose Building
300104215348000	Construction/Repair/Rehab of Multi-Purpose Building, Brgy. Tagapo, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 14, 2020	Thursday, March 05, 2020	*Schedule for Bidding		GAA 2020	7,500,000.00		7,500,000.00	Construction/Repair/Rehab of Multi-Purpose Building
300104215338000	Construction/rehabilitation of Multi-Purpose Building, Brgy. Turbina, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Construction/rehabilitation of Multi-Purpose Building
300106200435000	Construction of Flood Control Structure, Brgy. Loma, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 24, 2020	Monday, March 16, 2020	*Schedule for Bidding		GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
300106200436000	Construction of Flood Control Structure, Brgy. San Francisco, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 21, 2020	Thursday, March 12, 2020	*Schedule for Bidding		GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Control Structure
300117206410000	Improvement/Repair/Rehabilitation of Roads, NIA Road, Brgy. Mamatid to Brgy. Sala, Cabayao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, February 27, 2020	Wednesday, March 18, 2020	*Schedule for Bidding		GAA 2020	30,000,000.00		30,000,000.00	Improvement/Repair/Rehabilitation of Roads

Prepared by:


JANNE P. GARCIA
 OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 DAC Chairperson

Approved by:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300108200247000	Rehabilitation of Drainage Canal, Brgy. Mayapa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 09, 2020	Friday, February 21, 2020	*Schedule for Bidding		GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Drainage Canal
300108200248000	Rehabilitation of Drainage Canal, Juana Complex VI, Brgy. San Francisco, Biñan, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Monday, February 03, 2020	Friday, February 21, 2020	*Schedule for Bidding		GAA 2020	2,000,000.00		2,000,000.00	Rehabilitation of Drainage Canal
300108200245000	Rehabilitation of Drainage, Old National Highway Brgy. Sto. Nifno and Brgy. Vicente, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 25, 2020	Tuesday, March 17, 2020	*Schedule for Bidding		GAA 2020	40,000,000.00		40,000,000.00	Rehabilitation of Drainage
300104215394000	Rehabilitation of Multi-Purpose Building, Camp General Vicente Lim, Calamba, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 11, 2020	Monday, March 02, 2020	*Schedule for Bidding		GAA 2020	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
300104215392000	Rehabilitation of Multi-Purpose Building and Site Development of Laguna Capitol Extension, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, February 27, 2020	Wednesday, March 18, 2020	*Schedule for Bidding		GAA 2020	46,000,000.00		46,000,000.00	Rehabilitation of Multi-Purpose Building and Site Development
300117206416000	Repair of Road, Brgy. Langgam, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	1,500,000.00		1,500,000.00	Repair of Road
300104215387000	Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Masaya Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, February 05, 2020	Monday, February 24, 2020	*Schedule for Bidding		GAA 2020	3,000,000.00		3,000,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
300119200352000	Replacement of Cabantoc Bridge, Brgy. Paciano Rizal, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 21, 2020	Thursday, March 12, 2020	*Schedule for Bidding		GAA 2020	20,000,000.00		20,000,000.00	Replacement of Cabantoc Bridge


Prepared by:


JANNE P. GARCIA-ROSALES
 OIC - Chief, Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 OIC - Liaison Person

Approved by:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300118200267000	Replacement of Cambantoc Bridge, Brgy. Paciano Rizal, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, February 21, 2020	Thursday, March 12, 2020	*Schedule for Bidding		GAA 2020	20,000,000.00		20,000,000.00	Replacement of Cambantoc Bridge
300116202874000	Widening and Extension of IPB Road, Los Banos, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 25, 2020	Tuesday, March 17, 2020	*Schedule for Bidding		GAA 2020	50,000,000.00		50,000,000.00	Widening and Extension of IPB Road
1	Concreting of Road with Drainage, Barangays Casile and Malaban, Biher, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Tuesday, February 25, 2020	Tuesday, March 17, 2020	*Schedule for Bidding		GAA 2020	75,000,000		75,000,000	Concreting of Road with Drainage


Prepared by:


JANNE P. GARCIA ROSALES
 OIC - Chief Procurement Unit

Recommended by:


JEFFREY M. AL C. JAMIAS
 Project Supervisor

Approved by:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Audio and Visual Presentation and Composing Equipment									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Photographic or Filming or Video Equipment									280,000.00	280,000.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020	-	GOP	280,000.00	280,000.00	-	
	Cleaning Equipment and Supplies									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	


Prepared By:


JANNE P. GARCIA ROSALES
 OIC - Chief, Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


Approved By:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Paper Materials and Products									20,250.00	20,250.00	0.00	
	First Quarter	Laguna 2nd DEO								0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2020	April 7, 2020	April 10, 2020		GOP	6,750.00	6,750.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2020	July 7, 2020	July 10, 2020		GOP	6,750.00	6,750.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020		GOP	6,750.00	6,750.00	-	
	Lighting and Fixtures and Accessories									302,800.00	302,800.00	0.00	
	First Quarter	Laguna 2nd DEO								0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2020	July 7, 2020	July 10, 2020		GOP	302,800.00	302,800.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Electrical Equipment and Components and Supplies									6,600.00	6,600.00	0.00	
	First Quarter	Laguna 2nd DEO								0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2020	April 7, 2020	April 10, 2020		GOP	1,650.00	1,650.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2020	July 7, 2020	July 10, 2020		GOP	4,950.00	4,950.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	


Prepared By:


JANNE P. GARCIA ROSALES
 OIC - Chief, Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


Approved By:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO								0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Common ICT Equipment									31,000.00	31,000.00	0.00	
	First Quarter	Laguna 2nd DEO								0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2020	April 7, 2020	April 10, 2020	-	GOP	7,000.00	7,000.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2020	July 7, 2020	July 10, 2020	-	GOP	17,000.00	17,000.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020	-	GOP	7,000.00	7,000.00	-	
	Consumables									13,785,166.30	13,785,166.30	0.00	
	First Quarter	Laguna 2nd DEO	No	Bidding	Jan. 16 - Feb. 4, 2020	Feb. 04, 2020	Feb. 13, 2020	Feb. 17, 2020	GOP	10,974,526.30	10,974,526.30	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2020	April 7, 2020	April 10, 2020		GOP	930,880.00	930,880.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2020	July 7, 2020	July 10, 2020		GOP	957,880.00	957,880.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2020	Oct 7, 2020	Oct. 12, 2020		GOP	921,880.00	921,880.00	-	


Prepared By:


JANNE P. GARCIA ROSALES
 OIC - Chief, Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


Approved By:


JULIANA D. VERGARA
 District Engineer

DPWH Laguna II DEO Final Annual Procurement Plan for FY 2020 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories									4,050.00	4,050.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	4,050.00	4,050.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
TOTAL										14,560,816.30	14,560,816.30	0.00	


Prepared By:


JANNE P. GARCIA-BOSALES
 OIC - Chief, Procurement Unit

Recommending Approval:


JEFFREY M. MICHAEL C. JAMIAS
 BAC Chairperson

Approved By:


JULIANA D. VERGARA
 District Engineer