



Republic of the Philippines  
 Department of Public Works and Highways  
 Quezon IV District Engineering Office  
 Barangay Panikhan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<b>AVAILABLE AT PROCUREMENT SERVICE STORES</b>												
1	Common Office Supplies									2,652,592.00	2,652,592.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 03-09,2020	Jan. 10,2020	Jan. 14,2020	Jan. 15,2020	GOP	769,115.00	769,115.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 01-07,2020	Apr. 8,2020	Apr. 14,2020	Apr. 15,2020	GOP	630,579.00	630,579.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.01-07,2020	Jul. 6,2020	Jul. 14,2020	Jul. 15,2020	GOP	628,902.00	628,902.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 01-07,2020	Oct. 6,2020	Oct. 14,2020	Oct. 15,2020	GOP	625,996.00	625,996.00	-	
Part II	<b>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>												
	Office Equipment and Accessories								GOP	3,373,400.00	3,373,400.00	0.00	
	First Quarter	QUEZON IV DED	No	Bidding/ Shopping	Jan. 04-10,2020	Jan. 13,2020	Jan. 17,2020	Jan. 20,2020	GOP	2,376,350.00	2,376,350.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 02-08,2020	Apr. 09,2020	Apr. 15,2020	Apr. 16,2020	GOP	378,850.00	378,850.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 02-08,2020	Jul. 09,2020	Jul. 15,2020	Jul. 16,2020	GOP	397,100.00	397,100.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 02-08,2020	Oct. 9,2020	Oct. 15,2020	Oct. 16,2020	GOP	221,100.00	221,100.00	-	
	Office Supplies									4,647,813.80	4,647,813.80	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 05-11,2020	Jan. 13,2020	Jan. 17,2020	Jan. 20,2020	GOP	1,238,739.70	1,238,739.70	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 03-09,2020	Apr. 10,2020	Apr. 16,2020	Apr. 17,2020	GOP	1,117,124.70	1,117,124.70	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 03-09,2020	Jul. 10,2020	Jul. 18,2020	Jul. 17,2020	GOP	1,167,024.70	1,167,024.70	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 03-09,2020	Oct. 12,2020	Oct. 16,2020	Oct. 19,2020	GOP	1,124,924.70	1,124,924.70	-	
	Audio and Visual Presentation and Composing Equipment									0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 06-12,2020	Jan. 13,2020	Jan. 17,2020	Jan. 20,2020	GOP	0.00	0.00	-	





Republic of the Philippines  
 Department of Public Works and Highways  
 Quezon IV District Engineering Office  
 Barangay Panikhan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 10-16,2020	Apr. 17,2020	Apr. 23,2020	Apr. 24,2020	GOP	0.00	0.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.10-16,2020	Jul. 17,2020	Jul. 23,2020	Jul. 24,2020	GOP	0.00	0.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 10-16,2020	Oct. 19,2020	Oct. 23,2020	Oct. 26,2020	GOP	0.00	0.00	-	
	<b>Electrical Equipment and Components and Supplies</b>									<b>24,000.00</b>	<b>24,000.00</b>	<b>0.00</b>	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 11-17,2020	Jan. 20,2020	Jan. 24,2020	Jan. 27,2020	GOP	6,000.00	6,000.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 13-19,2020	Apr. 20,2020	Apr. 24,2020	Apr. 27,2020	GOP	6,000.00	6,000.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.13-19,2020	Jul. 20,2020	Jul. 24,2020	Jul. 27,2020	GOP	6,000.00	6,000.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct.13-19,2020	Oct. 20,2020	Oct. 26,2020	Oct. 27,2020	GOP	6,000.00	6,000.00	-	
	<b>Computer Supplies</b>									<b>6,642,820.00</b>	<b>6,642,820.00</b>	<b>0.00</b>	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 14-20,2020	Jan. 21,2020	Jan. 27,2020	Jan. 28,2020	GOP	1,673,957.50	1,673,957.50	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 14-20,2020	Apr. 21,2020	Apr. 27,2020	Apr. 28,2020	GOP	1,661,787.50	1,661,787.50	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.14-20,2020	Jul. 21,2020	Jul. 27,2020	Jul. 28,2020	GOP	1,658,787.50	1,658,787.50	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 14-20,2020	Oct. 21,2020	Oct. 27,2020	Oct. 28,2020	GOP	1,648,287.50	1,648,287.50	-	
	<b>Common ICT Equipment</b>									<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 15-21,2020	Jan. 22,2020	Jan. 28,2020	Jan. 29,2020	GOP	0.00	0.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 15-21,2020	Apr. 22,2020	Apr. 28,2020	Apr. 29,2020	GOP	0.00	0.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.15-21,2020	Jul. 22,2020	Jul. 28,2020	Jul. 29,2020	GOP	0.00	0.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 15-21,2020	Oct. 22,2020	Oct. 28,2020	Oct. 29,2020	GOP	0.00	0.00	-	
	<b>Consumables</b>									<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	
	First Quarter	QUEZON IV DEQ	No	Bidding/ Shopping	Jan. 16-22,2020	Jan. 23,2020	Jan. 29,2020	Jan. 30,2020	GOP	0.00	0.00	-	




Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikihan, Gumaca Quezon


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 16-22,2020	Apr. 23,2020	Apr. 29,2020	Apr. 30,2020	GOP	0.00	0.00	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.16-22,2020	Jul. 23,2020	Jul. 29,2020	Jul. 30,2020	GOP	0.00	0.00	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 16-22,2020	Oct. 23,2020	Oct. 29,2020	Oct. 30,2020	GOP	0.00	0.00	-	
Other Categories									147,119,970.85	147,119,970.85	0.00	
First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 17-23,2020	Jan. 24,2020	Jan. 30,2020	Jan. 31,2020	GOP	53,548,972.26	53,548,972.28	-	
Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 17-23,2020	Apr. 24,2020	Apr. 30,2020	May 1,2020	GOP	28,462,863.98	28,462,663.98	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.17-23,2020	Jul. 24,2020	Jul. 30,2020	Jul. 31,2020	GOP	38,109,258.80	38,109,258.80	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 19-25,2020	Oct. 26,2020	Oct. 30,2020	Oct. 31,2020	GOP	26,999,075.81	26,999,075.81	-	
TOTAL									165,060,596.65	165,060,596.65	0.00	


PREPARED BY:

  
**MELINDA R. ABANILLA**  
Engineer III  
Head - BAC Secretariat

CHECKED BY:

  
**RODEL O. FLORIDO**  
Chief, Construction Section  
Chairperson, Bids and Awards Committee

APPROVED:

  
**CELESTIAL S. FLANCIA**  
District Engineer



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF FLOOD CONTROL ALONG BOCBOC CREEK, BRGY. BOCBOC, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	20,690,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF FLOOD CONTROL ALONG CAGLATE RIVER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF FLOOD CONTROL ALONG BOONG RIVER, BRGY. VILLA VICTORIA AND BACONG, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	Short of Award	Short of Award	CY2020 GAA	10,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 7. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE A, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	Short of Award	Short of Award	CY2020 GAA	35,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE B, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	Short of Award	Short of Award	CY2020 GAA	35,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION OF PROTECTION WALL ALONG FRENZA RIVER, BRGY. MANGGAGAWA, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. CONSTRUCTION OF BREAKWATER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	Short of Award	Short of Award	CY2020 GAA	25,860,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 14. CONSTRUCTION OF SEAWALL, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	Short of Award	Short of Award	CY2020 GAA	30,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 12. CONSTRUCTION OF FLOOD CONTROL ALONG ILOSONG RIVER, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	Short of Award	Short of Award	CY2020 GAA	25,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 11. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	Short of Award	Short of Award	CY2020 GAA	40,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION OF FLOOD CONTROL ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	Short of Award	Short of Award	CY2020 GAA	50,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	D. LOCAL PROGRAM 1 NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 1. CONSTRUCTION OF ACADEMIC BUILDING LAGUNA STATE POLYTECHNIC UNIVERSITY (LSPU), LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			Construction Of Academic Building
	D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 2. CONSTRUCTION OF ACADEMIC BUILDING TECHNOLOGICAL UNIVERSITY OF THE PHILIPPINES (TUP), LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			Construction Of Academic Building
	D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 3. CONSTRUCTION OF ACADEMIC BUILDING SOUTHERN LUZON STATE UNIVERSITY (SLSU), CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			Construction Of Academic Building
	D. LOCAL PROGRAM 1. NATIONAL BUILDING PROGRAM A. BUILDING AND OTHER STRUCTURES 4. CONSTRUCTION OF TWO-STOREY BUILDING (DPWH STANDARD DESIGN) OF QUEZON 4TH DISTRICT ENGINEERING OFFICE INCLUDING OTHER FACILITIES, GUMACA, QUEZON (PHASE I)	Construction Section	Yes	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	Short of Award	Short of Award	CY2020 GAA	55,811,000.00			Construction Of Two-Storey Building
	D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. MULTIPURPOSE FACILITIES 1. CONSTRUCTION OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	30,000,000.00			Construction National Government Center
	B. ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS 1. FLOOD MANAGEMENT PROGRAM A. CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 3. CONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	10,000,000.00			Construction/ Maintenance Of Flood Mitigation Structures And Drainage Systems
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 3. ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 6. ACCESS ROAD LEADING TO MAHINTA CAVE, TACKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 8. ACCESS ROAD LEADING TO PRISTINE BEACHES, TACKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 15. LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	10,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 19. VILLA MANZANO NORTE PAMBUHAN MAINIT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRIBASED INDUSTRIES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	15,000,000.00			Construction / Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 4. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRIBASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	10,000,000.00			Construction / Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	3,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 2. ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	2,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 5. ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	2,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 7. ACCESS ROAD LEADING TO MAULAWIN WATERSHED/SPRING, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 9. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINSPRING SITES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 1. ACCESS ROADS IN SUPPORT OF AGRIBASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	20,000,000.00			Construction / Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 2. ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	3,000,000.00			Construction / Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRIBASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	Short of Award	Short of Award	CY2020 GAA	20,000,000.00			Construction / Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 11. ECOTOURISM ROAD LEADING TO CANDALAPDAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 12. ECOTOURISM ROAD LEADING TO MAGUIBUAY FALLS, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panlilihan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REJ	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 13. GAPAS - DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			Construction/ Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 14. HIMBUBULO ESTE DANCALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			Construction/ Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 18. SITIO CANUMAY-TUMIIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			Construction/ Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 6. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	8,400,000.00			Construction/ Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 7. BARANGAYS BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	6,000,000.00			Construction/ Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 8. BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			Construction/ Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 9. BARANGAYS PAGSABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	6,000,000.00			Construction/ Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 10. BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			Construction/ Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 11. BARANGAYS VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			Construction/ Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 12. SAN DIEGO BUKID-BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,090,000.00			Construction/ Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 13. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	Short of Award	Short of Award	CY2020 GAA	15,000,000.00			Construction/ Improvement Of Access Roads Leading To Trades, Industries, And Economic Zones
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	Short of Award	Short of Award	CY2020 GAA	10,000,000.00			Construction/ Improvement Of Access Roads Leading To Declared Tourism Destinations





FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 10. ECOTOURISM ROAD LEADING TO BANTAKAY FALLS AND CAVE, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	5,000,000.00			Construction/ Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 16. PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, PACKAGE A, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	50,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 17. PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, PACKAGE B, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	Short of Award	Short of Award	CY2020 GAA	25,000,000.00			Construction/ Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 20. VIÑAS-TINGUIBAN MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	5,000,000.00			Construction / Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 21. VIÑAS-TINGUIBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, PACKAGE A, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	Short of Award	Short of Award	CY2020 GAA	50,000,000.00			Construction/ Improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 22. VIÑAS-TINGUIBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, PACKAGE B, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	Short of Award	Short of Award	CY2020 GAA	20,000,000.00			Construction/ improvement Of Access Roads Leading To Declared Tourism Destinations
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	-	-	CY2020 GAA	5,000,000.00			Failure of Bidding
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	-	-	CY2020 GAA	15,000,000.00			Failure of Bidding
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CONCEPCION, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DOÑA AURORA, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. KLAIT, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 4. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUBIGAN, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of I/R/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MANGGALANG, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 CAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAMBUHAN, PEREZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ROSARIO, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 9. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 10. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN LORENZO, GUINAYANGAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 12. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STO. NIÑO, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 13. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA NAVA, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 28, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 14. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA PRINSIPE, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM O. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 1. JCT MSR-OLD ZIGZAG RD - K0153+236 - K0153+257, K0153+315 - K0153+456, K0153+800 - K0153+884, K0153+857 - K0154+033	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	Short of Award	Short of Award	CY2020 GAA	86,000,000.00			Construction Of Road Slope Protection Structure
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROAD 1. DAANG MAHARLIKA (LZ) - K0143+000 - K0143+332, K0143+392 - K0143+449, K0144+089 - K0145+179	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	Short of Award	Short of Award	CY2020 GAA	64,000,000.00			Road Widening
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 3. TERTIARY ROADS 1. JCT MSR-OLD ZIGZAG RD - K0157+347 - K0157+440	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	Short of Award	Short of Award	CY2020 GAA	30,000,000.00			Construction Of Road Slope Protection Structure



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CLUSTER I A. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 11. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA. TERESITA, GUINAYANGAN, QUEZON- PHP 2,475,000.00 B. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 20. REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DEL ROSARIO, GUINAYANGAN, QUEZON - PHP 1,485,000.00	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	4,000,000.00			Construction And Rehabilitation Of Multi-Purpose Building
	CLUSTER II A. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 15. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PEREZ WEST CENTRAL SCHOOL, BRGY. BAGONG SILANG, PEREZ, QUEZON - PHP 2,475,000.00 B. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 22. REHABILITATION OF MULTI-PURPOSE BUILDING, VILLA GOMEZ ELEMENTARY SCHOOL, BRGY. VILLA GOMEZ, QUEZON, QUEZON - PHP 495,000.00	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	3,000,000.00			Construction And Rehabilitation Of Multi-Purpose Building
	CLUSTER III A. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 19. REHABILITATION OF MULTI-PURPOSE BUILDING, BROY. BIGAAN, CALAUAG, QUEZON - PHP 990,000.00 B. D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 21. REHABILITATION OF MULTI-PURPOSE BUILDING, KATANGTANG ELEMENTARY SCHOOL, BRGY. KATANGTANG, CALAUAG, QUEZON - PHP 990,000.00	Construction Section	Yes	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,000,000.00			Rehabilitation Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 16. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PLARIDEL CENTRAL SCHOOL, BRGY. PAMPAARALAN, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	5,000,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 17. CONSTRUCTION OF MULTI-PURPOSE BUILDING, STO. DOMINGO NATIONAL HIGH SCHOOL, BRGY. STO. DOMINGO, CALAUAG, QUEZON	Construction Section	Yes	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 18. CONSTRUCTION OF MULTI-PURPOSE BUILDING, VILLA PEREZ NATIONAL HIGH SCHOOL, BRGY. VILLA PEREZ, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES B. LOCAL BRIDGE 1. CONSTRUCTION OF LOCAL BRIDGE, BRGY. BUTAGUIN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			Construction Of Bridge
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES B. LOCAL BRIDGE 2. CONSTRUCTION OF LOCAL BRIDGE, BRGY. PAGSABANGAN, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			Construction Of Bridge
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES B. LOCAL BRIDGE 3. CONSTRUCTION OF LOCAL BRIDGE, BRGY. SAN ANDRES LABAK, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			Construction Of Bridge



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikihan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 1. CONSTRUCTION OF LOCAL ROAD, BRGY. CARIDAD IBABA, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	3,500,000.00			Construction Of Concrete Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 2. CONSTRUCTION OF LOCAL ROAD, BRGY. SAN ROQUE, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	3,000,000.00			Construction Of Concrete Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 3. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			Construction Of Concrete Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM BUILDINGS AND OTHER STRUCTURES 3. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 4. REHABILITATION OF LOCAL ROAD, BRGY. PANSOL, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			Construction Of Concrete Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 2. FLOOD CONTROL AND DRAINAGE A. DRAINAGE / PROTECTION WORKS 1. CONSTRUCTION OF FLOOD CONTROL & DRAINAGE STRUCTURE, BRGY. BUENSUCESO, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			Construction Of Drainage Structure
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 1. REHABILITATION/RECONSTRUCTION OF ROAD LEADING TO SEAPORT, OLIVEROS ST. BRGY. POBLACION, ALABAT, QUEZON	Construction Section	Yes	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	Short of Award	Short of Award	CY2020 GAA	6,600,000.00			Reconstruction To Concrete Pavement
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 2. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 2. REHABILITATION/RECONSTRUCTION OF ROAD LEADING TO SEAPORT, PANSOL, PORT, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	Short of Award	Short of Award	CY2020 GAA	8,000,000.00			Reconstruction To Concrete Pavement
	D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. MULTIPURPOSE/ FACILITIES 2. GUMACA PUBLIC MARKET, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	50,000,000.00			Construction Of Multi-Purpose Building
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0136+286 - K0136+942	Construction Section	Yes	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	Short of Award	Short of Award	CY2020 GAA	12,859,000.00			Construction Of Drainage Structure
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0162+210 - K0162+277.5	Construction Section	Yes	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	Short of Award	Short of Award	CY2020 GAA	18,800,000.00			Concrete Reconstruction With Drainage
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROAD 1. DAANG MAHARLIKA (LZ) - K0176+1013 - K0176+467	Construction Section	Yes	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	Short of Award	Short of Award	CY2020 GAA	72,760,000.00			Road Widening
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0245+000 - K0245+200	Construction Section	Yes	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	January 31, 2020	Short of Award	CY2020 GAA	7,772,000.00			Concrete Reconstruction With Drainage
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 23. CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON	Construction Section	Yes	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	Short of Award	Short of Award	CY2020 GAA	7,000,000.00			Construction Of Drainage Structure



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 2. TERTIARY ROADS 1. QUEZON-ALABAT-PEREZ RD - K0020+129 - K0020+330, K0020+701 - K0020+787, K0022+185 - K0023+000	Construction Section	Yes	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	January 31, 2020	Short of Award	CY2020 GAA	42,853,000.00			Concrete Reconstruction.
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 2. QUIRINO H-WAY - K0253+000 - K0253+100, K0254+389 - K0254+500	Construction Section	Yes	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	January 31, 2020	Short of Award	CY2020 GAA	20,286,000.00			Concrete Reconstruction
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 1. DAANG MAHARLIKA (LZ) - K0135+(-732) - K0135+(-492), K0135+(-332) - K0135+(-256), K0135+700 - K0135+720, K0136+662 - K0136+737, K0137+513 - K0137+600, K0138+928 - K0139+978, K0140+300 - K0140+600, K0142+500 - K0142+802, K0144+709 - K0144+909, K0147+300 - K0147+410	Construction Section	Yes	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	Short of Award	Short of Award	CY2020 GAA	44,776,000.00			Asphalt Overlay
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM B. REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROAD 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0150+400-K0150+484, K0150+518-K0150+600, K0153+197-K0153+300	Construction Section	Yes	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	Short of Award	Short of Award	CY2020 GAA	15,565,000.00			Reconstruction To Concrete Pavement
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. ROAD WIDENING 1. PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0195+000 - K0195+307	Construction Section	Yes	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	Short of Award	Short of Award	CY2020 GAA	20,408,000.00			Road Widening
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM D. CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS 1. PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0200+222 - K0200+940	Construction Section	Yes	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	Short of Award	Short of Award	CY2020 GAA	20,000,000.00			Construction Of Drainage Structures
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 1. DAANG MAHARLIKA (LZ) - K0213+800 - K0213+834, K0214+100 - K0214+818, K0219+200 - K0219+250, K0227+200 - K0227+214, K0231+500 - K0231+528, K0235+600 - K0235+675, K0236+500 - K0236+541	Construction Section	Yes	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	Short of Award	Short of Award	CY2020 GAA	40,363,000.00			Asphalt Overlay
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 2. DAANG MAHARLIKA (LZ) - K0245+200 - K0245+258, K0245+600 - K0245+643, K0245+800 - K0245+864, K0246+424 - K0246+480	Construction Section	Yes	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 31, 2020	Short of Award	CY2020 GAA	9,637,000.00			Asphalt Overlay
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES KAGUISI BR. 1 (B00037AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Yes	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 31, 2020	Short of Award	CY2020 GAA	5,000,000.00			Retrofitting Of Bridge
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM A. RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES LIPATA BR. (B00037AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	Yes	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 31, 2020	Short of Award	CY2020 GAA	4,000,000.00			Retrofitting Of Bridge
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM A. PREVENTIVE MAINTENANCE 1. PRIMARY ROAD 3. QUIRINO H-WAY - K0257+062 - K0257+100, K0257+200 - K0257+343	Construction Section	Yes	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	Short of Award	Short of Award	CY2020 GAA	8,122,000.00			Asphalt Overlay
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	November 20 - 28, 2019	December 9, 2019	January 31, 2020	Short of Award	CY2020 GAA	50,000,000.00			Construction Of Gravel Road



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ RE/	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 3. TERTIARY ROADS 2. QUEZON-ALABAT-PEREZ RD - K0012+683 - K0012+903	Construction Section	Yes	Competitive Bidding	November 21 - 27, 2019	December 10, 2019	Short of Award	Short of Award	CY2020 GAA	6,100,000.00			Slope Protection Works
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 1. ASSET PRESERVATION PROGRAM C. REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE 1. PRIMARY ROADS 3. QUIRINO H-WAY - K0255+350 - K0255+400	Construction Section	Yes	Competitive Bidding	November 21 - 27, 2019	December 10, 2019	January 31, 2020	Short of Award	CY2020 GAA	22,050,000.00			Slope Protection Works
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 2. LUMUTAN BR. (B02571LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Yes	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	January 31, 2020	Short of Award	CY2020 GAA	14,400,000.00			Widening Of Bridge
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. WIDENING OF PERMANENT BRIDGES 1. INAGBUHAN BR. (B02574LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Yes	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	January 31, 2020	Short of Award	CY2020 GAA	28,800,000.00			Widening Of Bridge
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DOLORES BRIDGE, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	-	-	CY2020 GAA	18,000,000.00			Failure of Bidding
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 4. CONSTRUCTION OF JONGO BRIDGE, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	-	-	CY2020 GAA	18,000,000.00			Failure of Bidding
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 5. CONSTRUCTION OF LUBI - MANGGALAYAN BRIDGE, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	-	-	CY2020 GAA	36,000,000.00			Failure of Bidding
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 1. CONSTRUCTION OF BANTAD BRIDGE, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	-	-	CY2020 GAA	33,000,000.00			Failure of Bidding
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF CABIBIHAN BRIDGE, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	-	-	CY2020 GAA	40,000,000.00			Failure of Bidding
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF SAN ANDRES LABAK-MANGGALAYAN BRIDGE, ATIMONAN, QUEZON	Construction Section	Yes	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	-	-	CY2020 GAA	42,000,000.00			Failure of Bidding
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, QUEZON	Construction Section	Yes	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	Short of Award	CY2020 GAA	50,000,000.00			Construction Of Missing Links/ New Roads
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON	Construction Section	Yes	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	Short of Award	Short of Award	CY2020 GAA	50,000,000.00			Construction Of By-Pass And Diversion Roads
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VILLA GOMEZ, QUEZON, QUEZON	Construction Section	Yes	Competitive Bidding	November 28 - December 2, 2019	December 16, 2019	January 31, 2020	Short of Award	CY2020 GAA	2,000,000.00			Construction Of Multi-Purpose Building



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaoa Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BINAHANAN, PAGBILAO, QUEZON	Construction Section	Yes	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	Short of Award	CY2020 GAA	3,000,000.00			Construction Of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE/ FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 4, ALABAT., QUEZON	Construction Section	Yes	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	Short of Award	CY2020 GAA	7,000,000.00			Construction Of Multi-Purpose Building
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM B. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. PAGBILAO BY-PASS ROAD, QUEZON	Construction Section	Yes	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	Short of Award	CY2020 GAA	30,000,000.00			Construction Of By-Pass And Diversion Roads
	D. LOCAL PROGRAM 2. LOCAL INFRASTRUCTURE PROGRAM B. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 1. CONSTRUCTION OF WATER SUPPLY LEVEL II, BRGY. ANTIPOLLO, PAGBILAO, QUEZON	Construction Section	Yes	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	Short of Award	CY2020 GAA	3,000,000.00			Construction Of Water Supply
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM O. REPLACEMENT OF PERMANENT WEAK BRIDGE 1. SUMULONG BR. (B02592LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Yes	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	Short of Award	Short of Award	CY2020 GAA	71,000,000.00			Replacement Of Permanent Weak Bridge
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 3. BRIDGE PROGRAM B. REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES 1. LAGALAG BR. (B02570LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	Yes	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	Short of Award	CY2020 GAA	10,000,000.00			Rehabilitation/Major Repair Of Permanent Bridges
	A. ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM C. CONSTRUCTION OF MISSING LINKS/ NEW ROADS 3. MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, QUEZON PACKAGE A	Construction Section	Yes	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	Short of Award	CY2020 GAA	50,000,000.00			Construction Of Missing Links/ New Road
	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY6CL GUMACA EAST CENTRAL SCHOOL, GUMACA, QUEZON	Construction Section	Yes	Competitive Bidding	December 13 - 19, 2019	January 6, 2020	Short of Award	Short of Award	CY2020 BEFF	20,881,770.10			Construction Of Classrooms
	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL LOPEZ WEST ES, LOPEZ, QUEZON	Construction Section	Yes	Competitive Bidding	December 13 - 19, 2019	January 6, 2020	Short of Award	Short of Award	CY2020 BEFF	11,705,606.62			Construction Of Classrooms
	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 25TY4CL TABASON ES, TAGKAWAYAN, QUEZON	Construction Section	Yes	Competitive Bidding	December 13 - 19, 2019	January 6, 2020	Short of Award	Short of Award	CY2020 BEFF	11,862,257.65			Construction Of Classrooms
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 11. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LAGYO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	Short of Award	Short of Award	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 16. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	Short of Award	Short of Award	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 25. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA IBABA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	Short of Award	Short of Award	CY2020 GAA	2,500,000.00			Construction Of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING/REBLOCKING OF ROAD - BRGY. IBABANG POLO, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	Short of Award	Short of Award	CY2020 GAA	5,000,000.00			Concreting/Reblocking Of Road
	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	Short of Award	Short of Award	CY2020 GAA	5,830,000.00			Construction Of Road
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	Short of Award	Short of Award	CY2020 GAA	5,000,000.00			Construction Of Road
	71X-SPECIAL MAINTENANCE C.REPLACEMENT OF BITUMINOUS PAVEMENTS ALONG JCT. MSR, OLD ZIGZAG RO., KD157+547 - KD157+950, BOTH LANES	Maintenance Section	Yes	Competitive Bidding	January 28 - February 3, 2020	February 17, 2020	Short of Award	Short of Award	MOOE GAA 2020	14,680,000.00			Replacement Of Bituminous Pavements



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panlihan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF DAY CARE CENTER IN BRGY. MAHINTA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of Day Care Center
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF DAY CARE CENTER IN MANATO CENTRAL, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of Day Care Center
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35. CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	4,950,000.00			Construction of New Municipal Hall
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CENTRAL POBLACION, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,970,000.00			Construction end/or Repair/Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 28. CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMPREHENSIVE NATIONAL HIGH SCHOOL, BRGY. MAGSAYSAY, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	0,900,000.00			Construction of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 30. CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAGALLANES ELEMENTARY SCHOOL, BRGY. MAGALLANES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 13. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALINAO IBABA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN DIEGO POBLACION, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,970,000.00			Construction and/or Repair/Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 21. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE IBABA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 22. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 29. CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUINAYANGAN HIGH SCHOOL, BRGY. SISI, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING INSIDE TABASON NATIONAL HIGH SCHOOL CAMPUS, BRGY. TABASON, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	4,950,000.00			Construction of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING (CONGRESSIONAL LIBRARY), BRGY. TALOLONG, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	14,850,000.00			Construction of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING OF CRITICAL SECTION LOCAL ROAD - MUNTING PARANG, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	1,485,000.00			Concreting of Critical Section Local Road





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panlikhan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 2. CONSTRUCTION OF RIVER PROTECTION - MAGSAYSAY, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of River Protection
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONCRETING OF CRITICAL SLOPE ROAD WITH STONE MASONRY LINE CANAL - STA. MONICA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Concreting of Critical Slope Road With Stone Masonry Line Canal
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 3. CONSTRUCTION OF RIVER PROTECTION - POBLACION, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	3,762,000.00			Construction of River Protection
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 3. CONCRETING OF LOCAL ROAD WITH SLOPE PROTECTION, SABANG, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Concreting of Local Road With Slope Protection
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 4. CONSTRUCTION OF RIVER PROTECTION - STA. CECILIA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	5,742,000.00			Construction of River Protection
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 5. EXTENSION OF RIVER PROTECTION - RIZAL, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of River Protection
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 7. CONSTRUCTION OF LOCAL ROAD - PAYAPA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	1,485,000.00			Construction of Local Road
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 10. CONSTRUCTION OF ROAD, BRGY. SAN FRANCISCO, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	4,950,000.00			Construction of Road
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 11. CONSTRUCTION OF SAN RAFAEL - CAWAYAN ROAD, LOPEZ AND GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	14,850,000.00			Construction of Local Road
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 5. CONSTRUCTION OF ACCESS ROAD LEADING TO ISLA PULONG PASIG, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	14,850,000.00			Construction of Access Road
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 6. CONSTRUCTION OF LALAGUNA-MONTECLARO-PISIPIS ROAD, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	19,800,000.00			Construction of Local Road
	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF SAN RAFAEL-INALIG-MATANAG ROAD, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	GY2020 GAA	4,900,000.00			Construction of Local Road
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 12. CONSTRUCTION OF SUMILANG-KIGTAN-MAMBALING ROAD, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	4,950,000.00			Construction of Local Road
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 13. CONSTRUCTION OF TINIGUIBAN-VILLA SAN ISIDRO ROAD, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	14,850,000.00			Construction of Local Road
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING) POBLACION, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	CY2020 GAA	2,475,000.00			Construction of Multi-Purpose Building
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 4. CONSTRUCTION / REHABILITATION OF SUMULONG-GUINAYANGAN ROAD, CALAUAG, QUEZON, PACKAGE A	Construction Section	No	Competitive Bidding	January 30, 2020 – February 5, 2020	February 18, 2020	Short of Award	Short of Award	GY2020 GAA	29,700,000.00			Construction of Local Road



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikijan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ RE/	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0155+100 - K0155+200 BRGY. MALICBOY, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2020 – February 6, 2020	February 19, 2020	Short of Award	Short of Award	CY2020 OAA	39,200,000.00			Construction of Slope Protection
	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD; K0153+450 - K0153+600, BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2020 – February 6, 2020	February 19, 2020	Short of Award	Short of Award	CY2020 GAA	29,400,000.00			Construction of Slope Protection
	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD; K0154+150 - K0154+300, BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2020 – February 6, 2020	February 19, 2020	Short of Award	Short of Award	CY2020 GAA	29,400,000.00			Construction of Slope Protection
	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 3. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD; K0156+650 - K0154+800, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2020 – February 6, 2020	February 19, 2020	Short of Award	Short of Award	CY2020 GAA	29,400,000.00			Construction of Slope Protection
	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 4. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD; K0157+050 - K0157+150, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2020 – February 6, 2020	February 19, 2020	Short of Award	Short of Award	CY2020 GAA	29,400,000.00			Construction of Slope Protection
	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 31, 2020 – February 6, 2020	February 19, 2020	Short of Award	Short of Award	CY2020 GAA	29,400,000.00			Construction of Slope Protection
	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, FLOOD CONTROL STRUCTURES AND FACILITIES, CONCRETING OF CRITICAL SLOPE - MAHINTA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	2,300,000.00			Concretng of Critical Slope
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	10,000,000.00			Construction / Improvement Of Various Infrastructure In Support Of National Security
	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABUKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	10,000,000.00			Construction / Improvement Of Various Infrastructure In Support Of National Security
	D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 2. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	25,000,000.00			Construction Of Water Supply Systems
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DOLORES BRIDGE, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	15,000,000.00			Construction Of Bridge



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 4. CONSTRUCTION OF JONGO BRIDGE, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	15,000,000.00			Construction Of Bridge
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 5. CONSTRUCTION OF LUBI - MANGGALAYAN BRIDGE, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	31,000,000.00			Construction Of Bridge
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PRGJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 1. CONSTRUCTION OF BANTAD BRIDGE, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	44,000,000.00			Construction Of Bridge
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF CABIBIHAN BRIDGE, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	45,000,000.00			Construction Of Bridge
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF SAN ANORES LABAK-MANGGALAYAN BRIDGE, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	-	-	-	-	CY2020 GAA	37,000,000.00			Construction Of Bridge

PREPARED BY:

  
**MELINDA R. ABANILLA**  
Engineer III  
HEAD - BAC Secretariat

CHECKED BY:

  
**RODEL O. FLORIDO**  
Chief, Construction Section  
Chairperson, Bids and Awards Committee

APPROVED:

  
**CELESTIAL S. FLANCIA**  
District Engineer