

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00092 (Rebid)	Construction of Slope Protection (Retaining Wall), Aklan West Road (Kalibo Nabas) K0249+000- K0251+000 (Panayakan, Tangalan) w/ Exception	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 9 - 15, 2020	February 4, 2020	February 24, 2020	March 5, 2020	GoP	454,052.83		454,052.83	Construction of Slope Protection, Reinforced Concrete
19G00093 (Rebid)	Repair/ Maintenance of Balusbos Bridge 2, Brgy. Balusbos, Malay, Aklan K0261+809- K0261+823	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 9 - 15, 2020	February 4, 2020	February 24, 2020	March 5, 2020	GoP	544,582.49		544,582.49	Construction of Slope Protection along the abutment of the bridge
19G00106	Construction of Ungka Flyover (Phase 2), Brgy. Ungka, Pavia, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 22 - 28, 2020	February 17, 2020	March 8, 2020	March 18, 2020	GoP	200,000,000.00		200,000,000.00	Construction of Flyover
20G00004	Construction of Concrete Road- Himamaylan City- Negros Oriental Boundary- Tayasan Road, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 25 - 31, 2019	November 21, 2019	February 3, 2020	February 13, 2020	GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
20G00005	Construction of Concrete Road – Candoni – Gatuslao – Basay Bdry. Road, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 22 - 28, 2019	December 20, 2019	February 3, 2020	February 13, 2020	GoP	101,000,000.00		101,000,000.00	Construction of Missing Links/New Roads
20G00006	Construction of Concrete Road – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package C, Bacolod City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 23 - 29, 2020	February 18, 2020	March 9, 2020	March 19, 2020	GoP	196,837,000.00		196,837,000.00	Construction of By-Pass and Diversion Roads
20G00007	Construction of Concrete Road – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package D, Bacolod City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 23 - 29, 2020	February 18, 2020	March 9, 2020	March 19, 2020	GoP	231,268,000.00		231,268,000.00	Construction of Bypass/Diversion Roads
20G00008	Construction of Concrete Road- Kalibo Circumferential Road, Package 1, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 25 - 31, 2019	November 21, 2019	February 3, 2020	February 13, 2020	GoP	101,000,000.00		101,000,000.00	Construction of Bypass/Diversion Roads
20G00009	Construction of Concrete Road- Iloilo R-1 Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 25 - 31, 2019	November 21, 2019	February 3, 2020	February 13, 2020	GoP	101,000,000.00		101,000,000.00	Construction of Bypass/Diversion Roads
20G00010	Construction of Gravel Road – Passi Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 19 - 25, 2019	January 3, 2020	February 3, 2020	February 13, 2020	GoP	103,000,000.00		103,000,000.00	Construction of Bypass/Diversion Roads

20G00011	Construction of Parallel Bridge – Jalaur Br. (B00194PN) along Iloilo – Capiz Rd (New Route)	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 22 - 28, 2019	December 20, 2019	February 3, 2020	February 13, 2020	GoP	103,820,000.00		103,820,000.00	Widening of Permanent Bridges
20G00012	Construction of Road and Bridge – Iloilo Circumferential Road 2, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 18 - 6, 2019	December 19, 2019	February 3, 2020	February 13, 2020	GoP	130,000,000.00		130,000,000.00	Construction of Bypass/Diversion Roads
20G00015	Construction of Concrete Road - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package A, B, C, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 23 - 29, 2019	November 18, 2019	February 3, 2020	February 13, 2020	GoP	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20G00016	Construction of Concrete Road – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package F, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2019	December 10, 2019	February 3, 2020	February 13, 2020	GoP	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20G00017	Reconstruction to Concrete Pavement- at Specific Locations along Kabankalan- Bais Rd K0097+400-K0109+416	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 9 - 15, 2019	January 6, 2020	February 3, 2020	February 13, 2020	GoP	57,095,000.00		57,095,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved
20G00018	Construction of Flood Mitigation Structure along Ilog - Hilabangan River, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 12 - 18, 2019	January 8, 2020	February 3, 2020	February 13, 2020	GoP	68,109,000.00		68,109,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20G00019	Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 4 - 10, 2019	January 3, 2020	February 3, 2020	February 13, 2020	GoP	100,000,000.00		100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20G00020	Cauayan Br. (B00227NR) along Bacolod South Rd (Kabankalan Hinobaan Section)	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 29 - Feb. 4, 2020	March 2, 2020	March 22, 2020	April 1, 2020	GoP	59,775,000.00		59,775,000.00	Widening of Permanent Bridges
20G00021	Widening of Bridge- Himoga-an Br.2 (B00525NR) along Bacolod North Rd	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	106,000,000.00		106,000,000.00	Widening of Permanent Bridges
20G00022	Bacolod North Rd (S00406NR) - K0066+144 - K0066+120, K0066+668 - K0068+425, K0068+447 - K0068+707, K0070+096 - K0070+768, K0070+792 - K0071+035	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 26 - Dec. 2, 2019	December 23, 2019	February 3, 2020	February 13, 2020	GoP	124,254,000.00		124,254,000.00	Road Widening - Primary Roads
20G00023	Construction/ Establishment of the PMS-Op Integrated Operations and Service Continuity (OISC) Site, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 29 - Feb. 4, 2020	March 2, 2020	March 22, 2020	April 1, 2020	GoP	60,000,000.00		60,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00024	Construction of Concrete Road – Maayan – Sara Road, Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 19 - 25, 2019	November 18, 2019	February 3, 2020	February 13, 2020	GoP	101,000,000.00		101,000,000.00	Construction of By-Pass and Diversion Roads

20G00025	Construction of Gravel Road – Maayon – Sara Bypass Road, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 23 - 29, 2020	February 18, 2020	March 9, 2020	March 19, 2020	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
20G00026	Road Widening - at Specific Locations along Passi – Sn Rafael – Lemery – Sara Rd. K0083+872 to K0091+216	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2019	December 27, 2019	February 3, 2020	February 13, 2020	GoP	150,000,000.00		150,000,000.00	Road Widening - Secondary Roads
20G00028	Construction of Anini-y Municipal Police Station Building, Anini-y, Antique	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Oct. 19 - 25, 2019	November 18, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00029	Construction of Pandan Municipal Police Station Building, Pandan, Antique	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Nov. 28 - Dec. 4, 2019	December 23, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00030	Construction of San Remegio Municipal Police Station Building, San Remegio, Antique	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Dec. 11 - 17, 2019	January 7, 2020	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00031	Construction of Pontevedra Municipal Police Station Building, Pontevedra, Capiz	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2019	December 27, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00032	Construction of Ivisan Municipal Police Station Building, Ivisan, Capiz	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Jan. 7 - 13, 2020	February 3, 2020	February 23, 2020	March 4, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00033	Construction of Jamindan Municipal Police Station Building, Jamindan, Capiz	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	Jan. 16 - 22, 2020	February 7, 2020	February 27, 2020	March 8, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00034	Construction of Anilao Municipal Police Station Building, Anilao, Iloilo	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Nov. 9 - 15, 2019	December 5, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00035	Construction of Cabatuan Municipal Police Station Building, Cabatuan, Iloilo	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00036	Construction of Pototan MPS Building, Pototan, Iloilo	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Oct. 25 - 31, 2019	November 21, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security

20G00037	Construction of Balasan Municipal Police Station Building, Balasan, Iloilo	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Dec. 11 - 17, 2019	January 7, 2020	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00038	Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)- PNP- RPSPU, Iloilo	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	Jan. 22 - 28, 2020	February 17, 2020	March 8, 2020	March 18, 2020	GoP	10,460,000.00		10,460,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00039	Construction of San Enrique MPS Building, San Enrique, Negros Occidental	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Jan. 7 - 13, 2020	February 3, 2020	February 23, 2020	March 4, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00042	Guimaras Circumferential Road - K0004+891 - K0005+000, K00041+604 - K0041+804, K0080+000 - K0080+225, K0080+666 - K0081+032, K0093+000 - K0093+290, K0094+363 - K0095+000	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 16 - 22, 2020	February 7, 2020	February 27, 2020	March 8, 2020	GoP	104,799,000.00		104,799,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Section
20G00043	Guimaras Circumferential Road - K0007+320 - K0007+544, K0012+800 - K0016+869	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	120,000,000.00		120,000,000.00	Road Widening - Secondary Roads
20G00044	Pototan Br. along Iloilo-Capiz Rd (New Route)	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 22 - 28, 2020	February 17, 2020	March 8, 2020	March 18, 2020	GoP	120,000,000.00		120,000,000.00	Construction of New Bridges
20G00046	Construction of Road Slope Protection Structure - at Specific Locations along Iloilo East Coast-Capiz Rd K0241+569 - K0241+650, K0241+863 - K0242+000	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 27, 2019 - Jan. 2, 2020	January 22, 2020	February 11, 2020	February 21, 2020	GoP	124,580,000.00		124,580,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
20G00047	Panay East-West Road, Iloilo Section, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 29 - Feb. 4, 2020	March 2, 2020	March 22, 2020	April 1, 2020	GoP	120,000,000.00		120,000,000.00	Construction of Missing Links/New Roads
20G00048	Escalante City Circumferential Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 5 - 11, 2020	March 8, 2020	March 28, 2020	April 7, 2020	GoP	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20G00049	Construction of Concrete Road - Silay-Patag-Cadiz-Calatrava Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 16 - 22, 2020	February 6, 2020	February 26, 2020	March 7, 2020	GoP	210,000,000.00		210,000,000.00	Construction of Missing Links/New Roads

20G00050	Reconstruction to Concrete Pavement- Jct. Martesan leading to Lakawon Island Resort, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 9 - 15, 2019	January 6, 2020	February 3, 2020	February 13, 2020	GoP	105,000,000.00	105,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
20G00052	Construction of Concrete Road - Bago - Maa - Louisiana - Binubuhan - San Miguel - Haguimit - La Castellana Road, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 12 - 18, 2019	January 8, 2020	February 3, 2020	February 13, 2020	GoP	150,000,000.00	150,000,000.00	Construction of Missing Links/New Roads
20G00053	Construction of Coastal Dike in Brgy. Songcolan, Batan, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	110,000,000.00	110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20G00054	Construction of Seawall Brgy. Nueva Sevilla, Barotac Viejo, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 30 - Nov. 6, 2019	November 26, 2019	February 3, 2020	February 13, 2020	GoP	123,332,000.00	123,332,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20G00055	Construction of Concrete Road - Kalibo Circumferential Road, Package 2, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 30 - Nov. 6, 2019	November 26, 2019	February 3, 2020	February 13, 2020	GoP	102,615,000.00	102,615,000.00	Construction of Bypass/Diversion Roads
20G00056	Construction of Concrete Bridge- Sibalom Br. Along Iloilo Antique Road, Sibalom, Antique	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	104,435,000.00	104,435,000.00	Widening of Permanent Bridges
20G00057	Road Widening – at Specific Locations along Iloilo – Antique Rd K0144+000 – K0117+240	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 11 - 17, 2019	December 9, 2019	February 3, 2020	February 13, 2020	GoP	108,000,000.00	108,000,000.00	Road Widening - Primary Roads
20G00058	Construction of Revetment Wall along Cangaranan River at Cangaranan Bridge (Abutment A), Bugasong, Antique	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 18 - 24, 2019	December 19, 2019	February 3, 2020	February 13, 2020	GoP	120,000,000.00	120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20G00059	Road Widening – at Specific Locations along Iloilo – Antique Rd K0099+953 – K0117+840	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 22 - 28, 2019	December 20, 2019	February 3, 2020	February 13, 2020	GoP	106,206,000.00	106,206,000.00	Road Widening - Primary Roads
20G00060	Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Hamtic-Bia-an-Egaña-Sibalom Rd K0090+(-737) – K0100+263	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 27, 2019 - Jan. 2, 2020	January 22, 2020	February 11, 2020	February 21, 2020	GoP	107,500,000.00	107,500,000.00	Asphalt Overlay
20G00061	Road Widening – at Specific Locations along Iloilo – Antique Rd K0121+639 – K0124+835	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 19 - 25, 2019	January 16, 2020	February 5, 2020	February 15, 2020	GoP	110,000,000.00	110,000,000.00	Road Widening - Primary Roads
20G00062	Construction of Revetment along Sibalom River (Right Bank) Sibalom, Antique	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 27, 2019 - Jan. 2, 2020	January 22, 2020	February 11, 2020	February 21, 2020	GoP	120,000,000.00	120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems


20G00063	Construction of Concrete Road – Barangay Comon – San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 11 - 17, 2019	January 7, 2020	February 3, 2020	February 13, 2020	GoP	101,000,000.00		101,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
20G00066	Construction of DPWH Regional Office VI Building, DPWH - RES Compound. Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 5 - 11, 2020	March 8, 2020	March 28, 2020	April 7, 2020	GoP	70,000,000.00		70,000,000.00	Construction of Building
20G00067	Road Widening- at Specific Locations along Jct Sn Enrique- Pontevedra By-Pass Rd K0036+203- K0039+000	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 4 - 10, 2019	January 3, 2020	February 3, 2020	February 13, 2020	GoP	150,000,000.00		150,000,000.00	Construction of Bypass/Diversion Roads
20G00068	Construction of Concrete Road- Iloilo Circumferential Road 3, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 28 - Dec. 4, 2019	December 23, 2019	February 3, 2020	February 13, 2020	GoP	130,000,000.00		130,000,000.00	Construction of Bypass/Diversion Roads
20G00069	Roxas City Circumferential Road, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	Dec. 27, 2019 - Jan. 2, 2020	January 22, 2020	February 11, 2020	February 21, 2020	GoP	101,000,000.00		101,000,000.00	Construction of Concrete Road
20G00070	Construction of Magugba Bridge, Barangay Poblacion, Libacao, Aklan	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 16 - 22, 2019	February 6, 2020	February 26, 2020	March 7, 2020	GoP	90,000,000.00		90,000,000.00	Construction of Concrete Bridge
20G00072	Construction of Pandan-Ibajay Road, Pandan, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 5 - 11, 2020	March 8, 2020	March 28, 2020	April 7, 2020	GoP	62,500,000.00		62,500,000.00	Construction of Bypass/Diversion Roads
20G00073	Access Road along Brgy. Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 12 - 18, 2020	March 15, 2020	April 4, 2020	April 14, 2020	GoP	70,000,000.00		70,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
20G00074	Construction of Brgy. Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 12 - 18, 2020	March 15, 2020	April 4, 2020	April 14, 2020	GoP	66,000,000.00		66,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
20G00075	Construction of Sabang West Road (Turtle Beach Nesting Boulevard and Sunset Viewing), Bugasong, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 12 - 18, 2020	March 15, 2020	April 4, 2020	April 14, 2020	GoP	62,000,000.00		62,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
20G00076	Construction of Multi-Purpose Building (Municipal Building), Dumalag, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 19 - 25, 2020	March 22, 2020	April 11, 2020	April 21, 2020	GoP	250,000,000.00		250,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects

20G00077	Construction of Multi-Purpose Building (Public Market), Dumalag, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 19 - 25, 2020	March 22, 2020	April 11, 2020	April 21, 2020	GoP	200,000,000.00	200,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00078	Aganan Flyover, including RROW, Pavia, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 19 - 25, 2020	March 22, 2020	April 11, 2020	April 21, 2020	GoP	480,000,000.00	480,000,000.00	Construction of Flyover
20G00079	Ungka Flyover, including RROW, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 19 - 25, 2020	March 22, 2020	April 11, 2020	April 21, 2020	GoP	370,000,000.00	370,000,000.00	Construction of Flyover


Submitted by:

Recommending Approval:

Approved by:


BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Staff
 Office of the Regional Director


MARY GRACE B. BULAQUINA, CES E
 BAC Chairperson


LEA N. DELFINADO, CESO III
 Regional Director

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Devices, Supplies and Consumables	DPWH Regional Office VI		Public Bidding/Negotiated Procurement through Agency to Agency/ Shopping					GOP	7,365,786.94		7,365,786.94	Office Devices, Supplies and Consumables
	1st Qtr. 2020		Yes		4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020		3,745,910.20	3,745,910.20		
	2nd Qtr. 2020				4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020					
	3rd Qtr. 2020		No		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020		3,619,876.74	3,619,876.74		
	4th Qtr. 2020				4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020					
	Computer Supplies	DPWH Regional Office VI		Competitive Bidding					GOP	1,346,725.80		1,346,725.80	Computer Supplies
	1st Qtr. 2020		Yes		4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020		987,254.10	987,254.10		
	2nd Qtr. 2020				4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020					
	3rd Qtr. 2020		No		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020		359,471.70	359,471.70		
	4th Qtr. 2020				4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020					
	Inks, Toners and Spareparts	DPWH Regional Office VI		Competitive Bidding					GOP	22,704,919.40		22,704,919.40	Inks, Toners and Spareparts
	1st Qtr. 2020		Yes		4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020		11,972,653.71	11,972,653.71		
	2nd Qtr. 2020				4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020					
	3rd Qtr. 2020		No		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020		10,732,265.69	10,732,265.69		
	4th Qtr. 2020				4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020					
	IT Supplies	DPWH Regional Office VI		Competitive Bidding					GOP	295,744.25		295,744.25	IT Supplies
	1st Qtr. 2020		Yes		4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020		274,621.45	274,621.45		
	2nd Qtr. 2020				4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020					
	3rd Qtr. 2020		No		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020		21,122.80	21,122.80		
	4th Qtr. 2020				4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020					

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Furnitures	DPWH Regional Office VI	No	Competitive Bidding					GOP	229,360.02		229,360.02	Furnitures
1st Qtr. 2020	1st Qtr. 2020				1st Qtr. 2020	1st Qtr. 2020	229,360.02	229,360.02					
2nd Qtr. 2020	2nd Qtr. 2020				2nd Qtr. 2020	2nd Qtr. 2020							
3rd Qtr. 2020	3rd Qtr. 2020				3rd Qtr. 2020	3rd Qtr. 2020							
4th Qtr. 2020	4th Qtr. 2020				4th Qtr. 2020	4th Qtr. 2020							
	Airconditioning System	DPWH Regional Office VI	No	Competitive Bidding					GOP	422,000.00		422,000.00	Airconditioning System
1st Qtr. 2020	1st Qtr. 2020				1st Qtr. 2020	1st Qtr. 2020	422,000.00	422,000.00					
2nd Qtr. 2020	2nd Qtr. 2020				2nd Qtr. 2020	2nd Qtr. 2020							
3rd Qtr. 2020	3rd Qtr. 2020				3rd Qtr. 2020	3rd Qtr. 2020							
4th Qtr. 2020	4th Qtr. 2020				4th Qtr. 2020	4th Qtr. 2020							
	Office Equipment	DPWH Regional Office VI	No	Competitive Bidding					GOP	940,143.62		940,143.62	Office Equipment
1st Qtr. 2020	1st Qtr. 2020		1st Qtr. 2020		1st Qtr. 2020	940,143.62	940,143.62						
2nd Qtr. 2020	2nd Qtr. 2020		2nd Qtr. 2020		2nd Qtr. 2020								
3rd Qtr. 2020	3rd Qtr. 2020		3rd Qtr. 2020		3rd Qtr. 2020	891,143.62	891,143.62						
4th Qtr. 2020	4th Qtr. 2020		4th Qtr. 2020		4th Qtr. 2020								
	Appliances	DPWH Regional Office VI	No	Competitive Bidding					GOP	220,000.00		220,000.00	Appliances
1st Qtr. 2020	1st Qtr. 2020				1st Qtr. 2020	1st Qtr. 2020	220,000.00	220,000.00					
2nd Qtr. 2020	2nd Qtr. 2020				2nd Qtr. 2020	2nd Qtr. 2020							
3rd Qtr. 2020	3rd Qtr. 2020				3rd Qtr. 2020	3rd Qtr. 2020							
4th Qtr. 2020	4th Qtr. 2020				4th Qtr. 2020	4th Qtr. 2020							

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Printer, Photocopier, Desktop and Laptops	DPWH Regional Office VI		Competitive Bidding					GOP	7,649,000.00		7,649,000.00	Printer, Photocopier, Desktop and Laptops
1st Qtr. 2020	No		1st Qtr. 2020		1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020	6,794,000.00		6,794,000.00			
2nd Qtr. 2020			2nd Qtr. 2020		2nd Qtr. 2020	2nd Qtr. 2020	2nd Qtr. 2020						
3rd Qtr. 2020	No		3rd Qtr. 2020		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	855,000.00		855,000.00			
4th Qtr. 2020		4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020								
	Lay-out, Encoding, Printing and Binding of FY 2019 Annual report	DPWH Regional Office VI		Competitive Bidding					GOP	300,000.00		300,000.00	Lay-out, Encoding, Printing and Binding of FY 2019 Annual report
1st Qtr. 2020			1st Qtr. 2020		1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020						
2nd Qtr. 2020			2nd Qtr. 2020		2nd Qtr. 2020	2nd Qtr. 2020	2nd Qtr. 2020						
3rd Qtr. 2020	No		3rd Qtr. 2020		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	300,000.00		300,000.00			
4th Qtr. 2020		4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020								
	Electrical and Hardware Supplies	DPWH Regional Office VI		Competitive Bidding					GOP	1,058,335.41		1,058,335.41	Electrical and Hardware Supplies
1st Qtr. 2020	Yes		4th Qtr. 2019		4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	469,050.23		469,050.23			
2nd Qtr. 2020	Yes		4th Qtr. 2019		4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	189,200.25		189,200.25			
3rd Qtr. 2020	No		3rd Qtr. 2020		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	211,404.68		211,404.68			
4th Qtr. 2020	No	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	188,680.25	188,680.25						
	Vehicle Parts and Accessories	DPWH Regional Office VI		Competitive Bidding					GOP	5,218,635.92		5,218,635.92	Vehicle Parts and Accessories
1st Qtr. 2020	No		1st Qtr. 2020		1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020	2,797,287.62		2,797,287.62			
2nd Qtr. 2020	No		2nd Qtr. 2020		2nd Qtr. 2020	2nd Qtr. 2020	2nd Qtr. 2020	1,351,518.10		1,351,518.10			
3rd Qtr. 2020	No		3rd Qtr. 2020		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	682,504.60		682,504.60			
4th Qtr. 2020	No	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	387,325.60	387,325.60						


Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Tires and Inner Tubes	DPWH Regional Office VI		Competitive Bidding					GOP	3,961,216.00		3,961,216.00	Tires and Inner Tubes
1st Qtr. 2020	No		1st Qtr. 2020		1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020	2,684,101.00		2,684,101.00			
2nd Qtr. 2020	No		2nd Qtr. 2020		2nd Qtr. 2020	2nd Qtr. 2020	2nd Qtr. 2020	899,125.00		899,125.00			
3rd Qtr. 2020	No		3rd Qtr. 2020		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	1,277,115.00		1,277,115.00			
4th Qtr. 2020	No		4th Qtr. 2020		4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	678,000.00		678,000.00			
	Shop Supplies	DPWH Regional Office VI		Competitive Bidding					GOP	453,089.00		453,089.00	Shop Supplies
1st Qtr. 2020	No		1st Qtr. 2020		1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020	162,029.67		162,029.67			
2nd Qtr. 2020	No		2nd Qtr. 2020		2nd Qtr. 2020	2nd Qtr. 2020	2nd Qtr. 2020	145,529.67		145,529.67			
3rd Qtr. 2020	No		3rd Qtr. 2020		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	145,529.67		145,529.67			
4th Qtr. 2020			4th Qtr. 2020		4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020						
	Batteries	DPWH Regional Office VI		Competitive Bidding						481,457.00		481,457.00	Batteries
1st Qtr. 2020	No		1st Qtr. 2020		1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020	156,973.50		156,973.50			
2nd Qtr. 2020	No		2nd Qtr. 2020		2nd Qtr. 2020	2nd Qtr. 2020	2nd Qtr. 2020	83,755.00		83,755.00			
3rd Qtr. 2020	No		3rd Qtr. 2020		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	156,973.50		156,973.50			
4th Qtr. 2020	No		4th Qtr. 2020		4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020	83,755.00		83,755.00			
	Fuels and Lubricants	DPWH Regional Office VI		Competitive Bidding					GOP	22,846,274.00		22,846,274.00	Fuel and Lubricants
1st Qtr. 2020	No		4th Qtr. 2019		4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020	11,467,683.33		11,467,683.33			
2nd Qtr. 2020			4th Qtr. 2019		4th Qtr. 2019	1st Qtr. 2020	1st Qtr. 2020						
3rd Qtr. 2020	No		3rd Qtr. 2020		3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	11,378,590.67		11,378,590.67			
4th Qtr. 2020			4th Qtr. 2020		4th Qtr. 2020	4th Qtr. 2020	4th Qtr. 2020						
	Janitorial Services	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	4,469,202.00		4,469,202.00	Janitorial Services

Department of Public Works and Highways Final Annual Procurement Plan for FY 2020 (Goods and Services)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Security Services Personnel	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	6,962,095.68		6,962,095.68	Security Services Personnel
	Electric Bill	DPWH Regional Office VI	No	Direct Contracting	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	6,600,000.00		6,600,000.00	Electric Bill
	Telephone Bill	DPWH Regional Office VI	No	Direct Contracting	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	1,700,000.00		1,700,000.00	Telephone Bill
	Other Utilities (Cable Signal)	DPWH Regional Office VI	No	Direct Contracting	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	40,000.00		40,000.00	Other Utilities (Cable Signal)
P.R. No. 2020-01-001 Contract I.D No.19GG00094	Procurement of various Water-Based and Dredging Support Equipment for DPWH Regional Office VI	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	126,000,000.00		126,000,000.00	Equipment
TOTAL										221,263,985.04		221,263,985.04	

Submitted by:




BENJAMIN B. JAVELLANA, JR.
Head, Procurement Section

Recommending Approval:



MARY GRACE B. BULAQUINA, CES E
BAC Chairperson

Approved by:



LEA N. DELFINADO, CESO III
Regional Director

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2020 (Consulting Services)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20CSG001	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of San Jose City Coastal Road; San Jose-Belison Diversion Road, Antique	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	February 5-11, 2020	March 19, 2020	April 22-26, 2020	April 27-May 6, 2020	GoP	P	15,200,000.00	P	15,200,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
20CSG002	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Sibalom Diversion Road; Igbonglo-Mojon-Badiang Airport Road, Antique	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	February 5-11, 2020	March 19, 2020	April 22-26, 2020	April 27-May 6, 2020	GoP	P	9,100,000.00	P	9,100,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

20CSG003	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Loctugan-Panay Diversion Road; Conciencia - Maayon Diversion Road, Capiz	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	February 10-16, 2020	March 24, 2020	May 4-8, 2020	May 9-18, 2020	GoP	P 10,600,000.00		P 10,600,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
20CSG004	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Cayus-Ulalo-Tabun-acan Road, Capiz	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	February 10-16, 2020	March 24, 2020	May 4-8, 2020	May 9-18, 2020	GoP	P 11,200,000.00		P 11,200,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.


20CSG005	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Maayon-Sara Road, Capiz & Iloilo	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	February 17-23, 2020	March 31, 2020	May 5-9, 2020	May 11-20, 2020	GoP	P	14,000,000.00	P	14,000,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
20CSG006	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Murcia Bypass Road; Granada-Concepcion Road, Negros Occidental	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	February 17-23, 2020	March 31, 2020	May 5-9, 2020	May 11-20, 2020	GoP	P	12,700,000.00	P	12,700,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

20CSG007	Consulting Services for the Conduct of Parcellary Surveys, Land Appraisal and Titling of Public Infrastructures	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	April 2-8, 2020	May 18, 2020	June 22-26, 2020	June 27-July 6, 2020	GoP	₱ 17,500,000.00	₱ 17,500,000.00	Conduct of parcellary survey which includes field verification, research work for cadastral maps and technical description of affected lots/real properties and preparation and submission of parcellary survey reports, e.g. parcellary survey plan and subdivision plan duly approved by DPWH and DENR, including lot monumenting.
TOTAL										₱ 90,300,000.00	₱ 90,300,000.00	


Submitted by:


BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Section

Recommending Approval:


MARY GRACE B. BULAQUÍÑA, CES E
 BAC Chairperson

Approved by:


LEA N. DELFINADO, CESO III
 Regional Director