



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

FINAL ANNUAL PROCUREMENT PLAN
 BASED ON GAA 2020

District : SURIGAO DEL NORTE 2ND

NO.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement Posting of IB/REOI	Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1		20NG0001 - NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING - SECONDARY ROADS, SURIGAO-DAVAO COASTAL RD - K1164+871.00 - K1166+000.00/ BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	8-Nov-19	-	-	FY 2020 REGULAR INFRA	54,829,370.00	-	54,829,370.00	NETWORK DEVELOPMENT PROGRAM
2		20NG0002 - NETWORK DEVELOPMENT PROGRAM - OFF CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS - JCT. CAPALAYAN - CABONGBONGAN RD - K1138+099 - K1139+000/ BRGY. CAPALAYAN, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	-	-	FY 2020 REGULAR INFRA	21,364,000.00	-	21,364,000.00	NETWORK DEVELOPMENT PROGRAM
3		20NG0003 - NETWORK DEVELOPMENT PROGRAM - OFF CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS - QUEZON-MAPAYIA-CAPALAYAN-ESPINA-NAVARRO RD - K1133+000.00 - K1134+000.00/ BRGY. MAPAYIA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	-	-	FY 2020 REGULAR INFRA	21,362,040.00	-	21,362,040.00	NETWORK DEVELOPMENT PROGRAM

4	20NG0004 - ASSET PRESERVATION PROGRAM: CONSTRUCTION/UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, DAANG MAHARLIKA (SURIGAO-AGUSAN SECT) - K1165+414.00/ BRGY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	-	-	FY 2020 REGULAR INFRA	1,078,000.00	-	1,078,000.00	ASSET PRESERVATION PROGRAM
5	20NG0005 - ASSET PRESERVATION PROGRAM:REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LIPATA-SURIGAD SECT.) - K11116 + 564 - K1116+620/ SURIGAD CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	10-Dec-19	-	-	FY 2020 REGULAR INFRA	55,487,500.00	-	55,487,500.00	ASSET PRESERVATION PROGRAM
6	20NG0006 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTSNRJ DAANG MAHARLIKA (LIPATA-SURIGAO SECTION) BIOPORJAN RIZAL-SABANG III LEADING TO LIPATA PORT/ SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	-	-	FY 2020 REGULAR INFRA	28,420,000.00	-	28,420,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
7	20NG0007 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTNRJ CITY MOTORPOOL SITIO TUMANDAYSABANG ROAD LEADING TO LIPATA PORT/ SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	-	-	FY 2020 REGULAR INFRA	23,201,500.00	-	23,201,500.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
8	20NG0008 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES - LOCAL ACCESS ROAD LEADING TO CLAVER ECO-PARK BARANGAY PANATAO FROM BARANGAY SAPA CLAVER WOMEN'S ASSOCIATION SUPPLIES SITE IN SUPPORT OF WASTE SECTORING	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	-	-	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS

9	20NG0009 - PREVENTIVE MAINTENANCE TERTIARY ROADS ASPHALT OVERLAY/ ALONG QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO ROAD, (K1146+809 - K1147+333.7, K1147+900.50 - K1148+335), BRGY. TAFT, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Nov-19	9-Dec-19	-	-	FY 2020 REGULAR INFRA	17,892,065.00	-	17,892,065.00	PREVENTIVE MAINTENANCE TERTIARY ROADS ASPHALT OVERLAY
10	20NG0010 - CONSTRUCTION OF RIVERBANK IN PAYASA RIVER/ BRGY. MAINIT-AO, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Nov-19	9-Dec-19	-	-	FY 2020 REGULAR INFRA	14,494,480.00	-	14,494,480.00	CONSTRUCTION OF RIVERBANK
11	20NG0011 - ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, SURIGAO- DAVAO COASTAL ROAD, K1183+868 - K1183+947, K1200+620 - K1200+685, K1201+040 - K1201+140/ CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Nov-19	9-Dec-19	-	-	FY 2020 REGULAR INFRA	34,300,000.00	-	34,300,000.00	ASSET PRESERVATION PROGRAM REHABILITATION
12	20NG0012 - PREVENTIVE MAINTENANCE SECONDARY ROADS ASPHALT OVERLAY / ALONG SURIGAO-WHARF ROAD, K1125+068 - K1125+519.5, K1125+577 - K1125+792, K1125+924 - K1126+015, BRGY. TAFT, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	14-Nov-19	11-Dec-19	-	-	FY 2020 REGULAR INFRA	17,628,620.00	-	17,628,620.00	PREVENTIVE MAINTENANCE SECONDARY ROADS ASPHALT OVERLAY
13	20NG0013 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS CIRCUMFERENTIAL ROAD LEADING LAKE MAINIT / MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	14-Nov-19	11-Dec-19	-	-	FY 2020 REGULAR INFRA	7,840,000.00	-	7,840,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD
14	20NG0014 -CONSTRUCTION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM, LADGARON RIVER FLOOD CONTROL / BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	14-Nov-19	11-Dec-19	-	-	FY 2020 REGULAR INFRA	4,495,260.00	-	4,495,260.00	FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM

15		20NG0015 - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG HANAGDONG RIVER, PROTECTING HANAGDONG BRIDGE / BRGY. HANAGDONG, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Dec-19	2-Jan-20	-	-	FY 2020 REGULAR INFRA	96,500,000.00	-	96,500,000.00	FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM
16		20NG0016 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS NRJ ALIPAO ROAD LEADING TO MAINIT LAKE BOAT LANDING FACILITY / ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Dec-19	2-Jan-20	-	-	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
17		20NG0017 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ BRGY. CAMPO - BRGY. PAYAPAG ROAD LEADING TO SITTO LITTLE BAGUIO FALLS AND FARM / BRGY. DUGSANGON, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Dec-19	2-Jan-20	-	-	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
18		20NG0018 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ POBLACION ALEGRIA ROAD LEADING TO MAINIT LAKE BOAT LANDING FACILITY / BRGY. POBLACION, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Dec-19	2-Jan-20	-	-	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
19		20NG0019 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEM, SISON RIVER CONTROL / SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	16-Dec-19	7-Jan-20	-	-	FY 2020 REGULAR INFRA	45,932,600.00	-	45,932,600.00	FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEM
20		20NG0020 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER / BRGY. MAGALLANES, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	16-Dec-19	7-Jan-20	-	-	FY 2020 REGULAR INFRA	39,200,000.00	-	39,200,000.00	FLOOD MITIGATION STRUCTURE

21	20NG0021 - BRIDGE PROGRAM REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES TAGANTO BR.1 (800992MN), ALONG SURIGAO-DAVAO COASTAL ROAD / BRGY. TAGANTO, CLAVER, SURIGAO DEL NORTE K1192+375 - K1192+592	Construction Section	Yes	Competitive Bidding	16-Dec-19	7-Jan-20	-	-	FY 2020 REGULAR INFRA	29,400,000.00	-	29,400,000.00	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES
22	20NG0022 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, CAMPO-CABUGAO ROAD IN SUPPORT TO AGRIBUSINESS INDUSTRY / BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	16-Dec-19	7-Jan-20	-	-	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
23	20NG0023 - BRIDGE PROGRAM RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MAGTIACO BRIDGE (800868MN), ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT.) / ALEGRIA, SURIGAO DEL NORTE K1164+451 - K1164+638	Construction Section	Yes	Competitive Bidding	19-Dec-19	6-Jan-20	-	-	FY 2020 REGULAR INFRA	49,000,000.00	-	49,000,000.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
24	20NG0024 - BRIDGE PROGRAM RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SAN PEDRO BRIDGE (800869MN), ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT.) / ALEGRIA, SURIGAO DEL NORTE K1165+700 - K1165+745	Construction Section	Yes	Competitive Bidding	19-Dec-19	8-Jan-20	-	-	FY 2020 REGULAR INFRA	5,096,000.00	-	5,096,000.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
25	20NG0025 - BRIDGE PROGRAM RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES LADGARON BRIDGE (800988MN), ALONG SURIGAO-DAVAO COASTAL ROAD / BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE K1177+510 - K1177+525	Construction Section	Yes	Competitive Bidding	19-Dec-19	8-Jan-20	-	-	FY 2020 REGULAR INFRA	3,626,000.00	-	3,626,000.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
26	20NG0026 - BRIDGE PROGRAM WIDENING OF PERMANENT BRIDGES HAYANGGABON BR. 2 (800994MN) ALONG SURIGAO-DAVAO COASTAL RD/BRGY. HAYANGGABON, CLAVER, SURIGAO DEL NORTE K1194+875 - K1194+900	Construction Section	Yes	Competitive Bidding	25-Dec-19	15-Jan-20	-	-	FY 2020 REGULAR INFRA	24,500,000.00	-	24,500,000.00	WIDENING OF PERMANENT BRIDGES

27	20NG0027 - BRIDGE PROGRAM RETROFITTING/ STRENGTHENING PERMANENT BRIDGES, MAHANUB BR. (B00986MN), ALONG SURIGAO- DAVAO COASTAL RO./BRGY. MAHANUB, GIGAQUIT, SURIGAO DEL NORTE K1171+846 - K1171+875	Construction Section	Yes	Competitive Bidding	26-Dec-19	15-Jan-20	-	-	FY 2020 REGULAR INFRA	9,800,000.00	-	9,800,000.00	RETROFITTING/ STRENGTHENING PERMANENT BRIDGES
28	20NG0028 - ASSET PRESERVATION-REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS SURIGAO WHARF ROAD/ SURIGAO CITY, SURIGAO DEL NORTE K1126+455 - K1126+515	Construction Section	Yes	Competitive Bidding	26-Dec-19	15-Jan-20	-	-	FY 2020 REGULAR INFRA	4,410,000.00	-	4,410,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
29	20NG0029 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION JCT. NATIONAL ROAD LEADING TO LUMONDO WATERFALLS ECO-PARK ROAD/BRGY. BUDLINGIN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	8-Jan-20	28-Jan-20	-	-	FY 2020 REGULAR INFRA	57,900,000.00	-	57,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
30	20NG0030 - NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING - PRIMARY ROADS, DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION) - K1160+784.00 - K1162+084.72, K1163+600.00 - K1163+660.00/ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	8-Jan-20	28-Jan-20	-	-	FY 2020 REGULAR INFRA	50,180,000.00	-	50,180,000.00	ROAD WIDENING - PRIMARY ROADS
31	20NG0031 - NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS/ NEW ROADS, CAPALAYAN-PLACER ROAD, SURIGAO DEL NORTE/BRGY.HIMAMAUG, TAGANA AN, SURIGAO DEL NORTE STA.1+604.00 - STA.2+244.00 (ROAD), STA.3+295.00 - STA.3+315.00 (SRIDGE)	Construction Section	No	Competitive Bidding	8-Jan-20	28-Jan-20	-	-	FY 2020 REGULAR INFRA	49,000,000.00	-	49,000,000.00	NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS/NEW ROADS

32	20NG0032 - NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING - SECONDARY ROADS, SURIGAO - DAVAO COASTAL RD - K1168+460.00 - K1168+875.00/GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	8-Jan-20	28-Jan-20	-	-	FY 2020 REGULAR INFRA	23,397,500.00	-	23,397,500.00	ROAD WIDENING - SECONDARY ROADS
33	20NG0033 - ALIPAO FLOOD CONTROL/BRGY. ALIPAO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-20	30-Jan-20	-	-	FY 2020 REGULAR INFRA	96,500,000.00	-	96,500,000.00	FLOOD CONTROL
34	20NG0034 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BRGY. VILLAFLORES/BRGY. VILLAFLORES, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-20	30-Jan-20	-	-	FY 2020 REGULAR INFRA	24,500,000.00	-	24,500,000.00	FLOOD CONTROL STRUCTURE
35	20NG0035 - CONSTRUCTION OF MAINIT LAKEWALL/MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-20	30-Jan-20	-	-	FY 2020 REGULAR INFRA	24,486,577.34	-	24,486,577.34	CONSTRUCTION OF MAINIT LAKEWALL
36	20NG0036 - CONSTRUCTION OF FLOOD CONTROL/BRGY. CABUGAO, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-20	30-Jan-20	-	-	FY 2020 REGULAR INFRA	9,800,000.00	-	9,800,000.00	FLOOD CONTROL
37	20NG0037 - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NRJ RIZAL - TOGBONGON - MAT-I - MABINI - TRINIDAD ROAD PACKAGE 1/BRGY. MAT-I - BRGY. MABINI, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jan-20	4-Feb-20	-	-	REGULAR INFRASTRUCTURE CY 2020(VIILP)	46,012,960.00	-	46,012,960.00	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS
38	20NG0038 - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NRJ LIPATA - PUNTA BILAR - LO-OC - MABUA - IPIL ROAD/BRGY. PUNTA BILAR, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jan-20	4-Feb-20	-	-	REGULAR INFRASTRUCTURE CY 2020(VIILP)	2,940,000.00	-	2,940,000.00	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS
39	20NG0039 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. IPIL, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jan-20	4-Feb-20	-	-	LIP 2020	2,970,000.00	-	2,970,000.00	MPB

40	20NG0040 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. SUYOC, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jan-20	4-Feb-20	-	-	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
41	20NG0041 - BRIDGE PROGRAM REPLACEMENT OF PERMANENT WEAK BRIDGES ALIMPATAYAN BR. (800863MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)/ALEGRIA, SURIGAO DEL NORTE, K1162+242 - K1162+264	Construction Section	No	Competitive Bidding	17-Jan-20	6-Feb-20	-	-	FY 2020 REGULAR INFRA	48,020,000.00	-	48,020,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGES
42	20NG0042 - BRIDGE PROGRAM REPLACEMENT OF PERMANENT WEAK BRIDGE ALIPAO BRIDGE (800864MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT./ALEGRIA, SURIGAO DEL NORTE, K1162+324.8 - K1162+342.8	Construction Section	No	Competitive Bidding	17-Jan-20	6-Feb-20	-	-	FY 2020 REGULAR INFRA	31,360,000.00	-	31,360,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGES
43	20NG0043 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/FISH LANDING, SURIGAO CITY	Construction Section	No	Competitive Bidding	17-Jan-20	6-Feb-20	-	-	LIP 2020	4,900,000.00	-	4,900,000.00	MPB
44	20NG0044 - CONSTRUCTION OF MULTI-PURPOSE BUILDING OF QUEZON ELEMENTARY SCHOOL/BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Jan-20	6-Feb-20	-	-	LIP 2020	2,970,297.03	-	2,970,297.03	MPB
45	20NG0045 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. CAMBOAYON, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Jan-20	6-Feb-20	-	-	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
46	20NG0046 - HAYANGGABON BR. 1 (800993MN) ALONG SURIGAO-DAVAO COASTAL ROAD	Construction Section	No	Competitive Bidding	22-Jan-20	11-Feb-20	-	-	FY 2020 REGULAR INFRA	57,900,000.00	-	57,900,000.00	BRIDGE
47	20NG0047 - CAMPO BACUAG BR (800982MN)ALONG SURIGAO DAVA0 COASTAL RD.	Construction Section	No	Competitive Bidding	22-Jan-20	11-Feb-20	-	-	FY 2020 REGULAR INFRA	8,232,000.00	-	8,232,000.00	BRIDGE
48	20NG0048 - MAGPAYANG BR. 2 (801746MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT.)	Construction Section	No	Competitive Bidding	22-Jan-20	11-Feb-20	-	-	FY 2020 REGULAR INFRA	6,370,000.00	-	6,370,000.00	BRIDGE
49	20NG0049 - CONSTRUCTION OF MAGTIACO RIVER FLOOD CONTROL ALONG MAGTIACO RIVER/BRGY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Jan-20	18-Feb-20	-	-	FY 2020 REGULAR INFRA (LIP)	9,900,000.00	-	9,900,000.00	FLOOD CONTROL

50	20NG0050 - CONTINUATION OF CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE II/BRGY. DIAZ, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Jan-20	18-Feb-20	-	-	LIP 2020	2,970,000.00	2,970,000.00	MPB
51	20NG0051 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. NONOC, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Jan-20	18-Feb-20	-	-	LIP 2020	2,970,000.00	2,970,000.00	MPB
52	20NG0052 - COMPLETION OF MULTI-PURPOSE BUILDING/BRGY. SILOP, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Jan-20	18-Feb-20	-	-	LIP 2020	1,980,000.00	1,980,000.00	MPB
53	20NG0053 - CONSTRUCTION OF SICO-SICO FLOOD CONTROL, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	5-Feb-20	25-Feb-20	-	-	FY 2020 REGULAR INFRA (VIILP)	29,400,000.00	29,400,000.00	FLOOD CONTROL AND DRAINAGE STRUCTURES
54	20NG0054 - REPAIR/REHAB. OF MUNICIPAL HALL, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	5-Feb-20	25-Feb-20	-	-	LIP 2020	9,900,000.00	9,900,000.00	MPB
55	20NG0055 - CONSTRUCTION OF BAD-AS RIVER CONTROL, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	5-Feb-20	25-Feb-20	-	-	FY 2020 REGULAR INFRA (VIILP)	9,800,000.00	9,800,000.00	FLOOD CONTROL AND DRAINAGE STRUCTURES
56	20NG0056 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BGY. ANIBONGAN, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	5-Feb-20	25-Feb-20	-	-	LIP 2020	2,970,000.00	2,970,000.00	MPB
57	20NG0057 - CONSTRUCTION OF MPB AT SITIO TOGONAN, BRGY. MABINI, SURIGAO CITY, SDN.	Construction Section	No	Competitive Bidding	5-Feb-20	25-Feb-20	-	-	LIP 2020	2,970,000.00	2,970,000.00	MPB
58	20NG0058 - CONSTRUCTION OF MPB, BRGY. CAPAYAHAN, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	4,900,000.00	4,900,000.00	MPB
59	20NG0059 - CONSTRUCTION OF OMBONG FLOOD CONTROL, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	29,400,000.00	29,400,000.00	FLOOD CONTROL AND DRAINAGE STRUCTURES
60	20NG0060 - PONGTOD BR. (PARALLEL BR.) ALONG DAANG MAHARLIKA (SURIGAO - AGUSAN SECTION)	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA	39,200,000.00	39,200,000.00	BRIDGE
61	20NG0061 - FLOOD CONTROL ALONG SURIGAO RIVER, SURIGAO CITY	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	29,400,000.00	29,400,000.00	FLOOD CONTROL AND DRAINAGE STRUCTURES

62	20NG0062 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD CAGDIANAO SECTION, K1197+265 - K1197+500, BRGY. CAGDIANAO, CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA (VIIIP)	83,899,030.00	83,899,030.00	ROADS
63	20NG0063 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO ROAD, BACUAG SECTION, K1161+011 - K1161+238, BRGY. POB., BACUAG, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA (VIIIP)	69,480,000.00	69,480,000.00	ROADS
64	20NG0064 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, CABUGO SECTION, K1184+ (-197)- K1184+045, BRGY. CABUGO, CLAVER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA (VIIIP)	86,811,400.00	86,811,400.00	ROADS
65	20NG0065 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, HAYANGGABON SECTION, K1195+596 - K1195+773, BRGY. HAYANGGABON, CLAVER, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA (VIIIP)	85,035,800.00	85,035,800.00	ROADS
66	20NG0066 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, HINATIGAN SECTION, K1160+130 - K1161+735, BRGY. HINATIGAN, BACUAG, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA (VIIIP)	86,367,500.00	86,367,500.00	ROADS
67	20NG0067 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, KINALABLAN SECTION, K1201+724 - K1201+953, BRGY. KINALABLAN, CLAVER, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA (VIIIP)	84,230,990.00	84,230,990.00	ROADS

68	20NG0068 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, WANGKE SECTION, K1183+670 - K1183+870, BRGY. WANGKE, CLAVER, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA (VIILP)	87,077,740.00	87,077,740.00	ROADS
69	20NG0069 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE DAANG MAHARLIKA ROAD, LIPATA-SURIGAO SECTION, K1116+142 - K1116+268.50, BRGY. LIPATA, SURIGAO CITY	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA (VIILP)	87,683,760.00	87,683,760.00	ROADS
70	20NG0070 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE ALONG SURIGAO-AGUSAN WEST COASTAL ROAD - K1134+735 - K1134+905, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	FY 2020 REGULAR INFRA (VIILP)	53,075,000.00	53,075,000.00	ROADS
71	20NG0071 - CONSTRUCTION OF ROAD AT BRGY. SAN ISIDRO, GIGAQUIT, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	4,950,000.00	4,950,000.00	ROADS
72	20NG0072 - CONSTRUCTION (COMPLETION) OF MPB, BGY. CAGNIOG, SAN FRANCISCO, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	990,000.00	990,000.00	MPB
73	20NG0073 - CONSTRUCTION AND/OR REPAIR/REHAB. OF MPB, BALITE NATIONAL HIGH SCHOOL, BRGY. BALITE, SAN FRANCISCO, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	2,970,000.00	2,970,000.00	MPB
74	20NG0074 - CONSTRUCTION OF ABACA PROCESSING BUILDING/FACILITY, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	3,960,000.00	3,960,000.00	MPB
75	20NG0075 - CONSTRUCTION OF ABACA PROCESSING BUILDING/FACILITY, MALIMONO, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	3,960,000.00	3,960,000.00	MPB
76	20NG0076 - CONSTRUCTION OF BGY. HALL, BGY. CENTRAL PLACER, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	2,970,000.00	2,970,000.00	MPB
77	20NG0077 - CONSTRUCTION OF BRGY. HALL AT BRGY. DANAYO, MAINIT, SDN.	Construction Section	No	Competitive Bidding	6-Feb-20	26-Feb-20	-	-	LIP 2020	2,970,000.00	2,970,000.00	MPB

78	20NG0078 - CONSTRUCTION OF MPB (MUNICIPAL BLDG.), GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	14,850,000.00		14,850,000.00	MPB
79	20NG0079 - CONSTRUCTION OF MPB (MUNICIPAL BLDG.), SISON, SDN.	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	14,850,000.00		14,850,000.00	MPB
80	20NG0080 - CONSTRUCTION OF MPB, AT BRGY. TIMAMANA, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	4,950,000.00		4,950,000.00	MPB
81	20NG0081 - CONSTRUCTION OF MPB, BRGY. SAMPAGUITA, TAGANAAN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	4,950,000.00		4,950,000.00	MPB
82	20NG0082 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	2,970,000.00		2,970,000.00	MPB
83	20NG0083 - CONSTRUCTION OF SECOND FLOOR OF LEGISLATIVE, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	4,950,000.00		4,950,000.00	MPB
84	20NG0084 - CONSTRUCTION OF TWO-STOREY BRGY. HALL, BRGY. CANTIASAY, SURIGAO CITY, SDN.	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	2,970,000.00		2,970,000.00	MPB
85	20NG0085 - CONSTRUCTION OF TWO-STOREY BRGY. HALL, BRGY. MAHANUB, GIGAQUIT, SDN.	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	2,970,000.00		2,970,000.00	MPB
86	20NG0086 - RENOVATION OF MPB, BRGY. MAYAG, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	1,980,000.00		1,980,000.00	MPB
87	20NG0087 - REPAIR OF BRGY. SAN ISIDRO PUBLIC MARKET, BRGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	990,000.00		990,000.00	MPB
88	20NG0088 - REPAIR/REHAB. OF MPB AT BRGY. MAYAG, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	1,485,000.00		1,485,000.00	MPB
89	20NG0089 - REPAIR/REHAB OF THE MUNICIPAL HALL, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	9,900,000.00		9,900,000.00	MPB
90	20NG0090 - CONSTRUCTION OF MPB, BRGY. ANISLAGAN, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	4,950,000.00		4,950,000.00	MPB

91	20NG0091 - CONCRETING OF LOCAL ROAD BRGY. BINOCARAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	1,980,000.00	1,980,000.00	ROAD
92	20NG0092 - CONCRETING OF LOCAL ROAD BRGY. MAYAG, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	1,980,000.00	1,980,000.00	ROAD
93	20NG0093 - CONCRETING OF ROAD, BRGY. CAMPO-PAUTAO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	-	-	LIP 2020	19,800,000.00	19,800,000.00	ROAD
94	20NG0094 - REHAB./CONCRETING OF ROAD FROM BRGY. PILI TO BRGY. KARIHATAG, BRGY. KARIHATAG, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-Feb-20	4-Mar-20	-	-	LIP 2020	14,850,000.00	14,850,000.00	ROAD
95	20NG0095 - CONSTRUCTION OF WATER SYSTEM, BGY. BANBANON, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	13-Feb-20	4-Mar-20	-	-	LIP 2020	1,485,000.00	1,485,000.00	WATER SYSTEM
96	20NG0096 - CONSTRUCTION OF MPB, ESPINA ST., SURIGAO CITY	Construction Section	No	Competitive Bidding	13-Feb-20	4-Mar-20	-	-	LIP 2020	2,970,000.00	2,970,000.00	MPB
Total										2,299,257,989.37		

Prepared by :


RELIETA N. BONITE
 Engineer - III
 Head, Procurement Unit

Recommended by :


EDILBERTO A. PEJAN
 Engineer - III
 BAC - Chairman

Approved by :


HENRY CRUZ J. MARAPAO
 District Engineer

OFFICE SUPPLIES														
1st Quarter	CASHTERING UNIT	YES	shopping	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	49,278.75					
2nd Quarter			shopping	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	49,278.75					
3rd Quarter			shopping	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	49,278.75					
4th Quarter			shopping	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	49,278.75					
									SUB-TOTAL:	197,115.00				
I.T SUPPLIES														
1st Quarter	CASHTERING UNIT	YES	small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	180,050.00					
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	180,050.00					
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	180,050.00					
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	180,050.00					
									SUB-TOTAL:	720,200.00				
OFFICE SUPPLIES														
1st Quarter	AUDITORS OFFICE	YES	small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	74,600.00					
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	74,600.00					
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	74,600.00					
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	74,600.00					
									SUB-TOTAL:	298,400.00				
I.T SUPPLIES														
1st Quarter	AUDITORS OFFICE	YES	small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	75,950.00					
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	75,950.00					
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	75,950.00					
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	75,950.00					
									SUB-TOTAL:	303,800.00				
OFFICE SUPPLIES														
1st Quarter	RECORDS UNIT	YES	small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	67,695.00					
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	67,695.00					
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	67,695.00					
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	67,695.00					
									SUB-TOTAL:	270,780.00				
I.T SUPPLIES														
1st Quarter	RECORDS UNIT	YES	small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	262,700.00					
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	262,700.00					
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	262,700.00					
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	262,700.00					
									SUB-TOTAL:	1,050,800.00				

ELECTRICAL & AIRCONDITIONAL UNIT EQUIPMENT/ACCESSORIES/CLEANING, REPAIR & MAINTENANCE													
1st Quarter	MAINTENANCE SECTION	YES	shopping	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	25,000.00				
2nd Quarter			shopping	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	25,000.00				
3rd Quarter			shopping	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	25,000.00				
4th Quarter			shopping	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	25,000.00				
SUB-TOTAL:									100,000.00				
LUBRICANTS													
1st Quarter	MAINTENANCE SECTION	YES	small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	933,500.00				
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	933,500.00				
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	933,500.00				
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	933,500.00				
SUB-TOTAL:									3,734,000.00				
SPAREPARTS & FUEL													
1st Quarter	MAINTENANCE SECTION	YES	public bidding	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	1,337,767.75				
2nd Quarter			public bidding	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	1,337,767.75				
3rd Quarter			public bidding	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	1,337,767.75				
4th Quarter			public bidding	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	1,337,767.75				
SUB-TOTAL:									5,351,071.00				
OFFICE SUPPLIES													
1st Quarter	A.D.E	YES	small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	134,015.00				
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	134,015.00				
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	134,015.00				
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	134,015.00				
SUB-TOTAL:									536,060.00				
OFFICE SUPPLIES													
1st Quarter	PROCUREMENT/ BAC UNIT	YES	small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	76,250.00				
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	76,250.00				
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	76,250.00				
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	76,250.00				
SUB-TOTAL:									305,000.00				
I.T SUPPLIES													
1st Quarter	PROCUREMENT/ BAC UNIT	YES	small value	Dec. 27-Jan. 3, 2020	Jan. 3, 2020	Jan. 13, 2020	Jan. 17, 2020	GAA 2020	508,950.00				
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	508,950.00				
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	508,950.00				
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	508,950.00				
SUB-TOTAL:									2,035,800.00				
OFFICE SUPPLIES													
1st Quarter	P.I.O	YES	small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	115,330.00				
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	115,330.00				
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	115,330.00				
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	115,330.00				
SUB-TOTAL:									461,320.00				

I.T SUPPLIES													
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020		339,400.00			
2nd Quarter	P.I.O	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020		339,400.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020		339,400.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020		339,400.00			
SUB-TOTAL:										1,357,600.00			
OFFICE SUPPLIES													
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020		135,860.00			
2nd Quarter	O.D.E	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020		135,860.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020		135,860.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020		135,860.00			
SUB-TOTAL:										543,440.00			
I.T SUPPLIES													
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020		128,850.00			
2nd Quarter	O.D.E	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020		128,850.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020		128,850.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020		128,850.00			
SUB-TOTAL:										515,400.00			
SPAREPARTS & LUBRICANTS/FUEL													
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020		241,700.25			
2nd Quarter	O.D.E	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020		241,700.25			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020		241,700.25			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020		241,700.25			
SUB-TOTAL:										966,801.00			
OFFICE SUPPLIES													
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020		128,020.00			
2nd Quarter	MAINTENANCE SECTION	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020		128,020.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020		128,020.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020		128,020.00			
SUB-TOTAL:										512,080.00			
I.T SUPPLIES													
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020		955,680.00			
2nd Quarter	MAINTENANCE SECTION	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020		955,680.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020		955,680.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020		955,680.00			
SUB-TOTAL:										3,823,720.00			

OFFICE SUPPLIES												
1st Quarter			small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	880,695.00			
2nd Quarter	P.D.S	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	880,695.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	880,695.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	880,695.00			
									SUB-TOTAL:	3,522,780.00		
I.T SUPPLIES												
1st Quarter			public bidding	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	3,756,720.00			
2nd Quarter	P.D.S	YES	public bidding	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	3,756,720.00			
3rd Quarter			public bidding	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	3,756,720.00			
4th Quarter			public bidding	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	3,756,720.00			
									SUB-TOTAL:	15,026,880.00		
SPAREPARTS & LUBRICANTS/FUEL												
1st Quarter			small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	370,266.00			
2nd Quarter	P.D.S	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	370,266.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	370,266.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	370,266.00			
									SUB-TOTAL:	1,481,064.00		
OFFICE SUPPLIES												
1st Quarter			small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	107,685.00			
2nd Quarter	Q.A.S	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	107,685.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	107,685.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	107,685.00			
									SUB-TOTAL:	430,740.00		
I.T SUPPLIES												
1st Quarter			small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	322,500.00			
2nd Quarter	Q.A.S	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	322,500.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	322,500.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	322,500.00			
									SUB-TOTAL:	1,290,000.00		
MATERIALS TESTING EQUIPMENT & CHEMICAL REAGENT												
1st Quarter			small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	280,800.00			
2nd Quarter	Q.A.S	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	280,800.00			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	280,800.00			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	280,800.00			
									SUB-TOTAL:	1,123,200.00		
SPAREPARTS & LUBRICANTS/FUEL												
1st Quarter			small value	Jan.24-Jan.30,2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	299,944.75			
2nd Quarter	Q.A.S	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	299,944.75			
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	299,944.75			
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	299,944.75			
									SUB-TOTAL:	1,199,779.00		


OFFICE SUPPLIES															
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	113,225.00						
2nd Quarter	ADMIN SECTION	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	113,225.00						
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	113,225.00						
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	113,225.00						
									SUB-TOTAL:	452,900.00					
I.T SUPPLIES															
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	248,700.00						
2nd Quarter	ADMIN SECTION	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	248,700.00						
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	248,700.00						
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	248,700.00						
									SUB-TOTAL:	994,800.00					
SPAREPARTS & LUBRICANTS/FUEL															
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	162,300.00						
2nd Quarter	ADMIN SECTION	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	162,300.00						
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	162,300.00						
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	162,300.00						
									SUB-TOTAL:	649,200.00					
OFFICE SUPPLIES															
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	62,432.50						
2nd Quarter	PERSONNEL UNIT	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	62,432.50						
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	62,432.50						
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	62,432.50						
									SUB-TOTAL:	249,730.00					
I.T SUPPLIES															
1st Quarter			small value	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	141,200.00						
2nd Quarter	PERSONNEL UNIT	YES	small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	141,200.00						
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	141,200.00						
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	141,200.00						
									SUB-TOTAL:	564,800.00					
OFFICE SUPPLIES															
1st Quarter			shopping	Jan. 24-Jan. 30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	19,905.00						
2nd Quarter	I.T NETWORK	YES	shopping	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	19,905.00						
3rd Quarter			shopping	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	19,905.00						
4th Quarter			shopping	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	19,905.00						
									SUB-TOTAL:	79,620.00					

IT SUPPLIES											
1st Quarter	I.T NETWORK	YES	small value	Jan. 24-Jan.30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	205,900.00		
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	205,900.00		
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	205,900.00		
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	205,900.00		
SUB-TOTAL:									823,600.00		
OFFICE SUPPLIES											
1st Quarter	ACCOUNTING SECTION	NO	small value	Jan. 24-Jan.30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	146,355.00		
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	146,355.00		
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	146,355.00		
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	146,355.00		
SUB-TOTAL:									585,420.00		
OFFICE SUPPLIES											
1st Quarter	ACCOUNTING SECTION	YES	small value	Jan. 24-Jan.30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	345,990.00		
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	345,990.00		
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	345,990.00		
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	345,990.00		
SUB-TOTAL:									1,383,960.00		
SPAREPARTS & FUEL											
1st Quarter	ACCOUNTING SECTION	YES	small value	Jan. 24-Jan.30, 2020	Jan. 31, 2020	Feb. 05, 2020	Feb. 06, 2020	GAA 2020	74,041.25		
2nd Quarter			small value	March 27-April 2, 2020	April 3, 2020	April 14, 2020	April 15, 2020	GAA 2020	74,041.25		
3rd Quarter			small value	June 25-July 2, 2020	July 3, 2020	July 14, 2020	July 15, 2020	GAA 2020	74,041.25		
4th Quarter			small value	Sept. 28-Oct. 5, 2020	Oct. 6, 2020	Oct. 14, 2020	Oct. 15, 2020	GAA 2020	74,041.25		
SUB-TOTAL:									296,165.00		
Sub-Total (page 1)				8,297,645.50							
Sub-Total (page 2)				2,840,695.00							
Sub-Total (page 3)				12,523,251.00							
Sub-Total (page 4)				7,718,041.00							
Sub-Total (page 5)				24,074,443.00							
Sub-Total (page 6)				3,001,430.00							
Sub-Total (page 7)				3,089,145.00							
GRAND TOTAL				61,544,650.50							


Prepared by:


RELIETA N. BONITE
 Engineer III
 Head, Procurement Unit

Reviewed by:


EDILBERTO A. PEJAN
 Engineer III
 SAC-Chairman

Approved by:


HENRY CRUZ J. MARAPAO
 District Engineer




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
CONSULTANCY SERVICES

NO.	Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
						Advertisement/Posting of REOT	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1		20CSNG001 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR WIDENING AND REPLACEMENT OF BRIDGES/HAYANGGABON BRIDGE 1 (B00993MN), HAYANGGABON, CLAVER, SURIGAO DEL NORTE, HAYANGGABON BRIDGE 2 (B00994MN), HAYANGGABON, CLAVER, SURIGAO DEL NORTE, HIMAMAUG BRIDGE ALONG CAPALAYAN-PLACER ROAD, HIMAMAUG, TAGANAAN, SURIGAO DEL NORTE, BUDLINGIN BRIDGE ALONG JCT. NATIONAL ROAD LEADING TO LUMONDO WATERFALLS ECO-PARK ROAD, BRGY. BUDLINGIN, ALEGRIA, SURIGAO DEL NORTE	Planning and Design Section	Yes	Public Bidding	31-Oct-19	2-Dec-19	-	-	PDE	1 , 4 3 0 , 0 0 0 0 0 0		1 , 4 3 0 , 0 0 0 0 0 0	SOIL EXPLORATION
2		20CSNG002 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR THE CONSTRUCTION OF SCHOOL BUILDING/ LADGARON ES, CLAVER, SDN., PONIENTE ES, GIGAQUIT, SDN., CANTAPOY NHS, MALIMONO, SDN., JUBGAN ES, ANAO-AON, SDN., CABUGAO ES, BACUAG, SDN., CALANG CUSTODIO ES, TUBOD, SDN., F. BUYSER ES, TUBOD, SDN., TIMAMANA ES, TUBOD, SDN.	Planning and Design Section	Yes	Public Bidding	31-Oct-19	2-Dec-19	-	-	PDE	1 , 2 0 0 , 0 0 0 0 0 0		1 , 2 0 0 , 0 0 0 0 0 0	SOIL EXPLORATION

3	20CSNG003 - SUB-SURFACE SOIL EXPLORATION SURVEY//1. ALIPAO FLOOD CONTROL, BRGY. ALIPAO, ALEGRIA, SURIGAO DEL NORTE , 2. CONSTRUCTION OF RIVERBANK IN PAYASA RIVER IN BRGY. MATIN-AO, MAINIT, SURGAO DEL NORTE , 3. LADGARON RIVER FLOOD CONTROL, BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE , 4. FLOOD CONTROL STRUCTURES ALONG HAMAGDONG RIVER, PROTECTING HAMAGDONG BRIDGE, MALIMONO, SURIGAO DEL NORTE, 5. SISON RIVER CONTROL, SISON, SURIGAO DEL NORTE. 6. CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG MAGALLANES RIVER, MAGALLANES, CLAVER, SURIGAO DEL NORTE , 7. CONSTRUCTION OF MAINIT LAKEWALL, MAINIT, SURIGAO DEL NORTE 8. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BRGY. VILLAFLO, GIGAQUIT, SDN. 9. CONSTRUCTION OF FLOOD CONTROL, BRGY. CABUGAO, BACUAG, SURIGAO DEL NORTE, 10. MAGTIACO RIVER FLOOD CONTROL ALONG MAGTIACO RIVER, BRGY. SAN PEDRO, ALEGRIA, SDN., 11. CONSTRUCTION OF RIVER CONTROL, SITIO TIGASE, BRGY. DUGSANGON, BACUAG, SURIGAO DEL NORTE	Planning and Design Section	Yes	Public Bidding	7-Nov-19	9-Dec-19	-	-	PDE	1 , 4 3 0 , 0 0 0 0 0 0	1 , 4 3 0 , 0 0 0 0 0 0	SOIL EXPLORATION
4	20CSNG004 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR THE REHABILITATION/RECONSTRUCTION OF ROADS SLIPS, SLOPE COLLAPSE AND LANDSLIDE AND CONSTRUCTION OF SLOPE PROTECTION STRUCTURE/DAANG MAHARLIKA (LIPATA-SURIGAO SECTION) - K1116+564 - K1116+620, SDCR - K1183+868 - K1183+947, K1200+620 - K1200+685, K1201+040 - K1201+140 AND MAINIT, SURIGAO DEL NORTE	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Nov-19	18-Nov-19	-	-	PDE	6 5 0 , 0 0 0 0 0 0	6 5 0 , 0 0 0 0 0 0	SOIL EXPLORATION
Total										4,710,000.00		

Submitted by:


RELIETA N. BONITE
 Engineer-III
 Head , Procurement Unit

Recommended by:


EDILBERTO A. PEJAN
 Engineer - III
 BAC - Chairman

Approved by:


HENRY CRUZ J. MARAPAO
 District Engineer