

BENGUET 1ST DISTRICT ENGINEERING OFFICE
ANNUAL PROCUREMENT PLAN (APP) FY 2016
FOR CIVIL WORKS PROJECTS
1st Revised

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total (Million)	MOOE		CO
1	Clustered Rehabilitation/Reconstruction Project, Along Tuba and La Trinidad, Benguet a) Rehab /Reconst of National Roads w/Slips, Slope Collapse & Landslides along Asin(Km 8) – Nangalisan - San Pascual - La Union Bdry. Road, Tuba, Beng b) Rehab /Reconst of National Roads w/Slips, Slope Collapse and Landslides along Tawang-Ambiong Road, La Trinidad, Benguet	Construction Section	Public Bidding		Oct 14 - 20, 2015	Oct 21, 2015	Nov 3, 2015	Nov 3, 2015	Nov 4 - 9, 2015	Nov 10 - 17, 2015	Nov 22, 2015	Jan 29, 2016	Feb 1, 2016	April 21, 2016	April 21, 2017	GOP	4.25			
2	Clustered Rehab /Reconstruction Of National Roads With Slips, Slope Collapse, And Slide, Along Itogon and Tuba, Benguet a. REHAB /RECONST. OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND SLIDE, BAGUIO-ITOGON ROAD, K0257+004-K0257+020, K0260+028-K0260+140, K0260+155-K0260+219, K0267+221-K0267+248, K0267+279-K0267+350, Itogon, Benguet b. REHAB /RECONST. OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND SLIDE, ITOGON-DALUPIRIP-SAN MANUEL BDRY. ROAD, K0265+338-K0265+404, K0275+020-K0275+250, K0276+681-K0276+790, Itogon, Benguet c. Rehab /Reconst. of Nat. Rds. w/Slips, Slope Collapse, and Landslides along Baguio City Limit - Sto Tomas Rd., K0259+455 - K0259+500, K0262+665 - K0262+682, K0263+600 - K0263+620, Cabuyao, Tuba, Beng.	Construction Section	Public Bidding	Oct 20, 2015	Oct 23 - 29, 2015	Oct 30, 2015	Nov 12, 2015	Nov 12, 2015	Nov 13 - 18, 2015	Nov 19 - 26, 2015	Dec 1, 2015	Feb 24, 2016	Feb 26, 2016	Aug 31, 2016	Aug 31, 2017	GOP	33.70			

B


3	<p>Clustered Road Upgrading (Unpaved & Gravel to Paved) Project, Along Kabayan and Itogon, Benguet</p> <p>a) Road Upgrading (Unpaved to Paved) Along Gurel-Bokod-Kab-Buguias-Abatan Road, K0321+290 – K0321+350, K0321+601–K0321+707, K0334+769– K0335+040, K0336+869 – K0336+888, Kab., Beng</p> <p>b) Road Upgrading (Unpaved to Paved) Along Baguio- Itogon Road, K0265+874.5 – K0265+887 & K0265+893 – K0265+920.5, Poblacion, Itogon, Benguet</p> <p>c) Road Upgrading (Gravel to Paved) Along Itogon-Dalupin- San Manuel Bdry. Road, K0277+742 – K0277+785, Dalupin, Itogon, Benguet</p>	Construction Section	Public Bidding	Oct 27, 2015	Oct 30 - Nov 5, 2015	Nov 6, 2015	Nov 12, 2015	Nov 12, 2015	Nov 20 - 25, 2015	Nov 26 - Dec 3, 2015	Dec 8, 2015	Jan 29, 2016	Feb 1, 2016	June 2, 2016	June 2, 2017	GOP	16.62				
4	<p>Rehabilitation/Reconstruction Of National Roads With Slips, Slope Collapse And Slide, Pico-Lamtang Road, K0257+646-K0258+260, K0258+696-K0259+000, K0261+626-K0261+1001, K0261+1650-K0261+1700, K0261+1790-K0261+1933, La Trinidad, Benguet</p> <p>Clustered Rehab /Reconstruction Of National Roads With Slips, Slope Collapse, And Slide, Along Various National Roads Within Benguet First District</p> <p>a) Rehab /Reconst of National Roads w/ Slips, Slope Collapse and Landslide Along Baguio-Bontoc Rd., K0253+(-150) - K0253+(-100), La Trinidad, Benguet</p> <p>b) Rehab /Reconst of National Roads w/ Slips, Slope Collapse and Landslide along Gurel-Bokod-Kabayan-Buguias-Abatan Road, K0312+558-K0312+580, K0316+607-K0316+620, K0325+105-K0325+155, K0325+105-K0325+120, Bokod & Kabayan, Benguet</p> <p>c) Rehab /Reconst of National Roads w/ Slips, Slope Collapse and Landslide Along Marcos (Palispis) Highway, K0271+062 - K0271+094, Tuba, Benguet</p>	Construction Section	Public Bidding	Nov 3, 2015	Nov 5 - 11, 2015	Nov 12, 2015	Nov 25, 2015	Nov 25, 2015	Nov 26 - Dec 1, 2015	Dec 2 - 9, 2015	Dec 14, 2015	Feb 17, 2016	Feb 19, 2016	June 20, 2016	June 20, 2017	GOP	31.90				
5	<p>a) Rehab /Reconst of National Roads w/ Slips, Slope Collapse and Landslide along Gurel-Bokod-Kabayan-Buguias-Abatan Road, K0312+558-K0312+580, K0316+607-K0316+620, K0325+105-K0325+155, K0325+105-K0325+120, Bokod & Kabayan, Benguet</p> <p>c) Rehab /Reconst of National Roads w/ Slips, Slope Collapse and Landslide Along Marcos (Palispis) Highway, K0271+062 - K0271+094, Tuba, Benguet</p>	Construction Section	Public Bidding	Nov 6, 2015	Nov 11 - 17, 2015	Nov 18, 2015	Dec 1, 2015	Dec 1, 2015	Dec 2 - 7, 2015	Dec 8 - 15, 2015	Dec 20, 2015	Feb 3, 2016	February 5, 2016	May 12, 2016	May 12, 2017	GOP	16.94				
6	<p>Rehabilitation/Reconstruction Of National Roads W/ Slips, Slope Collapse & Landslide Along Baguio-Itogon Road, K0261+260 - K0261+460, Itogon, Benguet</p>	Construction Section	Public Bidding	Nov 6, 2015	Nov 11 - 17, 2015	Nov 18, 2015	Dec 1, 2015	Dec 1, 2015	Dec 2 - 7, 2015	Dec 8 - 15, 2015	Dec 20, 2015	Jan 27, 2016	Jan 29, 2016	July 4, 2016	July 4, 2017	GOP	46.27				
7	<p>Off-Carnageway Improvement Including Drainage along Benguet-Nueva Vizcaya Road, K0290+000-K0293+662, K0293+703-K0297+792, K0297+852-K0302+000, Bokod, Benguet</p>	Construction Section	Public Bidding	Nov 6, 2015	Nov 11 - 17, 2015	Nov 18, 2015	Dec 1, 2015	Dec 1, 2015	Dec 2 - 7, 2015	Dec 8 - 15, 2015	Dec 20, 2015	Jan 29, 2016	Feb 1, 2016	July 7, 2016	July 7, 2017	GOP	42.52				


10


8	Clustered Improvement & Rehabilitation Project (LIP). Along Various Roads Within Benguet First District a) Improvement/Rehabilitation of Luding Road, K03 + 000 - K03 + 700 (v.s.). Taloy, Tuba, Benguet b) Road Rehabilitation of Daluprip Road, Itogon, Benguet c) Road Rehabilitation of Casban, Daluprip Road, Itogon, Benguet d) Road Rehabilitation of First Gate, Itogon, Benguet e) Road Rehabilitation/Slope Protection of Gumatdang Road, Gumatdang, Itogon, Benguet f) Road Rehabilitation/Slope Protection at Karil - Lebang Road, Ambuclao, Bokod, Benguet Clustered Waterworks Project (LIP), Along Itogon, Benguet	Construction Section	Public Bidding	Nov. 6, 2015	Nov 11 - 17, 2015	Nov 18, 2015	Dec. 1, 2015	Dec. 1, 2015	Dec. 2 - 7, 2015	Dec. 8 - 15, 2015	Dec. 20, 2015	March 1, 2016	March 3, 2016	April 9, 2016	April 9, 2017	GOP	7.90
9	a) Rehab. of Bantac Water Works, Daluprip, Itogon, Benguet b) Rehab. of Riverside Water Works, Binga, Itogon, Benguet	Construction Section	Public Bidding	Nov. 6, 2015	Nov. 11 - 17, 2015	Nov. 18, 2015	Dec. 1, 2015	Dec. 1, 2015	Dec. 2 - 7, 2015	Dec. 8 - 15, 2015	Dec. 20, 2015	March 1, 2016	March 3, 2016	April 9, 2016	April 9, 2017	GOP	1.97
10	Replacement of Permanent Weak Bridges along Gurel-Bokod-Kabayang-Buguias-Abatan Road Alanod Brdge (B02667LZ), K0337+760, Kabayan, Benguet	Construction Section	Public Bidding	Nov. 20, 2015	Nov. 25 - Dec 1, 2015	Dec. 2, 2015	Dec. 15, 2015	Dec. 15, 2015	Dec. 16 - 21, 2015	Dec. 22 - 29, 2015	Jan. 3, 2016	Jan. 29, 2016	Feb. 1, 2016	July 17, 2016	July 17, 2017	GOP	25.46
11	REPLACEMENT OF BRIDGES FROM TEMPORARY TO PERMANENT; ANAPOL BRIDGE (B04278LZ), ALONG ASIN(KM.8)-NANGALISAN-SAN PASCUAL, K0275+2029, Tuba, Benguet	Construction Section	Public Bidding	Nov. 20, 2015	Nov. 25 - Dec 1, 2015	Dec. 2, 2015	Dec. 15, 2015	Dec. 15, 2015	Dec. 16 - 21, 2015	Dec. 22 - 29, 2015	Jan. 3, 2016	Feb. 3, 2016	Feb. 5, 2016	July 21, 2016	July 21, 2017	GOP	23.59
12	Construction of Rain Water Collection System (RWCS), La Trinidad, Itogon, Bokod, Tuba, Kabayan and Sablan, Benguet	Planning & Design Section	Public Bidding	Dec. 1, 2015	Dec. 4 - 10, 2015	Dec. 11, 2015	Dec. 24, 2015	Dec. 24, 2015	Dec. 25 - 30, 2016	Dec. 31, 2015 - Jan. 7, 2016	Jan. 12, 2016	March 4, 2016	March 7, 2016	May 15, 2016	May 16, 2017	GOP	3.25
13	Road Upgrading (Gravel to Paved) Based on Gravel Road Strategies. Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) Asin (KM.8)-Nangalisan San Pascual, Tuba, Benguet-LU Road, K0273+707 - K0273+728, K0273+790 - K0274+127, K0275+531 - K0275+613, K0275+629 - K0275+1014, K0275+1050 - K0275+1240, Tuba, Benguet	Construction Section	Public Bidding	Dec. 9, 2015	Dec. 12 - 18, 2016	Dec. 19, 2015	Jan. 1, 2016	Jan. 1, 2016	Jan. 2-7, 2016	Jan. 8 - 15, 2016	Jan. 20, 2016	Feb. 8, 2016	Feb. 10, 2016	July 31, 2016	July 31, 2017	GOP	34.33
14	Clustered 2016 BUILDING PROJECT (LIP), Along Various Locations within Benguet First District	Planning & Design Section	Public Bidding	Dec. 18, 2015	Dec. 24 - 30, 2015	Dec. 31, 2015	Jan. 13, 2016	Jan. 13, 2016	Jan. 14 - 19, 2016	Jan. 20 - 27, 2016	Feb. 1, 2016	Mar. 11, 2016	Mar. 14, 2016	June 18, 2016	June 18, 2017	GOP	24.71
15	Clustered Halsema-Batan and Halsema-Nawal Farm to Market Road Project, Along Sta. 0+000 - Sta. 6+000, Kabayan and Sta. 0+000 - Sta. 6+000, Bokod, Benguet	Construction Section	Public Bidding	Dec. 29, 2015	Jan. 6 - 12, 2016	Jan. 13, 2016	Jan. 26, 2016	Jan. 26, 2016	Jan. 27 - Feb. 1, 2016	Feb. 2 - 9, 2016	Feb. 14, 2016	Mar. 15, 2016	Mar. 17, 2016	July 21, 2016	July 21, 2017	GOP	48.21
16	Clustered Flood Control Project (LIP), Along Gumatdang, Itogon and Ambuclao, Bokod, Benguet	Construction Section	Public Bidding	-	Feb. 5 - 11, 2016	Feb. 12, 2016	Feb. 25, 2016	Feb. 25, 2016	Feb. 26 - Mar. 2, 2016	Mar. 3 - 10, 2016	March 15, 2016	March 29, 2016	March 31, 2016	May 6, 2016	May 6, 2017	GOP	2.96
17	Installation of Reflective Pavement Studs, along Various National Roads within BFDEO	Maintenance Section	Negotiated Procurement under Sec. 53.9	-	Feb. 8 - 15, 2016	-	Feb. 18, 2016	Feb. 18, 2016	Feb. 19 - 24, 2016	Feb. 25 - Mar. 3, 2016	March 8, 2016	March 18, 2016	March 21, 2016	April 20, 2016	April 20, 2017	GOP	0.20

KS

18	Construction of Multi-purpose Building (Covered Court with Stage) At Jose F. Opiles Elementary School, Sitio Petican, Brgy. Tinongdan, Benguet Lone District, Itogon, Benguet	Planning & Design Section	Public Bidding	-	Feb 11 - 17, 2016	Feb 18, 2016	March 2, 2016	March 2, 2016	March 3 - 8, 2016	Mar. 9 - 16, 2016	March 21, 2016	March 25, 2016	March 29, 2016	June 18, 2016	June 18, 2017	GOP	4.93			
19	Maint./Installation of Road Signs along Asin - Nangalisan - San Pascual Road, Marcos Highway & Kennon Road, Various Sections along Benguet First District	Maintenance Section	Public Bidding	-	Feb 11 - 17, 2016	Feb 18, 2016	March 2, 2016	March 2, 2016	March 3 - 8, 2016	Mar. 9 - 16, 2016	March 21, 2016	March 23, 2016	March 28, 2016	May 3, 2016	May 3, 2017	GOP	0.60			
20	Clustered Disaster Related and Emergency Rehabilitation Projects, Tuba and Bokod, Benguet	Maintenance Section	Public Bidding	-	Feb 20 - 26, 2016	Feb 27, 2016	March 11, 2016	March 11, 2016	March 12 - 17, 2016	March 18 - 25, 2016	March 30, 2016	April 4, 2016	April 6, 2016	June 11, 2016	June 11, 2017	GOP	2.49			
21	Repair/Rehabilitation of Camp 1 Bridge Approach and Slope Protection, K0216+120, Camp 1, Kennon Road, Tuba, Benguet	Maintenance Section	Public Bidding	-	Feb 20 - 26, 2016	Feb 27, 2016	March 11, 2016	March 11, 2016	March 12 - 17, 2016	March 18 - 25, 2016	March 30, 2016	April 4, 2016	April 6, 2016	June 11, 2016	June 11, 2017	GOP	2.18			
22	CLUSTERED IMPROVEMENT OF FARM-TO-MARKET ROAD PROJECTS, Bokod, La Trinidad, Tuba, Kabayan, Itogon and Sablan, Benguet	Construction Section	Public Bidding	February 16, 2016	Feb 23 - 29, 2016	March 1, 2016	March 14, 2016	March 14, 2016	March 15 - 20, 2016	March 21 - 28, 2016	April 2, 2016	April 4, 2016	April 6, 2016	July 11, 2016	July 11, 2017	GOP	38.59			
23	Clustered Construction/Rehabilitation of Health Facility Project, Bokod and Itogon, Benguet	Planning & Design Section	Public Bidding	-	Feb 23 - 29, 2016	March 1, 2016	March 14, 2016	March 14, 2016	March 15 - 20, 2016	March 21 - 28, 2016	April 2, 2016	April 4, 2016	April 6, 2016	July 11, 2016	July 11, 2017	GOP	3.91			
24	Construction of Indigenous People's Center, Wangal, La Trinidad, Benguet	Planning & Design Section	Public Bidding	-	Feb 23 - 29, 2016	March 1, 2016	March 14, 2016	March 14, 2016	March 15 - 20, 2016	March 21 - 28, 2016	April 2, 2016	April 4, 2016	April 6, 2016	July 26, 2016	July 26, 2017	GOP	2.97			
25	Installation/Application/Construction of Road Safety Devices along Benguet-Nueva Vizcaya Road, K0254+(-372) - K0271+800, K0271+900 - K0275+617 & K0276+000 - K0319+726 (Pavement Markings) and K0263+180 - K0273+360, K0269+570 - K0269+690, K0270+920 - K0270+960, & K0291+000 - K0292+000 (Safety Barriers), La Trinidad and Bokod, Benguet	Maintenance Section	Public Bidding	February 16, 2016	Feb 23 - 29, 2016	March 1, 2016	March 14, 2016	March 14, 2016	March 15 - 20, 2016	March 21 - 28, 2016	April 2, 2016	April 4, 2016	April 6, 2016	Sep. 9, 2016	Sep. 9, 2017	GOP	19.99			
26	Upgrading/Improvement along Ambang Junction National Road to Mount Pulag, Sta. 0+000 - Sta. 19+000 (v.s.), Bokod/Kabayán, Benguet	Construction Section	Public Bidding	February 24, 2016	Feb 27 - Mar. 4, 2016	March 5, 2016	March 18, 2016	March 18, 2016	Mar. 19 - 24, 2016	Mar. 25 - April 1, 2016	April 6, 2016	April 18, 2016	April 20, 2016	Oct. 3, 2016	Oct. 3, 2017	GOP	24.97			
27	Clustered Disaster-Related and Emergency Rehabilitation Projects, Itogon and La Trinidad, Benguet	Maintenance Section	Public Bidding	-	Feb 27 - Mar. 4, 2016	March 5, 2016	March 18, 2016	March 18, 2016	Mar. 19 - 24, 2016	Mar. 25 - April 1, 2016	April 6, 2016	April 8, 2016	April 11, 2016	June 16, 2016	June 16, 2017	GOP	3.2			
28	Installation of Reflective Pavement Studs, Along Various National Roads within BFDEO	Maintenance Section	Negotiated Procurement under Sec. 53.9	-	May 13 - 20, 2016	-	May 24, 2016	May 24, 2016	May 25 - 30, 2016	May 31 - June 7, 2016	June 12, 2016	June 14, 2016	June 16, 2016	July 22, 2016	July 22, 2017	GOP	0.28			
29	Repainting of Camp 1 Bridge Along Kennon Road, Tuba, Benguet	Maintenance Section	Public Bidding	-	June 1 - 7, 2016	June 8, 2016	June 21, 2016	June 21, 2016	June 22 - 27, 2016	Jun. 28 - Jul. 5, 2016	July 10, 2016	July 13, 2016	July 15, 2016	Aug. 30, 2016	Aug. 30, 2017	GOP	0.53			
30	Maintenance/Installation of Road Signs along Baguio-Bauang Road, Marcos Highway & Kennon Road, Sablan and Tuba, Benguet	Maintenance Section	Public Bidding	-	June 9 - 15, 2016	June 16, 2016	June 29, 2016	June 29, 2016	June 30 - Jul. 5, 2016	July 6 - 13, 2016	July 18, 2016	July 27, 2016	July 29, 2016	Aug. 13, 2016	Aug. 13, 2017	GOP	1.00			

Prepared By:

CESAR L. BACANI
 Chief, QA Section
 BAC Chairman

Recommended By:

BENEDICTA C. MENDOZA
 Asst. District Engineer

Submitted By:

DAVID A. BULVAT
 District Engineer