

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2018
(CONSULTANCY)

NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ End -User	Procurement Mode	Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Description of Program/Project
17MD0007	Geological and Geotechnical Investigation for the Proposed Bridge at Capanican Creek (Pob. 2-Sabang FMR)	Planning & Design Section	Public Bidding	06/06/2017	06/28/2017	07/12/2017	07/12/2017	DAR-MINSAAD	530,543.08			Additional Geotechnical Investigation
17MD0008	Geological and Geotechnical Investigation for the Proposed Bridge at Matina-ao Creek Guiling, Alamada, Cotabato	Planning & Design Section	Public Bidding	06/06/2017	06/28/2017	07/12/2017	07/12/2017	DAR-MINSAAD	298,334.15			
17MD0009	CLUSTER E - Geotechnical Sub-Surface Exploration for the Proposed Construction of School Buildings under CY 2017 BEFF in the Municipality of Alamada, Aleosan, Kabacan, Pikit and Carmen, North Cotabato (16 projects site clustered)	Planning & Design Section	Public Bidding	08/01/2017	09/25/2017	10/03/2017	10/09/2017	CY 2017 BEFF	2,400,000.00			Additional Geotechnical Investigation
17MD0010	CLUSTER F - Geotechnical Sub-Surface Exploration for the Proposed Construction of School Buildings under CY 2017 BEFF in the Municipality of Midsayap, Libungan and Pigcawayan (16 projects site clustered)	Planning & Design Section	Public Bidding	08/01/2017	09/25/2017	10/03/2017	10/09/2017	CY 2017 BEFF	2,400,000.00			Additional Geotechnical Investigation
17MD0011	CLUSTER G - Geotechnical Sub-Surface Exploration for the Proposed Construction of School Buildings under CY 2017 BEFF in the Municipalities of Alamada and Banisilan, North Cotabato (3project sites clustered)	Planning & Design Section	Public Bidding	08/01/2017	09/25/2017	10/03/2017	10/09/2017	CY 2017 BEFF	449,999.99			Additional Geotechnical Investigation
17MD0012	CLUSTER H - Geotechnical Sub-Surface Exploration for the Proposed Construction of School Buildings under CY 2017 BEFF in the Municipalities of Midsayap, Libungan and Pigcawayan, North Cotabato (16 projects site clustered)	Planning & Design Section	Public Bidding	08/08/2017	09/12/2017	10/12/2017	10/18/2017	GAA 20147	2,400,000.00			Additional Geotechnical Investigation
17MD0013	CLUSTER I - Geotechnical Sub-Surface Exploration for the Proposed Construction of School Building under CY 2017 BEFF in the Municipalities of Alamada, Banisilan, Libungan, Carmen, Pikit, North Cotabato (16 project sites clustered)	Planning & Design Section	Public Bidding	08/08/2017	09/12/2017	10/12/2017	10/18/2017	GAA 2017	2,400,000.00			Additional Geotechnical Investigation
17MD0014	CLUSTER J - Geotechnical Sub-SurfaceExploration for the Proposed Construction of School Building under CY 2017 BEFF in the Municipalities of Libungan, Banisilan, Midsayap, Carmen, Pigcawayan and Pikit, North Cotabato (12 project sites clustered)	Planning & Design Section	Public Bidding	08/08/2017	09/12/2017	10/12/2017	10/18/2017	GAA 2017	1,616,400.00			Additional Geotechnical Investigation
18MD0001	CLUSTER A - Geological and Geotechnical Investigation for the Proposed 1st Legislative District Flood Control Projects 1st Legislative District of North Cotabato	Planning & Design Section	Public Bidding	10/16/2017	11/20/2017	12/12/2017	12/12/2017	GAA 2018	1,810,821.88			Additional Geotechnical Investigation

Republic of the Philippines
 Department of Public Works and Highways
 Cotabato Second District Engineering Office
 Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2018
 (CONSULTANCY)

NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ End -User	Procurement Mode	Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Description of Program/Project
18MD0002	CLUSTER B - Geological and Geotechnical Investigation for the Proposed 3rd Legislative District Flood Control Projects 3rd Legislative District of North Cotabato	Planning & Design Section	Public Bidding	10/16/2017	11/22/2017	12/12/2017	12/12/2017	GAA 2018	1,259,351.45			Additional Geotechnical Investigation
18MD0003	CLUSTER C - Geological and Geotechnical Investigation for the Proposed Rehab./Reconst. of Roads with Slips, Slope Collapse and Landslide Projects Aleosan and Alamada, North Cotabato	Planning & Design Section	Public Bidding	10/16/2017	11/20/2017	12/12/2017	12/12/2017	GAA 2018	969,920.84			Additional Geotechnical Investigation
18MD0004	CLUSTER D - Geological and Geotechnical Investigation for the Proposed Rehab./Reconst. of Roads with Slips, Slope Collapse and Landslide Projects Alamada & Aleosan, North Cotabato	Planning & Design Section	Public Bidding	12/14/2017	01/30/2018	02/19/2018	02/28/2018	GAA 2018	1,526,427.26			Additional Geotechnical Investigation
18MD0005	CLUSTER E - Geological and Geotechnical Investigation for the Proposed Rehab./Reconst. of Roads with Slips, Slope Collapse and Landslide Projects Aleosan, North Cotabato	Planning & Design Section	Public Bidding	12/14/2017	01/30/2018	02/19/2018	02/28/2018	GAA 2018	1,989,477.91			Additional Geotechnical Investigation

SUBMITTED BY :


ARCADIO G. RAYRAY, JR., MPA
 Engineer III
 Head, Procurement Unit

RECOMMENDED BY :


RAMON G. QUINCO
 Engineer III
 BAC Chairman

APPROVED BY :


ELISEO L. OTOC, MPA
 OIC - District Engineer