


DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2019


Based on GAA 2019 EAO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Proposed Re-cabling of the Old DPWH Office Buildig and Office of the Mechanical Engineer. DPWH Bohol 3rd District Engineering Office, Brgy. Sawang, Guindulman, Bohol	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	12/19/2019	1/16/2020	1/27/2020	GoP	1,363,747.97	-	1,363,747.97	-

Prepared:



MARCELA B. DAVIEN
 Engineer III
 Head, Procurement Unit

Submitted:


TEODORO C. BAGHUCAN
 Engineer III
 BAC Chairman

Approved:

MAGITING A. CRUZ
 OIC-District Engineer


TEODORO C. BAGHUCAN
 ENGINEER III
 CHIEF, PI / DESIGN SECTION
 & ASST. DIR.
 CIVIL