




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII
 South Road Properties, Cebu City

Updated Final Annual Procurement Plan for FY 2019
(Consulting Services)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100379000	*19CSH012-Consultancy Services for the Conduct of Feasibility Study of Intersection Improvements along National Primary Roads in Mandaue City, Lapu-Lapu City, Consolacion and Liloan	Planning and Design Division	No	Competitive Bidding	11/8/2019 to 11/15/2019	12/09/2019	12/16/2019	01/06/2020	GoP	10,808,000.04	0	10,808,000.04	Feasibility Study
200000100379000	*19CSH013-Consulting Services for the Conduct of Parcellary Survey for the Road Widening of Dumaguete North Road, K0025+000-K0025+223, K0025+238-K0026+000, K0027+598 - K0028 +740, Negros Oriental Province	Planning and Design Division	No	NP-53.9 - Small Value Procurement	11/19/2019 to 11/27/2019	11/27/2019	12/16/2019	01/07/2020	GoP	703,098.09	0	703,098.09	Parcellary Survey
200000100035000	*19CSH014-Consulting Services for the Conduct of Parcellary Survey for the Road Widening of Dumaguete North Road, K0051+(-343)- K0051+790.60 - K0051+940 - K0071+500 Negros Oriental Province	Planning and Design Division	No	Competitive Bidding	11/19/2019 to 11/27/2019	12/17/2019	12/20/2019	01/06/2020	GoP	3,529,899.65	0	3,529,899.65	Parcellary Survey
200000100035000	*19CSH015-Consulting Services for the Conduct of Parcellary Survey for the Construction of By-Pass and Diversion Roads, Barili-Aloguinsan Coastal Road, Cebu, Cebu Province	Planning and Design Division	No	Competitive Bidding	11/19/2019 to 11/27/2019	12/17/2019	12/20/2019	01/06/2020	GoP	1,950,379.55	0	1,950,379.55	Parcellary Survey


*New Item

Prepared by:



ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

Recommended by:

DPWH R.O. VII, SRP, CEBU CITY
 BAC Secretariat Office
CERTIFIED TRUE COPY:

LUZVIMINDA P. OLAYVAR
 Admin. Asst-IV


REMELY B. MAGHANOY
 BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
 Regional Director



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE REGIONAL DIRECTOR
 Regional Office VII
 South Road Properties, Cebu City

**Updated Final Annual Procurement Plan for FY 2019
 (Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100452000	*19CSH016-Consulting Services for the Conduct of Appraisal of Lots for the Proposed 2020 Project named Widening and Improvement of Cebu North Coastal Road, Cansaga Bay, Barangay Catarman, Municipality of Lilo-an, Province of Cebu	Planning and Design Division	No	Competitive Bidding	11/21/2019 to 11/28/2019	12/18/2019	12/20/2019	01/06/2020	GoP	1,600,000.00	0	1,600,000.00	Appraisal

*New Item


Prepared by:



ROSEMARY T. GEPTÉ
 Engineer IV, Head Procurement

Recommended by:


REMELY B. MAGHANOY
 BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
 Regional Director

DPWH R.O. VII, SRP, CEBU CITY
 BAC Secretariat Office
CERTIFIED TRUE COPY:

LUZVIMINDA P. OLAYVAR
 Admin. In. Sec. III