



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2019 to JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			List Of Invited Observers	Data of Receipt of Invitation				Remarks (Explaining changes from the APP)																
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance													
COMPLETED PROCUREMENT ACTIVITIES																																								
18-11-0121	Supply and Delivery of 2HP Wall Mounted Aircondition/Non-Inverter and two (2) others for use Of Procurement Office and Network Room assigned at Quezon City I District Engineering Office	PROCUREMENT UNIT	SHOPPING	N/A	1/11-13/2019	N/A	N/A	14/01/2019	15/01/2019	15/01/2019	27/03/2019	27/03/2019	01/04/2019	-	-	101	521,215.83	521,215.83	-	BAC	-	-	14/01/2019	-	-	-														
19-02-0005	Supply and Delivery of Pycnometer, 11.5ML. EW-38001-00 and fourteen (14) others for use of Quezon City I District Engineering Office - Quality Assurance Section	QUALITY ASSURANCE SECTION	SHOPPING	N/A	3/22-24/2019	N/A	N/A	25/03/2019	26/03/2019	27/03/2019	28/06/2019	28/06/2019	01/07/2019	-	-	101	501,619.65	501,619.65	-	BAC	-	-	25/03/2019	-	-	-														
19-03-0013	Supply and Delivery of T-Shirt (We Make Change Work for Women) - Violet and One (1) other in the Observance of Women's Month Celebration "We Make Change Work for Women"	ADMINISTRATIVE SECTION	SHOPPING	N/A	3/22-24/2019	N/A	N/A	25/03/2019	26/03/2019	27/03/2019	04/04/2019	04/04/2019	05/04/2019	-	-	101	85,962.50	85,962.50	-	BAC	-	-	25/03/2019	-	-	-														
19-03-0009	Supply and Delivery of Black Toner Cartridge CT202343 and seven (7) others for use of copier assigned at various section Quezon City I District Engineering Office	ADMINISTRATIVE SECTION	SHOPPING	N/A	3/22-24/2019	N/A	N/A	25/03/2019	26/03/2019	26/03/2019	06/06/2019	06/06/2019	07/06/2019	-	-	101	995,700.57	995,700.57	-	BAC	-	-	25/03/2019	-	-	-														
19-04-0018	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) for use of Maintenance of National Roads within District I and II, Q.C	MAINTENANCE SECTION	SHOPPING	N/A	4/30-5/2/2019	N/A	N/A	03/05/2019	06/05/2019	06/05/2019	07/06/2019	07/06/2019	10/06/2019	-	-	101	999,907.53	999,907.53	-	BAC	-	-	03/05/2019	-	-	-														
19-04-0019	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) for use of Maintenance of National Roads within District V and VI, Q.C	MAINTENANCE SECTION	SHOPPING	N/A	4/30-5/2/2019	N/A	N/A	03/05/2019	06/05/2019	06/05/2019	07/06/2019	07/06/2019	10/06/2019	-	-	101	999,907.53	999,907.53	-	BAC	-	-	03/05/2019	-	-	-														
19-04-0020	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (F) for use of Maintenance of National Roads within District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	4/30-5/2/2019	N/A	N/A	03/05/2019	06/05/2019	06/05/2019	07/06/2019	07/06/2019	10/06/2019	-	-	101	999,924.20	999,924.20	-	BAC	-	-	03/05/2019	-	-	-														
19-04-0021	Supply and Delivery of Flat Latex Paint (White) and one (1) other for use in Maintenance of various National Roads in District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	4/30-5/2/2019	N/A	N/A	03/05/2019	06/05/2019	06/05/2019	07/06/2019	07/06/2019	10/06/2019	-	-	101	999,749.05	999,749.05	-	BAC	-	-	03/05/2019	-	-	-														
19-04-0022	Supply and Delivery of Asphalt Sealant 60/70 For use in Maintenance of various National Roads in District V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	4/30-5/2/2019	N/A	N/A	03/05/2019	06/05/2019	06/05/2019	07/06/2019	07/06/2019	10/06/2019	-	-	101	998,401.25	998,401.25	-	BAC	-	-	03/05/2019	-	-	-														
19-04-0023	Supply and Delivery of Portland Cement and Seven (7) others for use in Maintenance of various National Roads in District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	4/30-5/2/2019	N/A	N/A	03/05/2019	06/05/2019	06/05/2019	07/06/2019	07/06/2019	10/06/2019	-	-	101	499,975.09	499,975.09	-	BAC	-	-	03/05/2019	-	-	-														
19-04-0024	Supply and Delivery of Trash Bag 15x15x37 Black and eleven (11) others for use in Maintenance of various National Roads within District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	4/30-5/2/2019	N/A	N/A	03/05/2019	06/05/2019	06/05/2019	07/06/2019	07/06/2019	10/06/2019	-	-	101	499,996.75	499,996.75	-	BAC	-	-	03/05/2019	-	-	-														
19-04-0027	Supply and Delivery of Flat Latex Paint (Black) and one (1) other for use in Maintenance of various National Roads in District I, II, V and VI, Q.C.	MAINTENANCE SECTION	SHOPPING	N/A	4/30-5/2/2019	N/A	N/A	03/05/2019	06/05/2019	06/05/2019	07/06/2019	07/06/2019	10/06/2019	-	-	101	999,721.00	999,721.00	-	BAC	-	-	03/05/2019	-	-	-														
Total Allotted Budget of Procurement Activities =																	9,102,080.95																							
Total Contract Price of Procurement Activities Conducted =																	8,886,440.31																							
Total Savings (Total Allotted Budget - Total Contract Price) =																	215,640.64																							

Prepared By:

RONALD V. AMBAT
 Head, BAC Secretariat

Recommended for Approval by:

EMMANUEL C. DIAZ
 BAC Chairperson

APPROVED:

MARLYN G. INGUILLO
 District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2019 to JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			List Of Invited Observers	Data of Receipt of Invitation					Remarks (Explaining changes from the APP)								
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		CALENDAR DAYS	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance				
COMPLETED PROCUREMENT ACTIVITIES																																
19OF0268	Consultancy Services for the Detailed Design of Katipunan Ave. Extension Viaduct (400 m), Q. C.	PLANNING SECTION	Competitive Bidding	N/A	6/6-27/2019	14/06/2019	N/A	27/06/2019	28/06/2019	01/07/2019								9,960,300.00	-	9,960,300.00	NACAP, COA, VACC, District Union	31/05/2019	-	18/06/2019	-	-	-	-				
19OF0269	Soil Testing/Exploration of various Bridges and Multi-Purpose Building included in GAA FY 2019, Q.C.	PLANNING SECTION	Competitive Bidding	N/A	6/6-27/2019	14/06/2019	N/A	27/06/2019	28/06/2019	01/07/2019					101			6,293,972.98	-	6,293,972.98	NACAP, COA, VACC, District Union	31/05/2019	-	18/06/2019	-	-	-	-				
Total Alloted Budget of Procurement Activities =																	16,254,272.98															
Total Contract Price of Procurement Activities Conducted =																	14,044,037.52															
Total Savings (Total Alloted Budget - Total Contract Price) =																	2,210,235.46															

Prepared By:

RONALD V. AMBAT
Head, BAC Secretariat

Recommended for Approval by:

EMMANUEL S. DIAZ
BAC Chairperson

APPROVED:

MARLYN G. INGUILLO
District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY 1 DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

Procurement Monitoring Report as of JANUARY 1, 2019 to JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			List Of Invited Observers	Data of Receipt of Invitation					Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification	Delivery/ Completion/ Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																												
19OF0002	Epifanio Delos Santos Ave (EDSA) - K0011 + -400 - K0011 + 000, K0012 + 272.01 - K0013 + 969	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018							GAA 2019	75,804,029.23	-	75,804,029.23	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0003	Commonwealth Ave. - K0013 + -509 - K0014 + 155, K0015 + 770 - K0013 + 162	Maintenance Section	Competitive Bidding	09/11/2018	11/16-12/7/2018	23/11/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019						GAA 2019	22,293,877.71	-	22,293,877.71	NACAP, COA, VACC, District Union	11/21/2018	-	12/28/2018	-	-	-	
19OF0137	Gen Luis St - K0019 + -1002 - K0020 + 367	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018	6/27/2019						GAA 2019	27,908,665.61	-	27,908,665.61	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0008	Quirino Hi-way K0018 + 000 - K0019 + 000, K0020 + 000 - K0020 + 755	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018	6/27/2019						GAA 2019	37,327,543.51	-	37,327,543.51	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0011	IBP-San Mateo Rd - K0020 + -745 - K0021 + 415, K0021 + -423 - K0020 + 756	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018	6/20/2019						GAA 2019	56,738,834.26	-	56,738,834.26	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0012	Tandang Sora Ave - K0016 + 295.10 - K0018 + 236	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	11/02/2019	11/02/2019	2/12/2019	2/13/2019	6/20/2019						GAA 2019	50,430,043.63	-	50,430,043.63	NACAP, COA, VACC, District Union	11/21/2018	-	2/8/2019	-	-	-	
19OF0016	Payatas Rd - K0022 + -268 - K0022 + -087, K0024 + 040 - K0024 +166, K0022 + -006 - K0022 +000	Maintenance Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019						GAA 2019	4,615,122.50	-	4,615,122.50	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	
19OF0020	Visayas Ave - K0013 + 177.20 - K0013 + 616, K0013 + 639 - K0014 + 328	Maintenance Section	Competitive Bidding	08/11/2018	11/15-12/5/2018	23/11/2018	05/12/2018	05/12/2018	12/6/2018	12/7/2018	5/29/2019	6/3/2019	6/4/2019				GAA 2019	25,888,386.68	-	25,888,386.68	NACAP, COA, VACC, District Union	11/21/2018	-	11/21/2018	-	-	-	
19OF0022	Commonwealth Ave - K0016 + 000 - K0015 + 640	Maintenance Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	21/02/2019	21/02/2019	2/22/2019	2/26/2019	5/29/2019	6/3/2019	6/4/2019				GAA 2019	18,619,629.56	-	18,619,629.56	NACAP, COA, VACC, District Union	1/10/2019	-	2/19/2019	-	-	-	
19OF0024	Construction of Drainage Feeder Lines Connecting to Blumenritt Interceptors (Alignment along Bonifacio Avenue), Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	19,599,475.00	-	19,599,475.00	NACAP, COA, VACC, District Union	1/10/2019	-	5/14/2019	-	-	-	
19OF0025	Construction of Drainage Feeder Lines Connecting to Blumenritt Interceptors (Alignment along Calamba Street), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	20/02/2019	20/02/2019	2/21/2019	2/22/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	12,004,800.00	-	12,004,800.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0026	Construction of Drainage Feeder Lines Connecting to Blumenritt Interceptors (Alignment along Dipatan and Mayon Streets)	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	9,799,489.00	-	9,799,489.00	NACAP, COA, VACC, District Union	1/10/2019	-	5/14/2019	-	-	-	
19OF0030	Construction of Flood Control Structures, Brgy. Batasan Hills (Phase 5), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	12/02/2019	12/02/2019	2/13/2019	2/14/2019	6/27/2019						GAA 2019	48,999,735.42	-	48,999,735.42	NACAP, COA, VACC, District Union	12/28/2018	-	2/8/2019	-	-	-	
19OF0031	Construction of Flood Control Structures, Brgy. Commonwealth (Phase 4), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019						GAA 2019	24,499,700.00	-	24,499,700.00	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2019	-	-	-	
19OF0032	Construction of Flood Control Structures, Brgy. Holy Spirit (phase 5), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	12/02/2019	12/02/2019	2/13/2019	2/14/2019	6/27/2019						GAA 2019	49,999,750.00	-	49,999,750.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/8/2019	-	-	-	
19OF0033	Construction of Flood Control Structures, Brgy. Payatas (Phase 5), Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	12/02/2019	12/02/2019	2/13/2019	2/14/2019	6/27/2019						GAA 2019	48,999,735.42	-	48,999,735.42	NACAP, COA, VACC, District Union	12/28/2018	-	2/8/2019	-	-	-	
19OF0038	Rehabilitation of Diamond Creek, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	15/03/2019	15/03/2019	3/18/2019	3/18/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	9,799,500.00	-	9,799,500.00	NACAP, COA, VACC, District Union	12/28/2018	-	3/13/2019	-	-	-	
19OF0051	Rehabilitation of Drainage, S.B. Diversion Road, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	26/02/2019	26/02/2019	2/27/2019	2/28/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	48,999,400.00	-	48,999,400.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0056	Rehabilitation of Gripo Creek, Brgy. Tandang Sora, Q.C.	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019						GAA 2019	9,898,637.94	-	9,898,637.94	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	
19OF0057	Rehabilitation of Paltok Creek, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	14,699,800.00	-	14,699,800.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0058	Rehabilitation of Pasacola Creek, Brgy. Nagkaisang Nayon Phase II, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	14,699,650.00	-	14,699,650.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0059	Rehabilitation of Pasong Tamo Creek, Brgy. Culiati, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	6/27/2019						GAA 2019	29,399,800.00	-	29,399,800.00	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-	
19OF0060	Rehabilitation of Tullahan River, Brgy. Fairview, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	20/02/2019	20/02/2019	2/21/2019	2/22/2019	6/27/2019						GAA 2019	14,699,850.00	-	14,699,850.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0061	Rehabilitation of Tullahan River, Brgy. Greater Fairview Phase 2, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	13/02/2019	13/02/2019	2/14/2019	2/15/2019	6/27/2019						GAA 2019	48,999,650.00	-	48,999,650.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/8/2019	-	-	-	
19OF0062	Rehabilitation of Tullahan River, Brgy. Sta. Lucia Phase 2, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	26/02/2019	26/02/2019	2/27/2019	2/28/2019	6/27/2019						GAA 2019	39,199,600.00	-	39,199,600.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0063	Rehabilitation of Tullahan River, Brgy. North Fairview Phase II, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/9/2019	28/12/2018	15/02/2019	15/02/2019	2/18/2019	2/18/2019	6/20/2019	7/4/2019	7/5/2019				GAA 2019	88,199,550.00	-	88,199,550.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/14/2019	-	-	-	
19OF0065	Rehabilitation of Zabarte Creek, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	9,799,650.00	-	9,799,650.00	NACAP, COA, VACC, District Union	12/28/2018	-	2/19/2019	-	-	-	
19OF0068	Construction of Multi-Purpose Building (Senior Citizen's Building), Brgy. San Bartolome, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	
19OF0069	Construction/ Rehabilitation of Multi-Purpose Building (Brgy. Hall) Phase III, Brgy. Sta. Cruz, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	17/05/2019	20/05/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-	
19OF0070	Construction/ Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Lourdes, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	27/02/2019	27/02/2019	2/28/2019	3/1/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	
19OF0071	Construction/ Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Pag-ibig sa Nayon, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	27/02/2019	27/02/2019	2/28/2019	3/1/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	3,920,000.00	-	3,920,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	
19OF0072	Construction/ Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Sta. Cruz, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	27/02/2019	27/02/2019	2/28/2019	3/1/2019	5/31/2019	6/4/2019	6/6/2019				GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-	

19OF0073	Construction/ Rehabilitation of Multi-Purpose Building (SK Building), Brgy. Masambona, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	27/02/2019	27/02/2019	2/28/2019	3/1/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0074	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Bagbag, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0075	Construction/ Rehabilitation of Multi-Purpose Building (Phase 1), Brgy. Fairview, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	3,430,000.00	-	3,430,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0076	Construction/ Rehabilitation of Multi-Purpose Building (Phase 2), Brgy. Fairview, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	3,430,000.00	-	3,430,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0077	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0079	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Agustin, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0080	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Bartolome, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0081	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Isidro Labrador, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	27/02/2019	27/02/2019	2/28/2019	3/1/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	2,940,000.00	-	2,940,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0082	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Sta. Lucia, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0084	Construction/Rehabilitation of Multi-Purpose Building (Court), Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0085	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Gulod, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0086	Construction/Rehabilitation of Multi-Purpose Building, Brgy. North Fairview, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	17/05/2019	17/05/2019	3/1/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0087	Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Bartolome, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0088	Rehabilitation of Multi-Purpose Building (Covered Court) at San Antonio Elementary School, Brgy. San Antonio, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0089	Rehabilitation of Multi-Purpose Building (Covered Court) at San Francisco Elementary School, Brgy. Del Monte, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0090	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Kaligayahan, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0091	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Lagro, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	11,760,000.00	-	11,760,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0092	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Pasong Putik, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,860,000.00	-	6,860,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0093	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. San Bartolome, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0094	Rehabilitation of Multi-Purpose Building at San Jose Elementary School, Brgy. San Jose, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	28/02/2019	28/02/2019	3/1/2019	3/4/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0097	Improvement of Blak na Bato St., Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	15/03/2019	15/03/2019	3/18/2019	3/18/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	34,300,000.00	-	34,300,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	3/13/2019	-	-	-
19OF0098	Improvement of D. Tuazon St., Quezon City	Construction Section	Competitive Bidding	20/11/2018	11/27-12/18/2018	06/12/2018	11/01/2019	18/12/2018	12/19/2018	12/20/2018	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	34,299,935.00	-	34,299,935.00	NACAP, COA, VACC, District Union	12/6/2019	-	12/6/2018	-	-	-
19OF0145	Improvement of Mayon St., Quezon City	Construction Section	Competitive Bidding	01/03/2019	3/8-27/2019	15/03/2019	17/05/2019	17/05/2019	5/20/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	29,399,800.00	-	29,399,800.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0100	Improvement of Visayas & MH Del Pilar St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,700,000.00	-	14,700,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0101	Rehabilitation of 3rd St., Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	6,859,817.12	-	6,859,817.12	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-
19OF0102	Rehabilitation of Banlat Road, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,598,620.58	-	19,598,620.58	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-
19OF0103	Rehabilitation of Bayer & Baker St., Brgy. Greater Fairview, Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	24,500,000.00	-	24,500,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	5/14/2019	-	-	-
19OF0104	Rehabilitation of Bonifacio Drive, Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,699,172.92	-	14,699,172.92	NACAP, COA, VACC, District Union	12/28/2018	-	12/28/2018	-	-	-
19OF0105	Rehabilitation of Bristol St., Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	21/02/2019	21/02/2019	2/22/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	2/19/2019	-	-	-
19OF0106	Rehabilitation of Buenamar St., Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	16/05/2019	16/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	29,400,000.00	-	29,400,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	5/14/2019	-	-	-
19OF0107	Rehabilitation of Bulusan St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,700,000.00	-	14,700,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0108	Rehabilitation of Consul St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,700,000.00	-	14,700,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0110	Rehabilitation of Dahlia St., Brgy. Fairview, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0112	Rehabilitation of East Berkley St./Magsaysay, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0113	Rehabilitation of Fern Village Road (Narra Ave. to Gate), Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	11/01/2019	11/01/2019	1/14/2019	1/14/2019	5/31/2019	6/4/2019														

19OF0116	Rehabilitation of Jaguar St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0117	Rehabilitation of Mariveles St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	14,700,000.00	-	14,700,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0118	Rehabilitation of Mindanao Avenue Extension, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0119	Rehabilitation of Morning Star Drive/Cenacle Drive, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0120	Rehabilitation of Mustang St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0123	Rehabilitation of Road 20 St., Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	5,880,000.00	-	5,880,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0124	Rehabilitation of Road going to Dumpsite, Brgy. Payatas, Quezon City	Maintenance Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	19,599,534.66	-	19,599,534.66	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0125	Rehabilitation of San Antonio St., Quezon City	Construction Section	Competitive Bidding	20/11/2018	11/27-12/18/2018	06/12/2018	18/12/2018	18/12/2018	12/19/2018	12/20/2018	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	29,399,940.00	-	29,399,940.00	NACAP, COA, VACC, District Union	12/6/2018	-	12/6/2019	-	-	-
19OF0126	Rehabilitation of Santiago St., Quezon City	Construction Section	Competitive Bidding	20/11/2018	11/27-12/18/2018	06/12/2018	18/12/2018	18/12/2018	2/19/2018	2/20/2018	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	29,399,865.00	-	29,399,865.00	NACAP, COA, VACC, District Union	12/6/2018	-	12/6/2019	-	-	-
19OF0127	Rehabilitation of Sauyo St., Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	26/02/2019	26/02/2019	2/27/2019	2/28/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	49,000,000.00	-	49,000,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	2/19/2019	-	-	-
19OF0128	Rehabilitation of SB Diversion Road, Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28-1/24/2019	10/01/2019	26/02/2019	26/02/2019	2/27/2019	2/28/2019	5/29/2019	6/3/2019	6/4/2019	-	-	GAA 2019	49,000,000.00	-	49,000,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	2/19/2019	-	-	-
19OF0129	Rehabilitation of Tolentino St., Quezon City	Construction Section	Competitive Bidding	20/11/2018	11/27-12/18/2018	06/12/2018	18/12/2018	18/12/2018	12/19/2018	12/20/2018	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	34,767,370.00	-	34,767,370.00	NACAP, COA, VACC, District Union	12/6/2018	-	12/6/2019	-	-	-
19OF0130	Concreting of Don Jose St., Brgy. Siena, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/20/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0131	Concreting of Selecta Drive/ Don Ramon/ Doña Carmen, Brgy. Pag-ibig sa Nayon, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	22/02/2019	22/02/2019	2/25/2019	2/26/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	4,900,000.00	-	4,900,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0132	Rehabilitation of Daniel St., Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	21/05/2019	21/05/2019	5/22/2019	5/23/2019	6/27/2019			-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/20/2019	-	-	-
19OF0133	Rehabilitation of Maria Christina St., Tandang Sora, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/20/2019	6/27/2019			-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0134	Rehabilitation of Road, Gem 5, Baesa, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	21/05/2019	21/05/2019	5/22/2019	5/23/2019	6/27/2019			-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/20/2019	-	-	-
19OF0135	Rehabilitation of Road, William St., Carmel, Tandang Sora, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	17/05/2019	17/05/2019	5/17/2019	5/21/2019	5/31/2019	6/4/2019	6/6/2019	-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	5/14/2019	-	-	-
19OF0143	Improvement Rehabilitation of Road and Drainage along Vinzon St. and Jose Abad Santos, O.C.	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	20/02/2019	20/02/2019	2/20/2019	2/22/2019	2/26/2019	3/21/2019	3/25/2019	-	-	SAA 2018	24,500,000.00	-	24,500,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	2/19/2019	-	-	-
19OF0144	Widening/Construction/Improvement of Odelco Bridge along P. Dela Cruz-Magsaysay, Katipunan Road, Brgy. San Bartolome, (Brgy. Nagkaisang Nayon - San Bartolome), O.C.	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	27/03/2019	27/03/2019	3/27/2019	3/27/2019	3/27/2019	4/23/2019	4/24/2019	-	-	SAA 2018	24,125,000.00	-	24,125,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	3/25/2019	-	-	-
19OF0146	Repair/Rehabilitation of CWC Three- Storey Building (Phase 2) #10 Apo Street, Sta. Mesa Heights, District I, Q.C.	Planning Section	Competitive Bidding	01/03/2019	3/8-27/2019	15/03/2019	27/03/2019	27/03/2019	3/27/2019	3/28/2019	3/28/2019	4/12/2019	4/15/2019	-	-	SAA 2018	4,116,000.00	-	4,116,000.00	NACAP, COA, VACC, District Union	3/12/2019	-	3/25/2019	-	-	-
19OF0147	Construction/Widening/ (Construction/Improvement) of San Dionisio Bridge along San Dionisio St. Brgy. San Dionisio, (Brgy. Nagkaisang Nayon - San Bartolome), O.C.	Construction Section	Competitive Bidding	01/03/2019	3/8-27/2019	15/03/2019	27/03/2019	27/03/2019	3/27/2019	3/27/2019	3/27/2019	4/23/2019	4/24/2019	-	-	SAA 2018	24,125,000.00	-	24,125,000.00	NACAP, COA, VACC, District Union	3/12/2019	-	3/25/2019	-	-	-
19OF0148	Construction/ (Completion) of Evacuation Center, Brgy. Greater Fairview, Q.C.	Construction Section	Competitive Bidding	01/03/2019	3/8-27/2019	15/03/2019	27/03/2019	27/03/2019	3/27/2019	3/27/2019	3/27/2019	4/23/2019	4/24/2019	-	-	SAA 2018	57,900,000.00	-	57,900,000.00	NACAP, COA, VACC, District Union	3/12/2019	-	3/25/2019	-	-	-
19OF0054	Rehabilitation of Goodwill Creek, Brgy. Bagbag, Quezon City	Construction Section	Competitive Bidding	07/12/2018	12/14-1/11/2019	28/12/2018	27/06/2019	27/06/2019	28/06/2019	28/06/2019	6/28/2019			-	-	GAA 2019	14,699,500.00	-	14,699,500.00	NACAP, COA, VACC, District Union	12/28/2018	-	6/18/2019	-	-	-
19OF0078	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Paltok, Quezon City	Construction Section	Competitive Bidding	03/01/2019	1/9-29/2019	17/01/2019	27/06/2019	27/06/2019	28/06/2019	28/06/2019	6/28/2019			-	-	GAA 2019	9,800,000.00	-	9,800,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	6/18/2019	-	-	-
19OF0095	Construction/Improvement of Drainage Structures of GSIS Road, Brgy. Sangandaan and Tandang Sora, Quezon City	Construction Section	Competitive Bidding	21/12/2018	12/28/2018-1/22/2019	10/01/2019	27/06/2019	27/06/2019	28/06/2019	28/06/2019	6/28/2019			-	-	GAA 2019	19,600,000.00	-	19,600,000.00	NACAP, COA, VACC, District Union	1/10/2019	-	6/18/2019	-	-	-
19OF0114	Rehabilitation of Flores de Mayo, Quezon City	Construction Section	Competitive Bidding	04/01/2019	1/11-31/2019	18/01/2019	20/06/2019	20/06/2019	6/21/2019	6/24/2019	6/27/2019			-	-	GAA 2019	29,400,000.00	-	29,400,000.00	NACAP, COA, VACC, District Union	1/18/2019	-	6/18/2019	-	-	-
19OF0149	Construction of Slope Protection Structure along Marikina River (Sta. 19+250 to 19+400), Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019				-	-	GAA 2019	98,000,000.00	-	98,000,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-
19OF0150	Construction of Slope Protection Structure along Marikina River (Sta. 19+400 to 19+550), Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019				-	-	GAA 2019	98,000,000.00	-	98,000,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-
19OF0151	Construction of Slope Protection Structure along Marikina River (Sta. 19+550 to 19+700), Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019				-	-	GAA 2019	98,000,000.00	-	98,000,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-
19OF0203	Repair / Rehabilitation of House of Representatives Road Network, Quezon City with Exceptions	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019	6/27/2019			-	-	GAA 2019	49,500,000.00	-	49,500,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-
19OF0204	Repair / Rehabilitation of Commission on Audit (COA) Compound Road Network Quezon City with Exceptions	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	18/06/2019	18/06/2019	6/19/2019	6/20/2019	6/27/2019			-	-	GAA 2019	44,550,000.00	-	44,550,000.00	NACAP, COA, VACC, District Union	5/31/2019	-	5/31/2019	-	-	-

19-OF0198	Construction of Multi-purpose Building (Senior Citizens Building), Lupang Pangako, Brgy. Pavatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	1,960,000.00	-	1,960,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0201	Rehabilitation of Baesa Road, Barangay Baesa, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	14,850,000.00	-	14,850,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0206	Construction of K-12 and Multi-purpose Building, Brgy. Novaliches Proper, District V, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	99,000,000.00	-	99,000,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0207	Construction of MPB at Narra Street, Brgy. Pavatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0208	Improvement of MPB (Basketball Court) at Sto. Niño Street, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0209	Construction of MPB at Sunnyside Heights Subdivision, Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0210	Improvement of MPB at Area 6 Sitio Veterans, Brgy. Bagong Silangan, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0211	Construction of Multi-purpose Building, San Lorenzo Ruiz Street, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0212	Improvement of MPB at Innerwheel, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0213	Construction of Multi-purpose Building at CBE Homes, Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	11,880,000.00	-	11,880,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0214	Rehabilitation of Multi-purpose Building at Area 5, Brgy. Sauyo, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0215	Construction of Multi-purpose Building at Riverside Gitna, Brgy. Sauyo, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/24-6/20/2019	07/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0216	Improvement of Multi-purpose Building at Don Antonio Heights, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	14,880,000.00	-	14,880,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0217	Construction / Improvement of Multi-purpose Building at Saret Street, Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	7,920,000.00	-	7,920,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0218	Improvement of Multi-purpose Building at Sto. Niño Street, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0219	Improvement of Multi-Purpose Building at Lupang Pangako, Pinasama Day Care Center, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0220	Improvement of Multi-purpose Building of Police Station 6, IBP Road, Brgy. Batasan Hills, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0221	Construction of Multi-purpose Building at Culiati Elementary School, Brgy. Culiati, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0222	Construction of Multi-purpose Building at Oval Street, Brgy. Holy Spirit, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	2,970,000.00	-	2,970,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0223	Construction / Improvement of Multi-purpose Building at Asper, Brgy. Bagong Silang, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,960,000.00	-	3,960,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0224	Construction of Multi-purpose Building at Lower Sampaguita, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0225	Construction of Multi-purpose Building at Rolling Meadows, Barangay San Bartolome, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0226	Construction of Multipurpose Building at Republic Avenue, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	34,650,000.00	-	34,650,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0227	Construction of Multipurpose Building at IBP Road, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	21,780,000.00	-	21,780,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0228	Construction of Multipurpose Building at Filinvest 2, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	8,910,000.00	-	8,910,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0229	Construction of Multipurpose Building at Filinvest 1, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	6,930,000.00	-	6,930,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0230	Construction of Multipurpose Building at Northview 1, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0231	Construction of Multipurpose Building at Batasan Hills, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0232	Improvement of Multipurpose Building at Urban Lupang Pangako, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0233	Improvement of Multipurpose Building at Mayon Street, Kanejin HOA, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0234	Construction of Multipurpose Building at Maigaya Elementary School, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0235	Construction of Multipurpose Building at Rockville 2 Subdivision, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0236	Construction of Multipurpose Building at Brgy. Balonbato, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	9,900,000.00	-	9,900,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0237	Construction of Multipurpose Building Phase I, Brgy. Sauyo, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0238	Construction of Multipurpose Building Phase II, Brgy. Sauyo, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	5,940,000.00	-	5,940,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0239	Construction of Multipurpose Building Phase 1 Brgy. Culiati, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0240	Construction of Multipurpose Building Phase 2 Brgy. Culiati, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0241	Construction of Multipurpose Building Phase 3 Brgy. Culiati, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	3,465,000.00	-	3,465,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0242	Rehabilitation/Improvement of Pasong Tamo Creek, Brgy. Pasong Tamo, Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	14,850,000.00	-	14,850,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0243	Drainage Improvement at Teacher's Bliss, Brgy. Balona Bato, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	4,950,000.00	-	4,950,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0244	Construction of Dike Embankment along Sitio Sandakot, Brgy. Payatas, Quezon City	Construction Section	Competitive Bidding	17/05/2019	5/25-6/25/2019	13/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	1,980,000.00	-	1,980,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED
19-OF0247	Construction and Maintenance of Bridges along National Roads, Retrofitting/Strengthening of Permanent Bridges-Tullahan Bridge 3 SB (B01322LZ) and NB (B01737LZ), Quezon City	Construction Section	Competitive Bidding	15/05/2019	5/22-6/18/2019	06/06/2019	-	-	-	-	-	-	-	-	-	GAA 2019	49,500,000.00	-	49,500,000.00	-	31/05/2019	-	-	-	-	-	-	POSTPONED

