

BUREAU OF FISHERIES AND AQUATIC RESOURCES

Regional Fisheries Office I

San Fernando City, La Union

PROCUREMENT MONITORING REPORT AS OF JUNE, 2017

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
PUBLIC BIDDING																						
Infrastructure Projects																						
CFLC	Construction of Community Fish Landing Centers in Region I	FFHMD	PB	Jan. 12, 2017	March 12, 2017	March 21, 2017	March 27, 2017	March 27, 2017	April 17, 2017	May 4, 2017	May 8 2017	May 12, 2017	May 15, 2017	August 21, 2017	August 30, 2017	GOP	63,000,000.00		63,000,000.00	62,494,298.75		62,494,298.75
PFO	Construction of Provincial Fishery Office Building at Sual, Pangasinan	FFD	PB	Jan. 12, 2017	March 16, 2017	March 24, 2017	April 18, 2017	April 18, 2017	April 27, 2017	May 5, 2017	May 15, 2017	May 22, 2017	May 23, 2017	August 30, 2017	September 6, 2017	GOP	5,000,000.00		5,000,000.00	4,593,986.24		4,593,986.24
	Rehabilitation of Damaged Dike at BFAR RMATDEC Satellite Station	RMATDEC Lucap	PB	-	May 16, 2017	May 23, 2017	June 6, 2017	June 6, 2017	June 7, 2017	June 16, 2017	June 22, 2017	June 27, 2017	June 27, 2017	ON-GOING		GOP	1,600,000.00		1,600,000.00	1,594,153.96		1,594,153.96
Goods and Services																						
FPD	Purchase and Delivery of Various Materials for Gill Net	FFD	PB	Jan. 12, 2017	February 1, 2017	February 8, 2017	February 21, 2017	February 21, 2017	March 9, 2017	March 16, 2017	March 17, 2017	March 23, 2017	March 24, 2017	May 31, 2017	June 5, 2017	GOP	2,537,000.00	2,537,000.00		1,999,979.00	1,999,979.00	
Procurement of BFAR RFO I Projects																						
	Lot 1: Fabrication and Onsite Installation of Net Enclosure for Aquasilviculture Project	FFD	PB	Jan. 12, 2017	February 17, 2017	March 1, 2017	March 14, 2017	March 14, 2017	March 15, 2017	March 21, 2017	March 22, 2017	March 27, 2017	March 30, 2017	May 31, 2017	June 5, 2017	GOP	1,929,000.00	1,929,000.00		1,928,999.10	1,928,999.10	
	Lot 2: Fabrication and Delivery of Fish Cage for Tilapia Cage Culture Project	FFD	PB	Jan. 12, 2017	February 17, 2017	March 1, 2017	March 14, 2017	March 14, 2017	March 15, 2017	March 21, 2017	March 22, 2017	March 27, 2017	March 30, 2017	May 31, 2017	June 5, 2017	GOP	1,550,000.00	1,550,000.00		1,541,458.75	1,541,458.75	
	Lot 3: Delivery of Material for Seaweeds Development Project	FFD	PB	Jan. 12, 2017	February 17, 2017	March 1, 2017	March 14, 2017	March 14, 2017	March 15, 2017	March 21, 2017	March 22, 2017	March 27, 2017	March 30, 2017	May 31, 2017	June 5, 2017	GOP	1,586,199.85	1,586,199.85		1,195,305.85	1,195,305.85	
	Lot 4: Delivery of Various Aquatic Feeds for Techno Demo Projects of BFAR RFO I	FFD	PB	Jan. 12, 2017	February 17, 2017	March 1, 2017	March 14, 2017	March 14, 2017	March 15, 2017	March 21, 2017	March 22, 2017	March 27, 2017	March 30, 2017	May 31, 2017	June 5, 2017	GOP	4,597,100.00	4,597,100.00		3,890,908.90	3,890,908.90	
	Lot 6: Fabrication and Delivery of Bamboo Raft for Oyster Culture Project	FFD	PB	Jan. 12, 2017	February 17, 2017	March 1, 2017	March 14, 2017	March 14, 2017	March 15, 2017	March 21, 2017	March 22, 2017	March 27, 2017	March 30, 2017	May 31, 2017	June 5, 2017	GOP	3,000,000.00	3,000,000.00		2,998,107.00	2,998,107.00	
	Procurement of 4 units service vehicle	FAD	PB	Jan. 12, 2017	March 23, 2017	March 31, 2017	April 19, 2017	April 19, 2017	April 20, 2017	April 20, 2017	May 26, 2017	May 30, 2017	June 2, 2017	June 13, 2017	June 13, 2017	GOP	4,000,000.00		4,000,000.00	3,959,600.00		3,959,600.00
Procurement of BFAR Capture Fishery Projects																						
	Lot 1: Purchase and Delivery of Materials for Payao Project	FFD	PB	Jan. 12, 2017	March 8, 2018	March 16, 2017	March 29, 2017	March 29, 2017	March 31, 2017	April 5, 2017	April 10, 2017	April 17, 2017	April 18, 2017	June 18, 2017	June 20, 2017	GOP	8,075,000.00	8,075,000.00		6,849,800.00	6,849,800.00	
	Lot 2: Fabrication and Delivery of Motorized Fishing Boat	FFD	PB	Jan. 12, 2017	April 20, 2017	April 28, 2017	April 28, 2017	April 28, 2017	May 16, 2017	May 19, 2017	June 13, 2017	June 18, 2017	June 19, 2017	on going fabrication		GOP	5,500,000.00	5,500,000.00		5,500,000.00	5,500,000.00	
	Fabrication and Installation Floating Marine Cages	Technology Stations	PB	Jan. 12, 2017	May 16, 2017	May 23, 2017	June 6, 2017	June 6, 2017	June 7, 2017	June 16, 2017	June 22, 2017	June 27, 2017	June 27, 2017	ON-GOING		GOP	4,500,000.00		4,500,000.00	3,590,000.00		3,590,000.00
	Fabrication and Installation of Floating Catwalk at BFAR RMATDEC Satellite Station	RMATDEC Lucap	PB	-	May 12, 2017	May 19, 2017	May 31, 2017	May 31, 2017	June 2, 2017	June 13, 2017	June 15, 2017	June 22, 2017	June 23, 2017	ON-GOING		GOP	2,000,000.00		2,000,000.00	1,999,998.70		1,999,998.70
	Cage for Livelihood Project	FFD-Docos Sur	PB	-	May 12, 2017	May 19, 2017	May 31, 2017	May 31, 2017	June 2, 2017	June 13, 2017	June 15, 2017	June 22, 2017	June 23, 2017	ON-GOING		GOP	1,840,000.00	1,840,000.00		1,835,790.00	1,835,790.00	

Code (FAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
ALTERNATIVE MODE OF PROCUREMENT																						
Infrastructure Projects																						
	Repair and Improvement of Building Facility of RMATDEC Casantaan	RMATDEC CASANTAAN	SVP	-	08-Feb-17	-	-	February 16, 2017	-	-	February 20, 2017	February 20, 2017	February 21, 2017	March 20, 2017	March 27, 2017	GOP	800,000.00		800,000.00	781,707.29		781,707.29
	Repainting of Technology Station	RMATDEC CASANTAAN	SVP	-	08-Feb-17	-	-	February 16, 2017	-	-	February 20, 2017	February 20, 2017	February 20, 2017	March 20, 2017	March 27, 2017	GOP	150,000.00	150,000.00		149,531.76	149,531.76	
	Rehabilitation of RFATDEC Technician's Quarter at RFATDEC-Paoay, Ilocos Norte	RFATDEC Paoay	SVP	-	June 6, 2017	-	-	June 14, 2017	-	-	June 26, 2017	June 26, 2017	June 27, 2017	July 30, 2017	-	GOP	976,479.84		976,479.84	973,000.00		973,000.00
	Renovation and Expansion of MZP-PMU Office Work at Rosario, La Union	MZP-PMU	SVP	-	June 9, 2017	-	-	June 19, 2017	-	-	June 20, 2017	June 21, 2017	June 26, 2017	July 30, 2017	July 31, 2017	GOP	299,321.01		299,321.01	300,000.00		300,000.00
Goods and Services																						
	Various supplies for the maintenance of the RP Vehicle Ranger 13207	FAD	Shopping	-	01-Feb-17	-	-	Febr 10, 2017	-	-	February 15, 2017	February 17, 2017				GOP	15,645.00	15,645.00		15,645.00	15,645.00	
	Printing of various Fishery IEC materials for information dissemination	Info Section	SVP	-	February 1, 2017	-	-	February 9, 2017	-	-	February 16, 2017	February 17, 2017	March 1, 2017	March 3, 2017	March 6, 2017	GOP	160,000.00	160,000.00		122,629.50	122,629.50	
	Materials for Hook and Line to be distributed to fisherfolk for the province of Pangasinan, La Union, Ilocos Sur and Ilocos Norte	FPD	SVP	-	February 1, 2017	-	-	February 9, 2017	-	-	February 16, 2017	February 17, 2017	February 17, 2017	February 27, 2017	March 1, 2017	GOP	565,000.00	565,000.00		527,322.80	527,322.80	
	Printing of BFAR RFOI Lambat Newsletter	Info Section	SVP	-	February 1, 2017	-	-	February 9, 2017	-	-	February 16, 2017	February 17, 2017				GOP	200,000.00	200,000.00		154,000.00	154,000.00	
	Various supplies for the maintenance of the BFAR RFO 1 RP Vehicles	FAD	SVP	-	February 1, 2017	-	-	February 9, 2017	-	-	February 15, 2017	February 17, 2017				GOP	350,000.00	350,000.00		349,190.00	349,190.00	
	Supply and Materials for the boat maintenance of operation of Regional Seaweed Nursery Project	FPD	SVP	-	February 1, 2017	-	-	February 9, 2017	-	-	February 15, 2017	February 17, 2017				GOP	158,300.00	158,300.00		156,984.00	156,984.00	
	Purified Drinking Water of BFAR Regional Office for CY 2017	FAD	SVP	-	01-Feb-17	-	-	February 10, 2017	-	-	February 15, 2017	February 17, 2017				GOP	27,000.00	27,000.00		27,000.00	27,000.00	
	Various supplies for the operation of Multi-species fish & Invertebrates Breeding Hatchery at RMATDEC Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	01-Feb-17	-	-	February 10, 2017	-	-	February 15, 2017	February 17, 2017				GOP	233,700.00	233,700.00		224,190.00	224,190.00	
	Procurement of artemia and spirulina for the operation of Sandfish and Siganid Hatchery	RMATDEC LUCAP	SVP	-	01-Feb-17	-	-	February 10, 2017	-	-	February 15, 2017	February 17, 2017				GOP	319,500.00	319,500.00		279,500.00	279,500.00	
	IT Supplies of BFAR Regional Office and Satellite stations for the 1st Quarter	FAD	Agency to Agency	-	January 23, 2017											GOP	560,000.00	560,000.00		10,962.52	10,962.52	
			SVP	-	01-Feb-17	-	-	February 10, 2017	-	-	February 15, 2017	February 17, 2017									545,905.00	545,905.00
	Janitorial Supplies of BFAR Regional Office and Satellite stations for the 1st Quarter	FAD	SVP	-	01-Feb-17	-	-	February 10, 2017	-	-	February 15, 2017	February 17, 2017				GOP	130,000.00	130,000.00		125,265.00	125,265.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Office Supplies of BFAR Regional Office and Satellite stations for the 1st Quarter	FAD	Agency to Agency	-	January 23, 2017	-	-	-	-	-	-	-	-	-	-	GOP	500,000.00	500,000.00		30,761.46	30,761.46	
			SVP	-	01-Feb-17	-	-	February 10, 2017	-	-	February 15, 2017	February 17, 2017	-	-	-	GOP				275,114.00	275,114.00	
	Cosumables for the various copier of BFAR RFO 1 for the 1st Quarter	FAD	SVP	-	01-Feb-17	-	-	February 10, 2017	-	-	February 15, 2017	February 17, 2017	-	-	-	GOP	215,000.00	215,000.00		213,613.30	213,613.30	
	Procurement of various IT Supplies of BFAR RFO I (1st Quarter)	FAD	Agency to Agency	-	01-Feb-17	-	-	Febr 10, 2017	-	-	February 15, 2017	February 17, 2017	-	-	-	GOP	560,000.00	560,000.00		10,962.52	10,962.52	
			SVP	-	01-Feb-17	-	-	February 10, 2017	-	-	February 15, 2017	February 17, 2017	-	-	-	GOP				545,905.00	545,905.00	
	Catering Services for Writeshop and critiquing of BFAR RFO 1 Newsletter	Info Section	SVP	-	01-Feb-17	-	-	Febr 10, 2017	-	-	February 15, 2017	February 17, 2017	-	-	-	GOP	30,000.00	30,000.00		30,000.00	30,000.00	
	Repair and maintenance of floating guard house at MZP Sto. Tomas	MZP	SVP	-	01-Feb-17	-	-	Febr 10, 2017	-	-	February 15, 2017	February 17, 2017	-	-	-	GOP	31,200.00	31,200.00		34,500.00	34,500.00	
	Fabrication and Delivery for Techno Demo Projects: 1 Construction of 70 units Seurchin cages - 2.0 m x 1.0 m x.0.60m 2. Construction of 30 units Seaweed Dryers - 4m x 2m x 1m	PPD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	620,000.00	620,000.00		620,000.00	620,000.00	
	Plankton Net for the collection of water samples of HAB Monitoring in the coastal waters of Anda, Bolinao, and Bani, Pangasinan	NSAP	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	16,000.00	16,000.00		16,000.00	16,000.00	
	Catering services for the conduct of meeting on the crafting of porphyra seaweed development plan	PPD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	LOP	18,000.00	18,000.00		18,000.00	18,000.00	
	Procurement of various I.T. supplies for the Regional Fisheries Information Management Center	RFIMC	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	51,300.00	51,300.00		61,480.00	61,480.00	
	Various commodities for the Typhoon Lawin Rehabilitation Project	PPD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	360,000.00	360,000.00		257,836.00	257,836.00	
	Procurement of table and chair for the Marine Biotoxin Laboratory at Lucap, Alaminos City, Pangasinan	MRL	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	13,900.00	13,900.00		13,900.00	13,900.00	
	Procurement of havoline oil for the HAB monitoring in coastal waters of Anda, Bolinao, Bani and Anda, Pangasinan	MFL	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	9,600.00	9,600.00		12,000.00	12,000.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	
	Procurement of various supplies for the operation of BFAR RFATDEC Paoy, Ilocos Norte	RFATDEC PAOAY	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	71,600.00	71,600.00		71,100.00	71,100.00		
	Submersible pump and garden hose for the Operation of catfish fry/ fingerling production at BFAR RFATDEC Paoy, Ilocos Norte	RFATDEC PAOAY	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	15,000.00	15,000.00		19,450.00	19,450.00		
	Procurement of Agricultural Supplies for the Operation of National Stock Assessment Program	NSAP	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	322,000.00	322,000.00		321,695.00	321,695.00		
	Labor and materials for the repair and maintenance of the RP Vehicle SCH 060	PMRED	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	29,210.00	29,210.00		29,210.00	29,210.00		
	Various supplies for the Checkpoint Enumerators assigned in different checkpoints for 2017	FIQS	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	20,500.00	20,500.00		19,745.00	19,745.00		
	Various laboratory supplies for the Integrated Fishery Laboratory	IFL	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	41,450.00	41,450.00		41,448.00	41,448.00		
	Agricultural Supplies for the Maintenance of GET EXCEL Tilapia at RFATDEC-Paoy, Ilocos Norte	RFATDEC Paoy	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	250,000.00	250,000.00		228,615.00	228,615.00		
	Procurement of tires for the maintenance of the RP Vehicle SJR 643	ARD	Shopping	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	25,000.00	25,000.00		24,000.00	24,000.00		
	Various supplies for the BFAR FLE Personnel on board MM Patrol Boat during sea borne patrol operations	PMRED	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	585,000.00	585,000.00		578,300.00	578,300.00		
	Various supplies for the Post Harvest Technology cum Livelihood Project under Gender and Development (GAD) Program for Ten (10) new association	PPHMD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	209,750.00	209,750.00		206,160.00	206,160.00		
	Procurement of bag for the Checkpoint Enumerators assigned in different checkpoints for CY 2017	FIQS	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	27,000.00	27,000.00		27,000.00	27,000.00		
	Procurement of television and sound system for the Regional Fisheries Training Center & Fisherfolk Coordinating Center	RFTD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	140,000.00	140,000.00		140,000.00	140,000.00		
	Procurement of PP Rope for the operation of MZP Sual, Pangasinan	PTD PA'GASINAN	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	80,000.00	80,000.00		76,000.00	76,000.00		
	Various sampler for the inspection of fishery establishments	FIQS	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	60,000.00	60,000.00		56,125.44	56,125.44		

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Procurement of cap and vest for the Quarantine Officers	FIQS	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	10,000.00	10,000.00		10,000.00	10,000.00	
	Procurement of chlorine strips for the insteccion of fishery establishments	FIQS	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	10,000.00	10,000.00		10,000.00	10,000.00	
	Various supplies for the Integrated Fisheries Laboratory	IFL	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	76,500.00	76,500.00		76,500.00	76,500.00	
	Procurement of battery for the maintenance of RP Vehicle SJR 643	ARD	Shopping	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	7,500.00	7,500.00		6,880.00	6,880.00	
	Procurement of hand held refractometer for the water quality monitoring	IFL	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	20,000.00	20,000.00		16,000.00	16,000.00	
	Canned sardines	FAD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	200,000.00	200,000.00		192,375.00	192,375.00	
	Tarpaulin for advertisement of BFAR Advocacy/ Activities/ Programs	Info Section	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	3,000.00	3,000.00		2,268.00	2,268.00	
	Snacks for the conduct of Bidding Process of BFAR RFO I Projects	FAD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	75,000.00	75,000.00		75,000.00	75,000.00	
	Registration fee, accommodation, food and training kits for the Marine Mammal Stranding Response Training Workshop	RFTD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	360,000.00	360,000.00		360,000.00	360,000.00	
	Hotel accommodation for the guest of the Awarding and Distribution of CY 2017 projects and Typhoon Lawin rehab for the Province of Ilocos Norte	FAD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	9,225.00	9,225.00		9,225.00	9,225.00	
	Accommodation for the 2nd Aquaculture Summit	FPD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	24,000.00	24,000.00		24,000.00	24,000.00	
	Hall/Booth Rental/Leasing for the Agri-Aqua Trade Fairs 2017	FPNMD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	60,000.00	60,000.00		4,704.00	4,704.00	
	Catering services for the conduct of various personnel administration and management activities	FAD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	77,300.00	77,300.00		77,300.00	77,300.00	
	Catering services for the conduct of various PMES workshops/ seminars	PMES	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	207,500.00	207,500.00		206,450.00	206,450.00	
	Catering services for the conduct of various seminars, trainings, workshops in the Celebration of Women's Month	PMES	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	104,500.00	104,500.00		104,500.00	104,500.00	
	Catering Services for the turn-over ceremony of various fishery projects at Ilocos Norte Centennial Arena, Laoag City, Ilocos Norte	RFPATDEC PAOAY	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	48,750.00	48,750.00		48,750.00	48,750.00	

Code (PAF)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Delivery of Materials for Peripheral net fence for Techno Demo project of BFAR RFO I	FPD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	325,400.00	325,400.00		256,800.00	256,800.00	
	Delivery of various seaweed propagules for Municipal Seaweed Nursery and Seaweed Farming Techno Demo Project	FPD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 28, 2017	-	-	-	GOP	575,000.00	575,000.00		575,000.00	575,000.00	
	Fabrication and onsite installation of billboards for BFAR RFO I Programs and Projects	Info Section	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	March 1, 2017	March 1, 2017	-	-	-	GOP	180,000.00	180,000.00		169,992.00	169,992.00	
	Procurement of PE Net for the Mangrove Population Enhancement Project in Region 1	FMRED	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	350,000.00	350,000.00		340,000.00	340,000.00	
	Feeds for the Maintenance of Broodstock Development at MZP, Sto. Tomas, La Union	MZP	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	125,000.00	125,000.00		121,006.20	121,006.20	
	Various materials to be used in the construction of additional concrete guardhouse at MZP Sto. Tomas, La Union	MZP	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	19,000.00	19,000.00		13,609.75	13,609.75	
	Repair and Maintenance of RP Vehicle 13603	FPD	Shopping	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	6,350.00	6,350.00		6,350.00	6,350.00	
	Purchase of Fuel for the Operation and Maintenance of Regional Seaweed Project	FPD	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	81,400.00	81,400.00		55,963.80	55,963.80	
	Delivery of various supplies for Seaweeds Culture Laboratory	SCL	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	16,000.00	16,000.00		16,050.00	16,050.00	
	Delivery of LPG refill, Diesel and Premium for Seaweeds Culture Laboratory during outplanting	JFL	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	14,100.00	14,100.00		11,305.84	11,305.84	
	Delivery of various supplies for Seaweeds Culture Laboratory during outplanting	SCL	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	31,600.00	31,600.00		26,010.00	26,010.00	
	Mice Breeders for Mice Breeding Station at Lucap, Alaminos City, Pangasinan	JFL	AGENCY TO AGENCY PROCUREMENT	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	42,000.00	42,000.00		11,500.00	11,500.00	
	Bamboo for the maintenance of Floating Guard House at MZP Sto. Tomas, La Union	MZP	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	7,500.00	7,500.00		7,500.00	7,500.00	
	Various Supplies for the Maintenance of Outboard Engine at MZP, Sto Tomas, La Union	MZP	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	20,500.00	20,500.00		18,600.00	18,600.00	
	Various Supplies for the operation and maintenance of RMATDEC Casantaan, Sto. Tomas, La Union	MZP	SVP	-	February 10, 2017	-	-	February 20, 2017	-	-	February 25, 2017	February 25, 2017	-	-	-	GOP	50,000.00	50,000.00		27,914.00	27,914.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Supplies for the repair and maintenance of rope frame cage at MZP Sto. Tomas, La Union	MZP STO. TOMAS, LA UNION	SVP	-	February 16, 2017	-	-	Feb. 20, 2017	-	-	February 22, 2017	February 22, 2017	-	-	-	GOP	197,200.00	197,200.00		194,200.00	194,200.00	
	Consumables of FARGO I.D. Printer for the Mobile Electronic Licensing Section	FMRED	SVP	-	17-May-17	-	-	May 25, 2017	-	-	May 29, 2017	May 29, 2017	-	-	-	GOP	58,980.00	58,980.00		58,950.00	58,950.00	
	Delivery of Bamboo for the repair of floating raft at MZP Sua, Pangasinan	PPD PANGASINAN	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	20,000.00	20,000.00		19,800.00	19,800.00	
	Various supplies for the Mangrove crab hatchery at RMATDEC Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	61,000.00	61,000.00		60,950.00	60,950.00	
	Printing Services of triplicate copy for the issuance of Local Transport Permit (LTP)	FIQS	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	50,000.00	50,000.00		48,000.00	48,000.00	
	Filter bags and plankton net for the Mangrove crab hatchery at RMATDEC Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	45,000.00	45,000.00		35,000.00	35,000.00	
	Dry Seal for the use of the Quarantine Officers assigned in different provinces for conduct of quarantine activities for CY 2017	FIQS	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	7,000.00	7,000.00		7,000.00	7,000.00	
	Laser pointer and battery for the Four (4) Quarter Fishery Industry Stakeholders Forum CY 2017	FFHMD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	3,600.00	3,600.00		3,600.00	3,600.00	
	Delivery of various materials for the operation of the Multi-species Fish and Invertebrates Breeding & Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	15,000.00	15,000.00		12,700.00	12,700.00	
	Various supplies for the integrated fishery laboratory	IFL	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	10,900.00	10,900.00		9,540.00	9,540.00	
	Booties and Rash Guaard for the operation of Broodstock Development and Maintenance at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	18,000.00	18,000.00		19,500.00	19,500.00	
	IT Supplies of BFAR Regional Office and Satellite stations for the 3rd Quarter	FAD	Agency to Agency	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	550,000.00	550,000.00		511,400.00	511,400.00	
	Procurement of GPS for the navigational mapping of Mangrove Population Enhancement Project in Region 1	FMRED	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	45,000.00	45,000.00		49,800.00	49,800.00	
	Office Supplies of BFAR Regional Office and Satellite stations for the 3rd Quarter	FAD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	297,839.40	297,839.40		156,590.00	156,590.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Consumables for the FUJI Xerox machines of BFAR RFO 1 for the 2nd Quarter	FAD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	215,000.00	215,000.00		208,750.00	208,750.00	
	Various garments for the Mangrove Population Enhancement Project in Region 1	FMRED	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	152,500.00	152,500.00		151,500.00	151,500.00	
	Various tilapia feeds for the maintenance and production of GET EXCEL Tilapia at Pasuquin, Burgos and Batac Fish Farm for the 1st Quarter	RFATDEC PAGOY	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	100,200.00	100,200.00		98,382.00	98,382.00	
	Various tilapia feeds for the maintenance and production of GET EXCEL Tilapia at BFAR RFATDEC Nanguyudan, Paoay, Ilocos Norte for the 1st Quarter	RFATDEC PAGOY	Small Value Procurement	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	130,000.00	130,000.00		127,440.00	127,440.00	
	Various tilapia feeds for the maintenance and production of GET EXCEL Tilapia at Provincial Satellite Office (Dingras Fish Farm) for the 1st Quarter	RFATDEC PAGOY	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	60,500.00	60,500.00		59,125.00	59,125.00	
	Various supplies for the Mangrove crab hatchery at RMATDEC Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	50,000.00	50,000.00		48,350.00	48,350.00	
	Various spare parts for the maintenance of the RP Vehicle SCH 860	FMRED	Shopping	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	9,320.00	9,320.00		9,320.00	9,320.00	
	Various materials for the Fishery Industry Stakeholders Forum and Agri-Aqua Trade Fairs 2017	PPHMD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	38,000.00	38,000.00		37,625.00	37,625.00	
	Procurement of battery for the maintenance of the RP Vehicle SFN 434	RFATDEC PAGOY	Shopping	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	6,880.00	6,880.00		6,880.00	6,880.00	
	Procurement of Battery for the maintenance of RP Vehicle SCH 860	FMRED	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	10,300.00	10,300.00		8,900.00	8,900.00	
	Various supplies for the catfish fry/ fingerling production at BFAR RFATDEC Paoay, Ilocos Norte	RFATDEC PAGOY	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	66,740.00	66,740.00		29,500.00	29,500.00	
	Various feeds for the operation of Multi-Species and Invertebrates Breeding Hatchery at Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	368,500.00	368,500.00		367,900.00	367,900.00	
	Procurement of first aid kit for the checkpoint enumerators assigned in different checkpoints	FIQS	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	10,500.00	10,500.00		5,460.00	5,460.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Repair and maintenance of equipment at RMADEC, Lucap, Alaminos City, Pangasinan	RMADEC LUCAP	SVP	-	February 28, 2017	-	-	March 3, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	120,000.00	120,000.00		120,000.00	120,000.00	
	Maintenance of Water Filtration System for the operation of Abalone Hatchery at RMADEC-Lucap, Alaminos City, Pangasinan	RMADEC LUCAP	SVP	-	February 28, 2017	-	-	March 3, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	100,000.00	100,000.00		100,000.00	100,000.00	
	Newspaper advertisement for the Newspaper Publication of Invitation to Bid for various BFAR RFO I Projects for CY 2017	FAD	SVP	-	February 28, 2017	-	-	March 8, 2017	-	-	MARCH 10, 2017	MARCH 10, 2017	-	-	-	GOP	28,224.00	28,224.00		28,224.00	28,224.00	
	Catering services for the study tour and technical consultation of University of Rhode Island students and Professor at RMADEC-Lucap, Alaminos, Pangasinan as part of their Course Curriculum	RMADEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	70,000.00	70,000.00		69,500.00	69,500.00	
	Catering Services for the conduct of internal audits for CY 2017	PO'S	Small Value Procurement	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	45,600.00	45,600.00		45,600.00	45,600.00	
	Catering services for the conduct of Fishery Implementer's Meeting in the Province of Ilocos Norte	RMADEC PADAT	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	14,400.00	14,400.00		14,400.00	14,400.00	
	Catering services for the conduct of MOA Signing between LGU Alaminos City, Pangasinan, DENR-Region I and BFAR-RFO I on the granted mof tenurial rights over Carias Island, HINP and surrounding waters	RMADEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	35,000.00	35,000.00		34,300.00	34,300.00	
	Catering services for the conduct of Re-echo training of Ilocos Coast NSAP Enumerators	NSAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	157,500.00	157,500.00		156,520.00	156,520.00	
	Catering services for the conduct of Regional Management meetings	FAD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	90,000.00	90,000.00		90,000.00	90,000.00	
	Catering services for the conduct of Investment Facilitation for CY 2017	FPKMD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	13,500.00	13,500.00		13,500.00	13,500.00	
	Catering services for the conduct of Gender Awareness Development at RMADEC Lucap, Alaminos City, Pangasinan	RMADEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	50,000.00	50,000.00		50,000.00	50,000.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Catering services for the conduct of Hands-on Training on Fisheries Post Harvest and Processing Technology cum Livelihood in Region I	RFTD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	360,000.00	360,000.00		360,000.00	360,000.00	
	Catering services for the conduct of workshop/ meetings and consultation of Rehabilitation of Aquaculture Irrigation Production System	PMES	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	13,200.00	13,200.00		13,200.00	13,200.00	
	Catering Services Dduring the conduct of Planning Workshop on Anti-Illegal Fishing Operations	PMRED	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	15,000.00	15,000.00		15,000.00	15,000.00	
	Catering Services during the conduct of Regional management Meeting for 1st Quarter	PAD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	90,000.00	90,000.00		90,000.00	90,000.00	
	Catering services for the conduct of turn-over ceremony of research projects from PUP Manila to BFAR RMATDEC Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	12,500.00	12,500.00		12,200.00	12,200.00	
	Catering services for the conduct of Coastal Clean Up and Mangrove Planting during Month of the Ocean	RPTD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	80,000.00	80,000.00		80,000.00	80,000.00	
	Catering services for the conduct of Opening and Culminating Program for Mangingisdang Direktor	RFTD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	80,000.00	80,000.00		80,000.00	80,000.00	
	Catering services for the conduct of Entrepreneurial Skill Development Training	RFTD	SVP	-	February 28, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	162,000.00	162,000.00		156,000.00	156,000.00	
	Multi-parameter water quality analyser for the water quality monitoring in 4 MZPs	RMATDEC Lucap	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 10, 2017	March 10, 2017	-	-	-	GOP	848,000.00		848,000.00	744,000.00		744,000.00
	Delivery of Feeds for the operation of Broodstock Development and Maintenance at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 13, 2017	March 13, 2017	-	-	-	GOP	330,000.00	330,000.00		329,723.00	329,723.00	
	Reagents for Saltwater test kit for the water quality monitoring	IFL	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 13, 2017	March 13, 2017	-	-	-	GOP	150,000.00	150,000.00		114,351.00	114,351.00	
	Various Materials for the operation of Sandfish & Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	68,000.00	68,000.00		50,650.00	50,650.00	
	Filter Bag for the operation of Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	10,000.00	10,000.00		10,000.00	10,000.00	

Code (PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Various Supplies for the operation of Siganid Hatchery and Broodstock Development and Maintenance at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	121,500.00	121,500.00		120,750.00	120,750.00	
	Beef Liver and Squid for the operation of Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	27,000.00	27,000.00		24,340.00	24,340.00	
	Various Materials for the operation of Abalone and Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	52,500.00	52,500.00		52,498.00	52,498.00	
	Bamboo for the operation of Sandfish Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	25,000.00	25,000.00		24,000.00	24,000.00	
	Hormones for the operation of Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	16,000.00	16,000.00		16,000.00	16,000.00	
	Urea and Phosphate operation of Abalone and Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	11,000.00	11,000.00		6,300.00	6,300.00	
	Various Supplies for the operation of Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	19,500.00	19,500.00		19,500.00	19,500.00	
	Various Supplies for the operation of Abalone and Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	109,000.00	109,000.00		101,500.00	101,500.00	
	Plastic Drum for the operation of Broodstock Development and Maintenance at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	Small Value Procurement	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	15,000.00	15,000.00		14,000.00	14,000.00	
	Various Materials for the operation of Abalone Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	17,000.00	17,000.00		15,300.00	15,300.00	
	Various Materials for the operation of Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	20,000.00	20,000.00		20,000.00	20,000.00	
	Havoline Oil for the operation of Abalone Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	10,000.00	10,000.00		10,000.00	10,000.00	
	Various Materials for the operation of Sandfish & Siganid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	52,950.00	52,950.00		50,515.00	50,515.00	

Code (PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO
	Solar Battery, Controller and Inverter for the operation of Broodstock Development and Maintenance at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC-LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	30,000.00	30,000.00		26,063.00	26,063.00	
	Various Materials for the operation of Multi-species Fish and invertebrates Breeding & Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC-LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	25,000.00	25,000.00		25,069.25	25,069.25	
	Laboratory supplies for the Operation of Sigamid Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC-LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	23,000.00	23,000.00		22,000.00	22,000.00	
	Bagpack for the operation of Abalone Hatchery at RMATDEC-Lucap, Alaminos, Pangasinan	RMATDEC-LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	15,000.00	15,000.00		14,700.00	14,700.00	
	Promotional Fishery Products for the Fishery Industry Stakeholders Forum and Agri-Aqua Fairs	PPHMD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	100,000.00	100,000.00		99,760.75	99,760.75	
	Certificate frames for the Fishery Industry Stakeholders Forum for 1st Quarter to 4th Quarter 2017	PPHMD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	2,500.00	2,500.00		2,500.00	2,500.00	
	Water proof jacket with hood for the Quarantine Officers assigned in different provinces during conduct of quarantine activities for CY 2017	FIQS	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	5,950.00	5,950.00		5,775.00	5,775.00	
	Various Materials for the operation of Mariculture Zone Project at Sual, Pangasinan	PRO-PANGASINAN	Small Value Procurement	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	130,000.00	130,000.00		129,450.00	129,450.00	
	Acrylic clear name plates for the Four (4) Fishery Industry Stakeholders Forum CY 2017	PPHMD	Small Value Procurement	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	10,000.00	10,000.00		9,900.00	9,900.00	
	Pull up stand for tarp, etc. for the Agri-Aqua Trade Fairs 2017	PPHMD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	37,500.00	37,500.00		35,900.00	35,900.00	
	Table Cloth for the Agri-Aqua Trade Fairs 2017	PPHMD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	2,000.00	2,000.00		2,000.00	2,000.00	
	Polo shirts and jacks for the Quarantine Officers assigned in different Provinces	FIQS	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	9,800.00	9,800.00		7,910.00	7,910.00	
	Catering services for the conduct of GIS/ Vulnerability Assessment Training and Project Assessment & Evaluation Training for the fisherfolk organization established, BFAR, LGUs Fishery implementers	RFTD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	201,600.00	201,600.00		151,200.00	151,200.00	

Code (PAP)	Procurement Program / Project	PNO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Catering services for the conduct of Quarterly Water Evolution and Gun safety and Marksmanship Refreshers' Training	FMRED	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	84,000.00	84,000.00		84,000.00	84,000.00	
	Catering Services During the Various meeting and Activities in the Regional Office	FAD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	54,000.00	54,000.00		85,500.00	85,500.00	
	Catering services for the conduct of Hands-on Training on Fisheries Post Harvest and Processing Technology cum Livelihood implemented in Pangasinan,	RPTD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	180,000.00	180,000.00		68,000.00	68,000.00	
	Catering services inclusive of Hall Rental/Leasing for the Fishery Industry Stakeholders Forum	PPHMD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	276,000.00	276,000.00		172,000.00	172,000.00	
	Catering services for the conduct of various Learning and Development activities of the Regional Office for Human Resource Development for the 1st Semester FY 2017	FAD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	94,500.00	94,500.00		94,500.00	94,500.00	
	Catering services for the conduct of Meeting cum Workshop on the Status of Community Fish Landing Center Projects CY 2015-2016 LGU Recipients	PPHMD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	50,000.00	50,000.00		50,000.00	50,000.00	
	Calibration of various equipments of Regional Fish Inspection Unit	FIQS	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	10,000.00	10,000.00		11,000.00	11,000.00	
	Reproduction of blue print for the conduct of bidding process for various BFAR Projects	FAD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	15,000.00	15,000.00		15,000.00	15,000.00	
	Laundry services for the BFAR RFO 1 office and dormitory	FAD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	25,000.00	25,000.00		25,000.00	25,000.00	
	Labor, materials and equipment for the construction of hanging cabinet at BFR RFO 1 building (Storage Room 3rd Floor)	FAD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	20,000.00	20,000.00		19,740.00	19,740.00	
	Labor and materials for the termite control and building maintenance of the laboratories (Marine Biotoxin and Seaweeds Culture)	JFL	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	30,000.00	30,000.00		28,000.00	28,000.00	
	Labor and materials for the fabrication of steel outboard marine engine stand for the BFAR MM Patrol Boat maintenance	FMRED	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	150,000.00	150,000.00		150,000.00	150,000.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Labor and materials for the cleaning and maintenance of airconditioners at RMATDEC, Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	20,000.00	20,000.00		20,000.00	20,000.00	
	Labor and materials for the repair of airconditioning unit system of RP Vehicle Delica 13603	FPD	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	7,600.00	7,600.00		7,600.00	7,600.00	
	Labor and materials for the cleaning of 2 units airconditioning at marine Biotoxin Laboratory, Lucap, Alaminos City, Pangasinan	MBL	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	2,300.00	2,300.00		2,000.00	2,000.00	
	Labor and materials for the cleaning of 2 units airconditioner at Seaweeds Culture Laboratory	SCL	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	5,000.00	5,000.00		1,000.00	1,000.00	
	Labor services for calibration and inspection for Seaweeds Culture Laboratory	SCL	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	12,000.00	12,000.00		14,500.00	14,500.00	
	Repair and Maintenance of BFAR Regional office Airconditioning Unit	FAD	SVP	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	35,000.00	35,000.00		35,000.00	35,000.00	
	Labor and materials for the repair and maintenance of RP Vehicle SFN 434	RFATDEC PAGAY	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	15,475.00	15,475.00		15,475.00	15,475.00	
	Labor Services for the repair of RP Vehicle SFN 434	RFATDEC PAGAY	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	20,238.00	20,238.00		20,238.00	20,238.00	
	Labor and materials for the repair and maintenance of the RP vehicle SFH 341	PFO LA UNION	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	50,890.00	50,890.00		50,890.00	50,890.00	
	Labor and materials for the repair and maintenance of the RP Vehicle SBG 12B	PFO Pangasinan	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	13,650.00	13,650.00		13,650.00	13,650.00	
	Labor and materials for the repair and maintenance of RP Vehicle SBG 12B	PFO Pangasinan	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	17,650.00	17,650.00		17,650.00	17,650.00	
	Labor and materials for the repair and maintenance of RP Vehicle SBG 12B	PFO PANGASINAN	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	11,800.00	11,800.00		11,800.00	11,800.00	
	Labor and materials for the repair and maintenance of the RP Vehicle SBG 12B	PFO PANGASINAN	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	17,100.00	17,100.00		17,100.00	17,100.00	
	Labor and materials for the calibration of injection pump assembly of RP Vehicle SBG 12B		Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	13,700.00	13,700.00		13,700.00	13,700.00	
	Labor and materials for the repair of engine turbo of RP Vehicle Delica 13603	FPD	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	18,650.00	18,650.00		18,650.00	18,650.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitations	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Labor and materials for the repair and maintenance of RP Vehicle SCH B60	FMRED	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	18,870.00	18,870.00		18,870.00	18,870.00	
	Labor and materials for the repair and maintenance of RP Vehicle Delica 013207	FAD	Shopping	-	March 1, 2017	-	-	March 9, 2017	-	-	March 12, 2017	March 12, 2017	-	-	-	GOP	1,900.00	1,900.00		1,900.00	1,900.00	
	Repair and Fabrication of net cages for Aquaculture Cage for Livelihood Project at Dasol Pangasinan	PRO PANGASINAN	SVP	-	March 15, 2017	-	-	March 23, 2017	-	-	March 27, 2017	March 27, 2017	-	-	-	GOP	822,818.85	822,818.85		822,818.85	822,818.85	
	Various Fish samples for the Reproductive-biology study of the small pelagics in Region 1	NSAP	SVP	-	March 23, 2017	-	-	March 31, 2017	-	-	April 3, 2017	April 3, 2017	-	-	-	GOP	800,000.00	800,000.00		800,000.00	800,000.00	
	Procurement of tires for the maintenance of RP Vehicle SFN 434	RFAT/DEC PAGAY	SVP	-	28-Mar-17	-	-	April 6, 2017	-	-	April 17, 2017	April 17, 2017	-	-	-	GOP	15,500.00	15,500.00		15,500.00	15,500.00	
	Janitorial Supplies of BFAR Regional Office and Satellite stations for the 2nd Quarter	FAD	Agency to Agency	-	28-Mar-17												150,000.00	150,000.00		1,738.40	1,738.40	
			SVP	-	April 3, 2017	-	-	April 11, 2017	-	-	April 17, 2017	April 17, 2017	-	-	-	GOP					148,915.00	148,915.00
	IT Supplies of BFAR Regional Office and Satellite stations for the 2nd Quarter	FAD	SVP	-	April 3, 2017	-	-	April 11, 2017	-	-	April 17, 2017	April 17, 2017	-	-	-	GOP	600,000.00	600,000.00		598,180.00	598,180.00	
	IT Supplies of BFAR Regional Office and Satellite stations for the 2nd Quarter	FAD	Agency to Agency	-	28-Mar-17	-	-	February 10, 2017	-	-	February 15, 2017	February 17, 2017	-	-	-	GOP	600,000.00	600,000.00		15,629.70	15,629.70	
	Office Supplies of BFAR Regional Office and Satellite stations for the 2nd Quarter	FAD	Agency to Agency	-	28-Mar-17															248.85	248.85	
			SVP	-	April 3, 2017	-	-	April 11, 2017	-	-	April 17, 2017	April 17, 2017	-	-	-	GOP	350,000.00	350,000.00		347,020.00	347,020.00	
	Feeds, Rice Hull and Feeding Container for Mice Breeding Station at Lucap, Alaminos City, Pangasinan	IFL	SVP	-	April 14, 2017	-	-	April 26, 2017	-	-	April 30, 2017	April 30, 2017	-	-	-	GOP	39,300.00	39,300.00		39,300.00	39,300.00	
	Repair and Maintenance of Equipment of Information Section	Info Section	SVP	-	April 12, 2017	-	-	April 19, 2017	-	-	April 20, 2017	April 20, 2017	-	-	-	COF	50,000.00	50,000.00		34,868.00	34,868.00	
	Mangrove Propagules for Mangrove Population Enhancement Project	FMRED	SVP	-	April 12, 2017	-	-	April 20, 2017	-	-	April 24, 2017	April 24, 2017	-	-	-	GOP	846,600.00	846,600.00		846,000.00	846,000.00	
	Various Supplies for Marine Biotoxin Laboratory and HAB Monitoring	IFL	SVP	-	April 14, 2017	-	-	April 26, 2017	-	-	April 30, 2017	April 30, 2017	-	-	-	GOP	21,040.00	21,040.00		21,012.00	21,012.00	
	Various Materials for Marine Biotoxin Laboratory and HAB Monitoring	IFL	SVP	-	April 14, 2017	-	-	April 26, 2017	-	-	April 30, 2017	April 30, 2017	-	-	-	GOP	22,100.00	22,100.00		21,800.00	21,800.00	
	Various Materials for Marine Biotoxin Laboratory at Lucap, Alaminos City, Pangasinan	MBL	SVP	-	April 14, 2017	-	-	April 26, 2017	-	-	April 30, 2017	April 30, 2017	-	-	-	GOP	74,220.00	74,220.00		71,978.00	71,978.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Various Supplies for Marine Biotoxin Laboratory and Mice Breeding Station at Lucap, Alaminos City, Pangasinan	IFL	SVP	-	April 14, 2017	-	-	April 26, 2017	-	-	April 30, 2017	April 30, 2017	-	-	-	GOP	17,020.00	17,020.00		11,400.00	11,400.00	
	Various Supplies for Marine Biotoxin Laboratory and Mice Breeding Station at Lucap, Alaminos City, Pangasinan	IFL	SVP	-	April 14, 2017	-	-	April 26, 2017	-	-	April 30, 2017	April 30, 2017	-	-	-	GOP	5,620.00	5,620.00		10,388.00	10,388.00	
	Backfilling and riprapping works for PFO Building site at Pangasinan	PPG	SVP	-	April 4, 2017	-	-	April 17, 2017	April 17, 2017	April 18, 2017	April 20, 2017	April 20, 2017	May 5, 2017	May 30, 2017	June 1, 2017	GOP	540,582.00	540,582.00		500,000.00	500,000.00	
	Agricultural supplies for the Mangrove Population Enhancement Project in Region 1	PMRED	SVP	-	April 17, 2016	-	-	April 25, 2017	-	-	April 28, 2019	April 28, 2019	-	-	-	GOP	351,000.00	351,000.00		340,200.00	340,200.00	
	Feeds for the maintenance of fish seed production of GET EXCEL Tilapia at BFAR RFFATDEC Paoay, Ilocos Norte	RFATDEC PAOAY	SVP	-	April 17, 2017	-	-	April 25, 2017	-	-	April 26, 2017	April 26, 2017	-	-	-	GOP	361,000.00	361,000.00		346,550.00	346,550.00	
	Various supplies for the Catfish/, Carp and Ornamental broodstock maintenance at BFAR RFATDEC Paoay, Ilocos Norte	RFATDEC PAOAY	SVP	-	18-Apr-17	-	-	April 28, 2017	-	-	May 8, 2017	May 8, 2017	-	-	-	GOP	74,720.00	74,720.00		153,555.00	153,555.00	
	Artemia for the Mangrove Crab Hatchery at RMATDEC Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	April 19, 2017	-	-	April 28, 2017	-	-	May 2, 2017	May 2, 2017	-	-	-	GOP	120,000.00	120,000.00		118,000.00	118,000.00	
	Procurement of Generator for Coastal Rehabilitation and Development Project	PMRED	SVP	-	April 19, 2017	-	-	April 28, 2017	-	-	May 2, 2017	May 2, 2017	-	-	-	GOP	300,000.00	300,000.00		278,000.00	278,000.00	
	Procurement of underwater remotely operated vehicle with camera for the underwater inspection and assessment	PMRED	SVP	-	April 19, 2017	-	-	April 28, 2017	-	-	May 2, 2017	May 2, 2017	-	-	-	GOP	700,000.00	700,000.00		699,746.96	699,746.96	
	Fabrication and delivery of FRP Speedboat for the Coastal Rehabilitation and Development Project	PMRED	SVP	-	April 19, 2017	-	-	April 28, 2017	-	-	May 2, 2017	May 2, 2017	-	-	-	GOP	700,000.00	700,000.00		700,000.00	700,000.00	
	Procurement of fiberglass marker buoy for the Coastal Rehabilitation and Development Project	B. Bugunan	SVP	-	April 20, 2017	-	-	April 28, 2017	-	-	May 3, 2017	May 3, 2017	-	-	-	GOP	620,000.00	620,000.00		619,999.20	619,999.20	
	Rehabilitation of tanks for the operation of Mangrove crab hatchery at RMATDEC Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	April 20, 2017	-	-	April 28, 2017	-	-	May 3, 2017	May 3, 2017	-	-	-	GOP	900,000.00	900,000.00		690,017.50	690,017.50	
	Delivery of Underwater assessment and video documentation of Fish Sanctuaries and Artificial Reef Project	PMRED	SVP	-	April 20, 2017	-	-	April 28, 2017	-	-	May 3, 2017	May 3, 2017	-	-	-	GOP	600,000.00	600,000.00		591,800.00	591,800.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Various supplies for the BFAR FLE Personnel on board MM Patrol Boat during sea borne patrol operations	FMRED	SVP	-	25-Apr-17	-	-	May 8, 2017	-	-	May 15, 2017	May 15, 2017	-	-	-	GOP	315,400.00	315,400.00		306,800.00	306,800.00	
	Supplies for the operation and maintenance of Rosario MZP and PMU Office	FPD LA UNION	SVP	-	April 25, 2017	-	-	May 3, 2017	-	-	May 5, 2017	May 5, 2017	-	-	-	GOP	245,000.00	245,000.00		260,290.00	260,290.00	
	Furnitures for the Regional Fisheries Training Center at RMATDEC Lucap, Alaminos City,	RFTD	SVP	-	May 16, 2017	-	-	May 24, 2017	-	-	May 29, 2017	May 29, 2017	-	-	-	GOP	340,000.00	340,000.00		338,840.00	338,840.00	
	Supplies for Coastal Rehabilitation and Development as assistance to Fish Sanctuaries	FMRED	SVP	-	May 16, 2017	-	-	May 24, 2017	-	-	May 29, 2017	May 29, 2017	-	-	-	GOP	195,000.00	195,000.00		322,500.00	322,500.00	
	Fabrication and deployment of 60 units Artificial Reef using BFAR AR molder for the Coastal Rehabilitation and Development - Artificial Reef Project	FMRED	SVP	-	May 16, 2017	-	-	May 24, 2017	-	-	May 29, 2017	May 29, 2017	-	-	-	GOP	546,000.00	546,000.00		545,766.60	545,766.60	
	Various catfish/ carp/ tilapia feeds for the supplemental feeding of catfish breeders and fingerlings at RFATDEC Paoay, Ilocos Norte for the 3rd Quarter of CY 2017	RFATDEC PAOAY	SVP	-	May 17, 2017	-	-	May 25, 2017	-	-	May 29, 2017	May 29, 2017	-	-	-	GOP	429,400.00	429,400.00		412,038.00	412,038.00	
	Procurement of Floaters for Coastal Rehabilitation and Development as assistance to Fish Sanctuaries	FMRED	SVP	-	May 17, 2017	-	-	May 25, 2017	-	-	May 22, 2017	May 22, 2017	-	-	-	GOP	755,840.00	755,840.00		755,007.50	755,007.50	
	Janitorial Supplies of BFAR Regional Office and Satellite stations for the 3rd Quarter	FAD	Agency to Agency	-	May 23, 2017	-	-	May 31, 2017	-	-	June 1, 2017	June 3, 2017	-	-	-	GOP	170,000.00	170,000.00		41,831.10	41,831.10	
	Fingerlings for Technodemo on Aquasilviculture Project (Polyculture of Malaga and Bangus)	FPD	SVP	-	May 30, 2017			June 8, 2017			June 9, 2017	June 13, 2017	-	-	-	GOP	722,316.00	722,316.00		722,316.00	722,316.00	
	Technodemo on Integrated Farming and Catfish Culture Project	FPD	SVP	-	May 30, 2017			June 8, 2017			June 9, 2017	June 13, 2017	-	-	-	GOP	276,000.00	276,000.00		276,000.00	276,000.00	
	Techno Demo on Polyculture of Bangus and Malaga	FPD	SVP	-	May 30, 2017			June 8, 2017			June 9, 2017	June 13, 2017	-	-	-	GOP	330,000.00	330,000.00		330,000.00	330,000.00	
	Techno Demo on Sea Urchin Cage Culture Project	FPD	SVP	-	May 30, 2017			June 8, 2017			June 9, 2017	June 13, 2017	-	-	-	GOP	159,840.00	159,840.00		159,840.00	159,840.00	
	Various supplies for the maintenance/ operation of BFAR MM Patrol Boat	FMRED	SVP	-	May 17, 2017	-	-	May 25, 2017	-	-	May 31, 2017	May 31, 2017	-	-	-	GOP	87,000.00	87,000.00		87,000.00	87,000.00	
	Various spare parts for the maintenance of the RP Vehicle SCH 860	FMRED	SVP	-	May 17, 2017	-	-	May 25, 2017	-	-	May 31, 2017	May 31, 2017	-	-	-	GOP	3,790.00	3,790.00		3,790.00	3,790.00	

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
				Pre-Procurement Conference	Ads / Post of Invitation	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Various supplies for the maintenance/ operation of BFAR MM Patrol Boat	PMRED	SVP	-	May 17, 2017	-	-	May 25, 2017	-	-	May 31, 2017	May 31, 2017	-	-	-	GOP	87,000.00	87,000.00		87,000.00	87,000.00	
	Various spare parts for the maintenance of the RP Vehicle SCH B60	PMRED	SVP	-	May 17, 2017	-	-	May 25, 2017	-	-	May 31, 2017	May 31, 2017	-	-	-	GOP	3,790.00	3,790.00		3,790.00	3,790.00	
	Bangus and Pompano fingerlings for the Technodemo on Marine Fish Cage (Polyculture of Pompano and Malaga)	FPD	SVP	-	May 30, 2017	-	-	June 7, 2017	-	-	June 13, 2017	June 13, 2017	-	-	-	GOP	440,000.00	440,000.00		440,000.00	440,000.00	
	Improvement of Electrical System at RMATDEC Lucap, Alaminos City, Pangasinan	RMATDEC LUCAP	SVP	-	June 6, 2017	-	-	June 14, 2017	-	-	June 23, 2017	June 26, 2017	June 27, 2017	August 26, 2017	August 28, 2017	GOP	996,681.94	996,681.94		996,681.94		996,681.94
TOTAL																	146,691,675.89	63,667,875.04	83,023,800.85	139,632,084.03	57,604,657.15	82,027,426.88

Prepared by:


MELANIE D. PALENCIA
 Head, BAC Secretariat

Recommended for Approval by:


GIRLY G. DELA PENA
 BAC Chairman

APPROVED:


NESTOR D. DOMENDEN, CESO IV
 Regional Director